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Pre-construction - Prior to purchase of land or school contract 

 Analyze current utilities access to the site (power, sewer, water and phone as well 

as fiber-optic cable for mandatory state online testing).  Begin work with utility 

providers to ensure timely access for the school.    

 Traffic study/analysis with necessary follow-up coordination with impacted 

government entities to ensure sufficient road access/construction timelines.  

 Ensure completed purchase contract of property (contract between builder and 

land-owner)   

o Ensure local municipality or city has reviewed and approved the project 

within their limits of authorization  

 Complete construction design plans and incorporate into a final design.  The 

following plan reviews need to be completed prior to construction: 

o Complete plan review by certified plans examiner 

o Ensure kitchen layout is complete and submitted for approval of Health 

Department 

o Structural Peer review of plans 

o Energy Code Review 

o State Fire Marshal review of plans 

 Complete final architectural designs with spec book finalization. 

 Complete USOE and State Charter Board authorization forms to begin 

construction.  (done Nov. 2009) 

 

 Ensure Builder has completed construction financing – ensure this is documented 

and school is provided verification. 

 Begin excavation of site  

 Ensure footings are poured no later than February 2012. 

 

Building Officer to monitor construction weekly, submit formal SP-8 reports to the 

State monthly starting at the beginning of construction. 

 Building Officer must be an employee of, or member of the Board – independent 

of all possible conflicts with Builders, Financiers or others. 

 Building Officer should personally complete SP-4, SP-5, SP-8’s, SP-9, SP-10 and 

SP-11. 

 Building Officer should be recipient of the regular inspection reports and should 

monitor construction progress will all parties. 

 

Spring 2012 

 Design and Bid out Security System 

 Design and Bid out PA system 

 Select Security System 
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 Begin researching playground equipment and other exterior elements (bike-racks, 

benches, playground floor material, etc.)   

 Create and submit contingency plan to State in case of delayed facility 

completion. 

 Ensure necessary classroom, kitchen, playground equipment & playground 

equipment have been ordered  

 

Summer 2012 

 Ensure relevant government entities have school zone signage completed, or on 

track to be completed by date of occupancy. 

 Landscape should be completed this month (8 weeks prior to occupancy).     

 Finalize installation of security system, phone system, internet and intercom/PA. 

 Obtain identified space within the building to begin housing necessary classroom 

materials and begin delivery (desks, chairs, etc.) 

 

August 2011 

 Obtain Occupancy Permit for the building – ideally no later than 8/1.  Begin the 

following: 

o Student Testing & Assessment 

o Teacher room prep 

o Assembly and distribution of desks, chairs, filing cabinets, shelves, etc. 

 

Begin classes!   

 


