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SEP 28 2012 


96-42020 
ADM-l.lO 


MEMORANDUM 


To: Reclamation Leadership Team (See List) 

Area Managers (See List) 



From: DavidG.Murillo ld  · fhwJ)tJ 
Deputy Commissioner - Operations 


Subject: Reclamation Business Model - Adoption of the Project Management Framework 


The purpose of this memorandum is to distribute the final Bureau of Reclamation reference and 
guidance document, "Project Management Framework, September 2012" (PM Framework). 
This memorandum also outlines how the PM Framework will be incorporated into Reclamation's 
business practices . The executive summary of the Final PM Framework is attached 
(Attachment 1) for your convenience, but the entire document can also be viewed at 
http://www.usbLgov/pm. 


Project management knowledge, processes, skills, tools, and techniques are increasingly 
accepted in all industries and, when used appropriately, will improve the perfonnance of any 
organization in conducting its work. 


Several Office ofManagement and Budget (OMB) policies address the implementation of 

project management within the Fedeml Government: 



• 	 On April 15, 2005, OMB issued Policy Letter 05-01, which established a Government-wide 
mandate for creating and developing a Federal workforce using cornmon standards and 
included the adoption of project management and the development of program and project 
managers. 


• 	 On April 25, 2007, OMB issued a memorandum to Executive Branch agencies establishing a 
structured program for the development ofprograrn and project managers to be administered 
by each agency. Implementation ofproject management throughout the Executive Branch 
continues to evolve today. 



http://www.usbLgov/pm
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This PM Framework is intended to guide Reclamation as it implements project management for 
all types of projects within Reclamation in compliance with OMB policies. It specifically 
focuses on providing scalable requirements for projects where each Directorate retains 
discretion. 


This PM Framework was developed by the Project Management Implementation Team (pMIT), 
an internal Reclamation team chartered in October 2011 as a subproject team to the existing 
Coordination and Oversight Group (COG). On April 5, 2012, the draft PM Framework was 
released for a 30 day bureau review. Subsequently, the document was revised based on the 
comments received and is now ready for adoption by Reclamation. All comments were 
adjudicated and can be viewed at http:// www.usbr. gov/pm (Attachment 2). 


In the future, the COG and the PMIT will oversee the agency-wide implementation of the 
principles found in the PM Framework. This is an expanded role for the COG, which was 
initially established to monitor the maintenance of technical capabilities within the agency and to 
track the performance of selected technical service organizations. Just as the COG currently 
tracks and monitors perfonnance metrics for the selected technical service organizations, the 
COG will also monitor program and perfonnance metrics associated with the implementation of 
project management as outlined in the PM Framework. 


In addition, the PMIT will incorporate the requirements found in the PM Framework into a 
revised Policy and Directives and Standards on Project Management, currently CMP P07 and 
CMP 07-0 1. 


The PM Framework will be adopted in two phases. 


The first phase, to be implemented on October 1, 20 12, will focus on adoption of project 
management on a Reclamation-wide basis. Directorates will adopt project management 
principles and processes and establish specific policies, procedures, and organizational 
structures within the bureau as outlined in Section III.C.1 of the PM Framework. Around 
September 2013 the COG will make its first data call to track the first phase metrics. Each 
Directorate will be required to report on how well it implemented the first phase. 


The second phase, Project Management Assessment, will be implemented in fiscal year (FY) 
2014, and builds on Phase 1 implementation actions. Phase 2 begins monitoring and tracking on 
how well we are accomplishing our workload under the principles of the PM Framework. 
Assessment Metrics are fOWld in Section III.C.2 of the PM Framework. Phase 2 performance 
tracking will continue beyond 2014 in order to promote continued efficiency in our workload 
accomplishment and business practices. 
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Attachments 3 and 4 to this memorandum outline the performance metrics by which each 
Directorate will be assessed in FY 2013 and 2014, respectively. 


I encourage each Directorate to include the performance metrics that will require tracking in 
Phase 2 in the planning process that begins in Phase 1. Funding required to implement the PM 
Framework and tracking the associated metrics should be considered as part of project costs. If 
properly implemented, the project management principles identified in the PM Framework 
should lead to more efficient workload accomplishment and associated cost savings . 


For any questions pertaining to the PM Framework., please contact your Directorate's PMIT team 
member or your COG representative. These contact points are found in Attachment 5. 


Attachments - 5 


Reclamation Leadership Team 


Commissioner, Attn: 91-00000,92-00000,94-00000,94-30000,96-0000 
Directors, Attn: 84-21000, 84-27000, 84-40000, 84-50000, 86-60000, 86-61000, 86-62000, 


86-68000 
Regional Directors, Attn: PN-lOOO, MP-lOO, LC-IOOO, UC-lOO, GP-1000 


Area Managers 


Regional Director, Attn: LCA-1000, CCA-1000, SRA-lOOO, GPC-lOOO 
Regional Director, Attn: SCC-lOO, NC-lOO, CVO-lOO, KO-lOO, CC-lOO, LO-IOO 
Regional Director, Attn: PXAO-lOOO, YAO-lOOO, LCD-lOOO, BCOO-lOOO, SCAO-IOOO 
Regional Director, Attn: ALB-100, PRO-lOO, WCG-EWarner, UC-600, FCCD-IOO 
Regional Director, Attn: MT-100, NK-lOO, TX-Trevino, DK-lOO, WY-lOOO, EC-lOOO 
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