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field removed and reused off site

demolition of north lower bowl and west structure

begin excavation for fb operations building 

completion of excavation for all structures

steel erection for fb operation 
building on west side of stadium

steel erection for south stands

construction of exterior skin 
on fb operations building

construction of south stands exterior skin

construction of 
interior of fb 
operations 
building

construction of south stands interior

demolition of south stands structure

begin new 
scoreboard 
installation

landscaping

install
new field
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