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1. INTRODUCTION 

This Construction Quality Control Plan (CQCP) will be implemented to ensure remedial and 

construction procedures are performed in compliance with the plans and specifications under this 

contract.  This CQCP will provide a means to maintain effective quality control at the Non-Public 

Properties (NPP) Newhall Street Neighborhood Site (the Site).  The quality control measures as 

presented herein include quality control organization; methods of performing, documenting, and 

enforcing quality control operations of both the primary Contractor and their subcontractors 

(including inspection and testing); inspections to be performed; and protocol describing corrective 

actions. 

Overall management of the CQCP will be the responsibility of the Contractor’s Quality Control 

Manager (QCM).  The QCM will have the authority to act in all construction quality control CQC 

matters and will be responsible for ensuring that all materials and work comply with the contract 

specifications.  All inspection and testing firms will be at the disposal of the QCM to ensure that all 

aspects of work are compliant with the contract. The QCM will report any deviations from the 

CQCP independently to the On-site Project Manager. The resume of the Contractor’s designated 

QCM will be submitted for approval prior to mobilization to the Site. 

2. SITE DESCRIPTION 

The Newhall Street Neighborhood (Site) is located in the southern part of Hamden, Connecticut, 

east of Dixwell Avenue and just north of New Haven. The Newhall Street Neighborhood comprises 

an area that historically consisted of wetlands and low-lying areas. Waste materials were used to 

fill these areas from the late 1800s to the mid-1900s. Subsequently, homes, public buildings, and 

parks were built on and next to the historic fill areas. 

The primary potential human health risk associated with the Site is from direct exposure to the fill. 

 The Site contains contaminated fill material known to contain contaminants consisting primarily of 

metals (lead and arsenic), polynuclear aromatic hydrocarbons (PAHs) and polychlorinated 

biphenyls (PCBs).  The underlying groundwater generally does not pose a health risk to the 

residents because the area has a public water source, and the Site groundwater is not used for 

drinking or other domestic purposes.  

The NPP consent order includes an 18-block area (approximately) consisting of approximately of 

230 residential properties.  In October 2007, the Connecticut Department of Environmental 
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Protection (CTDEP) issued a final Remedy Selection Plan.  The selected remedy for the residential 

properties (and other Non-Public Properties) located inside the Consent Order boundary is as 

follows: 

• Excavation of fill within the top 4 feet and off-site disposal at authorized facilities. 

• Backfill with clean soil. 

• Restoration of pre-existing features (landscaping, patios, fencing, driveways, etc.) if 

disturbed during construction. 

3. PROJECT ORGANIZATION 

The Contractor’s key personnel assigned to this project should possess a broad range of remedial 

action experience and skills.  All should have experience dealing with the handling of contaminated 

wastes and should be familiar with requirements of day-to-day work under this contract. 

The Contractor’s proposed project organization for this project and the resumes of key personnel, 

along with their job titles, should be submitted for review and approval.  A conceptual project 

Organizational Chart is included in Appendix A. 

The functional responsibilities of key technical personnel are summarized as follows. 

3.1 HOME OFFICE PERSONNEL 

Contractor – President and Chief Executive Officer 

The Contractor’s President and Chief Executive Officer (CEO) will ultimately be responsible for 

the project's success.  He will provide the required resources to ensure that the project is 

successfully executed. He will be kept informed of the project's progress and maintain that the 

project is meeting its goals. The President and CEO will resolve problems that cannot be resolved 

by the On-site Project Manager or Corporate Project Manager. 

Contractor – Vice President 

The Contractor’s Vice President will oversee the project at the corporate level and report directly 

to the President/Chief Executive Officer.  He will communicate with the On-site Project Manager 

regarding all aspects of the project including, but not limited to, project problems, progress, 

payments, schedules, administrative duties, and QCM oversight. He will also resolve problems that 
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cannot be resolved by the On-site Project Manager and will periodically visit the site and be 

acquainted with personnel and procedures. 

Contractor - Certified Industrial Hygienist (CIH) - Corporate Director of Health and Safety 

Regarding safety and occupational health, the Contractor will: 

• Maintain overall responsibility of Site safety. 

• Be responsible for assigning Site Safety and Health Officer (SSHO) responsibilities. 

• Ensure that all activities are carried out in compliance with the approved site Health 

and Safety Plan.   

The Contractor’s CIH and/or Corporate Director of Health and Safety is responsible for the 

preparation, implementation, and enforcement of the site-specific Health and Safety Plan (HASP). 

The Contractor’s SSHO will report site safety activities to the CIH and/or Corporate Director of 

Health and Safety on a regular basis, including all safety and occupational health issues.  All job 

safety records generated will be thoroughly reviewed by the CIH and/or Corporate Director of 

Health and Safety, who will also perform quarterly job-site safety inspections.  He will prepare an 

audit report of findings for each inspection, including identification of deficiencies requiring 

corrective action. 

The CIH and/or Corporate Director of Health and Safety will supervise the SSHO and develop the 

air-monitoring program.  He will make periodic trips to the site to conduct safety audits, observe 

the administration of this plan, and make any necessary modifications to the program.   

Contractor - CHMM – Regulatory Specialist 

The Regulatory Specialist is responsible for regulatory compliance matters, including oversight of 

all field sampling and chemical data acquisition plans and correspondence with off-site 

laboratories. He will review laboratory reports with the selected lab in order to ensure compliance 

with project specifications and all required protocols. He will coordinate all off-site waste removal 

with Olin’s designated site representative, including transport, disposal, manifests, waste profiles, 

regulatory compliance, and disposal requirements (as required). 
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3.2 FIELD PERSONNEL 

Contractor - On-site Project Manager  

The Contractor’s On-site Project Manager, will be the primary contact person at the site with 

whom MACTEC/Olin will interact with on a daily basis under this contract.  

The Contractor’s On-site Project Manager will ensure that: 

• Appropriate resources are allocated to the project and balanced to ensure best value to 

Olin. 

• All cost tracking and reporting is carried out in a manner compliant with Olin’s 

Contract Management Procedures. 

• All tasks are conducted in accordance with the site HASP and project specifications. 

The Contractor’s field personnel should rely on home office support throughout the course of the 

project.  The Contractor’s Vice President and on-site Project Manager will become and remain 

personally involved until each problem is resolved and appropriate corrective measures are 

implemented.  They will typically communicate at least once daily on the progress of the project.  

The Project Manager will be present on the jobsite, to ensure that the project is progressing as 

scheduled.   

The On-site Project Manager is responsible for implementation and support of the Contractor’s 

CQCP and will oversee all aspects of work under this contract for remediation at the site, 

including: 

• All procurements. 

• Qualified Contractor and subcontractor resources are assigned to the project and 

balanced to ensure jobs are aligned with project needs. 

• The Site is maintained and secure. 

• All tasks are carried out safely and in compliance with the project specifications. 

His responsibilities include: 

• Contractor coordination. 

• Acting as site liaison between the Contractor and MACTEC/Olin. 

• Maintaining charge of all field operations. 
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Contractor - Quality Control Manager (QCM) 

The Quality Control Manager will report directly to the On-site Project Manager with matters 

concerning quality control.  He will have both the authority and the duty to halt any operation 

appearing to be out of compliance with contract specifications. 

The QCM is responsible for keeping and maintaining all records related to personnel, supplies, 

equipment use, and equipment calibration and sampling.  His function will be to ensure 

compliance with the contract plans and specifications.   

QCM responsibilities include: 

• Performing and documenting field inspections. 

• Preparing daily Quality Control Reports. 

• Scheduling, reviewing, certifying, and managing project submittals. 

• Maintaining the Submittal Register. 

• Providing coordination of required quality control testing, reviewing results, and 

submitting. 

• Coordinating, documenting, and tracking preparatory, initial, and follow-up 

inspections. 

• Tracking construction deficiencies and ensuring timely corrective action. 

• Coordinating field sampling activities (as required). 

• Reviewing calibration of test equipment (as necessary). 

• Preparing addenda to the CQCP as necessary when additional phases of work are 

added. 

• Maintenance of as-built drawings. 

• Coordinating responses to vendors’ requests for information and technical issues. 

• Serving as main point of contact at the site for MACTEC/Olin questions and 

discussions on quality and technical issues. 

• Delegating duties to alternate QCMs and notifying MACTEC/Olin to whom what 

duties have been delegated. 

The QCM or an alternate will be on-site when work is being performed. 
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Contractor - Site Safety and Health Officer (SSHO) 

The Site Safety and Health Officer will report to the Certified Industrial Hygienist and be 

responsible for the implementation of the approved Site Health and Safety Plan; including 

conducting required safety inspections, safety briefings, and reports of safety-related activities.  He 

has received 40-hour HAZWOPER training per 29 CFR 1910.120(e), and possesses current Red 

Cross First Aid and CPR training. 

Contractor - Superintendent 

The project Superintendent will be responsible for supervising all field activities. His duties 

include supervision of the craft labor (equipment operators, truck drivers, and laborers), technical 

staff (survey crew), and all subcontractors. The designated Superintendent is also responsible for 

the maintenance of all on-site construction equipment. 

Contractor – Transportation and Disposal Coordinator 

The Transportation and Disposal Coordinator will be experienced in gathering and analyzing data, 

and developing and implementing sampling plans and quality control programs.  The designated 

Contractor representative will be responsible for the coordination of transportation and disposal at 

the Site. 

4. QUALITY CONTROL METHODS 

The CQCP will be implemented in order to ensure compliance with the specifications for remedial 

action construction as detailed in the contract specifications. The basis of the CQCP is nationally 

recognized standards published by the American Society for Testing and Materials (ASTM) and 

the Project Specifications.  In addition, procedures utilized within the CQCP should reflect the 

experience gained by the prime Contractor in completing construction projects similar to the 

Newhall Street Neighborhood Project. 

Quality control measures will extend to field sampling procedures; staffing; types of material and 

equipment to be used; and methods of performing, documenting, and enforcing quality control 

operations of both the Contractor and subcontractors (including inspection and testing). 

As previously stated, maintenance of the CQCP will be the responsibility of the QCM.  The QCM 

will be responsible for ensuring that all materials and work comply with the contract specifications. 
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 The QCM may have a field engineer at his disposal to assist him with the on-site inspections.  

Testing firms will be at the disposal of the QCM to ensure contract compliance in all aspects of 

work.   All reports from testing firms will be forwarded to the QCM for his review and approval.   

4.1 IMPLEMENTATION 

The QCM will be responsible for implementing the CQC Plan by ensuring that quality materials 

and supplies are provided for the proposed project, and that good workmanship is provided in all 

aspects of this contract. The QCM will report directly to the On-site Project Manager and will 

complete daily site inspections to ensure compliance with the quality control specifications.   

Daily reports will be completed listing all field testing and sampling activities. These reports will 

be submitted to the MACTEC/Olin representative on a daily basis.  The QCM will be responsible 

for ensuring that all materials and work comply with the contract plans and specifications, and that 

all performance standards are met. 

It is anticipated that the MACTEC/Olin representative and the Contractor’s QCM will meet 

frequently in order to forecast and/or prevent any potential problems from arising. An on-site 

quality control meeting will be conducted on a weekly basis as part of the weekly progress meeting 

in order to review performance during the previous one-week period, and prepare for the upcoming 

two-week period. It is anticipated that the Contractor’s On-site Project Manager, Health and Safety 

Officer, Superintendent and MACTEC/Olin representatives will attend this meeting. 

4.2 DOCUMENTING 

The QCM will record project activities in a daily quality control report maintained on site at all 

times.  All site activities, site inspections, and field testing of materials will be recorded on a daily 

basis, along with any unacceptable site occurrences or deficiencies and their associated corrective 

actions.  Each daily entry into the report will be signed by the QCM. Quality control reports will 

be submitted on a daily basis during all field construction activities.  

5. INSPECTIONS 

To ensure that all construction and remedial activities comply with the project specifications, the 

QCM will complete, in conjunction with the subcontractors, three phases of site inspections for 

each feature of work.  These inspections will include the following: 
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PHASE I - PREPARATORY INSPECTION 

Preparatory inspections will be performed prior to beginning work on any definable feature of the 

project and will include: 

• Review of submittal requirements and all other Contract requirements with the 

performance of the work; 

• Check to assure that provisions have been made to provide required field quality 

control testing; 

• Examine the work area to ascertain that all preliminary work has been completed; 

• Verify all field dimensions and advise MACTEC/Olin of any discrepancies; 

• Perform a physical examination of materials and equipment to assure that they 

conform to approved shop drawings or submittal data and that all required materials 

and/or equipment are on hand and comply with the Contract requirements. 

Subsequent to the preparatory inspection and prior to commencement of work, the Contractor shall 

instruct each applicable worker on the level of workmanship required to meet contract 

specifications. 

PHASE II - INITIAL INSPECTIONS 

Initial phase inspections will be performed as soon as a representative portion of the particular 

feature of work has been accomplished.  Initial inspections include, but are not limited to, 

examination of the quality of workmanship; review of control testing for compliance with control 

requirements; and identification of defective or damaged materials, omissions, and dimensional 

requirements. 

The initial phase inspection is the time to discuss and agree on the required level of quality 

associated with a given work activity.  Any discrepancies relative to work quality should be 

addressed at this time. 



CONSTRUCTION QUALITY CONTROL PLAN 
NON-PUBLIC PROPERTIES, NEWHALL STREET NEIGHBORHOOD 

HAMDEN, CONNECTICUT 

 
 

February 2009 
9 

PHASE III - FOLLOW-UP INSPECTIONS 

Follow-up inspections will be performed daily as work progresses to ensure continuing compliance 

with contract requirements, including control testing, until completion of the particular feature of 

work.  Final follow-up inspections will be conducted and deficiencies corrected prior to beginning 

new work. 

The QCM will notify MACTEC/Olin at least 24 hours in advance of any inspections.  Notification 

and meeting minutes of all inspections will be recorded in the Daily Quality Control Report.  

Examples of the inspection forms to be utilized are presented in Appendix B. 

6. FIELD TESTING PROCEDURES 

The Contractor will conduct field-testing to verify that control measures are adequate to provide a 

product that conforms to contract requirements.   

Field testing will be conducted under the auspices of the QCM and he or his designee shall: 

• Arrange for, or conduct, field testing in accordance with applicable test parameters (ASTM, 

etc). 

• Verify that facilities and testing equipment are available and comply with testing standards 

and ensure that testing facilities are approved by Olin and are validated. 

• Check test equipment calibration data against certified standards. 

• Verify that all tests are documented and submitted as part of quality control system reporting. 

• Review all test documentation prior to submittal. 

7. SUBMITTALS 

The QCM will follow standard procedures concerning submittals, including the use of the 

MACTEC transmittal form. Each submittal form may contain more than one submittal specific to 

that specification section.  A submittal register listing major submittals will be prepared by 

MACTEC (a sample Submittal Register is included in Appendix C).  This register will be 

prepared in conjunction with the anticipated progress schedule. 

The QCM will be responsible for the review and approval of submittals prior to their submittal to 

MACTEC/Olin representative. This includes reviews of materials and suppliers’ catalog cuts, as 

well as subcontractor submittals.  The QCM will review the submittal for completeness and 

compliance with the contract specifications. Variations to a submittal will be noted on the MATEC 

transmittal form.  The QCM will actively participate during procurement activities to ensure 

purchase orders and subcontracts comply with the contract. 
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8. DOCUMENTATION  

All testing results will be recorded on the daily quality control report.  A sample Daily QC report is 

included in Appendix D.  Any concerns or deviations from the required material specifications and 

the actions taken to correct the problems will be noted on the report.  Information recorded on the 

daily quality control report will include: 

• Definable features of work that was addressed. 

• Description of trades working on the project. 

• Numbers of personnel. 

• Weather conditions. 

• Types and numbers of tests performed. 

• Results of testing. 

• Nature of defects or cause for rejection. 

• Proposed corrective action(s). 

• Corrective action taken and date. 

• Delays encountered. 

• Directions received from the Engineer and actions 

taken. 

• Health and safety issues or deficiencies and how 

they were resolved. 

• Deficiencies. 

 

9. REVISIONS TO WORK 

The Contractor will be responsible for ensuring total compliance of field work to the project 

specifications. Should modifications or revisions to the specifications become necessary, the 

Contractor will make the request, in writing, to MACTEC/Olin.  Approval from MACTEC/Olin 

must be received prior to allowing the modifications or revisions to be made in the field.  The 

QCM will be informed of and record all such requests in his daily log and on the daily quality 

control report. 

 

10. DEFINABLE FEATURES OF WORK 

Listed below are the general categories and types of work that will be performed under this 

contract. These items, known as Definable Features of Work, have been grouped into the various 

categories in which work will be performed, and correlate to measurement and payment. Suitable 

quality control methods and procedures will be utilized in order to ensure that all work is 

performed to the standards and quality required by the specifications.   
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The following are the definable features of work that will be performed under this contract: 

• Pre-Construction Preparation Activities 

• Mobilization 

• Site Preparation 

• Tire Pond Management 

• Clearing and Grubbing 

• Demolition and Removal of Above Ground 

Items 

 

• Excavation of Impacted Fill Material 

• Transportation and Disposal of Impacted Fill 

Material 

• Backfill/Utility Replacement 

• Restoration 

• Demobilization 
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NPP Newhall Street Neighborhood - Olin Site 

Conceptual Project Organizational Chart 
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Resumes of Key Personnel 
-To be added by Contractor
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Preparatory Phase Checklist 
NPP Newhall Street Neighborhood-Olin Site  
Contract:             Date Preparatory Held:  
Spec. Section & Paragraph        Definable Feature of Work:  
Drawing Sheet Numbers         Major Definable Feature:   
 
1) Personnel Present 

Name      Position     Company 
 
 
2) Has each spec. paragraph, drawing, and shop drawing detail been studied?
 Yes___ No___ 

    
 
3) Transmittals Involved 

Number and Item       Code  Contractor Approval 
 
 
C-1 Have all items involved been approved? Yes          No          
 
1. Are all materials on-hand?   Yes           No        .   
 

Are the materials on the job-site to be incorporated the same as those 
approved?   

Yes       No         
 

Have all materials been checked for contract compliance against approved shop 
drawings? 

Yes         No         
 

Equipment to be Used in Executing the Work: 
 
Items not on-hand or not in compliance with transmittals: 

 
 
2. Tests required in accordance with contract requirements: 

Test         Paragraph 
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Accident Prevention Planning - Hazard Control Measures: 
Activity Hazard Analyses (Job Hazard Analyses)  

 
F-1 Applicable Outlines (Attach completed copies) 
Activity Hazard Analysis 

 
 Activity 

 
 Hazard(s)  Controls 

 
 

 
  

 
 

 
  

 
F-2 Operational Equipment Checklist 

Attached For: 
 
 

On File For: 
 
3. Have procedures for accomplishing work been reviewed with appropriate people?  

Yes        No ___         
 
Scope of Work/Method of Construction: 
 
Safety Issues:  
 
Spill Prevention Issues:   
 
4. Has all preliminary work been accomplished in accord with contract requirements 

and is this segment of work ready to start?  Yes         No ___       
 
H-1 Explain any problems: 
 
1. Remarks: 
CQCSM Comments: 
 
 
Contractor’s Comments: 
 
 
 
                                                                                                                            
Quality Control Representative         
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Initial/Follow-Up Phase Inspection Checklist 
NPP Newhall Street Neighborhood-Olin Site  

 
Inspection Type:  � Initial Phase  � Follow-Up Phase 
 
Date:                                                     Specifications Paragraph:               

                          
 
Description and Location of Work Inspected:  

                                                                                                                                         
    

                                                                                                                                         
    
 
Reference Contract Drawings:                                                                                           
   
 
A. Personnel Present 

Name    Position    Company 
 
B. Materials Being Used Are In Strict Compliance With The Contract Plans and 
Specifications 

YES              NO _____                      
If not, explain:                                                                                                                   

                       
C. Procedures And/Or Work Methods Witnessed Are In Strict Compliance With The 

Requirements Of The Contract Specifications: YES           NO  _____        
     

If not, explain:                                                                                                                   
                                                                                                                                       
 
D. Workmanship Is Acceptable. YES           NO              State Areas Where 

Improvement Is Needed:                                                                                           
                              
E. Safety Violations and Corrective Actions Taken:                                                        
                                                                                                                                              
                                               
F. Remarks: 
 
                                                                                                                                         

       
Quality Control Representative      
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Final Phase Inspection Checklist 
NPP Newhall Street Neighborhood-Olin Site 

 
Date:                                                    Specifications Paragraph:                     

                           
 
Definable Feature of Work:                                                                                                 
                          
 
Description and Location of Work Inspected: 

                                                                                                                                         
                              

                                                                                                                                         
                              
Reference Contract Drawings:                                                                                           
                       
A. Personnel Present 

Name      Position       Company 
 
 
B. Materials Used In Strict Compliance With The Contract Plans and Specifications 

YES              NO  _____                      
If not, explain:                                                                                                                   

                       
 
C. Procedures And/Or Work Methods Witnessed Are In Strict Compliance With The 

Requirements Of The Contract Specifications: YES           NO  _____        
     

If not, explain:                                                                                                                   
                       

                                                                                                                                         
                              
C. Workmanship is Acceptable: YES           NO  _____   
State Areas Where Improvement is Needed:       
 

 
E. Remarks: 

                                                                                                           
 

                                                                                                                                         
       

Quality Control Representative        
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SUBMITTAL STATUS CODES 
A – Reviewed 
B – Reviewed as Noted 
C – Reviewed as Noted, Resubmission Requested  
D- Revise and Resubmit 

 

  

SUBMITTAL REGISTER 
OLIN, NPP Newhall Street Neighborhood, Hamden, Connecticut 

REQUIRED SUBMITTALS 
Anticipated 

Submittal Date 

Date 
Submitted to 

Engineer 

Date Submittal 
Returned from 
Engineer and 
status (see 

codes below for 
status) 

Date 
Resubmitted to 

Engineer 

Date Submittal 
Returned from 
Engineer and 
status (see 

codes below for 
status) 

Date 
Resubmitted to 

Engineer 

Date Submittal 
Returned from 
Engineer and 
status (see 

codes below for 
status) 

Section No. Spec Description Contractor/ 
Vendor 
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Conceptual Contractor 
Quality Control Daily Report 

 

REPORT NO.:                               JOB NO.:                DATE:                             

PROJECT TITLE: NPP NEWHALL STREET NEIGHBORHOOD 

Location:        Hamden, Connecticut 

       Max    Min 
WEATHER:             RAINFALL:                            TEMP:              

____________________________________________________________________________  

 
1. Work performed by Prime Contractor (Include Plant and Labor Breakdown)     
*See attachment for Labor and Equipment Breakdown 
 - None 
 

2. Work performed by Sub-Contractors (Include “Number of Personnel” Breakdown) 

- None 

  

3. Material and/ or Equipment delivered to site   

- None 

 

4. Type and Results of Inspections 

- None                   
 
 
5. Type and Location of Tests performed and results 
- None 

 

6. Verbal instructions received from Engineer or Olin, on construction deficiencies or      
retesting required (include corrective action to be taken) 
- None  

7. Health and Safety observations or actions taken   
- None 
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8. Delays / Problems/Deficiencies 
- None  

 
 
9. Planned Activities 
- None 
 
 
10. Attachments   
 - None 
 
 
11. Clarifications to Daily Reports 
- None 
 
 
12. Remarks 
 
- None 
 
 

Certification: I certify that the above report is complete and correct and that I, or my 
representative, have inspected the work performed this day by the Prime Contractor and 
each Subcontractor and have determined that all materials, equipment, and 
workmanship are in strict compliance with the Contract Documents, Plans and 
Specifications. Any exceptions to these contract requirements will be noted above. 

 
______________________________________ 

                               
Contractor’s Quality Control Manager              

 
 
SUBMITTAL STATUS CODES 
A – Reviewed  C – Reviewed as Noted, Resubmission Requested  
B – Reviewed as Noted D- Revise and Resubmit 
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 COMPANY EQUIPMENT WORKING 
TODAY  

 RENTAL EQUIPMENT WORKING 
TODAY 

TYPE OF 
EQUIPMENT 

EQUIPMENT 
NUMBER 

 TYPE OF EQUIPMENT    
                

VENDOR 

     
     
     
     
     
     

 
 
 

MATERIALS AND/OR SERVICES RECEIVED TODAY 
VENDOR NAME DESCRIPTION 

  
  
  
  

 
 
 

EQUIPMENT LIST 
EQUIPMENT 

 
EQUIPMENT 

NUMBER 
DATE 

MOBILIZE TO SITE 
DATE 

DEMOBILIZED FROM 
SITE 

    
    
    
    
    
 
 
 

 
RENTAL EQUIPMENT 

 
EQUIPMENT 

 
VENDOR DATE 

MOBILIZE TO SITE 
DATE 

DEMOBILIZED FROM 
SITE 

    
    
    
 
SUBMITTAL STATUS CODES 
A – Reviewed  C – Reviewed as Noted, Resubmission Requested  
B – Reviewed as Noted D- Revise and Resubmit 
 




