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PHASE or % 
COMPLETE 

NOTES 

Ogden Hall Construction & Renovation:          
 
*Demolition of Thompson Complex North Wing   
 
*Construction of a new science building to take 
the place of TCNW (81,000 SF) to begin 
December 2015                                   
 
*Renovation of Thompson Complex Center 
Wing                                                             
 
*Hardin Planetarium upgrades scheduled for 
Summer 2016: Williams Restoration 

Chaney $ 48,000,000 56% 

*Schedule: 
                                                                   
Demo TCNW Completed 2/16/15                    
 
Ogden Hall Completion:  12/1/17                     
 
TCCW Renovation Final Completion: 8/1/18    
 
*Hardin Planetarium: 5/15/16-7/31/16: 
COMPLETED                                              
 
*Ogden Hall is underway and moving along 
great 

PS1 Repairs & Maintenance Chaney $ 164,000   
*Various repairs to concrete and 
waterproofing repairs 

PS2 Repairs & Maintenance Chaney $ 114,000   
*Various repairs to concrete and 
waterproofing repairs 

Grise Hall Auditorium Phase 1/                       
Grise Hall Auditorium Phase 2: IT  

Dempsey $ 185,000 100% / 0% 

*Install new seating and carpeting in 2nd 
floor auditorium and remove stage                   
 
*Phase 2: Upgrade IT equipment scheduled 
for Summer 2017; starting some IT work 
already                                     

Community Bikeway: 
 
The purpose of the project is to develop a 
network of bicycle and pedestrian facilities that 
connects area schools, parks and shopping 
areas to low- and medium-density residential 
neighborhoods and dormitories. 

Johnson $ 1,111,500 85% 

*WKU Section I: Complete                                
 
*Section II: Design Complete                            
 
*Final City Review Complete                            
 
*Preparing bid documents                                 
 
*Grant currently extended to March 21, 2018   
 
*KY DOT Final Review: Has been returned 
to WKU.  Amendments are being made and 
we will resubmit.                                               

FAC Pneumatic Controls: Phase 1            
 
Updating/replacing controls so the system can 
be better maintained 

Johnson/Dyer $200,000 100% 
*DFM Funded                                                   
 
*Project is complete                                         

FAC HVAC Upgrade: Phase 2                       
 
Refurbishing and replacing HVAC.  This will 
improve occupancy comfort and control 
functionality.    

Johnson/Dyer $225,000   Planning 

Tate Page Hall Exterior Repairs: 
 
Various masonry, roof and porch repairs 

Johnson  $ 150,000   Planning 



Steam Line Repairs 2017 Johnson $ 200,000   Planning 

High Voltage Phase 10: 
 
Convert Grise Hall to 12,270V system 

Johnson $ 300,000   
*Design Complete 
 
*Bid will be going out soon 

Chinese Friendship Garden                            
Ogden/        

Twardowski 
$ 247,960 100% *Project is complete                                         

College Heights Foundation Ogden $ 2,000,000 Phase A *Proposals due March 1 

President's Home Renovations Ogden $ 227,500 20% 
*Work in progress 
                                                    
*Anticipated move in date June 13 

Block 12 Street Improvements: 
 
Additional improvements (lighting, street, 
sidewalk, etc.) after transfer of ownership from 
Bowling Green to WKU 

Ogden $ 200,000     

Parking Structure #3 
 
*New construction of a 679 space, 7 level 
parking structure located at the rear of 
Creason Lot in an approximately 36.000 S.F. 
footprint 

Pace $ 10,000,000 38% *Construction is progressing                             

Jones Jaggers HVAC Upgrades: 
 
*Replace the chiller and air handling unit to 
improve indoor air quality 

Pace $ 450,000 85% 

*Construction is progressing--Chiller start-up 
2/27 
                                                                         
*Owner training 3/20                                         
 
*After completion of this project, ALL indoor 
HVAC equipment will be up to date.                 

Health Science Parking Lot Renovation: 
 
Paving improvements & adding gates 

Pace $ 200,000 100% *Additional scope--cameras to be installed 

Garrett Conference Center: 
 
Renovation and expansion 

Peterson TBD   *Consultant Selection under review  

Police Department Renovation Peterson $ 456,337     



Current Renovation projects across 
campus 

Casana $ 2,908,779 Various 

Renovation projects in process: 
 
*Currently 64 funded and active @ 
$1,680,762.55                                                  
 
*116 estimated at $1,228,016.69                      
(75 are estimated at $1,078,797.19 and 
awaiting customer approval to proceed;           
41 are on hold @ $149,219.50)                       
 
*36 are currently being estimated                     
 
*2 Grant Projects                          

    $ 67,340,076     

 


