
City of Woodstock - 2015 Construction Project List
Project 

Number

Project Name

Reconstruction / Rehabilitation
Project Limits

Approximate 

Length (m)

Anticipated Start 

Date

Approximate 

Duration
Type

From To

Asphalt Resufacing

13424 Blackfoot Place Springbank Avenue end 430 Early June 1 to 2 weeks Asphalt resurfacing

13424 Dufferin Street Maud Street end 400 Early June 2 to 3 weeks Asphalt resurfacing

13424 Lansdowne Avenue Springbank Avenue Devonshire Avenue 1,100 Early June 1 to 2 weeks Asphalt resurfacing

13424 Manitoba Road Parkinson Road end 410 Early June 1 to 2 weeks Asphalt resurfacing

13424 Springbank Avenue Devonshire Avenue Lansdowne Avenue 1,500 Early June 1 to 2 weeks Asphalt resurfacing

13424 other streets to be determined (tbd) tbd Mid September 3 to 4 weeks Asphalt resurfacing

Road Reconstruction

13615 Belgrave Street Sloane Street Warwick Street 300 Mid June 7 to 9 weeks Reconstruction

13616 Northland Crescent Fair Street Fair Street 430 Early August 8 to 10 weeks Reconstruction

13617 Oxford Street Ingersoll Avenue Dundas Street 700 Mid June 11 to 13 weeks Reconstruction

13618 Princess Street Wellington Avenue York Street 390 Mid August 8 to 10 weeks Reconstruction

13619 Riddell Street Devonshire Avenue Ingersoll Avenue 600 Late May 10 to 12 weeks Reconstruction

13524 Springbank Avenue Nellis Street James Street 420 Mid June 11 to 13 weeks Reconstruction

13525 Sydenham Street Knightsbridge Road Nelson Street 540 Early May 8 to 10 weeks Reconstruction

Surface Asphalt

13425 Brant Street Wellington Street Huron Street 560 Early September 1 to 2 weeks Surface asphalt

13425 Fair Street Wellington Street Rivercrest Drive 265 Early September 1 to 2 weeks Surface asphalt

13425 Hughson Street Huron Street Winchester Street 600 Early September 1 to 2 weeks Surface asphalt

13425 Juliana Drive Bruin Boulevard Norwich Avenue 120 Early September 1 to 2 weeks Surface asphalt

13425 Lyndale Crescent Sprucedale Road Dunvegan Street 690 Early September 1 to 2 weeks Surface asphalt

13425 Marlboro Street Nelson Street Dundas Street 175 Early September 1 to 2 weeks Surface asphalt

13425 Nelson Street Huron Street Marlboro Street 175 Early September 1 to 2 weeks Surface asphalt

13425 Opera House Lane Vansittart Avenue Light Street 130 Early September 1 to 2 weeks Surface asphalt

13425 Sixth Avenue St Andrews Road Mill Street 420 Early September 1 to 2 weeks Surface asphalt

Various

13422 Dundas & Teeple Traffic Signals n/a Early October 2 to 3 weeks Reconstruction

13422 Dundas & Clarke Traffic Signals n/a Early October 2 to 3 weeks Reconstruction

13432 Church of Epiphany Parking Lot n/a Mid May 3 to 4 weeks Rehabilitation

13527 Peel & Finkle Parking Lot n/a Mid May 3 to 4 weeks Rehabilitation

13429 Video Inspections of Sewers n/a In progress various locations


