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1.0  INTRODUCTION: 

 

The purpose of this document is to identify the intent, composition, and scope of 

authority of a specialist or cross functional team within Allegan County.  The importance 

of this document is to establish an operational charter by which expectations, decision 

making authority, reporting parameters, and an escalation processes are clearly identified 

to the County and the members of the team. 

 

2.0  TEAM COMPOSITION: 

 

TEAM NAME: 911 Radio Project “Steering Committee” 

Team Sponsor: Rob Sarro - County Administrator / Ex Officio member 

Team Leader: Jeremy Ludwig – Dispatch Director  

Project Manager: Valdis Kalnins – County Project Manager 

Core Membership: 

County Board Member Jon Campbell – County Commissioner 

911 Policy Board member Jim Pitsch – Salem Twp Supervisor 

LE Representative 

(appointed by ACLEC) 

Josh Morgan (Allegan Police),  

Alt – Brett Ensfield (ACSD) 

Fire Representative 

(appointed by ACFCA) 

Brandon Weber (Otsego Fire),  

Alt – David Haverdink (Hamilton Fire) 

EMS Representative 

(Appointed by ACMCBA) 

Ryan Cronk (Plainwell EMS),  

Alt – Bob Hess (WAEMS) 

Support 

 Steve Sedore - Executive Director of Operations 

 Jan Goswick – Central Dispatch 

 Randy Vanatter – Information Services 

 Rich LaBombard – Facilities Management 

 Shannen Chamberlain – Central Dispatch 

Meeting schedule: Weekly - Tuesdays at 10:00 or 1:00 as planned out ahead of 

time.  Less frequently once project gets underway 

Established date: August 10, 2015 



TEAM NAME: 911 Radio Project “Steering Committee” 

Established by: Jeremy Ludwig 

Dissolution date:  
(if applicable) 

June 30, 2017 

Team type:  
(specialist, cross functional, 

management, project, 

leadership, executive,  boards, 

commissions, etc.) 

Cross functional - Project 

 

 

3.0  PURPOSE: 

(Describe the purpose for forming the team and the background to why it was formed.  

List the service(s) that fall within the scope of this team.) 

 
The purpose of the Team is to:  

 Perform as a high level, unified Command Structure Team.  As necessary, sub-teams 

will be added to concentrate on various discussions and decisions as required for the 

subject manner  

 The Steering Committee will be represented by:  
o Allegan County Administrator, Project Sponsor  

o Allegan County Central Dispatch Director  

o Allegan County Board of Commissioner’s Rep  

o Allegan County 911 Policy Board Rep  

o Allegan County Law Enforcement Rep  

o Allegan County Fire Rep  

o Allegan County EMS Rep  

o Representatives from Law Enforcement, Fire, and EMS will be selected by 

their represented organizations; Allegan County Police Chiefs’ Association, 

Allegan County Fire Chiefs’ Association, and the Allegan County Medical 

Control Board Authority.  

 

o Committee Members will be responsible for communicating information back 

and forth between the Steering Committee and their respective agency so as 

to help channel the information more efficiently and effectively.   

 

 Provide a process for regular review of the ACCD Radio Project,  

 To provide a mechanism for stakeholders to express concerns about the structure or 
quality of the radio project.  

 To develop a long-term strategy for the Radio Project to guide short-term planning.  

 To assist in coordinating activities around the Radio Project.  

 To provide direction in the development of an RFP with the Project Consultant  

 

4.0  OBJECTIVES & TASKS: 



(Describe the objectives and tasks this team is responsible for or is chartered to engage 

in.  These can be long or short term, depending upon the mandate of the formation of the 

team.)    

 
Competitive Bid Process & Solution Recommendation:  

 Advise on administrative level decisions concerning the Radio Project for RFP 

development, vendor selection, and other related products and services associated 
with the Radio Project.  

 To evaluate and score all bids submitted in response to the posted RFP for this 
project.  

 To engage in the interview process of all perspective vendors for this project.  

 To ensure a fair and equitable process is utilized when selecting a recommended 

vendor for this project.  

 Assist in drafting recommendation of RFA to the 911 Policy and Procedure Board for 
submission to the Board of Commissioners  

 Assist in drafting recommendation of chosen vendor to the Board of Commissioners  

 

System Implementation: 

 Attend kickoff meeting with Selected Vendor  

 Review outstanding issues throughout implementation as needed and advise on 

actions to resolve  

 

Installation: 

 Assist in monitoring of system installation, and acceptance testing after system 

cutover   

 Review and advise on final report from Consultant on Any Outstanding Issues along 
with the project as well as RF Coverage Testing Report  

 

 

5.0  SCOPE OF AUTHORITY & EMPOWERMENT 

(Describe the decision thresholds and authorization granted to this team before an issue 

needs to be escalated.  Define existing authority the team, by virtue of its individual 

membership, already possesses, additional authority needed to fully perform as 

envisioned by the team objectives, and level of empowerment.) 

 
The Steering Committee is primarily advisory. In those areas where it has some decision-

making authority, members will strive to reach agreement by consensus at a level that 

indicates that all members are willing to “live with” the proposed action. Members will strive 

to work expeditiously and attempt to avoid revisiting decisions once made. Members of the 

team speak on behalf of the disciplines they represent and are expected to engage those 

disciplines accordingly. If agreement cannot be reached on a particular issue, the Project 

Sponsor shall retain final decision-making authority.  

Recommend to the Project Manager any and all changes which are necessary to foster and 

promote the successful completion of the project/task.  

 Challenge constructively the current system, structure, procedures and policies.  

 Identify and recommend new policies, structure procedures and systems.  



 Recommend to the Project Manager and 911 Policy and Procedure Board the 

involvement of stakeholders to serve on sub-teams and other program initiatives.  

 Identify dysfunctional methods and/or processes anywhere in the project and bring 

them to the attention of the team.  

 Report any obstruction of the team’s responsibility to the sponsors.  

 Implement all approved plans within the project.  

 

 

6.0  TEAM RELATIONSHIPS: 

(Describe the team(s) that issues not resolved by this team are escalated to due to 

limitations within the scope of authority, and the teams that may escalate issues to this 

team.) 

 

ESCALATE TO: 
 

911 Policy Board 

Opportunity to review and comment on RFP before release 

Recommendation to award contract and approve expenditure 

May need to approve certain change orders that impact budget 

 

County Board of Commissioner 

Opportunity to review and comment on RFP prior to release 

Approve funding strategy (bond) 

Approve borrowing (bond) 

Approve Contract with Implementation Contractor 

May need to approve certain change orders that impact budget 

 

ESCALATE FROM: 
 

Any sub-committee or team created by the Steering Committee 

 

CROSS RELATIONSHIPS: 
 

Stakeholders 

Allegan County Fire Chief’s Association 

Allegan County Police Chief’s Association 

Plainwell EMS 

Wayland Area EMS 

Life Ambulance 

Fennville AMR 

DNR 

Allegan County Transportation 

911 Policy and Procedure Board 

Allegan County Board of Commissioners 

Neighboring PSAPs 

Central Dispatch Staff 



Medical Control Authority Board 

Gun Lake Tribe 

Township / City Boards / Twp/City Managers 

 

 

7.0  TEAM PERFORMANCE METRIC AND ASSESSMENT 

(Document key areas of performance needed for team success along with means of 

measuring progress.) 

 

Effective key performance indicators can provide the organization with data/ information 

about:  

 Stakeholder perception of chosen vendor and radio system  

 Number of complaints  

 System Reliability  

 Communication load on system and possible need for additional channels  

 Communication Training Needs  

 

 

8.0 RULES OF ENGAGEMENT 

(Describe how meetings are called, how agendas are constructed, who can call a 

meeting, how many need to be present to conduct a meeting, etc.) 

 

Meetings are scheduled, unless canceled by the team leader due to attendance or 

conflicting issues. Meeting agendas are constructed by the team leader based on 

outstanding items from the previous meeting, escalated issues or new items brought to 

attention by members of the Core Radio Project Team. Time sensitive or emergency 

issues may warrant an additional meeting or extend monthly meeting. Agenda items are 

finalized and emailed to the team before the scheduled meeting. 
 

 

9.0 EXPECTATIONS 

(Describe expectations for meetings, member participation, accountability, meeting 

protocol, etc.)  

 
The Team is hereby charged with the following responsibilities:  

1. Commitment to serve through the conclusion of the project  

2. Meet once weekly during the project, (special meetings may be called by the team 

leader as needed to respond to specific events or issues);  

3. Keep minutes of all meetings and provide copies to the Allegan County Core Radio 

Project Team Leader.  

4. Solicit input from stakeholders within affected disciplines, regarding the radio 

project, facilitate discussion regarding those issues and communicate issues/concerns 

with the team.  

5. Work with the team sponsor to assist with coordination of Stakeholder 

communication.  



6. The team member may assist in conducting training pertaining to their associated 

discipline.  

7. Share, engage and promote a commitment to transparency and feedback  

8. Act as a liaison to the organizations to communicate Radio Project initiatives and 

goals to all stakeholders.  

9. Each member will assist in identifying and recruiting qualified individuals within 

their disciplines to serve on special project teams created by the Core Project Team.  

 

Through much discussion, the team holds the membership accountable to the following 

expectations: 

 

MEETING FACILITATION:  
1. Begin and end on time.  

2. Stay engaged  

3. Refrain from side bar conversations.  

4. Refrain from distractions that are not relevant to the meeting.  

5. One person speaks at a time; keep order on who should be speaking (acknowledge 

an order of comments); try not to cut someone else off when they are speaking 

(facilitator).  

6. Set expectations prior to the meeting purpose; agendas clarified;  

7. Agenda items will be identified by type (discussion, decision, informational, etc.)  

8. Developing agenda items is the responsibility of the entire team and does not fall 

onto a single person.  

9. More detail on what will be done and where we are at in the decision process  

10. Minutes will be centered on actionable steps, not full narratives of the discussion.  

11. Come prepared to meetings.  

12. Review materials sent out prior to meeting.  

13. Bring any supplemental materials necessary to aid in the discussion.  

14. Assignments need to be given in advance.  

15. Keep discussions on point. 

 

COMMUNICATION:  
1. Have productive conflict; build consensus but can agree to disagree.  

2. In decision-making full disclosure on the matter, full input on the matter and full 

support for the decision are expected.  

3. Different opinions, personality styles, perspectives, feelings are expected 

(valued); seek to understand; “I” instead of “You”  

4. Say it, ask it, and just don’t assume it.  

5. Honest discussions without having to worry about repercussion; trust confidential 

things will remain confidential; if it is going to be shared there needs to be a 

documented unified message.  

6. Absence does not negate responsibility.  

 

BEHAVIORS AND EXPECTATIONS:  
1. Value different roles and functions operating as part of a single organizational 

team.  



2. Expectations will be clear and realistic. If expectations are not understood, do not 

change them; seek clarity if it is needed.  

3. Conduct will be consistent with the County’s Value Statement.  

 

 

 

 


