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Abstract 

The tremendous economic challenges especially due by to the persistence of the financial crisis and the continuous decline of 

public investments in the last years have increased the financial risks faced by construction companies. With high capital 

expenditures and high level of competition in the market, the construction companies have to accept a large number of risks, 

which make them very vulnerable. In order to stay in the market, the construction companies often participate in tenders with 

prices increasingly smaller, making them vulnerable to the occurrence of unforeseen events that are inherent in any construction 

project. In the current political, economic, social and administrative situation, the most important vulnerability of the 

construction companies is the lack of liquidity at the level of the contracting authority, but especially at contractor level. This 

financial weakness leads to delays in the project implementation, in penalties for delay and lost opportunities, with direct effect 

on the health status of projects and organizations. Infrastructure construction projects are mainly base on FIDIC Conditions of 

Contract amended through special conditions by contracting authorities. This paper aims to examine the effect of conditions of 

contract relating to the financial relationship between the employer and the contractor and the influence that they have on the 

financial management exercised by contractor, providing them a practical tool for decision-making. 
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1. Introduction 

Nowadays, the construction industry continues to face the effects of economic crisis. Even so, the actual funding 

systems are not encouraging the companies to improve their practices related to the project finance management. 

With high capital expenditures and high level of competition in the market, the construction companies have to 

accept a large number of risks, which make them very vulnerable. In order to stay in the market, the construction 

companies often participate in tenders with prices increasingly smaller, making them vulnerable to the occurrence 

of unforeseen events that are inherent in any construction project. In the last annual report ([1]), the president of 

FIDIC mentioned that “Unreasonable price competition in the awarding of engineering services is more frequent 

today than ever before”. 

In the current political, economic, social and administrative situation, the most important vulnerability of the 

construction companies is the lack of liquidity at the level of the contracting authority, but especially at contractor 

level. This financial weakness leads to delays in the project implementation, in penalties for delay and lost 

opportunities, with direct effect on the health status of projects and organizations. The financial aspects of 

construction projects have always been a major challenge for construction companies, especially in the current 

economic climate. 

The type of contract that is the foundation of the relationship between the parties has significant effects on the 

strategy that the construction company will adopt to achieve the objectives of cost, duration and profit. 
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2. Financial Contractual Aspects 

The large investments from EU founds or state budged involved in the infrastructure construction projects 

requires balanced, accepted and tested type of contracts In such case, FIDIC Conditions of Contract amended by 

particular conditions are the most used contracts. According to the statutes, FIDIC (International Federation of 

Consulting Engineers) is a federation of member associations that represent the consulting engineering industry 

globally ([2]), aiming to enhance the image of consulting engineers and to be the authority on issues relating to 

business practice.  

Developed over 50 years as global standards, the FIDIC contracts are recognized and applied in many types of 

projects. They describes all aspects that govern the relationship between the contracting authority and the 

contractor: general provisions and actors of the contract, material labor, equipment and machinery, execution 

period, longer runtime, reception and during the defects notification, measurement works, changes, payments, 

termination, force majeure, insurance and claims, disputes and arbitration. The financial aspects are dealt with in 

Clause 14 - Contract Price and payments, which sets out the sequence of events typical payments. FIDIC Red 

Book “Conditions of Contract for Construction of buildings and engineering works designed by the beneficiary” 

[3] defines the sequence of typical events of payments: at the end of each month of the reporting period, the 

Contractor submit the Statement and the supporting documents to the Engineer. After its verification, if the 

Statement is accepted, the Engineer will issue in maximum 28 days the Interim Payment Certificate. The Employer 

shall pay to the Contractor the amount certified within 56 days after the Engineer receives the Statement and 

supporting documents. The Employer will make the final payment within 56 days after the Engineer issue the Final 

Payment Certificate. If we take into consideration that the minimum time needed by the Contractor to prepare the 

Statement and supporting documents is 7 to 10 days, the first Interim Payment Certificate (IPC) will be issued at 

65 days after the Date of Commencement. Considering that issuing the invoice by the Contractor is 7 days, the 

first payment will be done at 100 days after the Date of Commencement.  

However, this sequence in time may be distort if the contracting authorities modify the related sub-clauses, 

leading into larger time intervals of payment. In such case, the contractor will be forced to support a greater 

financial effort in order to complete the works. There are also other reasons the payment may be delayed: the 

contractor is not enough well organized and prepared to submit in time the Statement and supporting documents 

and the Engineer may issue with delay the Interim Payment Certificate. Such events will cause an increasing 

financial pressure for the contractor reflected in his cash flow, without taking into account the risk events and 

uncertainties typical for construction projects.  

3. Practices in managing  financial risks in the construction projects 

Several studies were run on the construction project financial management practices, in relation to the 

contracting clauses, revealing the associated risks. In 2015, KPMG ran a global survey for the construction sector 

[4] focusing on the project management practices (planning, risk management, controls and governance, project 

performance and collaboration between the owner and contractor). The survey reveals that for 72% of awarding 

contracts cases, full competitive tenders took place. Despite some concerns about a lack of flexibility, the 

traditional design-bid-build approach remains one of the two most popular project delivery strategies, enabling the 

owner to work with various suppliers for different aspects of the project. One of the biggest concerns expressed 

by the survey participants is the accuracy of the estimated costs before committing to the project. The contingency 

model (for example, 10 percent model) is not useful in many cases to cover the risks. The type of contract which 

is the base of the relationship between the parties have significant effects on the strategy the construction company 

will take in order to achieve it purposes in terms of cost, duration and profit.  The survey also reveals that most of 

the companies develop financial projections methods based on the deterministic estimation of project financial 

performance.  

In [5], a practical cash flow analysis model is proposed, that can be applied by the construction companies 

mainly when decisions about portfolio structure are taken. The proposed model allows construction companies to 

predict not only when, but mostly what amount of money should be borrowed or obtain from internal or external 

sources and when and what amount of money should be return. Due to the high amount of money needed to 

perform the projects, it become reasonable to say that construction companies need a specialized bank and not 

commercial one, which will supports their financial needs. 

4. Multi-criteria decision models for managing the construction projects 

Most of the construction companies develop financial projections based on estimated financial performance of 

the projects, considering some basic assumptions, regarding the time frame (the financial projections cover the 

project implementation period plus three-five years after the project’s completion), capital outlays and financing 
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costs (they include any up-front and ongoing capital needs during the reference period), revenues associated with 

the project, expenses, capital structure. Net present value (NPV) and internal rate of return (IRR) are two of the 

most frequently used indicators for measuring the estimated financial performance of a project. When a project 

has a positive NPV, the project is financially appealing. If a project has a negative NPV, there is an expected 

negative cash flow or the project won’t generate enough cash to cover inflation and the targeted return. IRR is the 

discount rate required to achieve a NPV of zero. The higher a project’s IRR is, the more attractive the project is 

financially. Other indicators are used to complement the NPV and IRR, such as: payback period, weighted average 

cost of capital, terminal value. In [6] several key performance indicators for organizational structures in 

construction and real estate management were proposed. The traditional scheduling models were enriched ([7], 

[8]) in order for serve better to the project financial projections in a probabilistic approach. The semi-probabilistic 

simulation methods, mainly the Three Scenario Approach ([9], [10]) and the probabilistic ones ([11]) become more 

popular. 

The complexity of the construction projects environment make very difficult to evaluate them using models 

with only one single parameter. Most of the models applied for assisting the financial decisions in the construction 

projects ([12], [13], [14]) are using multiple criteria, such as: economical conditions, market share, market prices, 

type of project, type of contract, project duration, the time allocated to prepare the tender, the company financial 

"health", the need to win the tender, the available resources, the estimated price, the available technologies and so 

on. 

5. A proposed approach of multi-criteria analysis  

Due to the adverse economic conditions, the contractor decisions are based taking into account his financial 

capacity to support the project, in direct relation with the incomes. The proposed model consider that different 

type of construction projects lead to specific shape patterns of  the contract price distributed on time. The aim of 

analysis is to quantify the contractor potential financial effort due to the variation of several parameters: project 

duration, the date of commencement, the time interval for the invoice payment and the date of issuing of the 

Statement and supporting documents.  

Three real projects of road construction, based on FIDIC Red Book Contract clauses were analyze. The first 

project represents the rehabilitation of a section of national road length of 38.27 Km, the second project aimed the 

establishment of a by-pass (76.25 km in length) and the third one dealt with the consolidation of a section of 

national road length of 7.2 Km. A number of 174 cash different cash flow patterns were developed and analyzed.   

The contract price monthly distribution for each project is presented in figure 1, 2 and 3.  

 

 

 

 

 

 

 

 

 

 

                      Figure 1 Contract price monthly distribution for Project 1            Figure 2 Contract price monthly distribution for Project 2 

 

 

 

 

 

 

 

 

 

                                                              

Figure 3 Contract price monthly distribution for Project 3 
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The following computation hypotheses were considered in the cash flow analyze:  

 The payments will be made considering only the General Conditions of Contract; 

 The effect of the advance payment and the guaranty for the advance payment was not taken into account; 

 The depreciation, the bank taxes and commission were not taken into account; 

 The Statement and supporting documents are prepared by the Contractor monthly, or for minimum 5% from 

the Contract Price. 

In the cash flow analyze, the following parameter’s variation were took into account:  

 Construction project duration considering for one project the following durations: 16, 18, 20, 22 and 24 

months; 

 The date of commencement; the project schedule was develop so that the date of commencement of work to 

correspond the months from March to October; 

 The time interval for the invoice payment considering the following payment terms: at 30 days, at 60 days 

and 90 days;  

 The date of issuing of the Statement and supporting documents. Two cases were considered for the date of 

issuing the Statement: at 10 days and at 35 days after the reporting period 

The project cash flow is consisted on the contractor costs with labor, materials, equipment and transport, other 

direct costs and overhead, profit and incomes from the payments, according with contractual clauses.  

During the analyze we established the peak of the cash flow and its weight from the contract price for each 

scenario, identifying the best and the worst situation for each type of project. 

 The influence of project duration 

The study of the influence of project duration was made on Project 3 – road consolidation of a section of 7.200 

km of a National Road, considering the variation of duration between 16 to 24 months. The project cash flow was 

developed taking into account the payment of invoices on 30, 60 and 90 days, and the Statement and supporting 

documents are issued at 35 days after the reporting period. Considering that the date of commencement vary from 

March to October, there were retained the maximum and minimum weights of the peak of cash flow. As results, 

we obtained the domain of cash flow peak weight from the contract price considering the variation of duration 

(figure 4). 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

Figure 4 The variation of cash flow peak weight from the contract price for different project durations 

 

Analyzing the results, we can find that for this type of construction project, the minimum weight of cash flow 

peak is obtained for 24 months duration, due to the distribution of the contract price on a higher duration. For this 

duration, the cash flow peak weight from the contract price vary from 46.5% to 79% depending on the date of 

commencement and the interval for payment. The contractor financial effort will be as higher as the delay of 

payment will be higher. 
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 The influence of date of commencement 

In order to emphasize the influence of the date of commencement on the contractor financial support, several 

hypothesis were took into consideration: 

 All three projects have the duration of 24 months; 

 The Statements and the supporting documents are submitted at 35 days; 

 The payments is made at 30, 60 and 90 days. 

In the case of Project 1 - rehabilitation of a section of 38.27 km of a National Road, the cash flow peak weight 

from the contract price vary from 41% to 69% depending the date of commencement and the interval for payment 

(figure 5). The best dates of commencement are in March and April, while the worst are in August, September and 

October. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 5 The variation of cash flow peak weight from the contract price for Project 1 

 

For the Project 2 - the construction of a by-pass of 7.625 km, the cash flow peak weight from the contract price 

vary from 50% to 70% depending the date of commencement and the interval for payment (figure 6). The best date 

of commencement is in July, while the worst is in April. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6 The variation of cash flow peak weight from the contract price for Project 2 

 

In the case of Project 3 - the consolidation of a section of 7.200 km of a National Road, the cash flow peak 

weight from the contract price vary from 39% to 63% depending the date of commencement and the interval for 

payment (figure 7). The best dates of commencement are in April, May and September, while the worst are in 

March, July and October. 
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Figure 7 The variation of cash flow peak weight from the contract price for Project 3 

 The influence of the time interval for the invoice payment 

Considering the same set of conditions, the contractor financial effort vary for the payment at 30 days between 

44% - 71%, between 54% - 77% for the payment at 60 days, and between 64% - 79% the payment at 90 days, 

depending the type of project. 

 The influence of the date of issuing of the Statement 

Although the timely issue of the Statement and supporting documents is in the interest of contractor, in practice 

it appears that this is not enough organized and prepared to develop the necessary documents. Issuing as soon as 

possible the Statement and supporting documents can reduce the contractor effort between 2% - 12% from the 

contract price, depending on the type of project and time interval for the invoice payment.  

6. Conclusions 

The results of this study suggest that different factors that can influence decisions both in the bid-tender stage, 

but especially in the implementation phase of infrastructure projects should be carefully considered by the 

construction companies. The specificity of works and applied technologies, the sequence of activities and resources 

involved, all are affecting the contract price distribution and is leading to major imbalances in the share of cash 

flow of the contract price. The construction companies have to adapt the terms of the contract by special conditions, 

along with the duration of the works, the time for invoice payment, the date of commencement and the time interval 

of issuance of Statements. The ideal conditions and homogeneous envisaged by the general contracting clauses 

required a significant effort of analyzing and understanding the dynamics problems of a financial nature faced by 

contractors after signing the contract without accounts but risk events and uncertainties that characterize fully these 

project categories. For this reason, the application of multi-criteria decision models can support the construction 

companies in managing better their projects. 
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