
WEEKLY CONSTRUCTION PROGRESS REPORT 
 
 

Project:  Howard Middle School 
Week Ending:  August 02, 2019 
 
THIS WEEK: 

 MEPS  rough  in  continuing  interior  of 
existing bldg., Area 1, and Area 5 

 Plaster  repair  –  Existing  Building  West 
and East Wing 

 West  &  East  Wings  Soffit,  Partition 
Framing, two side gyp 

 Canopy Installation continuing 

 Area 1 and 5 Cold‐formed Metal Framing 
and sheathing 

 Area 2 Media Steel Erection 

 Fire proofing continuing in Area 5 

 CMU Block walls continuing 

 Area 2 Admin Steel Erection 

 Area 4 (bridge) steel erection 

 Area 4 (bridge) foundations 
 

 

NEXT WEEK – August 5 through August 9: 
 MEPS  rough  in  continuing  interior  of 

existing bldg., Area 1, and Area 5 

 Plaster  repair  –  Existing  Building  West 
and East Wing 

 West  &  East  Wings  Soffit,  Partition 
Framing, two side gyp 

 Canopy Installation continuing 

 Area 1 and 5 Cold‐formed Metal Framing 
and sheathing 

 Area 2 Media Steel Erection 

 Fire proofing continuing in Area 5 

 CMU Block walls continuing 

 Area 2 Admin Steel Erection 

 Area 4 (bridge) foundations 

 Area 4 (bridge) steel erection
 

 
Budget and Schedule 
Construction Budget:  $  46,000,000.00 
Progress Earned:  $  17,110,329.58 
Budget Status:    On Budget 
Completion Date:  July 1, 2020 
Schedule Status:  On Schedule 
 
SCHEDULED DATE OF SUBSTANTIAL COMPLETION 

 July 1, 2020. 
 
PREPARED BY: 

 Chris Hubbard, Parrish Construction 

 
COPIES TO: 

 Danny Gutlay, APS 

 John Rood, Parrish Construction 

 Art Cofelice, Parrish Construction  

 James Jones, Parrish Construction 

 Sandra Horton, APS 

 Shaun Lindsey, Parrish Construction 

 Travis Disbro, Parrish Construction
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Aerial View Facing Northeast 
 

 

 

Area 5 Metal Stud and Canopy Installation 
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Area 2 Admin Steel Erection 
 

 
 

Existing Gym Roof Replacement 
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Area 4 Foundations and Pilasters 

 

 

West Wing Gyp and flooring Progress 


