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 The Construction Programs Bureau (CPB) manages three funding sources, Capital Outlay 

Appropriations (CO), the Clean Water State Revolving Loan Fund Program (CWSRF), and the Rural 

Infrastructure Program (RIP).  CPB engineering staff provide technical oversight for these funding 

programs as well as for programs funded by the New Mexico Finance Authority for water, 

wastewater, drainage, watershed restoration and solid waste projects. Over $34 million was dis-

bursed from the directly managed programs and over $39.9 million was disbursed from the NMFA 

programs in calendar year 2019.    

 CPB strives to ensure projects are sustainable, environmentally sound, completed on a timely 

basis, and free of waste, fraud, and abuse.   

INTRODUCTION 

i 

For  more in format ion regarding the Const ruct ion  P rograms Bureau,   

p lease contact  the CPB Team at  505.827.2806 or  go to  

www.env.nm.gov/const ruct ion -programs  

Portales Water Tank Replacement Project Funded by the Water Trust Board 



 

 

CONSTRUCTION PROGRAMS BUREAU 
INFRASTRUCTURE DEVELOPMENT REPORT JANUARY 2020 

Introduction  ···················································································································  i 

Table of Contents  ···········································································································  ii  

Acronyms  ·····················································································································  iii 

Project Managers Service Area Map  ···············································································  iv 

Construction Programs Bureau Year-End Snapshot ····························································  v 

Construction Programs Bureau Disbursement Overview Graphs  ·········································  vi 

Clean Water State Revolving Loan Fund Program (CWSRF) Flyer ··········································  vii 

CWSRF Details  ················································································································  viii 

CWSRF Funding Graphs  ··································································································  ix 

CWSRF Highlighted Project  ······························································································  x 

CWSRF Highlighted Project  ······························································································  xi 

Rural Infrastructure Revolving Loan Program (RIP) Details ···················································  xii 

RIP Funding Graphs  ········································································································  xiii 

RIP Highlighted Project  ···································································································  xiv 

Capital Outlay Program (CO) Details  ···············································································  xv  

Capital Outlay Funding Graphs  ·······················································································  xvi 

Capital Outlay Highlighted Project ··················································································· xvii 

 

Project Status by County: 

Bernalillo  ·······················································································································  1   

Catron  ··························································································································  2 

Chaves  ·························································································································  2 

Cibola  ··························································································································  3 

Colfax  ···························································································································  4 

Curry  ····························································································································  6 

De Baca  ························································································································  6 

Doña Ana  ·····················································································································  7 

Eddy  ·····························································································································  11 

Grant  ····························································································································  12 

Guadalupe  ···················································································································  13 

Hidalgo  ·························································································································  14 

Lea  ·······························································································································  14 

Lincoln  ··························································································································  15 

Los Alamos  ····················································································································  16 

Luna  ·····························································································································  17 

McKinley  ·······················································································································  17 

Mora  ·····························································································································  18   

Otero  ····························································································································  19 

Quay  ····························································································································  20 

Rio Arriba  ······················································································································  21 

Roosevelt  ······················································································································  23 

San Juan  ·······················································································································  24 

San Miguel  ····················································································································  25 

Sandoval  ······················································································································  26 

Santa Fe  ························································································································  29 

Sierra  ····························································································································  33 

Socorro  ·························································································································  33 

Taos  ······························································································································  34 

Torrance  ·······················································································································  36 

Union  ····························································································································  37 

Valencia  ·······················································································································  38 

ii 

Helping New Mexico Com-

munities Develop Sustaina-

ble Water, Wastewater & 

Solid Waste Infrastructure 

Through: 

● Funding 

● Technical Assistance 

● Project Oversight  

Placitas Water Storage 

Tank Funded by Capital 

Outlay 



 

 iii 

ACRONYMS 

AIPP .................. Art in Public Places 
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CO  ................... Capital Outlay Appropriations       

CPB ................... Construction Programs Bureau, NMED 

CWSRF .............. Clean Water State Revolving Loan 

 .......................... Fund 

DFA ................... New Mexico Department of Finance 

 .......................... and Administration 

DP ..................... Ground Water Discharge Permit   

DR ..................... Disbursement Request 

DWB .................. Drinking Water Bureau, NMED 

DWSRF .............. Drinking Water State Revolving Loan 

 .......................... Fund 
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CONSTRUCTION PROGRAMS BUREAU END OF YEAR SNAPSHOT 
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Below are the number  o f  open projects  as  o f  December  31 s t,  2019 for  

each f inancia l  p rogram wi th in  CPB and for  each program for  which CPB 

prov ides  technical  overs ight .   

CPB Projects Managed by Program  

 

Project 

Count 
 

Amount  

Awarded 

Funds  

Remaining 

        

Capital Outlay        

Capital Outlay  

Executed Grant Agreements  
218 $57,421,196 $46,993,190 

Capital Outlay Unexecuted Grant 

Agreements 
31 $6,287,922 $6,287,922 

Subtotal 249 $63,709,118 $53,281,112 

        

Loan Programs        

Clean Water State Revolving Loan 

Fund (CWSRF) 
38 $105,407,053 $70,710,479 

Rural Infrastructure Revolving Loan 

Fund (RIP) 
12 $6,607,403 $5,392,036 

Subtotal  50 $112,014,456 $76,102,515 

       

  Technical Oversight Provided by CPB  

Colonias Infrastructure Fund (NMFA-

CIF) 
 41 $20,560,197 $17,834,428 

Drinking Water State Revolving Loan 

Fund (NMFA-DW) 
 24 $38,459,822 $30,320,893 

Planning Grant Fund (NMFA-PG) 4 $175,000 $175,000 

Water Trust Board NMFA (WTB)  40 $40,625,481 $30,035,220 

Subtotal 109 $99,820,500 $78,365,541 

        

Totals 408 $275,544,074 $207,749,168 



 

 

CONSTRUCTION PROGRAMS BUREAU DISBURSEMENTS OVERVIEW GRAPHS 

vi 

saroj.baxter
Stamp



 

 vii 

saroj.baxter
Stamp



 

 viii 

CLEAN WATER STATE REVOLVING FUND  

 
CWSRF 2019 SUMMARY  

In 2019, CPB executed 12  new CWSRF Loan Agreements 

and 5 Loan  increases totaling $51,664,000:  

  

Anthony WSD Loan    $300,000 

City of Belen Increase    $84,000 

City of Bloomfield 2 Loans   $11,100,000 

City of Eunice Loan    $50,000 

City of Farmington Loan   $2,000,000 

City of Gallup Increase    $14,410,000 

City of Grants Increase    $1,740,000 

City of Santa Rosa Increase   $70,000 

El Valle de Los Ranchos Increase $150,000 

Los Alamos County Loan   $17,000,000 

MRGCD Loan       $500,000 

Town of Edgewood Loan   $650,000 

Village of Angel Fire Loan   $2,500,000 

Village of Cimarron Loan   $500,000 

Village of Cloudcroft Loan   $450,000 

Village of Wagon Mound Loan   $160,000 

 

The Clean Water State Revolving Fund (CWSRF) 

provides low interest rate loans ranging from 0 to 

2.375% for terms of up to 30 years. The program 

funds a wide range of wastewater and storm 

water  projects. Funds may also be used for pro-

jects that control non-point source pollution, 

such as solid waste facilities and septic tank    

systems.  

 

Placement on the annual Priority List is the first 

step in obtaining CWSRF funding; applications 

are accepted year-round. 

 

As of December 31, 2019, CPB had 38 active 

CWSRF loans with an undisbursed loan and grant 

balance of $70,710,479. There were 53 loans in 

repayment with a principal balance of 

$147,269,358. 

David Bishop, P.E., Technical Section Manager of the Construction 

Programs Bureau, accepted the US Environmental  Protection 

Agency’s Performance and Innovation in the SRF Creating 

Environmental Success (PISCES) award on behalf of the New Mexico 

Clean Water State Revolving Loan Program for the Village of Peralta 

sewer collection system project.   

Santa Rosa Rehabilitated Pump Station     

Funded by CWSRF  
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City  o f  Hobbs  Aerobic D igester  Replacement  P ro ject   

HIGHLIGHTED PROJECT: CLEAN WATER STATE REVOLVING FUND  

The existing Hobbs wastewater treatment  

facility was constructed in the 1980s and   

modified in the late 1990s. In 2008, the      

multi-compartment aerobic basin tank was 

converted into an aerobic digester.  

The  conversion created numerous         

equipment-related issues that were            

addressed from 2011 through 2013 at an    

expense nearing $150,000 that was paid by 

the City, along with additional labor            

requirements in the form of operational      

supervision. The aerobic digester suffered 

multiple leaks in the structure, and the blower 

outlets into the basin limited the volume that 

could be treated. Following several attempts 

to repair leaks in the structure, replacement 

of the aerobic digester structure was          

determined  to be the best approach.  

 

The project objectives were to replace the 

old aerobic digester structure that was more 

than 35 years old with a new structure,       

upgrade to newer and more energy efficient 

aeration and pumping equipment, increase 

operational flexibility and sludge retention 

time, and provide a design with the option to 

easily add additional digester capacity in 

the future, if needed.  

 

Capital outlay and City of Hobbs funding 

were used to complete a Preliminary          

Engineering Report and Environmental       

Information Document. The CWSRF loan was 

signed November 1, 2017 at an interest rate 

of 1.2 percent. Design and value engineering 

were completed in 2018. Construction was 

complete and the facility fully operational in 

2019.  

 

The new aerobic digester facility has four   

digester basins with a total capacity of two   

million gallons. The basins can be operated 

in series or in parallel. If needed in the future, 

the structure can be expanded to add two 

additional  basins each with a 500,000-gallon 

capacity. The City of Hobbs produces        

biosolids that meet EPA’s criteria under 40 

Code of Federal Regulations, Part 503. The 

project included planning, environmental  

review, design, and construction and was 

funded with Capital Outlay, Clean Water 

State Revolving Loan Funds and City funds.  

x 

New Hobbs Aerobic Digester  

Aerobic Digester Construction 



 

 

HIGHLIGHTED PROJECT: CLEAN WATER STATE REVOLVING FUND  

Town of  Pera l ta  Regional  Sani tary  Sewer  P ro ject   

Recipient of EPA’s PISCES Award 

The purpose of the Peralta project is to    

protect groundwater quality in the Town of 

Peralta and surrounding areas with a new 

regional sanitary sewer collection system.   

Peralta had no collection or treatment     

system and individual homes were served 

by aging septic systems. The need for the 

project stemmed from health, sanitation, 

and aquifer sustainability issues. Peralta’s  

domestic water is provided through         

hundreds of individual  domestic wells,  

ranging in depth from 35 to greater than 200 

feet. Generally older wells are much       

shallower than modern wells.   

 

The neighboring town of Bosque Farms owns 

and operates a wastewater treatment 

plant. The treatment plant has capacity to 

accept additional flow beyond that which is 

currently produced by Bosque Farms. In 

2015 Peralta and the Village of Bosque 

Farms entered into a memorandum of      

understanding (MOU) which allowed Peralta 

to connect to the existing Bosque Farms 

sewer collection system. This MOU allowed 

Peralta to initiate their sewer collection     

system. 

 

A preliminary engineering report (PER) was 

prepared and a low-pressure grinder pump 

(LPG) system was selected as the recom-

mended alternative.  

 A traditional gravity sewer collection system 

with sewer lift stations was very high in    

capital costs and presented many           

construction challenges because of the 

shallow depth to ground water and the very 

narrow right of way available for the       

project. The LPG system  allows for the     

collection lines to be constructed at       

constant depth of 3’ to 4’ below finished 

grade. The LPG line diameters vary from 2 

inches to 6 inches 

allowing for     

construction in the 

narrow right of 

way within Peralta. 

 

Individual grinder 

pumps are         

located within an 

easement that  

allows the Town of 

Peralta access for 

the purpose of      

operation and 

maintenance. 

Grinder pumps are 

owned and   

maintained by 

Peralta.           

Construction 

methods to install 

the pressurized 

collection lines  included both open trench 

excavation and directional drilling.  

 

This project was funded with a CWSRF loan 

of $1,500,000 at 2% annual interest rate with 

additional subsidization of $1,500,000.      

Peralta is scheduled complete the project      

in January 2020.    

 

xi 

Town of Peralta  

Sanitary Sewer Project      

Funded by CWSRF 

Town of Peralta  Sanitary Sewer 

Project Funded by CWSRF 



 

 

 

The Rural Infrastructure Program (RIP)       

provides financial assistance to mutual    

domestic water consumers associations, 

water and sanitation districts, municipalities 

with populations less than 20,000, and  

counties with populations less than 200,000.  

Funding is available for planning, design 

and construction of water, wastewater, and   

solid waste facilities.  The interest rate is fixed 

at 2.375% with a repayment period of 20 

years. The maximum loan amount is 

$2,000,000 per entity per year. Funding 

through this program is on a first-come,     

first-served basis and is contingent on the 

fund balance at the time of  application.  

This program has a fast turnaround time for 

funding.  

 

 

As of December 31, 2019 CPB had 12 active 

RIP loans, with an undisbursed loan and 

grant balance of $5,392,036 and 73 loans in 

repayment with a principal balance of 

$17,552,891.  

xii 

RURAL INFRASTUCTURE PROGRAM: CPB LOAN PROGRAM DETAILS 

 
 

R IP  2018 SUMMARY  

In 2019, CPB executed 3 new RIP Loan Agreements and 1 

Loan Increase totaling $1,839,806: 

 

 

 City of Belen New Loan           $183,806 

 City of Santa Rosa New Loan         $506,000 

 Dona Ana MDWC New Loan          $750,000 

 Estancia Valley SWA Increase  $400,000 

Algodones Arsenic Treatment System 

Funded by RIP and Capital Outlay 

Moriarty Mountain View Water Project 

Funded by RIP 
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HIGHLIGHTED PROJECT: RURAL INFRASTRUCTURE PROGRAM 

xiv 

    Doña Ana MDWCA Wastewater Treatment Facility Upgrade Project 

$8,750,000 in Rural Infrastructure Program 

Loans from 2013-2019  

 

In 2013, the Doña Ana Mutual Domestic  

Water Consumers Association (MDWCA)  

acquired the water and wastewater assets 

of the Picacho Hills Utility Company using 

funds from the Rural Infrastructure Program 

(RIP). After assessing the needs of the        

Picacho Hills system, the RIP program      

provided funding for the design and       

construction of water and wastewater     

upgrades. The largest of these projects is the 

improvements at the wastewater treatment 

facility. 

The original wastewater treatment system 

was developed over a period of 25 years to  

supply the needs of the Picacho Hills       

Subdivision residents. As part of the 2007 

New Mexico Environment Department 

(NMED) discharge permit renewal, several             

deficiencies were identified. Necessary    

upgrades included increasing the volume of           

reclaimed wastewater storage and treating 

the effluent to reduce nitrogen levels and 

reach Class 1A reuse quality. Due to the   

reluctance of the Picacho Hills private   

owner to comply with the NMED                

requirements and other circumstances, the 

system was placed into receivership and  

ultimately sold to the Doña Ana MDWCA. 

Doña Ana MDWCA WWTP  

Aeration Tanks and Clarifier Channel 

The objectives of the wastewater system 

upgrades are to meet the NMED permit  

requirements and provide enough       

treatment capacity for the full subdivision 

build out. NMED Construction Programs   

Bureau approved the bidding documents 

on February 15, 2018, and bids were 

opened on July 12, 2018. The Doña Ana 

MDWCA approved the construction      

contract and a change order for             

Additive Alternative #1 of a screw filter 

press for another $485,361. Construction is 

expected to be completed in the first  

quarter of 2020. 

Doña Ana MDWCA WWTP Construction 

Funded by RIP            

Doña Ana MDWCA WWTP                               

Sludge Dewatering Screw Filter Press 
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CAPITAL OUTLAY PROGRAM (CO) DETAILS 

Capital Outlay consists of state grants for  

infrastructure projects that are                    

appropriated by the New Mexico             

Legislature and approved by the Governor.  

Funds are distributed through assigned 

state agencies that provide administrative 

and technical oversight.   

 

Projects pertaining to water, wastewater, 

solid waste, or other environmental            

infrastructure are routinely assigned to the 

Environment Department Construction    

Programs Bureau.  CPB provides               

administrative support in accordance with 

DFA Capital Outlay Bureau guidelines and      

provides technical support to the grantees.  

 

In the 2019 legislative session, CPB received 

143 new CO projects valued at $44,197,040 

funded by the General Fund (GF).  There 

were 7 reauthorized CO projects valued at 

$925,400 funded by Severance Tax Bonds 

(STB).  Four new CO projects  valued at 

$475,000 were Junior Bill GF projects, expir-

ing June 30, 2020. 

 

As of December 31, 2019 CPB was            

performing administration and technical 

oversight for 249 projects.  From January 1, 

2019 through December 31, 2019 CPB 

closed 62 projects valued at $8,986,173,    

executed 116 projects valued at  

$37,363,354, and disbursed $10,428,006 in 

combined STB and GF funds.  

 

 

 

Edgewood Duplex Wastewater Pump     

Station Funded by Capital Outlay 

Tatum New Overflow Pipe for the              

Elevated Tank Funded by Capital Outlay 
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Taos Ski Valley  – Wastewater Treatment Plant Improvements Project 

 

The Village of Taos Ski Valley (Village)            

received 2019 capital outlay funding of 

$1,300,000 and requested additional USDA  

Rural Development funding.  The Village  had 

received Clean Water State Revolving Fund 

(CWSRF) funding in FY 2016 for planning and 

design of wastewater treatment plant (WWTP) 

upgrades along with funding from the United 

States Department of Agriculture Rural         

Development (RD) for construction in 2017.  

 

 

A Preliminary Engineering Report (PER),         

Environmental Information Document (EID) 

and design were completed in 2016-2017.   

The project was advertised for bids in 2018.      

The bids significantly exceeded the available 

construction funding. The project was             

re-designed in order to reduce construction 

costs and advertised for bids in 2019.  

 

 

 

 

 

The project replaces and upgrades the  

existing WWTP equipment and processes 

to allow for continued compliance with 

the facility discharge permit during the   

Village service area peak period flow and 

loading time periods, and to provide an 

increase in the Village WWTP capacity    

sufficient to accommodate the additional 

growth projected for the next  20-year pro-

ject planning period. 

 

 

Construction started in May 2019 and is 

scheduled to be completed in early 2020. 

The estimated total project construction 

cost is $11,493,996.  

 

 

Taos Ski Valley Upgrades to Existing WWTP  

Process Equipment and Building 

Taos Ski Valley New Wastewater         

Treatment Plant Processing Building                        



County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Bernalillo Albuquerque 
Bernalillo Co. 
Water Utility 
Authority

Construction of 3,200' of 6" distribution water 
main with 5 service connections, construction of 
2,200' of 12" water line along NM 33 with 10 
service connections, 10 fire hydrants.

FY17 NMFA-DW  $          1,000,000.00  $          405,600.81 12/20/19 Bids opened on 11/26/19. Apparent low 
bidder is NM Underground, Water Utility Authority 
is reviewing bids, but has not made an award.

4202-DW

Bernalillo Albuquerque 
Bernalillo Co. 
Water Utility 
Authority

To plan and design phase 1 improvements to the 
Carnuel wastewater system for the Albuquerque-
Bernalillo County Water Utility Authority in 
Bernalillo county

FY18 Capital Outlay  $               37,500.00  $            17,407.74 12/9/19 Preparation of Design Analysis Report 
(DAR) by Smith Engineering continues.

SAP 18-C2233-STB

Bernalillo Albuquerque 
Bernalillo Co. 
Water Utility 
Authority

To plan, design and construct a wastewater 
reclamation plant for the Albuquerque-Bernalillo 
county water utility authority to serve the Winrock 
site and parks in Bernalillo county

FY19 Capital Outlay  $          2,141,000.00  $       2,141,000.00 12/9/19 Water Utility Authority has entered into 
an agreement with Hazen & Sawyer for the 
planning and design of the reclamation plant. 
Preparation of design analysis report has begun.

SAP 19-D2431-GF

Bernalillo Albuquerque 
Bernalillo Co. 
Water Utility 
Authority

To plan, design and construct phase 2c water 
system improvements for the Albuquerque-
Bernalillo county water utility authority in Carnuel 
in Bernalillo county

FY19 Capital Outlay  $             500,000.00  $          500,000.00 12/9/19 Bids opened on 11/26/19. Apparent low 
bidder is NM Underground, Water Utility Authority 
is reviewing bids, but has not made an award.

SAP 19-D2433-GF

Bernalillo Albuquerque 
Bernalillo Co. 
Water Utility 
Authority

To plan, design and construct phase 4 water 
system improvements for the Albuquerque-
Bernalillo county water utility authority in Carnuel 
in Bernalillo county

FY19 Capital Outlay  $               50,000.00  $            50,000.00 12/9/19 Water Utility Authority to select 
engineering firm to prepare Design Analysis Report 
(DAR) for the Carnuel Phase 4 water system 
improvements.

SAP 19-D2434-GF

Bernalillo Albuquerque 
Bernalillo Co. 
Water Utility 
Authority

Continuation of the South Valley water system 
improvements project

FY19 NMFA-DW  $          3,430,081.00  $       3,127,306.69 12/20/19 Construction is ongoing. 4877-DW

Bernalillo Middle Rio Grande 
Conservancy 
District (MRGCD)

Implementing agricultural BMPs within Middle Rio 
Grande Conservancy District

FY19 CWSRF  $             500,000.00  $          500,000.00 12/20/19 Await notification from Middle Rio 
Grande Conservancy District that they have a 
project that needs funding.

CWSRF 085

Bernalillo Tierra Monte 
WUA, Inc. 

To plan, design and construct improvements to 
water systems, including replacement of hazardous 
material collection of canisters, delivery pipes and 
water meters, for Tierra Monte water users, 
incorporated in Albuquerque in Bernalillo county

FY19 Capital Outlay  $             242,000.00  $          228,205.70 12/9/19 Installation of automatic read (AMR) 
meters nearing completion.

SAP 19-D2432-GF

Bernalillo Tijeras, Village of The Village's goal is to install a community-wide 
collection system that serves all residents and 
provides services to outlying county residents. 
Phase II will provide service to approximately 35 
residents in 11 households.

FY17 CWSRF  $             850,000.00  $          643,273.09 12/20/19 Village has suspended contract until 
several residents have signed up to connect.

CWSRF 063

Bernalillo Tijeras, Village of To plan, design and construct a water well in 
Tijeras in Bernalillo county

FY18 Capital Outlay  $               50,000.00  $            33,655.99 12/9/19 Pre-bid meeting held on 11/21/19. Bids 
are due December 12, 2019.

SAP 18-C2234-STB
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County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Bernalillo Tijeras, Village of To plan, design and construct a third water well 
and related infrastructure in Tijeras in Bernalillo 
county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/6/2019: Village has completed capital assets 
inventory with assistance from Molzen Corbin. 
Awaiting approval from Village Council. As soon as 
these items are received grant agreement can be 
issued.

SAP 19-D2435-GF

Bernalillo Tijeras, Village of Fifty thousand dollars ($50,000) for a locations 
study, test and plan for municipal well number 3 in 
Tijeras;

FY19 Capital Outlay  $               50,000.00  $            50,000.00 12/6/2019: Village has completed capital assets 
inventory with assistance from Molzen Corbin. 
Awaiting approval from Village Council. As soon as 
these items are received grant agreement can be 
issued. 
  

"

SAP 19-D9450-GF_JB

Catron Catron County Closure of the Landfill FY17 RIP Loans  $             250,000.00  $          223,573.48 12/20/19 County is working on right of way issues 
and must return signed site certificate before the 
project may advertise for bids.

RIP 00013

Catron Catron County Design and construct road and drainage 
improvements to Foster Road in Reserve, NM

FY18 NMFA-CIF  $             535,103.00  $          535,103.00 12/26/19: Community has not submitted a design 
contract for review.

4639-CIF18

Catron Quemado Mutual 
Water & Sewage 
Works Association

To plan, design, construct, demolish, renovate, 
purchase and install waste water system 
improvements to the Quemado Mutual Domestic 
& Sewage Works Association, including removal of 
a wastewater lagoon cell, rehabilitation of a 
wastewater lagoon cell and extension of sewer 
service, in Catron county

FY19 Capital Outlay  $             200,000.00  $          200,000.00 12/9/19 WH Pacific has started field work and site 
investigation for preliminary engineering report 
(PER). 

SAP 19-D2436-GF

Catron Reserve, Village of To plan, design and construct water system 
improvements for Reserve in Catron county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/9/19 Village is in process of seeking quotes for 
the repair of Well #3.

SAP 19-D2437-GF

Catron Reserve, Village of Design/construct an effluent discharge line for 
Wastewater treatment plant

FY19 NMFA-CIF  $             553,500.00  $          553,500.00 12/27/19: Funding closed on 11/22/19. A contract 
for engineering design has not been submitted for 
review.

4921-CIF19

Chaves Dexter, Town of To plan, design and construct water system 
improvements, including wells, water supply lines 
and water treatment, in Dexter.

FY18 Capital Outlay  $             295,000.00  $          288,764.41 12/4/2019: A meeting was held on 10/8/2019 to 
review the draft Technical Memorandum. A 
revised draft was submitted for review 
11/13/2019. A grab sample from the backup well 
was taken 10/28/2019 to evaluate water quality. 

SAP 18-C4036-STBR

2



County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Chaves Hagerman, Town 
of

To plan, design and construct sewer system 
improvements in Hagerman in Chaves county

FY19 Capital Outlay  $             500,000.00  $          500,000.00 1/6/2020: NM Environment Department 
Construction Programs Bureau reviewed the bids. 
An error was found in the engineer's calculation of 
the bid total. NM Environment Department 
Construction Programs Bureau requested a 
correction be made, and then concurred with the 
engineer to award the construction contract.

SAP 19-D2438-GF

Chaves Hagerman, Town 
of

To purchase and equip a sewer vacuum truck for 
Hagerman in Chaves county

FY19 Capital Outlay  $             350,000.00  $          350,000.00 12/10/2019: NM Environment Department 
Construction Programs Bureau issued the Notice of 
Obligation for purchase of a sewer vacuum truck 
on 11/01/2019. Delivery is expected by end of June 
2020.

SAP 19-D2439-GF

Chaves Lake Arthur, Town 
of

Design and construct water system improvements 
to include electrical work, new pumps and new 
transmission line, upgrading storage tank and 
automated meters and readers.

FY18 NMFA-CIF  $             819,162.00  $          688,132.30 12/27/19: Tank project was approved for bidding 
on 11/3/19.

4638-CIF18

Chaves Lake Arthur, Town 
of

Design of pipe main between well field and storage 
tank

FY19 NMFA-CIF  $             185,000.00  $          185,000.00 12/27/19: Funding closed on 12/13/19. An 
engineering contract for this work has not been 
received.

4914-CIF19

Chaves Roswell, City of Construction of two million, gallon reservoirs. To 
replace International Air Center (RIAC) 500,000 
gallon water tower with two, 1 million gallon, 
reservoir tanks or one, 2 million gallon, reservoir. 
An engineering inspection and report of October 
2016 reveals the existing RIAC water tower needs 
replacement. 

FY17 NMFA-DW  $          5,381,142.00  $       5,381,142.00 12/27/2019: The construction contract was signed 
8/9/2019. Notice to Proceed to begin construction 
of the project was issued 10/15/2019 to start on 
11/11/2019 for 375 working days. Working days 
are defined in the contract as a day with at least 
four hours work time.

4196-DW

Chaves Roswell, City of To plan, design and construct water system 
improvements, including replacement of major 
water line valves, in Roswell in Chaves county

FY19 Capital Outlay  $             750,000.00  $          750,000.00 12/9/2019: City engineers will prepare the design 
and will submit plans and specifications for review 
by NM Environment Department Construction 
Programs Bureau to advertise for bid for 
construction once ready.

SAP 19-D2440-GF

Cibola Acoma, Pueblo of To plan, design and construct expansions and 
upgrades to the North Acomita wastewater 
treatment facility at the Pueblo of Acoma in Cibola 
county;

FY16 Capital Outlay  $             235,000.00  $            65,045.58 12/9/19 Additional funding for construction 
secured through Indian Health Services. US 
Department of Agriculture Rural Development has 
provided approval of the project. Advertisement 
date to be determined. 

SAP 16-A2247-STB

Cibola Bluewater Water 
& Sanitation 
District

Wastewater Treatment Plant, Lagoons FY17 RIP Loans  $             294,482.00  $          104,709.14 12/20/19 Issued and distributed final 
environmental assessment (EA) and finding of no 
significant impact (FNSI). Finalize construction 
plans and specifications.

RIP 00015

Cibola Bluewater Water 
& Sanitation 
District

Construct new aeration treatment plant, effluent 
lift station, remove sludge from existing storage 
pond, expand, re-grade, line storage pond, 
construct new effluent reuse line from storage 
pond to effluent land application site. Demolish 
existing plant.

FY18 CWSRF  $             681,586.00  $          681,586.00 12/20/18 Issued and distributed final 
environmental assessment (EA) and finding of no 
significant impact (FNSI). Finalize construction 
plans and specifications.

CWSRF 079
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 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Cibola Bluewater Water 
& Sanitation 
District

Wastewater Treatment Plant FY18 RIP Loans  $             510,000.00  $          510,000.00 12/20/19 Issued and distributed final 
environmental assessment (EA) and finding of no 
significant impact (FNSI). Finalize construction 
plans and specifications.

RIP 00018

Cibola Cebolla 
MDWCA/SWA

To plan, design, construct and equip improvements 
to a water system for the Cebolla mutual domestic 
water consumers and sewage works association in 
Rio Arriba county

FY19 Capital Outlay  $               75,000.00  $            75,000.00 12/9/2019: Cebolla is now in good standing with 
Secretary of State.  They are working on their audit 
reporting to the State Auditor and should be in 
compliance once approved.  

SAP 19-D2507-GF

Cibola Grants, City of Planning, design, and construction of wastewater 
treatment facility; new facilities, lift station, head 
works, treatment, sludge handling, aeration, 
disinfection, effluent disposal through a reuse 
system that includes conveyance storage and 
distribution.

FY15 CWSRF  $        16,130,000.00  $       1,955,390.66 12/20/19 Smithco continues removal of bio-solids 
from old treatment lagoons.

CWSRF 029

Cibola Grants, City of The overall project will install 40 mil reinforced 
polyethylene liner on the bottom of each pond.

FY17 CWSRF  $          1,059,000.00  $          738,849.95 12/20/19 Bid advertisement will be delayed until 
Spring to avoid winter weather delays.

CWSRF 077

Cibola Grants, City of Construct a storm drainage system that would 
include a detention basin, storm drain and inlets 
within the existing right of way of Jefferson Avenue 
that will convey storm water to the Grants Canyon 
Arroyo.

FY18 CWSRF  $          2,500,000.00  $       2,107,691.27 12/20/19 Construction is ongoing. CWSRF 078

Cibola Milan, Village of Construction of Sand St. Bridge concrete box 
culvert

FY19 WTB  $             689,500.00  $          689,500.00 12/20/19 Funding from Water Trust Board closed. 
Wilson and Co. to address NM Environment 
Department Construction Programs Bureau 
comments before advertising for bids.

WTB-4884

Colfax Angel Fire, Village 
of

To plan, design, construct and repair water storage 
tanks in Angel Fire in Colfax county;

FY16 Capital Outlay  $             190,000.00  $          174,483.16 12/9/19 Part of funds are being used for 
emergency repair of storage tank #8 by Industrial 
Coatings. Remaining funds will be used for repairs 
of existing tanks showing similar signs of potential 
failure.

SAP 16-A2248-STB

Colfax Angel Fire, Village 
of

Installation of new Ultraviolet disinfection system 
and new mechanical bar screen

FY16 CWSRF  $             582,500.00  $          582,500.00 12/23/2019: HDR preparing plans and specs for 
mechanical screen and Ultraviolet disinfection 
improvements; CWSRF 056 funding and CWSRF 
086 funding to be combined for additional 
Wastewater Treatment Plant upgrades

CWSRF 056

Colfax Angel Fire, Village 
of

To plan, design, construct, equip and install a 
supervisory control and data acquisition system in 
Angel Fire in Colfax county

FY19 Capital Outlay  $               60,000.00  $            60,000.00 12/9/19 Village is preparing request for proposal 
(RFP) for engineering services for design of 
supervisory control and data acquisition (SCADA) 
services. 

SAP 19-D2441-GF
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County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Colfax Angel Fire, Village 
of

The United States (US) Environmental Protection 
Agency (EPA) and New Mexico Environmental 
Department (NMED) issued a
Phase I EPA National Pollution Discharge 
Elimination System (NPDES) permit to the Village of 
Angel Fire on October 4, 2017. The
primary purpose of the proposed project is to 
upgrade and rehabilitate aging equipment at the 
Waste Water Treatment Facility to meet the 
Permit's Phase
I nutrient effluent limits for Total Phosphorus (TP) 
and Total Nitrogen (TN), which are 1 milligrams per 
liter (mg/L) and 8 mg/L,
respectively. The Waste Water Treatment Facility 
must be in compliance with these nutrient limits by 
May 2, 2019. The NPDES permit also requires the
effluent to meet a minimum Dissolved Oxygen 
(DO) level of 4.5 mg/L by October 31. 2020.

FY19 CWSRF  $          2,500,000.00  $       2,500,000.00 12/30/19: CWSRF 086 funding to be combined with 
CWSRF 056 funding for Waste Water Treatment 
Plant improvements; design in progress. Loan 
agreement executed 3/20/19

CWSRF 086

Colfax Cimarron, Village 
of

Replace the cast iron pipes with Polyvinyl Chloride 
lines (C900 DR 18) in multiple streets within the 
Village. Project will address 4,000-6,000 ft. of pipe 
replacement and approximately five of the 
identified problem areas. 

FY18 NMFA-DW  $             355,000.00  $            47,546.93 12/20/19 Project is substantially complete and 
contractor is working on close out documents.

4706-DW

Colfax Cimarron, Village 
of

Wastewater collection system improvement FY19 CWSRF  $             500,000.00  $          425,271.30 12/20/19 final plans and specs are being prepared. CWSRF 084

Colfax Eagle Nest, Village 
of

Plan, design and construct the Eagle Nest Willow 
Creek tank, water lines and well house 
improvements for the Eagle Nest Water System

FY19 NMFA-DW  $          1,414,000.00  $       1,267,282.49 12/30/19: Design in progress; plans and specs 
reviewed 10/18/19

4795-DW

Colfax Maxwell, Village of To plan, design and construct a water well for 
Maxwell in Colfax county may include planning, 
design, construction and equipping of water 
system improvements in Maxwell.  The time of 
expenditure is extended through fiscal year 2020. 

FY18 Capital Outlay  $             864,027.83  $          160,051.30 12/9/19 Design of Transmission line continues. SAP 18-C4039-STBR

Colfax Raton, City of The project will consist of the construction of a 
solid waste transfer station/ Recycle facility.

FY17 RIP Loans  $             250,000.00  $            79,754.26 12/20/19 City finalizing plans and specifications for 
project.

RIP 00011

Colfax Springer, Town of Repair or replacement of wastewater treatment 
facility (WWTF) process equipment to provide 
secondary treatment of wastewater and comply 
with the NM Environment Department Ground 
Water Quality Bureau ground water discharge 
permit DP-1113.

FY18 CWSRF  $          1,250,000.00  $       1,201,781.75 12/30/19: Categorical Exclusion issued 12/3/19; 
Design in progress

CWSRF 072

Colfax Springer, Town of To plan, design, purchase, install, construct and 
replace the filter media and ventilation system at 
the Springer municipal water plant in Springer in 
Colfax county

FY19 Capital Outlay  $             160,000.00  $          160,000.00 12/3/19: Grant agreement executed 9/9/19 SAP 19-D2442-GF
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Funding Year,
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 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Colfax Springer, Town of To plan, design and construct improvements to a 
wastewater plant in Springer in Colfax county

FY19 Capital Outlay  $             150,000.00  $          150,000.00 12/3/19: Wastewater treatment plant monitoring 
wells bids received and contract awarded

SAP 19-D2443-GF

Curry Clovis, City of Construction of Overlook Park effluent water 
booster station

FY19 WTB  $          2,868,106.00  $       2,868,106.00 12/27/2019: NM Environment Department 
Construction Programs Bureau reviewed the 
lowest-apparent bidder's bid and sent concurrence 
with engineer's recommendation to award the 
construction contract.

WTB-4846

Curry Texico, City of To plan, design, repair and rehabilitate a water 
tank in Texico in Curry county

FY19 Capital Outlay  $             240,000.00  $          240,000.00 12/27/2019: On 12/10/2019, NM Environment 
Department Construction Programs Bureau sent to 
the City the blank form to use to issue a Request 
for Proposals for engineering services.

SAP 19-D2444-GF

Curry, 
Roosevelt

ENMWUA Eastern 
NM Water Utility 
Authority

Design and construction of a sub-phase of the 
Interim Groundwater Pipeline project and 
specifically construction of the Finished Water 
2/Cannon Lateral pipeline.

FY18 WTB  $          2,493,379.00  $          977,791.88 12/27/2019: Construction of Finish Water 2 
Pipeline / Cannon Lateral is under construction 
expected to be complete in the first quarter of 
2020. Electrical components for the project could 
not be awarded, as a NM electrical contractor's 
license was not included in the bid. Electrical 
components will be included in the bid package for 
Finish Water 3 Pipeline / Portales Lateral.

WTB-4326

Curry, 
Roosevelt

ENMWUA Eastern 
NM Water Utility 
Authority

Design and construction of water conveyance 
project

FY19 WTB  $          2,868,106.00  $       2,868,106.00 12/27/2019: Fund is scheduled to close 2/28/2020. 
Application was for repackaged electrical 
components of Finished Water 2 / Cannon Lateral 
and Finished Water 3 / Portales Lateral. Eastern 
NM Water Utility Authority and its consulting 
engineer indicate the bid package will be 
structured to match available funding so that bids 
will not exceed the project budget and require 
rejection pursuant to NM statute 13-1-105.

WTB-4817

De Baca Fort Sumner, 
Village of

To design and construct infrastructure 
improvements to the failing 15" wastewater 
transmission (trunk) line.

FY18 CWSRF  $             522,440.00  $          496,463.76 12/27/2019: On 12/23/2019, the Village's 
consulting engineer provided the Site Certificate 
indicating all easements for the project have been 
secured and the revised plans and specifications to 
NM Environment Department Construction 
Programs Bureau for review. Project is funded with 
Clean Water State Revolving Fund (CWSRF)-080, 
Rural Infrastructure Program-00020, and a Capital 
Outlay grant (Special Appropriations 19-D2445-
General Fund). Use of federal CWSRF funds 
requires environmental review.

CWSRF 080
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Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

De Baca Fort Sumner, 
Village of

Wastewater Transmission Line Repair FY18 RIP Loans  $             197,560.00  $          116,028.48 12/27/2019: On 12/23/2019, the Village's 
consulting engineer provided the Site Certificate 
indicating all easements for the project have been 
secured and the revised plans and specifications to 
NM Environment Department Construction 
Programs Bureau for review. Project is funded with 
Clean Water State Revolving Fund (CWSRF)-080, 
Rural Infrastructure Program-00020, and a Capital 
Outlay grant (Special Appropriations 19-D2445-
General Fund). Use of federal CWSRF funds 
requires environmental review.

RIP 00020

De Baca Fort Sumner, 
Village of

To plan, design, construct and equip wastewater 
system improvements in Fort Sumner in De Baca 
county

FY19 Capital Outlay  $               75,000.00  $            75,000.00 12/27/2019: On 12/23/2019, the Village's 
consulting engineer provided the Site Certificate 
indicating all easements for the project have been 
secured and the revised plans and specifications to 
NM Environment Department Construction 
Programs Bureau for review. Project is funded with 
Clean Water State Revolving Fund (CWSRF)-080, 
Rural Infrastructure Program-00020, and a Capital 
Outlay grant (Special Appropriations 19-D2445-
General Fund). Use of federal CWSRF funds 
requires environmental review.

SAP 19-D2445-GF

Dona Ana Alto de Las Flores 
Water System

To purchase water rights for the Alto de las Flores 
mutual domestic water consumers association in 
Dona Ana county

FY18 Capital Outlay  $             100,000.00  $          100,000.00 12/06/19: Community is seeking water rights for 
sale. Construction Programs Bureau was asked if 
the funding could be used for a return flow credit 
plan - which can be revisited at a later date if 
standard water rights are not available.

SAP 18-C2239-STB

Dona Ana Anthony WSD To plan, design and construct a sewer collection 
and lift station and a force main system in the 
Desert Aire area for the Anthony water and 
sanitation district in Dona Ana county

FY18 Capital Outlay  $             150,000.00  $            34,630.94 12/06/19: Payment is pending receipt of a revised 
contract.

SAP 18-C2240-STB

Dona Ana Anthony WSD To plan, design, construct, purchase, install and 
equip a water tank, including lines and line 
extensions, in the Anthony water and sanitation 
district in Dona Ana county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/09/19: Have not received an engineering 
contract for this work.

SAP 19-D2454-GF

Dona Ana Anthony WSD The proposed project is to extend 17,065 linear 
feet of 8" gravity sewer line and 1,720 linear feet of 
10" sewer line to the areas that are unserved to 
allow for connections to the sewer system.  This 
project will also install a gravity interceptor from t

FY19 CWSRF  $             300,000.00  $          300,000.00 12/26/19: A Request for Proposals was reviewed 
on 9/9/19. Errors in the solicitation and scoring 
were identified, and the owner was asked to redo 
the process while including interviews.

CWSRF 092
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Dona Ana Anthony, City of Design of the South Authority Arroyo from I-10 to 
NM460

FY17 NMFA-CIF  $             132,500.00  $          132,500.00 12/26/19: The design work is waiting on the 
completion of the planning phase. A planning 
memo was submitted and reviewed on 11/24/19. 
This work is linked to the Clean Water State 
Revolving Fund project 067.

4104-CIF17

Dona Ana Anthony, City of Design of the South Authority Arroyo from I-10 to 
NM460

FY18 CWSRF  $             142,500.00  $          111,782.14 12/26/19: The design work is waiting on the 
completion of the planning phase. A planning 
memo was submitted and reviewed on 11/24/19. 
This work is linked to the Colonias Infrastructure 
Board funding 4104-CIF.

CWSRF 067

Dona Ana Camino Real 
Regional Utility 
Authority (CRRUA)

To plan, design, construct, repair and replace lift 
stations for the Camino Real regional utility 
authority in Santa Teresa and Sunland Park in Dona 
Ana county;

FY16 Capital Outlay  $             200,000.00  $            32,490.80 12/09/19: Project is in design. SAP 16-A2250-STB

Dona Ana Camino Real 
Regional Utility 
Authority (CRRUA)

To plan, design and construct improvements to 
wastewater lift stations and manholes for the 
Camino Real Regional Utility Authority in Dona Ana 
county

FY18 Capital Outlay  $             325,800.00  $          325,800.00 12/09/19: Funds will supplement the remainder of 
16-A2250-STB. 

SAP 18-C2247-STB

Dona Ana Camino Real 
Regional Utility 
Authority (CRRUA)

Construction/renovation to Sunland Park Waste 
Water Treatment Plant

FY19 NMFA-CIF  $             613,000.00  $          613,000.00 12/26/19: Bidding documents have been 
submitted for review, but an issue came up with 
the New Mexico Finance Authority regarding the 
Joint Powers Act that created the Authority. A date 
for closing the grant has not been set, and the 
grant agreement has not been executed.

4900-CIF19

Dona Ana Dona Ana County To plan, design and construct improvements and 
upgrades to the existing wastewater collection 
system in the south central region in Dona Ana 
county

FY18 Capital Outlay  $             200,000.00  $          173,304.00 12/09/19: Review of additional work scopes is 
ongoing.

SAP 18-C2241-STB

Dona Ana Dona Ana County Construct Phase 1C - includes gravity lines, 
manholes, service and roadway reconstruction to 
Golden Eagle road.

FY18 NMFA-CIF  $             965,463.00  $          247,455.15 12/26/19: Project construction is complete. 4642-CIF18

Dona Ana Dona Ana County To plan, design and construct wastewater system 
improvements for the South Central wastewater 
collection area, including lift stations, manholes 
and main lines, in Dona Ana county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/09/19: Review of contract proposals is ongoing 
with expected response this week.

SAP 19-D2447-GF

Dona Ana Dona Ana County To plan, design, construct and equip improvements 
to the South Central wastewater treatment plant 
in La Mesa in Dona Ana county

FY19 Capital Outlay  $          4,710,000.00  $       4,710,000.00 12/09/19: Review of contract proposals is ongoing 
with expected response this week.

SAP 19-D2455-GF

Dona Ana Dona Ana County To plan, design and construct wastewater system 
improvements and extensions to the Sleepy Farms 
area near Vado in Dona Ana county

FY19 Capital Outlay  $          3,400,000.00  $       3,400,000.00 12/09/19: Review of the contract proposal will be 
completed by mid-December 2019.

SAP 19-D2459-GF

Dona Ana Dona Ana County Design upgrades and improvements to the South 
Central Wastewater Treatment Plant

FY19 NMFA-CIF  $             675,000.00  $          675,000.00 12/27/19: Engineering contract for design was 
approved for signatures on 12/16/19.

4909-CIF19

Dona Ana Dona Ana County Improvements to wastewater system FY19 NMFA-CIF  $               93,587.00  $            93,587.00 4910-CIF19
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County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Dona Ana Dona Ana MDWCA Design and construction of Vacuum wastewater 
collection system including value pits, buffer tanks, 
and wastewater collection lines.

FY18 NMFA-CIF  $          1,062,847.00  $       1,062,847.00 12/27/19: Project is in construction. Contract is 
expected to be modified to add the work for 4910-
CIF.

4634-CIF18

Dona Ana Dona Ana MDWCA Plan, design and easements for rehabilitation of 
existing lift station and force main

FY19 NMFA-CIF  $             225,000.00  $          225,000.00 12/27/19: Engineering contract is approved for 
signatures as of 12/16/19.

4911-CIF19

Dona Ana Dona Ana MDWCA Design and construct water and wastewater 
improvements including storage tanks, 
transmission lines, wells, headworks and solids 
handling.

FY19 RIP Loans  $          2,000,000.00  $       1,965,670.19 12/27/19: Work has progressed through change 
order #4 where funds were added to the 
construction contract and removed from the 
engineer's contract. Also, the end date was 
extended to January 22, 2020. Based on the 
progress observed on 12/18/19, a 60 day 
construction extension is expected.

RIP 00023

Dona Ana Dona Ana MDWCA Infrastructure deficiencies need to be repaired to 
bring the purchased system up to full capacity and 
efficient operation. Design and construct water & 
wastewater improvements to the Picacho Hills 
system. The primary project is rehabilitation of the 
wastewater treatment plant.

FY20 RIP Loans  $             750,000.00  $          750,000.00 12/27/19: Work has progressed through change 
order #4 where funds were added to the 
construction contract and removed from the 
engineer's contract. Also, the end date was 
extended to January 22, 2020. Based on the 
progress observed on 12/18/19, a 60 day 
construction extension is expected.

RIP 00028

Dona Ana Hatch, Village of Improve water system related to supply, storage, 
fire flows and distribution.

FY19 NMFA-PG  $               37,500.00  $            37,500.00 PG-5066

Dona Ana La Union 
MDS&WA

To plan, design, construct, purchase and install 
equipment, including a storage room, for La Union 
mutual domestic sewer and water association in 
Dona Ana county

FY18 Capital Outlay  $               40,000.00  $               2,827.14 12/09/19: Bidding documents were reviewed on 
11/01/19 with extensive comments.

SAP 18-C2245-STB

Dona Ana La Union 
MDS&WA

To plan, design, construct, purchase and install 
improvements, including construction of a 
maintenance storage building, for La Union mutual 
domestic sewer and water association in Dona Ana 
count

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/09/19: Bidding documents were reviewed on 
11/01/19 with extensive comments.

SAP 19-D2456-GF

Dona Ana Las Cruces, City of To plan, design and construct phase 2 and 3 septic 
systems replacements and improvements in Las 
Cruces in Dona Ana county

FY19 Capital Outlay  $          1,006,370.00  $       1,006,370.00 12/09/19: Received a revised engineering contract 
and request to use the City of Las Cruces boiler 
plate contract.

SAP 19-D2457-GF

Dona Ana Lower Rio Grande 
PWWA

To plan, design, construct and equip a central 
operations building to house its Administration, 
Finance, Operations and Projects departments. The 
new building will replace six small buildings along 
the Authority's service area.

FY17 NMFA-DW  $          3,252,762.00  $       3,051,418.43 12/27/19: The design for the Central Office 
Building was submitted for review on 12/6/19.

4213-DW

Dona Ana Lower Rio Grande 
PWWA

To design and construct a water pipeline extension 
along Stern drive from Mesquite drive to the 
north, including hydrants and appurtenances, for 
the lower Rio Grande public water works authority 
in Dona Ana county

FY18 Capital Outlay  $             150,000.00  $          121,887.48 12/12/19: Bid results were concurred on to award 
to Highland Enterprises, Inc. for $73,643.49 
including New Mexico Gross Receipts Tax.

SAP 18-C2242-STB
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County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Dona Ana Lower Rio Grande 
PWWA

To construct a water pipeline extension, including 
connections, hydrants, valves and appurtenances, 
along Jacquez road in Berino in Dona Ana county

FY18 Capital Outlay  $               50,000.00  $            34,369.42 12/09/19: Project has bid, and results are under 
review.

SAP 18-C2244-STB

Dona Ana Lower Rio Grande 
PWWA

Design and construction of well improvements to 
rehabilitate a well, booster station and create 
interconnection with Vista del Rey Mutual 
Domestic Water Consumer Association

FY18 NMFA-CIF  $             145,860.00  $          137,276.22 12/27/19: Bidding documents have been 
submitted for second review which is expected to 
be completed the first full week of January.

4645-CIF18

Dona Ana Lower Rio Grande 
PWWA

For closure of the Mesquite wetlands wastewater 
treatment facility, including earthwork and capping 
and construction of monitoring wells, in the lower 
Rio Grande public water works authority service 
area in Dona Ana county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/09/19: A consulting engineer has not been 
selected by the Owner for this work.

SAP 19-D2446-GF

Dona Ana Lower Rio Grande 
PWWA

To purchase and equip a dump truck for the lower 
Rio Grande public water works authority service 
area in Dona Ana county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/09/19: A truck proposal has been accepted and 
obligated. Delivery is expected in the next quarter. 

SAP 19-D2448-GF

Dona Ana Lower Rio Grande 
PWWA

To plan, design and construct a water line 
extension on Jacquez road from Three Saints road 
to the end of Jacquez road in the lower Rio Grande 
public water works authority service area in Dona 
Ana county

FY19 Capital Outlay  $             139,000.00  $          139,000.00 12/09/19: Project has bid, and results are under 
review.

SAP 19-D2450-GF

Dona Ana Lower Rio Grande 
PWWA

To purchase and equip a mini-excavator for the 
lower Rio Grande public water works authority in 
Dona Ana county

FY19 Capital Outlay  $             120,000.00  $            50,962.00 12/09/19: Payment for one mini-excavator has 
been approved for payment.

SAP 19-D2451-GF

Dona Ana Lower Rio Grande 
PWWA

To purchase, install and implement information 
technology and related equipment for a radio-read 
water meter system in the lower Rio Grande public 
water works authority service area in Dona Ana 
county

FY19 Capital Outlay  $               50,000.00  $               6,527.58 12/09/19: All equipment requested by Owner has 
been delivered. Payment is in process.

SAP 19-D2452-GF

Dona Ana Lower Rio Grande 
PWWA

Design of E. Mesa service area central storage tank 
and replacement well

FY19 NMFA-CIF  $             247,152.00  $          227,150.79 12/27/19: A Preliminary Engineering Report was 
written by Vencor Engineering, LLC. An initial 
contract was negotiated with Vencor Engineering, 
LLC, but the firm decided to stop practicing in New 
Mexico. A new contract was negotiated with Daniel 
B. Stephens and Associates. Design is ongoing with 
a projected completion date of 8/21/2020.

4915-CIF19

Dona Ana Lower Rio Grande 
PWWA

Design/construct and Right of Way easements for 
High Valley Water system improvements

FY19 NMFA-CIF  $             741,628.00  $          741,628.00 12/27/19: Engineering contract for design work is 
in negotiation with Souder, Miller, and Associates.

4916-CIF19

Dona Ana Lower Rio Grande 
PWWA

Construction of a waterline extension to Jacques 
Road

FY19 NMFA-CIF  $               88,480.00  $            88,480.00 12/27/19: Bid results were accepted on 12/13/19. 
Start of construction is expected in January 2020.

4917-CIF19
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County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Dona Ana Lower Rio Grande 
PWWA

This project consists of the installation of 
approximately 7,000 linear feet of 6-inch C900 PVC, 
valves, associated appurtenances, replacement of 
fire hydrants, water service meters, 
service connections to the distribution system, and 
rehabilitation of an existing 40,000-gallon steel 
water storage tank.

FY19 NMFA-DW  $          1,712,567.00  $       1,665,224.68 12/27/19: Bidding documents were reviewed on 
12/10/19 and a response was received on 
12/19/19.

4796-DW

Dona Ana Mesilla, Town of To construct phase 2 of the wastewater collection 
system at McDowell road in Mesilla in Dona Ana 
county;

FY16 Capital Outlay  $             150,000.00  $          112,401.79 12/09/19: Have reviewed contract proposals and 
construction cost estimates. Have approved the 
proposals to move forward with a signed contract. 
Work should move quickly to bid. Linked to 19-
D2458-GF.

SAP 16-A2259-STB

Dona Ana Mesilla, Town of To plan, design and construct a wastewater 
collection system at McDowell road in Mesilla in 
Dona Ana county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/09/19: A revised consultant contract has been 
approved for signatures. Work is expected to be 
bid in early 2020.

SAP 19-D2458-GF

Dona Ana Sunland Park, City 
of

Phase I-Anapra pump station to include demolition 
of existing wet well; pond grading, new wet well, 
pump installation, slip lining of discharge line

FY17 NMFA-CIF  $             400,000.00  $                      0.02 12/20/19: Have received and reviewed all pay 
applications. Final payment is pending submittal of 
closeout documents.

4133-CIF17

Dona Ana Vista del Rey 
Estates MDWCA

Design of water system improvements to include 
interconnection and distribution with neighboring 
system High Valley MDWCA

FY18 NMFA-CIF  $               87,240.00  $            26,590.42 12/27/19: Bidding documents resubmittal was 
received on 12/18/19.

4652-CIF18

Eddy Artesia, City of To plan, design, construct, purchase and install a 
water tower for the southwestern area of Artesia 
in Eddy county;

FY16 Capital Outlay  $             360,000.00  $          136,220.65 12/4/2019: Pre-construction conference was held 
11/7/2019. Notice to Proceed date was set on 
12/03/2019 to commence 1/6/2020 for a 225-day 
contract ending 8/18/2020.

SAP 16-A2260-STB

Eddy Artesia, City of To plan, design, equip and construct a municipal 
water chlorination system in Artesia in Eddy county

FY18 Capital Outlay  $             100,000.00  $          100,000.00 12/4/2019: NM Environment Department 
Construction Programs Bureau sent letter 
9/5/2019 indicating the requirements the City 
must meet per the drinking water regulations and 
terms of the grant agreement to purchase and 
install hypochlorination systems with City staff. The 
City is working to meet the requirements of the 
drinking water regulations.

SAP 18-C2248-STB

Eddy Artesia, City of To plan, design and construct water system 
improvements, including lines, valves, fittings, fire 
hydrants and street excavation and repair, in 
Artesia in Eddy county

FY19 Capital Outlay  $             350,000.00  $          350,000.00 12/4/2019:  Pre-construction conference was held 
11/7/2019. Notice to Proceed date was set on 
12/03/2019 to commence 1/6/2020 for a 225-day 
contract ending 8/18/2020. Project is funded with 
SAP 16-A2260, SAP 19-D2460-GF, and City funds.

SAP 19-D2460-GF

Eddy Carlsbad, City of To plan, design, purchase, equip and install a 
generator for a sewer lift station in Carlsbad in 
Eddy county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/16/2019: Grant agreement executed 12/13. SAP 19-D2461-GF
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County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Eddy Hope, Village of To purchase; new tank, tank foundation, site 
grading, unclassified excavation, traffic control, 
materials testing, construction staking, 
mobilization, demobilization, and the water valves, 
valve boxes, and waterline required to tie into the 
existing syst

FY17 NMFA-CIF  $             571,200.00  $          505,668.09 12/27/19: An amendment to the engineering 
contract is approved for signatures. Payment on 
this amendment will close out the project.

4114-CIF17

Eddy Loving, Village of To plan, design and construct sewer collection 
system improvements in Loving in Eddy county;

FY16 Capital Outlay  $               90,000.00  $            73,674.54 12/10/2019: The Village completed construction of 
sewer system improvements that are now closed. 
There was a remaining balance on SAP 16-A2261-
STB that the Village plans to use for a wastewater 
lagoon project for engineering services to prepare 
a Preliminary Engineering Report (PER) and 
National Environmental Policy Act (NEPA) 
document. An engineering agreement for these 
services has not yet been submitted to NM 
Environment Department Construction Programs 
Bureau for review. Project is funded with SAP 16-
A2261-STB & SAP 19-D2463-GF.

SAP 16-A2261-STB

Eddy Loving, Village of To plan, design, construct, improve and replace the 
water system in Loving in Eddy county

FY19 Capital Outlay  $             400,000.00  $          400,000.00 12/10/2109: The Village is applying for additional 
project funds and will use this grant as a match. A 
Preliminary Engineering Report (PER) for the water 
distribution system was completed and approved 
June 19, 2017 paid with SAP 14-1628-STB. The 
Village plans to prepare a PER for the water system 
with this grant to qualify for funding from other 
sources. The Village will confirm that the current 
PER is adequate before requesting use of SAP 
D2462-GF funds for an amendment to the current 
PER. 

SAP 19-D2462-GF

Eddy Loving, Village of To plan, design, construct, replace and improve 
wastewater systems, including manholes, sewer 
lines, service connections, fences and gates, in 
Loving in Eddy county

FY19 Capital Outlay  $             542,000.00  $          542,000.00 12/9/2019: The grant will be used toward 
engineering services for the wastewater treatment 
facility to prepare a Preliminary Engineering Report 
(PER) and National Environmental Policy Act 
(NEPA) document. An engineering agreement has 
not yet been submitted to NM Environment 
Department Construction Programs Bureau for use 
with this grant. Project is funded with SAP 16-
A2261-STB & SAP 19-D2463-GF.

SAP 19-D2463-GF

Eddy North Park 
MDWCA

Design and construct of a water distribution 
project

FY19 NMFA-CIF  $             902,442.00  $          902,442.00 12/27/19: Funding has not closed. The New Mexico 
Finance Authority is investigating whether funding 
can be provided if the system is directly turned 
over to the City of Artesia.

4920-CIF19

Grant Bayard, City of Plan and Design Sludge De-watering FY18 CWSRF  $               82,000.00  $            24,984.67 12/26/19: Bidding documents were approved on 
10/9/19.

CWSRF 081
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County Community Project Description/Appropriation Language
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Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Grant Bayard, City of Design and construct/rehabilitate and equip Well 3 FY18 NMFA-CIF  $             171,000.00  $          171,000.00 12/26/19: Community has a contract with Stantec 
to complete the design to salvage equipment from 
Well #12 to place in Well #3. Bayard intends for the 
design to meet the $19,000 match requirement. 
No bidding documents have been submitted, and 
there is no timeline for submittal beyond the 
funding deadline.

4627-CIF18

Grant Bayard, City of To plan, design and construct wastewater system 
improvements, including the purchase of sludge 
dewatering equipment, in Bayard in Grant county

FY19 Capital Outlay  $             550,000.00  $          550,000.00 12/26/19: Project is waiting on a grant agreement 
from the Colonias Infrastructure Board ($973,313 
on 2/21/20). Plans for the screw press are 
approved.

SAP 19-D2466-GF

Grant Bayard, City of Construction of mechanical dewatering screw 
press system 

FY19 NMFA-CIF  $             973,313.00  $          973,313.00 12/26/19: Bidding documents were approved on 
10/9/19. 

4899-CIF19

Grant Casas Adobes 
MDWCA

Water system improvements: constructing a new 
water tank, automating the system and purchasing 
water rights and completing related system 
improvements.

FY17 NMFA-CIF  $             517,500.00  $          269,363.63 12/26/19: The original bid process was rejected for 
bids that were too high. Bidding documents for the 
rebid were submitted on 12/19/19.

4135-CIF17

Grant Casas Adobes 
MDWCA

To plan, design, construct, equip and install water 
system improvements for the Casas Adobes 
mutual domestic water consumers association in 
Grant county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/09/19: The first bid process was over-budget 
using Colonias Infrastructure Funding 
($269,363.63). A set of documents for a rebid has 
been submitted for review.

SAP 19-D2464-GF

Grant Hurley, Town of To plan, design, construct and equip water system 
improvements for Hurley in Grant county

FY19 Capital Outlay  $             240,000.00  $          240,000.00 12/09/2019: Grant agreement executed on 
9/27/19.

SAP 19-D2467-GF

Grant Santa Clara, 
Village of

To plan, design, construct, furnish and equip water 
system improvements for Santa Clara in Grant 
county

FY19 Capital Outlay  $             150,000.00  $          150,000.00 12/09/19: Initial contract proposal has been 
reviewed.

SAP 19-D2468-GF

Grant Santa Clara, 
Village of

Design water system improvements to booster 
pumps, 30,000 gallon, head tank and chlorination 
unit

FY19 NMFA-CIF  $             117,827.00  $          117,827.00 12/27/19: Engineering contract in negotiation. 
Expected approval in early 2020.

4923-CIF19

Grant Silver City, Town 
of

Construct street improvements to Ridge Road FY19 NMFA-CIF  $             802,978.00  $          802,978.00 12/27/19: Funding closed on 12/20/19. Project 
expected to be sent to bid in early 2020.

4924-CIF19

Grant Silver City, Town 
of

Construction/removal and replacement for WWTP 
headworks/digester

FY19 NMFA-CIF  $             218,640.00  $          218,640.00 12/27/19: Funding closed on 12/6/19. Bidding of 
project expected to occur in early 2020.

4925-CIF19

Grant Southwest Solid 
Waste Authority

To purchase and equip a dozer for the Southwest 
solid waste authority in Grant county

FY19 Capital Outlay  $             220,000.00  $          220,000.00 12/06/19: Received a revised Request for 
Proposals on 12/05/19. 

SAP 19-D2465-GF

Guadalupe Guadalupe Soil 
and Water 
Conservation 
District

Watershed restoration by removal of salt cedar 
and Russian olive in Pecos River watershed

FY19 WTB  $             300,000.00  $          300,000.00 12/27/2019: Fund closed 11/01/2019. WTB-4827

Guadalupe Puerto De Luna 
MDWC & MSWA

To plan, design and construct water system 
improvements for the Puerto de Luna mutual 
domestic water consumers and mutual sewage 
works association in Guadalupe county

FY19 Capital Outlay  $               60,000.00  $            60,000.00 12/9/2019: Issuance of grant agreement pending 
Puerto De Luna being fiscally compliant.

SAP 19-D2469-GF

13



County Community Project Description/Appropriation Language
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Guadalupe Santa Rosa, City of Supervisory Control and Data Acquisition project FY20 RIP Loans  $             506,000.00  $          506,000.00 12/27/2019: NM Environment Department 
Constriction Programs Bureau approved the 
engineering agreement dated 11/12/2019 to add 
water meters to production wells into the design, 
provide bid and construction phase services. NM 
Environment Department Constriction Programs 
Bureau sent review comments on the plans and 
specifications to the City and their consulting 
engineer 9/17/2019. Revised plans and 
specifications are being prepared and are due 
1/29/2020.

RIP 00026

Guadalupe Vaughn, Town of To plan, design, construct, purchase and install 
water meters for the water system in Vaughn in 
Guadalupe county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/4/2019: Community awaiting submission of 
audit by auditor to NM Office of the State Auditor.  
Audit completed in September 2019.

SAP 19-D2470-GF

Hidalgo Lordsburg, City of Construction to include paving and drainage 
crossing

FY17 NMFA-CIF  $             555,867.00  $          284,981.86 12/27/19: Project is in construction. 4134-CIF17

Hidalgo Lordsburg, City of Construction/Replacement of 4,700 ft. of water 
mains; installation of approximately 71 new service 
lines to existing meters; installation of fire hydrants 
and gate valves.

FY18 NMFA-CIF  $             554,000.00  $          353,011.34 12/27/19: Project is in construction. 4630-CIF18

Hidalgo Lordsburg, City of To plan, design and construct water system 
improvements, including a water well, fluoride 
treatment, water line replacement, redundant 
power backup and capacity enhancement, in 
Lordsburg in Hidalgo county

FY19 Capital Outlay  $          1,000,000.00  $       1,000,000.00 12/09/19: A new request for proposals (RFP) was 
sent out with only one company submitting a 
proposal - Wilson and Company.

SAP 19-D2471-GF

Lea Eunice, City of Planning--PER Upgrade the existing lagoon based 
treatment system.

FY19 CWSRF  $               50,000.00  $            50,000.00 12/27/2019: Request for Proposal was approved to 
advertise 9/16/2019. City was reminded of fund 
requirement to interview three firms.

CWSRF 093

Lea Hobbs, City of The purpose of this project is to construct an 
aerobic digester system that was designed 
specifically for that purpose that is structurally 
sound and both energy and operationally efficient.  
The system will also provide for reasonable growth 
within the City

FY18 CWSRF  $          6,143,300.00  $            41,946.79 12/10/2019: NM Environment Department 
Construction Programs Bureau approved Change 
Order #4

CWSRF 064

Lea Hobbs, City of To plan, design, construct, replace the sewer 
system, including accessibility and road 
improvements, from NM highway 18 along Central 
Ave to Joe Harvey Blvd, east along Joe Harvey Blvd 
to Grimes St., north along Grimes St. to Millen Dr. 
in Hobbs in Lea county

FY19 Capital Outlay  $             192,000.00  $          192,000.00 12/27/2019: As of 12/16/2019, the City was near to 
completing negotiations with an engineer for 
services to support the project. 

SAP 19-D2472-GF

Lea Hobbs, City of To plan, design, construct and extend water and 
sewer systems to a newly annexed area of Hobbs 
and the Lea county airport in Hobbs in Lea county

FY19 Capital Outlay  $             750,000.00  $          750,000.00 12/10/2019:  NM Environment Department 
Construction Programs Bureau approved the 
engineering agreement on 8/30/2019.

SAP 19-D2473-GF
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Lea Jal, City of Update bidding/construction documents to drill 
and complete wells with ancillary improvements, 
bid phase services, construction phase services and 
construction. Goal - Conserve 19 MG/year of 
potable water by replacing with non-potable 
water.

FY18 WTB  $             580,000.00  $          580,000.00 12/19/2019: NM Environment Department 
Construction Programs Bureau approved plans and 
specifications. The project is approved to advertise 
for bids.

WTB-4381

Lea Jal, City of To plan, design, construct and equip water wells in 
Jal in Lea county

FY19 Capital Outlay  $             400,500.00  $          400,500.00 12/4/2019: Special conditions required to be met 
regarding capital assets, will review when 
submitted.  Community projects completion at the 
end of December. 

SAP 19-D2475-GF

Lea Lovington, City of To plan, design, install, equip, replace and 
purchase additions to the supervisory control and 
data acquisition system and related equipment for 
the wastewater lift stations, wastewater system 
and wastewater treatment plant in Lovington.

FY18 Capital Outlay  $               89,069.67  $            17,370.67 12/3/2019: NM Environment Department 
Construction Programs Bureau approved the 
quotes and purchase order to relocated electrical 
power to the Love Street lift station needed to 
accommodate growth. 

SAP 18-C4063-STBR

Lea Lovington, City of To plan, design and construct wells in Lovington in 
Lea county and may include purchase and 
installation of equipment for water wells and 
water system improvements in Lovington.  The 
time of expenditure is extended through fiscal year 
2020. 

FY18 Capital Outlay  $             352,370.70  $          352,370.70 12/3/2019: The City received one bid on 
11/18/2019 that was non-responsive. The 
solicitation for bids will re-advertise.

SAP 18-C4064-STBR

Lea Lovington, City of To acquire land for and to plan, design and 
construct wells and water system improvements 
for Lovington in Lea county may include purchase 
and installation of equipment for water wells and 
water system improvements in Lovington.  The 
time of expenditure is extended through fiscal year 
2020. 

FY18 Capital Outlay  $               97,329.68  $            86,529.68 12/3/2019: The City received one bid on 
11/18/2019 that was non-responsive. The 
solicitation for bids will re-advertise.

SAP 18-C4065-STBR

Lea Tatum, Town of To repair and make improvements to the main 
water storage tank in Tatum in Lea county

FY18 Capital Outlay  $             110,000.00  $            58,954.30 12/10/2019: NM Environment Department 
Construction Programs Bureau approved 
disbursement request #2 on 10/17/2019.

SAP 18-C2254-STB

Lincoln Capitan, Village of To plan, design, construct, repair and replace 
water lines in Capitan. The time of expenditure is 
extended through fiscal year 2020.

FY18 Capital Outlay  $               50,000.00  $            50,000.00 12/09/19: Have not received the contract to date. SAP 18-C4066-STBR

Lincoln Capitan, Village of To plan, design, construct and replace water lines 
in Capitan in Lincoln county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/09/19: Community has stated that they will be 
sending an engineering contract for review - as of 
8/22/19.

SAP 19-D2476-GF

Lincoln Capitan, Village of To plan, design, construct and replace water pipe, 
fire hydrants, valves, tie-ins and services in Capitan 
in Lincoln county

FY19 Capital Outlay  $             125,000.00  $          125,000.00 12/09/19: Waiting for the owner to send an 
engineering contract. Linked to other 2018 and 
2019 funds.

SAP 19-D2477-GF

Lincoln Capitan, Village of Design/construct water system improvements to 
replace cast iron waterlines

FY19 NMFA-CIF  $             511,540.00  $          511,540.00 12/26/19: The funding closed on 11/22/19. 4901-CIF19

Lincoln Carrizozo, Town of Design and construct street improvements and 
waterline replacement

FY18 NMFA-CIF  $             824,733.00  $          763,404.86 12/26/19: The project has been in construction 
since December 2019.

4653-CIF18

Lincoln Carrizozo, Town of To plan, design, construct, purchase and equip 
wells and well houses for Carrizozo in Lincoln 
county

FY19 Capital Outlay  $             600,000.00  $          600,000.00 12/12/2019: Pending audit completion. SAP 19-D2478-GF

15



County Community Project Description/Appropriation Language
Funding Year,
Funding Source

 Amount (less AIPP 
for Capital Outlay) 

 Balance Project Status Project Number

Lincoln Corona, Village of To plan, design and construct water system 
improvements, including a transmission line, for 
Corona in Lincoln county

FY18 Capital Outlay  $               25,000.00  $            25,000.00 12/4/2019: NM Environment Department 
Construction Programs Bureau reviewed the 
engineering agreement and sent NM Environment 
Department signature. The Local Government 
Division must also review and sign the agreement 
for Community Development Block Grant funds. 
Project is funded with SAP 18-C2257-STB and 
Community Development Block Grant funds.  

SAP 18-C2257-STB

Lincoln Greentree Solid 
Waste Authority

To plan, design, replace and construct 
improvements, including the roof, ceiling panels 
and insulation, at the Greentree solid waste 
authority administration building in Ruidoso 
Downs in Lincoln county

FY19 Capital Outlay  $               20,000.00  $            20,000.00 12/9/2019: The Solid Waste Authority is obtaining 
quotes to replace the roof.

SAP 19-D2481-GF

Lincoln Greentree Solid 
Waste Authority

To purchase and equip a baler for the Greentree 
solid waste authority recycling center in Ruidoso 
Downs in Lincoln county

FY19 Capital Outlay  $               25,000.00  $            25,000.00 12/9/2019: NM Environment Department 
Construction Programs Bureau (NMED-CPB) 
approved purchase order to purchase a horizontal 
baler on 8/7/2019. Purchase is funded with SAP 19-
D2482-GF and Greentree Solid Waste Authority 
funds.

SAP 19-D2482-GF

Lincoln Greentree Solid 
Waste Authority

To purchase and equip a solid waste truck for the 
Greentree solid waste authority in Ruidoso Downs 
in Lincoln county

FY19 Capital Outlay  $             275,000.00  $          275,000.00 12/9/2019: In June 2019, the Solid Waste Authority 
issued a purchase order for a solid waste truck. 
Delivery time is 9 months or longer.

SAP 19-D2483-GF

Lincoln Ruidoso Downs, 
City of

Design and construct the North Parker Road 
wastewater collection system

FY18 NMFA-CIF  $             757,224.00  $          446,812.72 12/27/19: Project is in construction. 4628-CIF18

Lincoln Ruidoso Downs, 
City of

To plan, design and construct a waterline 
extension in Ruidoso Downs in Lincoln county

FY19 Capital Outlay  $             500,000.00  $          500,000.00 12/10/2019: A Notice of Obligation was issued to 
the City on 10/23/2019 for engineering services for 
design, bid, and construction phase services.

SAP 19-D2484-GF

Lincoln Ruidoso, Village of To plan, design, construct and equip improvements 
to the Alto water treatment plant in Ruidoso in 
Lincoln county

FY18 Capital Outlay  $             150,300.00  $          128,123.41 12/10/2019: New Mexico Environment 
Department Construction Programs Bureau 
received the plans and specifications for review on 
12/6/2019. Project is funded with SAP 18-C2258-
STB & SAP 19-D2480-GF and Village funds. 

SAP 18-C2258-STB

Lincoln Ruidoso, Village of To plan, design, construct and equip improvements 
to the Alto water treatment plant in Ruidoso in 
Lincoln county

FY19 Capital Outlay  $             576,600.00  $          576,600.00 12/10/2019: New Mexico Environment 
Department Construction Programs Bureau 
received the plans and specifications for review on 
12/6/2019. Project is funded with SAP 18-C2258-
STB & SAP 19-D2480-GF and Village funds. 

SAP 19-D2480-GF

Los Alamos Los Alamos County New White Rock WWTP and Los Alamos WWTP 
upgrades

FY18 CWSRF  $        17,000,000.00  $     16,938,616.62 12/30/19: Design in progress CWSRF 083

Los Alamos Los Alamos County Construction of Overlook Park Effluent water 
booster station

FY19 WTB  $             800,000.00  $          800,000.00 12/30/19: Los Alamos met Water Trust Board 
readiness to proceed 9/30/19; plans and specs 
approved 9/4/19

WTB-4826
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Luna Columbus, Village 
of

Planning and design of the North East Channel 
from NM11 to NM9 including surveying, mapping 
and Right of Way acquisition

FY18 NMFA-CIF  $             247,500.00  $          142,076.00 12/26/19: Design is ongoing and is at about 40% 
complete.

4646-CIF18

Luna Columbus, Village 
of

Design of a new additional facultative pond 
adjacent to existing pond at Point of Entry

FY18 NMFA-CIF  $               86,000.00  $            79,955.74 4647-CIF18

Luna Columbus, Village 
of

Construction and construction management of the 
Altura Diversion Channel Phase II. The new Altura 
Diversion Channel along the north side of Altura 
Avenue is to intercept and convey runoff.

FY18 WTB  $          1,681,500.00  $            69,273.50 12/26/19: Project construction is complete. 
Whether the remaining funds can be used for 
other work is up to the New Mexico Finance 
Authority.

WTB-4340

Luna Columbus, Village 
of

Construct a 200,000 gallon storage tank FY19 NMFA-CIF  $             900,000.00  $          900,000.00 12/26/19: The bidding documents were approved 
on 12/5/19.

4906-CIF19

Luna Deming, City of Construction/replacement of sewer piping 
including manholes, trenching, backfill and testing.

FY18 NMFA-CIF  $             458,045.00  $          396,224.29 12/27/19: Construction uncovered a storm drain 
and a wiring conduit. The contractor was able to go 
under the drain, but the wiring conduit has rotted 
away and needs to be replaced. There are plenty 
of funds, and Construction Programs Bureau sees 
this wiring as a hazard that needs to be 
permanently repaired.

4636-CIF18

Luna Deming, City of Construct of Tulip Landfill tire bale erosion control 
bank stabilization

FY19 NMFA-CIF  $             347,494.00  $          347,494.00 12/27/19: Continuation of previous Colonias 
project. Bidding documents were approved for 
bidding on 8/28/19.

4907-CIF19

Luna Deming, City of Construct waterline replacement FY19 NMFA-CIF  $             251,903.00  $          251,903.00 12/27/19: Bidding documents approved on 
9/10/19.

4908-CIF19

Luna Luna County Design, surveying and construction of Rockhound 
roadway

FY19 NMFA-CIF  $             780,000.00  $          780,000.00 12/27/19: Design contract has been submitted for 
review.

4919-CIF19

McKinley Gallup, City of Use primary clarifiers for grit and grease removal, 
then route de-gritted sludge to secondary 
treatment in order to significantly reduce odors, 
improves pathogen control, improve nitrogen 
removal and significantly reduce potential 
impairment of receiving water.

FY18 CWSRF  $        16,650,000.00  $     14,442,858.38 12/20/19 Preparing request for proposals for 
selection of engineering services for the design of 
new head-works.

CWSRF 065

McKinley Gallup, City of Navajo Gallup Water Supply Project- Project 9 
includes the installation of 24" waterline from the 
terminus of Project 5 to the Gallup Regional Water 
System. The extent of this waterline is 
approximately 3.2 miles in a north-south direction.

FY18 WTB  $          2,493,379.00  $          291,360.17 12/20/19 Construction is ongoing and 
approximately 90% complete.

WTB-4338

McKinley Gallup, City of Construction of Navajo Gallup water supply project 
Reach 27.10

FY19 WTB  $          2,868,106.00  $       2,868,106.00 12/20/19 Plans and specifications approved by NM 
Environment Department Construction Programs 
Bureau. Project will advertise for bids when Water 
Trust Board funding becomes available on 1/17/20.

WTB-4823

McKinley Gamerco WSD To plan, design, construct, purchase, equip and 
install automatic read water meter systems for the 
Gamerco water and sanitation district in McKinley 
county

FY19 Capital Outlay  $               60,000.00  $            60,000.00 1/6/2020: Grant agreement executed on 1/2/20. SAP 19-D2487-GF
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McKinley McKinley County To acquire land for and to plan, design and 
construct water system improvements for a 
regional water system that includes White Cliffs 
Mutual Domestic Water Users Association, 
Gamerco Water and Sanitation District and Ya-Ta-
Hey Water and Sanitation District in McKinley 
county

FY18 Capital Outlay  $               75,000.00  $            71,942.53 12/9/19 County to use funding as a match to a 
Community Development Block Grant project.

SAP 18-C2259-STB

McKinley Navajo Nation, 
Shiprock Chapter

To acquire rights of way and easements and to 
plan, design and construct a wastewater system 
and extension south of Shiprock in the Navajo 
Nation in San Juan county;

FY16 Capital Outlay  $             100,000.00  $            49,151.87 12/9/19 Preparation of Preliminary Engineering 
Report is ongoing

SAP 16-A2290-STB

McKinley Northwest NM 
Regional SWA

To purchase and equip transport trailers and roll-
off trucks for the northwest New Mexico regional 
waste authority in Thoreau in McKinley county

FY19 Capital Outlay  $               55,000.00  $            55,000.00 12/9/19 Solid waste authority is preparing request 
for bids for new roll off truck.

SAP 19-D2488-GF

McKinley White Cliffs 
MDWUA

To plan, design, construct, purchase, equip and 
install water system improvements, including 
automatic read water meters and related 
software, for the White Cliffs mutual domestic 
water user association in McKinley county

FY19 Capital Outlay  $               34,500.00  $            34,500.00 12/9/19 Installation of meters is ongoing. SAP 19-D2486-GF

McKinley Williams Acres 
Water & 
Sanitation District

To plan, design and construct a water system for 
the Williams Acres water and sanitation district in 
McKinley county

FY19 Capital Outlay  $             200,000.00  $          200,000.00 12/9/19 Williams Acres is preparing request for 
proposal (RFP) for engineering services.

SAP 19-D2485-GF

McKinley Yah-Ta-Hey Water 
and Sanitation 
District

To plan, design, construct, purchase, equip and 
install automatic read water meter systems in the 
Ya-ta-hey water and sanitation district in McKinley 
county

FY19 Capital Outlay  $               40,000.00  $            40,000.00 12/04/2019: In Receivership. Community needs to 
establish a board.  

SAP 19-D2489-GF

Mora Agua Pura 
MDWC&MSWA

To plan, design and construct water system 
improvements for the Agua Pura Mutual Domestic 
Water Consumers and Mutual Sewage Works 
Association in Mora county

FY18 Capital Outlay  $               35,000.00  $            35,000.00 12/3/19: Grant agreement executed on 9/27/19 SAP 18-C2261-STB

Mora Buena Vista 
MDWCA

To plan, design and construct water system 
improvements for the Buena Vista mutual 
domestic water consumer's and sewage works 
association in Mora county

FY19 Capital Outlay  $               85,000.00  $            85,000.00 12/3/19: Community needs to complete tiered 
certifications with NM Office of the State Auditor 
before agreement can be issued. 

SAP 19-D2491-GF

Mora Buena Vista 
MDWCA

Design and construction of water system 
improvement

FY19 WTB  $             499,999.00  $          499,999.00 12/30/19: Engineering contract for design 
approved 11/30/19

WTB-4829

Mora Cleveland MDWC 
& SWA

To plan, design and construct a water storage tank 
for the Cleveland mutual domestic water 
consumers and sewage works association in Mora 
county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/27/2019: Grant agreement executed 12/26. SAP 19-D2490-GF
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Mora Upper Holman 
MDWCA

To plan, design and construct a fluoride treatment 
facility for the upper Holman community mutual 
domestic water consumers and mutual sewage 
works association in Holman in Mora county and 
reauthorized in Laws 2016, Chapter 83, Section 65 
to allow acquisition of land for the facility is 
extended through fiscal year 2020. 

FY18 Capital Outlay  $             645,982.09  $          589,801.70 12/3/19: Design in progress SAP 18-C4076-STBR

Mora Upper Holman 
MDWCA

To plan, design and construct water system 
improvements for the upper Holman community 
mutual domestic water consumers and mutual 
sewage works association in Mora county

FY19 Capital Outlay  $               45,000.00  $            45,000.00 12/3/19: Grant agreement executed 11/26/19, 
project also has SAP 18-C4076-STB funding

SAP 19-D2492-GF

Mora Wagon Mound, 
Village of

Sewer Lagoon Monitoring Wells FY19 CWSRF  $             160,000.00  $          160,000.00 12/30/19: Executed Interim Loan Agreement and 
Promissory Note executed 8/15/19; procurement 
of engineering services in progress

CWSRF 090

Otero Cider Mill Farms To design, layout and the correction of deficiencies 
of the current water system

FY19 NMFA-PG  $               50,000.00  $            50,000.00 12/26/19: The community was awarded funding 
for a Preliminary Engineering Report on 12/19/19.

5135-PG

Otero Cloudcroft, Village 
of

To plan, design and construct a water treatment 
and recycling facility, including purchase and 
installation of equipment, in Cloudcroft in Otero 
county;

FY16 Capital Outlay  $             582,000.00  $          106,898.34 12/3/19: Revisions to Water Treatment Plant 
design in progress

SAP 16-A2278-STB

Otero Cloudcroft, Village 
of

To plan, design, construct, purchase and install 
equipment for the water treatment plant and to 
purchase and install an emergency generator in 
Cloudcroft in Otero county

FY19 Capital Outlay  $             650,000.00  $          650,000.00 12/3/19: Design in progress SAP 19-D2495-GF

Otero Cloudcroft, Village 
of

To plan, design, construct, purchase, equip and 
install improvements, including an emergency 
generator and fan press, to a wastewater 
treatment facility in Cloudcroft in Otero county

FY19 Capital Outlay  $             750,000.00  $          750,000.00 12/3/19: Design in progress SAP 19-D2496-GF

Otero Cloudcroft, Village 
of

Start up Water Treatment Facility FY19 CWSRF  $             450,000.00  $          450,000.00 12/30/19: Loan agreement executed 1/30/19 CWSRF 089

Otero La Luz MDWCA To plan, design, construct and equip a water supply 
well and building, including a pump, a chlorine 
injection system and piping and supply line 
connections, for La Luz Mutual Domestic Water 
Consumers' Association and Mutual Sewage Works 
Association in Otero county

FY18 Capital Outlay  $             132,000.00  $            89,004.54 12/06/19: Bidding documents were reviewed with 
comments sent to Owner on 12/6/19. Work is 
linked to Colonias Infrastructure Board funding of 
$689,629.

SAP 18-C2263-STB

Otero La Luz MDWCA Design and construct a new water well to replace 
existing Well 5

FY18 NMFA-CIF  $             689,629.00  $          689,629.00 12/26/19: Bidding documents were reviewed with 
comments sent to Owner on 12/6/19. This work is 
linked to 18-C2263-STB for $132,000. 

4640-CIF18
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Otero Timberon Water & 
Sanitation District

To plan, design and construct a water storage 
containment reservoir, including fittings, valves, 
gauges, fencing and access road, for the Timberon 
water and sanitation district in Otero county

FY19 Capital Outlay  $             450,000.00  $          450,000.00 12/09/19: Design work pending approval of the 
Preliminary Engineering Report.

SAP 19-D2493-GF

Otero Timberon Water & 
Sanitation District

To plan, design, purchase and construct 
improvements to the water system for Timberon 
water and sanitation district in Otero county

FY19 Capital Outlay  $             300,000.00  $          300,000.00 12/17/19: Reviewed Preliminary Engineering 
Report with some original comments which were 
not answered and some new comments.

SAP 19-D2494-GF

Otero Tularosa, Village of Design for improvements to phase III municipal 
water system

FY16 NMFA-CIF  $             731,976.00  $          675,049.50 12/27/19: Project has bid and construction will 
begin in January 2020.

3517-CIF16

Otero Tularosa, Village of To plan, design, purchase, construct and install 
improvements to the wastewater system in 
Tularosa in Otero county

FY18 Capital Outlay  $               75,000.00  $            75,000.00 12/18/19: Bohannan Huston, Inc requested a 
revision to their contract for the wastewater 
treatment plant/Biolac treatment project. The 
amendment will shift $3,500 from observation to 
administration but not increase the total contract 
amount.

SAP 18-C2264-STB

Otero Tularosa, Village of To purchase and equip a solid waste collection 
truck for Tularosa in Otero county

FY19 Capital Outlay  $             242,512.00  $          242,512.00 12/27/2019: Grant agreement executed 12/26. SAP 19-D2497-GF

Otero Tularosa, Village of To plan, design, purchase, equip and construct 
improvements to the wastewater treatment plant 
and system, including rehabilitation of an aeration 
basin and purchase of a monitoring system, in 
Tularosa in Otero county

FY19 Capital Outlay  $             500,000.00  $          500,000.00 12/17/2019: Grant agreement en route for final 
execution.

SAP 19-D2498-GF

Quay San Jon, Village of To plan, design and construct water system 
improvements, including a water storage tank, in 
San Jon in Quay county

FY19 Capital Outlay  $             200,000.00  $          200,000.00 12/10/2019: The Village received three engineering 
proposals to review. The form of engineering 
agreement to use was emailed to the Village 
11/4/2019.

SAP 19-D2499-GF

Quay Tucumcari, City of To plan, design, improve and replace water and 
sewer lines in the Second street area in Tucumcari 
in Quay county;

FY16 Capital Outlay  $             181,000.00  $          138,951.52 12/9/2019: Project is being repackaged with more 
work items for a larger project. City will submit 
repackaged bid to NM Environment Department 
Construction Programs Bureau for review 
anticipated before November 2019. The remaining 
balance on grant SAP 16-A2279-STB will be used 
for construction.

SAP 16-A2279-STB

Quay Tucumcari, City of Water system improvements on Mountain Road, 
including waterline installation, steel casing at 
various crossings and installation of gate valves, 
fire hydrants, combination air valves,
water meters and minor appurtenances. 

FY17 NMFA-DW  $             909,963.00  $          909,963.00 11/01/2019: NM Environment Department 
Construction Programs Bureau approved Change 
Order #3. 

4204-DW

Quay Tucumcari, City of To plan, design and construct improvements to 
water storage tanks, including protection doors, 
access ladders, sediment removal, coating and 
access hatches, in Tucumcari in Quay county

FY19 Capital Outlay  $             226,000.00  $          226,000.00 12/9/2019: Grant agreement executed 10/8/2019. 
The Request for Proposals was approved and has 
advertised.

SAP 19-D2500-GF
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Quay Tucumcari, City of Design and construct a 165,000 gallon, water 
storage tank.  The new water project 
improvements include constructing a new tank and 
a new tank pad site; replacing water line from the 
wells to the tank; replacing the A/C Tran’s line; 
replacing the Chlorinator; installing all valves, 
meters and easements as well as the combination 
air relief, Vacuum valves; and all appurtenances for 
a complete working system

FY19 NMFA-DW  $          1,500,000.00  $       1,500,000.00 12/27/2019: The City indicated that the historical 
review for the tank is complete and are in the 
process of signing the loan.

4801-DW

Rio Arriba Abiquiu MDWCA To plan, design, construct, equip and install 
improvements to the Abiquiu Mutual Domestic 
Water Consumers Association and Mutual Sewage 
Works Association water system in Rio Arriba 
county

FY18 Capital Outlay  $               50,000.00  $            36,088.62 12/3/19: Abiquiu has purchased flush hydrants, 
meters, meter reading equipment and software; 
Abiquiu to install hydrants and meters, software 
vendor to provide installation support and training.

SAP 18-C2265-STB

Rio Arriba Abiquiu MDWCA To plan, design and construct improvements to the 
Wastewater Treatment Facility, including the 
purchase and installation of equipment, fencing 
and sludge removal for the Abiquiu Mutual 
Domestic Water Consumer Association & Mutual 
Sewage Works Association in Abiquiu in Rio Arriba 
county

FY19 Capital Outlay  $               25,000.00  $            25,000.00 12/12/2019: Audit is available from NM Office of 
the State Auditor

SAP 19-D2501-GF

Rio Arriba Agua Sana Water 
Users Association

To purchase, equip and install radio read meters 
for the Agua Sana water users association in Rio 
Arriba county

FY19 Capital Outlay  $             200,000.00  $          200,000.00 12/3/19: Community needs to meet financial 
reporting requirements including reporting to the 
Office of the State Auditor and Local Government 
Division reporting.  

SAP 19-D2510-GF

Rio Arriba Alcalde 
MDWA&SWA

To plan, design and construct water system 
improvements for the Alcalde mutual domestic 
water consumers and mutual sewage works 
association in Rio Arriba county

FY19 Capital Outlay  $               50,000.00  $            50,000.00 12/3/19: Grant agreement executed on 11/13/19 SAP 19-D2505-GF

Rio Arriba Alcalde 
MDWA&SWA

Construction of water system improvements, 
including completion of new well

FY19 WTB  $             396,521.00  $          396,521.00 12/30/19: Alcalde met Water Trust Board 
readiness to proceed 12/16/19; plans and specs 
approved 12/12/19

WTB-4830

Rio Arriba Ancones 
MDW&WWCA

Construction, engineering services and 
professional services including legal fees, 
construction administration, and construction 
observation to provide reliable drinking water.

FY18 WTB  $             634,727.00  $          249,057.22 12/30/19: Construction in progress WTB-4329

Rio Arriba Ancones 
MDW&WWCA

To plan, design and construct water system 
improvements for the Ancones mutual domestic 
water and wastewater consumers association in 
Rio Arriba county

FY19 Capital Outlay  $               75,000.00  $            75,000.00 12/10/2019: Grant agreement executed on 
12/9/2019

SAP 19-D2511-GF

Rio Arriba Canjilon 
MDWC&MSWA

To plan, design and construct water system 
improvements for the Canjilon Mutual Domestic 
Water Consumers' and Mutual Sewage Works 
Association in Rio Arriba county

FY18 Capital Outlay  $             100,000.00  $          100,000.00 12/3/19: Grant agreement executed 10/18/19; 
procurement of engineering services in progress

SAP 18-C2267-STB

Rio Arriba Canjilon 
MDWC&MSWA

To plan, design and construct water system 
improvements for the Canjilon mutual domestic 
water consumers and mutual sewage works 
association in Rio Arriba county

FY19 Capital Outlay  $               25,000.00  $            25,000.00 12/3/19: Grant agreement executed 10/1819; 
procurement of engineering services in progress

SAP 19-D2506-GF
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Rio Arriba Chama, Village of Decommission and demolish lagoons FY18 CWSRF  $          1,093,970.00  $       1,093,970.00 12/30/19: Environmental Assessment completed 
and preliminary Finding of No Significant Impact 
(FONSI) issued 12/23/19; plans and specs approved 
12/24/19

CWSRF 066

Rio Arriba Cordova MDWCA To plan, design and construct water system 
improvements for the Cordova mutual domestic 
water consumers association in Rio Arriba county

FY19 Capital Outlay  $               50,000.00  $            50,000.00 12/3/19: Grant agreement executed 11/26/19, 
mailed to Cordova 11/27/19

SAP 19-D2508-GF

Rio Arriba East Rio Arriba Soil 
and Conservation 
District

East Rio Arriba in cooperation/collaboration with 
partners request $1,000,000 to complement 
existing activities and planned future activities in 
expanding the approach to building resiliency in 
the Rio Chama Watershed.

FY18 WTB  $          1,000,000.00  $       1,000,000.00 12/30/19: Construction contract awarded and 
notice to proceed issued 12/17/19

WTB-4327

Rio Arriba El Rito Regional 
Water and 
Wastewater 
Association

To plan, design and construct a wastewater system 
for El Rito Regional Water and Wastewater 
Association in El Rito in Rio Arriba county

FY18 Capital Outlay  $               50,000.00  $            50,000.00 12/3/19: Preliminary engineering report submitted 
to NM Environment Department for review

SAP 18-C2269-STB

Rio Arriba El Rito Regional 
Water and 
Wastewater 
Association

To plan, design and construct water system 
improvements, including a water storage tank and 
a well, for El Rito regional water and wastewater 
association in El Rito in Rio Arriba county

FY19 Capital Outlay  $               25,000.00  $            25,000.00 12/3/19: Preliminary engineering report in 
progress funded by NM Finance Authority Planning 
Grant 

SAP 19-D2509-GF

Rio Arriba Espanola, City of New sewer collection lines, 3/4-mile segment of 
State Road 76.  Roughly 118 households, 354 
constituents to be connected to the existing sewer 
system. Residents currently have septic systems or 
other means of discharging sewage.

FY18 CWSRF  $          1,070,000.00  $       1,070,000.00 12/30/19: Public hearing for project held 10/29/19; 
completion of Environmental Information 
Document (EID) in progress

CWSRF 076

Rio Arriba La Asociacion de 
Agua de los Brazos

One hundred fifty thousand dollars ($150,000) to 
plan, design, construct, furnish and equip the La 
Association de Agua de Los Brazos water system.

FY19 Capital Outlay  $             150,000.00  $          131,263.53 12/19/2019 E mailed community notifying them 
their project is due to expire
12/3/19: Design in progress

SAP 19-D9452-GF_JB

Rio Arriba Lybrook MDWCA 
& MSWA

To plan, design, construct, replace and improve a 
water system, including a water hauling station, 
tank restoration and pipelines, for the Lybrook 
mutual domestic water consumers association in 
Rio Arriba county

FY19 Capital Outlay  $             125,000.00  $          125,000.00 12/9/19 Lybrook to prepare request for proposal 
for the selection of engineering services.

SAP 19-D2503-GF

Rio Arriba Ojo Caliente 
MDWCA

To plan and design and construct water system 
improvements for the Ojo Caliente Mutual 
Domestic Water Consumers Association in Taos 
county

FY18 Capital Outlay  $               25,000.00  $            25,000.00 12/3/19: Project planning in progress, additional 
funding needed for design and construction

SAP 18-C2302-STB

Rio Arriba Plaza Blanca To plan, design and construct water system 
improvements for the Plaza Blanca mutual 
domestic water consumers association in Rio 
Arriba county

FY19 Capital Outlay  $               25,000.00  $            25,000.00 12/3/19: Community is working on financials to 
complete tiered certification and will seek 
assistance from NM Office of the State Auditor

SAP 19-D2502-GF

Rio Arriba Rio Arriba County Preliminary Engineering Report, design and 
construction of Wastewater Treatment System

FY16 CWSRF  $          1,410,000.00  $          804,225.63 12/30/19: Project in construction CWSRF 054
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Rio Arriba Rio Chiquito 
MDWCA & MSWA

to plan, design and construct water system 
improvements for the Rio Chiquito mutual 
domestic water consumers and mutual sewage 
works association in Rio Arriba county

FY19 Capital Outlay  $               75,000.00  $            75,000.00 12/19/2019: Grant agreement executed 12/17. SAP 19-D2504-GF

Rio Arriba Valley Estates 
MWSA

Replace 30,000 gallon welded steel water storage 
tank with a new 40,000 gallon tank.

FY18 NMFA-DW  $             204,749.00  $          204,749.00 12/30/19: Project advertised for bids twice and 
bids exceeded available funding; construction 
contract negotiation in progress

4732-DW

Roosevelt Causey, Village of To plan, design and construct water system 
improvements in Causey in Roosevelt county is 
extended through fiscal year 2020.

FY18 Capital Outlay  $               60,647.12  $            14,744.74 12/10/2019: The Village submitted the 
construction closeout documents and final pay 
request that is under review.

SAP 18-C4092-STBR

Roosevelt Elida, Town of Replacing an aging section of existing piping and 
replacing both the service connections and fire 
hydrants along the section of pipe and the 
remaining fire hydrants within city limits, meters 
and billing system.

FY18 WTB  $             678,625.00  $          552,855.25 12/10/2019: NM Environment Department 
Construction Programs Bureau approved pay 
requisition #1 for construction pay application #1.

WTB-4351

Curry, 
Roosevelt

ENMWUA Eastern 
NM Water Utility 
Authority

Design and construction of a sub-phase of the 
Interim Groundwater Pipeline project and 
specifically construction of the Finished Water 
2/Cannon Lateral pipeline.

FY18 WTB  $          2,493,379.00  $          977,791.88 12/27/2019: Construction of Finish Water 2 
Pipeline / Cannon Lateral is under construction 
expected to be complete in the first quarter of 
2020. Electrical components for the project could 
not be awarded, as a NM electrical contractor's 
license was not included in the bid. Electrical 
components will be included in the bid package for 
Finish Water 3 Pipeline / Portales Lateral.

WTB-4326

Curry, 
Roosevelt

ENMWUA Eastern 
NM Water Utility 
Authority

Design and construction of water conveyance 
project

FY19 WTB  $          2,868,106.00  $       2,868,106.00 12/27/2019: Fund is scheduled to close 2/28/2020. 
Application was for repackaged electrical 
components of Finished Water 2 / Cannon Lateral 
and Finished Water 3 / Portales Lateral. Eastern 
NM Water Utility Authority and its consulting 
engineer indicate the bid package will be 
structured to match available funding so that bids 
will not exceed the project budget and require 
rejection pursuant to NM statute 13-1-105.

WTB-4817

Roosevelt Portales, City of To plan, design and construct phase 2 well field 
improvements for Portales in Roosevelt county

FY18 Capital Outlay  $             100,000.00  $          100,000.00 12/9/19: Construction in progress; pre-
construction meeting held 10/8/19; Notice to 
proceed issued 10/9/19.  Disbursement request for 
construction was sent to NM Environment 
Department Construction Programs Bureau 
12/9/2019.

SAP 18-C2271-STB

Roosevelt Portales, City of Rehabilitate, upgrade, install, construct, 
construction management, engineering and 
inspection for water storage system improvements 
on the West Johnson Hill tank, yard piping, valves, 
vaults, chlorination system, electrical, Supervisory 
Control and Data Acquisition and generator.

FY18 WTB  $          2,231,785.00  $          845,795.87 12/27/2019: NM Environment Department 
Construction Programs Bureau, approved Change 
Order #10 on 12/17/2019 and pay request #5 on 
12/27/2019.

WTB-4318

Roosevelt Portales, City of Construction of storage system improvements 
Phase 2

FY19 WTB  $          1,562,265.00  $       1,562,265.00 12/27/2019: Fund closed 11/22/2019. WTB-4821
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San Juan Blanco MDWCA To plan, design and construct a water line 
extension from the Blanco mutual domestic water 
consumers and mutual sewage works association 
to the Turley and San Juan and Las Vegas 
communities in San Juan county

FY19 Capital Outlay  $             500,000.00  $          500,000.00 11/18/19: Entity put out a Request for Proposal for 
Auditors and did not receive a response.  They are 
working with the NM Office of the State Auditor to 
secure an auditor.

SAP 19-D2514-GF

San Juan Bloomfield, City of To plan, design and construct an alternate water 
supply diversion in Bloomfield in San Juan county;

FY16 Capital Outlay  $             222,000.00  $          125,207.36 12/9/19 City is preparing request for bids for 
supervisory control and data acquisition (SCADA) 
and controls update at existing intake pump 
station.

SAP 16-A2289-STB

San Juan Bloomfield, City of To plan, design, construct and replace a water 
storage tank in Bloomfield in San Juan county

FY18 Capital Outlay  $             500,000.00  $          472,345.25 12/9/19 CHC Engineers is preparing plans and 
specifications for tank rehabilitation project. Plans 
are approximately 45% complete.

SAP 18-C2272-STB

San Juan Bloomfield, City of To plan, design and construct an effluent reuse 
project, including improvements to the 
wastewater treatment plant, in Bloomfield in San 
Juan county.

FY19 Capital Outlay  $             526,075.96  $          202,640.22 12/9/19 Bohannan-Huston Inc. continues with the 
preparation of plans and specs for the new 
wastewater treatment plant. Plans and specs are 
approximately 75% complete.

SAP 19-D4076-STBR

San Juan Bloomfield, City of Replace major process with Sequencing Batch 
Reactor and make other major plant upgrades, 
including effluent reuse.

FY19 CWSRF  $             100,000.00  $          100,000.00 12/20/19 Construction plans and specs are 
approximately 60% complete. Public hearing is 
scheduled for January 20, 2020.

CWSRF 091

San Juan Bloomfield, City of Wastewater Treatment Plant Construction, 
Rehabilitation

FY20 CWSRF  $        11,000,000.00  $     11,000,000.00 12/20/19 Construction plans and specs are 
approximately 60% complete. Public hearing is 
scheduled for January 20, 2020.

CWSRF 101

San Juan Farmington, City 
of

Replacement of 2.3 miles of cast iron pipe with 
Polyvinyl Chloride ducting for the 2P Waterline 
Replacement Project, Phase II

FY16 NMFA-DW  $          3,560,000.00  $            78,417.77 12/20/19 Construction of Phase 2 is complete. City 
is working on final adjusting change order and 
closeout docs.

3632-DW

San Juan Farmington, City 
of

Water System improvements, including design, 
construction and acquisition of archaeological and 
environmental clearances, if required and 
replacement of approximately 2.1 miles of older 
cast iron pipe with newer Polyvinyl Chloride 
ducting, for the 2P Waterline Replacement
Project, Phase III. 

FY17 NMFA-DW  $          2,900,000.00  $       2,900,000.00 12/20/19 Pre-construction meeting held. Notice to 
proceed with construction will be issued 1/6/20.

4207-DW

San Juan Farmington, City 
of

Flooding problems in the downtown area FY20 CWSRF  $          2,000,000.00  $       2,000,000.00 12/20/19 Construction Programs Bureau concurred 
with City on award of project to AUI, Inc.

CWSRF 095

San Juan North Star DWC To plan, design and construct a regional pipeline 
connection to the Flora Vista water system from 
the North Star domestic water consumers and 
mutual sewage works cooperative in San Juan 
county

FY19 Capital Outlay  $             400,000.00  $          400,000.00 12/9/2019: Capital Asset inventory received, 
working on completing their 2018 audit.

SAP 19-D2512-GF

San Juan North Star DWC Design and Construction of water distribution FY19 WTB  $             736,149.00  $          736,149.00 12/20/19 North Star has not provided adoption of 
bond resolution or ordinances to Water Trust 
Board. No activity by North Star

WTB-4045

San Juan San Juan County To plan, design and construct regional water 
systems in San Juan county.

FY17 Capital Outlay  $          3,000,000.00  $       1,699,859.13 12/9/19 Construction of Apple Orchard water 
system improvements by File Construction is on 
going

SAP 17-B4087-STBR
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San Juan San Juan County Construction of San Juan Watershed restoration FY19 WTB  $             500,000.00  $          448,760.43 12/20/19 Invasive species removal continues. WTB-4844

San Juan Valley WSD To plan, design, purchase, construct and equip a 
wastewater pump station for the Valley water and 
sanitation district in San Juan county

FY19 Capital Outlay  $             600,000.00  $          563,128.12 12/9/19 Plans and specs approved to advertise for 
bids.

SAP 19-D2513-GF

San Miguel Chapelle MDWCA To plan, design and construct water system 
improvements for the Chapelle Mutual Domestic 
Consumers Association in Serafina in San Miguel 
county

FY18 Capital Outlay  $               45,000.00  $            45,000.00 12/3/19: Design in progress SAP 18-C2278-STB

San Miguel Chapelle MDWCA To plan, design and construct water system 
improvements for the Chapelle mutual domestic 
consumers association in San Miguel county

FY19 Capital Outlay  $             105,000.00  $          105,000.00 12/17/2019: Resolution sent back to Chapelle, 
needed to be notarized.

SAP 19-D2515-GF

San Miguel Chapelle MDWCA Construction of water system improvements FY19 WTB  $             565,000.00  $          565,000.00 12/30/19: Chapelle is working on meeting Water 
Trust Board readiness to proceed requirements

WTB-4860

San Miguel East Pecos 
MDWCA

To plan, design and construct a sanitary sewer 
system for the east Pecos mutual domestic water 
consumers association in San Miguel county

FY19 Capital Outlay  $               50,000.00  $            39,259.39 12/3/19: Grant agreement executed 9/4/19; design 
in progress

SAP 19-D2521-GF

San Miguel El Creston 
MDWCA

To plan, design and construct water system 
improvements for El Creston Mutual Domestic 
Water Consumers Association in Las Vegas in San 
Miguel county

FY18 Capital Outlay  $               45,000.00  $                    19.48 12/3/19: Design approved by Construction 
Programs Bureau for Water Trust Board readiness 
to proceed; 2019 WTB-4845 and SAP 19-D2516-GF 
received for construction

SAP 18-C2275-STB

San Miguel El Creston 
MDWCA

To plan, design and construct water system 
improvements for El Creston mutual domestic 
water consumers association in San Miguel county

FY19 Capital Outlay  $             110,000.00  $          110,000.00 12/3/19: Grant agreement executed on 10/2/19. 
Design approved and construction pending receipt 
of Water Trust Board funding

SAP 19-D2516-GF

San Miguel El Creston 
MDWCA

Construction of water system improvements FY19 WTB  $             499,999.00  $          499,999.00 12/30/19: El Creston met Water Trust Board 
readiness to proceed 9/10/19; plans and specs 
approved 8/30/19

WTB-4845

San Miguel El Valle Water 
Alliance

To plan, design and construct water system 
improvements for El Valle Water Alliance in San 
Miguel county

FY18 Capital Outlay  $               45,000.00  $            45,000.00 12/3/19: Procurement of engineering services in 
progress; funding to be used in Lower Colonias

SAP 18-C2274-STB

San Miguel La Cueva MDWCA Design of water system improvements FY19 WTB  $             176,478.00  $          176,478.00 12/30/19: La Cueva met Water Trust Board funding 
readiness to proceed 9/10/19

WTB-4833

San Miguel Las Vegas, City of Raw Water Conveyance Pipeline FY14 WTB  $          1,370,960.00  $          102,240.69 12/30/19: Construction of water line access road 
near completion

WTB-317

San Miguel Las Vegas, City of Replacing aging water lines on Chico Dr. and 8th St. FY17 NMFA-DW  $             600,000.00  $          200,498.40 12/30/19: Project substantially complete 8/1/19; 
project in closeout

3622-DW

San Miguel Las Vegas, City of A New water line on Grand Avenue and a pressure 
zone adjustment

FY17 NMFA-DW  $             354,000.00  $          147,353.20 12/30/19: Project substantially complete 3/28/19; 
project closeout in progress

3623-DW

San Miguel Las Vegas, City of The City of Las Vegas proposes to construct new 
valve vaults adjacent to existing lift stations, 
replace lift station pumps and piping, put new 
generators with manual transfer switches, upgrade 
existing electric panels, replace existing pump 
control panel

FY18 CWSRF  $             450,000.00  $          450,000.00 12/30/19: Categorical Exclusion issued 12/19/19; 
technical design memos approved, plans and specs 
in review

CWSRF 071
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San Miguel Las Vegas, City of To plan, design and construct water system 
improvements and replace water mains in Las 
Vegas in San Miguel county

FY19 Capital Outlay  $             400,000.00  $          400,000.00 12/3/19: Grant agreement executed 9/12/19 SAP 19-D2520-GF

San Miguel Pecos, Village of To design and construct water and wastewater 
system improvements, including a lift station, a 
sewer system extension, water line replacements, 
right-of-way acquisitions and roadway 
improvements, along Rincon road and New Mexico 
highway 63 in Pecos in San Miguel county is 
extended through fiscal year 2020.

FY18 Capital Outlay  $          1,717,824.38  $       1,043,131.96 12/3/19: Plans and specs approved by NM 
Environment Department, right-of-way and 
easement acquisition in progress

SAP 18-C4104-STBR

San Miguel Pecos, Village of To plan, design, construct, renovate, equip and 
improve water and wastewater systems in Pecos in 
San Miguel county

FY19 Capital Outlay  $             225,000.00  $          225,000.00 12/3/19: Plans and specs approved by NM 
Environment Department, right-of-way and 
easement acquisition in progress; project also has 
SAP 18-C4104-STB funding

SAP 19-D2522-GF

San Miguel Rowe MDWCA To plan, design and construct water system 
improvements for the Rowe Mutual Domestic 
Water Consumers Association in Rowe in San 
Miguel county

FY18 Capital Outlay  $               50,000.00  $            50,000.00 12/3/19: NM Environment Department 
Community Services Group working with Rowe to 
re-establish board and comply with audit 
requirements

SAP 18-C2277-STB

San Miguel Rowe MDWCA To plan, design and construct water system 
improvements for the Rowe mutual domestic 
water consumers association in San Miguel county

FY19 Capital Outlay  $               80,000.00  $            80,000.00 12/3/19: NM Environment Department 
Community Services Group working with Rowe to 
re-establish board and comply with audit 
requirements. Grant Agreement pending 
compliance with State Auditor requirements

SAP 19-D2523-GF

San Miguel Rowe MDWCA To plan, design and construct water system 
improvements for the Rowe mutual domestic 
water consumers association in San Miguel county

FY19 Capital Outlay  $               25,000.00  $            25,000.00 12/3/19: NM Environment Department 
Community Services Group working with Rowe to 
re-establish board and comply with audit 
requirements. Grant Agreement pending 
compliance with State Auditor requirements

SAP 19-D2524-GF

San Miguel San Miguel County To purchase and equip a transport truck for roll-off 
containers for the solid waste department in San 
Miguel county

FY19 Capital Outlay  $               85,000.00  $            85,000.00 12/3/19: Procurement of solid waste transport 
truck in progress

SAP 19-D2517-GF

San Miguel San Miguel County To purchase and equip solid waste bins for the 
solid waste department in San Miguel county

FY19 Capital Outlay  $               20,000.00  $            20,000.00 12/3/19: Procurement of solid waste bins in 
progress

SAP 19-D2518-GF

San Miguel Tecolotito 
MDWCA

To plan, design and construct water system 
improvements for the Tecolotito mutual domestic 
water consumers association in San Miguel county

FY19 Capital Outlay  $               65,000.00  $            65,000.00 12/3/19: Tecolotito in the process of executing the 
grant agreement 

 


SAP 19-D2519-GF

Sandoval Bernalillo, Town of To acquire easements and rights of way and to 
plan, design and construct water system 
improvements for the Mid-Region council of 
governments in Bernalillo in Sandoval county

FY19 Capital Outlay  $          1,590,000.00  $       1,590,000.00 12/9/2019: Community working on becoming 
fiscally compliant  

SAP 19-D2530-GF

Sandoval Canon MDWC & 
MSWA (Sandoval 
County)

To plan, design and construct water system 
improvements for the Canon mutual domestic 
water consumers and sewage works association in 
Sandoval county

FY19 Capital Outlay  $               75,000.00  $            75,000.00 12/9/19 Canon Mutual domestic water consumers 
association will prepare request for bids for meter 
replacement project.

SAP 19-D2528-GF
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Sandoval Corrales, Village of To plan, design and construct a well, tank, utilities 
and water distribution system for phase 1 of the 
Angel Hill fire protection water system in Corrales 
in Sandoval county

FY18 Capital Outlay  $               85,000.00  $            85,000.00 12/9/19 preparation of plans and specifications for 
Angel Hill fire protection system ongoing.

SAP 18-C2281-STB

Sandoval Corrales, Village of To plan, design, construct and equip wastewater 
facilities in congested areas and to expand the 
wastewater system in Corrales in Sandoval county

FY18 Capital Outlay  $               80,000.00  $            80,000.00 12/9/19 Village is preparing Request for Proposals 
(RFP) for selection of engineer to prepare technical 
memo, environmental information document, 
plans and specs for sewer collection expansion. 
Additional funding by Clean Water State Revolving 
Loan Fund - CWSRF 070.

SAP 18-C2282-STB

Sandoval Corrales, Village of The Village of Corrales has an effluent system 
along Corrales Road that serves the business core 
within 300 feet but need to expand to septic 
systems in dense residential area to replace failing 
septic systems.

FY18 CWSRF  $             200,000.00  $          200,000.00 12/20/19 Village has not moved forward with 
preparing request for proposal (RFP) for 
engineering services and has not provided update 
on how they plan to move forward with this 
project.

CWSRF 070

Sandoval Corrales, Village of To plan, design and construct water and 
wastewater system improvements from casa San 
Ysidro and the historic old church to Corrales road 
for a visitor's center in Corrales in Sandoval county

FY19 Capital Outlay  $               50,000.00  $            50,000.00 12/9/2019: Due to personnel turnover, community 
requested another copy of grant agreement and 
will begin execution. 

SAP 19-D2532-GF

Sandoval Cuba, Village of For design and build and effluent reuse system and 
a bio solids drying and reuse system with will then 
to construction

FY17 RIP Loans  $             555,555.00  $          156,317.49 12/20/19 Balance of grant to be used to repair 
failing sewer collection lines. Need revised project 
scope, description and budget from Village.

RIP 00012

Sandoval Cuba, Village of To plan, design and construct improvements to the 
water system in Cuba in Sandoval county

FY18 Capital Outlay  $               30,000.00  $            24,814.83 12/9/19 Water Trust Board funding has been 
released. Project will advertise for bids in January.

SAP 18-C2283-STB

Sandoval Cuba, Village of To plan, design and construct improvements to a 
water system in Cuba in Sandoval county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/9/19 Funding to be used for minor 
improvements to water treatment plant.

SAP 19-D2533-GF

Sandoval Cuba, Village of Construction of water system improvements FY19 WTB  $             720,753.00  $          720,753.00 12/20/19 Funding for project from Water Trust 
Board has closed. Souder, Miller & Associates to 
prepare amendment for engineering services 
during construction and advertise project for bids.

WTB-4861

Sandoval Eastern SCAFCA Construction of East Sandoval County Arroyo Flood 
Control Authority Bernalillo Acequia improvements

FY19 WTB  $             612,000.00  $          612,000.00 12/20/19 Construction on going. WTB-4848

Sandoval Jemez Springs 
DWCA

To plan, design and construct water system 
improvements, including water line replacements, 
for the Jemez Springs domestic water association 
in Sandoval county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/6/2019: Missing Project description, signature 
card and resolution do not match; will work with 
community to resolve. 

SAP 19-D2534-GF

Sandoval Jemez Valley 
Public Schools

To design and construct water infrastructure 
improvements for the Jemez Valley Public School 
District in Sandoval county

FY18 Capital Outlay  $               70,000.00  $               1,991.11 12/9/19 Installation of flow meters, tank level 
controls and replacement of treatment filter media 
is completed. Monitoring system improvements 
and working on close out documentation.

SAP 18-C2284-STB
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Sandoval La Jara 
MDWC&MSWA

To plan, design and construct water system 
improvements for La Jara mutual domestic water 
consumers and mutual sewage works association 
in Sandoval county;

FY16 Capital Outlay  $             100,000.00  $               3,808.88 12/9/19 Topographic survey and geotechnical field 
work for design of new 25,000 gallon storage tank 
is ongoing.

SAP 16-A2297-STB

Sandoval La Jara 
MDWC&MSWA

To plan, design, construct and replace a water 
storage tank for La Jara mutual domestic water 
consumers' and mutual sewage works association 
in La Jara in Sandoval county

FY19 Capital Outlay  $               60,000.00  $            60,000.00 12/9/19 Topographic survey and geotechnical field 
work for design of new 25,000 gallon storage tank 
is ongoing.

SAP 19-D2535-GF

Sandoval Pena Blanca 
Water and 
Sanitation District

To plan, design and construct water system 
improvements for the Pena Blanca Water and 
Sanitation District in Sandoval county

FY18 Capital Outlay  $               50,000.00  $            50,000.00 12/9/19 Plans and specs approved for readiness to 
proceed. Project will advertise for bids once water 
trust board (WTB) funding is released in January.

SAP 18-C2285-STB

Sandoval Pena Blanca 
Water and 
Sanitation District

To plan, design and construct water and septic 
system improvements for the Pena Blanca water 
and sanitation district in Sandoval county

FY19 Capital Outlay  $               50,000.00  $            50,000.00 12/26/2019: Grant agreement en route for final 
execution.

SAP 19-D2536-GF

Sandoval Pena Blanca 
Water and 
Sanitation District

Construction of water system improvements FY19 WTB  $             999,320.00  $          999,320.00 12/20/19 Plans and specs approved for readiness 
to proceed. Project will advertise for bids once 
water trust board (WTB) funding is released in 
January.

WTB-4849

Sandoval Placitas, Las 
Acequias De

To plan, design and construct phase 2 water 
system improvements and remediation in Placitas 
in Sandoval county;

FY16 Capital Outlay  $             125,000.00  $            35,242.04 12/9/19 Preparing request bids for meter project. SAP 16-A2298-STB

Sandoval Placitas, Las 
Acequias De

To plan, design and construct a water well, water 
storage tanks, water lines and a building, including 
purchase and installation of related equipment, in 
Placitas in Sandoval county;

FY16 Capital Outlay  $             100,000.00  $          100,000.00 12/9/19 Spending down A-2298 before moving on 
to this grant.

SAP 16-A2299-STB

Sandoval Ponderosa 
MDWCA

To plan, design, construct, purchase and replace 
water lines for the Ponderosa mutual domestic 
water consumers' association and sewage works 
association in Sandoval county

FY19 Capital Outlay  $               49,995.00  $            49,995.00 12/9/19 Ponderosa seeking quotes for the 
installation of new 6-inch waterline.

SAP 19-D2537-GF

Sandoval Ponderosa 
MDWCA

To replace, equip and install radio read meters, 
including information technology, for the 
Ponderosa mutual domestic water consumers' 
association and sewage works association in 
Sandoval county

FY19 Capital Outlay  $               30,000.00  $            30,000.00 12/9/19 Resource Wise provided estimate for 
meters and software. Ponderosa is seeking quotes 
from contractor for installation.

SAP 19-D2538-GF

Sandoval Regina MDWCA To plan, design and construct water system 
improvements for the Regina Mutual Domestic 
Water Consumers Association in Sandoval county

FY18 Capital Outlay  $               50,000.00  $            50,000.00 12/9/19 Souder, Miller & Associates sent task and 
fee proposal to Regina and NM Environment 
Department, Construction Programs Bureau for 
review and approval. 

SAP 18-C2286-STB

Sandoval Regina MDWCA To plan, design and construct water system 
improvements for the Regina mutual domestic 
water consumers association in Sandoval county

FY19 Capital Outlay  $             125,000.00  $          125,000.00 12/16/2019: Grant Agreement en route for 
internal NM Environment Department signatures 
for final execution

SAP 19-D2525-GF
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Sandoval San Luis Cabezon 
MDWCA

To plan, design and construct phase 2 of a regional 
water system for the San Luis-Cabezon mutual 
domestic water association in Sandoval county

FY19 Capital Outlay  $             115,000.00  $          115,000.00 12/2/2019: Community has procured an auditor; 
when audits are complete and publicly available, 
NM Environment Department will review and 
complete uniform funding criteria forms. 

SAP 19-D2529-GF

Sandoval Sandia, Pueblo of To plan, design and construct a solid waste transfer 
station for the Pueblo of Sandia in Sandoval county

FY16 Capital Outlay  $             132,160.00  $            90,837.01 12/9/19 Huitt-Zollars has started design of transfer 
station.

SAP 16-A2301-STB

Sandoval SSCAFCA Southern 
Sandoval County 
Arroyo Flood 
Control Authority

Purchase property that encompasses Playas and 
restrict access. This will protect the Calabacillas 
Watershed.

FY17 CWSRF  $             700,000.00  $          314,284.31 12/20/19 Continue with appraisal and purchase of 
properties.

CWSRF 059

Sandoval SSCAFCA Southern 
Sandoval County 
Arroyo Flood 
Control Authority

To plan, design and construct an off-channel flood 
control detention facility, a diversion weir and 
bank stabilization on the Lomitas Negras Arroyo for 
the Southern Sandoval County Arroyo Flood 
Control Authority in Sandoval county

FY18 Capital Outlay  $             420,000.00  $            55,425.08 12/9/19 Construction is ongoing. SAP 18-C2287-STB

Sandoval SSCAFCA Southern 
Sandoval County 
Arroyo Flood 
Control Authority

To plan, design and construct drainage and flood 
control improvements in the Lisbon arroyo and its 
tributaries for the southern Sandoval county 
arroyo flood control authority in Sandoval county

FY19 Capital Outlay  $             408,000.00  $          408,000.00 12/9/19 Construction is ongoing. SAP 19-D2526-GF

Sandoval SSCAFCA Southern 
Sandoval County 
Arroyo Flood 
Control Authority

To plan, design and construct the Lomitas Negras 
phase 3 drainage improvements, including 
detention ponds and outlet structures, for the 
southern Sandoval county arroyo flood control 
authority in Sandoval county

FY19 Capital Outlay  $             145,000.00  $          145,000.00 12/9/19 Design is being prepared by in house staff. 
Incorporating Rio Rancho Public School drainage 
improvements. 

SAP 19-D2527-GF

Sandoval SSCAFCA Southern 
Sandoval County 
Arroyo Flood 
Control Authority

To plan, design and construct channel and other 
improvements to the Coronado arroyo for the 
southern Sandoval county arroyo flood control 
authority in Bernalillo in Sandoval county

FY19 Capital Outlay  $             136,000.00  $          136,000.00 12/9/19 Southern Sandoval County Arroyo Flood 
Control Authority (SSCAFCA) staff continues with 
design of drainage improvements.

SAP 19-D2531-GF

Sandoval SSCAFCA Southern 
Sandoval County 
Arroyo Flood 
Control Authority

Construction of Lisbon Dam flood control 
improvement

FY19 WTB  $             550,000.00  $          550,000.00 12/20/19 Construction continues. WTB-4854

Santa Fe Agua Fria 
Community Water 
System Assoc.

To plan, design, construct and improve utility 
corridors, including lateral lines and extension of 
water and sewer lines, for the Agua Fria 
Community Water System Association in Agua Fria 
Village in Santa Fe county

FY18 Capital Outlay  $               50,000.00  $            20,478.71 12/3/19: Agua Fria St waterline extension and well 
site boundary survey, fencing, and site clearing 
completed; additional infrastructure 
improvements in planning 

SAP 18-C2288-STB
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Santa Fe Agua Fria 
Community Water 
System Assoc.

To plan, design and construct water distribution 
system improvements and water line extensions 
for the Agua Fria Community Water System 
Association in Agua Fria Village in Santa Fe county

FY18 Capital Outlay  $             200,000.00  $          200,000.00 12/3/19: Procurement of engineering services in 
progress

SAP 18-C2289-STB

Santa Fe Agua Fria 
Community Water 
System Assoc.

To acquire water rights, including needed 
applications and transfers, and for improvements 
to the water distribution system and wells in Agua 
Fria in Santa Fe county

FY19 Capital Outlay  $             550,000.00  $          546,312.73 12/3/19: Water rights acquisition in progress SAP 19-D2541-GF

Santa Fe Canoncito at 
Apache Canyon

Construction of 17,000' of new 8" Polyvinyl 
chloride water line, 120 service meter assemblies 
and installation of 30 fire hydrants. Replace old 
water lines and areas that have not been 
connected to the system will be provided with 
water service.

FY18 WTB  $          1,632,000.00  $       1,632,000.00 12/30/19: Design complete 12/6/19 and submitted 
for review

WTB-4325

Santa Fe Edgewood, Town 
of

To plan, design, construct and equip wastewater 
system improvements in Edgewood in Santa Fe 
county

FY18 Capital Outlay  $             300,000.00  $            23,081.11 12/4/2019: Construction of wastewater collection 
system expansion phase I was completed in June 
2019. Project funded with SAP 15-0555, SAP 16-
A2305-STB, and SAP 18-C2292. Remaining funds 
eligible for use according to authorizing language.

SAP 18-C2292-STB

Santa Fe Edgewood, Town 
of

To plan, design and construct phase 1 
improvements to the wastewater treatment plant 
in Edgewood in Santa Fe county

FY18 Capital Outlay  $             100,000.00  $          100,000.00 12/4/2019: NM Environment Department 
Construction Programs Bureau approved the 
engineering agreement on 10/17/2019. Notice to 
proceed given for the design phase. The cost for 
bid and construction phases were provided and 
will be awarded closer to the time to advertise the 
project for construction. Project is funded with 
CWSRF-087, SAP 18-C2293-STB, SAP 19-D2546-GF, 
and Town funds.

SAP 18-C2293-STB

Santa Fe Edgewood, Town 
of

To plan, design and construct improvements to the 
wastewater treatment system in Edgewood in 
Santa Fe county

FY19 Capital Outlay  $             625,728.00  $          625,728.00 12/4/2019: NM Environment Department 
Construction Programs Bureau approved the 
engineering agreement on 10/17/2019. Notice to 
proceed given for the design phase. The cost for 
bid and construction phases were provided and 
will be awarded closer to the time to advertise the 
project for construction. Project is funded with 
CWSRF-087, SAP 18-C2293-STB, SAP 19-D2546-GF, 
and Town funds.

SAP 19-D2546-GF
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Santa Fe Edgewood, Town 
of

Improve Wastewater Treatment Plant FY19 CWSRF  $             650,000.00  $          650,000.00 12/4/2019: NM Environment Department 
Construction Programs Bureau approved the 
engineering agreement on 10/17/2019. Notice to 
proceed is given for the design phase. The cost for 
bid and construction phases were provided and 
will be awarded closer to the time to advertise the 
project for construction. Project is funded with 
CWSRF-087, SAP 18-C2293-STB, SAP 19-D2546-GF, 
and Town funds.

CWSRF 087

Santa Fe Eldorado Area 
Water & 
Sanitation District

Design and construct improvements to the 
Eldorado Area Water & Sanitation District water 
system to reduce system pressures, water loss and 
use and to help evenly distribute storage 
requirements.

FY16 NMFA-DW  $             500,000.00  $          192,629.07 12/30/19: Project substantially complete 6/11/19; 
project in close out

3620-DW

Santa Fe Eldorado Area 
Water & 
Sanitation District

The Caballos Trail pipe installation project: 
Construction to replace 1,400 linear ft. of water 
line on Caballos Trail and related appurtenances. 
Pressure Zone Optimization (PZO) Phase III: 
pressure improvements and related 
appurtenances. PZO phases I and II are ongoing as 
part of the improvements. Meter Upgrade: 600 
meters.

FY17 NMFA-DW  $          1,302,000.00  $       1,108,316.06 12/30/19: Caballos Trail Project substantially 
complete 10/1/19; Pressure Zone Optimization 
Phase 3 and Meter Upgrade projects in design

4208-DW

Santa Fe Eldorado Area 
Water & 
Sanitation District

Well 20 Plan and Design: initial planning and 
investigation, siting and pilot testing for a new Well 
20. Plan and Design: designing a water 
transmission line from the Eldorado Area Water & 
Sanitation District Torreon Booster Pump Station 
to tank 4.

FY17 NMFA-DW  $             560,000.00  $          527,955.82 12/30/19: Well 20 State Land Feasibility Study 
submitted for review 12/24/19

4215-DW

Santa Fe Eldorado Area 
Water & 
Sanitation District

To plan and design water supply system 
improvements for the Eldorado Area Water and 
Sanitation District in Santa Fe county

FY18 Capital Outlay  $             315,000.00  $          165,341.77 12/3/19: Design in progress SAP 18-C2290-STB

Santa Fe Eldorado Area 
Water & 
Sanitation District

to plan, design and construct improvements to a 
regional water supply system for the Eldorado area 
and Canoncito through a partnership between the 
county and the Eldorado area water and sanitation 
district in Santa Fe county

FY19 Capital Outlay  $             312,000.00  $          312,000.00 12/3/19: Design in progress SAP 19-D2543-GF

Santa Fe Eldorado Area 
Water & 
Sanitation District

Construction of Tank 4 to Tank 1 booster pump 
station and transmission line

FY19 WTB  $             500,000.00  $          500,000.00 12/30/19: Eldorado met Water Trust Board 
readiness to proceed 9/10/19. Plans and specs 
approved 8/30/19.

WTB-4819

Santa Fe Galisteo MDWUA Water system improvements FY17 NMFA-DW  $             433,500.00  $          387,554.01 12/30/19: Project advertised for bids and bids 
opened 9/11/19; bids over project budget and 
additional funding needed

4217-DW
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Santa Fe Galisteo MDWUA To plan, design and construct water system 
improvements for the Galisteo mutual domestic 
water consumers association in Santa Fe county

FY19 Capital Outlay  $               86,000.00  $            86,000.00 12/3/19: Grant agreement executed on 9/18/19; 
project has (Drinking Water State Revolving Fund) 
DWSRF-4217 funding; project advertised for bids 
and additional funding needed for construction

SAP 19-D2544-GF

Santa Fe Greater Glorieta 
Community 
Regional 
MDWC&SWA

To plan, design, construct, purchase, equip and 
install a drinking water project for the Greater 
Glorieta community regional mutual domestic 
water consumers and sewage works in Santa Fe 
county

FY19 Capital Outlay  $             260,000.00  $          260,000.00 12/3/19: Design approved for Water Trust Board 
readiness to proceed; project has additional Water 
Trust Board and Community Development Block 
Grant funding through Santa Fe County

SAP 19-D2540-GF

Santa Fe Greater Glorieta 
Community 
Regional 
MDWC&SWA

Construction of water distribution project phase III FY19 WTB  $             787,227.00  $          787,227.00 12/30/19: Greater Glorieta met Water Trust Board 
readiness to proceed 10/31/19; plans and specs 
approved 10/30/19

WTB-4969

Santa Fe La Bajada 
Community Ditch 
Inc

To plan, design, purchase, construct and install 
water system improvements for La Bajada 
Community Ditch and Mutual Domestic Water 
Association in Santa Fe county

FY18 Capital Outlay  $               20,000.00  $            20,000.00 12/3/19: Meeting with La Bajada and fiscal agent 
North Central NM Economic Development District 
held on 11/19/19, grant agreement issued and 
fiscal agent agreement in progress

SAP 18-C2291-STB

Santa Fe La Bajada 
Community Ditch 
Inc

To plan, design and construct water system 
improvements for La Bajada mutual domestic 
water consumers association in Santa Fe county

FY19 Capital Outlay  $               50,000.00  $            50,000.00 12/3/19: Meeting with La Bajada and North Central 
NM Economic Development District held 11/19/19 
for fiscal agent of 18-C2291-STB; issuance of 19-
D2547-GF grant agreement pending execution of 
18-C2291-STB grant agreement and fiscal agent 
agreement

SAP 19-D2547-GF

Santa Fe La Cienega MDWA To plan, design and construct water system 
improvements for La Cienega mutual domestic 
water consumers and mutual sewage works in 
Santa Fe County

FY19 Capital Outlay  $               13,491.85  $            13,491.85 12/3/19: Awaiting community response on status 
of grant agreement issued

SAP 19-D4088-STBR

Santa Fe La Cienega MDWA To Plan, design and construct improvements to the 
water system including the water tank, wells and 
maintenance and administrative facilities, for La 
Cienega mutual domestic water consumers and 
mutual sewage works in Santa Fe county. 

FY19 Capital Outlay  $               39,000.00  $            39,000.00 12/3/19: Awaiting community response on status 
of grant agreement issued

SAP 19-D4089-STBR

Santa Fe Nambe, Pueblo of To plan, design, construct and improve the water 
and wastewater system, including the purchase 
and installation of a water tank and sewer lines, for 
the Pueblo of Nambe in Santa Fe county;

FY16 Capital Outlay  $             235,000.00  $            85,478.50 12/3/19: Negotiation of sewer service agreement 
in progress

SAP 16-A2307-STB

Santa Fe Santa Fe County To plan, design and construct a utility corridor in 
Agua Fria in Santa Fe county;

FY16 Capital Outlay  $               50,000.00  $            44,732.50 12/3/19: Design in progress SAP 16-A2303-STB

Santa Fe Santa Fe County To plan, design and construct improvements, 
including replacement of the lift station facility, for 
the Vista Aurora sewer system in Santa Fe in Santa 
Fe county is extended through fiscal year 2020.

FY18 Capital Outlay  $               70,000.00  $            23,422.09 12/3/19: Construction in progress SAP 18-C4119-STBR
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Santa Fe Santa Fe County To plan, design and construct improvements to the 
water system for the Chupadero-water-sewage 
corporation in Santa Fe county

FY19 Capital Outlay  $             110,000.00  $          110,000.00 12/3/19: Grant agreement executed on 10/18/19 SAP 19-D2539-GF

Santa Fe Santa Fe County To plan, design and construct the Agua Fria village 
utility expansion project for wastewater service, 
including relocation costs of other utilities within 
the corridor, in Santa Fe county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/3/19: Grant agreement executed on 10/30/19 SAP 19-D2542-GF

Santa Fe Santa Fe County To plan, design and construct a wastewater system 
expansion, including relocation of other utilities 
within the corridor, in the Agua Fria village area of 
Santa Fe county

FY19 Capital Outlay  $             375,000.00  $          375,000.00 12/3/19: Grant agreement executed on 10/30/19 SAP 19-D2545-GF

Santa Fe Santa Fe County To plan, design and construct sewer line extensions 
through Antonio lane from Rufina street in the 
Agua Fria area of Santa Fe County

FY19 Capital Outlay  $               26,283.67  $            26,283.67 12/3/19: Design in progress SAP 19-D4085-STBR

Santa Fe Santa Fe County To plan and design utility corridors for Agua Fria 
Village, including Lateral lines and extending water 
lines, in Santa Fe County.

FY19 Capital Outlay  $             107,550.95  $          107,550.95 12/3/19: Grant agreement executed on 10/24/19 SAP 19-D4086-STBR

Sierra Sierra Soil and 
Conservation 
District

Rehabilitation project will be completed in 2 
phases with phase I being analysis, planning, 
compliance, and site preparation to be used for a 
larger phase II which will include implementation.

FY18 WTB  $             466,800.00  $          449,763.62 12/27/19: Environmental design work is ongoing 
with an expected completion date of 6/15/20.

WTB-4383

Sierra Truth or 
Consequences, 
City of

PER for the Municipal water system FY19 NMFA-CIF  $               90,000.00  $            90,000.00 12/27/19: Contract for Preliminary Engineering 
Report being negotiated.

4927-CIF19

Sierra Truth or 
Consequences, 
City of

Replacement of high-risk water lines below 
Marshall Street, N. Pershing Street, 2nd Avenue 
and Sierra Vista Drive

FY19 NMFA-DW  $          1,241,085.94  $       1,241,085.94 4794-DW

Socorro Magdalena, Village 
of

One hundred seventy-five thousand dollars 
($175,000) for planning and designing a water 
system for Magdalena

FY19 Capital Outlay  $             175,000.00  $          175,000.00 12/4/2019: A kick off meeting is scheduled for 
12/4/0219. The engineering agreement is 
approved. Design is due 5/12/2020.

SAP 19-D9279-GF_JB

Socorro Magdalena, Village 
of

one hundred thousand dollars ($100,000) to plan, 
design, construct and equip water system 
improvements, including a newly drilled well for 
residential water consumption, in Magdalena;

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/4/2019: A kick off meeting is scheduled for 
12/4/0219. The engineering agreement is 
approved. Design and hydrogeologic report are 
due 5/12/2020.

SAP 19-D9451-GF_JB

Socorro Socorro County Design, construct and EA for seven water 
retention/drainage projects including detention 
pond, roadway improvements

FY18 NMFA-CIF  $             928,864.00  $          928,864.00 12/27/19: Received bidding documents for review 
on 12/2/19.

4629-CIF18
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Taos Cerro Regional 
MDWCA/SWA

To plan, design and construct water system 
improvements for Cerro regional mutual domestic 
water consumers and sewage works association in 
Cerro in Taos county;

FY16 Capital Outlay  $               45,000.00  $            13,326.74 12/3/19: Cerro determining use of remaining 
funding; additional funding is needed to design 
and construct project, Preliminary Engineer Report 
completed with NM Finance Authority Planning 
Grant

SAP 16-A2312-STB

Taos El Prado Water & 
Sanitation District

To plan, design and construct water system 
improvements for the El Prado water and 
sanitation district in Taos county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/3/19: Design in progress SAP 19-D2548-GF

Taos El Valle de Los 
Ranchos Water & 
Sanitation District

The Phase 2D-1C and Phase 4B Wastewater System 
Improvements project service area will be 
provided with a Public wastewater collections 
system that will replace existing septic tank/leach-
field systems.

FY18 CWSRF  $          1,693,444.00  $       1,005,583.63 12/30/19: Construction in progress CWSRF 075

Taos El Valle de Los 
Ranchos Water & 
Sanitation District

To plan, design and construct phase 4 
improvements to a wastewater system for that 
district.

FY19 Capital Outlay  $               12,997.16  $            12,997.16 12/3/19: Construction in progress, project also has 
(Clean Water State Revolving Fund) CWSRF 075 
funding

SAP 19-D4109-STBR

Taos Lower Arroyo 
Hondo 
MDWC&MSWA

Construction of water system improvements FY19 WTB  $             783,793.00  $          783,793.00 12/30/19: Lower Arroyo Hondo met Water Trust 
Board readiness to proceed 9/10/19; plans and 
specs approved 8/30/19

WTB-4852

Taos Lower Des Montes 
MDWCA

Design and construction system improvements, 
replacing the existing pump station, installing a 
new well pump, sealing the interior, coating of the 
existing water storage tank, install a new 6, 4, 2 -
inch waterlines, replacing 3-inch waterline with 6-
inch and re-configuring the chlorination system.

FY17 NMFA-DW  $             300,000.00  $          278,282.18 12/30/19: Plans and specs submitted for review 
12/10/19

4210-DW

Taos Lower Des Montes 
MDWCA

to plan, design and construct water system 
improvements for the lower Des Montes mutual 
domestic water consumers association in Taos 
county

FY19 Capital Outlay  $               62,000.00  $            62,000.00 12/3/19: Design in progress, project also has 
(Drinking Water State Revolving Fund) DWSRF-
4210 funding

SAP 19-D2549-GF

Taos Questa, Village of To plan, design, construct, improve and extend 
sewer lines in Questa in Taos county;

FY16 Capital Outlay  $             100,000.00  $          100,000.00 12/3/19: Design in progress. SAP funding to be 
used as a match for $2.4 Economic Development 
Agency funding for Business Park buildout for 
sewer lines.

SAP 16-A2315-STB

Taos Questa, Village of To plan, design and construct water system 
improvements and water lines in Questa in Taos 
county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/3/19: Grant agreement executed on 9/27/19 SAP 19-D2554-GF

Taos Red River, Town of To plan, design, construct, equip, purchase and 
install fire hydrants in Red River in Taos county

FY18 Capital Outlay  $               75,000.00  $            54,164.26 12/3/19: Town in process of purchasing and 
installing fire hydrants

SAP 18-C2303-STB

Taos Red River, Town of To plan, design, construct, purchase, improve and 
install meters for the water system in Red River in 
Taos county

FY18 Capital Outlay  $               50,000.00  $            37,660.10 12/3/19: Town in process of purchasing and 
installing meters

SAP 18-C2304-STB

Taos Red River, Town of Phase II of the town's water distribution system FY19 NMFA-DW  $          2,090,000.00  $       1,908,735.94 12/30/19: Design in progress 4792-DW
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Taos Red River, Town of Design and construction of Pioneer tank 
rehabilitation

FY19 WTB  $             129,200.00  $          129,200.00 12/30/19: Red River met Water Trust Board 
readiness to proceed 9/10/19; engineering task 
order approved 12/20/19

WTB-4867

Taos San Cristobal 
MDWCA

San Cristobal has applied for a DWSRLF loan to 
fund a water system improvement project for 
construction of water treatment facility, water 
filtration upgrade, tank, pump and piping, water 
meter removal and, water meter replacement. 

FY17 NMFA-DW  $             148,687.00  $          148,687.00 12/30/19: Plans and specs approved 10/31/19 3636-DW

Taos Talpa MDWCA To plan, design and construct water system 
improvements for the Talpa mutual domestic 
water consumers association in Taos county

FY19 Capital Outlay  $               38,000.00  $            38,000.00 12/3/2019: Issued grant agreement to community SAP 19-D2550-GF

Taos Taos Ski Valley, 
Village of

Water Storage Project - Plan, Design, Construct-
Water System Improvement

FY15 WTB  $          1,640,000.00  $          158,569.64 12/30/19: WTB funding expended, remainder of 
project funded by Village; construction suspended 
until 2020

WTB-351

Taos Taos Ski Valley, 
Village of

To plan, design, construct, equip and install 
corresponding distribution network infrastructure 
to develop Gunsight springs as a supplemental 
supply source for the water system in Taos in Taos 
county

FY19 Capital Outlay  $             315,000.00  $          315,000.00 12/3/19: Project planning in progress SAP 19-D2555-GF

Taos Taos, Town of Solar Array construction at Wastewater treatment 
plant

FY16 CWSRF  $          2,000,000.00  $       2,000,000.00 12/30/19: Environmental Assessment and 
preliminary Finding of No Significant Impact 
(FONSI) issued 12/27/19; design-build request for 
proposals in progress

CWSRF 053

Taos Taos, Town of For a preliminary engineering report for water and 
sewer systems development at the airport in Taos 
in Taos county

FY19 Capital Outlay  $             130,000.00  $          130,000.00 12/3/19: Grant agreement executed on 9/27/19; 
engineering contract executed

SAP 19-D2556-GF

Taos Trampas 
MDWC&MSWA

To plan, design and construct water system 
improvements for the Trampas Mutual Domestic 
Water Consumers and Mutual Sewage Works 
Association in Taos county

FY18 Capital Outlay  $               37,700.00  $                  131.16 12/3/19: Construction in progress SAP 18-C2297-STB

Taos Trampas 
MDWC&MSWA

Design, construction, professional services, legal 
services, construction administration, construction 
observation to provide safe and reliable potable 
water.

FY18 WTB  $             249,805.00  $          170,712.46 12/30/19: Construction in progress WTB-4320

Taos Union Del Llano 
MDWCA

Construction of water system improvements FY19 WTB  $             499,999.00  $          499,999.00 12/30/19: Union del Llano met Water Trust Board 
readiness to proceed 9/10/19; plans and specs 
approved 8/30/19

WTB-4832

Taos Upper Arroyo 
Hondo MDWCA

To plan, design, construct and replace a water tank 
for the Upper Arroyo Hondo mutual domestic 
water consumers association in Taos county

FY19 Capital Outlay  $               79,435.00  $            79,435.00 12/10/2019: Grant agreement executed on 
12/9/19

SAP 19-D2552-GF

Taos West Rim MDWUA To purchase and install a replacement card reader 
meter system for the West Rim mutual domestic 
water users' association in Taos county;

FY16 Capital Outlay  $               25,000.00  $            17,712.50 12/3/19: Procurement of replacement card reader 
water dispenser system in progress

SAP 16-A2311-STB
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Torrance Claunch-Pinto Soil 
and Water 
Conservation 
District

Project to continue a landscape scale watershed 
restoration project aiming to improve watershed 
health, conservation, increase water recharge, 
reduce property and natural resource loss from 
wildfire.

FY18 WTB  $             600,000.00  $          144,359.16 12/13/2019: NM Environment Department 
Construction Programs Bureau approved pay 
requests 31 & 32.

WTB-4361

Torrance Claunch-Pinto Soil 
and Water 
Conservation 
District

Watershed restoration for Estancia Basin 
Watershed

FY19 WTB  $             600,000.00  $          600,000.00 12/27/2019: Fund closed 11/01/2019. WTB-4822

Torrance Claunch-Pinto Soil 
and Water 
Conservation 
District

Watershed restoration of Greater Rio Grande 
Watershed

FY19 WTB  $             600,000.00  $          590,159.07 12/27/2019: On 12/13/2019, NM Environment 
Department Construction Programs Bureau 
approved pay requests 1, 2, and 3.

WTB-4847

Torrance Estancia Valley 
Solid Waste 
Authority 
(ESVSWA)

The project consists of construction of an 
additional septage handling facility adjacent to the 
existing septage handling facility.

FY17 RIP Loans  $             750,000.00  $          717,488.65 12/27/2019: On 11/21/2109, NM Environment 
Department Construction Programs Bureau 
reviewed and approved Amendment No. 1 to the 
engineering agreement.  On 12/27/2019, NM 
Environment Department Construction Programs 
Bureau drafted the form to amend the engineering 
agreement and sent for signature.

RIP 00016

Torrance Estancia Valley 
Solid Waste 
Authority 
(ESVSWA)

This project consists of the construction of land fill 
Cell 4.

FY18 CWSRF  $          1,004,559.00  $          136,617.61 12/3/2019: NM Environment Department 
Construction Programs Bureau reviewed and 
approved the final adjusting change order and 
construction pay application #4.

CWSRF 068

Torrance Estancia, Town of To plan, design and construct improvements to the 
well in Estancia in Torrance county

FY18 Capital Outlay  $               20,000.00  $               6,670.12 12/4/2019: Town is actively determining use for 
remaining funds.

SAP 18-C2306-STB

Torrance Estancia, Town of To plan, design, construct, equip and install water 
lines in Estancia in Torrance county

FY19 Capital Outlay  $               35,000.00  $            35,000.00 12/27/2019: The Town provided NM Environment 
Department Construction Programs Bureau (NMED-
CPB) the procurement history for their consulting 
engineer. NMED-CPB sent the Town and their 
consulting engineer the form of engineering 
agreement to be used for publicly funded projects. 
The engineer is preparing a proposal for scope of 
work, schedule, and fee for the project.

SAP 19-D2558-GF

Torrance Estancia, Town of To plan, design, construct, equip and install 
improvements to three wastewater collection and 
treatment lift stations in Estancia in Torrance 
county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/4/2019:  NM Environment Department 
Construction Programs Bureau approved the 
engineering agreement 10/22/2019. Design is due 
2/19/2020.

SAP 19-D2559-GF

Torrance Estancia, Town of Estancia Water System Improvements PER FY19 NMFA-PG  $               37,500.00  $            37,500.00 12/10/2019: The award letter dated 8/26/2019 was 
sent to the Town. PER is due 8/22/2020.

5018-PG

Torrance Estancia, Town of Estancia wastewater PER FY19 NMFA-PG  $               50,000.00  $            50,000.00 12/10/2019: The award letter dated 8/26/2019 was 
sent to the Town. PER is due 8/22/2020.

5019-PG
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Torrance Moriarty, City of This project will install a 16-inch water main and 
the associated valves and fittings to connect the 
Mountain View water distribution system to the 
City's water system.

FY18 RIP Loans  $             360,000.00  $            78,714.54 12/16/2019: NMED-CPB reviewed disbursement 
request #3. The City authorized increases in project 
costs in September 2019 without informing NMED-
CPB or obtaining prior approval as indicated in the 
loan agreement. NMED-CPB corrected pay request 
contents for construction expenses so payment 
could be made. An increase was approved to the 
engineering agreement that must be prepared on 
the form indicated in the loan agreement. Once 
this is approved, engineering invoices can be 
submitted for payment.

RIP 00022

Torrance Moriarty, City of To plan, design, upgrade and construct water 
system improvements in Moriarty in Torrance 
county

FY19 Capital Outlay  $             100,000.00  $          100,000.00 12/9/2019: Received items to be reviewed to meet 
special condition. 

SAP 19-D2560-GF

Torrance Moriarty, City of To plan, design, construct, purchase and install 
water valves and related improvements for the 
water system in Moriarty in Torrance county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/9/2019: Received items to be reviewed to meet 
special conditions

SAP 19-D2561-GF

Torrance Mountainair, 
Town of

To construct improvements to the roof and 
electrical system of the well house in Mountainair 
in Torrance county

FY18 Capital Outlay  $               15,000.00  $            10,658.00 12/9/2019: Started roof repair in the well house. 
The Town is seeking quotes for electrical upgrades 
for the well.

SAP 18-C2308-STB

Torrance Willard, Village of To plan, design and construct water system 
improvements, including a well, in Willard in 
Torrance county;

FY16 Capital Outlay  $               60,000.00  $            60,000.00 12/9/2019: Plans & specifications are nearly 
complete and will be submitted to NM 
Environment Department Construction Programs 
Bureau for review for the well and waterline 
project. Project is funded with SAP 15-0566 & SAP 
16-A2320-STB.

SAP 16-A2320-STB

Torrance Willard, Village of To plan, design and construct wastewater system 
improvements in Willard in Torrance county

FY18 Capital Outlay  $               35,000.00  $            31,494.06 12/10/2019: NM Environment Department 
Construction Programs Bureau approved 
disbursement request #1 for 100% design on 
11/06/2019.

SAP 18-C2309-STB

Torrance Willard, Village of To plan, design and construct wastewater 
collection system improvements in Willard in 
Torrance county

FY19 Capital Outlay  $             117,000.00  $          117,000.00 12/30/2019: Received page 13 with original 
signature but it was not dated, it was sent back for 
it to be dated.

SAP 19-D2562-GF

Torrance Willard, Village of To plan, design and construct improvements to a 
wastewater treatment plant, including dosing 
tanks, pumps, piping and controls, in Willard in 
Torrance county

FY19 Capital Outlay  $               50,000.00  $            50,000.00 12/9/2019: Grant agreement executed 
10/18/2019.

SAP 19-D2563-GF

Union Clayton, Town of To plan, design and construct improvements to 
municipal well nine in Clayton in Union county

FY18 Capital Outlay  $               50,000.00  $            47,487.06 12/3/19: Design in progress SAP 18-C2310-STB

Union Clayton, Town of To plan, design and construct improvements to 
irrigation well 19AW and wastewater lagoons 1, 2, 
3 and 4 in Clayton.

FY18 Capital Outlay  $               81,445.06  $            51,451.95 12/3/19: Design in progress SAP 18-C4142-STBR

Union Clayton, Town of To purchase and equip a solid waste truck for 
Clayton in Union county

FY19 Capital Outlay  $             250,000.00  $          250,000.00 12/4/2019: New Mexico Environment Department 
Construction Programs Bureau approved the quote 
to purchase a solid waste truck.

SAP 19-D2564-GF
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Valencia Belen, City of The existing pipe needs to be removed and 
replaced.  The project also includes reconnecting 
all the existing sewer and the removal and 
replacement of all the asphalt pavement.

FY17 CWSRF  $          1,076,154.00  $       1,076,154.00 12/27/2019: The City is continuing to obtain sewer 
connection agreements with property owners to 
identify the location of grinder pumps. Project is 
funded with Clean Water State Revolving Fund-058 
for sewer line project expenses, Rural 
Infrastructure Program-00025 for waterline project 
expenses, and City funds for engineering expenses.

CWSRF 058

Valencia Belen, City of Replace existing waterline and install drain curb 
and gutter. 

FY19 RIP Loans  $             183,806.31  $          183,806.31 12/27/2019: The City is continuing to obtain sewer 
connection agreements with property owners to 
identify the location of grinder pumps. Project is 
funded with Clean Water State Revolving Fund-058 
for sewer line project expenses, Rural 
Infrastructure Program-00025 for waterline project 
expenses, and City funds for engineering expenses.

RIP 00025

Valencia Belen, City of Design and Construction of Aragon tank 
rehabilitation

FY19 WTB  $             760,000.00  $          760,000.00 12/05/2019: NM Environment Department 
Construction Programs Bureau, approved plans 
and specifications to advertise for bid, approved 
the engineering agreement for bid, and 
construction phase services.

WTB-4859

Valencia Bosque Farms, 
Village of

Village of Bosque Farms is accepting wastewater 
from the Town of Peralta for treatment.  The 
Village is proposing to design, build and equip a 
second clarifier so that we will have the capacity to 
treat all of Peralta's wastewater.

FY18 CWSRF  $          1,200,000.00  $       1,200,000.00 12/31/2019: NM Environment Department 
Construction Programs Bureau provided 
comments on the draft Preliminary Engineering 
Report.

CWSRF 073

Valencia Bosque Farms, 
Village of

To plan, design, construct and equip a second 
wastewater treatment plant clarifier in Bosque 
Farms in Valencia county

FY19 Capital Outlay  $          1,205,000.00  $       1,186,933.79 12/4/2019: NM Environment Department 
Construction Programs Bureau received the 
Preliminary Engineering Report for review 
11/15/2019. Project is funded with SAP 19-D2565-
GF and CWSRF-073.

SAP 19-D2565-GF

Valencia Los Lunas, Village 
of

Plan design and construct improvements to the 
Village of Los Lunas wastewater treatment plant 
including new solids handling building and repairs 
to the aerobic digester.

FY16 CWSRF  $          8,123,000.00  $       2,120,445.05 12/23/2019: NM Environment Department 
Construction Programs Bureau approved DR#13.

CWSRF 055

Valencia Los Lunas, Village 
of

North Waterline River Crossing Project - water 
system improvements

FY16 NMFA-DW  $          2,108,626.00  $          439,485.19 12/31/2019: NM Environment Department 
Construction Programs Bureau approved pay 
disbursement#6 for construction pay application 
#6.

3633-DW

Valencia Los Lunas, Village 
of

A new 24-inch diameter pipe will be installed 
approximately 7 feet from the existing 16-inch 
effluent pipeline to ensure sufficient capacity for 
the next 30+ years.

FY17 CWSRF  $             582,600.00  $          582,600.00 12/09/2019: NM Environment Department 
Construction Programs Bureau sent concurrence to 
award construction contract.

CWSRF 060
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Valencia Los Lunas, Village 
of

Design and construct 2.3 miles of waterline 
including a Rio Grande bridge crossing.

FY19 NMFA-DW  $          3,201,658.57  $       3,201,658.57 12/27/2019: The NM Finance Authority approved 
the application for the project on 12/20/2019. 
Loan commitment documents are due on or 
before 6/20/2020.

5130-DW

Valencia Peralta, Town of Construction of phase 1 of this project is underway 
with connections of approximately 200 to 250 
initial connections. Peralta is seeking funding to 
expand phase 1 by designing and construction 
additional streets and neighborhoods to phase 1 of 
the system

FY17 CWSRF  $          3,000,000.00  $          209,684.56 12/31/2019: NM Environment Department 
Construction Programs Bureau received a revised 
Fiscal Sustainability Plan for review to support 
release of the final payment from the loan.

CWSRF 057

Valencia Peralta, Town of To plan, design and construct phase 2 
improvements for a wastewater collection system 
in Peralta in Valencia county

FY19 Capital Outlay  $             800,000.00  $          800,000.00 12/3/2019: NM Environment Department 
Construction Programs Bureau meet with the 
Town and their engineer on 11/13/2019 to discuss 
the project. The engineer is preparing a draft scope 
of work to support construction and additional 
design. Work items for construction of Bid Lot 2 
were included in solicitation for bids under the 
CWSRF-057 project. Bid Lot 2 includes 4,200 linear 
feet of 2" pressure sewer pipeline and installation 
of up to 30 grinder pumps and individual service 
connections and associated decommissioning of 
septic tanks. Bid Lot 2 will be added as a change 
order to the contract funded with SAP 19-D2566-
GF. The project is a continuation of CWSRF-057

SAP 19-D2566-GF
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