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RIVER CORRIDOR CLOSURE PROJECT 
EXECUTIVE SUMMARY 
October 2005 Monthly Report 

 

INTRODUCTION: 
On August 27, 2005 the U.S. Department of Energy (DOE) Richland Operations Office (RL) transitioned cleanup along the Columbia River to 
Washington Closure Hanford (WCH), the new River Corridor Closure (RCC) Project contractor.   

Data contained in this report reflect the RCC Current Plan. The Current Plan is defined as: RCC Transition, plus the September 2005 RCC 
scope, plus the FY06 Detailed Work Plan (DWP) scope that was implemented on October 1, 2005.   
A few sections contained within this Executive Summary have been intentionally left blank and noted accordingly, pending RL approval of the 
Integrated Project Baseline (IPB). The IPB is scheduled for submital to RL in late November 2005. 

SAFETY: 
As of October 31, 2005, Washington Closure Hanford has worked approximately 
341,100 hours without a lost workday incident.  During October, 1 recordable-only, 
1 lost restricted, and 5 first aid incidents were reported.  Recordable-only consisted 
of a fractured ligament; a strain accounted for the one lost restricted case, 
and first aids consisted of 3 bite/stings and 2 strains. 
Calendar Year-to-Date:  13 first aids; 3 recordable-only; 1 lost restricted 
 
The RCC Project is utilizing the "This Week in Safety" bulletin as a tool to communicate 
to employees the safety statistics and safety achievements that occurred during the  
previous week. 

ACCOMPLISHMENTS: 
Deactivation, Decontamination, Decommissioning, and Demolition (D4) Closure Project 
• Completed demolition loadout of the 183-KW Chlorine Vault; completed demobilization. 
• Completed loadout of 314B Building. 
• Completed demolition of 3225 and MO-052. 
• Initiated draft Engineering Evaluation/Cost Analysis (EE/CA) for 300 Area. 
Reactor Interim Safe Storage (ISS) Closure Project 
• Completed H Reactor ISS.  This is the fifth of nine surplus production reactors that 

have been placed in interim safe storage. 
• Completed 105/109-N draft sample analysis plan; issued to RL/regulators for review. 
Field Remediation (FR) Closure Project 
• Restarted remediation activities at 118-C-1; two full pieces of fuel 

were discovered. 
• Initiated remediation activities at the 128-B-3 river bank; discovered barrel 

filled with suspect oil. 
• Completed remediation of the 116-K-2 Mile Long Trench (451,800 tons) 

on 10/27/05. 
• Provided direction to subcontractor to begin remobilization activities 

associated with remediation of the 118-K-1 Burial Ground. 
• Provided notice of award to the successful bidder on 10/27/05 for the 

100-IU-2 and 100-IU-6 Remaining Sites remediation contract. 
• Completed remediation of all identified contaminated 116-N-1 Crib and 

Trench material. 
• Completed loadout of the 618-3 Burial Ground stockpiled material 

on 10/13/05. 
Waste Operations Project 
• Received and disposed 141,668 tons of waste at the Environmental Restoration Disposal Facility (ERDF) since WCH assumed River 

Corridor cleanup responsibilities on August 27, 2005. 
• Issued the 100-IU-2 and 100-IU-6 Transportation RFP.  Proposals are required to be submitted 11/14/05. 
End State and Final Closure (ESFC) Project 
• Began groundwater sampling on 10/13/05 in support of the Sampling and Analysis Plan for the 100 Area and 300 Area Component of the 

River Corridor Baseline Risk Assessment. 
• Continued disposition of comments from the regulators, Tribes, and Trustees for the 100-B/C Pilot Project Risk Assessment Report Draft B 

Report. 
Mission/General Support 
• Negotiations with Hanford Atomic Metal Trades Council (HAMTC) for a new collective bargaining agreement are proceeding. 
• Conducted a Supplier Forum on 9/16/05, as a follow-on to the Bridging Partnerships Small Business Symposium conducted on 9/15/05. 
 
 
 

118-C-1 Sorting / Surveying Process in Sorting Cells 

MO-052 Demolition 

RCC Project Injuries 
August 27-October 31, 2005

Bite/Sting
53%Sprain/Strain

35%

Abrasion/ 
Contusion

6%

Fracture
6%

# of Injuries: 
17
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TPA MILESTONES:   (next 12 months) 

• M-16-70 Due 10/30/05 Begin Sampling to Support the 100 Area and 300 Area Component of the River Corridor Baseline 
                                                         Risk Assessment.  Completed on 10/13/05, two weeks ahead of schedule. 

• M-89-00 Due 10/31/05 Complete Closure of Non-Permitted Mixed Waste Units in 324 Building REC B-Cell, REC D-Cell, and 
                                                         High Level Vault.  A change request has been prepared proposing realigning this milestone with M-94-03 
                                                         (due 9/30/2010).  Formal dispute has been extended to 11/26/05 and is progressing at the RL/regulator 
                                                         project manager level. 

• M-93-18 Due 12/31/05 Complete 105-H Reactor ISS.  Completed 10/20/05, more than two months ahead of schedule. 
• M-16-63 Due 12/31/05 Submit a Schedule and TPA Milestones to Complete Interim Remedial Actions for 300-FF-2 Waste Sites 

                                                         and Confirmatory Sampling of 300-FF-2 Candidate Sites.  On schedule. 
• M-94-01 Due 12/31/05 Submit a Schedule and TPA Milestones to Complete Disposition of the Surplus Facilities in the 300 Area. 

                                                        On schedule. 
• M-16-46 Due 7/31/06 Initiate Remedial Actions for Remaining Waste Sites for 100-D Area.  On schedule. 
• M-93-23 Due 7/31/06 Submit Engineering Evaluation/Cost Analysis for KE/KW Reactor ISS.  On schedule. 
• M-94-05 Due 9/30/06 Complete Deactivation, Decontamination, Decommissioning, and Demolition (D4) of 313 and 

                                                         314 Facilities.  Ahead of schedule.  313 Building demolition/loadout was completed in August;  
                                                        314 Building demolition commenced on 9/15/05 and is planned for completion by 12/31/05.  Loadout 
                                                        and slab stabilization completion is planned for 2/3/06. 

• Additionally, 327 Building special case waste (SCW) is expected to be removed by 3/30/06, which supports TPA Milestone M-92-16, 
Complete Removal and Transfer, and Initiate Storage of Phase III 300 Area SCW and Materials (due 9/30/06).  The last SCW item is in the 
340 facility, which is presently under Fluor Hanford control. 

SCHEDULE: 
All five of the interim milestones planned for completion by 9/30/05 were completed ahead of schedule (see next section).  Of the six remaining 
interim milestones planned for completion by 12/31/05 (three of which are interim provisional fee milestones), H Reactor ISS was completed in 
October (more than two months ahead of schedule).  Demolition of the planned 300 Area facilities, initiation of 100-F Burial Grounds 
excavation, restart of the 118-K-1 Burial Ground excavation, and ERDF disposal tonnage are also expected to be completed on or ahead of 
schedule. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TRENDS: 
No significant trends identified this reporting period. 
 
 
 

ACCELERATION INITIATIVES:  (Acceleration initiatives requiring RL management actions) 

None for this reporting period. 
 
 

Actuals ($K)

0

50,000

100,000

150,000

200,000

250,000

Funding 5,000 22,000 50,325

ACWP 3,019 16,385 26,105

Transiti
on Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Interim Milestones: 
               Target      Actual/Forecast 
Submit Transition Agreement to RL            9/30/05 8/26/05 (A) 
Submit FY06 DWP to RL (use until IPB is approved)          9/30/05 9/26/05 (A) 
Commence Demolition Activities of 314/314B Complex          9/30/05 9/15/05 (A) 
Resume Loadout of 618-8 Burial Ground           9/30/05 9/13/05 (A) 
Complete Excavation of 1607-F5, 116-F-16, 116-F-8          9/30/05 9/21/05 (A) 
Transport 212,130 tons to ERDF (8/27/05-12/22/05)         12/22/05          12/22/05 (F)* 
Demolish 314/314B Complex to Slab; Not All Debris Loaded Out         12/31/05 12/31/05 (F)* 
Demolish 334/334A A/G Structure to Slab; Remove All Debris             12/31/05 12/31/05 (F)* 
Complete ISS of H Reactor                   12/31/05 10/20/05 (A) 
Initiate Excavation of 100-F Burial Grounds           12/31/05 11/21/05 (F) 
Restart Excavation of 118-K-1 Burial Ground           12/31/05 12/31/05 (F) 
*Interim provisional fee milestones 
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CHANGE CONTROL:  (Not applicable until RCC baseline is approved) 

 
 

CONTINGENCY UTILIZATION:  (Not applicable until RCC baseline is approved) 

 
 

FUNDING: 
• Currently in Continuing Resolution. 
• Sufficient funds exist through November 27. 
 

STAFFING / ISSUES: 
• Layoff notices were issued to 13 Radiological Control Technicians (RCTs) on 10/3/05, as a result of bumping from CH2M Hill Hanford Group, 

Inc. (CHG) and Fluor Hanford (FH).  (See next bullet.) 
Status:  This will result in unplanned training and medical screening, and may impact support of field activities.  

• WCH has been impacted by the involuntary reductions of force (IROFs) occurring from FH and CHG.  Due to Hanford Site-wide seniority 
provisions in the HAMTC collective bargaining agreement, union represented employees from other contractors with greater seniority bump 
WCH employees, requiring WCH to issue IROF notices.  A lack of information and coordination on the part of other Hanford Site contractors 
has caused WCH to incur additional costs and employee relations issues. 
Status:  WCH, at RL's request, is coordinating a contractor working group with FH and CHG to better coordinate future IROFs to minimize 
the cost and employee relations impacts. 

 

QUALITY: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

On August 27, 2005, WCH began work 
as the River Corridor Closure Contractor.  
These graphs only include items that 
WCH is responsible for.  Items for the 
month of August 2005 only cover from 
August 27 to August 31.  Analysis will be 
possible in the future when more data is 
available. 
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corrective actions are being 
properly generated and tracked.  
No backlog is growing.  Weekly 
status reports are prepared and 
distributed to senior management.
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d The events that led to filing two 
NTS reports both took place under 
another contractor that was 
responsible for two facilities.  On 
8/27/05, the two facilities were 
transferred from the other 
contractor to WCH.

3



RIVER CORRIDOR CLOSURE PROJECT 
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SUBCONTRACTING GOALS: 
 
Actual            Current Plan Contract Target 

 61.3%     57.8%             60% 
 
 
 
 
 
 

ISSUES: 
• Timely approval of Authorization Basis documentation is needed to support startup of remediation activities at 118-K-1 Burial Ground, 100-F 

Burial Grounds, and the 618-2 Burial Ground. 
Status:  Project working closely with RL in the document submittal/review process.  Projects also working activities such as readiness 
assessment preparation, etc., in parallel with the approval process to maintain schedule. 

• WCH has not received approval of the CY2005 Compensation Increase Plan to execute the planned salary actions for FH and BHI 
incumbent employees. 
Status:  WCH provided input to RL for a white paper supporting a waiver to DOE Order 350.1 based on the extenuating circumstances 
associated with RCC contract transition late in the calendar year, which are not contemplated in the Order requirements. 

• WCH D4 activities are being negatively affected by incomplete deactivation of fire suppression quadrants.  The FH Fire Chief will release 
systems only with the stipulation that D4 activities begin within 30 days on the affected buildings; however WCH needs entire quadrants 
deactivated in order to avoid impact to energized systems within the excessed areas that are being worked.  Areas that have been excessed 
are considered to have no value and therefore should not require fire suppression.  The FH constraints will not have a significant immediate 
impact, but will adversely affect accelerated D4 workscope. 
Status:  WCH and FH are meeting on a bi-weekly basis to discuss issues/schedules. 

90-DAY LOOK AHEAD: 
 
Major Activities: 
 
D4 Closure Project 
• Commence 1802-N Pipe Trestle demolition. 
• Initiate demolition for 334/334A and 334TF. 

Reactor ISS Closure Project 
• Complete Draft A EE/CA for KE/KW Reactor ISS. 

FR Closure Project 
• Complete excavation of 118-B-1 (December). 
• Complete excavation of 118-C-1 (February). 
• Initiate remediation of 100-F Burial Grounds (November). 
• Restart remediation activities in the 118-K-1 Burial Ground (December). 
• Issue final 100-D Area Design package for Burial Grounds and Remaining Sites (December). 

Waste Operations Project 
• Issue the RCCC ERDF Waste Disposal Subcontract Request for Proposal (November). 

ESFC Project 
• Issue Rev. 0 of the 100 Area and 300 Area Component of the RCBRA Sampling and Analysis Plan (DOE/RL-2005-42). 
• Begin the 300 Area industrial cleanup approach analysis. 
• Initiate orphan sites evaluation for 100-D Area. 

Mission/General Support 
• Submit Integrated Project Baseline (November). 
 
GFS/I: 
 
A total of 82 actions have been identified that require RL action within the next three months.  Detailed listings of the actions are included within 
the following individual Project reports. 
 
 
 
 
 

As a function of subcontract commitments 

*Per Contract Section J.4 

Goal * Cumulative Oct 05
Small Business 65.0% 78.24% 78.24%
Disadvantaged 22.0% 18.12% 18.12%
Woman-Owned 13.0% 10.94% 10.94%
Veteran-Owned 3.0% 6.39% 6.39%
SD Veteran-Owned 3.0% 0.01% 0.01%
Hubzone Certified 4.5% 0.57% 0.57%
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RISK MANAGEMENT REPORT: 
 

October Risk Mitigation 
Actions 

October Risk Mitigation 
Actions Complete 

Risk Mitigation Actions 
Pending or Modified During 

October Risk Closed 

6 3 1 REG-002, WO-013 
*Risk Item #WO-013 #2 and #3 are due in December 2005.  These risk items have been closed. 
 
Risk Items and Mitigation Actions Closed or Modified This Period 
 
D4-011 - Late Turnover of PNNL Facilities.  14 facilities in 300 Area not turned over from PNNL until October 2007 to October 2009.  They 
are some of the most complex.  If PNNL turns over late, it will affect critical path. 
1)  Assign a single D4 point of contact (POC) to coordinate with PNNL (October 31, 2005). 
Status:  Completed October 24, 2005.  The POC for the 300 Area facilities transfer has been designated as the D4 Project Director. 
 
D4-013 - Status at Turnover of PNNL Buildings.  Many uncertainties with PNNL buildings - Authorization Basis (AB) requirements, legacy 
wastes in buildings, safeguards/security, levels and types of contamination.  We also do not know the status to expect at turnover. 
1)  Assign a single D4 POC to coordinate with PNNL (October 31, 2005). 
Status:  Completed October 24, 2005.  The POC for the 300 Area facilities transfer has been designated as the D4 Project Director. 
 
GEN-009 - Incumbent Mindset.  Transition of M&O mindset to closure project may cost dollars and time as incumbent personnel continue to 
take direction from DOE that is outside contract scope. 
2)  Reinforce behaviors that move the RCCC towards completion of the Project�s mission and meets contractual requirements.  An incentive 
plan will be developed and presented to employees for their inclusion.  Completion of Employee Presentations (October 31, 2005). 
Status:  Pending.  The Incentive Compensation Plan was approved by the Board of Directors (in early November).  Thus, completion of the 
employee presentations would happen in the month or so following receipt of that approval.  In general, the reinforcement of behaviors that 
assist in meeting Project mission and contractual requirements will also be reinforced through other processes such as the Performance 
Evaluation process.  This process should be finalized and implemented by the end of the calendar year. 
 
GEN-011 - New DOE Cyber Security Requirements.  If DOE demands a broader, more extensive implementation, the availability of internal 
networks (including e-mail and the Intranet may be jeopardized). 
2)  Complete assessment of DOE Orders (October 15, 2005). 
Status:  Complete, October 2005. The DOE Cyber Security Orders included in the contract were reviewed. The analysis, which was provided 
to Contracts, indicates that WCH will be in compliance with these Orders by the end of FY06.  Costs to achieve compliance range from $45K - 
$195K, depending on whether certain hardware can be shown to satisfy the required level of isolation and security.  If DOE requires WCH to 
implement the EM Program Cyber Security Plan Rev. 3 (which is not yet in our contract), costs to achieve compliance will be considerably 
higher. 
 
REG-002 - Regulator Streamlining Approach.  Uncertain that the regulators and DOE will accept our proposed streamlined approach for 
getting decision documents approved. 
2)  Brief regulators on benefit of desired approach (September 2005). 
Status:  Pending, September 2005. The decision document approval process has been outlined.  Currently, the process follows the TPA 
Action Plan.  Any new streamlined review and approval processes will be discussed with, and accepted by, RL and regulators prior to use. 
3)  Make timeline decision for Baseline schedule formation (October 2005). 
Status:  Closed, October 2005.  This risk item was re-evaluated based on recent regulator response.  The probability has been lowered from 
likely to unlikely, which results in the overall risk rating being reduced from medium to low.  As a low risk, it will no longer be reported on in the 
Risk Management Report. 
 
WO-013 - Haul Road Cultural Resources.  Cultural or ecological resources may be encountered while building the dedicated haul road. 
1)  Conduct 300 Area to ERDF Traffic Flow Study for haul road and other transportation options (October 15, 2005). 
2)  Conduct conceptual design for new ERDF haul road (December 1, 2005). 
3)  Conduct cultural/ecological evaluations as part of conceptual design activities.  Modify haul road to avoid sensitive areas if necessary 
(December 1, 2005).  (Note:  Both of these items may be deleted or replaced with others if ongoing transportation study indicates a preferred 
alternative to the haul road.) 
Status:  Closed, October 2005.  Preliminary results of the transportation evaluation indicate that the haul road alternative is not WCH's optimal 
option.  Four alternatives were evaluated:  continue using current system, larger payloads, rail, and dedicated haul roads.  Based on this 
evaluation, WCH will not pursue the haul road.  Since a haul road will not be constructed, this risk item is closed. 
 
Prior Month Pending Risk Items 
 
FR-008 - 300 Area Schedule Delays.  300 Area field remediation will be critical path waiting for D4 to finish.  This will occur near the end of the 
project and may cause cost/schedule impacts. 
2) Include D4 activities and performance measures in 300 Area schedules; incorporate 300 Area deadline requirements into D4 schedules.  
(September 2005). 
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Status:  Pending, September 2005. The Integrated Project Baseline (IPB) and the Contract Performance Plan (CPP) will establish 
interdependent schedule activities for both the 300 Area and the D4 Project.  This task is scheduled for November 23 for the IPB, and by March 
2006 for the CPP. 
 
GEN-008 - FY Funding.  Sufficient funding may not be available at beginning of some FYs due to Continuing Resolution. 
1)  At the beginning of each fiscal year, plans will be in place to perform highest priority work if there is less funding than planned or a 
Continuing Resolution (September 15 each year). 
Status:  Pending.  Congress passed a Continuing Resolution bill that went into effect October 1, 2005 and will cover a period up to November 
18, 2005.  As of November 1, WCH has received sufficient funding to cover costs through November 2005.    
 
ISS-001 - ISS Underground Structures.  The contract calls for removing underground structures to an extent that has not been done in the 
reactors completed to date. 
1) Incorporate actions in DWP to coordinate cleanup sampling strategy with Field Remediation (September 2005). 
Status:  Pending, September 2005.  The Removal Action Work Plan (RAWP) for 105/109-N Buildings Interim Safe Storage (ISS) and Related 
Facilities, DOE/RL-2005-43, Draft A, has been sent to the regulators for review.  Section 1.3.2 will allow leaving subgrade structures which 
meet cleanup criteria in place. This is part of the ISS DWP.  The cleanup criteria for subgrade concrete structures and rubble is being 
established in coordination with Field Remediation (FR) and that sampling and analysis plan (SAP) is scheduled to go to the regulators in 
November for their approval.  ISS DWP includes support for preparation of this SAP by FR.  RL and regulator approval of these two documents 
will define the concrete removal requirements for N Area and should close this item for N Area.  This risk item will remain Pending until 
regulator approval is received. 
 
Risk Items Due - 90-Day Look-Ahead 

 
November 2005 
GEN-011 - New DOE Cyber Security Requirements.  If DOE demands a broader, more extensive implementation, the availability of internal 
networks (including e-mail and the Intranet may be jeopardized). 
3)  Evaluate applicability of cyber security policies and practices in use at WIPP and West Valley (November 30, 2005). 
 
REM-002 - Risk Based End States.  Risk based end states deliverable is unclear.  Potential for multiple rewrites based on DOE comments. 
2)  Complete �Risk-Based Strategy� document (Contract deliverable C.2.2.1) which documents the WCH end states strategy that, generally 
speaking, will align with existing Record of Decision (ROD) requirements, based on DOE�s 2004/2005 100 and 300 Area public workshops 
(November 4, 2005). 
3)  Follow this approach during remedial design and remedial action (initiate on November 5, 2005 to contract end). 
 
WO-002 - ERDF Hazard Category.  The ERDF hazard category may have to be changed to accommodate either remote handling (RH) waste 
or (as an example) disposal of 840 tons of slightly enriched uranium unirradiated reactor fuel.  The hazard category would change from 
radiological to Category 3 Nuclear. 
1)  Identify waste forms that projects intend to ship to ERDF as part of the Integrated Project Baseline development (November 23, 2005). 
 
WO-007 - LDR from 100 Area.  WCH is reducing the 100 Area LDR waste assumption from 5% as specified in the RFP to 2%.  Each 
additional LDR ton to ERDF costs $250 for simple treatment. 
1)  Identify waste forms that projects intend to ship to ERDF for disposal.  This is an ongoing process; however, a waste baseline will be 
established along with the project baseline (November 23. 2005). 
 
December 2005 
D4-008 - Hot Cell Operator Availability.  Availability of nuclear operators with experience and qualification to use hot cell manipulators in the 
300 Area is unknown. 
1)  As part of D4 planning and developing RCCC Baseline, assess hot cell operator resource needs over time against operator availability, 
define delta (December 31, 2005). 
 
GEN-011 - New DOE Cyber Security Requirements.  If DOE demands a broader, more extensive implementation, the availability of internal 
networks (including e-mail and the Intranet may be jeopardized). 
4)  Develop WCH-specific policies and procedures (December 31, 2005). 
 
REG-001 � EE/CA and DQO Documents.  WCH is planning on a different approach to EE/CA and DQO documents.  The regulators may not 
allow as many sites to be grouped as WCH will propose.  However, WCH will identify suitable environmental companies that can respond to 
increased demand as we proceed with this work. 
3)  Submit list of environmental engineering companies to Procurement (December 2005). 
 
January  2005 
FR-009 - K-Basins Turnover Status.  It is unclear what the status of the K-Basins will be when they are turned over to RCC. 
1)  Establish forum for regular communications with DOE and PHMC on K-Basins.  (January 2006). 
 
FR-010 - Late Turnover of K-Basins.  If K-Basins are turned over late, will affect project schedule.  Dependent on PHMC. 
1)  Establish forum for regular communications with DOE and PHMC on K-Basins.  (January 2006). 
2)  Work with DOE to obtain access for early hazards mitigation (i.e. asbestos removal).  (January 2006). 
3)  Work with DOE and PHMC to modify the AB as K-Basin cleanout nears completion to allow additional hazards mitigation.  (January 2006). 
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GEN-011 - New DOE Cyber Security Requirements.  If DOE demands a broader, more extensive implementation, the availability of internal 
networks (including e-mail and the Intranet may be jeopardized). 
5)  Review cyber security plans with DOE. (January 15, 2006). 
 
Emerging Risks  (New Risks identified during the month.) 
Potential new risk for finding fuel or unmatrixed alpha contamination in burial grounds is being evaluated. 
 
Unusual Activities  (May include unanticipated cost or schedule impacts (favorable or unfavorable) for mitigation activities, go/no-go 
decisions, or deployment of contingency for risk mitigation.) 
None 
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RIVER CORRIDOR CLOSURE PROJECT 
DEACTIVATION, DECONTAMINATION, DECOMMISSIONING, AND DEMOLITION (D4) CLOSURE PROJECT 

October 2005 Monthly Report 
 

SAFETY: 
Calendar Year-to-Date:  4 first aids; 1 recordable-only 
Current Month:  None 
 

ACCOMPLISHMENTS: 
100 Area 
• Completed work package and mobilized for trench piping 

demolition at 105/107-N. 
• Completed asbestos removal of electrical cable tray in 163/183-N. 
• Completed demolition loadout of the 183-KW Chlorine Vault; 

demobilization also completed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
300 Area 
• Completed loadout of 314B. 
• Initiated draft Engineering Evaluation/Cost Analysis (EE/CA) for 

remaining 300 Area. 
• Demolition of 314 Building continues.  50% complete on the 

transite roof removal and block wall removal on the north side of 
the building.  Completed demolition of 3225 and MO-052; loadout 
will complete in November.  Deactivation of 334/334A and 334TF is 
90% complete; demolition is scheduled in November. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
S&M / Utilities / 324/327 Facilities 
• Completed utility isolations for D4 readiness:  MO-252, 334, 334A, 

334TF, 303M. 
• Introduced steam heat and gas heat in buildings through 

coordination with subcontractor. 
• Implemented utility �cold and dark� isolation and control procedure. 
• Transitioned H Reactor ISS actions to S&M. 
• Provided safety and schedule briefings to PNNL staff members 

regarding 300 Area D4 activities.  
• Completed fire system isolations at 100-N for one fire hydrant 

removal. 
• Completed scoping surveys and industrial hygiene (IH) baselines 

for 184N, 184NA, 184NB, 184NC, 184ND, 109N, 105N, 1705N, 
1705NA, 1706N, 1313N, 119N, 117NVH, 181N, 181NB, 181NC, 
151N, 153N, 108N, 183N, 183NA, 183NC, 163N, and 166N. 

• Published WCH-D4-01, Procedure 2.1 Work Control. 
• Began walkdowns of the 324/327 facilities by Operations, Waste, 

and Characterization groups. Walkdowns will provide visual and 
written details to expedite the characterization effort, schedule 
development, accelerate waste profile development, and material 
removal work packages.  

 

D4 METRICS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Demolition of 183-KW Alum Tank 

314B Demolition Loadout 

Cumulative Buildings Ready for Demolition
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RIVER CORRIDOR CLOSURE PROJECT 
DEACTIVATION, DECONTAMINATION, DECOMMISSIONING, AND DEMOLITION (D4) CLOSURE PROJECT 

October 2005 Monthly Report 
 

 

TPA MILESTONES:  (next 12 months) 
• M-89-00 Due 10/31/05 Complete Closure of Non-Permitted Mixed Waste Units in 324 Building REC B-Cell, REC D-Cell, and 

                                                         High Level Vault.  A change request has been prepared proposing realigning this milestone with M-94-03 
                                                         (due 9/30/2010). Formal dispute has been extended to 11/26/05 and is progressing at the RL/regulator 
                                                         project manager level. 

• M-94-01 Due 12/31/05 Submit a Schedule and TPA Milestones to Complete Disposition of the Surplus Facilities in the 300 Area. 
                                                         On schedule. 

• M-94-05 Due 9/30/06 Complete Deactivation, Decontamination, Decommissioning, and Demolition (D4) of 313 and 
                                                         314 Facilities.  Ahead of schedule.  313 Building demolition/loadout was completed in August;  
                                                         314 Building demolition commenced on 9/15/05 and is planned for completion by 12/31/05.  Loadout 
                                                         and slab stabilization completion is planned for 2/3/06. 

• Additionally, 327 Building special case waste (SCW) is expected to be removed by 3/30/06, which supports TPA Milestone M-92-16, 
Complete Removal and Transfer, and Initiate Storage of Phase III 300 Area SCW and Materials (due 9/30/06).  The last SCW item is in the 
340 facility, which is presently under Fluor Hanford control. 

SCHEDULE:   
314/314B complex demolition was initiated two weeks ahead of the planned 9/30/05 start date.  Demolition will complete ahead of the 
milestone completion date of 12/31/05.  Work on the milestone for demolition completion of buildings 334, 334A, and 334TF is currently 
forecast to complete ahead of the 12/31/05 target date. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TRENDS: 
No significant trends identified this reporting period. 
 
 
 

ACCELERATION INITIATIVES:  (Acceleration initiatives requiring RL management actions) 

None for this reporting period. 
 
 
 

ISSUES: 
303M deactivation and demolition are on hold pending further isotopic analysis of the holdup material in the bag filter housing located in the 
building. 
Status:  Will develop alternative working plans once the analysis is completed. 
 

Actuals ($K)
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Interim Milestones: 
               Target      Actual/Forecast 
Commence Demolition Activities of 314/314B Complex          9/30/05        9/15/05 (A) 
Demolish 314/314B Complex to Slab; Not All Debris Loaded Out   12/31/05      12/31/05 (F)* 
Demolish 334/334A A/G Structure to Slab; Remove All Debris       12/31/05      12/31/05 (F)* 
*Interim provisional fee milestones 
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RIVER CORRIDOR CLOSURE PROJECT 
DEACTIVATION, DECONTAMINATION, DECOMMISSIONING, AND DEMOLITION (D4) CLOSURE PROJECT 

October 2005 Monthly Report 
 

 

90-DAY LOOK AHEAD: 
 
Major Activities: 
 
100 Area 
• Commence 1802-N Pipe Trestle demolition. 
• Complete planning and demolition of 1332-N, 151-N, and 153-N buildings. 
• Issue 107-N Vessel Media Subcontract RFP. 

300 Area 
• Complete demolition for 334/334A and 334TF. 
• Complete buildings 314, 3712, and 3716 demolition and loadout. 
• Start deactivation of buildings 333 and 306E/W. 

S&M / Utilities / 324/327 Facilities 
• Complete steam/gas heat supply for 300 Area facilities. 
• Complete utility isolations for 3712, 3716, 303G, 3715, 303A, 311, 304, 304A. 
• Develop utility/D4 utility isolation strategy for northern areas of the 300 Area. 
• Complete IH baselines on key 300 Area operational facilities. 
• Prepare Transition Interface Agreement between PNNL and WCH. 
• Terminate requirement for 3621 emergency power supply in the 300 Area. 
• Complete revision of lockout/tagout (LOTO) procedure/format; issue WCH procedure. 
• Complete draft work package (for special case waste) venting of the ion exchange columns located in the 327 basin by 11/03/05 and submit 

to the appropriate organizations for review. 
• Complete 324/327 hot cell DQO process. 
• Complete 324/327 characterization summary reports for administrative/industrial and gallery areas. 
 
GFS/I Actions: 
 

Activity 
Planned 

Submittal 
Date to RL 

Requested 
Return 

Date from 
RL 

107-N RL Approve Vessel Media Subcontract (VMS) 11/14/2005 12/19/2005 
107-N RL Review Treatment Plans 1/10/2006 2/9/2006 
324/327 RL Review Draft A EE/CA 12/5/2005 2/23/2006 

 

REGULATORY INTERACTIONS: 
Require regulator support to meet activities/due dates identified in above table. 
 

10



RIVER CORRIDOR CLOSURE PROJECT 
REACTOR INTERIM SAFE STORAGE CLOSURE PROJECT 

October 2005 Monthly Report 
 

SAFETY: 
There have been no first aid, recordable, restricted, or lost away incidents experienced within the Reactor Interim Safe Storage (ISS) Closure 
Project through calendar year to date. 
 

ACCOMPLISHMENTS: 
H Reactor 
• Completed roof and siding installation. 
• Completed installation and testing of remote monitoring system. 
• Above activities completed H Reactor ISS.  This is the fifth of nine surplus production reactors that have been placed in interim safe storage. 

100-KE/KW 
• Completed scope activities, met with regulators, and commenced preparation of draft Engineering Evaluation/Cost Analysis (EE/CA). 

105/109-N 
• Completed draft sample analysis plan; issued to RL/regulators for review. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TPA MILESTONES:  (next 12 months) 
• M-93-18 Due 12/31/05 Complete 105-H Reactor ISS.  Completed 10/20/05, more than two months ahead of schedule. 
• M-93-23 Due 7/31/06 Submit Engineering Evaluation/Cost Analysis for KE/KW Reactor ISS.  On schedule. 
 

SCHEDULE: 
Completed H Reactor interim safe storage on 10/20/05, more than two months ahead of schedule. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

H Reactor - Before ISS Completion H Reactor - After ISS Completion 

Actuals ($K)
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Interim Milestone: 
             Target      Actual/Forecast 
Complete ISS of H Reactor         12/31/05        10/20/05 (A) 
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RIVER CORRIDOR CLOSURE PROJECT 
REACTOR INTERIM SAFE STORAGE CLOSURE PROJECT 

October 2005 Monthly Report 
 

TRENDS: 
No significant trends identified this reporting period. 
 
 

ACCELERATION INITIATIVES:  (Acceleration initiatives requiring RL management actions) 
None for this reporting period. 
 
 

ISSUES: 
None for this reporting period. 
 
 

90-DAY LOOK AHEAD: 
 
Major Activities: 
 
• Complete Draft A EE/CA for KE/KW Reactor ISS. 
• RL/regulator complete 105/109-N waste designation SAP review. 
 
GFS/I Actions: 
 
 

Activity 
Planned 

Submittal 
Date to RL 

Requested 
Return 

Date from 
RL 

105/109-N RL Review Draft A SAP  11/10/2005 (A) 12/28/2005 
 
 

REGULATORY INTERACTIONS: 
Require regulator support to meet 105/109-N Draft A SAP activity/due date identified in above table. 
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RIVER CORRIDOR CLOSURE PROJECT 
FIELD REMEDIATION CLOSURE PROJECT 

October 2005 Monthly Report 
 

SAFETY: 
Calendar Year-to-Date:  4 first aids; 2 recordable-only 
Current Month:  3 first aids - bite/stings; 1 recordable-only - avulsion fracture to right ankle (subcontractor) 
 

ACCOMPLISHMENTS: 

100-BC Burial Grounds and Remaining Sites 
• Continued loadout from 118-B-1 Trench 2 and Trench 23. 
• Initiated �Hot Particle� controls at 118-B-1 Trench 23. 
• Restarted remediation activities at 118-C-1; two full pieces of fuel 

were discovered. 
• Initiated remediation activities at the 128-B-3 river bank; discovered 

barrel filled with suspect oil. 
• Completed removing 5-foot plume material at the bottom of 

118-B-6 Tritium Vaults. 
• Continued planning for shipment of spent nuclear fuel (SNF) to 

K-Basins. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

100-F Area 
• Continued excavation and loadout for the 100-F Remaining sites. 

100-K Area 
• Completed remediation of the 116-K-2 Mile Long Trench (451,800 

tons) on 10/27/05. 
• Completed closeout sampling associated with the eastern half of 

the 116-K-2 Mile Long Trench and initiated sampling on the 
western half. 

• Continued backfill activities associated with 116-KE-4 Retention 
Basin and 100-KE pipelines. 

• Provided direction to subcontractor to begin remobilization 
activities associated with remediation of the 118-K-1 Burial Ground. 

100-IU-2 / 100-IU-6 Areas 
• Provided notice of award to the successful bidder on 10/27/05 for 

the 100-IU-2 and 100-IU-6 Remaining Sites remediation contract. 

100-N Area 
• Completed remediation of all identified contaminated 116-N-1 Crib 

and Trench material. 
• Received letters from 9 small businesses expressing an interest in 

bidding on the backfill contract. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

300 Area 
• Completed loadout of the 618-3 Burial Ground stockpiled material 

on 10/13/05. 
• Delivered 300-8 Aluminum Shavings Area CVP, Rev. 0 for 

signature on 10/5/05. 

Design and Assessment 
• Initiated confirmatory sampling at 100-D Area. 
• Obtained RL approval on 128-B-2 Burn Pit RSVP. 
• Issued three Draft A RSVPs for RL and regulator review (600-233, 

132-D-2, and 132-D-3). 
• Completed Spent Nuclear Fuel Transfer Strategy with Fluor 

Hanford. 
• Completed additional database research for 618-7 Burial Ground. 
• Finished pre-qualifications for anomalies subcontractor. 
 

Waste Site Metric: 
 
 
 
 
 
 
 
 
 
 
 
 
 

Transferring the Last of the Unknown Liquids from 128-B-3 
into Overpack Barrel 

Boron Ball Vacuum System Found in 118-C-1 Burial Ground 

Cumulative CVPs/RSVPs Completed (Rev. 0)
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RIVER CORRIDOR CLOSURE PROJECT 
FIELD REMEDIATION CLOSURE PROJECT 

October 2005 Monthly Report 
 

TPA MILESTONES:  (next 12 months) 

• M-16-63 Due 12/31/05 Submit a Schedule and TPA Milestones to Complete Interim Remedial Actions for 300-FF-2 Waste Sites 
                                                         and Confirmatory Sampling of 300-FF-2 Candidate Sites.  On schedule. 

• M-16-46 Due 7/31/06 Initiate Remedial Actions for Remaining Waste Sites for 100-D Area.  On schedule. 
 

SCHEDULE: 
     Target Date  Complete   Forecast 

Resume loadout of the 618-8 Burial Ground            9/30/05    9/13/05 
NOC submitted to WCH Contracts on 9/29/05 
 
Complete excavation of 1607-F-5, 116-F-16, 116-F-8            9/30/05     9/21/05 
NOC submitted to WCH Contracts on 9/29/05. 

 
Initiate excavation of the 100-F Burial Grounds           12/31/05      11/21/05 
The 100-F SER was approved by RL on 11/1/05.  A readiness 
assessment is planned for 11/17/05. 
 
Restart excavation of 118-K-1 Burial Ground            12/31/05      12/31/05 
Documented Safety Analysis (DSA) submitted to RL for review 
on 9/30/05.  RL provided comments to DSA which were incorporated. 
Project expects the SER during week of 11/21/05.  The approved 
Integrated Hazard Evaluation has been presented to the project, 
Facility Reps, and subcontractor.  Subcontractor was directed to  
mobilize equipment.  Readiness activities continue as RL assists in 
final determination subject to RA vs. ORR. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TRENDS: 
No significant trends identified this reporting period. 
 
 
 

ACCELERATION INITIATIVES:  (Acceleration initiatives requiring RL management actions) 

None for this reporting period. 
 
 
 

Actuals ($K)
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Interim Milestones: 
      Target   Actual/Forecast 
Resume Loadout of 618-8 Burial Ground  9/30/05      9/13/05 (A) 
Complete Excavation of 1607-F5, 116-F-16, 116-F-8 9/30/05      9/21/05 (A) 
Initiate Excavation of 100-F Burial Grounds  12/31/05      11/21/05 (F) 
Restart Excavation of 118-K-1 Burial Ground  12/31/05      12/31/05 (F) 
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RIVER CORRIDOR CLOSURE PROJECT 
FIELD REMEDIATION CLOSURE PROJECT 

October 2005 Monthly Report 
 

ISSUES: 
Timely approval of Authorization Basis documentation is needed to support startup of remediation activities at 118-K-1 Burial Ground, 100-F 
Burial Grounds, and the 618-2 Burial Ground. 
Status:  Project working closely with RL in the document submittal/review process.  Projects also working activities such as readiness 
assessment preparation, etc., in parallel with the approval process to maintain schedule. 

90-DAY LOOK AHEAD: 

Major Activities: 
100-BC Burial Grounds and Remaining Sites 
• Complete excavation of 118-B-1 (December). 
• Complete excavation of 118-C-1 (February). 
• Complete excavation on river bank of 128-B-3 (November). 
• Initiate mercury amalgamation activities at 118-B-1 (November). 
• Ship SNF to K-Basins upon completion of 118-B-1 and 118-C-1 remediation (February). 

100-F Area 
• Complete startup review for remediation of 100-F Burial Grounds (November). 
• Initiate remediation of 100-F Burial Grounds (November). 

100-K Area 
• Restart remediation activities in the 118-K-1 Burial Ground (December). 

100-IU-2 and 100-IU-6 Areas 
• Initiate mobilization activities for the 100-IU-2 and 100-IU-6 Remaining Sites (November). 

100-N Area 
• Collect final verification samples at 116-N-1 Crib (November). 
• Issue backfill design package (December). 

300 Area 
• Complete readiness review meeting and restart loadout for the 618-2 Burial Ground stockpile (November). 
• Issue Rev. 0 CVPs for the 300-8 Aluminum Shavings Area, the 300 Area Vitrification Test Site, and the 600-259 Lysimeter Site (November). 
• Complete formulation of the West Side Contract Package (January). 

Design and Assessment 
• Continue development of 100-NR-1 SAP and RDR/RAWP to support issuance in May. 
• Issue RFP for anomalies subcontract (November). 
• Issue final 100-D Area Design package for Burial Grounds and Remaining Sites (December). 

618-10 / 618-11 Burial Grounds 
• Hold the first independent review (November). 
• Begin development of selection criteria for remediation approach. 
 
 
GFS/I Actions: 
 

Activity 
Planned 

Submittal Date 
to RL 

Requested 
Return 

Date from 
RL 

128-B-2 RL Review Draft A RSVP 10/3/2005 (A) 12/6/2005 

RL Review Draft A 132-D-2 RSVP 10/6/2005 (A) 11/8/2005 

RL Review Draft A 132-D-3 RSVP 10/6/2005 (A) 11/8/2005 

RL Review of Draft A RSVP 1607-D4 10/10/2005 (A) 11/22/2005 

RL Review of Fact Sheet for 100 Area ESD 11/3/2005 11/17/2005 

RL Prepare/Issue SER for 118-K-1 DSA 11/7/2005 (A) 11/17/2005 

RL Review Draft A WI 100-B-26 11/8/2005 (A) 11/16/2005 

RL Review Draft A WI 100-B-24 11/8/2005 (A) 11/16/2005 

RL Review Draft A WI 126-F-2 11/9/2005 (A) 12/1/2005 

RL Review Draft A 100-D-66 WI 11/9/2005 12/8/2005 
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RIVER CORRIDOR CLOSURE PROJECT 
FIELD REMEDIATION CLOSURE PROJECT 

October 2005 Monthly Report 
 

GFS/I Actions: (cont'd) 
 

Activity 
Planned 

Submittal Date 
to RL 

Requested 
Return 

Date from 
RL 

RL Review Draft A 100-D-65 WI 11/14/2005 (A) 12/8/2005 

RL Review Draft A WI 132-F-2 11/16/2005 12/8/2005 

RL Review Draft A 100-B-22 RSVP 11/17/2005 12/16/2005 

RL Review Draft A 100-B-21 RSVP 11/17/2005 12/16/2005 

100-B-14 RL Review Draft A WI 11/17/2005 11/28/2005 

600-270 RL Review of Draft A Closeout Document 11/17/2005 12/15/2005 

RL Review Draft A WI 100-F-33 11/17/2005 12/8/2005 

RL Review Draft A 600-259 CVP 11/21/2005 1/3/2006 

RL Review Draft A WI 1607-F7 11/21/2005 12/12/2005 

RL Review Draft A 100-D-14 WI 11/28/2005 12/15/2005 

RL Review Draft A 100-D-9 WI 11/28/2005 12/15/2005 

RL Review Draft A WI 141-C 11/28/2005 12/15/2005 

RL Review Draft A WI 100-F-31 11/29/2005 12/19/2005 

RL Review Draft A 100-D-67 WI 11/30/2005 12/19/2005 

RL Signature for Approval Rev. 0 WI for 100-D-8 11/30/2005 1/5/2006 

100-B-14 RL Approve/Sign Rev. 0 12/6/2005 12/12/2005 

RL Approve/Sign Rev. 0 100-D-65 WI 12/12/2005 12/15/2005 

RL Approve/Sign Rev. 0 100-D-66 WI 12/12/2005 12/14/2005 

RL Review Draft A 1607-D-1 WI 12/12/2005 1/3/2006 

RL Approve/Sign Rev. 0 WI 126-F-2 12/12/2005 12/15/2005 

RL Sign & Issue Rev. 0 1607-D4 RSVP 12/13/2005 12/19/2005 

RL Review Draft A 300-VTS CVP 12/19/2005 1/25/2006 

RL Approve/Sign Rev. 0 WI 132-F-2 12/19/2005 12/27/2005 

RL Approve/Sign Rev. 0 WI 100-F-33 12/19/2005 12/27/2005 

RL Approve/Sign Rev. 0 WI 1607-F7 12/20/2005 12/28/2005 

100-B-18 RL Review Draft A WI 12/28/2005 1/4/2006 

128-B-2  RL Sign & Issue Rev. 0 RSVP 12/28/2005 1/4/2006 

RL Approve/Sign Rev. 0 100-D-14 WI 12/28/2005 1/4/2006 

RL Approve/Sign Rev. 0 100-D-9 WI 12/28/2005 1/3/2006 

RL Approve/Sign Rev. 0 WI 141-C 12/28/2005 1/3/2006 

600-270 RL Sign & Issue Rev. 0 Closeout Document 12/29/2005 1/8/2005 

RL Approve/Sign Rev. 0 100-D-67 WI 12/29/2005 1/5/2006 

RL Approve/Sign Rev. 0 WI 100-F-31 12/29/2005 1/5/2006 

RL Review of 100-D Area ASA 1/9/2006 3/13/2006 

100-B-21  RL Approve/Sign Rev. 0 WI 1/10/2006 1/16/2006 

600-230 RL Review Draft A WI 1/11/2006 1/17/2006 

RL Approve/Sign Rev. 0 1607-D-1 WI 1/11/2006 1/17/2006 

100-B-18  RL Approve/Sign Rev. 0 WI 1/16/2006 1/19/2006 

RL Review Draft A WI for 331-LSLDF 1/16/2006 2/2/2006 
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RIVER CORRIDOR CLOSURE PROJECT 
FIELD REMEDIATION CLOSURE PROJECT 

October 2005 Monthly Report 
 

GFS/I Actions: (cont'd) 
 
 

Activity 
Planned 

Submittal Date 
to RL 

Requested 
Return 

Date from 
RL 

RL Review Draft A WI for 331-LSLT1 1/16/2006 2/2/2006 

RL Review Draft A WI for 331-LSLT2 1/16/2006 2/2/2006 

RL Review Draft A WI for 100-H-4 1/16/2006 2/2/2006 

RL Review Draft A WI for 100-H-7 1/16/2006 2/2/2006 

128-B-3 RL Review Draft A WI 1/18/2006 1/24/2006 

RL Review Draft A WI 128-F-2 1/18/2006 2/7/2006 

100-C-9  RL Review Draft A WI 1/23/2006 1/26/2006 

RL Review Draft A WI for 100-H-3 1/23/2006 2/9/2006 

RL Review Draft A WI 128-F-2 1/23/2006 2/9/2006 

Obtain RL Concurrence on Spent Nuclear Fuel Strategy 1/24/2006 2/6/2006 

RL Review Draft A WI 100-F-38 1/24/2006 2/13/2006 

600-230 RL Approve/Sign Rev. 0 WI 1/25/2006 1/31/2006 

RL Review Draft A WI 116-F-15 1/25/2006 2/14/2006 

100-B-20 RL Review Draft A WI 1/26/2006 2/1/2006 

RL Transmit 100 Area RDR to Regulators for Review 1/30/2006 2/9/2006 

RL Transmit 100 Area SAP to Regulators for Review 1/30/2006 2/9/2006 

RL Review Draft A WI for 1607-H3 1/30/2006 2/16/2006 

RL Review Draft A WI for 100-H-9 1/30/2006 2/16/2006 

RL Review Draft A WI for 100-H-10 1/30/2006 2/16/2006 

RL Review of Cultural Review for 300 Area Sites 1/31/2006 3/14/2006 
 
 

 

REGULATORY INTERACTIONS: 
Require regulator support to meet activities/due dates identified in above table. 
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RIVER CORRIDOR CLOSURE PROJECT 
WASTE OPERATIONS PROJECT 

October 2005 Monthly Report 
 

SAFETY:  
Calendar Year-to-Date:  2 first aids; 1 lost restricted 
Current Month:  1 first aid - sprain to left elbow; 1 lost restricted - possible tear to right knee tendon/cartilage (subcontractor) 

ACCOMPLISHMENTS: 
• Received and disposed 141,668 tons of waste at ERDF since 

WCH assumed River Corridor cleanup responsibilities on 
August 27, 2005. 

• Suspended operations on one day due to inclement weather. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Completed pre-qualification of bidders for the disposal operations 
subcontract RFP. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Issued the 100-IU-2 and 100-IU-6 Transportation RFP; proposals 

due 11/21/05. 
• Awarded and mobilized subcontract for installation of the Waste 

Operations office building utilities. 
• Supported four RL-requested tours of ERDF. 

WASTE OPERATIONS METRICS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Waste Disposal at the 35-Foot Level of ERDF Cell 6 

Eleven K-Basin Ion Exchange Modules 
Staged on the 35-Foot Level of ERDF Cell 
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Waste Received at the ERDF
October FY06 (Data through October 23, 2005)

                        Quantities in U.S. tons
Fiscal Year Since Beginning

Projects Shipped Month Ending 2006 of Contract

100 BC 11,031 11,031 22,875

100 D 0 0 0

100 F 10,639 10,639 33,291

100 H 0 0 0

100 K 12,999 12,999 46,628

100 N 5,097 5,097 15,923

300 Area 6,060 6,060 19,163
600 Area (Horseshoe Landfill) 0 0 0

RCC Other 1 1 1

RCC D4 - 100 Area 842 842 2,570
RCC D4 - 300 Area 666 666 721

FDH 288 288 496
Other (HGP, PNNL) 0 0 0

Total FR 45,827 45,827 137,880
Total D4 1,508 1,508 3,291

Total RCC 47,336 47,336 141,172
Total All Sources 47,624 47,624 141,668

Total of RCC tons since August 27, 2005 141,668
Grand total of ERDF tons since July 1, 1996 = 6,191,500
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RIVER CORRIDOR CLOSURE PROJECT 
WASTE OPERATIONS PROJECT 

October 2005 Monthly Report 
 

SCHEDULE: 
On schedule to meet interim provisional fee milestone planned for 12/22/05. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TRENDS: 
No significant trends identified this reporting period. 
 

ACCELERATION INITIATIVES:  (Acceleration initiatives requiring RL management actions) 

None during this reporting period. 
 

ISSUES: 
• Need to develop more effective placement/disposal methods for beryllium-contaminated wastes that maintain compliance with health and 

safety requirements, while ensuring adequate compaction and optimizing landfill utilization. 
Status:  Strategy has been developed.  Obtained verbal concurrence from RL, written concurrence is in process (reference GFS/I Action 
section). 

  

90-DAY LOOK AHEAD: 
 
Major Activities: 
• Award the 100-IU-2 and 100-IU-6 Transportation Subcontract (November). 
• Issue the ERDF Disposal Operations Subcontract RFP (November). 
• Complete the 300 Area Transportation Study (November). 
• Issue the Mentor Protégé subcontract for the roll-on/off transportation scope of work (December). 
• Complete the Waste Operation office facility and relocate personnel (December). 
 
GFS/I Actions: 
 

Activity 
Planned 

Submittal 
Date to RL 

Requested 
Return 

Date from 
RL 

RL to Provide Interpretation of Beryllium Disposal Regulations 11/3/2005 (A) ASAP 
 

REGULATORY INTERACTIONS: 
None identified at this time. 

Actuals ($K)
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Interim Provisional Fee Milestone: 
     Target        Actual/Forecast 
Transport 212,130 Tons to ERDF  12/22/05           12/22/05(F) 
 (beginning 8/27/05 through 12/22/05) 
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RIVER CORRIDOR CLOSURE PROJECT 
END STATE AND FINAL CLOSURE PROJECT 

October 2005 Monthly Report 
 

SAFETY: 
There have been no first aid, recordable, restricted, or lost away incidents experienced within the End State and Final Closure Project through 
calendar year to date. 

ACCOMPLISHMENTS: 
Risk Assessment 
• Conducted readiness evaluation for 100/300 Area sampling efforts to ensure 

preparedness for the sampling. 
• Began groundwater sampling on 10/13/05 in support of the Sampling and Analysis 

Plan for the 100 Area and 300 Area Component of the River Corridor Baseline Risk 
Assessment.  Commencement of this sampling meets TPA Milestone M-16-70, 
requiring that sampling to support the 100 Area and 300 Area Component of the 
River Corridor Baseline Risk Assessment (RCBRA) begin prior to 10/30/05.  

• Initiated the staking of sampling plots on 10/19/05 in support of risk assessment 
sampling for the 100 Area and 300 Area Component of the RCBRA. 

• Continued disposition of comments from the regulators, Tribes, and Trustees for the 
100-B/C Pilot Project Risk Assessment Report Draft B Report. 

• Initiated the planning phase for the Integrated Risk Assessment Work Plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Long Term Stewardship 
• Initiated effort to establish the River Corridor 

Closure database. 

Orphan Sites 
• Kicked off lessons learned evaluation for orphan 

sites process. 
 

TPA MILESTONES:  (next 12 months) 
• M-16-70 Due 10/30/05 Begin Sampling to Support the 100 Area and 300 Area Component of the River Corridor Baseline 

                                                         Risk Assessment.  Completed on 10/13/05, two weeks ahead of schedule. 

SCHEDULE: 
TPA Milestone M-16-70 was completed more that two weeks ahead of schedule. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Sampling Activities in 
Support of 100/300 Area 
River Corridor Baseline 
Risk Assessment 

Placing Environmental Dosimeters on Study 
Plots at 100-F-2 Strontium Gardens 

Actuals ($K)
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RIVER CORRIDOR CLOSURE PROJECT 
END STATE AND FINAL CLOSURE PROJECT 

October 2005 Monthly Report 
 

TRENDS: 
No significant trends identified this reporting period. 
 
 

ACCELERATION INITIATIVES:  (Acceleration initiatives requiring RL management actions) 

None for this reporting period. 
 
 

ISSUES: 
None for this reporting period. 
 
 

90-DAY LOOK AHEAD: 
 
Major Activities: 
 
Risk Assessment 
• Issue Rev. 0 of the 100 Area and 300 Area Component of the RCBRA Sampling and Analysis Plan (DOE/RL-2005-42). 
• Continue field sampling activities to support the 100 Area and 300 Area Component of the RCBRA. 
• Issue the data compilation summary report for the Columbia River Component which summarizes the existing water quality and sediment 

data associated with the Columbia River summary report.   
• Initiate the Columbia River Component Data Evaluation scoping report which will be used to define the risk assessment scope and revise the 

associated Draft A RCBRA work plan. 
• Begin drafting the Integrated Risk Assessment Work Plan. 

Long Term Stewardship 
• Establish the operational River Corridor Closure database. 
• Begin the 300 Area industrial cleanup approach analysis. 

Orphan Sites 
• Complete orphan sites lessons learned evaluation. 
• Initiate orphan sites evaluation for the 100-D Area. 
 
GFS/I Actions: 
 
There are currently no GFS/I actions required through January 2006. 
 
 

REGULATORY INTERACTIONS: 
• Required regulatory support to meet Draft A End State Strategy review by 11/18/05. 
• Require EPA Region 10 regulatory review of the 100 and 300 Area Component of the River Corridor Baseline Risk Assessment by 11/30/05. 
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RIVER CORRIDOR CLOSURE PROJECT 
MISSION/GENERAL SUPPORT 

October 2005 Monthly Report 
 

SAFETY: 
There have been no first aid, recordable, restricted, or lost away incidents experienced within the Mission/General Support group through 
calendar year to date. 

ACCOMPLISHMENTS: 
Engineering 
• Additional program-assigned engineering resources in place. 
• Additional Staff Augmentation subcontract completed to support ongoing programs. 
ESHQ 
• Developed a new Chronic Beryllium Disease Prevention Program (CBDPP), which is in final review. 
• Submitted ORPS Quarterly Performance Report. 
• Four fire suppression deactivation analyses were approved by the Fluor Hanford Fire Chief. 
Project Integration 
• Continued interfacing with RL counterparts in finalizing comments on three contract deliverables:  the Project Management Plan, 

Performance Management System Description, and the Baseline Change Control Process. 
• Issued the first (September 2005) WCH Monthly Performance Report. 
• Continued on the Integrated Project Baseline with Material Differences being estimated and incorporated, along with continuing the baseline 

scheduling effort. 
• A small number of material differences is being worked between WCH senior management and RL. 
• Continued revising/rewriting Project Integration suite of procedures. 
• Coordinating with RL on WCH near-term funding needs. 

Project Services 
• Received funding Modifications No. 10 and 11 in the amount of $1.5M and 

$15M, respectively.  Funds include scope for B Reactor and support to EH-31. 
• Negotiations with HAMTC for a new collective bargaining agreement are 

proceeding.  Negotiating sessions are being conducted virtually on a weekly 
basis.  At the request of the HAMTC negotiating team, WCH senior 
managers provided presentations on Contract overview and project scope.  
This session allowed for a constructive dialogue and exchange of questions 
and answers with the HAMTC representatives. 

• Received RL approval of the Legal Management Plan on 10/5/05. 
• Received approval from RL to proceed with reduction in force of 11 heavy 

truck drivers resulting from a waste volume reduction being transported to 
ERDF.  Notices were issued to impacted employees on 10/24/05. 

• WCH received RL approval of the WCH Disclosure Statement. 
• Conducted a Supplier Forum on 9/16/05, as a follow-on to the Bridging 

Partnerships Small Business Symposium conducted on 9/15/05.  Each senior 
Project Director and Functional Director provided summary scope/ 
subcontracting opportunities presentations for their project.  A capacity crowd 
of 200 in the small business community attended the highly successful forum. 

 

 Regulatory Integration and Outreach 
• H Reactor cocooning media tour on 10/12/05 resulted in excellent local media 

coverage. 
• Conducted five tours of B-Reactor and four site tours.  Public �DOE Road Tours� of 

B-Reactor and ERDF were supported on 10/13-15/05 (350 persons involved). 
• Met with PNNL regarding their 300 Area Communication Plan to employees about 

effects of D&D (safety issues, monitoring, and schedule) while the area is occupied. 
• Launched the 2005 United Way Campaign on 10/24/05. 
• Met the Surplus Reactor Engineering Evaluation public notification requirements. 
• Advised End State and Final Closure (ESFC) Project on regulator review of Risk 

Based End State Report. 
• Initiated Unit Manager Meeting streamlining review with regulators and RL. 
• Completed RESRAD (risk computer assessment model) analysis per Brown Bag 

request.  WCH position is being resolved with regulator and RL management. 
• Met with Project Directors and ESHQ to refine R2A2s of regulatory and 

environmental scope and to enhance communication. 
• Supported Amelia Island WCH presentation to the Decision Makers Forum, 

attended by DOE decision makers and contractors.  
• Supported the Women Helping Women Fund Tri-Cities. 
• Met with Tri-Cities Visitor and Convention Bureau official to discuss potential 

special project support (i.e., River Shore Enhancement Project). 
• Provided notice to Governor�s Office and Congressional delegation staff regarding 

involuntary reduction of force of heavy truck drivers. 

With completion of H Reactor, RCC has 5 reactor ISS 
projects complete.  A media tour through the cocooned 
reactor highlighted the project's completion. 

Reaching out to the Small Business community, WCH 
held a supplier forum to identify and pre-qualify potential 
subcontractors and suppliers 
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RIVER CORRIDOR CLOSURE PROJECT 
MISSION/GENERAL SUPPORT 

October 2005 Monthly Report 
 

SCHEDULE: 
• Interim quarterly fee is currently being worked by the RL Contracting Officer Representative and the Contracting Officer. 
• All Mission/General Support interim milestones are complete. 

− Transition Agreement submitted to RL ahead of schedule. 
− DWP for FY06 submitted to RL four days ahead of schedule (for use until Integrated Project Baseline is approved). 

 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TRENDS: 
• WCH craft layoffs requiring additional training, etc., due to Fluor Hanford (FH) and CH2M Hill Hanford Group, Inc. (CHG) involuntary 

reduction of HAMTC force (cost to be determined). 
• Unanticipated cost from other Hanford Site contractor employees participation in the collective bargaining agreement negotiations (cost TBD). 
 

ACCELERATION INITIATIVES:  (Acceleration initiatives requiring RL management actions) 

None for this reporting period. 
 

ISSUES: 
• WCH has been impacted by the involuntary reductions of force (IROFs) occurring from FH and CHG.  Due to Hanford Site-wide seniority 

provisions in the HAMTC collective bargaining agreement, union represented employees from other contractors with greater seniority bump 
WCH employees, requiring WCH to issue IROF notices.  A lack of information and coordination on the part of other Hanford Site contractors 
has caused WCH to incur additional costs and employee relations issues. 
Status:  WCH, at RL's request, is coordinating a contractor working group with FH and CHG to better coordinate future IROFs to minimize 
the cost and employee relations impacts. 

• WCH has not received approval of the CY2005 Compensation Increase Plan to execute the planned salary actions for FH and BHI 
incumbent employees. 
Status:  WCH provided input to RL for a white paper supporting a waiver to DOE Order 350.1 based on the extenuating circumstances 
associated with RCC contract transition late in the calendar year, which are not contemplated in the Order requirements. 

• The current vehicle lease ceilings established for the RCCC will have adverse impacts on the cost of the project. 
Status:  WCH transmitted a letter to RL proposing that either the ceiling be raised consistent with project needs or that WCH be given 
authority to pursue commercial vehicle leases that are not subject to lease period constraints.  A Material Difference has been submitted on 
this issue and is currently under review by RL. 

• RL has advised that contract table C.4 for Contract Deliverable C.3.2.2 �Maintain Existing Safety Basis� does not include DOE response 
times for new Safety Basis documents; only revisions.  Impact to project schedules is presently minimal. 

 Status:  WCH is working with RL to provide expected response times for new Safety Basis documents. 
• WCH D4 activities are being negatively affected by incomplete deactivation of fire suppression quadrants.  The FH Fire Chief will release 

systems only with the stipulation that D4 activities begin within 30 days on the affected buildings; however WCH needs entire quadrants 
deactivated in order to avoid impact to energized systems within the excessed areas that are being worked.  Areas that have been excessed 
are considered to have no value and therefore should not require fire suppression.  The FH constraints will not have a significant immediate 
impact, but will adversely affect accelerated D4 workscope.  

 Status:  WCH and FH are meeting on a bi-weekly basis to discuss issues/schedules. 

Actuals ($K)
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Interim Milestones: 
      Target Actual 
Submit Transition Agreement to RL   9/30/05 8/26/05 
Submit FY06 DWP to RL (use until IPB is approved) 9/30/05 9/26/05 
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RIVER CORRIDOR CLOSURE PROJECT 
MISSION/GENERAL SUPPORT 

October 2005 Monthly Report 
 

90-DAY LOOK AHEAD: 
 
Major Activities: 
 
Engineering Services 
• Prepare and deliver Pre-existing Conditions Awareness Training presentation (November). 
• Complete State of Washington Professional Engineer certification for M. Tavelli (November). 
• Complete State of Washington Engineering registration for WCH, LLC (November). 
• Complete staff relocations (November). 
• Complete Engineering staff qualifications and experience (SQEP) rationalization (November). 
• Procure Master Service Agreement(s) for Staff Augmentation and Managed Tasks (December). 

ESQH 
• Issue Safeguards and Security Plan (November). 
• Issue Chronic Beryllium Disease Prevention Program (CBDPP) (November). 
• Revising Quality Assurance Program (QAP) manual to align with DOE O 414.1B (December). 
• Revising Safety, Radiological Control and QA procedures, and QAP manual to comply with ISMSD (January). 

Project Integration 
• Continue working with RL on balance of the Material Differences (November). 
• Submit Integrated Project Baseline (November). 
• Submit Project Integration procedures for review (December). 
• Perform funding analysis based on first quarterly funding obligation (January). 
• Respond to RL comments on the Integrated Project Baseline (January). 

Project Services 
• Continue formal negotiations with HAMTC for the new collective bargaining agreement. 
• Submit CY2006 Compensation Plan to RL (December). 
• Submit revised Procurement and Property Management procedures (December). 

Regulatory Integration and Outreach 
• Washington Closure Hanford Board of Directors Meeting on November 2-3. 
• Tri-Cities Visitor and Convention Board Annual Meeting, November 3. 
• Congressional/DNFSB/DOE-HQ leaders, Washington, D.C., November 7-10. 
• Nez Perce Tribe, Lapwai, November 17. 
• Yakama Tribe, Union Gap, November 28. 
• Wanapum Tribe, Priest Rapids, December 7. 
• Umatilla, Mission, December 1. 
 
GFS/I Actions: 
 
 

Activity 
Planned 

Submittal Date 
to RL 

Requested 
Return 

Date from 
RL 

ESQH   
Approve request for approval authority for Foreign National visitors and 
assignees. 10/18/2005 (A) 10/31/2005 

Approve new Chronic Beryllium Disease Prevention Program (CBDPP) 
Deliverable C.3.2.6 11/15/2005 12/15/2005 

Project Integration   
Approve Deliverable 5.1 Project Management Plan  8/25/2005 (A) 11/2005 
Approve Deliverable 5.3 Baseline Change Control Process   8/25/2005 (A) 11/2005 
Approve Deliverable 5.4.1 Performance Management System Description 8/25/2005 (A) 11/2005 
Approve Deliverable 5.2 Integrated Project Baseline 11/23/2005 1/22/2006 
Project Services   
Approve Procurement and Property Management Procedure Revisions 12/05/2005 1/2/2006 
Approve CY06 Compensation Plan  12/31/2005 1/31/2006 
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