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2013 Report Production Timeline 

Expressions of 
Interest 

Oct 1, 
2011 

Development 
Of technical input 

Mar 1, 
2012 

Author teams incorporate Technical Input 
and other sources , draft chapters and 

traceable accounts , document 
information quality, and suggest 

downstream products and processes to 
the NCADAC 

O 

May 1 
2012 

CLAs and editors synthesize 
chapters and NCADAC reviews 

full document 

Oct 1 
2012 

S A N D O S A N D J F M A M J J 

NRC , 
Agency,  and 

Public  
review  

CLAs and 
NCADAC 

revise draft 

O S A N D J F M A M J J 

N
R
C 

Jan 1 
2013 

Feb 
1 
  

Mar  
1 

Jul 1 

Prelim 
IQA 
review/ 
agency 
input  

Revision 
from 

NRC & 
iteration 

Web and summary 
layout and printing 

2nd NRC Review: 
Were comments 
adequately  
addressed? 
Iterative process 
with 
authors/NCADAC 

Oct 1 
2013 

Request to NRC and 
USGCRP agencies to 
hear preliminary 
presentations of 
potential key 
conclusions to 
identify potential 
“show-stoppers” 
(July 24-27, 2012) 

CLA 
mtg. 
(Jan. 
2012) 

Aug 1 
2012 

Jun1 

Executive Office 
of the President 
comments and 
adopts 

Deadline for  new information included in 
draft report (July 31, 2012) 

Add 
information 
only in 
response to 
review 
comments 
(deadline: 
April 30, 
2013) 
 

Draft chapters due 
(June 1, 2012) 

Document 
comments, 
and review 
editors to 
judge 
adequacy of 
responses 
(iterative 
process) 

Final 
IQA cert, 
GCRP, 
CENRS, 
NSTC 
review 

Delivery of 
NCADAC report 
to Govt 

Deliver report to Congress 

NCADAC/CLA 
mtg. (Jun. 12-
15 2012) 
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