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Foreword 
The Government of South Australia is committed to the efficient and effective delivery of essential services to the 
community and to obtaining best value from new and existing built assets by ensuring its construction projects are 
designed and constructed to the relevant standards and functional requirements.  South Australia’s Strategic Plan sets the 
directions for the State and its service needs.  It outlines the key priorities and goals to be achieved by the Strategic 
Infrastructure Plan for South Australia, and forms the basis for planning and delivering all construction projects. 

Excellence in construction procurement meets the priorities of South Australia’s Strategic Plan – creating a vibrant city; an 
affordable place to live; every chance for every child; growing advanced manufacturing; safe communities, healthy 
neighbourhoods; realising the benefits of the mining boom for all; and premium food and wine from our clean 
environment. 

The Strategic Infrastructure Plan for South Australia emphasises the need for agencies of the Government of South 
Australia to undertake detailed strategic planning and to align proposed programs of work with South Australia’s Strategic 
Plan.  Agencies are required to take time to prepare the substantiation details of the project before it is formally proposed 
for inclusion in a government approved program.  The need for the project is confirmed before committing to significant 
expenditure or contracts. 

The State Procurement Act 2004 and State Procurement Regulations 2005 govern the procurement operations of agencies and 
advance government priorities and objectives including obtaining value for money, providing ethical and fair treatment to all 
participants and ensuring probity, accountability and transparency in procurement operations. 
 

 
The State Procurement Regulations 2005 under the Act exempt ‘prescribed construction projects’ from State Procurement 
Board processes.  Instead these projects are procured within the Government of South Australia’s policy framework 
provided by the 5-Step Infrastructure Planning and Delivery Framework, this Construction Procurement Policy: Project 
Implementation Process and Treasurer’s Instructions. 

These policies provide a robust, well established and specific policy and management framework managed by the 
Government’s Infrastructure Agency – the Department of Planning, Transport and Infrastructure (DPTI). 

The policy framework guides procurement from the time Government approves progression of a project after Step 4 of the 5-
Step Infrastructure Planning and Delivery Framework.  It is applicable to all prescribed construction projects.  The Minister for 
Transport and Infrastructure oversees the Construction Procurement Policy: Project Implementation Process and DPTI 
administers its application.
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Overview of Project Implementation Process 
South Australia’s public works authorities have been designing, building and maintaining public infrastructure and buildings 
since the nineteenth century.  Throughout this history, construction procurement has been an independent endeavour 
overseen by infrastructure Ministers and their specialist agencies. 

Since 1995, government construction procurement has been managed under a policy umbrella approved by the Government 
of South Australia.  When the State Procurement Act 2004 was introduced it was determined that ‘prescribed construction 
projects’ with a total value exceeding $150,000 would be exempt from the Act by regulation.  This recognised that 
construction had well-established procurement methodologies with the level of expertise and established processes required 
in specialised government agencies. 

Construction is managed by the policy framework provided by this Construction Procurement Policy: Project Implementation 
Process, the 5-Step Infrastructure Planning and Delivery Framework and Treasurer’s Instructions. 

The Project Implementation Process is a generic policy that applies to all types of prescribed construction projects.  It has been 
developed specifically to guide the procurement of construction of infrastructure and buildings and provides detailed 
procedures which guide Lead Agencies through the process of achieving well designed, appropriately tendered and effectively 
constructed projects. 

It stipulates a role for the Infrastructure Agency, DPTI, in the delivery of prescribed construction projects.  The Infrastructure 
Agency has developed specific implementation guidelines for the application of the Project Implementation Process to 
construction projects. 

The Project Implementation Process integrates with the 5-Step Infrastructure Planning and Delivery Framework at the 
completion of Step 4: Project Funding Method and Resource Allocation and provides detailed guidance to Step 5: Delivery of 
the Project. 

During Step 4 the Lead Agency ascertains the need for an infrastructure project to support existing or additional services and: 

• defines precisely the service required; 

• identifies strategies to meet service delivery needs; 

• decides whether there is a need to upgrade, replace or procure assets; 

• sets the quality standards, budget, program and risk management regime required to achieve objectives; and 
• decides on the preferred funding and procurement model. 

The Lead Agency establishes that the proposed construction project has a business case with demonstrable benefit under the 
requirements of Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives. 

At the conclusion of Step 4 the project is included on an approved government program and proceeds to the Project 
Implementation Process, which is Step 5 under the 5-Step Infrastructure Planning and Delivery Framework. 

Step 5: Delivery of the Project is the detailed design and procurement stage for the project and may involve: 

• determination of the best forms of contracting; 
• implementation of expression of interest and tendering processes; 

• negotiation of contracts and development agreements; 

• compliance with all government probity and other policy requirements. 
(Strategic Infrastructure Plan for South Australia 2005/6 – 2014/15) 
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The Project Implementation Process details the process for the development and delivery of the construction project.1  Its key 
features are: 

• ensuring that projects meet service delivery needs consistent with the Government’s strategic directions, agency 
business objectives and the business case agreed under the Strategic Infrastructure Plan for South Australia 5-Step 
process; 

• requiring every construction project to have strong leadership from the Lead Agency and Lead Minister by taking 
responsibility for its progress from inception to handover and final completion; 

• ensuring every project has construction procurement managed by an infrastructure agency and strategic input from 
Department of Treasury and Finance (DTF); 

• selecting and assigning appropriate professional expertise to develop the approved concept, undertake design, manage 
risk, calculate cost and program times during the procurement process and to manage construction; 

• establishing good project governance and clear lines of accountability for all phases of the project with documentation 
to provide an audit trail; 

• adhering to the required gateway approvals process and the relevant legislative and policy framework; and 

• providing a holistic approach that rigorously considers ‘whole of life’ costs, ecologically sustainable development 
initiatives and design options consistent with the triple bottom line of economic, environmental and social outcomes. 

Application of the Project Implementation Process 
The Project Implementation Process must be applied to every project that is a ‘prescribed construction project’ undertaken by 
agencies2 other than those defined as a ‘prescribed public authority3 in the State Procurement Act 2004. (Refer Appendix 1.) 

The policy is applicable regardless of whether the funding is State (capital or recurrent), Australian Government, local 
government, private sector or other funding sources. 

The policy does not apply to minor construction projects, which are those under $150,000 in value (excluding GST) on 
completion.  These projects must be procured under the State Procurement Act 2004, State Procurement Regulations 2005 
and State Procurement Board policies.  It also does not apply to major plant and equipment purchases or to information and 
communication technology (ICT) projects. 

Government has established centralised expertise in delivering construction projects in recognition that there are specific 
competencies required to manage project risks, ensure that essential requirements are met and provide best value.  Under the 
policy, its Infrastructure Agency DPTI is responsible for the management of construction projects in the civil and non-
residential (commercial) construction sectors. 

Renewal SA and Housing SA, which are ‘prescribed public authorities’ under the State Procurement Act 2004 and State 
Procurement Regulations 2005, are also infrastructure agencies and have relevant expertise, processes and systems related to 
construction projects in the residential and land development construction sectors.  These organisations may provide advice to 
agencies with construction projects that have elements of land development or residential construction. 

It is recognised that there is varied risk in projects and DPTI exercises flexibility or tailors its management role according to the 
specific requirements of the project and Lead Agency. 

Phases in the Project Implementation Process 
The Project Implementation Process has six phases – Concept; Design; Documentation; Tender; Construction and Review.  It 
provides detail to the requirements during each phase of construction procurement. 

5.1 Concept 

The project design team develops the project brief and concept options to the point where there are sufficient details to 
demonstrate that the preferred concept design is viable and acceptable to the Lead Agency and end users, the costs are within 
the agreed budget and any critical timelines will be met. 
                                                                 
1 Construction project refers to a ‘prescribed construction project’ defined under the State Procurement Act 2004. 
2 Details of the Government of South Australia departments, agencies, branches and business units are on the website 
http://www.sa.gov.au/directories/government. 
3 Prescribed public authorities include South Australian Forestry Corporation, Housing SA, South Australian Water 
Corporation, Superannuation Funds Management Corporation of South Australia and Renewal SA. 

http://www.sa.gov.au/directories/government
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At the end of this phase the Lead Minister or delegate decides whether the project will proceed to Design and Documentation 
phases through Gateway Five. 

5.2 Design 

Design includes developing the approved concept design to a high level of design detail through schematic design and design 
development. 

The design professionals contribute their expertise to ensure the design meets the functional and legislative requirements as 
well as Lead Agency standards. 

5.3 Documentation 

Documentation takes the developed design and prepares the detailed drawings and specification that will form the basis of the 
construction contract, including the preparation of the conditions of tendering and contract. 

At the end of this phase the Lead Agency’s Minister or delegate must decide whether the project will proceed to Tender phase 
through Gateway Six. 

5.4 Tender 

Tender includes establishing a tender field, calling tenders, evaluating tenders received and making recommendations for 
acceptance of tenders. 

Calling and evaluating construction tenders is carried out in accordance with the tendering codes, and a final approval for 
budget and expenditure is obtained from Cabinet or the appropriate delegate and approval to enter into the contract is 
obtained from Cabinet or the appropriate delegate before awarding the construction contract(s). 

At the end of this phase Cabinet, the Lead Minister or delegate as applicable must decide whether the project will proceed to 
Construction phase through Gateway Seven. 

5.5 Construction 

Construction includes the on-site activities by construction personnel, contractors and subcontractors that result in a new or 
refurbished infrastructure asset. 

There are specific requirements to be met in the construction and commissioning of an infrastructure or building asset. 

Progress of construction and timely response to issues as they arise are important elements of effective management during 
this high risk, high expenditure phase of construction projects. 

5.6 Review 

Review includes feedback about products, processes and asset performance to develop design, construction and market 
intelligence to benefit future infrastructure or building projects. 

It includes ensuring all construction work has been completed appropriately and there is a smooth handover of the asset to 
the end users or asset managers.  It also includes monitoring the performance of the asset, generally for 12 months, and 
making adjustments as required in response to operational or end user issues. 

Sequencing of Phases 
The Project Implementation Process provides guidance on the main phases in the delivery of all construction projects.  
Experience has shown that all of the steps in the Project Implementation Process need to be completed to achieve a successful 
project, although it is not necessary to follow the steps consecutively or to go into the same level of detail for every project. 

For simplicity the process is presented in the sequence of phases and Gateway approvals applicable to traditional 
procurement, which will be the procurement process for many of the construction projects to which the policy applies. 

However the process need not be sequenced in this way and under a range of procurement methodologies (fast-track, early 
contractor involvement (ECI), design-construct or alternative financing options such as Public Private Partnerships (PPP) or 
private finance), phases will run in parallel and there will be integrated Gateway approvals. 

DPTI will advise on the range of methodologies available to fast track projects or respond to alternative procurement models 
while still achieving key milestones and activities in phases and required Gateway approvals. 

Typical reinvestment/new investment construction projects (A) will progress through the planning and delivery steps in a 
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traditional, sequential manner. 

Typical reinvestment/new investment construction project – fast track (B) using techniques such as construction management, 
managing contractor or ECI procurement methodologies, will have the Design, Documentation, Tender and Construction 
phases overlapping and combined Gateway approvals to proceed to Design, Documentation, Tender and/or Construction. 

Complex, high value, unusual reinvestment/new investment construction projects – fast track/alternative procurement (C) 
typically utilise fast track procurement methodologies and will have the Design, Documentation, Tender and Construction 
phases overlapping and combined Gateway approvals.  They are likely to require greater development of the concept design 
before completion of the business case and approval of the funding and procurement model. 

Complex, high value, one-off reinvestment/new investment construction projects – alternative procurement/funding (D) that 
are to be delivered utilising alternative funding options such as PPP or Private Finance, will require development of the 
concept design prior to completion of the business case and approval of the funding and procurement model.  Once the 
project is approved to progress, the project brief and the contract documents will be further developed in Step 5.2 Design 
before a combined Gateway approval of final contract and funding arrangements and transfer of responsibility for achieving all 
subsequent delivery phases to the private sector developer. 

Diagram 1 provides examples of various delivery models with concurrent phases and integrated Gateway approvals and an 
explanation of the differences. 

Diagram 1:  Phases and Gateways in Various Delivery Models 

A Typical reinvestment/new investment construction project 

Strategic 
analysis and 
identification 
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infrastructure 
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Outline of case 
for change and 
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case 

Project 
funding 
method and 
resource 
allocation 

Project Implementation Process 

Concept Design Documentation Tender Construction Review 

1 2 3 4 5 

 5.1 5.2 5.3 5.4 5.5 5.6 

Gateway 4 Gateway 5  Gateway 6 Gateway 7    
 
Infrastructure Planning and Delivery Framework Project Implementation Process 

Low risk reinvestment/new investment construction project which generally follows a standard or traditional procurement 
with sequential approvals at the four gateways. 

 
 
 
B Typical reinvestment/new investment construction project – fast track 
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 5.5 5.6 

 
A fast track approach to standard/traditional construction procurement delivers Design, Documentation, Tender and 
Construction phases in parallel.  Gateway Five can be combined with Gateway Six. 
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C Complex, high value, unusual reinvestment/new investment construction project – fast track/alternative procurement 
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  Gateways 5,6&7 5.2  

   5.3  

  5.4  

  5.5 5.6 
 
Projects of strategic importance may need to commence concept work as part of the business case leading to approval of 
the funding and procurement model.  The project then proceeds quickly to design and often engages the contractor early, 
leading to Gateway Five, Six and Seven approvals being before or during the Design and Documentation phases. 

 
 
 
D Complex, high value, one-off reinvestment/new investment construction project–alterative procurement/funding 
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allocation Project Implementation Process 
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  5.1  Finance 
Contract 

Gateways 4,5&6 Gateway 7 
5.2, 5.3, 5.4, 5.5  

 5.6 
 
Projects with alternate funding/procurement will complete significant concept design work as part of the business case 
leading to approval of the funding and procurement model.  Development of the brief, (the public sector comparator for 
PPP projects) and the contract documents will follow before a Gateway approval of all contract arrangements. 

 

Key Roles 
The Project Implementation Process describes four key roles in the delivery of construction projects – the management of 
project scope (Lead Agency), the management of construction procurement (DPTI Infrastructure), the management of 
funding (DTF) and the management of infrastructure strategy (DPTI Strategy)4. 

Lead Agency 

The Lead Agency is primarily responsible for the initial planning, budgeting and approval elements of the construction 
project and ultimately accountable for the management and operation of the asset that results. 

The Lead Agency is the project sponsor or ‘owner’ and ensures there is appropriate governance and that the project meets 
the requirements of government and agency strategic asset management plans.  It is responsible for the provision of 
government services and consequently defines the extent, quality and location of services. 

                                                                 
4 Note that DPTI has a role in relation to the development of the Strategic Infrastructure Plan for South Australia and, for 
clarity, this role is described as ‘DPTI Strategy’ to distinguish it from the prescribed role for the agency in construction 
procurement, ‘DPTI Infrastructure’. 



Overview 

Page 12 

Lead agency responsibilities include: 

• ensuring the services supported by the project are consistent with the Lead Agency’s legislated role; 
• determining the services that require investment in a new or existing built asset; 

• developing the initial project scope, required standards and preliminary budget and program; 

• identifying any project-specific statutory or legislative requirements; 

• developing the positive business case and achieving approval of the project on a government program under the 5-Step 
Infrastructure Planning and Delivery Framework; 

• identifying and managing key stakeholder and end user inputs; 

• project governance; 

• managing that the approved project scope, quality, budget and program are achieved; and 
• achieving Cabinet, statutory and Gateway approvals under the Project Implementation Process. 

Lead agencies may customise their role in the Project Implementation Process to their agency business and structure.  
Where the Project Implementation Process indicates Lead Agency responsibility, the Lead Agency may develop details to 
indicate precisely what roles in its organisation are responsible and accountable for tasks. 

Cabinet may designate a project over $11 million in value (inclusive of GST) as a Strategically Important Project.  On 
Strategically Important Projects, Cabinet will retain elements of the Lead Agency role that will ensure that the project 
meets the objectives established as part of the initial business case and project approval.  Cabinet requires the Lead 
Minister to ensure that Government’s objectives and strategies are met and, on recommendation from the Lead Minister, 
will approve Gateway Five (which will take the form of the referral to the Parliamentary Public Works Committee for 
report).  Such recommendation will be accompanied by an assurance comment from the Office for Design and Architecture 
SA (ODASA) in addition to the costing comment from DTF and other relevant comments. 

Further the Lead Minister will refer to Cabinet for decision any proposal to implement Major Variance to the project scope, 
quality, budget or completion date with an analysis of the impact on achieving Government’s objectives and strategies.  
Such recommendations will be accompanied by an assurance comment from ODASA in regard to scope and quality in 
addition to the costing comment from DTF and other relevant comments. 

Infrastructure Agency (DPTI Infrastructure) 

DPTI Infrastructure provides project, risk and procurement management to all construction projects to ensure that the Project 
Implementation Process and all relevant policies and guidelines for construction procurement are followed.  It manages that all 
necessary steps have been taken, the risks inherent in the planning, design and procurement of construction projects have 
been identified and treated and there is appropriate and timely decision making, monitoring and reporting. 

The management role includes: 

• guiding all stakeholders through the Project Implementation Process; 

• identifying construction project procurement risks and managing those risks; 

• partnering with the Lead Agency to ensure that the approved project scope, quality, budget and program are achieved; 
• ensuring that all necessary planning work is completed, assisting with the achievement of required Gateway approvals 

and assisting with approval processes in Strategically Important Projects; 

• administering Government's endorsed policies and processes relevant to the construction project; 

• determining the appropriate construction procurement model and management framework and implementing relevant 
processes such as the prequalification systems to select professional service and construction contractors for the 
project; 

• accepting formal contract administration roles; 

• ensuring timely and appropriate payments to professional service contractors and construction contractors, in 
accordance with the contract and government policy; and 

• maintaining records, contract drawings and specifications and project financial details; 

Generally the Minister for Transport and Infrastructure (for DPTI projects it may be the Commissioner of Highways or the Rail 
Commissioner) enters into professional service and construction contracts to ensure there is a consistent approach to 
contracting with the civil and commercial construction industry sectors supported by robust, risk managed tendering and 
contract processes and systems. 

DPTI Infrastructure has responsibility for management of construction procurement for government road, rail, bridge and 
other civil engineering assets, as well as managing the risks related to government infrastructure construction and performing 
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the industry interface role on behalf of Government. 

DPTI Infrastructure also has responsibility for management of construction procurement for government buildings, as well as 
managing the risks related to government building construction and performing the industry interface role on behalf of 
Government.  It works in conjunction with Lead Agencies, the building construction industry and the Australasian Procurement 
and Construction Council Inc.  (APCC) to develop procurement practices that reflect best practice. 

Department of Treasury and Finance 

DTF provides advice on the budgetary and financial aspects of proposals, including project financial evaluation and business 
case preparation as outlined in Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives.  
In accordance with this instruction all initiatives which require the approval of Cabinet to proceed need to be accompanied by 
written advice from DTF on the financial and budgetary aspects of the initiative. 

The agency is responsible for provision of economic and financial advice for the efficient management of government finances 
and the efficient use of resources.  This includes the development of government accounting and financial reporting policies, 
advice to Cabinet on agency budgets including capital investment proposals and the review of major capital investment 
projects. 

Review will include the assessment of proposals for the private sector provision and operation of infrastructure. 

DTF undertakes evaluation of business cases for all proposals and advises Government on the assumptions underlying the 
expected costs and benefits to ensure Cabinet is fully informed of the accuracy and robustness of the economic analysis and 
that the final proposal provides value for money to the Government. 

DPTI Strategy 

DPTI plays a strategic lead role in the implementation of South Australia’s Strategic Plan and the Strategic Infrastructure Plan.  
It coordinates across the three tiers of Government and also provides an interface with the private sector to ensure public and 
private sector infrastructure planning is coordinated.  It provides the strategic directions for the State through the provision of 
guidelines for development planning in metropolitan, outer metropolitan Adelaide and the regional areas.  It can provide 
advice on the impact on construction projects of The 30-Year Plan for Greater Adelaide and similar regional plans. 

Other Related Roles 
The Department of the Premier and Cabinet (DPC) sets the strategic directions through South Australia’s Strategic Plan and the 
requirements for Cabinet submissions to ensure that due process has been observed. 

The Office for Design and Architecture SA (ODASA) is part of DPTI and is led by the South Australian Government Architect.  It 
provides leadership and strategic advice on design, architecture and urban design to the Government.  This advice is provided 
through support for major projects, design review programs and the publication of design guidelines.  ODASA works towards 
the broad principles of integrated design to enable, connect and add value through design with a strategic focus.  It does this 
by assisting in project delivery and developing innovation in the public sector. 

The Department of Environment, Water and Natural Resources (DEWNR) manages Crown Land in all areas of the State.  This 
includes land held in the conservation reserve system and as public land.  The agency may enlist the assistance of Renewal SA 
in the disposal of Crown Land on the open market.  The agency is also responsible for environment policy, biodiversity 
conservation, heritage conservation, climate change and environmental sustainability. 

The DEWNR Climate Change Unit works in conjunction with agencies and the private sector including the construction industry 
to drive strategies for addressing climate change and sustainability.  It assists agencies taking social, economic and 
environmental factors into account at all levels of decision-making, developing sustainability frameworks and tools, modelling 
and encouraging integrated governance and facilitating community engagement. 

The Office of the Industry Advocate works to further the aims of the Industry Participation Policy.  This policy aims to ensure 
local businesses are given full, fair and reasonable opportunity to tender and participate in significant public and private sector 
projects. 

Renewal SA is responsible for leading and coordinating urban development, redevelopment and renewal activity to ensure that 
South Australia’s future housing needs are met through quality design, planning and community involvement.  It oversees a 
significant portfolio of the State’s assets from the former Land Management Corporation, Defence SA and the South Australian 
Housing Trust. 

The Department of State Development (DSD) is the Government’s key agency for economic and industry development policy.  
Its primary role is to contribute to ongoing economic growth and wealth creation in South Australia. 
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The Crown Solicitor’s Office provides advice on commercial and legal matters generally, and assists contract negotiation and 
development.  The Office ensures the adequacy of proposed contractual arrangements, as well as the probity of procedures 
and the methods. 

Approval Authorities 
The financial threshold for project approval is based on the total cost (capital + GST) of the project, regardless of the 
funding source (which may include a number of sources: Australian Government, State, local government or private).  The 
financial thresholds apply to all construction projects including those on assets leased from the private sector. 

The estimated cost used when seeking approval will be based on the cost when all stages of construction are complete and 
will include an estimate for price escalation.  While staging of a project needs to be considered to ensure the efficient 
provision of services or the effective delivery of the project, it is not appropriate to stage or segment projects to avoid 
submission of the total proposal to the approval authority applicable to the total project cost on completion. 

In accordance with Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives, the 
following approval authorities apply for construction projects that are public sector initiatives included in a budget 
approved by Cabinet. 

Projects >$11 million 
Cabinet approves projects where the estimated total cost of the project when all stages of construction are complete: 

• is equal to or greater than $11 million (inclusive of GST); 

• is equal to or greater than $11 million (inclusive of GST) in Net Present Value (NPV) terms for office accommodation 
projects. 

Projects <$11 million 
The Lead Minister approves projects where the estimated total cost of the project when all stages of construction are 
complete: 

• is less than $11 million (inclusive of GST); 

• less than $11 million (inclusive of GST) in NPV terms for office accommodation projects. 

Projects <$1.1 million 
The Lead Agency Chief Executive or other officers authorised by the Chief Executive approve projects where the estimated 
total cost of the project when all stages of construction are complete is: 

• less than $1.1 million (inclusive of GST). 

In accordance with Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives, the 
following approval authorities apply for construction projects that are public sector initiatives not included in a budget 
approved by Cabinet. 

All submissions seeking Ministerial approval of projects should include written advice from DTF on budgetary provision, and 
generally should include advice from DPTI Infrastructure on construction issues including best practice procurement and 
compliance with the Project Implementation Process. 

The Lead Agency Chief Executive or other officers authorised by the Chief Executive approve projects where the estimated 
total cost of the project when all stages of construction are complete is: 

• less than $1.1 million (inclusive of GST) or less than Chief Executive delegation or less than 1% of the agency’s total 
annual recurrent and capital expenditure, whichever is the lower. 

In accordance with Treasurer's Instruction 8: Financial Authorisations, the following approval authorities apply to execute 
contracts for the engagement of professional service contractors and construction contractors. 

Contract value > $11 million 
Cabinet approves contracts where the total value is equal to or greater than $11 million (inclusive of GST). 

Contract value < $11 million 
The Minister for Transport and Infrastructure approves contracts where the total value is less than $11 million (inclusive of 
GST). 

Contract value < $1.1 million 
Officers authorised by the Chief Executive of DPTI approve contracts where the total value is less than $1.1 million 
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(inclusive of GST). 

Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives and Treasurer’s Instruction 
8: Financial Authorisations set out the details of approval authorities. (Refer Appendix 2.) 

Details should be verified by checking the government website for any changes to the delegation amounts. 

Accreditation of Lead Agencies to Undertake Construction Procurement 
Some non-infrastructure agencies have existing capabilities in construction procurement and are potentially able to 
independently manage lower risk and/or simple construction projects up to $1.1 million in value (inclusive of GST). 

Where an agency is of the view that it can adequately manage construction procurement risks independently, there are 
provisions for it to demonstrate the capability of its existing resources, processes and systems and to achieve full or partial 
accreditation status for projects up to a value of $1.1 million (inclusive of GST), subject to there being no unreasonable 
duplication of centralised resources in the Infrastructure Agency.  DPTI administers the accreditation process.  Only low risk or 
simple construction projects up to $1.1 million (inclusive of GST) can qualify for non-infrastructure agency management. 

In considering the capabilities of a non-infrastructure agency to deliver construction projects, factors which will be considered 
are: 

• the type and risk profile of projects or programs of work likely to be undertaken by each agency; 

• the existing capability (knowledge, skills and systems) to effectively manage the risks; and 

• the resources available to Government, within DPTI and the non-infrastructure agencies with consideration of the most 
effective and efficient use of those resources. 

An agency may seek accreditation for either a specific project or for a program of proposed future works which would expedite 
subsequent assessment of accreditation for individual projects. 

An agency may be fully accredited as having all the capabilities necessary to carry out the procurement of low risk and/or 
simple construction projects or ‘partially’ accredited, which will require the support of DPTI to mitigate particular risks. 
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5-Step Infrastructure Planning and Delivery Framework 
The Government of South Australia (the Government) is committed to the efficient and effective delivery of essential 
services to the community, while maintaining budgetary discipline that creates the framework for responsible investments 
in the longer term. 

Early and effective planning, prioritisation and coordination of projects by a Lead Agency, that is based on clear and shared 
long-term strategic directions is essential.  This is to ensure investments are delivered where and when needed, for a cost 
that represents ‘value for money’ (compared to alternative proposals), within budget capacity, and that provides for the 
sound management of risks. 

A comprehensive evaluation of a proposed public sector initiative (proposal) will benefit both Lead Agencies and the 
Government by: 

• developing a common understanding and consistent framework for evaluating proposals on a comparable basis; 
• facilitating the provision of high quality business cases that support sound and accountable decision making processes; 

and 

• establishing a basis for undertaking post-implementation review of a proposal and its outcomes. 

The 5-Step Infrastructure Planning and Delivery Framework provides for effective project governance from inception to 
completion, including a series of critical Gateway approvals. 

Gateway Approvals for Strategic Planning and Project Delivery 
There are seven Gateway approvals recommended for construction projects, although depending on the procurement model, 
some may be combined approvals. 

The first four gateways are part of the 5-Step Infrastructure Planning and Delivery Framework, culminating in Gateway Four, 
which gives approval for a project to move from strategic planning to project delivery.  A further three gateways are part of the 
Project Implementation Process. 

Achievement of these gateways may include a presentation to the Sustainable Budget Committee of Cabinet and submissions 
to Cabinet. 

Gateway One 
Strategic infrastructure priorities approved by Government. 

Gateway Two 
Project defined for investigation and development of business case. 

Gateway Three 
Project substantiated and business case completed. 

Gateway Four 
Funding model agreed, project included in an approved government program and a decision made to proceed to Step 5: 
Delivery of the Project. 

Gateway Five 
Approval that the project developed during the 5.1 Concept phase of the Project Implementation Process is consistent5 with 
the parameters approved by Government in regard to project scope, quality, budget and program. 

Approval to commit the expenditure required to progress the Design, Documentation and Tender phases. 

Gateway Six 
Approval that the project developed during the 5.2 Design and 5.3 Documentation phases of the Project Implementation 
Process is consistent5 with the parameters approved by Government in regard to project scope, quality, budget and program. 

Approval to call tenders and commit to the market. 
                                                                 
5 consistent means no Major Variance. 
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Gateway Seven 
Approval that the project tendered during the 5.4 Tender phase of the Project Implementation Process is consistent5 with the 
parameters approved by Government in regard to project scope, quality, budget and program. 

Approval to proceed to construction by committing the balance of the project expenditure and awarding construction 
contracts. 

Framework Steps 

Step 1  Strategic Analysis and Identification of Infrastructure Needs 

Step 1 is the identification of the State’s infrastructure priorities in the Strategic Infrastructure Plan. 

These will be further evaluated and/or refined by Government through an ongoing strategic infrastructure planning 
process focusing on a five and ten year timeframe and responding to the objectives of South Australia’s Strategic Plan. 

The guiding principle for agencies is whether the project is consistent with South Australia’s Strategic Plan, the Strategic 
Infrastructure Plan and other agency plans and specific infrastructure priorities as determined by Cabinet. 

 

At the end of Step 1, Gateway One approval will be achieved. 

Gateway One 
Strategic infrastructure priorities approved by Government. 

 

What to do 
Government has provided a broad outline of its strategic priorities in South Australia’s Strategic Plan: creating a vibrant 
city; an affordable place to live; every chance for every child; growing advanced manufacturing; safe communities, healthy 
neighbourhoods; realising the benefits of the mining boom for all; and premium food and wine from our clean 
environment.  The initial planning of proposed construction projects includes testing of ideas against these overarching 
priorities for the State. 

South Australia’s Strategic Plan is supported by the Strategic Infrastructure Plan and by strategies for service delivery in 
detailed agency planning.  All proposals put forward for consideration and approval by Government should be tested 
against the State's plans, the urban and regional planning strategies, and agency plans for improved service delivery. 

To inform strategic asset management planning, the Lead Agency will apply its own research and make use of research 
conducted by DPTI Strategy and DPTI Infrastructure in its role of interfacing with construction industry sectors. 

 

Step 1 Strategic Analysis and Identification 
of Infrastructure Needs 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

1.1 Government provides a statement of its 
key directions and strategies – South 
Australia’s Strategic Plan 

•     

1.2 Government provides the Strategic 
Infrastructure Plan 

 + •+   

1.3 Review Agency Strategic Plan – Lead 
Agency reviews to see that its corporate 
planning reflects Government’s key 
directions and strategies 

   •  

1.4 Review Strategic Asset Management 
Plan – Lead Agency considers 
information about asset life and 
performance 

   •+ + 

1.5 Undertake strategic project planning – 
Lead Agency establishes the basis for 
proposing a construction project to 
support service delivery 

 + + •+ + 
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Step 1 Strategic Analysis and Identification 
of Infrastructure Needs 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

 Gateway One 

Strategic infrastructure priorities 
approved by Government 

•     

• Lead •• Joint Lead •+ Lead in consultation + Consulted 

 

Step 2  Outline of Case for Change and Project Scoping 

Step 2 is the definition by the agency, in association with DPTI Strategy, DPTI Infrastructure and DTF of the required 
services and the scope of projects to address the State’s strategic infrastructure priorities.  Agencies at this stage will apply 
a whole-of-government approach to the development of an outline business case for each project, showing: 

• required services to be delivered; 

• preliminary costs and timeframes; 

• a review of the existing asset base to identify opportunities for redevelopment or disposal of assets; 

• a well-argued case for the project, clarifying its objectives, in view of competing  priorities; 
• initial analysis of affordability, funding method and budget impact; and 

• the results of initial consultation with key government agencies to ensure alignment of potentially conflicting policy 
objectives, and the possible inclusion of additional supporting agencies. 

 
At the end of Step 2, Gateway Two approval will be achieved. 

Gateway Two 
Project defined for investigation and development of business case. 

 

What to do 
Lead agencies consider a range of ways in which services can be delivered to meet the Government’s strategic objectives 
and the agency objectives for service delivery. 

The Lead Agency undertakes ongoing research and development to validate the demands for its services and reviews its 
existing asset base using information from its asset management plans and registers. 

It tests the performance of its built assets in supporting service delivery and identifies new and innovative construction or 
non-construction solutions. 

Testing of the idea will include: 

• objectives clarified; 
• required services identified; 

• strategic asset review and its implications; 

• opportunities for asset redevelopment; and 

• rationalisation or disposal. 
Testing and consideration of the ‘do nothing’ or non-construction options may result in substantiation of the requirement 
for a construction project and will provide an initial description of project scope along with a first broad assessment of 
affordability and budget impact.  Preliminary costs and timeframes will be based on an initial NPV whole of life cost 
analysis, which will be further developed in Step 3 as part of the full business case. 

There will be a preliminary risk identification, quantification and treatment exercise, which will contribute information into 
the NPV analysis. 

By the end of this phase the Lead Agency will have established a broad prioritised schedule of service demands that require 
the development of built assets through projects. 

There may be a requirement to submit the proposed construction project for Ministerial or Cabinet approval as advised by 
DTF or DPTI Strategy on a project by project basis. 

 



5-Step Infrastructure Planning and Delivery Framework 

Page 19 

Step 2 Outline of Case for Change and 
Project Scoping 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

2.1 Define required services and scope – 
Lead Agency defines required services 
and scope of projects to address State's 
infrastructure priorities 

 + + •+ + 

2.2 Establish broad priorities for 
construction projects – Lead Agency 
establishes a broad priorities schedule 
of service demands that require 
construction projects 

   •  

2.3 Identification of options – Lead Agency 
considers the range of ways including 
‘do nothing’ option in which services 
can be delivered 

   •  

2.4 Test options – Lead Agency and DPTI 
Infrastructure undertake research and 
development to validate the demand 
and test options 

   •+ + 

2.5 Initial description of project scope – an 
initial description of project scope and 
first broad assessment of affordability 
and budget impact is prepared 

   •+ + 

2.6 Develop outline business case for 
project – the planning work 
substantiates, through a process of 
consultation, that  the proposed project 
satisfies the requirement for it to 
provide benefits to Government and 
society 

 + + •+ + 

 Gateway Two 

Project defined for investigation and 
development of business case 

   •  

• Lead •• Joint Lead •+ Lead in consultation + Consulted 

 

Step 3  Project Planning and Substantiation – Leading to a Full Business Case 

Step 3 involves the development of a full business case or justification for the project, through the following series of 
parallel processes: 

• presentation of reasons for the project; 

• design development for the project; 

• identification of sustainability targets for the development; 
• development of whole-of-life project costs and cost benefit analysis, including a triple bottom line assessment; 

• concepts, where relevant; 

• identification of financing options, including budget impact, if any; 

• discussion of procurement options; 
• advice on development consents required; 

• the results of more detailed consultation with government agencies; 

• discussion of the Government’s role; and 
• recommendations. 

Agencies may need to be granted an allocation of funds to support the development of the full business case. 

A structured and well-rounded process will be applied to all projects to evaluate their economic, social and environmental 
impacts, both positive and negative.  Other factors influencing the strategic priority of projects will also be considered, to 
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derive their score or ranking within infrastructure sectors. 
 

At the end of Step 3, Gateway Three approval will be achieved. 

Gateway Three 
Project substantiated and business case completed. 

 

What to do 
It is critical that any proposed project, even a routine and repetitive project, is investigated thoroughly in the early stages to 
establish its viability, develop the project brief and document its justification through a business case indicating 
demonstrable benefit.  The investigation will include consideration of the ‘do nothing’ option and exploration of non-
construction alternatives. 

Project planning is undertaken to initiate the proposed project by describing what the project should achieve to support 
service delivery, which involves analysis of the basis for the project and detailing the scope of its specific requirements and 
quality parameters. 

Construction projects range in complexity and risk from multi-million dollar one-off projects of strategic importance to the 
State utilising innovative procurement, to projects nearer to $150,000 (exclusive of GST). 

Higher value, complex and/or unusual reinvestment or new investment projects will require development of a full and 
detailed business case with input from DTF, DPTI Strategy and DPTI Infrastructure.  Unique projects are likely to require a 
full concept design in order to provide an appropriate basis to the business case.  In these instances the concept should be 
developed by a professional planning, design, cost management and business team and generally funding will be required 
for a specific planning study and/or business case. 

The Lead Agency delegate will be responsible for the appropriate approval of funds to undertake the necessary 
investigations. 

Lower value, routine reinvestment or new investment projects will not generally require full concept development to 
formulate the business case and projects that are included in an ongoing approved agency investment program will have 
met the requirements of the first four steps of the 5-Step Infrastructure Planning and Delivery Framework in the lead up to 
being included in the program.  For these projects DPTI Infrastructure has the in-house professional expertise capable of 
determining scope and developing business cases using relevant historical asset, design, cost, program and procurement 
data. 

Lead agencies will make a judgement about the risk and complexity of the project and the associated level of detail 
required in the planning and business case process and confirm their judgement with DTF and DPTI Strategy.  In meeting 
the requirements of Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives, the 
level of business case detail in lower value routine projects or projects that are part of an ongoing approved agency 
investment program is less than that required for higher value complex projects, however agencies will generally prepare 
an appropriately detailed business case including a ‘do nothing’ option. 

The planning work substantiates, through a process of broad consultation, that the proposed project satisfies the 
requirement for it to provide benefits to Government and the community and to be robust in regard to a triple bottom line 
approach to meet economic, environmental and social objectives.  Project planning also determines that there is a positive 
business case or demonstrable benefit to Government and pays particular attention to analysing whole-of-life costs.  
Research into design, the suitability of new products on the market, alternative forms of contract, and processes to 
increase the efficiency of the construction provided by DPTI Infrastructure can provide valuable scoping information to 
projects at this stage. 

There should be evaluation of all options for relationship to South Australia’s Strategic Plan, the agency’s corporate or 
strategic plan, governing legislation and other statutory and policy requirements.  Initial scope definition, an estimated cost 
on completion and an indicative program, each of which has a reasonable degree of certainty, will support preparation of a 
preliminary project plan which will generally include an analysis of risk and an initial assessment of the consents and 
approvals required. 

DTF will be involved from the outset in advising on financial matters.  Where applicable, it undertakes full evaluation of the 
business case for proposals and advises Government on the assumptions underlying the expected costs and benefits.  The 
aim is to ensure that Cabinet is informed of the accuracy and robustness of the cost benefit and economic analysis and that 
the proposed construction project provides effective value for money to Government. 

DPTI Strategy will be involved from the outset in advising on the requirements of the State Infrastructure Plan and 
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opportunities for across-agency coordination, including discussions with local councils as appropriate. 

DPTI Infrastructure will be involved on design, budget, program, risk and procurement matters and will apply its 
professional expertise in construction procurement and use Australian Standard risk management processes to identify, 
analyse, assess, prioritise and manage risks. 

All new project proposals from Lead Agencies for the Government’s Capital Investment Program will be accompanied by a 
comment from DPTI Infrastructure that the total project cost estimates (inclusive of contingencies) are reasonable and 
achievable within a 10% uncertainty level on current prices and that the price escalation for future costs is reasonable.  
Where the uncertainty level is above 10%, DPTI Infrastructure will indicate what higher level of uncertainty is involved, and 
the extent to which that greater uncertainty arises from insufficient planning and documentation or from factors such as 
latent conditions.  This advice will allow Cabinet to better understand project cost risks and the reasons for them. 

DPTI Infrastructure will also assess the overall achievability of a proposed construction project program and, if applicable, 
the Capital Investment Program of which it is part, so as to optimise the prospects of fully achieving the project and 
program cash flow. 

Where there are legal issues, the Crown Solicitor’s Office will provide advice.  Specific advice can be provided by DPTI 
Infrastructure or DEWNR on heritage assets and on sustainability and climate change issues.  DSD can advise on small 
business and regional matters; the Department for Communities and Social Inclusion for family impact issues; and DPC 
Aboriginal Affairs and Reconciliation division on issues relating to Aboriginal people. 

The Lead Agency establishes that the proposed construction project has a business case with demonstrable benefit in 
accordance with Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives. 

There is consideration of the range of appropriate procurement and financing options to be explored in detail in Step 4.  
The business case is developed independent of a final decision on the preferred models. 

Procurement Options 
During Step 3 there will be preliminary analysis of the likely construction procurement options as the method of delivery 
can affect other decisions including the appointment of the project team and the risk management process. 

DPTI Infrastructure has a range of approved standard form contracts and the capability to develop contracts and 
construction procurement plans to meet unusual project requirements.  Procurement options are considered to determine 
the appropriate form of tender and contract, taking into account a full range of public and private sector delivery and 
funding options.  Possibilities include traditional lump sum, construction manager, design and construct, managing 
contractor, early contractor involvement and alliance contracting or development agreements and operating leases or 
public/private methods such as Design Build Operate Maintain (DBOM), Build Own Operate (BOO), Build Own Operate 
Transfer (BOOT), and Public Private Partnerships (PPP).  DTF will advise if a PPP model is proposed. 

 

Step 3 Project Planning and Substantiation 
– Leading to a Full Business Case 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

3.1 Develop full business case  + + •+ + 
 • For high value, complex and/or 

unique projects full concept 
design may be required – seek 
approval of funds for business 
case development from the 
appropriate agency delegate and 
appoint professional service 
contractor team 

 + + •+ + 

 • For lower value, standard 
projects utilise DPTI 
Infrastructure in-house expertise 
and design resource 

   •+ + 

3.2 Develop a preliminary project plan 
– Lead Agency develops a 
preliminary project plan based on 
estimated cost on completion, 
indicative program, assessed risk 
profile and initial assessment of 

   •+ + 
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Step 3 Project Planning and Substantiation 
– Leading to a Full Business Case 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

consents and approvals required 

3.3 Seek relevant specialist advice – 
many projects benefit from 
specialist professional advice e.g. 
legal, environmental, heritage, 
regional, Aboriginal sites etc. 

   •+ + 

 Gateway Three 

Project substantiated and business case 
completed 

   •  

• Lead •• Joint Lead •+ Lead in consultation + Consulted 

 

Step 4  Project Funding Method and Resource Allocation  

Step 4 involves determining the funding method, which may include an allocation of State capital funds that may need to 
be drawn down for the project. 

A State capital allocation may be submitted as a budget bid, or Cabinet could be asked to approve a drawdown of funds as 
the need is established from an earlier budget allocation. 

Consideration is also given to opportunities for private provision and/or funding of the project, as well as local or Australian 
Government participation. 

Opportunities for private sector participation in the project will be reviewed, according to key criteria established in the 
National Public Private Partnership Policy and Guidelines, Infrastructure Australia, December 2008. 

 

At the end of Step 4, Gateway Four approval will be achieved. 

Gateway Four 
Funding model agreed and project included in an approved government program and a decision made to proceed to Step 
5: Delivery of the Project. 

 

What to do 
In Step 4 there is examination of and a decision on the preferred funding and procurement model. 

At the conclusion of Step 4 the project is included in an approved government program. 

When the construction project is substantiated through the development of an appropriate business case, the Lead Agency 
in consultation with DTF and DPTI Strategy will consider the potential funding source. 

DTF will assist the Lead Agency in identifying the funding options and the preferred funding model where alternative 
funding options are available. 

If Cabinet approves project delivery by the private sector, the National Public Private Partnership Policy and Guidelines 
must be invoked immediately.  PPP options will depend primarily upon two pre-conditions, being the extent to which: 

• outputs may be clearly specified in a service contract and whether there is sufficient operational content in the project 
to support ongoing provision of services by the private sector; and 

• project risks can be effectively transferred to the private sector, which is a key element of the options appraisal. 

Some projects will attract Australian Government or local government funding, or donated funds.  Where there are these 
funding arrangements, agencies should appropriately inform Cabinet before any commitments are entered into. 

When the first four steps of the Government’s 5-Step Infrastructure Planning and Delivery Framework are successfully 
completed the project is included in an approved government program and there is a decision to proceed to Step 5: 
Delivery of the Project. 

Cabinet may designate a project over $11 million in value (inclusive of GST) approved in a government program as a 
Strategically Important Project, which places additional obligations on the Lead Agency and Lead Minister during project 
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delivery. 

Step 4 Project Funding Method and 
Resource Allocation 

Government DTF DPTI  
Strategy 

Lead  
Agency 

DPTI  
Infrastructure 

4.1 Consider funding options – 
consideration is given to a State 
capital allocation or opportunities 
for private provision and/or funding 
of the project, as well as Australian 
Government or local government 
participation 

 +  •+ + 

4.2 Consider procurement options  +  •+ + 
 Gateway Four 

Funding model agreed, project included 
in an approved government program 
and a decision made to proceed to Step 
5: Delivery of the Project 

•     

 Designation of the project as a 
Strategically Important Project (as 
determined by Cabinet) 

•     

• Lead •• Joint Lead •+ Lead in consultation + Consulted 
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Integration of the 5-Step Framework with the Project Implementation Process 
Once a construction project has achieved gateway approvals up to the completion of Step 4 of the 5-Step Infrastructure 
Planning and Delivery Framework it is ready to proceed to Step 5: Delivery of the Project. 

At this point the project planning policy integrates with the project delivery policy, and the Project Implementation Process 
guides the project through six phases and three further Gateway approvals. 

Transition Briefing 

A formal transition briefing by those involved in the planning work in Steps 1- 4 to those responsible for Step 5: Delivery of 
the Project to ensure that assumptions, key decisions and identified risks are understood and the project is implemented 
accordingly is an effective strategy at this point. 

Diagram 2:  Integration of the 5–Step Framework 
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Step 1 Strategic analysis and identification of infrastructure needs 

Gateway One – Strategic infrastructure priorities approved by Government. 

Step 2 Outline of case for change and project scoping 

Gateway Two – Project defined for investigation and development of business case. 

Step 3 Project planning and substantiation – leading to a full business case 

Gateway Three – Project substantiated and business case completed. 

Step 4 Project funding method and resource allocation 

Gateway Four – Funding model agreed, project included in an approved government program and 
a decision made to proceed to Step 5: Delivery of the Project. 

Integration Step 5 Delivery of the Project 
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5.1 Concept 

Gateway Five Approval 
Approval that the project developed during the 5.1 Concept phase of the Project Implementation 
Process is consistent6 with the parameters approved by Government in regard to project scope, 
quality, budget and program. 

Approval to commit expenditure required to progress Design, Documentation and Tender phases. 

5.2 Design 

5.3 Documentation 

Gateway Six Approval 
Approval that the project developed during the 5.2 Design and 5.3 Documentation phases of the 
Project Implementation Process is consistent6 with the parameters approved by Government in 
regard to project scope, quality, budget and program. 

Approval to call tenders and commit to the market. 
5.4 Tender 

Gateway Seven Approval 

Approval that the project tendered during the 5.4 Tender phase of the Project Implementation 
Process is consistent6 with the parameters approved by Government in regard to project scope, 
quality, budget and program. 

Approval to proceed to construction by committing the balance of the project expenditure and 
awarding construction contracts. 

5.5 Construction 

5.6 Review 

 

For a detailed description of the 5-Step Infrastructure Planning and Delivery Framework refer to the policy at 
http://www.infrastructure.sa.gov.au/strategic_infrastructure_plan. 

                                                                 
6 consistent means no Major Variance. 

http://www.infrastructure.sa.gov.au/strategic_infrastructure_plan
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Project lmplementation Process 
The Project Implementation Process has six phases and there are detailed requirements in each phase. 

5.1 Concept 
The Concept phase includes the development of options for a project approved in the Capital Investment Program or other 
government program and tests assumptions about cost, time, risk and procurement plans.  At the end of this phase the 
Lead Agency (or Cabinet for designated strategic projects) decides whether the project will proceed to Design and 
Documentation phases through Gateway Five. 

The construction project is progressed by DPTI Infrastructure through the establishment of a project team including any 
required private sector contractors, team communications and governance structures. 

The project design team develops the project brief and concepts on which project approval is based to test the initially 
briefed scope, budget and timelines and to develop the concept design.  Risks are reviewed and a risk management plan 
developed. 

5-Step Framework and Project Implementation Process 

 

The project proceeds through the Concept phase to the point where there are sufficient details to demonstrate that the 
concept design is viable and acceptable to the Lead Agency and the end users, the costs are within the approved budget 
and any critical timelines will be met. 

There is a Gateway at the end of this phase where the preferred concept design and associated project plan for the 
management of cost, time, quality and risk is submitted for approval by a party with the appropriate financial delegation 
before the project is progressed into Design, Documentation and Tender with its associated commitment of further project 
funds. 

Gateway Five 
Approval that the project developed during the 5.1 Concept phase of the Project Implementation Process is consistent7 
with the parameters approved by Government in regard to project scope, quality, budget and program. 
Approval to commit the expenditure required to progress the Design, Documentation and Tender phases. 

 

Step 5.1 Concept Government DTF DPTI  
Strategy 

Lead  
Agency 

DPTI  
Infrastructure 

5.1.1 Appoint project sponsor    •  
5.1.2 Establish project governance    •+ + 
5.1.3 Appoint the project design team    + •+ 
5.1.4 Review full business case and develop 

risk management plan 
  + •+ + 

                                                                 
7 consistent means no Major Variance 
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Step 5.1 Concept Government DTF DPTI  
Strategy 

Lead  
Agency 

DPTI  
Infrastructure 

5.1.5 Develop concept design    + •+ 
5.1.6 Conduct strategic value management 

study 
   + •+ 

5.1.7 Select the preferred concept design    •+ + 

5.1.8 Secure stakeholder sign off    •+ + 
5.1.9 Describe the preferred concept design 

in a concept report 
   + •+ 

 ODASA assurance (required on 
Strategically Important Projects only) 

   •+ + 

 Cabinet approval of Major Variance 
including ODASA assurance (if required, 
on Strategically Important Projects 
only) 

   •+ + 

 Gateway Five 

Approval that the project developed 
during the 5.1 Concept phase is 
consistent with the parameters 
approved by Government in regard to 
project scope, quality, budget and 
program 

   •+ + 

 Approval to commit the expenditure 
required to progress the Design, 
Documentation and Tender phases 

 +  •+ + 

 Referral to the Parliamentary Public 
Works Committee (if required) 

   • • 

• Lead •• Joint Lead •+ Lead in consultation + Consulted 

5.1.1 Appoint the Project Sponsor 

Each project will have a Lead Minister. 

The Lead Minister will be represented by a senior officer at an executive level appointed as project sponsor.  The Lead 
Minister has responsibility for the project while the project sponsor provides leadership and direction to the project team, 
ensures project controls are in place and takes responsibility for timely and informed decisions to ensure the project is 
delivered on time, within budget and to the quality required. 

Accountability for the project and its outcomes rests with the project sponsor who may delegate day to day work to Lead 
Agency representatives. 

5.1.2 Establish Project Governance 

To manage the project, various governance committees will be established. 

The Lead Agency will be represented through the project sponsor, Lead Agency representative and nominees including end 
users and other key stakeholders.  DPTI Infrastructure will be similarly represented. 

Large and complex projects may require the appointment of a steering committee in addition to a project management 
committee while routine projects may be appropriately governed with a project management committee only.  The role of 
a steering committee is to guide the project and ensure the objectives are understood and being achieved.  It is responsible 
for achieving all project approvals and for liaising with the Lead Minister.  It also provides the project sponsor with an 
independent body to comment on the proposal and contribute to solutions to any issues arising.  Notwithstanding the 
governance arrangements, the project sponsor is responsible for ensuring that timely and appropriate decisions are made. 

The role of the project management committee is to undertake day-to-day management of all project issues, escalating 
those issues outside its authority to the steering committee or project sponsor.  It is responsible for implementing 
management techniques that will achieve the required project parameters in scope, time, cost and quality.  It allocates 
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project responsibilities, seeks all relevant approvals and generally supervises the project to its completion.  It reports to the 
steering committee and the project sponsor. 

5.1.3 Appoint the Project Design Team 

The project design team consists of carefully selected professionals (engineers of various disciplines, planners, architect, 
quantity surveyor etc.) who then develop the concepts that formed the basis for the business case.  This ensures more 
precise design details and accurate measurements on which to calculate the likely cost and time needed to design and 
construct the project. 

Members of the project design team may be selected from the private sector, using DPTI Infrastructure’s government 
approved process for prequalification and its tendering processes for selection of professional service contractors.  Private 
sector providers are required to meet a range of policy obligations related to local content, training outcomes and other 
value for money initiatives. 

DPTI Infrastructure will conduct all tender calls, observing the requirements for probity and adhering to all relevant 
Treasurer’s Instructions.  During the course of the tender call it will arrange for tender enquiries to be responded to 
promptly and consistently for all tenderers.  Prior to the close of the tender call, a tender comparison estimate will be 
prepared to provide a price benchmark against which to compare tenders. 

5.1.4 Review Full Business Case and Develop Risk Management Plan 

In the Concept phase the full business case developed for the proposed project during the 5-Step Infrastructure Planning 
and Delivery Framework process is reviewed to ensure it can be procured as anticipated and to develop the proposal in 
more detail. 

The process should have resulted in a project that meets the Lead Agency’s service delivery objectives and strategies, 
including: 

• alignment with South Australia’s Strategic Plan and the Strategic Infrastructure Plan; 
• consideration of government policies; 

• priorities applicable to the Lead Agency; 

• mission or program statements by the Lead Agency; and 

• the Lead Agency’s service delivery charter and its long term strategic directions (five to ten years). 
The business case will include identification of key risks to the project and these risks will form the basis of a detailed risk 
identification and treatment plan to be developed by the project team in accordance with Australian Standards (generally 
AS/NZS ISO 31000:2009 Risk management―principals and guidelines).  There will be ongoing review and updating of the 
risk management plan throughout all delivery phases of the construction project. 

5.1.5 Develop Concept Design 

The project design team will complete a detailed design brief and develop a range of concept design options that define all 
elements, services and materials in the design of the built asset. 

The team will indicate the design process and an analysis of the advantages and disadvantages of each alternative with a 
view to determining the optimum concept design to meet service delivery needs based on both capital and operational 
costs for the asset. 

Early identification of statutory, planning and environmental constraints at this stage can help test alternative concepts and 
identify the impact of environmental and development approval procedures on the cost and program for the project.  Long 
time-frames can be associated with resolution of these issues and may limit the development of some alternative options 
and/or identify additional cost elements. 

The construction project may involve heritage or cultural issues, including those relating to Aboriginal sites and people, and 
will require contact with the appropriate government authority. 

There should be consideration of the ways in which ecologically sustainable development initiatives can be incorporated in 
the construction project including undertaking life cycle costing to calculate the costs associated with any initiative and 
application of the Government Buildings Energy Strategy 2013-2020 requirements and other environmental policies 
including the Climate Change and Greenhouse Emissions Reduction Act 2007 and ecologically sustainability development 
guide notes ‘Water Efficient Outlets in Government Buildings’ and ‘Solar Panels for Government Funded Building Projects’. 
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5.1.6 Conduct Strategic Value Management Study 

It is important to ensure that the Lead Agency’s project brief, the nominated budget and preferred concept are aligned.  
The project should not progress to the Design phase if there is a mismatch, so time allocated to resolving any outstanding 
issues, including stakeholder aspirations and expectations as well as alignment with government requirements is a critical 
risk management strategy at this stage. 

For all construction projects, in particular those equal to or greater than $11 million (inclusive of GST), consideration should 
be given to conducting a strategic value management study to assist the project team, the project sponsor and the Lead 
Agency generally to determine the preferred concept design. 

Strategic value management is a structured, systematic and analytical process undertaken to quantify and verify the key 
functional requirements. 

5.1.7 Select the Preferred Concept Design 

Having considered benefits, functions, value, costs and delivery options, the preferred concept design is selected and 
documented in sufficient detail to enable the selection criteria to be verified. 

On projects designated by Cabinet as Strategically Important Projects, the Lead Minister must ensure that Government’s 
objectives and strategies are met in the preferred concept design and will refer to Cabinet for decision, any proposal to 
implement Major Variance to the project scope, quality, budget or completion date.  Such recommendations will be 
accompanied by an assurance comment from ODASA in regard to scope and quality in addition to the costing comment 
from DTF and other relevant comments. 

5.1.8 Secure Stakeholder Sign Off 

To ensure the project proceeds without delay, and to avoid additional costs incurred through late changes, the Lead 
Agency should consult with and secure agreement to the preferred concept by key stakeholders.  These include the end 
users, any relevant community bodies and agencies that have a role in considering the impact of the project on the budget, 
the environment, business or the community. 

5.1.9  Describe the Preferred Concept in a Concept Report 

For the project to progress to the later stages of the Project Implementation Process, it is necessary to document, in 
sufficient detail, a description of the preferred concept in a report.  The report should include the following, as applicable: 

• project objectives and how the project links to South Australia’s Strategic Plan and the Strategic Infrastructure Plan; 

• asset function objectives; 

• scope and quality of proposed project; 
• a written description of all viable concept options considered; 

• preferred concept design described in drawings and a report on design philosophy, design solution, statutory planning 
and environment issues, and an assessment of cultural and heritage issues; 

• capital and recurrent funding requirements, impact on the State Budget and cash flow; 
• economic evaluation of the preferred option including quantified non-financial costs and benefits or appropriate 

financial evaluation; 

• ‘whole of life’ costs, including those for ecologically sustainable development initiatives; 

• initially preferred construction procurement method; 
• cost estimate; 

• indicative program; 

• land acquisition plan (if applicable); 
• statement of risk to Government, including risk assessment and a risk management plan; and 

• asset rationalisation plans, where required. 

All of this information forms the basis of subsequent submissions to the Project Sponsor, Lead Minister, Cabinet and the 
Parliamentary Public Works Committee. 

Design work will go ahead pending approvals from the respective bodies, although no money can be spent on construction 
until the appropriate approval is secured.  For projects of $4.4 million (inclusive of GST) or more the Parliamentary Public 
Works Committee report must be tabled in the Parliament before construction commences. 
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When the preferred concept option has been selected and documented in a report, the Lead Agency will obtain Gateway 
Five approval from the Lead Agency delegate (which may be the Lead Minister or Cabinet), which will allow the project to 
proceed to the Design, Documentation and Tender phases in which further costs will be incurred.  The recommendations 
will be accompanied by reports from DPTI Infrastructure on the required expenditure to allow the project to progress. 

On projects designated by Cabinet as Strategically Important Projects, Cabinet will retain elements of the Lead Agency role 
that will ensure that the project meets the objectives established as part of the initial business case and project approval.  
Cabinet, on recommendation from the Lead Minister, will approve Gateway Five, which will take the form of the referral to 
the Parliamentary Public Works Committee for report. 

These projects must first be referred to ODASA, which will provide independent assurance to Cabinet that the developed 
project scope and quality is consistent with the parameters approved by Government in regard to project scope and 
quality.  ODASA assurance (and DTF costing comment and other relevant comments) will accompany the submission to 
Cabinet recommending that Gateway Five be approved and that the Strategically Important Project be referred to the 
Committee for report. 

Referral to the Parliamentary Public Works Committee 

The Parliamentary Committees Act 1991, under which the Committee operates, requires that any public work with an 
estimated value in excess of $4.4 million (inclusive of GST) when all stages of construction are complete be referred to the 
Parliamentary Public Works Committee for report, and that no amount may be applied for construction until the 
Committee has reported on the work to the Parliament. 

The Committee will inquire into and report on the project following resolution of the Concept phase when the business 
case has been verified, concept designs and plans developed, and cost estimates and program timelines have been 
developed with a reasonable degree of certainty.  It can choose to review the project at any future stage or to request 
further information. 

Furthermore, the Committee can review any project with a value less than $4.4 million (inclusive of GST) if it so desires.  In 
such situations construction can proceed without waiting for the report of the Committee to be tabled. 

Cabinet or if applicable the Lead Minister must approve a project requiring review by the Parliamentary Public Works 
Committee before it is referred to the Committee for inquiry and report. 

Refer to PC015 – Procedures for Submissions to Cabinet seeking the review of Public Works by the Public Works 
Committee. 

On projects designated by Cabinet as Strategically Important Projects, Gateway Five approval will be recommended as part 
of recommending that Cabinet refers the project to the Parliamentary Public Works Committee for report. 

On other projects over $4.4 million in value (inclusive of GST), Gateway Five approval may be recommended as part of 
recommending that Cabinet refers the project to the Parliamentary Public Works Committee for report. 

 

Concept – Checklist of Deliverables 

• Project sponsor appointed. 

• Project team structure and organisation implemented. 

• Required professional service contractors appointed to design team. 

• Preferred concept design developed and signed off by stakeholders. 

• Strategic value management study completed. 

• Gateway Five approval achieved from project sponsor, Lead Minister or Cabinet as applicable. 

Also, if applicable: 

• ODASA assurance (Strategically Important Projects only) 

• referral to Parliamentary Public Works Committee for report. 
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5.2 Design 
The Design phase includes developing the approved concept design in detail to confirm form and structure, materials and 
aesthetics, services and site works and detailed work on the cost plan and estimate, procurement program and risk 
management plan. 

Design includes the development of the concept to a high level of design detail through schematic design and design 
development.  The design professionals contribute their expertise to ensure the design meets the functional and legislative 
requirements as well as the agreed Lead Agency standards. 

5-Step Framework and Project Implementation Process 

 

A key activity includes checking that the developed design is within the approved parameters, still meets the objectives 
outlined in the Concept phase and is consistent with the scope and quality requirements and the project plan. 

There is also a need to check that the developed design delivers value for money and addresses the requirements for asset 
life cycle performance and ecologically sustainable development. 

 

Step 5.2 Design Government DTF DPTI Strategy Lead  
Agency 

DPTI  
Infrastructure 

5.2.1 Maintain project governance    •+ + 
5.2.2 Review concept and develop design    + •+ 
5.2.3 Test and confirm a cost plan for the 

project 
   + •+ 

5.2.4 Test and confirm a detailed project 
program 

   + •+ 

5.2.5 Confirm construction procurement 
method 

   + •+ 

5.2.6 Implement process for achieving 
approvals required for the project 

   • • 

5.2.7 Confirm that the design satisfies 
endorsed concept parameters 

   • • 

 Cabinet approval of Major Variance 
including ODASA assurance (if required, 
on Strategically Important Projects 
only) 

   •+ + 

5.2.8 Transition briefing    + •+ 
• Lead •• Joint Lead •+ Lead in consultation + Consulted 

5.2.1 Maintain Project Governance 

To manage the project during design, the governance structures are reviewed to ensure they are meeting the 
requirements for proper management of construction procurement during the more detailed Design phase.  The design 
team including any professional service contractors will play a pivotal role in coordinating the design process and ensuring 
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that all have the necessary input to produce an integrated design. 

5.2.2 Review Concept and Develop Design 

The report, detailing the preferred concept, is used by the design team to develop the design. 

The process includes: 

• incorporating Lead Agency design standards; 
• architectural or engineering design to establish form, appearance and layout, functional relationships, area definition, 

location and site plans, plans, elevations, sections, materials selection etc.; and 

• documentation and drawing of the project to design development stage. 

5.2.3 Test and Confirm a Cost Plan for the Project  

Based on the estimates prepared in the Concept phase, a cost plan is prepared. 

The cost plan will include a breakdown of costs for the project and an estimate within an order of accuracy of 10% (plus or 
minus) and will indicate the cash flow required on a financial year basis. 

For building construction projects, professional cost planners should have a key input into the management of the budget 
and costs.  For civil construction projects, cost planning is generally the responsibility of the project manager/engineer. 

5.2.4 Test and Confirm a Detailed Project Program 

Following development of the project design, program timelines are established to coordinate all the project variables that 
are time-dependent. 

The timelines will be influenced by the method of delivery chosen for the project. 

The key timelines include: 

• project approval processes including development, Cabinet (or delegate) and Parliamentary Public Works Committee; 

• enabling legislation; 
• site acquisition and vesting of ownership; 

• schematic design, design development, contract documentation processes; 

• tender call and acceptance and contract execution processes; 
• construction; 

• commissioning and handover; and 

• post-handover period. 

5.2.5 Confirm Construction Procurement Method  

Construction procurement options developed by DPTI Infrastructure and considered in the Concept phase will be discussed 
further.  The preferred procurement option will be determined by DPTI Infrastructure as the selected option influences the 
approach to and sequence in which contract documentation is prepared.  The procurement option also affects the project 
program. 

5.2.6 Implement Process for Achieving Approvals Required for the Project 

Some projects require specific approvals before they can proceed.  In addition to Cabinet (or delegate) and Parliamentary 
Committee approvals, public sector projects must conform to legislative requirements.  The approvals identified in the 
Concept phase as required and the timelines to secure these approvals should now be confirmed. 

If development approval is required under the Development Act 1993, DPTI Infrastructure is responsible for early 
consultation with the Development Assessment Commission and for timely identification of issues that may need to be 
addressed to meet development requirements. 

For building construction projects, certification for compliance with the Development Regulations 2008 under the 
Development Act 1993 is also required.  Certification covers planning approval and building rules consent on matters 
including structural integrity, appropriate provision of amenities, lighting, ventilation and fire safety, and disability access. 

Reference will be made to other relevant legislation including the Work Health and Safety Act 2012, Environment 
Protection Act 1993, South Australian Public Health Act 2011, Fair Work (Building Industry) Act 2012 (Cth), Heritage Places 
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Act 1993, Disability Discrimination Act 1992 (Cth) and the Disability (Access to Premises – Buildings) Standards 2010 (Cth), 
Native Title (South Australia) Act 1994, Native Vegetation Act 1991, and Natural Resource Management Act 2004. 

There are specific approvals that, where required, must be secured before the project design is finalised.  These include, 
but are not limited to: 

• verifying land and property ownership; 

• resolving any land use agreements; 
• checking for any easements or encumbrances on the property; 

• addressing legislation regarding any significant trees on site; 

• addressing heritage requirements if it is a National, State or local heritage listed property; 

• identifying and addressing issues relating to Aboriginal sites and people; and 
• checking for site contamination and meeting the requirements of the Environment Protection Authority. 

5.2.7 Confirm that the Design Satisfies Endorsed Concept Parameters 

With all aspects of the project defined, the proposed design will be compared with the approved business case and the 
progressively refined project brief.  This is done to ensure that the project has not deviated from the original intent unless 
there has been justification and approval for the changes.  These changes and associated approvals need to be 
documented. 

Some time may have passed since the development of the concept so it is necessary to confirm that the project still meets 
the needs of the Lead Agency.  If the project has deviated significantly from the original endorsed concept, effectively it is a 
new project with likely variations in the estimated total cost and subject to a thorough review.  In these circumstances the 
project should be referred back to the project sponsor within the Lead Agency with full details of the proposed changes 
and the associated costs. 

The documentation developed for the project can be used for a value management study, which confirms the strategic 
value management study undertaken in the Concept phase.  The value management process may be used now to ensure 
delivery of the essential functions described earlier, and to eliminate high cost/low function elements of the design. 

The Lead Agency and key stakeholders should sign off on the design details before proceeding to the Documentation 
phase.  Documentation takes considerable time and expertise and significant costs are incurred.  These costs, and any 
additional expenses incurred in making late changes to design and escalation costs due to extension of time, may put 
pressure on the project budget.  The sign off process is to ensure that all parties agree on the design before detailed 
documentation work is done. 

The Lead Agency will manage that the developed design is consistent8 with the parameters approved by Government in 
regard to project scope, quality, budget and program. 

On projects designated by Cabinet as Strategically Important Projects, the Lead Minister must ensure that Government’s 
objectives and strategies are met in the Design phase and will refer to Cabinet for decision, any proposal to implement 
Major Variance to the project scope, quality, budget or completion date.  Such recommendations will be accompanied by 
an assurance comment from ODASA in regard to scope and quality in addition to the costing comment from DTF and other 
relevant comments. 

5.2.8 Transition Briefing 

There is a formal briefing from those people involved in the Concept and Design phases to those responsible for 
documentation to ensure that assumptions, key decisions and identified risks are understood and the project is 
implemented accordingly. 

 

Design – Checklist of Deliverables 

• Value management study confirmed project within budget. 

• Design professionals have completed schematic design and design development. 

• Project cost plan developed. 

                                                                 
8 consistent means no Major Variance. 



Project Implementation Process 

Page 34 

Design – Checklist of Deliverables 

• Detailed project program prepared and agreed. 

• Construction procurement model selected by DPTI Infrastructure. 

• All necessary approvals secured – planning approval and other project specific approvals. 

• Sign off by Lead Agency and key stakeholders to confirm the design is consistent9 with the parameters approved by 
Government in regard to project scope, quality, budget and program and meets requirements. 

• Design team briefed on key project requirements. 

If applicable: 

• Report from Parliamentary Public Works Committee tabled in Parliament. 

• Cabinet approval of Major Variance including ODASA assurance (if required, on Strategically Important Projects only)  

 

5.3 Documentation 
The Documentation phase includes the preparation of the drawings, specification and conditions of contract for the 
required construction contracts.  At the end of this phase the Lead Agency’s Minister or delegate must decide whether the 
project will proceed to Tender phase through Gateway Six. 

5-Step Framework and Project Implementation Process 

Documentation involves using the developed design as the basis to prepare the detailed drawings and specification, which 
in turn form the basis of the construction contract documentation.  Review is undertaken to ensure that the documents are 
coordinated and complete, the market is provided with a robust basis for tendering and the Lead Agency is confident that 
costs during construction will be contained within approved budgets. 

There is a gateway at the end of this phase where once the Lead Agency is satisfied that the project has been sufficiently 
developed to be reasonably certain that it is within the parameters approved by Government, it gives approval for DPTI 
Infrastructure to commit to the market and conduct a tender call. 

Gateway Six 
Approval that the project developed during the 5.2 Design and 5.3 Documentation phases of the Project Implementation 
Process is consistent10 with the parameters approved by Government in regard to project scope, quality, budget and 
program. 
Approval to call tenders and commit to the market. 

 

Step 5.3 Documentation Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.3.1 Confirm the project plan    + •+ 
                                                                 
9 consistent means no Major Variance. 
10 consistent means no Major Variance. 
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Step 5.3 Documentation Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.3.2 Complete design approvals     • 
5.3.3 Prepare construction contract 

documents 
   + •+ 

5.3.4 Obtain pre-tender estimate     • 

 Cabinet approval of Major Variance 
including ODASA assurance (if required, 
on Strategically Important Projects only) 

   •+ + 

 Gateway Six 

Approval that the project developed 
during the 5.2 Design and 5.3 
Documentation phases is consistent with 
the parameters approved by Government 
in regard to project scope, quality, 
budget and program. 

   •+ + 

 Approval to call tenders and commit to 
the market. 

   •+ + 

• Lead •• Joint Lead •+ Lead in consultation + Consulted 

5.3.1 Confirm the Project Plan 

It is essential in this phase to review the project plan in regard to management of cost, time, communications, risk and 
procurement. 

DPTI Infrastructure will review the elemental cost plan to ensure that there is agreement on the provisions for the key 
activities of construction, fees, contingency, escalation, equipment and sundry works or contracts.  If the cost plan 
indicates that the project budget will be exceeded, steps will be taken using value management or other techniques to 
identify options for returning the project to budget.  Where this is not possible the Lead Agency will take action to gain 
approval from the appropriate delegate for additional funds and an adjustment to the budget. 

The anticipated cash flow will be updated by DPTI Infrastructure. 

The detailed program will be updated by DPTI Infrastructure to ensure there is adequate time provided for the thorough 
preparation of drawings and specification.  Insufficient time will result in incomplete or incorrect documents, which will 
present a significant risk of claims for variations from the construction contractor during the Construction phase. 

Roles of the members of the project team during documentation will to be confirmed and communicated clearly so there is 
a common understanding of functions and responsibilities. 

The preferred construction procurement model will be confirmed by DPTI Infrastructure after discussion between the Lead 
Agency and other members of the project team on the options available including confirmation of the preferred risk 
allocation model in regard to which parties will manage the range of construction risks – design, weather, latent conditions, 
program, cost, industrial etc. 

Decisions will be made on which parties have authority to approve documents, proceeding to tender call, total expenditure 
and tender acceptance. 

5.3.2 Complete Design Approvals 

Projects are required to conform to legislative requirements including the Development Act 1993, the Work Health and 
Safety Act 2012, the Environment Protection Act 1993, the South Australian Public Health Act 2011, the Fair Work (Building 
Industry) Act 2012 (Cth), the Heritage Places Act 1993, the Disability Discrimination Act 1992 (Cth) and the Disability 
(Access to Premises – Buildings) Standards 2010 (Cth). 

Planning approval, together with certification that the plans comply with the Regulations under the Development Act 1993, 
must be sought and confirmed before tenders are let by DPTI Infrastructure. 

5.3.3 Prepare Construction Contract Documents  

Government is a signatory to an in principle agreement to use Australian Standards and benchmarks in relation to 
tendering procedures.  (Refer Appendix 3.) 
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DPTI Infrastructure will manage that the project team, including the professional service contractors where appointed, will 
prepare the contract, drawings and specifications that describe the construction services requirements in sufficient detail 
to allow a construction contractor to provide a reliable tender for the work and to construct the project with the minimum 
of errors and omissions and to the required standard. 

The Lead Agency will manage that the design that is documented is consistent11 with the parameters approved by 
Government in regard to project scope, quality, budget and program. 

On projects designated by Cabinet as Strategically Important Projects, the Lead Minister must ensure that Government’s 
objectives and strategies are met in the Documentation phase and will refer to Cabinet for decision, any proposal to 
implement Major Variance to the project scope, quality, budget or completion date.  Such recommendations will be 
accompanied by an assurance comment from ODASA in regard to scope and quality in addition to the costing comment 
from DTF and other relevant comments. 

In any form of construction procurement the scope of the contractor services, the scope of the works under the contract 
and the quality standards with which the construction contractor is to comply will be defined by DPTI Infrastructure in the 
contract documentation to ensure the required project outcomes are achieved.  A final check will be carried out to ensure 
that the conditions of tendering are completed and a complete and coordinated set of contract documents is available. 

In fast-tracked construction procurement the contract documentation may not be complete and will be concentrated on 
describing the construction services required (the contract conditions) and the scope of the works (the Principal’s Project 
Requirements).  It is important that these documents are in sufficient detail to provide a reliable tender for the 
management services and/or an upper limit cost of construction. 

5.3.4 Obtain Pre-Tender Estimate 

Those responsible for managing the cost plan will progressively review it to ensure that the scope of work and the design 
detailed in the contract documentation can be met from the allocated budget. 

If the progressive review of cost or the pre-tender estimate exceeds the approved budget there should be agreement on 
the arrangements for budget management prior to proceeding to tender. 

Generally, if the pre-tender estimate is less than 5% above the construction budget steps will be taken to identify items in 
the contract documentation that can be separately priced by the tenderers and, if necessary, deleted after tender close to 
return the project to budget. 

If the pre-tender estimate is 5% or more over the construction budget, steps will be taken either to identify options for 
returning the project to budget or for there to be approval of additional funding by the relevant Lead Agency delegate 
(which may be Cabinet or the Lead Minister) before tenders are called. 

When the design and documentation is at a stage when the selected procurement model can progress within reasonable 
risk parameters, the Lead Agency must achieve Gateway Six approval at the appropriate level of delegation. 

 

Documentation – Checklist of Deliverables 

• Project plan confirmed. 

• Design approvals completed. 

• Pre-tender estimate prepared with estimated cost confirmed within 5% of budget. 

• Tender and contract documents (contract conditions, drawings and specifications as applicable) finalised. 

• Gateway Six approval achieved from project sponsor, Lead Minister or Cabinet as applicable. 

If applicable: 

• Cabinet approval of Major Variance including ODASA assurance (if required, on Strategically Important Projects only)  

  

                                                                 
11 consistent means no Major Variance. 
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5.4  Tender 
The Tender phase includes establishing a tender field, calling tenders, evaluating tenders received and making 
recommendations for acceptance of tenders.  At the end of this phase the Lead Agency’s Minister or delegate must decide 
whether the project will proceed to Construction phase through Gateway Seven. 

5-Step Framework and Project Implementation Process 

 
Calling and assessing construction tenders is carried out in accordance with tendering codes. 

There is a gateway at the end of this phase which ensures that there is formal Lead Minister sign-off and appropriate 
contract approvals in place before the most significant expenditure component of the construction project is committed. 

Gateway Seven 
Approval that the project tendered during the 5.4 Tender phase of the Project Implementation Process is consistent12 with 
the parameters approved by Government in regard to project scope, quality, budget and program. 
Approval to proceed to construction by committing the balance of the project expenditure and awarding construction 
contracts. 

 

Step 5.4 Tender Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.4.1 Determine the construction 
contractor tender field 

   + •+ 

5.4.2 Call tenders and obtain tender 
comparison estimate 

    • 

5.4.3 Prepare tender evaluation report 
and recommendation 

    • 

 Cabinet approval of Major Variance 
including ODASA assurance (if 
required, on Strategically Important 
Projects only) 

   •+ + 

 Gateway Seven 

Approval that the project tendered 
during the 5.4 Tender phase is 
consistent with the parameters 
approved by Government in regard to 
project scope, quality, budget and 
program. 

   •+ + 

 Approval to proceed to construction by 
committing the balance of the project 
expenditure and awarding construction 
contracts. 

  + •+ + 

• Lead •• Joint Lead •+ Lead in consultation + Consulted 

                                                                 
12 consistent means no Major Variance 
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5.4.1 Determine the Construction Contractor Tender Field 

DPTI Infrastructure’s prequalification schemes ensure that construction contractors have the specific skills and expertise to 
undertake the contract to the specified requirements.  Required skills and experience may include: 

• the management and technical capacity of the construction team, including experience, expertise and performance on 
previous projects; 

• financial capacity and financial control systems; 

• registration as required under various industry development, training and local preference policies; 
• conformance with Work Health and Safety Regulations 2012; and 

• conformance with Ecologically Sustainable Development (ESD) capability requirements. 

The rules established under prequalification schemes will be utilised to select the tender field. 

5.4.2 Call Tenders and Obtain Tender Comparison Estimate 

DPTI Infrastructure will conduct all tender calls, observing the requirements for probity and adhering to all relevant 
Treasurer’s Instructions.  During the course of the tender call it will arrange for tender enquiries to be responded to 
promptly and consistently for all tenderers.  Prior to the close of the tender call, a tender comparison estimate will be 
prepared to provide a price benchmark against which to compare tenders. 

5.4.3 Prepare Tender Evaluation Report and Recommendation 

Tender evaluation is generally undertaken in accordance with the principles outlined in AS 4120―1994 Code of tendering 
(Code) and always in accordance with the evaluation process set out in the conditions of tendering documents (and if 
applicable the evaluation plan).  The Code is a statement of ethics and procedures that underpins best practice tendering.  
It details the obligations of the tenderers in the tendering process and the Principal in the construction contract and 
provides a consistent basis for the calling of tenders among construction contractors and subcontractors. 

Government has published ‘Guidelines for the Application of the Australian Standard Code of Tendering AS 4120 – 1994’ 
(July 2000) to assist agencies with implementation of the Code. 

Tender evaluation progresses in accordance with the principles detailed in the Code and the Lead Agency is a participant in 
the process. 

Many contracts will be subject to the provisions of Government of South Australia procurement policies e.g. the South 
Australian Industry Participation Policy (IPP) and the Workforce Participation in Government Construction Procurement 
Policy.  (Refer Appendix 3.)  Tender evaluation will determine that the tender satisfactorily meets applicable policies. 

The recommended tender should be demonstrably delivering the required contract outcomes and be a price within or near 
to the approved budget. 

On projects designated by Cabinet as Strategically Important Projects, the Lead Minister must ensure that Government’s 
objectives and strategies are met in the Tender phase and will refer to Cabinet for decision, any proposal to implement 
Major Variance to the project scope, quality, budget or completion date.  Such recommendations will be accompanied by 
an assurance comment from ODASA in regard to scope and quality in addition to the costing comment from DTF and other 
relevant comments. 

The Lead Agency must achieve Gateway Seven approval by the authorised delegate, Lead Minister or Cabinet as applicable, 
ensuring that the total capital and GST budget and expenditure approved is sufficient to allow acceptance of the 
recommended tender before awarding construction contracts and/or extending professional service contractor contracts 
into the Construction phase. 

Cabinet, the Minister for Transport and Infrastructure or the authorised delegate as applicable, will approve the 
professional service and construction contracts.  (Refer Appendix 2.) 

DPTI Infrastructure will accept the tender, establish the contract and execute a formal instrument of agreement in 
accordance with the AS 4120―1994 Code of tendering, the ‘Code of Practice for the South Australian Construction 
Industry’ (May 2013) and ‘Guidelines for the Application of the Australian Standard Code of Tendering AS 4120 – 1994’ 
(July 2000).  The Code and its guidelines state the minimal acceptable levels of behaviour and the best practice required to 
bring about improved performance, and they have been endorsed by the construction industry in South Australia. 
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Tender – Checklist of Deliverables 

• Construction contractors selected to tender. 

• Tender call process completed using DPTI Infrastructure systems with required standards of probity and in accordance 
with conditions of tendering. 

• Tender evaluation report documented. 

• Contract and expenditure approval recommendation documented. 

• Approval of sufficient expenditure to complete the project. 

• All contracts approved, extended or awarded as necessary. 

• Gateway Seven approval achieved from project sponsor, Lead Minister, Infrastructure Minister or Cabinet as applicable. 

If applicable: 

• Cabinet approval of Major Variance including ODASA assurance (if required, on Strategically Important Projects only). 
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5.5 Construction 
The Construction phase includes the on-site and off-site activities by construction contractors and subcontractors or 
government construction personnel that result in the built asset being constructed or refurbished. 

5-Step Framework and Project Implementation Process 

 

There are specific requirements to be met in the construction and commissioning of a construction project. 

In particular, progress of construction and timely response to issues as they arise are important elements of effective 
management during this high risk, high expenditure phase of construction projects. 

There will be regular reviews with the design and construction team to monitor progress and to agree on the appropriate 
response to issues. 

The response may require formal approval of adjustments to the scope, design, budget or program of the construction 
project. 

As there are legal issues arising from construction contracts and their administration, it is essential that the authorised 
persons appointed by DPTI Infrastructure under the contract manage and resolve these issues. 

 

Step 5.5 Construction Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.5.1 Transition briefing    + •+ 

5.5.2 Review project governance    •+ + 
5.5.3 Manage the construction contract    + •+ 
5.5.4 Manage the project  budget and 

program 
   + •+ 

 Cabinet approval of Major Variance 
including ODASA assurance (if 
required, on Strategically Important 
Projects only) 

   •+ + 

5.5.5 Commission the construction project    + •+ 
5.5.6 Handover the completed construction 

project 
   + •+ 

5.5.7 Defects liability period of the contract    + •+ 
• Lead •• Joint Lead •+ Lead in consultation + Consulted 

5.5.1 Transition Briefing 

There is a formal briefing from those people involved in the Design and Documentation phases to those responsible for 
construction to ensure that assumptions, key decisions and identified risks are understood and the project is implemented 
accordingly. 



Project Implementation Process 

Page 41 

5.5.2 Review Project Governance 

The various governance committees required to manage the project during construction are reviewed and re-established.  
The steering committee and project management committee or equivalents will generally invite executive and 
management representatives of the construction contractor to participate.  This ensures that there is direct input from the 
party with most influence on the success of the project during construction. 

5.5.3 Manage the Construction Contract 

Construction contracts are administered by DPTI Infrastructure on behalf of the Principal in the contract.  Generally the 
construction contracts are arranged so that the Minister for Transport and Infrastructure or equivalent13 (Principal) 
appoints senior personnel in DPTI Infrastructure to independently and objectively administer the contract.  These 
personnel have responsibility for ensuring that the construction procurement processes and policies are applied to the 
contract administration activities undertaken by all parties. 

Many contracts will be subject to the provisions of Government of South Australia procurement policies.  Management of 
the contract will ensure that, if applicable, the contractor implements the requirements of such policies e.g. South 
Australian Industry Participation Policy (IPP) and Workforce Participation in Government Construction Procurement Policy. 

5.5.4 Manage the Project Parameters 

DPTI Infrastructure is responsible for working with the Lead Agency to provide all information necessary to allow the Lead 
Agency to retain responsibility for the project during the Construction phase. 

DPTI Infrastructure will immediately advise the Lead Agency of any changes to milestones and program, increase in the 
estimated cost on completion, or significant changes to design or variations arising during the construction period, with an 
explanation of the changes and the proposed action to be taken.  In most instances such issues will be discussed at the 
regular (usually monthly) steering committee and project management committee meetings.  If any extended time is 
required and milestones are likely to be missed DPTI Infrastructure will, wherever possible, provide early warning to allow 
the Lead Agency to advise the end users and to make alternative arrangements if required. 

If any increase in cost is expected to exceed the approved expenditure, approval of additional funds must be sought by the 
Lead Agency from the party with delegated authority to incur expenditure for the total amount (i.e. the initial approval plus 
the proposed additional amount). 

The Lead Agency will manage that the project is constructed consistent14 with the parameters approved by Government in 
regard to project scope, quality, budget and program. 

On projects designated by Cabinet as Strategically Important Projects, the Lead Minister must ensure that Government’s 
objectives and strategies are met in the Construction phase and will refer to Cabinet for decision, any proposal to 
implement Major Variance to the project scope, quality, budget or completion date.  Such recommendations will be 
accompanied by an assurance comment from ODASA in regard to scope and quality in addition to the costing comment 
from DTF and other relevant comments. 

5.5.5 Commission the Construction Project  

Commissioning of the construction project is usually undertaken to ensure the requirements have been met to allow 
occupation or use.  Any work outstanding under the contract will be identified and documented so there is a clear 
understanding of the work still to be completed by the construction contractor. 

5.5.6 Handover the Completed Construction Project 

Once the construction work has reached practical completion or equivalent, handover from the construction contractor to 
the Lead Agency and end users can occur.  From this time on the Lead Agency takes responsibility for the asset and its use. 

Practical completion or equivalent is when a construction contract has been completed and the built asset is fit for its 
intended purpose, except for minor omissions and defects that do not prevent its use or expose the end users to risk.  Any 
testing required under the contract will have been carried out.  Generally this milestone is marked by the issue to the 
construction contractor of a certificate of practical completion or equivalent. 

Handover will be managed by DPTI Infrastructure and includes the provision of operating instructions and maintenance 
                                                                 
13 Commissioner of Highways or Rail Commissioner in road and rail construction contracts. 
14 consistent means no Major Variance 
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plans for the built asset and for any specific items of equipment that require instructions.  At handover the Lead Agency will 
generally be provided with ‘as built’ plans and financial information. 

5.5.7 Defects Liability Period of the Contract  

Most construction contracts have a defects liability period e.g. 12 months, during which the construction contractor is 
responsible for completing minor omissions and defects outstanding at the time the asset was handed over to the Lead 
Agency or for rectifying construction defects identified during this period. 

Lead agencies and end users are advised by DPTI Infrastructure on the contractual responsibilities that the construction 
contractor retains after handover and will ensure that no contract work is carried out by anyone except the authorised 
construction contractor or its nominee. 

A clear delineation should be made between rectifying matters under the contract as distinct from additional work that will 
require additional funds to be approved and allocated by the Lead Agency. 

 

Construction – Checklist of Deliverables 

• Construction team briefed on key project requirements. 

• Project team structures and organisation in place. 

• Construction contract administered in accordance with conditions of contract. 

• Sign off by Lead Agency and key stakeholders to confirm the construction is consistent15 with the parameters approved 
by Government in regard to project scope, quality, budget and program and meets requirements. 

• Construction completed. 

• Commissioning arrangements in place including training and manuals. 

• Certification of occupancy to confirm statutory requirements have been met before handover. 

• Handover of construction from the construction contractor to the Lead Agency and end users. 

• Defects documented and action agreed. 

If applicable:  

• Cabinet approval of Major Variance including ODASA assurance (if required, on Strategically Important Projects only). 

  

                                                                 
15 consistent means no Major Variance. 
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5.6 Review 
The Review phase includes feedback about products, processes and asset performance to develop design, construction and 
market intelligence to benefit future projects. 

5 – Step Framework and Project Implementation Process 

It includes ensuring all construction work has been completed appropriately and there is a smooth handover of the project 
to the end users and asset manager.  It includes monitoring the performance of the asset, generally for 12 months, and 
making adjustments as required in response to end user issues. 

DPTI Infrastructure manages Post-Construction and Post-Occupancy Reviews that systematically and rigorously compare 
the actual project outcomes with the stated objectives of the original brief.  These processes seek to identify ways to 
improve subsequent project outcomes including design, construction, project relationships or service delivery outcomes. 

The Review phase includes finalising all design and construction contracts and updating information systems including data 
systems, asset registers and asset management plans so that information will be fed back into the planning process to 
provide reliable information to facilitate ongoing improvements to the planning and delivery of future projects. 

 

Step 5.6 Review Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.6.1 Update Information Systems    • • 
5.6.2 Defects Management    + •+ 
5.6.3 Post-Construction Review    + •+ 

5.6.4 Post-Occupancy Evaluation    • • 
5.6.5 Management Review  + + •+ + 
5.6.6 Finalise the Project Finance and 

Contracts 
   • • 

5.6.7 Update Construction Contract/ 
Professional Service Contract Data 

    • 

5.6.8 Feedback Information to the Project 
Planning and Substantiation phase 

 + + •+ + 

• Lead •• Joint Lead •+ Lead in consultation + Consulted 

5.6.1 Update Information Systems 

The physical details of the project as built, with relevant information about the nature and location of the asset will be 
incorporated in an asset management information system. 

At the completion of construction, the following information should be recorded in asset management systems so that 
accurate records are established: 

• ‘as built’ plans and drawings; 
• operating and maintenance information; and 

• copy of certified documents. 
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The financial details of the project need to be incorporated in the Lead Agency’s financial management information system 
(if applicable). 

5.6.2 Defects Management 

There will be ongoing review undertaken to identify any items that need to be rectified by the construction contractor 
during the defects liability period. 

5.6.3 Post-Construction Review 

A Post-Construction Review identifies and documents lessons learnt, both opportunities and risks, for application to the 
delivery of future projects.  It also provides an opportunity to identify any steps that need to be clarified to improve project 
approval and implementation processes or to amend the documented standards.  DPTI Infrastructure, the Lead Agency 
and, if applicable, representatives of the end user group that are using the new asset will participate. 

A Post-Construction Review must be undertaken on all Strategically Important Projects. 

A Review should be undertaken on other projects, and to be effective and successful it will require the input of project 
decision makers, access to all relevant information and personnel, and a commitment to apply the knowledge learnt from 
the study.  It will provide a balanced assessment focusing on positive and negative feedback. 

Post-Construction Review need not be limited to recently completed projects and may be implemented during the 
Construction phase to identify lessons learnt on Strategically Important Projects or other projects that are performing 
exceptionally well or poorly. 

5.6.4 Post-Occupancy Evaluation 

A Post-Occupancy Evaluation should be undertaken on all Strategically Important Projects (building construction only as 
civil construction projects generally are not ‘occupied’ in the same sense as buildings are occupied and used for service 
delivery) and may be undertaken on other building construction projects.  Post-Occupancy Evaluation is the last step in the 
Lead Agency’s project delivery process and represents closure of the feedback loop to benefit future projects.  The Post-
Occupancy Evaluation will: 

• identify ways to improve the functional value of a project; 
• identify ways and means to assist asset users to overcome occupation problems; 

• increase user morale through the continuous improvement of asset created environments; 

• provide opportunities to learn from precedent; 

• improve project briefing and performance criteria; and 
• improve decision-making. 

It is a careful and systematic evaluation of the performance of an occupied facility, measured in terms of user satisfaction, 
fitness for purpose (based on the requirements stated in the evaluation brief), technical performance and value for money. 

Information from the Post-Occupancy Evaluation is used by the Lead Agency to update briefing information and to review 
standards and benchmarks.  A successfully completed Post-Occupancy Evaluation will, in its simplest form, provide a forum 
for discussion and the basis for improved understanding between the Lead Agency representatives and the end users.  A 
more complex form will extend the current body of knowledge to the broader Lead Agency and to DPTI Infrastructure and 
DPTI Strategy. 

5.6.5 Management Review 

In some instances a management review may be required to address specific issues relating to matters of probity and 
accountability such as: 

• accountability for decisions and outcomes consistent with the project brief and documented plans; 

• confirmation that due process has been observed and endorsed procedures have been followed; 
• evidence that appropriate records have been maintained, and that an effective audit trail exists; 

• documentation that confirms that all costs have been identified and substantiated, and payments made accordingly; 
and 

• evidence that all necessary approvals were sought and confirmed at the appropriate time and at the approved level of 
delegation. 

A management review is most likely if the integrity of the process or project management is questioned, although it may be 
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used to audit whether endorsed processes are being followed and to assure Government that all aspects of procurement 
risk are being managed appropriately. 

A management review report is expected to identify whether due process has been followed.  The report will provide the 
Lead Agency’s senior management with the necessary information for action including adjustment or improvement of the 
processes to be applied in future projects. 

5.6.6 Finalise the Project Finance and Contracts 

All contracts and project finance will be finalised at the conclusion of the Review phase.  The Lead Agency and DPTI 
Infrastructure will arrange that any required expenditure and contract approvals are sought from the party with the 
appropriate level of authority. (Refer Appendix 2.) 

The project team will review that project finance has been finalised in accordance with the authorised approvals and any 
contract has been finalised in accordance with the conditions of contract and contract approvals. 

5.6.7 Update Construction/Professional Service Contractor Data 

Performance reports on construction contractors and professional service contractors will be completed to update the 
prequalification register that is maintained by DPTI Infrastructure. 

5.6.8 Feed Back Information to the Project 

Information from a Post-Construction Review, Post-Occupancy Evaluation or management review is fed back into 
subsequent projects to improve the planning process and provide for continuous improvement to all facets of the 5-Step 
Infrastructure Planning and Delivery Framework. 

 

Review – Checklist of Deliverables 

• Management review, Post-Construction Review and Post-Occupancy Evaluation completed. 

• Information systems updated and records management requirements addressed. 

• Contracts and project finance finalised. 

• Prequalification performance report information completed. 

• Feed back into the Project Planning and Substantiation phase to ensure continuous improvement. 
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Appendix 1 

State Procurement Act 2004 and State Procurement Regulations 2005 
The Minister for Finance has responsibility for administration of the State Procurement Act 2004 and DTF provides 
administrative support.  The Act regulates the procurement of goods, services and construction by public authorities and 
advances government priorities and objectives including: 

• value for money in the expenditure of public monies; 

• providing for ethical and fair treatment of participants; and 

• ensuring probity, accountability and transparency in procurement operations. 

The State Procurement Regulations 2005 under the State Procurement Act 2004, exclude a ‘prescribed public authority’.  
These include South Australian Forestry Corporation, Housing SA, South Australian Water Corporation, Superannuation 
Funds Management Corporation of South Australia and Renewal SA.  These agencies possess the level of expertise and the 
robust procurement process controls required to independently procure goods, services and construction. 

The Regulations also exclude a ‘prescribed construction project’ of a cost exceeding $150,000 (excluding GST).  These 
projects are managed by DPTI Infrastructure under the policy umbrella provided by the 5-Step Infrastructure and Planning 
Framework, this Project Implementation Process and Treasurer’s Instructions. 

The Regulations state: 

A prescribed construction project– 

(a) is a project that primarily involves the procurement of construction work; and 
(b) encompasses– 

(i) the acquisition and installation of fixtures, plant, equipment, appliances and fittings in conjunction with 
construction work; and 

(ii) the acquisition of survey, planning, design and other services in conjunction with the construction work; and 

(c) does not encompass the acquisition of goods and services for the ongoing maintenance of a building or structure. 

In the Regulations– 

building work has the same meaning as in the Building Work Contractors Act 1995 and means– 

(a) the whole or part of the work of constructing, erecting, underpinning, altering, repairing, improving, adding to or 
demolishing a building; or 

(b) the whole or part of the work of excavating or filling a site for work referred to in paragraph (a); or 
(c) work of a class prescribed by regulation. 

construction work means 

(a) building work; or 
(b) the whole or part of the work of excavating or filling of land not constituting building work. 
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Appendix 2 

Approval Authorities for Expenditure and Contracts 
Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives provides details on 
approvals to proceed with public sector initiatives. 

DPC Circular PC018 – Government Office Accommodation Framework sets out the process for planning and procuring 
office accommodation. 

Treasurer’s Instruction 8: Financial Authorisations provides details on approvals to enter into a contract. 

Diagram 3:  Approval Authorities for Projects 

Approval Authorities for projects included in an approved budget ($ including GST) 

Construction 
type 

Lead Agency 

Project Sponsor 

Lead Agency 

Chief Executive 

Lead Minister Cabinet Public Works 

Committee 

Buildings, 
Infrastructure, Land 
Development 

Agency/Minister’s 
delegation 

Less than $1.1M or 
Chief Executive 
delegation 
whichever is the 
lower 

Less than $11M Equal to or greater 
than $11M 

$4.4M or more 

 Details – Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives.  DPTI 
Infrastructure must be involved in projects of $150,000 (excluding GST) or more. 

Office 
Accommodation 

As above As above As above As above As above 

 Details – DPC Circular PC018 – Government Office Accommodation Framework. 

Approval authorities for projects not included in an approved budget ($ including GST) 

Building 
Infrastructure, Land 
Development 

As above Less than $1.1M or 
Chief Executive 
delegation or 1% of 
agency’s total 
annual recurrent 
and capital 
expenditure 
whichever is the 
lower 

Greater than $1.1M 
or 1% of agency’s 
total annual 
recurrent and 
capital expenditure 
and less than $4.4M 

Equal to or greater 
than $4.4M 

As above 

Lead Agency delegation – refer to internal delegations as these differ according to the agency 
 
Diagram 4:  Approval Authorities for Contracts 

Approval authorities for contracts ($ including GST) 

Contract type Officers authorised by the 
Chief Executive of DPTI 

Minister for  Transport and 
Infrastructure 

Cabinet 

Professional service 
contractor or construction 
contractor 

Less than $1.1M Less than $11M Equal to or greater than 
$11M 

 Details – Treasurer’s Instruction 8: Financial Authorisations 
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Appendix 3 

References for the Project Implementation Process 
This Construction Procurement Policy: Project Implementation Process is applied to all types of ‘prescribed construction 
projects’ as defined by the State Procurement Act 2004.  It complements the 5-Step Infrastructure Planning and Delivery 
Framework and guides construction procurement of infrastructure including roads, rail, ports and jetties and buildings.  It 
also provides a detailed procedure to guide agencies and private sector providers through the government process for 
construction project planning and delivery. 

The policy was first implemented in 1996 in response to Government’s requirement for a clear process that would provide 
consistency in the planning and delivery of its construction projects.  It followed the endorsement of a submission to 
Cabinet in July 1995 and replaced DPC Circular PC112 – Capital Works Efficiency Measures.  The policy was revised as the 
Project Implementation Process in 2005.  It was further revised and updated in 2011 and 2015.  The DPC Circular PC028 – 
Construction Procurement Policy: Project Implementation Process describes the policy. 

South Australia’s Strategic Plan 

South Australia’s Strategic Plan was first released in March 2004 and has been reviewed and updated progressively in 2006, 
2008, 2010 and 2011.  It sets the directions for the State and its service needs, outlines the key priorities and goals to be 
achieved and forms the basis for all services and infrastructure.  It is supported by the Strategic Infrastructure Plan 2005/6 
– 2014/15 which was released in April 2005 and is also reviewed and updated. 

Strategic Infrastructure Plan for South Australia 2005/6 – 2014/15 

The Strategic Infrastructure Plan first published in April 2005 is a dynamic document that outlines priority infrastructure 
projects.  It is subject to ongoing review to meet service needs. 

Treasurer’s Instructions 

Key Treasurer’s Instructions, issued in accordance with Public Finance and Audit Act 1987. 

• Treasurer’s Instruction 8: Financial Authorisations (May 2014). 
• Treasurer’s Instruction 17: Evaluation of and Approvals to Proceed with Public Sector Initiatives (December 2012). 

Guidelines for Public Sector Initiatives 

• Guidelines for the Evaluation of Public Sector Initiatives, DTF (updated in July 2014). 

• National Public Private Partnership Policy and Guidelines, Infrastructure SA, December 2008. 

The South Australian Planning Strategy 

DPTI provides the Planning Strategy to outline the Government’s direction for land use change and development within 
South Australia. 

The Planning Strategy has various volumes covering different geographic areas of the state and includes: 

• the 30-Year Plan for Greater Adelaide; and 

• plans for regional South Australia. 

Strategic Asset Management Framework 

Outlines government policy for asset management of public infrastructure and provides a framework for assessing asset 
needs to support service delivery, consistent with South Australia’s Strategic Plan and the Strategic Infrastructure Plan. 

Annual Budget Papers 

As developed and published by DTF and DPC Circulars. 

Department of the Premier and Cabinet Circulars 

• PC015 – Procedures for Submissions to Cabinet seeking the review of Public Works by the Public Works Committee, 
revised in March 2008. 

• PC018 – Government Office Accommodation Framework, revised in June 2012. 

• PC020 – Upgrading of Safety and Access in Crown Buildings, December 2002. 

• PC024 – Integration of South Australia's Strategic Plan, the South Australian Planning Strategy, the Strategic 
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Infrastructure Plan for South Australia and the Core Directions of the Integrated Design Commission of South Australia 
into Government Agency Planning Processes, May 2004 (amended August 2010). 

• PC027 – Disclosure of Government Contracts, December 2005. 

• PC028 – Construction Procurement Policy: Project Implementation Process, January 2015. 

• PC114 – Government Real Property Management, October 2010. 

Government and the Building and Construction Industry Policies and Guidelines 

• Code of Practice for the South Australian Construction Industry, May 2013. 

• Government Buildings Energy Strategy 2013-2020. 

• Risk Management Policy Statement, SA Insurance Corporation (SAICORP), November 2009. 

• Solar Panels for Government Funded Building Projects 
• South Australian Industry Participation Policy, August 2014.  (This policy aims to deliver greater economic contribution 

to the State by ensuring that local businesses are given full, fair and reasonable opportunity to be considered for 
contracts being undertaken in South Australia by the private sector.) 

• Water Efficient Outlets in Government Buildings 

• Workforce Participation in Government Construction Procurement Policy.  (A policy to increase workforce participation, 
skill development and social inclusion through the employment of Aboriginal people, trainees and apprentices, local 
people with barriers to employment and to up-skill workers through government civil and building construction 
procurement contracts.  It applies to construction contracts exceeding $150,000 using a tiered approach, with contracts 
over $5 million being required to meet specific employment targets.) 

National Standards and Benchmarks for the Building Construction Industry 

The Government of South Australia is a signatory to an in principle agreement which is part of the National Construction 
Industry Reform Strategy.  The agreement includes an undertaking to develop and implement national standards and codes 
of practice which will ensure consistency, equity and professional conduct in the delivery and maintenance of 
infrastructure.  The in principle agreement by Government supports the implementation of international best practice and 
the ongoing monitoring of industry benchmarks to ensure there are acknowledged examples of best practice.  Australian 
Standards are regularly used in this process along with other nationally recognised contracts as listed below. 

• AS/NZS ISO 31000:2009 Risk management―Principles and guidelines.  This standard provides a systematic process used 
to identify, analyse, assess and prioritise risks and document a risk management plan for the project. 

• AS 4120―1994 Code of tendering.  This is a statement of ethics and procedures that underpin best practice tendering 
techniques.  It sets out the ethics and obligations of the Principal and tenderers in the tendering process in the 
construction industry.  It applies to the selection of construction contractors and subcontractors and introduces a 
consistent basis for the calling of tenders. 

• AS 4121―1994 Code of ethics and procedures for the selection of consultants.  This Australian Standard has been 
specifically designed for the selection of consultant architects, engineers, quantity surveyors and other professional 
service contractors.  It sets out the ethics and the obligations of both the client and the professional service contractors.  
It also outlines appropriate procedures for the calling for proposals, evaluation of proposals and the obligations of 
professional service contractors and principals in that process. 

• AS 4122―2010 General Conditions of Contract for Consultants.  This document provides a general set of conditions to 
be used when engaging professional service contractors. 

• AS 2124―1992 General conditions of contract and AS 4300―1995 General conditions of contract for design and 
construct.  These documents provide a general set of conditions to be used when engaging construction contractors. 

• AS 2125―1992 General conditions of tendering and form of tender. 
• AS 2127―1992 Form of formal instrument of agreement. 

There are further Australian Standards and guidelines that may be used.  These are available through Standards Australia at 
http://www.standards.org.au/ 

Free Trade Agreements 

The South Australian Government is a party to a number of free trade agreements which have specific government 
procurement commitments. 

The key principles and requirements for these free trade agreements are outlined in the International Obligations Policy 
prepared by the State Procurement Board and provided at 
http://spb.sa.gov.au/sites/default/files/International%20Obligations%20Policy.pdf. 

http://www.standards.org.au/
http://spb.sa.gov.au/sites/default/files/International%20Obligations%20Policy.pdf
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International Standards Organisation (ISO) 9000 Series and Associated Guidelines 

The International Standards are used also, especially for quality assurance. 

• ISO 9001:2008 Quality management systemsRequirements.  This standard helps to ensure that customers get 
consistent, good quality products and services. 

• ISO 31000:2009 Risk managementPrincipals and guidelines.  This standard provides a systematic process used to 
identify, analyse, assess and prioritise risks and document a risk management plan for the project. 

Australasian Procurement and Construction Council 

APCC is the peak council for the Commonwealth, State and Territory departments responsible for procurement and 
construction policy for the Governments of Australia and New Zealand.  APCC provides guidance to establish and improve 
government procurement, ensure the application of consistent processes across Government, and provide reliable 
information to the building and construction industry.  There are a number of APCC guidelines and publications that 
provide guidance on issues in the Project Implementation Process that are available at http://www.apcc.gov.au/. 

Other Acts and Legislation 

• Building Work Contractors Act 1994 

• Climate Change and Greenhouse Emissions Reduction Act 2007 

• Development Regulations 2008 
• Disability (Access to Premises – Buildings) Standards 2010 (Cth) 

• Disability Discrimination Act 1992 (Cth) 

• Environment Protection Act 1993 

• Fair Work (Building Industry) Act 2012 (Cth) 
• Heritage Places Act 1993 

• Native Title (South Australia) Act 1994 

• Native Vegetation Act (1991) 

• Natural Resource Management Act 2004 
• Parliamentary Committees Act 1991 

• Public Finance and Audit Act 1987 

• South Australian Public Health Act 2011 
• Work Health and Safety Act 2012 

• Work Health and Safety Regulations 2012

http://www.apcc.gov.au/
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Glossary 
Glossary of terms relevant to Project Implementation Process. 

APCC 

Australasian Procurement and Construction Council Inc. 

asset management 

The process of managing demand and guiding acquisition, use and disposal of assets to make the most of their service 
delivery potential, and manage risks and costs over their entire life. 

(Strategic Asset Management Framework, first published January 1996).  A systematic approach to the procurement, 
maintenance, operation, rehabilitation and disposal of one or more assets which integrates the utilisation of assets and 
their performance with the business requirements of asset owners or users. 

asset management information system 

A system for collecting and analysing data on the performance of existing assets and their operational costs.  (An example 
is the Strategic Asset Management Information System (SAMIS)). 

asset management plan 

A plan that identifies the short and long term asset requirements of an agency and provides a framework for managing its 
asset portfolio.  These needs are driven by goals defined through the agency’s corporate planning and service delivery 
strategies. 

asset register 

A record of items considered worthy of identification as discrete assets.  An asset register includes information about each 
asset, such as type of construction and technical details.  (Details include location, value and construction type.) 

budget 

The total allotment of funds for a construction project. 

business case 

The description and substantiation of the quantifiable benefits of the proposed project. 

capital investment 

A term which relates to the procurement of construction projects through the expenditure of capital funds. 

Capital Investment Program 

The Government’s total investment program detailing investment expenditure by entities in the general government and 
public non-financial corporations sectors. 

certification 

A means of documenting compliance with performance or prescriptive building code requirements by an independent 
accredited agency or individual not part of the statutory approval authority. 

concept 

An idea developed to meet a specific service delivery need. 

concept design 

Development of the concept idea to a design that meets a specific service delivery need.  Includes information gathered in 
a site assessment and the development of suitable plan options based on the project brief. 

concept report 

A report containing analysis of the concept designs considered, summary of the evaluation and identification of the 
preferred option. 
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construction (as defined in the Regulations under the State Procurement Act 2004) 

Construction means 

(a)  building work 

• the whole or part of the work of constructing, erecting, underpinning, altering, repairing, improving, adding to or 
demolishing a building; or 

• the whole or part of the work of excavating or filling a site for work referred to in (a); or 

• work of a class prescribed by regulation; 

(b)  the whole or part of the work of excavating or filling of land not constituting building work. 

construction contractor (see also professional service contractor) 

The party that contracts to manage the process of construction. 

construction industry 

The industry that provides the design and construction services associated with the construction of buildings and 
structures. 

contract 

An agreement entered into between two or more parties that involves an exchange of specified goods and/or services for 
specified financial reimbursement or other considerations.  The terms of agreement are usually set out in writing and the 
signing of a contract creates specific legal obligations. 

corporate planning 

Consideration of the reasons for an organisation’s existence, its programs, program objectives, statutory requirements, 
issues and how it intends to achieve and measure progress to address these issues and objectives. 

cost benefit analysis 

A technique for the evaluation of projects, where all costs and benefits (direct and indirect) are considered.  Costs and 
benefits will be quantified, but where this is not possible they will be listed. 

cost plan 

Cost targets for each element of a project, used for controlling the design and construction activities against these targets. 

design 

The development of a project brief into design details prior to documentation.  Includes concept design, sketch design and 
design development. 

development planning 

Planning the overall development intentions for an area, including land use, major transport links, utility networks, 
drainage, open space and built form. 

DEWNR 

Department of Environment, Water and Natural Resources 

DPC 

Department of the Premier and Cabinet 

DPTI 

Department of Planning, Transport and Infrastructure 

DTF 

Department of Treasury and Finance 

estimated cost 

Prediction of all capital investment costs required to bring a project to completion.  Costs may include professional service 
contractor fees and disbursements, construction contract prices including escalation and country loadings, lead agency 
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costs, equipment and sundry costs such as insurance, land purchase etc. 

estimated total cost 

Includes ‘whole of life’ costs – operating costs, staffing costs and the cost of maintenance and refurbishment.  Agencies are 
required to quote the estimated total cost of a project at the time of seeking approval at the completion of Step Four of 
the 5–Step Infrastructure Planning and Delivery Framework. 

Gateway 

An approval at the completion of critical activities in a step or phase, which must be in place before the prescribed 
construction project can progress. 

Government 

Government of South Australia 

Government Buildings Energy Strategy 2013 – 2020 

A comprehensive energy management program for government operations including measures for greening of buildings, 
vehicle fleet and equipment purchasing. 

infrastructure 

The State’s roads, railways, airports and ports, buildings, parks, water and waste management, power, communications 
and ICT systems constructed to provide a framework for the social and economic development of the State. 

Infrastructure Agency 

The Government of South Australia agency responsible and accountable for implementing policies, guidelines and 
processes for construction procurement.  The Infrastructure Agency is DPTI through its Project Delivery and Asset 
Maintenance directorate.  Note that SA Water and Renewal SA undertake extensive construction procurement however, as 
prescribed public authorities under the State Procurement Act 2004 and State Procurement Regulations 2005, those 
agencies are exempt from this policy. 

Lead Agency 

The agency in the Government of South Australia responsible and accountable for the construction project as its sponsor 
and funder. 

Lead Minister (of the Crown) 

A person appointed by (or under the authority of) the sovereign or executive head of a Government to a high office of 
State who is the Minister of the Lead Agency funding the project. 

life cycle 

The complete life of a built asset from acquisition through to controlling, operating, maintaining and disposing of the asset. 

life cycle costing 

The evaluations of a project, taking into account all significant costs of total ownership over the life of the asset.  Costs 
considered include capital costs of construction, maintenance and upgrading as well as recurrent costs of operation, 
maintenance, cleaning, utilities (gas, electricity, water) and staffing. 

Major Variance 

Major variance means: 

• deletion of major scope elements included in the business case and/or initial project brief; or addition of major scope 
elements not included in the business case and/or initial project brief approved as a basis for inclusion of the project in 
the Capital Investment Program; 

• changes to the design that will require resubmission for design review by ODASA; 

• changes to the design that will require resubmission for development/Coordinator-General approval; 

• predicted cost overrun of greater than 5% of the approved budget; or  

• predicted delay of greater than three months to the date for construction completion in the approved program. 
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ODASA 

Office for Design and Architecture SA 

Post-Construction Review 

A careful and systematic evaluation of the construction of a facility measured in terms of team relationships, technical 
performance, timeliness and completion of the construction project. 

Post-Occupancy Evaluation 

A careful and systematic evaluation of the performance of an occupied asset after completion measured in terms of user 
satisfaction, fitness for purpose (based on client requirements) and value for money. 

PPP 

Public Private Partnership 

practical completion 

The milestone reached when construction has been essentially completed and the built asset is fit for its intended purpose, 
except for minor omissions and defects that do not prevent its use. 

prequalification 

A process that tests the financial, technical, managerial capabilities and capacity of construction contractors and 
professional service contractors and allocates them into specific categories, which are then used as a basis for selecting 
contractors to be engaged on projects. 

Principal 

The party to whom the contractor is legally bound to construct the construction project, generally the Minister for 
Transport and Infrastructure or the Commissioner of Highways or the Rail Commissioner.  (The term ‘Client’ is commonly 
used in professional service contractor contracts where the Client is the party to whom the professional service contractor 
is legally bound to design or manage the construction project.) 

professional service contractor (see also construction contractor) 

The professional party that contracts to design or manage aspects of a construction project e.g. architects, engineers, cost 
managers, project managers. 

project brief 

Written goals, methods and desired results provided by the Lead Agency, as a result of rigorous evaluation of service 
delivery needs and options, to the professional service contractors for interpretation into a design and development of 
details for a construction project. 

project design team 

The design professionals selected to develop the project design. 

project management committee (Project Control Group etc.) 

Those members of the project team with responsibility for delivering the project and ensuring all necessary action is taken 
at the appropriate time including the professional services contractors, Lead Agency and Infrastructure Agency 
representatives and the construction contractors. 

project sponsor 

An executive/senior manager who is accountable for achieving project objectives. 

project team 

All parties who contribute to the construction project. 

risk management 

A structured way of identifying potential risks, analysing their consequences, and devising and implementing responses to 
ensure that the project objectives are achieved.  It includes the systematic application of management policies, procedures 
and practices to the tasks of identifying, analysing, assessing, treating and monitoring risk. 

Project risk areas are design, construction, procurement, political, scope, time, quality, communications, budget, 
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relationships, approvals and construction. 

schematic design (sketch design) 

A preliminary design showing in outline form the general intentions of the designer developed to a point where a limit of 
cost estimate can be established and a descriptive and illustrative definition of a preferred option, including a program, risk 
management plan and procurement plan. 

stakeholder 

Those individuals, groups or organisations with a direct interest, concern or involvement in the project and its outcomes. 

steering committee (Executive Leadership Team etc.) 

A group, usually chaired by the project sponsor, comprising executive representatives of the major stakeholders, who guide 
the construction project and ensure the objectives are understood and achieved.  It provides the project sponsor with an 
independent body to contribute solutions to any issues arising. 

strategic asset management 

The comprehensive management of asset demand, procurement, use, maintenance, operation, rehabilitation, disposal and 
replacement to maximise return on investment at the required standard of service. 

strategic value management 

A structured, systematic and analytical process undertaken at the Concept evaluation phase of the Project Implementation 
Process to quantify and verify needs. 

Strategically Important Project 

A publically funded project over $11 million in value (inclusive of GST) designated as such by Cabinet.  A Strategically 
Important Project is generally a project that has particular importance to the public realm and/or to the Government of 
South Australia’s policy objectives and strategic plans and/or to the economic development of South Australia. 

transition briefing 

A briefing that occurs at the conclusion of the Concept, Design and Tender phases to ensure key decisions and risks are 
understood and addressed in ongoing management of the project. 

value management 

A structured, systematic and analytical process, which seeks to achieve value for money by providing all the necessary 
functions at the lowest total cost, consistent with required levels of quality and performance. 

 



Contacts 

Page 56 

For information about this Project Implementation Process as it relates to building (commercial) and civil construction: 

DPTI Safety and Service Division (building construction) 
Level 2, 211 Victoria Square, Adelaide SA 5000 
GPO Box 967, Adelaide SA 5001 
Telephone [08] 8226 5281 

DPTI Safety and Service Division (civil construction) 
Level 1, 77 Grenfell Street, Adelaide SA 5000 
GPO Box 1533, Adelaide SA 5001 
Telephone [08] 8343 2809 

 

For Capital Investment Program, budget information and for economic analysis: 

DTF Budget Branch 
State Administration Centre 
Level 7, 200 Victoria Square, Adelaide SA 5000 
GPO Box 1045, Adelaide SA 5001 
Telephone [08] 8204 1119 

 

For further information about the Strategic Infrastructure Plan for South Australia: 

DPTI Development Division 
Roma Mitchell House 
Level 6, 136 North Terrace, Adelaide SA 5000 
GPO Box 1533, Adelaide SA 5001 
Telephone [08] 7109 7101 

 

The Construction Procurement Policy: Project Implementation Process is available from 
http://www.dpti.sa.gov.au/publications under the heading ‘Infrastructure publications’.

http://www.dpti.sa.gov.au/publications
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Step 1 Strategic Analysis and Identification 
of Infrastructure Needs 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

1.1 Government provides a statement of its 
key directions and strategies – South 
Australia’s Strategic Plan 

•     

1.2 Government provides the Strategic 
Infrastructure Plan 

 + •+   

1.3 Review Agency Strategic Plan – Lead 
Agency reviews to see that its corporate 
planning reflects Government’s key 
directions and strategies 

   •  

1.4 Review Strategic Asset Management 
Plan – Lead Agency considers 
information about asset life and 
performance 

   •+ + 

1.5 Undertake strategic project planning – 
Lead Agency establishes the basis for 
proposing a construction project to 
support service delivery 

 + + •+ + 

 Gateway One 
Strategic infrastructure priorities 
approved by Government 

•     

Step 2 Outline of Case for Change and 
Project Scoping 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

2.1 Define required services and scope – 
Lead Agency defines required services 
and scope of projects to address State's 
infrastructure priorities 

 + + •+ + 

2.2 Establish broad priorities for 
construction projects – Lead Agency 
establishes a broad priorities schedule 
of service demands that require 
construction projects 

   •  

2.3 Identification of options – Lead Agency 
considers the range of ways including 
‘do nothing’ option in which services 
can be delivered 

   •  

2.4 Test options – Lead Agency and DPTI 
Infrastructure undertake research and 
development to validate the demand 
and test options 

   •+ + 

2.5 Initial description of project scope – an 
initial description of project scope and 
first broad assessment of affordability 
and budget impact is prepared 

   •+ + 

2.6 Develop outline business case for 
project – the planning work 
substantiates, through a process of 
consultation, that  the proposed project 
satisfies the requirement for it to 
provide benefits to Government and 
society 

 + + •+ + 

 Gateway Two 
Project defined for investigation and 
development of business case 

   •  
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Step 3 Project Planning and Substantiation 
– Leading to a Full Business Case 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

3.1 Develop full business case  + + •+ + 
 • For high value, complex and/or 

unique projects full concept 
design may be required – seek 
approval of funds for business 
case development from the 
appropriate agency delegate and 
appoint professional service 
contractor team 

 + + •+ + 

 • For lower value, standard 
projects utilise DPTI 
Infrastructure in-house expertise 
and design resource 

   •+ + 

3.2 Develop a preliminary  project plan – 
Lead Agency develops a preliminary 
project plan based on estimated cost on 
completion, indicative program, 
assessed risk profile and initial 
assessment of consents and approvals 
required 

   •+ + 

3.3 Seek relevant specialist advice – many 
projects benefit from specialist 
professional advice e.g. legal, 
environmental, heritage, regional, 
Aboriginal sites etc. 

   •+ + 

 Gateway Three 
Project substantiated and business case 
completed 

   •  

Step 4 Project Funding Method and 
Resource Allocation 

Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

4.1 Consider funding options – 
consideration is given to a State capital 
allocation or opportunities for private 
provision and/or funding of the project, 
as well as Australian Government or 
local government participation 

 +  •+ + 

4.2 Consider procurement options  +  •+ + 
 Gateway Four 

Funding model agreed, project included 
in an approved government program 
and a decision made to proceed to Step 
5: Delivery of the Project 

•     

 Designation of the project as a 
Strategically Important Project (as 
determined by Cabinet) 

•     

Step 5.1 Concept Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.1.1 Appoint project sponsor    •  

5.1.2 Establish project governance    •+ + 
5.1.3 Appoint the project design team    + •+ 
5.1.4 Review full business case and develop   + •+ + 



Project Implementation Process Summary 

Page 60 

risk management plan 

5.1.5 Develop concept design    + •+ 
5.1.6 Conduct strategic value management 

study 
   + •+ 

5.1.7 Select the preferred concept design    •+ + 

5.1.8 Secure stakeholder sign off    •+ + 
5.1.9 Describe the preferred concept design 

in a concept report 
   + •+ 

 ODASA assurance (Strategically 
Important Projects only) 

   •+ + 

 Cabinet approval of Major Variance 
including ODASA assurance (if 
required, on Strategically Important 
Projects only) 

   •+ + 

 Gateway Five 
Approval that the project developed 
during the 5.1 Concept phase is 
consistent with the parameters 
approved by Government in regard to 
project scope, quality, budget and 
program 

   •+ + 

 Approval to commit the expenditure 
required to progress the Design, 
Documentation and Tender phases 

 +  •+ + 

 Referral to the Parliamentary Public 
Works Committee (if required) 

   • • 

Step 5.2 Design Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.2.1 Maintain project governance    •+ + 

5.2.2 Review concept and develop design    + •+ 
5.2.3 Test and confirm a cost plan for the 

project 
   + •+ 

5.2.4 Test and confirm a detailed project 
program 

   + •+ 

5.2.5 Confirm construction procurement 
method 

   + •+ 

5.2.6 Implement process for achieving 
approvals required for the project 

   • • 

5.2.7 Confirm that the design satisfies 
endorsed concept parameters 

   • • 

 Cabinet approval of Major Variance 
including ODASA assurance (if 
required, on Strategically Important 
Projects only) 

   •+ + 

5.2.8 Transition briefing    + •+ 

Step 5.3 Documentation Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.3.1 Confirm the project plan    + •+ 

5.3.2 Complete design approvals     • 
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5.3.3 Prepare construction contract 
documents 

   + •+ 

5.3.4 Obtain pre-tender estimate     • 

 Cabinet approval of Major Variance 
including ODASA assurance (if 
required, on Strategically Important 
Projects only) 

   •+ + 

 Gateway Six 
Approval that the project developed 
during the 5.2 Design and 5.3 
Documentation phases is consistent 
with the parameters approved by 
Government in regard to project scope, 
quality, budget and program  

   •+ + 

 Approval to call tenders and commit to 
the market 

   •+ + 

Step 5.4 Tender Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.4.1 Determine the construction contractor 
tender field 

   + •+ 

5.4.2 Call tenders and obtain tender 
comparison estimate 

    • 

5.4.3 Prepare tender evaluation report and 
recommendation 

    • 

 Cabinet approval of Major Variance 
including ODASA assurance (if 
required, on Strategically Important 
Projects only) 

   •+ + 

 Gateway Seven 
Approval that the project developed 
during the 5.4 Tender phase is 
consistent with the parameters 
approved by Government in regard to 
project scope, quality, budget and 
program 

   •+ + 

 Approval to proceed to construction by 
committing the balance of the project 
expenditure and awarding construction 
contracts  

 +  •+ + 

Step 5.5 Construction Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.5.1 Transition briefing    + • 
5.5.2 Review project governance    •+ + 
5.5.3 Manage the construction contract    + •+ 

5.5.4 Manage the project budget and 
program 

   + •+ 

 Cabinet approval of Major Variance 
including ODASA assurance (if 
required, on Strategically Important 
Projects only) 

   •+ + 

5.5.5 Commission the construction project    + •+ 
5.5.6 Handover the completed construction    + •+ 
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project 

5.5.7 Defects liability period of the contract    + •+ 

Step 5.6 Review Government DTF DPTI 
Strategy 

Lead 
Agency 

DPTI 
Infrastructure 

5.6.1 Update information systems    • • 
5.6.2 Defects Management    + •+ 
5.6.3 Post -Construction Review    + •+ 
5.6.4 Post-Occupancy Evaluation    • • 

5.6.5 Management review  + + •+ + 
5.6.6 Finalise the project finance and 

contracts 
   • • 

5.6.7 Update construction/professional 
service contractor data 

    • 

5.6.8 Feedback information to the Project 
Planning and Substantiation phase 

 + + •+ + 

• Lead •• Joint Lead •+ Lead in consultation + Consulted 
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