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Introduction 
Purpose of this Document 


 


This report provides the State of Oregon with Gartner’s Initial 
Risk Assessment of the OEM Frame Relay Project. 


■  Gartner’s risk assessment of the Frame Relay Project considers project management controls 
and performance against industry standards and best practices with the objective of providing 
the State with a holistic, comprehensive risk profile for the project. 


■  In 2014 Gartner conducted a risk assessment of the OEM NG9-1-1 project. Since that time 
the scope of the project was revised to focus solely on the State’s Frame Relay infrastructure. 
Per the State’s request, Gartner has used the previous risk assessment as a basis for 
conducting an assessment of the Frame Relay project as currently defined.  


■  The recommendations in the report are intended to help OEM mitigate identified risks, 
facilitating the project being best placed to deliver its intended outcomes. 


■  In addition to providing mitigation recommendations, this risk assessment serves as input to 
the upcoming quality planning activities that will establish a baseline Quality Management 
Plan (QMP) for the Frame Relay Project.  
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Introduction 
Assessment Categories and Quality Standards 


■  Gartner’s overall quality assurance approach considers a range of different quality standards 
within each of the thirteen (13) Quality Assessment categories noted below.  


■  Based on the Frame Replay project’s position in the project lifecycle (procurement, pre-
implementation) the first six (6) Quality Assessment categories have been considered as 
most appropriate for this initial risk assessment. As the project continues to progress through 
the project lifecycle additional categories and quality standards should be considered for 
ongoing quality control and quality assurance activities. 


–  Business Mission and Goal 
–  Decision Drivers 
–  Project Management 
–  Project Parameters 
–  Project Team 
–  Organization Management 
–  Customer / User 
–  Specification and Design  
–  Development Process 
–  Development Environment  
–  Technology 
–  Deployment 
–  Maintenance 


■  A complete summary of the Quality Standards used for this assessment can be found in 
Appendix A. 
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Introduction 
Rating Criteria Used to Describe Project Risks 


Rating Methodology 
■  In an effort to highlight potential risks to the project, Gartner uses a “red 


light/yellow light/green light” reporting strategy relative to the current 
phase of the project: 


“Green Light” (Acceptable to Excellent, i.e., “Low Risk”): The approach meets or 
exceeds established project management standards. To receive this ranking, the 
approach must present no significant risks to the project. 
“Yellow Light” (Caution, i.e., “Medium Risk”): The approach is not clearly defined, 
and/or presents a risk to the project. Recommendations for risk areas assigned this 
rating are important to ensure optimal project operation. 
“Red Light” (Risk Alert , i.e., “High Risk”): The approach presents serious risks to 
the project and requires immediate attention. Recommendations for risk areas 
assigned this rating are essential for mitigating project risk 
Not Applicable: The risk area does not apply to the review period. 


Recommendations 
■  Recommendations for improvement and risk mitigation are provided for 


areas assessed as “Yellow” or “Red” in the specific findings section of this 
presentation. 


HIGH 
RISK 


MED 
RISK 


LOW 
RISK 
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Introduction 
Discovery via Project Documentation Review 
Gartner reviewed the following Project Artifacts as provided by the State in support of the risk assessment: 


 
 
 
 
 
 
 
 
 
 


 
 


Document Name or Purpose File Name Version 


Implementation Criteria for Frame Relay Project Criteria_for_PSAP_Installations_2015_07_29.pdf 07/29/2015 


Site Survey Criteria for Frame Relay Project Criteria_for_PSAP_Site_Visits_2015_07_29.pdf 07/29/2015 


Executive Steering Committee Agendas ESC_Agenda_08_13_2015x.pdf 
ESC_Agenda_10_09_2015.pdf 


08/13/2015 
10/09/2015 


Executive Sponsor Meeting Agenda OEM_Frame_Relay_Project_Sponsor_Meeting_Agenda_09_25_2015x.pdf 09/25/2015 


Project Schedule (All PSAPs) Frame_Relay_Replacement_Schedule(All_PSAPs)_2015_09_02.xlsx 09/02/2015 


Project Schedule Frame Relay Project OEM_Frame Relay_Replacement_Project_Schedule_2015_09_22.pdf 09/22/2015 


Project Schedule Milestone Timeline 
Project Schedule 


OEM_Frame_Relay_Replacement_Milestone_Timeline_15_09_01.pdf 
OEM_Frame_Relay_Replacement_Project_Schedule_2015_10_08.mpp 


09/15/2015 
10/08/2015 


Budget / Cost Tracking Tool OEM_Frame_Relay_Cost_Tracking_2015_08_29.pdf 08/29/2015 


Project Charter Change Requests for Frame Relay Project OEM_Frame_Relay_Project_Charter_Change_Request_FRRP_01.pdf 
OEM_Frame_Relay_Project_Charter_Change_Request_FRRP_02.pdf 


V01 
10/06/2015 


Frame Relay Project Charter OEM_Frame_Relay_Project_Charter_v1.0.pdf v1.0 


Frame Replay Project Plan OEM_Frame_Relay_Replacement_Project_Plan_2015_05_04.pdf v0.1 05/04/2015 


Status Reports OEM_Frame_Relay_Replacement_Status_Report_15_06_01.pdf 
OEM_Frame_Relay_Replacement_Status_Report_15_07_01.pdf 
OEM_Frame_Relay_Replacement_Status_Report_15_08_01.pdf 
OEM_Frame_Relay_Replacement_Status_Report_15_10_06.pdf 
OEM_Frame_Relay_Replacement_Status_Report_15_09_01x.pdf 


Various 


Issues and Risks Register Project_Issue_Risk_Log_2015_09_25.xls 09/25/2015 


OEM Frame Relay RFP OEM_Frame_Relay_Replacement_RFP_Final.pdf 06/03/2015 


RFP Evaluator Sheet DASPS-1146-15 Evaluator Sheet.xls 06/03/2015 


RFP Evaluator Sheet (Interview) DASPS-1146-15 Evaluator Sheet.Interview.xls 06/03/2015 







Engagement 330019870 
© 2015 Gartner, Inc. and/or its affiliates. All rights reserved.  
Gartner is a registered trademark of Gartner, Inc. or its affiliates. 7 


Gartner’s interviews focused on the readiness of the organization to support near term 
planned activities as well as clarifying observations made during the review of provided 


project documentation. 


Gartner engaged with the following participants to support the risk assessment, through 
direct interaction in workshops / interviews and via participation in meetings as observers:  


Introduction 
Discovery Conducted via Individual and Group Interviews 


Program Team and Participants 
■  Mark Tennyson, OEM 
■  Pat Lustig, OEM 


■  Frank Kuchta, OEM 


Additionally,  


■  Darren Wellington, DAS OSCIO 
■  Jennifer Bjerke, DAS OSCIO 
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Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


Executive Summary 
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HIGH             MED             LOW 


The Frame Relay project is perceived to be operating at a low level 
of risk. 
OEM has made a significant number of improvements, mitigating 
the major risks identified in Gartner’s Initial Risk Assessment from 
2014.  


■  Indications of Improvement 
Ø  Project governance has been established and appears to be 


working effectively. 
Ø  Key project management controls have been documented and 


are being applied appropriately (planning, basic scheduling, 
budget management, risks/issues management, reporting and 
communications). 


Ø  The project management team is staffed with appropriate skills 
and experience. 


Ø  The project management team has addressed the major risks 
and recommended identified during the risks assessment 
conducted on the OEM NG9-1-1 project in 2014. 


■  Key Risk Areas Requiring Attention 
Ø  Additional project controls should be implemented before the 


vendor implementation begins (such as scope management, 
staffing/resource management, benefits management) 


Ø  Defined scope should be migrated from the RFP to a central 
repository that can maintained more easily. 


Ø  Additional structured, detailed schedule planning is 
recommended. 


Executive Summary 
Overall IT QA Assessment of Frame Relay Project (October 2015) 


LOW RISK 
 


The Frame Relay Project has been 
rated across 24 Quality Standards: 
 
q  There were 0 Red areas identified 
q  There were 1 Yellow area identified 
q  There were 23 Green areas identified 


RATING GUIDE     
Red = Strong Alert, i.e., High Risk 
Yellow = Use Caution, i.e., Medium Risk 
Green = Acceptable to Excellent, i.e., Low Risk 


OVERALL PROJECT RISK RATING
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HIGH             MED             LOW 


Executive Summary 
Overall IT QA Assessment of Frame Relay Project (October 2015) 


LOW RISK 
 


The Frame Relay Project has been 
rated across the same 26 Standards: 
 
q  There were 0 Red areas identified 
q  There were 1 Yellow area identified 
q  There were 23 Green areas identified 
q  There were 2 areas not applicable 


RATING GUIDE     
Red = Strong Alert, i.e., High Risk 
Yellow = Use Caution, i.e., Medium Risk 
Green = Acceptable to Excellent, i.e., Low Risk 


FRAME RELAY PROJECT 


(2015 Assessment Rating) 


HIGH             MED             LOW 


HIGH-MEDIUM RISK 
 


The OEM NG9-1-1 was rated across 26 
Quality Standards in 2014: 
 
q  There were 13 Red areas identified 
q  There were 10 Yellow areas identified 
q  There were 1 Green areas identified 
q  There were 2 areas not applicable 


RATING GUIDE     
Red = Strong Alert, i.e., High Risk 
Yellow = Use Caution, i.e., Medium Risk 
Green = Acceptable to Excellent, i.e., Low Risk 


NG9-1-1 PROJECT  


(2014 Assessment Rating)  
   


 


Positive Trend 
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PROJECT MANAGEMENT CONTROLS – Observations 


Executive Summary 
IT QA Assessment Key Findings and Recommendations 


PROJECT MANAGEMENT CONTROLS – Recommendations 
²  Establish additional PM control processes and accompanying tools ahead of the Frame Relay Vendor being selected, including but not limited to:  


²  Scope (Requirements) Management Plan and Scope Management tools (e.g. a requirements traceability matrix) 
²  Change Request Form and Change Control Register to support the change control process identified in the Project Plan. 


²  Plan to integrate the selected Frame Relay Vendor’s PM approach into OEM’s at the beginning of the implementation phase, including but not limited to: 


²  Scope (Requirements) Management, Project Communications and Status Reporting, Change Control, Schedule Management and Control, 
Deliverables Tracking, Deliverables Acceptance, Requirements Traceability, Risks and Issues, Assumptions and Dependencies Management. 


²  Consider developing a more detailed set of activities in the project schedule, together with accompanying dependency relationships and a means of 
integrating a minimal set of key milestones from the to-be selected Vendor’s schedule. 


²  Establish project tolerances with the project’s sponsors and Executive Steering Committee, such as: Scope, Schedule and Budget tolerances and thresholds 


²  Consider requiring the vendor to employ a Deliverables Tracking project control, where by the vendor maintains a central list of all deliverables, their status 
and forecast / actual delivery due dates.  


Essential project management controls have been implemented by the 
OEM project team and appear to be managed effectively and 
proactively. 


Ø  For example: schedule planning and control, project reporting 
communications management, budget control, risks and issues monitoring 
and management. 


A project management plan (PMP) has been developed and approved. 
It contains the basic set of control plans and processes expected for 
the current stage of the project lifecycle. 


Ø  Gartner has observed the documented plans and processes being 
implemented practically which is a positive indication that that the project is 
being managed effectively. 


The project’s governance plan, team organization, roles and 
responsibilities and the project’s communication plan are all 
documented within the PMP and have been implemented. 


Ø  Project status reporting has been established and appear to contain an 
appropriate level of detail. 


Ø  Executives are engaged on a regular basis but also brought together to 
discuss any important escalations or deviations that need to be addressed 
quickly (e.g. October’s exceptional meeting of the ESC to discuss the RFP 
schedule) 
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Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


IT QA Assessment 
Category: Business Mission & Goals 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


LOW 
RISK 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220 and 12207 including: 
q  The project ‘s scope is clearly defined. 
q  The project deliverables are clearly defined and 


discussed with the management team and key 
stakeholders. 


q  Impacted business units are involved in the definition of 
the project’s scope and requirements.  


q  Impacted business unites are involved in the acquisition, 
supply, development, operation and maintenance 
stages of the project. 


q  Impacted business units have a forum within which they 
are able to gain a detailed understanding of what the 
project intends to deliver and how the solution / end 
product will meet their needs and/or impact their 
business. 


■  The user community has been involved in the project to date 
and engagement is continuing on a regular basis. 


■  A project charter exists that defines objectives and outcomes 
and this is being kept up to date to reflect any variances in 
objectives, scope, approach, etc. 


■  Requirements are documented within the RFP however a  
formal requirements repository that clearly articulates and 
delineates all requirements does not exist. This poses a 
minor to moderate risk of not being able to manage 
requirements effectively during the implementation. 


■  No formal means of documenting potentially conflicting 
requirements or potential impacts to operations or 
technology across the PSAPs, OEM or other exists. High 
level impacts have been identified in the Project Plan but a 
means of elaborating / further identifying and managing 
these impacts is needed for the implementation. 


Assessment Category 
Quality Standard 


Business Mission & Goals 
01: Project Fit to Customer Organization (PSAPs) 


²  Please refer to the recommendations in the upcoming category – 08: Definition of the Project. 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


LOW 
RISK 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220 and 12207 including: 
q  The project ‘s scope is clearly defined. 
q  The project deliverables are clearly defined and 


discussed with the management team and key 
stakeholders. 


q  Impacted business units are involved in the definition of 
the project’s scope and requirements.  


q  Impacted business unites are involved in the acquisition, 
supply, development, operation and maintenance 
stages of the project. 


q  Impacted business units have a forum within which they 
are able to gain a detailed understanding of what the 
project intends to deliver and how the solution / end 
product will meet their needs and/or impact their 
business. 


■  No significant risks have been identified at this stage. 
■  OEM, ETS and DAS have been collaborating on the project 


to date with a good mix of representation from 
administration, process and technical functions to help set 
the strategy, direction and scope of the project. 


■  ETS and DAS provided standards and guidance during the 
development of the requirements. 


■  A project charter exists that defines objectives and outcomes 
and this is being kept up to date to reflect any variances in 
objectives, scope, approach, etc. 


■  The State intends to procure a solution that provides a 
complete service, where the Vendor provides all 
implementation activities and end to end support. The 
provider organization is therefore the Vendor whom will be 
suitably skilled and capable, suitable to deliver and support 
the solution, per the requirements of the RFP.  


Assessment Category 
Quality Standard 


Business Mission & Goals 
02: Project Fit to Provider Organization 


²  Please refer to the recommendations in the upcoming category – 08: Definition of the Project. 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220, 12207 and PMBOK 
(5th Edition) including: 
q  The project has a documented communications plan in 


place that addresses external project stakeholders, in 
this case customer (public). 


q  The project provides routine updates and news related 
to the project either on the Web, through e-mail or with a 
project newsletter. 


q  The customer (public) is involved directly, or indirectly 
via suitable representatives, in the identification of the 
needs / drivers for the project and requirements.  


■  No significant risks have been identified at this stage. 
■  The project’s communications plan includes communication 


activities related specifically for the public.  


■  OEM has a public facing communications plan for the public, 
which includes emails out and a public facing website.  


■  The technical changes are wholly invisible to the public, the 
service to the public will remain the same. No changes will 
be realized by the public. 


■  The public are able to find updates about the project on the 
external website. 


Assessment Category 
Quality Standard 


Business Mission & Goals 
03: Customer Perception (Public) 


²  Consider reviewing and revising, as necessary, the project communications plan on a regular basis as part of the ongoing project 
management control processes, such as stakeholder engagement and communications planning processes. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220 and 12207 
including: 
q  Impacted business units are involved in the definition 


of the project’s scope and requirements.  
q  Impacted business unites are involved in the 


acquisition, supply, development, operation and 
maintenance stages of the project. 


q  Impacted business units have a forum within which 
they are able to gain a detailed understanding of what 
the project intends to deliver and how the solution / 
end product will meet their needs and/or impact their 
business. 


q  The project has (or will) ensure that any business 
process changes will be identified and addressed 
within the project’s lifecycle. 


q  The project has (or will) ensure that any and all 
training necessary will be provided. 


■  No risks identified within this quality standard. 
■  No workflow is expected to be impacted based on the 


scope and objectives of the project. Should any changes 
be identified during the project the OEM project manager 
has the necessary project controls to deal with such an 
event. 


Assessment Category 
Quality Standard 


Business Mission & Goals 
04: Workflow 


²  None. 


LOW 
RISK 
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Assessment Category Business Mission & Goals 
Risk Assessment 


ID Risk Description Potential Impacts 
(Schedule, Scope, Budget, Quality) 


Risk Response 
(Avoid, Transfer, Mitigate, Accept) 


Severity 
(H/M/L) 


- Please refer to the risks identified 
at the end of the Project 
Management Section regarding 
Scope Management and Tools. 
 
Slide 29 – 30. 


N/A N/A 


- 
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Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


IT QA Assessment 
Category: Decision Drivers 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 12207 including: 
q  Open communication is the norm. 
q  The project has a transparent decision making process 


in place and is using it. 
q  Documented governance policies and procedures are in 


place. 
q  An executive steering committee has been established 


and is actively supporting project activities. 
q  A stakeholder communication process is in place and 


being effectively used by the project management team 
to address and manage political influences. 


■  No significant risks have been identified at this stage. 
■  The Governor and current LFO Fiscal Officers are reportedly 


supportive of the project. Both are represented in the 
project’s governance plan through OMD, DAS and LFO 
reporting lines. 


■  A project governance structure and communications plan 
exists and is being managed effectively by the OEM project 
team. 


■  OEM has conducted a level of stakeholder analysis to 
validate the stakeholder landscape, identifying key 
personnel, their influence and interests. The output of this 
has been used as an input to the project’s plan, 
communications plan and project charter. 


Assessment Category 
Quality Standard 


Decision Drivers 
05: Political Influences 


²  Continue to hold regular meetings with the Executive Steering Committee and maintain open communication with LFO and DAS before and 
after session in order to facilitate open, transparent communication.  


²  Review the project’s initial Stakeholder Analysis periodically during the remainder of the project, specifically the stakeholder dynamics 
component, and adjust the project’s stakeholder engagement approach and/or communications plan as necessary. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1220, 12207 and 1028, including: 
q  A robust project schedule including milestone 


management and tracking process is in place to ensure 
that the project schedule and delivery milestone 
commitments are managed and reported on a routine 
basis. 


q  A comprehensive project schedule and delivery 
milestone review process is in place and is being utilized 
to manage the project’s delivery commitments. 


q  Project delivery commitments are reported 
“transparently” to all key stakeholders.  


q  Open communication is the norm. 
q  The project has a transparent decision making process 


in place and is using it. 


■  No significant risks have been identified at this stage. 
■  A project schedule exists and is being maintained by the PM. 
■  No artificial milestone dates or constraints appear to exist. 


■  The project maintains a high level milestone plan for 
communicating with executive sponsors and the stakeholder 
community which is an effective communications vehicle. 


■  The project communicates openly and transparently about 
the project schedule which is encouraging, particularly with 
the sponsors and Executive Steering Committee. 


■  Although the schedule recently incurred an impact due to an 
issue encountered during the procurement process, the 
project team assessed the impact and engaged with the 
project’s sponsor and ESC to re-plan and quickly establish a 
revised baseline schedule. This scenario indicates that the 
project team and the PM controls are working effectively. 


Assessment Category 
Quality Standard 


Decision Drivers 
06: Convenient Date 


²  Please refer to the recommendations provided within the Schedule Assessment section, slides 52 – 54. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 830 and 12207 including: 
q  The project deliverables are clearly defined and 


discussed with the management team and key 
stakeholders. 


q  The project management team understands the 
impact of changing specifications during the project. 


q  The project is focused on the full scope of the original  
specifications. 


q  Impacted business units are involved in scope 
changes. 


q  All interfaces between the solution and external 
systems have been identified and accommodated 
within the solution scope. 


q  The definition of the scope does not include any “to 
be determined” placeholders. 


■  Not applicable at this stage. No risks identified.  


Assessment Category 
Quality Standard 


Decision Drivers 
07: Short Term Solution 


²  None. 


N/A 
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Assessment Category Decision Drivers 
Risk Assessment 


ID Risk Description Potential Impacts 
(Schedule, Scope, Budget, Quality) 


Risk Response 
(Avoid, Transfer, Mitigate, Accept) 


Severity 
(H/M/L) 


- None identified to date N/A N/A - 
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Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


IT QA Assessment 
Category: Project Management 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220 and 12207 including: 
q  The project ‘s scope is clearly defined. 
q  The project deliverables are clearly defined and 


discussed with the management team and key 
stakeholders. 


q  The project management team understands the impact 
of changing specifications during the project. 


q  A structured mechanism and process are in place to 
assess and implement scope changes. 


q  The project is focused on the full scope of the original  
specifications. 


q  Criteria for scope changes exist. 
q  Impacted business units are involved in scope changes.  


■  Requirements are documented within the RFP however a 
formal requirements repository that clearly articulates and 
delineates all requirements does not exist. This poses a 
minor to moderate risk to managing the integrity of the 
requirements during implementation. 


■  OEM engaged with technical experts from DAS and ETS to 
develop the requirements as well the project’s PSAP 
community.  


■  A structured requirements development methodology does 
not appear to have used however, which could mean the 
requirements aren’t full comprehensive and could result in 
“new” requirements being identified during the 
implementation stage of the project. However, given ETS 
used their knowledge and experience of the existing IT 
landscape to develop the requirements this risk is perceived 
to be moderate to low.  


■  All other project scope is defined within the Project Charter, 
Project Management Plan and the RFP. 


Assessment Category 
Quality Standard 


Project Management 
08: Definition of the Project 


²  Create a central repository of requirements that allows the project team to easily capture, track and report on a range of different associated 
requirements attributes such as, but not limited to: Ownership, Compliance/Non-compliance, Status, Identified impacts, Issues. 


²  Consider including a requirement in the RFP that asks the Vendor to conduct an Impact Assessment that will help the State understand the 
potential changes/impacts the Frame Relay solution will have to the PSAP organizations, operations and technology in order to ensure the 
project is fully successful. 


MED / 
LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028 and 12207 including:  
q  Business objectives are still valid. 
q  There is a linkage between the tangible business 


benefits and the deliverables of the project.  
q  Defined business objects have associated system, 


operational and performance metrics defined.  
q  Business benefits are defined and quantified and will be 


used to measure the successful operation and 
performance of the new system. 


q  A process is in place to measure the business benefits 
on an ongoing basis. 


q  Management is aware of the benefit measurement 
process, and sponsors its implementation.  


q  A change process is in place that links changes in 
business objectives to organizational benefits and 
system requirements. 


■  No significant risks have been identified at this stage. 
■  An approved Project Charter exists and is maintained by the project 


team. 


■  Objectives, goals and success criteria are defined in the Project 
Charter and Project Management Plan. 


■  The project’s goals are aligned with business / operational 
mandates identified within the project charter. 


■  Specific business benefits are not defined however they are implied 
within the project charter.  


■  No formal benefits management plan exists that identifies the 
relationship between business goals, project objectives, intended 
benefits and the requirements. Nor is there a plan or process that 
describes how intended benefits will be measured and realized. 
This does not pose a risk to OEM’s ability to manage the project 
however it would be make it easier to demonstrate success if a 
benefits strategy and benefits management plan was documented 
and implemented. 


Assessment Category 
Quality Standard 


Project Management 
09: Project Objectives 


²  Please refer to the recommendations in the previous category – 08 Definition of the Project. 


²  In addition: 


²  Consider adding a section to the Project Charter that explicitly defines the intended benefits that will be delivered by the project, 
specifically tangible (quantitative) and intangible benefits (qualitative). 


²  Consider adding a Benefits Management Plan to the Project Management Plan (summarized within the PMP and/or included as an 
appendix). 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with PMBOK and IEEE STD 1028 and 12207 
including: 
q  The project has strong executive support.  
q  Key stakeholders from each affected area (business and 


IT) have been identified and are part of the overall 
Project Team. 


q  There is a high level of business and end-user 
involvement on the Project Team. 


q   A forum is in place to solicit feedback and to gather 
information from the user base. 


q  Senior management has made themselves available to 
end-user organizations to explain the changes driving 
the new system development activities and why they are 
needed. 


q  Key executives from each affected area (business and 
IT) have been identified and are part of the overall 
Project Team. 


■  No significant risks have been identified at this stage. 
■  The project’s governance plan has been defined in the 


Project Charter and the Project Management Plan. It 
appears to be functioning effectively. Functions, roles and 
responsibilities are clearly defined with a supporting RACI-V 
and communications plan. 


■  The project has an Executive Sponsor with OEM whom 
provides demonstrable support for the project.  


■  The project has an Executive Steering Committee whose 
membership includes senior representation from the 
project’s key stakeholder groups and meets regularly. 


■  The project team engages with its Executives and regularly, 
both formally at meetings of the ESC and informally 
whenever necessary. This provides the project with a 
suitable number of forums within which progress can be 
reported, feedback can be solicited, issues discussed and 
progress reported. 


Assessment Category 
Quality Standard 


Project Management 
10: Leadership 


²  When necessary, ensure than any changes in the project organization are managed directly, such as any new executives or other 
stakeholders whom join the project mid-implementation. Engage with these individuals directly to: 


²  Ensure they are suitably briefed and brought up to speed with the project’s background, scope, progress, key risks/issues, etc. 


²  Ensure they understand the project’s governance structure and communications plan 


²  Ensure they understand their own role and responsibilities within the project organization and governance plan  


²  Identify and manage any risks or issues their expectations, agendas or perspectives might present the project. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220, 12207 and PMBOK 
(5th Edition) including: 
q  Experienced Project Management is in place. 
q  Project plans and schedules are defined and maintained 


in an up-to-date status. 
q  Regular project review processes are in place and being 


used to manage the project on a daily basis. 
q  Project feedback mechanism to recognize and log 


action issues/risks is in place and being used to manage 
the project on a daily basis. 


q  There is a process in place for project turnover, 
i.e., people leaving and joining the project (both the 
vendor and OEM). 


■  The OEM project manager appears to be suitably capable and 
experienced for the scope and complexity of this project.  


■  OEM has generally addressed the major findings from Gartner’s 
previous risk assessment of the NG9-1-1 project. Additionally, the 
OEM PM is continually reviewing and making enhancements to the 
PM approach and controls as the project progresses which is 
extremely encouraging. 


■  A formal project management plan (PMP) with a documented, 
structured approach that describes how the project is being 
managed has been documented and approved. The PMP conforms 
to basic PMBOK standards. 


■  The Vendor is expected to have their own PM Approach / PMP and 
Implementation Methodology, Gartner expects the State to use its 
overarching PMP (with supporting PM processes, controls, 
standards and tools) and ensure there is alignment and integration 
between the State and Vendor methodologies. OEM confirmed this 
is their expectation also. 


■  Several additional PM control processes have been identified by 
the OEM PM team as being necessary to implement before the 
vendor is selected and the implementation starts. Gartner agrees. 


Assessment Category 
Quality Standard 


Project Management 
11: Project Management Approach 


²  Establish additional PM control processes and accompanying tools ahead of the Frame Relay Vendor being selected, including but not limited to:  
²  Scope (Requirements) Management Plan 
²  Scope Management tools (e.g. a requirements traceability matrix, this could be given to the Vendor to own) 
²  Change Request Form and Change Control Register to support the change control process identified in the Project Plan. 


²  Plan to integrate the selected Frame Relay Vendor’s PM approach into OEM’s at the beginning of the implementation phase, including but not limited to: 


²  Scope (Requirements) Management, Project Communications and Status Reporting, Change Control, Schedule Management and Control, 
Deliverables Tracking, Deliverables Acceptance, Requirements Management and Traceability, Risks and Issues, Assumptions and Dependencies 
Management. 


²  For Schedule Planning and Control Recommendations, please refer to slides 52 – 54. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220, 12207 and PMBOK 
(5th Edition) including: 
q  The project has a documented communications plan in 


place that addresses internal and external project 
stakeholders. 


q  The project’s leadership team conducts routine 
meetings to keep all stakeholders apprised of the 
project’s progress and issues. 


q  The project provides routine updates and news related 
to the project either on the Web, through e-mail or with a 
project newsletter. 


q  Open communication is encouraged at all levels of the 
project. Project leadership fosters an “open door” policy. 


q  All ideas are encouraged to be presented in order to 
facilitate an open communications environment. 


■  No significant risks have been identified at this stage. 
■  Effective project management communications appear to have to 


documented and established by the OEM project team.  
■  Project status reporting has been established. The project status 


reports contain an appropriate level of detail and the project 
employs a health-check scoring system which helps communicate 
overall status to stakeholders quickly and effectively.  


■  Executive level reporting to the Executive Steering Committee has 
been established and continues on a regular basis. 


■  Executives are engaged on a regular basis but also brought 
together to discuss any important escalations or deviations that 
need to be addressed quickly (e.g. October’s exceptional meeting 
of the ESC to discuss the RFP schedule) 


■  A project communications plan exists within the PMP, specifying 
major communications events, communications types and 
stakeholder audiences. 


■  The project management team encourages open communication 
across the engagement team. 


Assessment Category 
Quality Standard 


Project Management 
12: Project Management Communication 


²  Consider breaking out the project’s Communications Plan from the Project Plan into a separate artifact to make it easier to manage and 
maintain without having to make updates to the PMP. The PMP can reference the Communications Plan. 


²  Also, please refer to the recommendations in the previous category – 11: Project Management Approach. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220, 12207 and PMBOK 
(5th Edition) including: 
q  The project manager has authority over all key areas of 


the project including, budget, staffing, work assignments 
and resource allocation, contract management, vendor 
management and quality management.  


q  The project manager is the single focal point for the 
project and is solely accountable for its success. 


■  A new full-time Project Manager has been hired by OEM 
whom is the single point of accountability for the project on a 
practical level, working directly with a program manager and 
the executive sponsor. 


■  The OEM PM appears to have the appropriate level of 
support and delegated authority from the Executive Sponsor 
and Executive Steering Committee.  


■  Roles and responsibilities between the project participants 
were previously ambiguous and appeared to cause a level of 
confusion regarding objectives, task ownership, expected 
deadlines and quality expectations. This issue appears to 
have improved dramatically. 


■  No significant risks have been observed here. 


Assessment Category 
Quality Standard 


Project Management 
13: Project Manager Authority 


²  The Project Manager should continue to engage with the Project’s Sponsor on a regular basis, formally and informally, to maintain the 
rapport and effective working relationship that has been established. This will facilitate the project’s ability to continue to deal with any 
particular issues or risks that might present themselves in the future, quickly and effectively. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028,1220, 12207 and PMBOK 
(5th Edition) including: 
q  The project’s sponsors and executive steering 


committee are acting as champions for the project, 
providing support for the project manager. 


q  The project’s sponsors are involved in developing and 
ultimately approving the project’s charter and business 
case. 


q  The project’s sponsors provide regular oversight and 
monitoring of the project manager. 


q  The project’s sponsors are involved in developing the 
project’s governance plan which identifies the project 
manager as the single focal point for the project and 
solely accountable for its success, provided with 
appropriate authority. 


■  A new full-time Project Manager has been hired by OEM 
whom is the single point of accountability for the project on a 
practical level, working directly with a program manager and 
the executive sponsor. 


■  Support from the Executive Steering Committee and the 
Project Sponsor is evident for the project, and they appear to 
be champions for the project. 


■  The OEM PM appears to have the appropriate delegated 
authority from the Executive Sponsor and Executive Steering 
Committee.  


■  The Executive Steering Committee and Project Sponsor are 
providing regular oversight and monitoring of the project and 
the Project Management Team. 


■  No significant risks have been observed here. 


Assessment Category 
Quality Standard 


Project Management 
14: Support of the Project Manager 


²  Please refer to the recommendations in the previous category – 13: Project Manager Authority. 


LOW 
RISK 
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Assessment Category Project Management 
Risk Assessment 


ID Risk Description Potential Impacts 
(Schedule, Scope, Budget, Quality) 


Risk Response 
(Avoid, Transfer, Mitigate, Accept) 


Severity 
(H/M/L) 


PM-01 Need for Scope Management 
Process and Tool(s) 
 
No formal change control form or 
change register appear to exist for 
managing the integrity of the project’s 
scope during the implementation.  
 
Project scope changes are currently 
only captured through documented and 
approved charter change request 
processes. 
 
Without a formal scope management 
process and accompanying tool(s) (e.g. 
requirements traceability matrix) the 
project’s ability to manage the integrity 
of the scope during the implementation 
will be challenging, presenting a number 
of risks such as: 
 
-  The vendor missing / overlooking 


requirements in the design 
-  The vendor missing / overlooking 


requirements in the implementation 
-  Ultimately, the solution not fully 


meeting the needs and/or 
expectations of the State. 


 


Schedule: Delays if rework is required if 
the requirements scope is invalidated 
during the implementation. 
 
Scope: Managing the integrity of the 
project’s scope and vendor compliance 
could be challenging. 
 
Cost: Rework or missing scope will 
likely create additional cost. 
 
Quality: If the integrity of the project’s 
scope is impacted there is a risk of the 
solution not fully meeting the objectives 
of the State. 


Mitigate: 
 
•  Use a change control form to 


capture all changes the project’s 
scope, schedule or budget. Capture 
a log is these changes in a change 
control register. 


•  Create a central requirements 
repository that clearly articulates and 
delineates all functional, non-
functional (technical) and non-
functional (non-technical) elements.  


•  Include management and traceability 
attributes to all requirements such 
as: ownership, impact, compliance/
non-compliance, status, identified 
impacts, issues. 


 
•  Ensure the process by which OEM 


and the Vendor together will manage 
the project’s scope is documented 
and agreed by both parties. 


M 
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Assessment Category Project Management (continued) 
Risk Assessment 


ID Risk Description Potential Impacts 
(Schedule, Scope, Budget, Quality) 


Risk Response 
(Avoid, Transfer, Mitigate, Accept) 


Severity 
(H/M/L) 


PM-02 OEM / Vendor PM Approach 
Alignment 
 
The Frame Relay vendor will 
presumably have their own PMP and 
their own PM approach. 
 
Gartner expects the State to use its 
overarching PMP (with supporting PM 
processes, controls, standards and 
tools) and ensure there is alignment and 
integration between the State and 
Vendor methodologies. 
 
Based on the observed project 
behaviors, Gartner expects this will 
happen and the likelihood of this risk 
resulting in any issues is unlikely at this 
time.  
 
This risk has been included for 
completeness and so OEM can ensure 
this is kept on the radar. 


Schedule and Quality: 
 
•  Limited alignment between the 


State’s and Vendor’s project 
management processes would result 
in at least schedule delays as well 
as impacts to quality. 


Mitigate: 
²  Establish additional PM control 


processes and accompanying tools 
ahead of the Frame Relay Vendor 
being selected, including but not 
limited to:  
§  Scope (Requirements) 


Management Plan 
§  Scope Management tools (e.g. a 


requirements traceability matrix, 
this could be given to the Vendor 
to own) 


§  Change Request Form and 
Change Control Register to 
support the change control 
process in the Project Plan. 


²  Plan to integrate the selected Frame 
Relay Vendor’s PM approach into 
OEM’s at the beginning of the 
implementation phase, including but 
not limited to: 
§ Scope (Requirements) 


Management 
§ Project Communications and 


Status Reporting 
§ Change Control 
§ Schedule Management and 


Control 
§ Deliverables Tracking,  
§ Deliverables Acceptance,  
§ Requirements Management and 


Traceability 
§ Risks and Issues,  
§ Assumptions and Dependencies 


Management. 


L 
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Assessment Category Project Management (continued) 
Risk Assessment 


ID Risk Description Potential Impacts 
(Schedule, Scope, Budget, Quality) 


Risk Response 
(Avoid, Transfer, Mitigate, Accept) 


Severity 
(H/M/L) 


PM-04 Schedule Planning & Control 
 
The project schedule doesn’t appear to 
contain a suitable level of detail (tasks) 
in order to appropriately plan for and 
effectively manage the anticipated work 
from task to task. 
 
The project team reported that schedule 
planning involved all stakeholders (e.g. 
DAS, Procurement, ETS) which is an 
indicator that the schedule has been 
validated, however without a more 
detailed breakdown of work it is difficult 
to independently validate the feasibility 
of the project achieving it’s milestone 
dates. 
 
The project schedule also doesn’t 
contain any dependencies between 
tasks (“Predecessors” or “Successors”) 
which makes it difficult to maintain 
control.  


Schedule, Scope and Quality: 
 
•  Without a more detailed breakdown 


of work it is difficult to validate the 
feasibility of the project achieving it’s 
milestone dates. 


•  Determining the impact on the 
overall schedule of changing the 
dates of any individual task would be 
a manual calculation prone to error, 
presenting risk. 


•  Difficult to validate the feasibility of 
the project achieving it’s milestone 
dates in the current version of the 
schedule. 


•  Also, it is difficult to validate the 
integrity of the schedule (i.e. can the 
tasks be completed per the duration 
estimates with the available number 
of team members).  


Mitigate: 
 


²  Conduct a Schedule Planning 
exercise in order to develop a more 
detailed set of activities that can be 
used to create a more robust 
schedule. (Having a more detailed 
work breakdown detailed in the 
schedule will also mitigate the risk of 
the having to transition the project 
over to another PM, should there be 
any transition of project personnel 
during the life of the project). 


²  Identify Task Dependencies during 
the recommended Schedule 
Planning exercise. 


²  Include the identified dependencies 
in the project schedule as attributes 
of the appropriate tasks. 


L 
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Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


IT QA Assessment 
Category: Project Parameters 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1220 and 12207 including: 
q  Current legacy system’s platforms (desktops, servers, 


mainframes, etc.) require little or no upgrade or 
modification to support the initial deployment of the new 
solution. 


q  Current legacy system’s platforms (desktops, servers, 
mainframes etc.) require little or no upgrade or 
modification to support the operational life of the new 
system. 


q  The solution design is not limited by the current legacy 
system software, hardware environments or network 
infrastructure. 


q  The solution’s performance is not limited by the current 
legacy system environment. 


■  Based on the discussions with the OEM project team and 
Gartner’s review of the available project documentation (see 
slide 6), no technology constraints have been identified that 
should influence or impact the project.  


■  The only potential point that could be considered a constraint 
is the fact that the existing infrastructure needs to be 
replaced however this is not something that is expected to 
unduly influence the design, selection of an appropriate 
vendor or technology that will be implemented.  


Assessment Category 
Quality Standard 


Project Parameters 
15: Technology Constraints 


²  Once the Frame Relay Vendor has been selected, ask the vendor to perform a review of the current state technology and available 
background documentation to validate the assumption that no technology constraints exist. If the Vendor does identify any technology 
constraints: 


²  Document the findings appropriately within the project folder such as, but not limited to: an Assumption within the Assumptions 
Register and/or a Risk within the Risk Register. 


²  Ask ETS to perform a validation of the Vendor’s finding and determine if there are any impacts on the scope or intended design. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1220, 12207, 1028 and PMBOK 
(5th Edition) including: 
q  A process for developing an approximation of the 


monetary resources needed to complete project 
activities is in place and has been followed using either 
an analogous and/or parametric approach. 


q  At least the following information from the scope 
baseline documents has been reviewed in order to 
determine a cost estimate: Product description; Product 
deliverables; Work packages; Technical description of 
work; Acceptance criteria; Assumptions; Constraints. 


q  Appropriate contingency has been provided in the 
overall project budget. 


■  No significant risks have been identified at this stage. 
■  OEM reported that existing service costs were used to  


estimate the cost initially.  
■  The project’s cost estimates have been further informed by 


the RFP responses provided by the vendors during the 
summer of 2015.  


■  It was noted at the beginning of the project that the 
Governor’s established budget ($500k) and actually 
approximately $1.5m was needed for implementation cost.  


■  Additional costs might be required (e.g. depending on 
whether the State leases or buys certain solution 
components, such as routers) however the cost could also 
ultimately be less than current projections. 


■  The project team has a process by which changes to the 
cost estimates get documented, reviewed by the project’s 
sponsor and put forward to the Executive Steering 
Committee for approval. 


Assessment Category 
Quality Standard 


Project Parameters 
16: Budget Size 


²  None identified. 


²  Please refer to the observations and recommendations within the Budget and Financial Controls Assessment section, slides 49 – 50. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1220, 12207 and 1028, including: 
q  A robust budget management process is in place to 


ensure that costs are managed and reported on a 
routine basis. 


q  A comprehensive budget review process is in place and 
is being utilized to manage the project budget and cost 
drivers. 


q  A project issue/risk management process is in place and 
being used to control project costs. 


q  Project budget and cost reporting is “transparent” to all 
key stakeholders.  


q  Appropriate contingency has been provided in the 
overall project budget. 


■  Budget Management controls have been established in the 
form of a documented process within the Project 
Management Plan and a separate Budget Tracker this is 
maintained on a regular basis by the Project Management 
Team. 


■  The cost estimates and spend to date are maintained in a 
cost spreadsheet / budget tracker as an appendix to the 
project management plan. 


■  The project’s budget tracker including actuals to date vs. 
estimated implementation costs.  


■  Budget related risks/issues are documented through the 
project’s risks/issues management plan and tool(s). 


■  The project team has a process by which changes to the 
cost estimates get documented, reviewed by the project’s 
sponsor and put forward to the Executive Steering 
Committee for approval. 


Assessment Category 
Quality Standard 


Project Parameters 
17: Budget Management (Cost Controls) 


²  None identified. 


²  Please refer to the observations and recommendations within the Budget and Financial Controls Assessment section, slides 49 – 50. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1220, 12207 and 1028 including: 
q  A robust project schedule and milestone management 


and tracking process is in place to ensure that the 
project schedule and delivery milestone commitments 
are managed and reported on a routine basis. 


q  A comprehensive project schedule and delivery 
milestone review process is in place and is being utilized 
to manage the project’s delivery commitments. 


q  A project issue/risk management process is in place and 
being used to control delivery commitment items. 


q  Project delivery commitments are reported  
“transparently” to all key stakeholders. 


■  The project sponsors and executives appear to be 
appropriately committed to the project given the established 
governance plan and their attendance at major project 
events, such as the Executive Steering Committee meetings. 


■  A project schedule has been developed, it is updated on a 
regular basis and reviewed regularly with the project sponsor 
and Executive Steering Committee. However;  


■  The project schedule doesn’t appear to contain a suitable 
level of detail (tasks) in order to appropriately plan for and 
effectively manage the anticipated work from task to task.  


■  Project tolerances have not been established or agreed with 
with the project’s sponsors and Executive Steering 
Committee. Typical these would be documented in the 
Project Charter and/or the Project Management Plan. 


Assessment Category 
Quality Standard 


Project Parameters 
18: Delivery Commitment 


²  Establish project tolerances with the project’s sponsors and Executive Steering Committee, such as: 
²  Scope tolerances and thresholds 
²  Schedule tolerances and thresholds 
²  Quality tolerances and thresholds 
²  Budget tolerances and thresholds 


²  Also, please refer to the Schedule Planning and Control recommendations described on slides 52 – 54. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1220, 12207 and 1028, 
including: 
q  A robust project schedule including milestone 


management and tracking process is in place to ensure 
that the project schedule and delivery milestone 
commitments are managed and reported on a routine 
basis. 


q  A comprehensive project schedule and delivery 
milestone review process is in place and is being utilized 
to manage the project’s delivery commitments. 


q  A project issue/risk management process is in place and 
being used to control delivery commitment items. 


q  Project delivery commitments are reported 
“transparently” to all key stakeholders.  


q  Appropriate contingency was provided in the schedule. 


■  Not applicable at this time, however please refer to the 
previous Quality Standard, 19: Delivery Commitment. 


Assessment Category 
Quality Standard 


Project Parameters 
19: Development Schedule 


²  Not applicable. 


N/A 
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Assessment Category Project Parameters 
Risk Assessment 


ID Risk Description Potential Impacts 
(Schedule, Scope, Budget, Quality) 


Risk Response 
(Avoid, Transfer, Mitigate, Accept) 


Severity 
(H/M/L) 


PP-01 Project Tolerances 
 
Project tolerances have not been 
established or agreed with with the 
project’s sponsors and Executive 
Steering Committee. Typical these 
would be documented in the Project 
Charter and/or the Project Management 
Plan. 
 


Schedule, Quality 
 
v  Establishing project tolerances helps 


the project make decisions quickly 
with its executives when exceptions 
occur 


v  Predefined tolerances set and help 
to manage the expectations of the 
project’s sponsors and the Executive 
Steering Committee 


v  Without tolerances defined the 
project views issues as black/white 
and decisions on scope or schedule 
can become binary making it difficult 
to react to and overcome issues in a 
practical and acceptable way. 


Avoid: 
 


²  Establish project tolerances with the 
project’s sponsors and Executive 
Steering Committee, such as: 


²  Scope tolerances and 
thresholds 


²  Schedule tolerances and 
thresholds 


²  Quality tolerances and 
thresholds 


²  Budget tolerances and 
thresholds 


 


L 


PP-02 Budget Size 
 
It was noted at the beginning of the 
project that the Governor’s established 
budget ($500k) and actually 
approximately $1.5m was needed for 
implementation cost.  
 
Additional costs might be required (e.g. 
depending on whether the State leases 
or buys certain solution components, 
such as routers) however the cost could 
also ultimately be less than current 
projections. 


Budget: 
 
v  Additional funding might be required 


(however it is understood that 
additional funding is available, it 
would simply be a matter of defining 
the requirement and obtaining 
approval). 


Mitigate: 
 


²  The project team has a process by 
which changes to the cost estimates 
get documented, reviewed by the 
project’s sponsor and put forward to 
the Executive Steering Committee 
for approval. 


²  Continue to follow the established 
budget management process. 


 


L 
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Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


IT QA Assessment 
Category: Project Team 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 12207 and 1028 including: 
q  Project team is getting commitment from management 


in the form of additional resource and support when 
necessary. 


q  Project team is getting commitment from management 
in terms of active engagement and resolution of staffing 
issues. 


q  A process is in place for addressing project turnover 
issues, i.e. people leaving and joining the project (both 
internal and external resources). 


■  No significant risks have been identified at this stage. 
■  A full time Project Manager has been put in place by OEM 


who is dedicated to the project. 


■  The availability of project executives and stakeholders does 
not appear to present the project team with any challenges. 


■  The project’s executives understand the importance of the 
project and the risks to the service if the project is not 
successful.  


■  A project staffing plan has not yet been developed however 
given OEM is sourcing a serviced solution, OEM expect and 
require the Vendor to develop a staffing plan and resource 
their implementation team appropriately in order to deliver 
the project. 


■  At this stage, based on discussion with OEM, no additional 
State provided staffing requirements have been identified. 


Assessment Category 
Quality Standard 


Project Team 
20: Team Member Availability 


²  Ensure the selected Vendor provides a Staffing Plan and resources their implementation team appropriately.  


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 12207, 1028 and PMBOK (5th 
Edition) including: 
q  A team of qualified personnel exists to support the 


project that has the mix of skills and experience to 
perform activities such as, but not limited to: 
Ø  Managing the project and PM processes; 
Ø  Representing operational and technical reqs. 
Ø  Examining the suitability of the software product or 


solution for its intended use;  
Ø  Identifying discrepancies from specifications and 


standards; 
Ø  Asking questions and making comments about 


possible errors, violation of development standards, 
and other problems. 


q  A review of the project requirements shall be conducted 
to establish and make timely provision for acquiring or 
developing the resources and skills required by the 
management and technical staff 


■  The OEM project manager appears to be suitably capable 
and experienced for the scope and complexity of this project.  


■  The project manager appears to have an appropriate level of 
support from key personnel within OEM, DAS, ETS and LFO 
responsible for specific project processes and activities.  


■  OEM expects and requires the Vendor to develop a staffing 
plan at the start of the implementation stage and will 
resource their implementation team appropriately in order to 
deliver the project. 


■  OEM has requested resumes for key vendor personnel 
within the RFP in order to ensure the vendor team has the 
appropriate level of experience and mix of team skills. This is 
a sensible approach. 


Assessment Category 
Quality Standard 


Project Team 
21: Mix of Team Skills 


²  None. 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 12207, 1028 and PMBOK (5th 
Edition) including: 
q  Project team personnel have appropriate experience 


with the areas of technology specific and/or related to 
the project, such as:  
Ø  Business analysis and technical / solution design  as 


it relates to communications and networks IT 
Ø  Public safety communications 
Ø  9-1-1 networks and infrastructure 
Ø  IP networks and related infrastructure 
Ø  Business continuity and disaster recovery 
Ø  Geographic Information Systems (GIS) and GeoData 


q  Note: the “project team” can consist of a mix of OEM, 
vendor and project stakeholder personnel. 


Assessment Category 
Quality Standard 


Project Team 
22: Experience with Technology 


LOW 
RISK 


■  The OEM project manager appears to be suitably capable 
and experienced for the scope and complexity of this project, 
additionally the OEM PM has a background in similar 
technology projects, such as data centers and related 
infrastructure.  


■  The project team reports that the technology experts from 
ETS have the appropriate background and experience with 
the related technology.  


■  Per the previous assessment category (21: Mix of Team 
Skills), OEM expects and requires the Vendor to develop a 
staffing plan at the start of the implementation stage and will 
resource their implementation team appropriately in order to 
deliver the project. 


■  OEM should consider requesting resumes for key vendor 
personnel in order to ensure the vendor team has the 
appropriate level of experience and mix of team skills. 


²  Please refer to the recommendations in the previous category – 21: Mix of Team Skills. 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 12207, 1028 and PMBOK (5th 
Edition) including:  
q  Project member roles and responsibilities are clearly 


defined and documented (OEM and vendor). 
q  Project schedule and deliverable milestone dates are 


clearly defended and documented. 
q  All project milestones dates are being met on-time. 
q  Planed project staffing levels have been adequate to 


meet project requirements. 
q  Project deliverables are being delivered in compliance 


with all required quality standards.  
q  There is little or no rework required on project 


deliverables. 
q  The customers are satisfied with the team’s progress 


and deliverables. 
q  Conflict management techniques are employed when 


necessary. 


Assessment Category 
Quality Standard 


Project Team 
23: Project Team Productivity 


LOW 
RISK 


■  The project team doesn’t have a formal method for 
measuring project team productivity however the project’s 
productivity can be implied through a combination of existing 
project control processes. Specifically: 


■  The project measures its progress against the baseline 
schedule. Two schedule impacts have been incurred during 
the life of the Frame Relay project but both have been 
managed and controlled through the established project 
governance plan. 


■  The project monitors and controls its risks and issues 
through formal control processes and tools.  


■  The project reports progress against a number of key 
metrics in the regular status reports. Exceptions regarding 
major risks and issues or resource constraints are flagged 
and based on discussions with OEM, these are resolved 
quickly. 


²  In addition to schedule variance reporting (already included in the RFP), consider requiring the vendor to employ the following controls, 
communicating them through their status reporting, that will help demonstration project team productivity. Including but not limited to: 


²  Risks and issues performance tracking – current volumes and severity, trend reporting, dates opened / dates closed, average 
closure rates 


²  Deliverable tracking – statuses of each monitoring until the point of acceptance 
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Assessment Category Project Team 
Risk Assessment 


ID Risk Description Potential Impacts 
(Schedule, Scope, Budget, Quality) 


Risk Response 
(Avoid, Transfer, Mitigate, Accept) 


Severity 
(H/M/L) 


PT-01 Vendor Resources, Skills and 
Experience 
 
The vendor must provide a team 
with a suitable mix of skills and 
experience in order to appropriately 
and effectively manage the project. 


For various reasons, such as timing 
and availability, personnel proposed 
in a Vendor’s proposal are not 
always eventually provided to the 
implementation team.  


The risk of this occurring is 
expected to be low however for 
completeness it has been included 
for tracking purposes.  


Schedule, Quality 
 
Without a suitable and appropriate 
mix of team skills and experience 
the project could incur schedule 
delays and worse, issues 
achieving a quality, stable solution 
that meets the State’s 
requirements. 


Mitigate 
 
² Ensure the Vendor develops a 


staffing plan at the start of the 
implementation stage and will 
resource their implementation 
team appropriately in order to 
deliver the project. 


² Request resumes for key vendor 
personnel in order to ensure the 
vendor team has the appropriate 
level of experience and mix of 
team skills. 


L 
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Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


IT QA Assessment 
Category: Organization Management 







Engagement 330019870 
© 2015 Gartner, Inc. and/or its affiliates. All rights reserved.  
Gartner is a registered trademark of Gartner, Inc. or its affiliates. 48 


FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 12207 and 1028 including: 
q  The overall project organization and reporting 


relationships are well defined and stable. 
q  Project member’s roles and responsibilities are clearly 


defined and documented (OEM and vendor) and are 
stable. 


q  Members of the project team know and understand their 
role in the organization. 


q  Members of the project team know and understand the 
reporting relationships for the project. 


q  External influences on the project team are being 
managed effectively. 


Assessment Category 
Quality Standard 


Organization Management 
24: Organizational Stability (OEM, DAS, OMD, PSAPs) 


■  A new OEM Director has been appointed during the life of 
the project however 


■  The former OEM Director is still a member of the Executive 
Steering Committee. 


■  The new OEM Director (and new Project Sponsor) has been 
involved with the project since the beginning and is familiar 
with the context, scope, objectives and plan. 


■  A new Adjutant General for OMD has been appointed and is 
ultimately accountable for the project. The project team 
hasn’t yet conducted a formal briefing with the General 
however it is understood that the General has is aware of the 
project through the status reporting process.  


■  No issues with continuity have been experienced thus far. 
OEM plan on meeting with the General and providing him 
with a formal briefing soon. 


■  Members of the project team know and understand the 
reporting relationships for the project. 


²  No additional recommendations have been identified. Please refer to the recommendations within the following section: 


²  10: Leadership 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with IEEE STD 1028, 1220 and 12207, including:  
q  Open communication is the norm. 
q  The project has a transparent decision-making process 


in place and in use. 
q  Documented governance policies and procedures are in 


place. 
q  An executive steering committee has been established 


and is actively supporting project activities. 
q  A stakeholder communication process is in place and 


being effectively used by the project management team 
to address and manage political influences. 


q  The project manager has authority over all key areas of 
the project including: budget, staffing, work assignments 
and resource allocation, contract management, vendor 
management and quality management.  


q  The project manager is the single focal point for the 
project and is primarily accountable for its success. 


■  The Project Management Plan contains a sufficient level of 
detail about the project organization, membership, roles and 
responsibilities. 


■  Roles and responsibilities are defined in the form of a RACI 
matrix as well as there being narratives explaining major 
project processes.  


■  The PMP also contains the project’s governance plan and 
communications plan which both contain a sufficient level of 
detail.  


■  OEM, DAS and the project’s stakeholders appear to 
understand their roles and responsibilities. No significant 
risks or issues have been identified. 


■  The Project Manager has the expected level of authority 
over all keys areas of the project, as well as being the 
primary point of contact and accountability.  


Assessment Category 
Quality Standard 


Organization Management 
25: Project Org. Roles & Responsibilities 


²  No additional recommendations have been identified. Please refer to the recommendations within the following sections: 


²  11: Project Management Approach 


²  12: Project Management Communications 


LOW 
RISK 
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FINDINGS & OBSERVATIONS BEST PRACTICES 


RECOMMENDATIONS 


■  Activities and processes for this Focus Area are in 
concert with PMBOK and IEEE STD 1028 and 12207 
including: 
q  The project has executive support.  
q  Key stakeholders from each affected area (business and 


IT) have been identified and are part of the overall 
Project Team. 


q  There is a high level of business and end-user 
involvement on the Project Team. 


q   A forum is in place to solicit feedback and to gather 
information from the user base. 


q  Senior management has made themselves available to 
end-user organizations to explain the changes driving 
the new system development activities and why they are 
needed. 


q  Key executives from each affected area (business and 
IT) have been identified and are part of the overall 
Project Team. 


■  The Executive Steering Committee membership is defined 
with the project’s governance plan and has been 
established, meeting on a regular basis. 


■  The project’s Executives and Senior Management appear to 
be making themselves available to the project team as 
expected. 


■  Executive level reporting to the Executive Steering 
Committee has been established and continues on a regular 
basis. The reports sent to the Executive Steering Committee 
appear to contain a sufficient level of detail regarding scope, 
progress, risks and issues. 


■  Executives are engaged on a regular basis but also brought 
together to discuss any important escalations or deviations 
that need to be addressed quickly (e.g. October’s 
exceptional meeting of the ESC to discuss the RFP 
schedule) 


Assessment Category 
Quality Standard 


Organization Management 
26: Executive Involvement (Executive Steering Committee) 


²  No additional recommendations have been identified. Please refer to the recommendations within the following section: 


²  12: Project Management Communications 


LOW 
RISK 
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Assessment Category Organization Management 
Risk Assessment 


ID Risk Description Potential Impacts 
(Schedule, Scope, Budget, Quality) 


Risk Response 
(Avoid, Transfer, Mitigate, Accept) 


Severity 
(H/M/L) 


OM-01 Recent Change in OMD 
Leadership 
 
A new Adjutant General for OMD 
has been appointed and is 
ultimately accountable for the 
project.  
 
The project team hasn’t yet 
conducted a formal briefing with the 
General however it is understood 
that the General has is aware of the 
project through the status reporting 
process.  
 
No issues with continuity have been 
experienced thus far. OEM plan on 
meeting with the General and 
providing him with a formal briefing 
soon. 
 


Schedule, Scope 
 
If the person whom is ultimately 
accountable for the project is not 
fully aware of its nature, intended 
outcomes, scope and plan there is a 
risk that the schedule and/or scope 
could be impacted should there be 
any objections raised at a later date. 


Mitigate 
 


²  Provide the new OMD Adjutant 
General with a formal project 
briefing in order to:  


§ Ensure he is suitably briefed 
and brought up to speed with 
the project’s background, 
scope, progress, key risks/
issues, etc. 


§ Ensure he understands the 
project’s governance structure 
and communications plan 


§ Ensure he understands his 
own role and responsibilities 
within the project organization 
and governance plan  


§  Identify and manage any risks 
or issues that his expectations, 
agendas or perspectives might 
present the project. 


L 
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Schedule Assessment 
Observations and Recommendations  


■  Since the previous Risk Assessment conducted on the NG9-1-1 Project, a more detailed 
project schedule with a PMBOK compliant structure has been developed for the project and is 
being proactively managed by the OEM project management team. 


■  A graphic representation of the schedule is also maintained (below) to facilitate 
communication with the project’s stakeholders; this is a useful tool and effective approach. 


Baseline schedule reference: OEM Frame Relay Project Timeline (Draft – Schedule Re-Baseline 2nd Procurement) 


■  Gartner’s observations 
on the project 
schedule are 
discussed on the 
following slides. 


■  Gartner has reviewed 
the project schedule 
considering: 
–  Structure 


–  Work breakdown 


–  Sequencing and 
dependencies 


–  Critical path 


–  Resourcing 
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Schedule Assessment 
Observations and Recommendations (continued) 


Topic Observation Recommendation Rating 


Basic Structure The project schedule uses the PMBOK process 
groups to organize the project plan which is an 
acceptable means of organizing tasks.  


Consider moving the “Design / Engineering” group 
of tasks under “Execution” within the hierarchy and 
then further expand upon the hierarchy with the 
implementation lifecycle stages once the vendor is 
selected. 


Advised  
(Low Risk) 


Consider creating separation within the “Execution” 
grouping into Vendor activities (mile level 
milestones minimum from the Vendor’s schedule 
when available) and State owned activities. 


Advised 
(Low Risk) 


Work 
Breakdown / 
Level of Detail	


The project schedule doesn’t appear to contain a 
suitable level of detail (tasks) in order to 
appropriately plan for and effectively manage the 
anticipated work from task to task. 
 
The project reported that Schedule Planning 
involved all stakeholders (e.g. DAS, Procurement, 
ETS) which is an indicator that the schedule has 
been validated, however without a more detailed 
breakdown of work it is difficult to validate the 
feasibility of the project achieving it’s milestone 
dates. 


Conduct a Schedule Planning exercise in order to 
flush out a more detailed set of activities that can be 
used to develop a more robust schedule.  
 
Having a more detailed work breakdown detailed in 
the schedule will also mitigate the risk of the having 
to transition the project over to another PM, should 
there be any transition of project personnel during 
the life of the project (none expected currently).	


Advised 
(Medium Risk) 
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Schedule Assessment 
Observations and Recommendations (continued) 


Topic Observation Recommendation Rating 


Dependencies	 The project schedule doesn’t appear to contain any 
dependencies between tasks (“Predecessors” or 
“Successors”). The project team report that non 
exist at present however dependencies are 
expected in any project and the team should be 
prepared to document and manage them as/when 
they are identified.  
 
Without dependencies, it will be extremely difficult 
for the project to maintain control of the schedule. 
For example, determining the impact on the overall 
schedule of changing the dates of any individual 
task would be a manual calculation prone to error, 
presenting risk. 


Identify Task Dependencies during the 
recommended Schedule Planning exercise (above). 


Advised 
(Medium Risk) 


Include the identified dependencies in the project 
schedule as attributes of the appropriate tasks. 


Advised 
(Medium Risk) 


Consider providing a separate list of dependencies 
for the major activities to help the reader 
understand the risk profile. The list of dependencies 
could include: 
-  Owner of the inbound task (predecessor) 
-  Owner of the outbound task (successor) 
-  Any risk(s) associated with the associated 


tasks 
-  Any mitigation strategies for ensuring the 


tasks stay on-schedule. 


Advised 
(Low Risk) 


Critical Path	 The project schedule’s critical path has been 
established in the graphical summary (pipeline) 
version of the schedule which effectively 
communicates the key milestones to project 
stakeholders and executives. 
 
Understanding the critical path is a useful input for 
the project manager’s ability to manage and control 
the schedule.	


None.	


N/A 
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Schedule Assessment 
Observations and Recommendations (continued) 


Topic Observation Recommendation Rating 


Resourcing the 
Schedule	


No significant observations to note. None 


N/A 
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Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


Appendix A: Approach and Methodology Summary 
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Approach and Methodology Summary  
Gartner IT QA Services for Oregon OEM Frame Relay Project 
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Task 0 
Engagement 


Initiation & Planning 


§  Launch engagement 
§ Conduct project 


initiation meeting 


§  Finalize approach, 
plan and schedule 


§  Performing high level 
stakeholder analysis, 
confirming the 
stakeholder 
landscape, roles and 
necessary levels of 
participation 


§  Perform background 
documentation review 


§  Validate and/or 
verifying the set of 
quality standards that 
are relevant to the 
Project 


§ Determine how to 
best satisfy needs 


§  Assess OEM 9-1-1 
and statewide policies 
& standards, and 
other Project material 


§  Identify / document 
quality standards and 
checklists relevant to 
the Project. 


§ Monitor the Project 
activities by all 
participants 


§ Review / assess all 
relevant Project work 
products, 
deliverables project 
management 
processes 


§ Review and assess 
the OEM 9-1-1 and 
OEM Contractors’ 
work products and 
deliverables 
throughout the life of 
the Project. 


§ Develop key QA 
reports on an 
ongoing basis 
based to provide an 
independent 
perspective and 
assessment of 
project progress, 
needs, issues, risks 
and budget and 
schedule variance.  


§  The reports 
provided will be for 
the duration of the 
project (36 months). 


§  Support independent 
testing verification 
for the project by 
developing an IV&V 
Master Test Plan 
(MTP) 


§  Execute the MTP 
with associated 
status reporting, as 
needed. 


§  Apply best practice risk 
assessment 
methodology, as 
needed, for ongoing 
risk management.  


§ Gartner’s process and 
risk framework will 
clearly articulate the 
project risks and 
provide actionable, 
practical mitigation 
recommendations. 


§  0.1) Project Initiation 
Document (PID) 


§  0.2) Stakeholder 
Analysis 


§ Quality Standards – 
Operational 
Definitions Report* 


§ Quality Checklists* 
§  1.3) Quality Mgmt 


Plan 
§  1.4) Baseline Project 


Plan 
§  Presentations / 


Special Requests* 
§  Lessons Learned 


Report* 


§  2.1) Quality Control 
Reviews 


§  Security Code 
Review & Sampling 
Plan* 


§  2.3a) Executive 
Briefing: Quality 
Status Reporting and 
Tracking  


§  Security Process 
Review & Sampling 
Plan* 


§  3.1) QA Status and 
Improvement 
Reports / 
Presentations 


§  IV&V Master Test 
Plan (MTP)* 


§  Test Execution and 
Status Report* 


§  5.1) Initial Project Risk 
Assessment Report 


§  5.2) Ongoing Risk 
Notification Reports 


Task 3 
Analysis 


Task 1 
Quality Mgmt 


Planning 


Task 2 
Quality 
Control 


Task 3 
Quality 


Assurance 


Task 5 
Risk 


Assessment 


Task 4 
Testing 


*TBD by subsequent task release order or WOC amendment  
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Sept October November 


w/c 9/21 9/28 10/5 10/12 10/19 10/26 11/2 11/9 11/16 11/23 11/30 


Day 0 à +5 days à +10 days à +15 days à +20 days à +25 days à +30 days à +35 days à +40 days à +45 days à +50 days à 


Approach and Methodology Summary  
Gartner Ramp-Up Schedule (for Required Activities and Deliverables) 


Key Event (On-Site) Key Event (via Audio) Gartner Deliverable 


Task 0 
Engagement 


Initiation & Planning 


Task 1 
Quality Mgmt 


Planning 


Task 2* 
Quality Control 


Task 3 
Analysis 
Task 5 
Risk 


Assessment 


Task 4 
Testing 


Task 3 
Analysis 
Gartner 


Deliverables 
1,3, 1.4 


0.2 


Project Planning Meeting 


0.1 


Stakeholder Analysis Meeting 


5.1 


Initial Discovery 
Interviews 


Risk Assessment Interviews Task 5 
Risk Assessment 


Validation Workshops 


Quality Mgmt and Project 
Planning Workshop 


QMP & Project Plan Briefing 


Task Prep & 
Planning 


Risk Assessment Briefing 


Task Prep & 
Planning 


Task 3* 
Quality Assurance 


*To be discussed 
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Approach and Methodology Summary  
Gartner IT QA Deliverables 


Task 0: Engagement Initiation & Planning 


ID Deliverable Status Baseline Date Proposed Actual Date 
0.1 Project Initiation Document (PID) Optional N/A – Complimentary Work 


Product 
9/30/2015 


0.2 Stakeholder Analysis Optional N/A – Complimentary Work 
Product 


10/2/2015 


Task 1: Quality Management Planning 


ID Deliverable Status Baseline Date Proposed Actual Date 
1.1 Quality Standards – Operational 


Definitions Report 
Optional TBD by subsequent task release 


order or WOC amendment  
N/A 


1.2 Quality Checklists Optional TBD by subsequent task release 
order or WOC amendment  


N/A 


1.3 Quality Management Plan Required Engagement Start + 40 Business 
Days 


11/20/2015 
 


1.4 Baseline Project Plan Required Engagement Start + 40 Business 
Days 


11/20/2015 


1.5 Internal/External presentations and 
Special Requests 


Optional TBD by subsequent task release 
order or WOC amendment  


N/A 


1.6 Lessons Learned Report – Project 
Evaluation 


Optional TBD by subsequent task release 
order or WOC amendment  


N/A 
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Approach and Methodology Summary  
Gartner IT QA Deliverables 


Task 2: Quality Control 


ID Deliverable Status Baseline Date Proposed Actual Date 
2.1 Quality Control Review 


•  Project Plan Report, Monthly 
•  Requirements, Design Documents 


and Deliverable Solutions 
•  Data Conversion Plan 
•  System Testing & Acceptance 


Plans 


Optional Upon request and as agreed upon. TBD 


2.2 Security Code review and Sampling 
Plan 


Optional TBD by subsequent task release 
order or WOC amendment  


N/A 


2.3a Executive Briefing: Quality Status 
Reporting and Tracking  


Optional Upon request and as agreed upon. TBD 


2.4 Security Process Review Optional TBD by subsequent task release 
order or WOC amendment  


N/A 


Task 3: Quality Assurance 


ID Deliverable Status Baseline Date Proposed Actual Date 
3.1 Quarterly QA Status and 


Improvement Reports/Presentations 
Optional Monthly – as agreed to by the 


parties  
TBD 
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Approach and Methodology Summary  
Gartner IT QA Deliverables 


Task 4: Testing 


ID Deliverable Status Baseline Date Proposed Actual Date 
4.1 IV&V Master Test Plan (MTP) Optional TBD by subsequent task release 


order or WOC amendment  
N/A 
 


4.2 Test Execution and Status Report Optional TBD by subsequent task release 
order or WOC amendment  


N/A 
 


Task 5: Risk Assessment 


ID Deliverable Status Baseline Date Proposed Actual Date 
5.1 Initial Project Risk Assessment 


Report 
Required Engagement Start + 20 Business 


Days 
10/23/2015 


5.2 On-Going Risk Notification Report Optional As needed.  Written report three (3) days 
after verbal notification.  
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Approach and Methodology Summary 
A Recent Oxford University Study Reports ‘Black Swans’ are Busting IT Budgets 


Key Findings from the Oxford Report Included: 


ü  IT projects were far more likely to go over 
budget than other major investments such as 
construction 


ü  Technology projects are three times more likely 
to spiral out of control than construction or 
other major projects 


ü  Researchers found that rare but high-impact 
problems, dubbed "black swans", were often to 
blame 


ü  There was a tendency for IT decision-makers 
to ignore low probability but high-impact risks 
to project plans 


“Managers are very likely to run into black swans. They need to be able to 
identify them and prevent them”  Oxford University Report – August 2011 
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Approach and Methodology 
Strategic Project Management vs. Tactical Issues Management 


■  Traditional project management focuses on managing tactical issues, not on the 
strategic issues that can provide early indicators of a project's failure. 


Mission Requirement


Program
Performance


Early Indicators Serious 
Symptoms


Critical 
Conditions


Terminal 
Consequences


• No visibility into 
current status


• Lack of common 
view of "the 
requirement"


• Uninformed trade-off 
decisions


• Architectural 
changes


• Customer resistance


• Disputes over testing 
requirements


• Replacement of key 
personnel


• Scope creep


• Excessive oversight 
required


• Growing pool of 
unfunded 
requirements


• Significant contract 
modifications


• Pattern of missed 
milestones


• Ongoing 
interoperability and 
security concerns


• Multiple "get-well" 
plans fail to address 
critical concerns


• Critical system failures


• Significant cost overruns


• Program budget 
requests challenged or 
denied


• Ongoing contractual 
disputes


• Credibility/competence 
of service provider 
questioned


• Threats of early 
termination


• Frequent senior 
executive involvement in 
issue resolution


• GAO/OMB/IG 
investigations 
reveal critical 
management 
weaknesses


• Transfer of program 
ownership


• Early termination of 
program


• Congressional 
hearings on 
program failures


Early Indicators 


Potential 
Downstream 


Impacts 
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Approach and Methodology 
An Interconnected, Holistic Approach is Key to Success 


■  Project activities are interconnected, requiring a holistic view of a project in order to 
identify risks early and provide time to effectively mitigate their impact. 


Phase


Work stream


Cross-Function


Phase


Work stream


Cross-Function


Solution  
Integration Testing and  


Deployment Technical  
Requirements Concept  


Development Solution Management 
Outcome 


Evaluation Acceptance Functional  
Requirements Business  


Objectives Customer Management 


Governance 
Enterprise Architecture 
Portfolio Management 


Risk Management 
Foundational Elements 


Relationship  
Assessment Project Team  


Integration Source Selection Market Research Supplier Management 
Contract Refresh Compliance Statement of  


Work Acquisition  
Strategy Contract Management 


Reinforcement Adoption Awareness Readiness  
Assessment Change Management 


Staff  
Optimization Alignment Impact Analysis Skill / Role  


Assessment Organizational Management 


Performance  
Monitoring Dashboard Creation Service Level  


Requirements Performance  
Baseline Performance Management 


ROI Funding 
Management Business 


Case Financial 
Baseline Financial Management 


Evaluation Controls Project Plan Charter Project Management 
Manage Execute Plan Strategize Framework 


Solution  
Integration Testing and  


Deployment Technical  
Requirements Concept  


Development Solution Management 
Outcome 


Evaluation Acceptance Functional  
Requirements Business  


Objectives Customer Management 


Governance 
Enterprise Architecture 
Portfolio Management 


Risk Management 
Foundational Elements 


Relationship  
Assessment Project Team  


Integration Source Selection Market Research Supplier Management 
Contract Refresh Compliance Statement of  


Work Acquisition  
Strategy Contract Management 


Reinforcement Adoption Awareness Readiness  
Assessment Change Management 


Staff  
Optimization Alignment Impact Analysis Skill / Role  


Assessment Organizational Management 


Performance  
Monitoring Dashboard Creation Service Level  


Requirements Performance  
Baseline Performance Management 


ROI Funding 
Management Business 


Case Financial 
Baseline Financial Management 


Evaluation Controls Project Plan Charter Project Management 
Manage Execute Plan Strategize Framework 


Solution  
Integration Testing and  


Deployment Technical  
Requirements Concept  


Development Solution Management 
Outcome 


Evaluation Acceptance Functional  
Requirements Business  


Objectives Customer Management 


Governance 
Enterprise Architecture 
Portfolio Management 


Risk Management 
Foundational Elements 


Relationship  
Assessment Project Team  


Integration Source Selection Market Research Supplier Management 
Contract Refresh Compliance Statement of  


Work Acquisition  
Strategy Contract Management 


Reinforcement Adoption Awareness Readiness  
Assessment Change Management 


Staff  
Optimization Alignment Impact Analysis Skill / Role  


Assessment Organizational Management 


Performance  
Monitoring Dashboard Creation Service Level  


Requirements Performance  
Baseline Performance Management 


ROI Funding 
Management Business 


Case Financial 
Baseline Financial Management 


Evaluation Controls Project Plan Charter Project Management 
Manage Execute Plan Strategize Framework 


Solution  
Integration Testing and  


Deployment Technical  
Requirements Concept  


Development Solution Management 
Outcome 


Evaluation Acceptance Functional  
Requirements Business  


Objectives Customer Management 


Governance 
Enterprise Architecture 
Portfolio Management 


Risk Management 
Foundational Elements 


Relationship  
Assessment Project Team  


Integration Source Selection Market Research Supplier Management 
Contract Refresh Compliance Statement of  


Work Acquisition  
Strategy Contract Management 


Reinforcement Adoption Awareness Readiness  
Assessment Change Management 


Staff  
Optimization Alignment Impact Analysis Skill / Role  


Assessment Organizational Management 


Performance  
Monitoring Dashboard Creation Service Level  


Requirements Performance  
Baseline Performance Management 


ROI Funding 
Management Business 


Case Financial 
Baseline Financial Management 


Evaluation Controls Project Plan Charter Project Management 
Manage Execute Plan Strategize Framework 
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Consolidated  
Project Reporting 


Issue & Risk  
Management 


Organizational Change  
Management 


65 


Approach and Methodology 
Gartner Focuses on Interdependencies Between PM, IT, and Org Change 


■  Gartner’s Project Risk Assessment Focuses on the Interdependencies Between Project 
Management, Technology, and Organizational Change.  Our approach is based on best 
practice risk management methodology and tailored to meet the specific needs of the 
OEM 9-1-1 project and project team. 
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n Continue to foster open communication at all levels of the project management, business unit and 
executive team levels. 


n Project management should continue to review and assess developed processes and policies and make 
needed “mid-course” corrections and changes where required or appropriate.


Recommended Action


n The team continues to maintain a strong 
management infrastructure (executive steering 
committee, governance, risk management and 
quality assurance processes etc.) which is needed 
to provide the required oversight and transparency 
to help ensure the project’s success.


n Open communication appears to continue on the 
project at all levels. All parties are encouraged to 
provide their assessment and input on any issue. 


n Project management openly addresses all issues 
in a timely manner.


Activities and processes for this Focus Area are in 
concert with IEEE STD 12207 including:
n Open communication is the norm.
n The project has a transparent decision-making 


process in place and is using it.
n Documented governance policies and procedures 


are in place.
n An executive steering committee has been 


established and is actively supporting project 
activities.


n A stakeholder communication process is in place 
and being effectively used by the project 
management team to address and manage 
political influences.


Findings/ObservationsKey Challenge


Driven by Gartner Best Practices 
 and Industry Standards 


Approach and Methodology 
IT QA Services Based on Industry Best Practices and Standards 







Engagement 330019870 
© 2015 Gartner, Inc. and/or its affiliates. All rights reserved.  
Gartner is a registered trademark of Gartner, Inc. or its affiliates. 67 


Initial Project Risk Assessment 
IT QA Services for OEM Frame Relay Project 
State of Oregon, Military Department, Office of Emergency Management (OEM)  


Appendix C: Quality Assessment Categories and Standards Definitions 
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Approach  
Quality Assessment Categories 


■  Business Mission and Goal 


■  Decision Drivers 
■  Project Management 


■  Project Parameters 


■  Project Team 


■  Organization Management 


■  Customer / User 


■  Specification and Design  


■  Development Process 


■  Development Environment  


■  Technology 
■  Deployment 


■  Maintenance 
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Approach 
Quality Standards Summary 


Business Mission and Goals 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Project Fit to Customer 
Organization (PSAPs) 


Directly supports customer 
organization mission and/or 
goals 


Indirectly impacts one or 
more goals of customers 


Does not support or relate 
to customer organization 
mission or goals 


Project Fit to Provider 
Organization (OEM) 


Directly supports provider 
organization mission and/or 
goals 


Indirectly impacts one or 
more goals of provider 


Does not support or relate 
to provider organization 
mission or goals 


Customer Perception 
(Public) 


Customer expects this 
organization to provide this 
product 


Organization is working on 
project in area not 
expected by customer 


Project is mismatch with 
prior products or services 
of this organization 


Workflow Little or no change to 
workflow 


Will change some aspect of 
have small affect on 
workflow 


Significantly changes the 
workflow of method of 
organization 
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Approach 
Quality Standards Summary 


Decision Drivers 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Political Influences No particular politically 
driven choices being made 


Project has several 
politically motivated 
decisions, such as vendor 
selected for the political 
reasons, rather than 
qualification 


Project has a variety of 
political influences or most 
decisions are made behind 
closed doors. 


Convenient Date Date for delivery has been 
set by reasonable project 
commitment process 


Date is being partially 
driven by need to meet 
marketing demo, trade 
show, or other mandate not 
related to technical 
estimate 


Date is being totally driven 
by need to meet marketing 
demo, trade show, or other 
mandate not related to 
technical estimate 
 


Short Term Solution Project meets short term 
need without serious 
compromise to long term 
outlook 


Project is focused on short-
term solution to a problem, 
with little understanding of 
what is needed in the long 
term 


Project team has been 
explicitly directly to ignore 
the long term outlook and 
focus on completing the 
short term deliverable 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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Approach  
Quality Standards Summary 


Project Management 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Definition of the Project Project is well defined with 
a scope that is manageable 
by this organization 


Project is well defined but 
unlikely to be handled by 
this organization 


Project is not well defined 
or carries conflicting 
objectives in the scope 


Project Objectives Verifiable project 
objectives, reasonable 
objectives 


Some project objectives, 
measures may be 
questionable 


No established project 
objectives or objectives are 
not measurable 


Leadership Project has a sponsor Project has a sponsor 
reasonable for project but 
unable to spend enough 
time to direct effectively 


Project has no sponsor or 
project manager concept is 
not in use 


Project Management 
Approach 


Product and process 
planning controls in place 


Planning and controls need 
enhancement 


Weak or nonexistent 
planning and controls 


Project Management 
Communication 


Clearly communicated 
goals and status between 
the team and rest of 
organization 


Communications some of 
the information some of the 
time 


Rarely communicates 
clearly to the team or to 
others who need to be 
informed of team status 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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Approach  
Quality Standards Summary 


Project Management (continued) 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Project Manager 
Authority 


Has line management or 
official authority that 
enables project leadership 
effectiveness 


Is able to influence those 
elsewhere in the 
organization, based on 
personal relationships 


Has little authority from 
location in the organization 
structure and little personal 
power to influence decision 
making and resources 


Support of the Project 
Manager 


Complete support by team 
and management 


Support by most of team 
with some reservations 


No viable support, manager 
in name only 


Risks & Issues 
Management 


Approach, processes and 
tool(s) established and 
followed. 


Approach, processes and 
tool(s) established but not 
followed. 


No approach, processes or 
tool(s) are in place. 


Vendor Management Approach, processes and 
tool(s) established and 
followed. 


Approach, processes and 
tool(s) established but not 
followed. 


No approach, processes or 
tool(s) are in place. 


Documentation / 
Configuration Management 


Approach, processes and 
tool(s) established and 
followed. 


Approach, processes and 
tool(s) established but not 
followed. 


No approach, processes or 
tool(s) are in place. 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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Approach  
Quality Standards Summary 


Project Parameters 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Technology Constraints Little or no technology-
imposed constraints or 
single platform 


Some technology-imposed 
constraints, several 
platforms 


Significant technology-
imposed constraints, 
multiple platforms 


Budget Size Sufficient budget allocated Questionable budget 
allocated 


Doubtful budget 


Budget Management 
(Cost Controls) 


Well established process / 
controls, in place 


Process / controls in place, 
weak in areas 


Process / controls lacking 
or nonexistent 


Delivery Commitment Stable commitment dates Some uncertain 
commitments 


Unstable, fluctuating 
commitments 


Development Schedule Project team and vendor(s) 
agree that schedule is 
acceptable and can be met 


Project team and vendor(s) 
agree finds one phase of 
the plan to have a schedule 
that is too aggressive 


Project team and vendor(s) 
agree that two or more 
phases of schedule are 
unlikely to be met 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 







Engagement 330019870 
© 2015 Gartner, Inc. and/or its affiliates. All rights reserved.  
Gartner is a registered trademark of Gartner, Inc. or its affiliates. 74 


Quality Standards Operational Definitions Report Approach Quality Standards 
Summary 


Project Team 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Team Member Availability 
(OEM, RCC, NG9-1-1 
Vendor) 


In place, little turnover 
expected, few interrupts for 
resolving of tactical issues  


Available, some turnover 
expected, some resolving 
of tactical issues  


High turnover, not 
available, team spends 
most of time resolving 
tactical issues  


Mix of Team Skills (OEM, 
RCC, NG9-1-1 Vendor) 


Good mix of disciplines Some disciplines 
inadequately represented 


Some disciplines not 
represented at all 


Experience with 
Technology (OEM, RCC, 
NG9-1-1 Vendor) 


High experience Average experience Low experience 


Project Team Productivity 
(OEM, RCC, NG9-1-1 
Vendor) 


All milestones met, 
deliverables on time, 
productivity high 


Milestones met, some 
delays in deliverables, 
productivity acceptable 


Productivity low, milestones 
not met, delays in 
deliverables 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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Approach  
Quality Standards Summary 


Organization Management 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Organizational Stability 
(OEM, DAS, OMD, 
PSAPs) 


Little or no change in 
management or structure 
expected 


Some management change 
or reorganizational 
expected 


Management or 
organization structure is 
continually or rapidly 
changing 


Project Organizational 
Roles and 
Responsibilities (OEM, 
DAS, OMD, PSAPs) 


Individuals throughout the 
project organization 
understand their own roles 
and responsibilities and 
those of others 


Individuals understand their 
own roles and 
responsibilities, but are 
unsure who is responsible 
for work outside their 
immediate group 


Many in the project 
organization are unsure or 
unaware of who is 
responsible for many of the 
activities of the project 
organization 


Executive Involvement 
(Executive Steering 
Committee) 


Visible and strong support Occasional support, 
provides help on issues 
when asked 


No visible support, no help 
on unresolved issues 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 







Engagement 330019870 
© 2015 Gartner, Inc. and/or its affiliates. All rights reserved.  
Gartner is a registered trademark of Gartner, Inc. or its affiliates. 76 


Approach  
Quality Standards Summary 


Customer / User 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


User Involvement Users highly involved with 
project team, provide 
significant input 


Users play minor roles, 
moderate impact on 
system / solution 


Minimal or no user 
involvement, little user 
input 


User Acceptance Users accept concepts and 
details of system / solution, 
process is in place for user 
approvals 


Users accept of most of 
concepts and details of 
system / solution, process 
in place for user approvals 


Users do not accept any 
concepts or design details 
of system / solution 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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Approach  
Quality Standards Summary 


Specification and Design  
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Requirements 
Management 
(Requirements Complete 
& Clear) 


All complexity specified and 
clearly written 


Some requirements 
incomplete or unclear 


Some requirements only in 
the head of the customer 


Testability Solution requirements easy 
to test, plans underway 


Parts of solution hard to 
test, or minimal planning 
being done 


Most of solution hard to 
test, or no test plans being 
made 


Implementation Difficulty Solution design are 
reasonable for this team to 
implement 


Solution design have 
elements somewhat difficult 
for this team to implement 


Solution design have 
components this this team 
will find very difficult 
implement 


Solution Dependencies Clearly defined 
dependencies of the 
solution effort and 
component systems 


Some elements of the 
solution are well 
understood and planned; 
others are not yet 
comprehended 


No clear plan or schedule 
for how the whole solution 
will come together 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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Approach  
Quality Standards Summary 


Development Process 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Quality Assurance 
Approach (OEM, RCC, 
NG9-1-1 Vendor) 


QA system established, 
followed, effective 


Procedures established but 
not well followed or 
effective 


No QA process or 
established procedures 


Development 
Documentation 


Correct and available Some deficiencies but 
available 


None existent  


Solution Issues (Defects / 
Faults / Failures) Tracking 


Issues tracking defined, 
consistent, effective 


Issues tracking process 
defined, but inconsistently 
used 


No process in place to 
track issues 


Lessons Learned Lessons learned and 
improvements made at 
milestones or phases 


Lessons learned 
conducted, improvements 
not incorporated 


No lessons learned 
conducted, improvements 
not incorporated 


Development 
Methodology (Solution 
Development / 
Engineering) 


Development methodology 
well established, in place 
and being followed by the 
team 


Development methodology 
in place, but not followed or 
it is ineffective 


Development methodology  
nonexistent 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 







Engagement 330019870 
© 2015 Gartner, Inc. and/or its affiliates. All rights reserved.  
Gartner is a registered trademark of Gartner, Inc. or its affiliates. 79 


Approach  
Quality Standards Summary 


Development Environment 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Physical Facilities Little or no modification 
needed 


Some modifications 
needed, some existent 


Major modifications needed 
or facilities nonexistent  


Hardware Platform Stable, no changes 
expected, capacity is 
sufficient 


Some changes under 
evolution, but controlled 


Platform under 
development along with 
software 


Tools Availability In place, documented, 
validated 


Available, validated, some 
development needed (or 
minimal documentation) 


Not validated, proprietary 
or major development 
needed, no documentation 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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Approach  
Quality Standards Summary 


Technology 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Technology Experience of 
Project Team 


Good level of experience 
with related technology 


Some experience with 
related technology 


No experience with related 
technology 


Availability of Technology 
Expertise 


Technology support and 
experts readily available 


Experts available 
elsewhere in organization 
of OEM and/or Vendors 


Will need to acquire help 
from outside the 
organization of OEM and/or 
Vendors 


Maturity of Technology Technology has been in 
use by the project 
participates for quite some 
time (PSAPs, OEM, 
Vendors) 


Technology is well 
understood in the industry 
and by project participants 
(PSAPs, OEM, Vendors) 


Technology is leading 
edge, if not “bleeding edge” 
in nature 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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Approach  
Quality Standards Summary 


Deployment 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Technology Resources Mature, growth capacity in 
solution, flexible 


Available, some growth 
capacity 


No growth capacity, 
inflexible 


Response or other 
Performance Factors 


Readily fits boundaries 
needed, analysis has been 
done 


Operates occasionally at 
boundaries 


Operates continuously at 
boundary levels 


Customer Service Impact 
(PSAPs, OEM) 


Requires little change to 
customer service 


Requires minor changes to 
customer service 


Requires major changes to 
customer service approach 
or offerings 


Data Migration Required  Little or no data to migrate Much data to migrate, but 
good descriptions available 
of structure and use 


Much data to migrate; 
several types of databases 
or no good descriptions of 
what is where 


Deployment Approach Clearly defined approach 
with agreed to timeline, 
roles and responsibilities 


Ambiguities exist, approach 
is not fully defined and/or 
roles and responsibilities 
unclear 


No approach defined or 
defined approach not being 
followed 


External Interfaces Little or no external 
integration or interfaces 
needed 


Some external integration 
or interfaces needed 


Extensive external 
interfaces required 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 







Engagement 330019870 
© 2015 Gartner, Inc. and/or its affiliates. All rights reserved.  
Gartner is a registered trademark of Gartner, Inc. or its affiliates. 82 


Approach  
Quality Standards Summary 


Maintenance 
Quality Standard Low Risk Cue Medium Risk Cue High Risk Cues 


Solution Complexity Structurally maintainable 
(low complexity measured 
or projected) 


Certain aspects difficult to 
maintain (medium 
complexity) 


Extreme difficulty to 
maintain (high complexity) 


Support Personnel (OEM, 
NG9-1-1 Vendor) 


In place, experienced, 
sufficient in number 


Missing some areas of 
expertise 


Significant discipline or 
expertise missing 


Vendor Support Complete support at 
reasonable price and in 
needed time frame 


Adequate support at 
contracted price, 
reasonable response time 


Little or no support, high 
cost, and/or poor response 
time 


Support Model Support model is well 
defined and support 
agreements are in place 
between all relevant parties 
(PSAPs, OEM, Vendors 
where relevant) 


Certain aspects of support 
are defined with limited 
support processes and 
agreements in place 


Support model is undefined 
and no support agreements 
are in place 


Note: Quality standards in bold are the baseline standards. All others have been recommended for 
inclusion by Gartner to be used as a measure for the project’s quality. 
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