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1. Introduction ...... 

Since 1976, the firm with which the 
authors are associated has used its 
technical and managerial expertise to 
assist clients in the resolution of high-
value, marine-based contract disputes. 
We believe that this firm is the only engi-
neering management consulting firm in 
the maritime arena that has successfully 
developed-and-asserted or rebutted 

numerous ship owner/shipyard-related 
claims on behalf of clients in a prompt 
and cost-effective manner, often without 
having to resort to trials or arbitration. 
The firm has also provided considerable 
support on behalf of clients, regarding 
similar matters in both arbitration and liti-
gation, when the matters were not other-
wise resolved. 

Based on some of the corporate 
experiences of the firm, the focus of this 
paper is a demonstration of some of the 
basics of contract dispute avoidance. 
The topics addressed include the poten-
tial benefits of avoiding disputes, common 
sources of disputes and preventative 
measures which have been observed to 
be successful. Obviously, the need to 
constrain this presentation to a very brief 
amount of time permits only a superficial 
examination of the subject matter. We 
have endeavored however, to amplify 
some of the points addressed through the 
use of actual examples taken from our 
case files. 

2. Contract Disputes: Why They Occur 
and Why They Should be Avoided 

The fact that contract disputes arise 
in the marine repair industry should not 
be all that surprising. While ships come 
in a diverse assortment of configurations, 
varying in sophistication, they all share 
the common denominator of being a 
Mfloating city.· In addition to providing the 
transportation service for which the vessel 
was designed, the sh ip is a complex, self-
sustaining unit, capable of producing all of 
the hotel services necessary to comfort-
ably accommodate its crew over long and 
isolated ocean passages. The ship gen-
erates its own electricity, produces its 
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own water and has systems for handling 
requirements related to heating, cooling, 
lighting, hot water, food preparation, 
garbage and sewage handling. The ship, 
wh ich incorporates a wide range of tech-
nologies necessary to the provision of all 
these services, while remaining in com-
pliance with safety, environmental and 
other regulatory constraints. then finds 
itself in need of shipyard services for a 
wide variety of reasons. Ships may seek 
shipyard services for everything from a 
relatively simple annual "check-up" to a 
major conversion or renovation. Often, 
many of the technologies incorporated 
within the vessel require maintenance, 
repair, or even reconfiguration. 

It would be impossible to devise one 
standard contract which addresses such 
a vast spectrum of contractual possibili-
ties. Therefore, the contract and support-
ing documents, such as specifications 
and plans, are generally formatted in 
response to the specific tasks at hand. 
As many of us have observed, the prepa-
ration of some contract documentation is 
better than others. 

Actually, a contract is nearly super-
fluous in those instances when everything 
goes according to plan - the ship is deliv-
ered on time to her highly pleased own-
ers, with all work satisfactorily accom-
plished and all regulatory approvals 
obtained - After delivering the ship to her 
owners, the shipyard's repair manager 
praises his staff for another fine job com-
pleted on schedule and within budget. 
Such a scenario however, is not always 
the case. 

In all contracts, there exists a poten-
tial for contract disputes to arise due to 
the necessarily different perspectives of 
the owner and the shipyard. Ship repair-
ers are business entities with an obliga-
tion to strive for some degree of profitabil-
ity. The ship owner is either a govern-
mental agency with a severely limited 
budget or a commercial organization 
which also seeks to maximize profitability 
by minimizing expenses and down time. 

In interpreting any given contract 
requirement, the maximum profitability for 
the shipyard results from the implementa-
tion of the least-cost solution which: con-
tractually satisfies the specific require-
ment, can be accomplished within the 
project schedule and will survive the post-
contract warranty period. Conversely, the 
owners' interpretation must be driven by a 
need to implement the best-possible 
solution for his repair dollar. 

Disputes therefore, are going to arise. 
Too often, the contract management rep-
resentatives for the owner and the ship-
yard arrive at diametrically opposed view-
points concerning the issue in dispute and 
then pass the matter along to higher 
authorities for ultimate resolution. A pos-
sible result of the resolution process how-
ever, is that the prevailing party will dis-
cover that it has spent far more to win the 
resolution than the original issue was 
ever worth. The goals of both parties are 
more likely to be achieved if the contract 
managers understand the procedures, 
risks and costs associated with dispute 
resolution by mediation, arbitration or liti-
gation. This permits the on-scene repre-
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sentative, who is generally closest to the 
facts of a disputed issue, to consider 
some risk/cost/benefit calculations before 
finalizing his position concerning the dis-
puted issue. A comparatively minor con-
cession at this point may result in signifi-
cant long-term savings. 

To put this principal in its proper per-
spective, let us consider an example in 
which there is a contractual requirement 
to provide several new piping manifolds in 
a machinery space. The shipyard estima-
tor has planned for the routine fabrication 
of these manifolds, using standard pipe 
stock and valves assembled by his pip-
efitting personnel. When the production 
staff begins to fabricate and install these 
assemblies however, it is discovered that 
the installation of a new, contractually 
required switchboard in the same area 
leaves insufficient clearance for the 
planned new manifolds, and that the only 
solution is to procure custom-fabricated 
manifolds of a low-profile modular design 
from an outside manufacturer. For sake 
of argument, let us assume that this pro-
curement represents an additional 
$50,000 in costs to the shipyard, in mate-
rial, project delay and disruption. 

In this instance, the shipyard repre-
sentative claims that there was a defi-
ciency in the contract specifications, while 
the owners' representative claims that the 
contract required the installation of the 
manifolds and that the shipyard should 
have realized that custom fixtures were 
necessary due to the new switchboard 
location. The resolution of this issue in 
arbitration requires the preparation of the 
attorneys presenting the case, as well as 

supporting expert witnesses. This in turn 
requires a considerable number of non-
production hours to be expended by the 
contract managers, their support staff and 
planning/production/inspection personnel. 
If the contract contains an arbitration 
clause, the procedure commences with 
the selection of one or more arbitrators by 
the attorneys which in turn causes both 
parties to begin incurring costs of both 
compen'sating the arbitrator(s) and the 
arbitration association's adm inistrative 
fees. The arbitrator(s) will prepare for 
hearings by reviewing the written subm it-
tals which have to be prepared by both 
parties and then actual hearings com-
mence. Both parties must transport 
attorneys. experts and witnesses to the 
agreed-upon arbitration site, then feed 
and house them during the hearings. 
Each side is given the time needed to 
present and support its case, with each 
witness being cross-examined by counsel 
for the opposing party. Opening and 
closing statements by the attorneys and 
deliberations by the arbitrator(s) can eas-
ily cause this hearing process to span two 
weeks. 

If the contract dispute is to be 
resolved by litigation instead of arbitra-
tion, associated costs will become even 
greater since an additional several 
months will transpire prior to the com-
mencement of the trial. This period may 
even become years instead of months. 

If this were the only issue in dispute 
between our parties, it is apparent that 
each side would minimally require several 
weeks of work by an assembly of high-
priced talent. In this case, the costs to 
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each party to see the issue through to a 
decision in arbitration would probably be 
on the order of $150,000 to $200,000. 
Even if a decision was reached in com-
plete favor of one party over the other 
regarding the actual issue, there may be 
no award for recovery of costs associated 
with the preparation and presentation of 
its case. More often than not, this is the 
case in arbitration proceedings. So for 
our example, the best result is that the 
successful party only spent $150,000 to 
recover $50,000, for a net loss of 
$100,000. The worst result is that the 
unsuccessful party spent $200,000 only 
to lose another $50,000, for a net loss of 
$250,000. Not to be overlooked is the 
fact that the shipyard probably had no 
choice but to install the custom manifolds 
in order to finish the project and has had 
to finance the additional amount which is 
in dispute. Clearly, some negotiation and 
agreement between the parties at the 
onset of the conflict would have been 
beneficial to both. 

The above example is obviously of an 
extreme nature. Arbitration is seldom ini-
tiated over a single issue valued at 
$50,000. The point however, is that the 
contract administrator should perform the 
calculation of what the costs of ·outsideM 

resolution of any given dispute can esca-
late to, before deciding to take a "hard-
line" position on the issue. Additionally, 
the example is not meant to imply that all 
arbitration is not cost-effective. There are 
innumerable cases in which, for whatever 
reason, the volume and complexities of 
issues in dispute make resolution at the 
contract manager level impossible. If our 

previous example had been based upon 
an irreconcilable difference of $5,000,000, 
then the arbitration process would repre-
sent a reasonably simple and cost-effec-
tive means of adjudicating the issue. 

3. Common Sources of Contract 
Disputes ..................-

Many contract disputes in ship repair 
work originate within the various elements 
of the contract document package. This 
package is typically prepared by the 
owner, to describe the work he seeks to 
have performed upon the vessel. The 
contents of the package may vary 
depending on the type and magnitude of 
work to be performed, but virtually any job 
beyond periodic maintenance work will 
include a pro-forma contract, contract 
specifications, contract drawings of new 
or modified systems and perhaps some or 
all of the existing "as-builtl' drawings of 
the vessel. Interested shipyards then 
prepare their bid to perform this work, 
based on the information presented by 
the contract document package. 

Disputes which later arise with regard 
to the contract documents generally fall 
into one of the following categories: 

1) Different elements of the document 
package present conflicting requirements 
with respect to a particular item of work. 

2) The contract documents fail to 
accurately describe the full scope of work 
envisioned by the owner with respect to a 
particular item. 

3) The contract documents fail to 
accurately describe a specific level of 
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calculation of what the costs of ·outsideM 

resolution of any given dispute can esca
late to, before deciding to take a "hard
line" position on the issue. Additionally, 
the example is not meant to imply that all 
arbitration is not cost-effective. There are 
innumerable cases in which, for whatever 
reason, the volume and complexities of 
issues in dispute make resolution at the 
contract manager level impossible. If our 

previous example had been based upon 
an irreconcilable difference of $5,000,000, 
then the arbitration process would repre
sent a reasonably simple and cost-effec
tive means of adjudicating the issue. 

3. Common Sources of Contract 
Disputes .................. -

Many contract disputes in ship repair 
work originate within the various elements 
of the contract document package. This 
package is typically prepared by the 
owner, to describe the work he seeks to 
have performed upon the vessel. The 
contents of the package may vary 
depending on the type and magnitude of 
work to be performed, but virtually any job 
beyond periodic maintenance work will 
include a pro-forma contract, contract 
specifications, contract drawings of new 
or modified systems and perhaps some or 
all of the existing "as-builtl' drawings of 
the vessel. Interested shipyards then 
prepare their bid to perform this work, 
based on the information presented by 
the contract document package. 

Disputes which later arise with regard 
to the contract documents generally fall 
into one of the following categories: 

1) Different elements of the document 
package present conflicting requirements 
with respect to a particular item of work. 

2) The contract documents fail to 
accurately describe the full scope of work 
envisioned by the owner with respect to a 
particular item. 

3) The contract documents fail to 
accurately describe a specific level of 
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quality envisioned by the owner with 
respect to a particular item. 

4) Work on a particular vessel system 
is described by a contract specification. 
but not illustrated on the contract drawing 
of that system. 

5) The contract documents do not 
accurately reflect the present condition of 
the vessel, yet such insufficient represen-
tations were relied upon by the ship 
repairer in the preparation of the bid. 

As an example, in above category 1 
(conflicting requirements). we might find 
language in the general contract clauses 
which states something to the effect that 
all material removed from the vessel 
becomes the property of the contractor 
and is to be disposed of at the contrac-
tor's cost. However, in the contract 
specifications which address electrical 
generation, we could conceivably see 
language which states that a new 200 
kilowatt generator is to be installed on the 
starboard diesel generator drive and that 
the existing 150 kilowatt generator is to 
be saved for later re-use by the owner. 
Different elements of the same contract 
appear to place ownership of the 
removed generator in the hands of both 
parties. A dispute may arise in which the 
shipyard claims that its bid price was 
reduced by the antiCipated scrap sale of 
the old generator, demanding that the 
owner reimburse the contractor for the 
amount of the reduction if he wishes to 
keep the old unit. A conflict of this nature 
becomes possible when the contract is 
drafted by the owners' attorney and the 
contract specifications are prepared by 

the owners' naval architect. Each entity 
probably provided contract language 
common to their respective profession, 
with the result that the potential conflict 
was not apparent to the owner. 

In above category 2 (incomplete 
workscope). we might find for example, 
contract specification language which 
requires the contractor to provide suitable 
ventilation for a new, enclosed winch con-
trol station. Naturally. the owner foresees 
branch lines from existing HVAC trunks 
terminating in supply and exhaust ducts 
within the enclosed station. The contrac-
tor however. views this specification as 
merely requiring that one of the glass 
windows in the control station be of ·slide 
openH construction. 

An example of above category 3 
(level of quality) may result from contract 
specification language which requires that 
the contractor provide a positive means of 
preventing moisture from entering electri-
cal cable insulation in way of cable termi-
nation fittings. The owner foresees that 
the only ·positive· means of accomplish-
ing this requirement is through the instal-
lation of heat-shrink tubing or boots 
around the termination fittings. The con-
tractor however, sees only the need for 
several turns of good electrical tape. 

In above category 4 (items not on 
drawings), we might make an example of 
contract specification language which 
requires that the contractor provide the 
means for washing down all exterior 
decks with fresh water. The associated 
contract drawing of the fresh water distri-
bution piping may not depict the branch 
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lines and hose connection valves needed 
to fulfill this requirement, as the design of 
the washdown system is to be performed 
by the contractor. The potential for dis-
pute arises if the shipyard estimator 
bases his calculations only on the piping 
and valves depicted by the contract 
drawings, without an in-depth review of 
the contract specifications. The specifi-
cation language was intended to provide 
the contractor with maximum flexibility in 
the satisfaction of an operational require-
ment, but in the end, all the contractor 
sees is a conflict between contract docu-
ments. 

In above category 5 (present condi-
tion of vessel), a potential for a dispute 
may arise from a contract speCification 
requirement for a new 120 volt lighting 
circuit to be installed. The vessel's origi-
nal as-built drawings, which had been 
included in the contract document pack-
age, show that a nearby existing 120 volt 
lighting distribution panel contains two 
spare circuit breaker slots, either of which 
would be suitable to carry the required 
new circuit. When the contractor 
attempts to install the new circuit how-
ever, he discovers that modifications to 
the vessel's electrical system have 
occurred during its service life, which 
obviously do not appear on the original 
as-built drawings. The contractor finds 
that the "spare" breaker slots have been 
utilized and that he is now faced with the 
need to install a complete new distribution 
system from the machinery room main 
switchboard. 

Other notable sources of contract 
disputes result from the failure of the 

contract documents to adequately 
address costs associated with change 
order work, the failure of the contractor to 
provide adequate scheduling of the pro-
ject and owner claims of damage to exist-
ing vessel structure or equipment. 

While most contracts contain lan-
guage which addresses the procedure for 
approval of any change order work, many 
fail to appropriately address the various 
cost components of change work. Own-
ers are often surprised to find that change 
order proposals may utilize a higher labor 
rate compared to their contract price 
divided by estimated production hours. 
They may also be surprised to find that 
the shipyard imposes a handling mark-up 
on all materials purchased or subcontract 
labor provided. Still another surprise may 
take the form of costs included by the 
shipyard for elements of delay and/or dis-
ruption. While none of us would prefer to 
be the recipients of -extra-cost- surprises, 
the real danger in this case is that these 
unexpected costs will be challenged or 
disputed by the owner. 

Ship repair projects can fall behind 
schedule for a wide variety of reasons. If 
a contractually mandated delivery date for 
the project is not met by the contractor, 
he may face liability for liquidated dam-
ages as specified by the contract. In 
many cases, the contractor has fallen 
behind due to his failure to provide realis-
tic and effective project scheduling. Pro-
ject scheduling performs two important 
functions -- first, scheduling is a planning 
tool intended to maxim ize control over a 
project, and second, scheduling serves as 
a project-history document. 
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As a planning tool, a well-maintained 
Critical Path Network (CPN) schedule is 
an indispensable aid in tracking and pri-
oritizing work activities and resources. A 
CPN schedule provides not only a snap-
shot of a project's overall progress, but 
also provides guidance to the project 
manager in planning for both the short-
term and the long-term. 

Scheduling is a dynamic process 
which begins by placing planned activities 
on a scale of time and then updating on a 
regular basis to reflect actual progress 
and revised estimates of the duration of 
activities. A schedule's critical path 
reveals which chain of activities spans the 
longest period of time, thereby establish-
ing the feasible contract completion date. 
The critical path is th us important in prior-
itizing activities in the near term, while 
indicating whether adjustments will be 
required in order to meet the project 
completion date and contract milestones. 
In addition, the impact of proposed 
change orders can be readily assessed 
using a CPN schedule -- such information 
gives the shipyard not only an advantage 
in negotiating change order prices and 
time extensions, but also the proper per-
spective to avoid contractual disputes. 

As a project-history document, rea-
sonably accurate schedules are useful in 
two respects. Schedules of previously 
executed projects are a valuable source 
of information for estimating and bid 
preparation purposes. Perhaps more 
importantly, a well-documented schedule 
can be an effective means of demonstrat-
ing causes of delay and resolving dis-

putes over what was done and when it 
was done. 

It should be stressed that a sched-
ule's primary purpose is to serve as a 
planning tool .- it does not represent a 
commitment by the shipyard to perform 
every individual activity on its target date 
(other than project completion and critical 
milestones per the contract). A schedule 
printout showing activity dates does not 
mean that those dates will be met exactly, 
as the dates are always subject to 
change. The shipyard project team uses 
the schedule as a tool to help set priori-
ties and aid in decision making. Since it 
is the shipyard's responsibility to perform 
the contract work in a timely manner, the 
shipyard decides how the project will be 
carried out. At the same time however, a 
shipyard bears full responsibility for all of 
its scheduling decisions. In practice, a 
schedule cannot precisely mirror physical 
reality, much less predict impending or 
unforeseen events and their conse-
quences. Even the best maintained and 
diligently updated schedules lag behind 
the present by some amount of time. 
Proper preparation and updating of pro-
ject schedules however, represents an 
extremely effective tool for contract dis-
pute avoidance. 

Another obvious, but often over-
looked, source of disputes is the claim of 
damage to the vessel while in the con-
tractor's custody. In preparing to redeliver 
the completed vessel to the owner, a con-
tractor may find that older electrical or 
electronic equipment, which was not dis-
turbed during the project, suddenly 
doesn't work. The typical owner reply will 
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every individual activity on its target date 
(other than project completion and critical 
milestones per the contract). A schedule 
printout showing activity dates does not 
mean that those dates will be met exactly, 
as the dates are always subject to 
change. The shipyard project team uses 
the schedule as a tool to help set priori
ties and aid in decision making. Since it 
is the shipyard's responsibility to perform 
the contract work in a timely manner, the 
shipyard decides how the project will be 
carried out. At the same time however, a 
shipyard bears full responsibility for all of 
its scheduling decisions. In practice, a 
schedule cannot precisely mirror physical 
reality, much less predict impending or 
unforeseen events and their conse
quences. Even the best maintained and 
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the present by some amount of time. 
Proper preparation and updating of pro
ject schedules however, represents an 
extremely effective tool for contract dis
pute avoidance. 

Another obvious, but often over
looked, source of disputes is the claim of 
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tractor's custody. In preparing to redeliver 
the completed vessel to the owner, a con
tractor may find that older electrical or 
electronic equipment, which was not dis
turbed during the project, suddenly 
doesn't work. The typical owner reply will 
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be that the equipment was working fine 
when the vessel arrived, so it must have 
become damaged during the performance 
of the contract work. Further, an owner 
may point to scratched joinerwork or torn 
furniture upholstery and claim that these 
conditions did not exist at the time of the 
vessel's arrival at the contractor's facility. 

4. Recommendations for Avoiding 
Contract Disputes --
Having touched briefly on some of the 

typical origins of contractual disputes, we 
may now examine means of avoiding 
them. Clearly, the contract (including all 
of its associated components) is the gov-
erning document for a ship repair project. 
The single best means of avoiding con-
tractual disputes is the full knowledge and 
understanding of the precise require-
ments of the contract. 

We have demonstrated several 
examples of where the written language 
of the contract may be less than suffi-
ciently precise. The time to clarify such 
language is before the contract is signed. 
Most requests for shipyard bids provide 
for a technical clarification process prior 
to the submittal of the bid. Further, once 
a shipyard has been selected by an 
owner, there is generally ample opportu-
nity for pre-contract signing negotiations 
which may "streamlinell the language of 
the contract. These forums should be 
used to full advantage to ensure that both 
parties understand and are in agreement 
with respect to each other's needs, inten-
tions and responsibilities. Simply put, the 
potential for contract disputes is inversely 

proportional to the precision of the con-
tract language. 

The goal in such interactive 
exchanges should be to structure the 
contract in such a way as to minimize the 
chances of disputes arising over the 
scope of work covered by the basic con-
tract and over the costs and time required 
for any subsequent changes. For exam-
ple, a typical ship repair contract may 
contain any number of "open and inspect" 
items. The nature of such a repair item 
makes it impossible for the contractor to 
be totally aware of the full extent and cost 
of the work which will be required to 
complete the item at the time the bid is 
prepared. If however, the parties have 
agreed in advance as to the mechanism 
for pricing additional work, including any 
indirect effects which can be traced to a 
specific work item, as well as the mecha-
nism for the estimation of any additional 
time required for completion of such 
items, the possibility of a dispute is all but 
eliminated. The contract should identify 
the fully burdened. hourly labor rates 
which the shipyard intends to apply to any 
change work, as well as any handling 
mark-ups of material or subcontract 
invoices related to change orders. 

Some owners may be unfamiliar with 
the concepts and related effects of dis-
ruption, acceleration and delay. The 
shipyard should ensure that the contract 
addresses such elements, defining a 
manner in which any disruption is to be 
estimated and any acceleration is to be 
implemented. The contract should con-
tain clear cost data for any extended use 
of the shipyard's facilities. If the contract 
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includes the provision of any owner-fur-
nished equipment, the shipyard should 
factor the delivery of such equipment into 
its planned schedule, then make any 
adjustments to the contract language 
necessary to bind the owner to any 
required delivery dates. The effects of 
any late delivery of owner-furnished 
equipment should be anticipated by the 
shipyard and the contract should address 
any additional costs or schedule exten-
sions which must be incurred by the 
owner as the result of late equipment 
delivery. 

Just as the owner may assemble the 
contract package from a variety of legal 
and technical sources, the shipyard often 
"parcels out" a bid package to its various 
trades for estimation purposes. Our pre-
vious dispute example involving piping 
manifolds may have occurred because 
the piping estimator was unaware of the 
requirement for a new electrical switch-
board. It is essential that all persons 
involved with the preparation of the ship-
yard bid review the complete contract 
document package. While this increases 
the bid preparation effort, it provides the 
proverbial "ounce of prevention" which is 
truly worth the "pound of cure" which may 
become necessary for a dispute resolu-
tion. 

Once the contract has been signed, 
the emphasis for dispute avoidance shifts 
to documentation. The potential for reso-
lution of a dispute at the owners' repre-
sentative/shipyard project manager level 
is enormously enhanced when a given 
position on an issue is supported by 
irrefutable proof. In our example of an 

owner's claim for scratched joinerwork or 
torn upholstery, a dispute is easily 
avoided by performing a simple joint 
"walk-through" of the vessel by the own-
er's representative and the shipyard pro-
ject manager with a video camera imme-
diately upon the vessel's arrival at the 
contractor's facility. Such a survey 
requires surprisingly little in the way of 
time or cost and can resolve many issues 
before they ever become disputes. The 
operation of any piece of the vessel's 
equipment can be demonstrated before 
the departure of its crew, thus giving the 
shipyard project manager the opportunity 
to reveal any inherent defects before the 
shipyard assumes custody of the vessel. 

Once the project work is commenced, 
good project documentation generally 
requires effective record-keeping. We 
have already pointed out that the mainte-
nance of an accurate, regularly updated 
project schedule can become an invalu-
able project record. Of equal importance 
are the daily observations of the field 
supervisory personnel. All craft supervi-
sors should maintain a daily diary of their 
activities. By carrying and using a simple 
pocket notebook, records can be com-
piled with regard to dates and times 
where specific activities are commenced 
or completed, times when crews are 
waiting for material or the completion of 
other work, as well as any problems 
which develop. The contractor should 
require all of its field supervisors to 
translate their notes into a daily report to 
the project manager. While it is recog-
nized that many craftsmen are not well-
disposed toward administrative tasks, a 
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daily report of this nature does not need 
to be prohibitively cumbersome. A field 
supervisor's daily report to the project 
manager may be short, sweet and hand-
written, so long as it provides a legible 
record of the days activities. The positive 
benefits of good reporting can be sub-
stantial. 

While any significant problem will 
probably be taken up with the owners' 
representative immediately, the shipyard 
project manager should plan to translate 
the information obtained from his supervi-
sors' daily reports into a weekly activity 
report. This weekly report should repre-
sent the agenda for a weekly meeting 
between the owners' representative and 
the shipyard project manager. Any com-
ments of either party should be reduced 
to writing and appended to the weekly 
report and it should be signed by both 
representatives. It becomes extremely 
difficult to later initiate a dispute over 
something that has been acknowledged 
or agreed to in writing. Developed in this 
manner, the weekly report also provides 
pertinent information for accurate updat-
ing of the project schedule. Moreover, 
arbitrators and judges usually find that 
contemporaneous documentation is more 
credible than stories written later by 
experts and attorneys. 

Nearly all ship repair projects involve 
change order work at some point. The 
change order is actually a modification to 
the contract, which is typically prepared 
by the shipyard for the owners' approval 
and acceptance. While we are discussing 
documentation, it is appropriate to point 
out that the owner is usually not respon-

sible for any change order costs until he 
has agreed to the change in writing. The 
situation has arisen more than once 
where an owners' representative has ver-
bally agreed to a conceptual change, but, 
after reviewing the shipyard's cost pro-
posal for the work, has decided that his 
budget cannot accommodate the pro-
posed additional work. If the shipyard 
began any material procurement or actual 
production work on the basis of the own-
ers' verbal expression, it may find itself 
with no avenue for recovery of its costs. 

5. Summary ...........  

We have examined some of the basic 
issues which surround contractual dis-
putes in the ship repair industry. The 
information presented can only lead to the 
conclusion that the time, effort and cost of 
avoiding a contract dispute will be signifi· 
cantly less than the time, effort and cost 
of resolving a contract dispute. The keys 
to dispute avoidance are the recognition 
of potential sources, the incorporation of 
preCise contract language and the main-
tenance of accurate project records. It is 
clear that, by exercising just a bit of addi-
tional diligence in the preparation and 
execution of a ship repair project, the 
various burdens of contract dispute reso-
lution can be substantially averted. 
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• Tankers & Bulk Carriers 
• Container & Break Bulk Ships 
· Offshore Support Vessels 
· Dinner Cruise & Excursion Boats 
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Analytical Naval Architects & Marine Engineers  
Contract Preparation & Management  
Marine Technology & Risk Evaluation  

Contract Development & Specifications Review  

Conversion, Repair & Construction Supervision  

Contract Management Guidance & Training  

Contract & Operations Performance Audits  

Project Planning & Economic Analyses  

Contract Arbitration & Dispute Resolution  

Contract Claims and Rebuttals  

Risk Analyses for Contracts and Operations  

Maritime Product Liability. Expert Witnesses  

Technical Support for Admiralty Litigation  

When considering new marine projects, we can answer these 
questions: 

• Will it work the way it's supposed to work? 
• What aspects require more development before contracting? 
• Will It be completed on time? ... within budget? 
• What can go wrong? ••. What are the downside risks? 
• How can those risks be minimized? 

When something goes wrong with a ship, boat, contract, charter or 
facility, we answer these questions: 

• What really went wrong? ... Why? ... Was it avoidable? 
• Who Is responsible for the failure, cost, delay or accident? 
• 	 Did the problem originate in contracting, design, manufacturing, 

operation or maintenance? 
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