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Cover Letter 
 
Michelle Smith 
 
This is in reference to our meeting on 15th March, 2011 regarding the development of 
a web and mobile application for 7 Star Restaurants Ltd. The discussion has given us a 
very clear thought line as to your specific requirements and the course that the 
project would take.  We look forward to assist you on the project and make this 
project a success. 
 
 
Attached is the detailed proposal for 7 Star Restaurants Ltd., with specific focus on 
Software Development Lifecycle, Project Management Process and project delivery. 
The proposal is valid for 3 month starting from 21st March, 2011.Thus the expiry date 
of the proposal is 21st June, 2011. 
 
We look forward to discuss the proposal and finalization of the modules as per your 
interest and requirement. 
 
The modules that we will cover are Company history, Management proposal, 
development methodology, cost structure and terms & conditions.  
 
Yours sincerely, 
 
John David 
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Company Background 
 
HelioSoft Technologies is a world-renowned leader in software and application development for 
different industries.  Established since 1996, today boast of having development centers in 15 countries 
around the globe. With a strong backbone of over 600, HelioSoft is a Microsoft Gold Partner, ISO 
9001:2000, and a CMMi Level 2 certified company with a highly competent and proficient work force. 
 
We develop and provide world’s best software and web applications to many companies across the 
globe. Our profits have increased tremendously owing to the great market demand of our product, 
which has now become a brand name in itself.  
Our custom software development group has developed and delivered over 500 solutions within the last 
few years.  The applications include product portals, reservation systems, Executive Information 
Systems, Operations Support Systems, telecom voice over IP solutions, Smart Phone applications, GPS 
and mapping applications, reporting management systems, Customer Relationship Management 
solutions, time tracking systems, Video Streaming Applications, payroll processing systems, and digital 
printing solutions to name a few. 
 
We make sure that our employees are trained on the latest trends, tools, and technologies. Another 
endeavor is to have the latest machines and tools so that our product is latest and cost effective.  
 
Training sessions are conducted by experts to train our staff on new skills and technical facts. Such 
sessions have proved useful in the past and we plan to conduct them on a regular basis. To make sure 
that our staff works with complete dedication, we offer them various incentive and other schemes. 
 
With our vast array of software development, product development, and e-learning application 
development experience, we believe the creation of a robust, user friendly and functionally rich 
software solution is a risk free proposition for Heliosoft and Client. We are confident that we will be 
able to create an exceptional system that will meet and exceed Client’s expectations and vision for the 
proposed web application. 
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Application Overview: 
Heliosoft’s Restaurant POS software offers a complete restaurant management system with POS, 
inventory, order, kitchen, tables that can be adapted to meet unique restaurant business requirements 
for Fine Dining Restaurants, Bars & Lounges, Discos & Nightclubs, Food Courts, Take Away, Home 
Delivery, Fast Food, Confectionery and Cafeterias to improve in-stock positions, increase profit and 
better customer service while reducing labor costs, and decrease operation costs.  
 

Heliosoft software is a comprehensive, next generation, ready-to-use restaurant ERP system for small, 
mid-size to large tier restaurants. Heliosoft POS Software is built on latest technologies and standards, 
and based on industry "Best Practices" infrastructure with established and solid restaurant business 
logic. It is user friendly and incredibly easy to use and as simple as you want, or as sophisticated as 
your business need. Heliosoft can cater the need of all kind of restaurants with user level 
customizations. It is applicable for a single outlet, outlets at multiple locations as well.  
Heliosoft is two-tier architecture, windows based, secure and scalable without limits.  
 

Heliosoft POS is an international product and can be implemented in any country with their local 
currency system. It is capable of all types of VAT and Tax calculations. Word document based 
invoicing/receipt templates, Business Intelligence and multiple BI reports with statistics/graphs 
enhances its features. Heliosoft system is surprisingly affordable with many unique features as well 
which are rarely seen in other software of this kind that is available in the market.  

 
Below are some of the modules our solution can assist you with: 

 Table Organization & Management 
o Optimizing seat distribution by wait-listing functionalities 
o Instantly tracking orders for better efficacy in kitchen and order management 
o Numerous reservation sheets for peak periods like Christmas and other events 
o Providing table mergers and partitions for big parties 

 Reservation Service & Management 
o On-the-fly facilities of modifying the reservations based on guest histories 
o Storing information about the guests including phone numbers 
o VIP pre-assessments and special seat allotment 
o Taking online reservations through website 

 Back-office Management 
o Order Processing 
o Advanced Cash Control 
o Corporate reporting 
o Labor Scheduling 
o Time & Attendance 

 Time-Crunched Solutions 
o Ordering quick meals on the go or from your table 
o Allowing quick orders by simplest GUI and minimum clicks 
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Our CMMI Level 2 and ISO 9001:2000 certifications stand as testimony to our commitment to our robust 

development methodology and our entire SDLC process.   For this project, Heliosoft proposes to follow 

our standard development model for software development.  A brief overview of the waterfall model 

SDLC phases is as follows below: 

1. Requirement Analysis:  The Heliosoft team, in consultation with the customer, studies the 
complete system in-depth as given in the contract and the related supporting documents, such 
that each process linked to the final preparation of the software is clearly understood.  The SRS 
document will be prepared, containing the application overview, scope, objectives, need and 
purpose, software and hardware interfaces, any issues or concerns, and more. 

2. Software Design Phase:  Based on the software requirements and operation concepts 
documented in the base lined SRS, detailed design solutions are worked out depending upon 
performance, availability of reusable components, and integration with other applications.  TSD 
and WFD documents are produced and base lined. 

3. Development and Integration:  Coding is done based on base lined TSD, WFD, and the SRS. Unit 
testing is done on completion of development of each unit. 

4. Testing:  Product testing will be done at this stage by the QC team in accordance with the test 
plan and test cases. 

5. Releases: The product will be released to the client after the bug fixing and successful product 
verification by the QC team. 

6. Post Production Support and Maintenance:  Post production and support is provided on the 
project. In case of maintenance a change request log is maintained in order to keep track of 
changes and support requests. 
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No project specific risks have been identified at this time.   However, a Risk Management Plan (RMP) is 

a standard part of every Heliosoft software project and is referenced in the overall Project Management 

Plan.   At Heliosoft, risk management is done throughout the life cycle of the project.   The RMP is part 

of a project’s initiation and initial planning, but it is also maintained any time there are updates to project 

requirements, a customer initiates a change request, concerns are raised by team members, or concerns are 

raised by senior management stemming from their oversight of Project Status Reports.   Risks are 

documented, analysed, associated with risk mitigation plans, and tracked.    For more information about 

the Heliosoft approach to risk management, please reference the Heliosoft Risk Management Process 

section of Appendix A, the Heliosoft Software Development Process Manual.   
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HelioSoft will develop and implement a quality control process specifically designed for the 
Restaurant Application Development project.  This process will work towards a number of 
objectives: 
 

 Reduction of unanticipated problems 
 Streamlined execution 
 Rapid resolution of problems that arise and reduction in the re-emergence of these 

problems 
 Optimal communication among work teams and individual staff 
 Frequent checks against overall project quality standards 

Reviews 

Almost all artifacts produced during our SDLC are subject to formal reviews.   The list below 
highlights some of project artifacts which Heliosoft reviews: 

 Project Management Plan (PMP) document 

 Software Requirements Specification (SRS) document 

 Technical Specification (TSD) and Wire Frame (WFD) documents 

 Test Plan document & test cases 

 Source code 

 Test results 

 User documentation  

Testing 

Below is a list of types of rigorous testing that are performed by Heliosoft during software 
projects: 

 Unit testing  

 Module/Integration testing 

 System testing  

 Performance testing 

 Acceptance testing  
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Fixed Bid for Project Development: Heliosoft proposes a flat project fee of US$12,750 for the entire 
project; that includes the design, development and testing efforts for the application. 
 
There will be 4 payment milestones 
 

 Upfront payment as advance towards the project: 20% 

 Completion of design and SRS: 30 % 

 Project mid point: 30% 

 Project completion: 20% 

Other Costs 

Travel and Expenses 

Travel and expense costs incurred by Heliosoft, if required, during the project will be billable to Client, 
but shall not exceed 10% of the fix bid for project development presented above.  

 

Support Services, Feature Enhancements, & Defect Resolution 

Heliosoft understands that software systems are living products that require additional work and 

enhancement as they evolve over time.   Needed support services, feature enhancements, and defect 

resolutions can involve numerous resources of varying skill levels.  In order to offer simplicity and 

transparency in the cost structure for these services and to facilitate ease in accounting, Heliosoft offers a 

blended rate of $25 USD per hour for any and all services that involve support, feature enhancements, and 

resolution of defects not covered under any contractually agreed upon warranty. 
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Terms & Conditions 

Terms and Conditions 

Formation of Contract 
Acknowledgement and acceptance of this proposal will be made by Client entering into a legally binding 
Software Development Agreement Contract with Heliosoft inside of the proposal validity period stated 
below.   At that time, both Client and Heliosoft will become bound by the terms and conditions in said 
specific contract.    The sample Heliosoft Software Development Agreement provided in the Sample 
Contract section of this proposal exhibits typical terms and conditions presented in a Heliosoft contract. 
 
Proposal Validity Period 
This proposal and the pricing contained herein will remain firm and valid for 30 days from date which 
the proposal is delivered to Client. 
 
Confidentiality 
The contents of this proposal are strictly confidential and neither Heliosoft nor Client shall divulge any 
information contained herein without obtaining prior written approval. 
 
Customer Responsibilities 
During the project life cycle, Heliosoft will expect the following from Client: 
 

 Timely access to and availability of Client team members and roles as per the project’s Project 
Management Plan, as well as on an as-needed basis. 

 Clear, thorough, and timely information, direction, and decision making input will be provided 
by Client to Heliosoft as needed during the project, particular pertaining to questions Heliosoft 
may have surrounding web application’s functional and system requirements. 

 On schedule delivery of Client deliverables needed by Heliosoft during the project, such as 
approvals etc. 

 Timely and thorough participation in reviews and acceptance testing of deliverables provided by 
Heliosoft. 
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Software Development Lifecycle 

1.0 Objectives: 
This section describes the Software Development Methodology being used by the Heliosoft 
team, while executing their Software Projects / Applications. It further identifies the phases of 
the lifecycle, the entry and exit criteria of each phase and the quality control tasks related to 
each phase. 

2.0 Scope: 
Heliosoft follows a slightly modified version of the Waterfall model (to facilitate Rapid 
Application Development) in the Software Development projects. The model is described in 
detail below: 

3.0  Phases: 

The execution phases involved are broadly divided in to three stages, which are listed below: 

 Project Start-up: 

 Project Acquisition 

 Estimation 

 Requirement Analysis 

 Project Management Planning  

 Project QC Planning 
 Project Execution: 

 Design 

 Development & Integration 

 Testing 
 Project Wind-up: 

 User Acceptance 

 Sign-Off and Project Closure 

4.0 Phases - Entry, Task, Verification and Exit Criteria: 

The execution of the various phases is explained in detail below:  

4.1 Requirement Analysis 

4.1.1 Activity Definition 

In this activity, the Heliosoft team (in consultation with the customer) defines the procedure to study 
the complete system in-depth as given in the Contract and the related supporting documents, such that 
each process linked to the final preparation of the software is clearly understood.  

Entry Criteria 

 Project Synopsis / Contract has been received from the Sales Team 

 The Sales team has done the Project Kick-Off with all the necessary documents (like Approved 
Contract/Synopsis, SRTM) attached with the e-mail. 
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4.1.2 Inputs 

 Kick-Off email 

 Project Synopsis/Contract document 

 Any other relevant reference material like (Communication E-mails etc) 

4.1.3 Tasks and Procedures 

 SRS is prepared by the Team Lead (authorized by the Project Manager). SRS contains Application 
Overview, Scope, Objectives, Need and Purpose, Software and Hardware Interfaces and any 
doubts/queries etc. 

 Acceptance Criteria of the Project with reference to scope, functionality, performance, and 
security level is identified, as appropriate. 

 Implementation Plan is drafted. In case of a module-wise implementation, prioritization is 
agreed with the Customer. 

 Hardware, Software and Infrastructure Requirements are identified.   

 A Draft SRS is prepared (according to the SRS Guidelines defined in the Heliosoft Quality 
Management System). The draft SRS defines the functional and sub- functional, Performance 
and Interface requirements. The SRS also defines the operational concepts in the form of screen 
designs, use cases, etc. as appropriate. The documented SRS is further analyzed to ensure that: 

 Requirements are necessary and sufficient 

 Constraints in terms of costs, schedule, performance, reusable components, and 
risks are adequately addressed. 

 The determined requirements and operation concepts are presented to the customer in the 
form of prototypes, screen designs, etc to ensure fulfillment of the requirements in the 
live/production environment. The results of the presentations are documented and the 
customer comments are analyzed and suitably incorporated in the SRS.    

 SRS is then reviewed and approved by the Project Manager (or any other person authorized by 
him/her) and subsequently e-mailed to the Customer for review. The Customer Review 
comments are then added to the SRS. The discrepancies, if any are discussed with the customer. 
The SRS is finally labeled in VSS (Microsoft Visual SourceSafe) as per the Configuration 
Management guidelines. 

 The Requirements Traceability Matrix (RTM) is updated as per the Base lined  SRS and discussed 
with the team. 

 

4.1.4 Control Mechanism 

 Review of SRS by the Project Manager (or any other person authorized by him/her) 

 Acceptance / Approval of SRS by Customer 

 SRS, SRTM, Communication E-mails are stored in VSS (under the control of Configuration 
Manager) 

4.1.5 Approvals 

The SRS is reviewed by the Project Manager and approved by the Customer.   
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4.1.6 Outputs 

 Base lined  Software Requirements Specification (SRS)  

 Results of Prototype Demos 

 Customer Sign-off on SRS 

 Updated SRTM 

4.1.7 Exit Criteria 

 SRS Approval e-mail from the Customer with no further modifications 

 Base lined  SRS 

The SRS is reviewed and approved by the Customer. Unless approval from Customer is obtained, the 
next phase is not started. However, some base activities, which are not dependent on the customer’s 
approval, may be continued under the sole discretion of the Project Manager (to ensure quicker turn-
around time for the project). 

4.1.8 Quality Records 

 SRS Review Report  

 Results of the presentation made to the customer 

 Sign off e-mail from Customer  

4.2 Software Design 

4.2.1 Activity Definition 

In this activity, the Heliosoft team converts the requirements as expressed in the analysis phase to the 
level of programmable processes. 

4.2.2 Entry Criteria 

 Base lined  SRS 

 An e-mail from the Project Manager confirming the start of the Design Phase. 

4.2.3 Inputs 

 Base lined  SRS 

 Updated SRTM 

4.2.4 Tasks and Procedures 

 Based on the software requirements and operation concepts documented in the base lined  SRS, 
detailed design solution(s) are worked out depending upon performance, availability of reusable 
components, and integration with other applications (s). Detailed design is selected on the basis 
of different criteria such as : 

 Complexity of the application 

 Technology considerations 

 Possibility of changes in requirements 
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 Limitations in terms of end users capability 

 Ease of operations 

  

 Project Lead is responsible for preparing a TSD (Technical Specification Document). Preparation 
of the TSD is made with reference to the Heliosoft guidelines for high-level and low-level design.  

 After the first draft of TSD is prepared, it is reviewed by the Project Manager (or any other 
person authorized by him/her). After fixing/verifying the issues (if any), the TSD is base lined  in 
the VSS. 

 The SRTM is updated based on the TSD. 

 The unit test cases / module / integration / system test cases as appropriate for the project are 
prepared based on the SRS and the TSD. The unit / module / integration / system test cases are 
reviewed and base lined before the commencement of testing. 

4.2.5 Control Mechanism 

 The TSD is reviewed by the Project Manager (or any other person authorized by him/her). 

 TSD is stored in VSS (under the control of Configuration Manager) 

 4.2.6 Approvals 

 The TSD is Reviewed by the Project Manager and base lined  in the VSS by the Configuration 
Manager. 

4.2.7 Outputs 

 Selected Design 

 Base lined  Technical Specification  Document (TSD) 

 Design Alternatives ( If Applicable) 

 Decision to develop, use reusable components 

 Updated SRTM 

4.2.8 Exit Criteria 

 TSD Approval e-mail from the Project Manager with no further modifications suggested. 

 Base lined  TSD 

4.3 Development and Integration: 

4.3.1 Activity Definition 

In this activity, the Heliosoft team converts the selected and base lined design solution into software 
units, test the software units, integrate the software units and integrate the software application with 
other application(s) according to the requirements of the project.  

4.3.2 Entry Criteria 

 Base lined  TSD 
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 An e-mail from the Project Manager confirming the start of the Coding Phase. 

4.3.3 Inputs 

 Base lined  TSD 

 Updated SRTM 

4.3.4 Tasks and Procedures 

 Coding is done based on the base lined TSD.  

 User interface is created. 

 Database is created and integrated with user interface. 

 Software Unit Testing is carried out by the programmer to ensure error free programming. The 
Unit Testing is conducted based on the base lined unit test cases that are prepared by the 
programmer prior to start of coding or else by an independent team which is not involved in 
coding of the software units for which test cases have to be prepared.   

 Coding is carried out as per the Heliosoft Coding Guidelines (platform-specific). 

 Code Review is conducted as per the requirements of the project. 

 After Software Unit Testing and Code Review, the software units are base lined. 

 After coding, the RTM is updated (if required). 

 The software units are integrated together in a given sequence (any specific hardware / 
software environments required for integration of software units are planned in the Project Plan 
and the integration environment is provided for integrating the various software units). One of 
the following options are opted here (depending on the type and complexity of the application): 

 

Bottom-up approach 

The software units of the system are integrated starting from the software units that do not call any 
other software units of the system.  The components that directly call these tested software units are  
 
tested next.  The process is repeated until all the software units of the system have been integrated and 
tested.  This approach is used when the critical software units of the system are at lower levels in the 
software unit hierarchy. 

 

Dummy software units are written for higher-level software units that are not ready.   Once the higher-
level software units are ready, they replace the corresponding dummy software units and then the 
combination is tested again. 

 

Top-down approach 

The software units of the system are integrated starting from software units that are at the topmost 
level in the system.  The software units directly called by these software units are added one by one and 
the combination is then tested.  This process is repeated until all the software units of the system have 
been integrated and tested.  This approach is used when the critical software units of the system are at 
higher levels in the software unit’s hierarchy.  
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If software units called by higher-level components are not ready, dummy software units are written.  
The dummy software units are replaced when the required software units are ready and the 
combination is tested again. 

 

Combination approach 

This approach is a combination of bottom-up and top down approaches.  In this approach the software 
units of the system are integrated starting from the bottom as well as from the top simultaneously. This 
approach is used if the number of software units in the system is large. 

 

Big-Bang approach 

In this approach all the software units of the system are integrated and tested together. This approach is 
used only when the number of software units in the system is small.   

4.3.5 Control Mechanism 

 

 Heliosoft Coding team ensures error-free running of software units through effecting unit-
testing and code reviews (with the help of Unit-testing Checklist and Code Review Checklist 
respectively). 

 List of base lined software units that are integrated together is prepared and base lined. 

4.3.6 Approvals 

 Software Units are tested by the Unit-testing team and base lined by the Configuration 
Manager. 

 

4.3.7 Outputs 

 Software Units 

 Integrated Software Units (Software Application ready for Testing) 

 Updated SRTM 

4.3.8 Exit Criteria 

 Base lined  Software Units 

 Integrated Software Units 

4.3.9 Quality Records 

 Unit Testing results/ defect logs 

 Code Review Report 

 Review Record for list of software units 
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4.4 Testing 
4.4.1 Activity Definition 

 

In this activity, the Heliosoft testing team validates the software developed with respect to its functional 

and environmental requirements. 

4.4.2 Entry Criteria 

 Software is ready for System Testing. 

 Software modules /sub-modules have passed the integration testing phase. 

 System Test Plan / Test Cases are base lined  

 An e-mail from the Project Manager notifying the start of the testing phase 

4.4.3 Inputs 

 Base lined  and Reviewed System Test Plan 

 Base lined  and Reviewed System Test Cases 

 Software Build for testing 

 Updated SRTM 

4.4.4 Tasks and Procedures 

 As scheduled in the Project Plan, the Heliosoft testing team carries out the system testing with 
the help of the reviewed test cases and test data. 

 The type of testing to be performed is detailed in the Test Plan and the execution scenarios for 
each type of testing are listed in the System test cases. 

 The automation tools are also used (if needed) for functional/performance/stress/load testing. 

 All the test results are noted and properly recorded by the Test Engineer. 

 Any result deemed to be a defect, will be recorded by the Test Engineer in our Defect Tracking 
tools (Bug Report or BlackFlag). The analysis of the results is carried out by Test Manager.  

 Areas impacted by any modifications in code (as a result of the defects reported by the test 
team) are identified, tested again and properly documented. 

 The System Testing procedure is carried out till the approval is obtained on the Test Results 
from the Project Manager. 

 Test Results and Test Data are stored in the VSS under the control of the Configuration 
Manager.  

4.4.5 Control Mechanisms 

  Testing is done based on the approved Test plan/Test Cases. 

  Testing procedure is controlled by means of the Test Plan. 

  On approval, the Software/System is base lined in the VSS. 

  All the documents/records are also stored in the VSS (base lined wherever applicable). 
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4.4.6 Approvals 
 

 Test Manager approves the Test Plan and Test Cases 

 Test Manager approves the Test Results for each build. 

 Project Manager signals / approves the end of the testing cycles 

4.4.7 Outputs 

 Test Results 

 System-Tested Software 

 Test Plan / Test Cases Review Notes 

4.4.8 Exit Criteria 
System Test Results are approved by the Project Manager. 

4.4.9 Quality Records 

 Test Data and Test Results 

 Defect Tracking Report 

 Review Report 

4.5 Release 

4.5.1 Activity Definition 

In this activity, the Heliosoft team identifies the need for control of performing replications of software 
deliverables, maintaining proper backup of the deliverables, accurate identification, final inspection of 
the deliverables before shipment, shipment of deliverables to the Customer, and installation of software 
at the Customer's site. 

4.5.2 Entry Criteria 

 Developed and tested software 

 An e-mail from the Project Manager to release the Project / Product to the customer 

4.5.3 Inputs 

 Developed and tested software  

4.5.4 Tasks and Procedures 

 Release of any deliverable to the client is made from the Base lined  folder of the respective 
project in the VSS.  

 The mode of delivery can be electronic media (through direct uploading) or physical media like 
CD, Diskettes etc. 

 In case of Physical Delivery, identification/verification of the recipients and the number of copies 
of the deliverables is carried out. 
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 In case of delivery through Electronic Media (like uploading to the web server), the Release Plan 
of the application is created. 

 The Web Server configuration is re-verified to ensure that every back-up and monitoring system 
is in place. 

 Release Note is also released along with the deliverable which includes the following: 

 User Documentation  

 Hardware / Software dependencies  

 After delivering the project/product, acceptance from client is received through an  

e-mail or a customer-specific acceptance note. 

4.6 Post Production Support and Maintenance: 

4.6.1 Activity Definition 

In this activity, the Heliosoft team provides support for the smooth running of software as agreed with 
the Customer, so as to assist user in phasing out the old system, fixing bugs if any, data posting and user 
training.  

4.6.2 Entry Criteria 

Support request from customer (any media, even a phone call/email) within the Warranty period 

4.6.3 Inputs 

 Support request from the customer within warranty period 

4.6.4 Tasks and Procedures 

 Upon receiving the support request from the Customer, the Change Request Log is updated.  

 Impact Analysis for the change requested is done. 

 If required, a change request is raised and handled according to the Configuration Management 
Process. 

 If the Customer reports a defect, then the Project Bug Report is updated and the defect is 
handled according to the Configuration Management Process.  

 If the Customer reports an issue which is neither a defect nor a CR, then the Project Manager 
resolves the same by meeting / discussing the issue with the Customer as per the agreement. 

 

 
 
 
 
 
 



 

Page 20 of 25 

 

 

Product Support 

We provide 180 days warranty once the final delivery is made and the app is live. So if there are any 
bugs or defects in this 180 day period after the site is live we will fix it free of cost.  

Vendor Communication 

During the proposed project, status meetings will be regularly scheduled on a weekly basis.   As described 

in the Documentation section above, a Project Status Report (PSR) document shall be delivered to Client 

by the Heliosoft project manager at each of these meetings.   Heliosoft senior management will also be 

reviewing the weekly PSRs.   Additional meetings will be scheduled as needed or as per the overall 

Project Management Plan. 

Issue Resolution 

The Project Manager will be the first point of contact for any project related issues, questions, help, or 

system support needed by Client during the project.  Client will be able to contact the project manager 

through email, chat, or directly by phone.  The maximum email response time will be 24 hours.  In the 

event that issues are not resolved after being initially raised to the Project Manager, the second level of 

escalation will be to the Account Manager assigned to the project.   Should the issue not be resolved after 

escalation to the Account Manager, the next level of escalation for Client will be to the project’s 

Executive Sponsor.   
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Project Management: 
Role Responsibilities 

Project Manager 
 Will be ultimately responsible for the completion and delivery of the 

project.  He/she will coordinate Heliosoft resources, track the project 

plan, and provide the primary point of contact to the client’s team for 

project related issues.  

 The Project Manager will be thoroughly trained in Heliosoft’ delivery 

processes and will have at least 8 years of project/program 

management experience. 

 Holds accountability for day-to-day operations and quality. 

 Defines, manages, and maintains project plan. Coordinates overall 

project logistics and budget. 

 Manages scope, timeline, and budget; collects and analyzes project 

metrics against these items. 

Software Design and Development 

Role Responsibilities 

Technical Team 
Lead 

 Will be responsible for the technical architecture and design of the 
project; holds overall accountability for technical design and 
implementation integrity.  

 He/she will organize the development team and coordinate the 
development schedule with the Project Manager.  

 Participates in SRS document development, responsible for TSD and 
WFD documents, scheduling, and execution of implementation. 

 The Technical Team Lead will be an expert in the necessary 
technologies and standards and will have at least 5 years of experience 
delivering custom software applications. 

 

User Interface 
Designer 

 Will be responsible for mocking-up and implementation of the 
software’s click through user interface. 

 Designs interactive elements of the application and communicates 
these decisions to the development team. 
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Software Quality Control 

Role Responsibilities 

Quality Control 
Engineers 

 Responsible for ensuring that the software meets all functional, 
performance, content, and standards requirements.   

 Will organize the SQC resources and coordinate the SQC schedule with 
the other members of the project leadership team.   

 The QC Lead will be a TQM Certified Project Manager.  He/she will be 
an expert in the chosen technologies and will have at least 5 years of 
experience testing and delivering software projects. 

 Responsible for the project’s test plan and test cases and will 
participate in reviews on all project deliverables. 

 
 Execute test cases as planned. 

 Conduct black box testing. 

 Record and report test case results. 
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1. Application is developed for iPhone OS 4.0 with dimensions 320*480 

2. Application is developed in portrait mode only. 

3. Data will be stored on website and iPhone both based on requirements 

4. Application can work in both online and offline mode. 

5. Website and API for iPhone development will be done by client 

6. iPhone application on a device will support single profile only. 

7. User cannot post an order from within the iPhone application 

8. Current scope does not include any image animations to display order menu. 

9. Order Menu will be static list of text data. 
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K. L. Thompson 
HelioSoft was engaged by K.L. Thompson to develop improvements in two areas: workflow 

efficiency and waste reduction.  HelioSoft provided services in four stages: Initial Analysis, Plan 

Development, Plan Execution, Final Report.  The final report indicated an overall improvement 

in workflow efficiency of 49% and a 30% reduction in execution cost over a project term of 

seven months.   

 

 
".....Wonderful Hotel Management Software created. All aspects of Hotel Management are 
covered in this. With the help of this software leakages have been plugged and revenue 
increased. Miles ahead of any software of its kind in both national and international markets. 
Best value for money..." 
 
George Barney 
C.T.O. 
Marriott International
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Executive Resumes 
 

Director 
 
CEO 
 
Marketing/Sales Director 
 
Project Manager (Projects) 
 
Project Manager 
 
Customer Care Head 
 

 
 
 


