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Figure 1: 02/19/20/2018 – Excavating for Streetlight foundation..
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  1. EXECUTIVE SUMMARY  

 
Project Description: 

 

The project consists of the revitalization of Minnesota Avenue starting from 300 feet south of Benning Road, 
N.E. intersection to Sheriff Road, N.E. The project will improve pedestrian & vehicular traffic through the area 
and also improve the aesthetics of the neighborhood. Work includes removal of existing rigid pavement 
and replacing with a flexible pavement, removal of existing sidewalk and replacing with permeable concrete 
and exposed aggregate sidewalk, removal and replacement of curb and gutter, sign installation and 
pavement markings as shown on project plans and indicated in the specifications and special provisions. 
Also, incorporated into the project is Low Impact Development (LID) work, lighting and traffic signals. The 
project is also a pilot for DC Plug. 

 
The project is 90.00% Federally-Funded and 10.00% District-Funded. DDOT selected Fort Myer 
Construction Corporation (FMCC) as the contractor and awarded the $19,781,553.14 contract on July 21, 
2017. DDOT issued notice to proceed with contract work to FMCC on September 11, 2017 with work to 
begin and a completion date of October 28, 2019. 

 

  2. STATUS OF PROJECT FUNDING AND SCHEDULE  

Contract Schedules: 
 

 

 
Firm 

 
Total Value 

Previous 
Application 
for Payment 

 
Current 

Applicatio
n 

Completed to Date 

Previous + 
Current 

 

% of $ 
 

% of 
Time 

Fort Myer 
Construction 
Corporation 

(General 
Contractor) 

 

 
$19,781,553.14 

 

 
$1,108,093.70 

 

 
$170,647.60 

 

 
$1,278,741.30 

 

 
6.46% 

 

 
20.59% 

Belstar Inc. 

(Construction 
Management) 

 

$2,379,645.00 

 

$283,776.69 

 

$59,798.68 

 

$343,575.37 

 

14.44% 

 

27.24% 

       

 

Project Totals 

 

$22,161,198.14 

   

$1,622,316.67 

 

7.32% 
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Contract Schedules: 
 

 

Firm 

 

NTP Date 

 
Original Duration + 
Approved Increase 

 

Original 
Completion 

Date 

 

Requested 
Completion 

Date 

Approved 
Changed 

Completion 
Date 

Fort Myer 
Construction 
Corporation 

 
09/11/2017 

 
777 

 
10/28/2019 

  

 
Belstar Inc. 

 
07/05/2017 

 
837 

 
10/20/2019 

  

 

On December 28th 2017, the general contractor submitted a letter applying for partial suspension of 

work between the months of December 1st 2017 and April 1st 2018 to the Contracting office. Approval 

was granted on January 12, 2018 any time extension will be formalized by change order. 
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  3. STATUS OF CONSTRUCTION / PROGRESS SUMMARY  

The summary is for work done from Monday 19th to Friday 23th of February 2018. Work included the 
installation of water main, storm water manhole and street lights conduit & foundation. Please see attachment 
for quantities. 

 
Monday 02/19/2018: 

FMCC/OMNI: 
 Day Time Work 

 Excavated trench and installed conduit for street light laterals. Dug, placed formwork and 
reinforcement for street light footing for L70-16 (conduit C49 from M-32), & L68-16 (from M-31). 

Night Time Work 

 Continued excavation for water main on Minnesota Ave Sta. 128+05 (NB lanes) and Sta. 202+75 – 
203+50 Benning Rd. (east of Minnesota Ave. SS sidewalk) 

 Backfill of MH-24 and 34. 

 Penetrated stormwater pipe that MH-34 precast was placed on top. And installed frames and cover 
for the manholes. 

Tuesday 02/20/2018: 

FMCC/OMNI: 
Day Time Work 

 Continued trench excavation and installed conduit for street light laterals. Dug, placed formwork 

and reinforcement for street light footing for L70-16 (conduit C49 from M-32), L68-16 (from M-31) 

and L66-16 (conduit C47 from M-31). 

Night Time Work 

 Penetrated stormwater pipe that MH-24 precast was placed on top. 

 Continued and finished excavation for water main on Minnesota Ave Sta. 128+05 (NB lanes) and 

Sta. 202+75 – 203+50 Benning Rd. (east of Minnesota Ave. SS sidewalk). 

 Installed 12” water main with 2” blow off valve (K55 Sta.0+27 – 1+37 to K30 Sta. 0+90 DCWater 

Drawings) on Minnesota Ave Sta. 128+05 (NB lanes) and Sta. 202+75 – 203+50 Benning Rd. 

(east of Minnesota Ave. SS sidewalk). 

Wednesday 02/21/2018: 

FMCC/OMNI: 
Day Time Work 

 Continued trench excavation and installed conduit for street light laterals. Dug, placed formwork 

and reinforcement for street light footing for L70-16 (conduit C49 from M-32), L68-16 (from M-31) 

and L66-16 (conduit C47 from M-31). And also started work on L71-16 (conduit C50 from M-32) 

and L75 16 (conduit C56 from M-34). Placed concrete for the footings. 

Night Time Work 

 Continued trench excavation for 12” water main on Minnesota Ave Sta. 128+05 – 128+15 (NB 

lanes) and Sta. 202+75 – 203+50 Benning Rd. Placed a T-joint K55 (Sta. 0+27 – 1+31) and 

connected to K4 (Sta. 1+10) 

 Started excavating for catch basin I-76 @ Sta. 204+84 on Benning road. 

Thursday 02/22/2018: 

FMCC/OMNI: 
Day Time Work 
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 Excavation trench and installed conduit for street light laterals. Dug, placed formwork and 

reinforcement for street light footing for L74-16 (conduit C54 from M-34), L75-16 (from M-34) and 

L76-16 (conduit C55 from M-34).  

Night Time Work 

 Started excavation for connecting pipes between MH 25 to I-72, MH 26 to TD-2, EXMH 69 to I-74 & 

TD-7, and from EXMH 72 to I-75. 

 Placed connecting pipes from MH 39 to I-76. 

 Started excavation for catch basin I-76. 

Friday 02/23/2018: 

FMCC/OMNI: 
Day Time Work 

 Placed concrete for light footing for L74-16 (conduit C54 from M-34), L75-16 (from M-34) and L76-

16 (conduit C55 from M-34).  

Night Time Work 

 Completed excavation and installed catch basin I-76. 

 Installed connecting pipes between M 39 and I-76. 

Saturday 02/24/2018: 

FMCC/OMNI: 
Work cancelled due to rainfall. 

 4. ISSUES / ACTION ITEMS  

 
New Issues / Items: 

 Driveway to business D.L.T.R and Rainbow shown to be closed in project drawing. 

Ongoing Issues / Items: 
 

 
Action Items: 

 

  5. MEETINGS / PROJECT COORDINATION  

The 22nd progress meeting was conducted this week period. Where the following was discussed; 

 PEPCO have started marking out locations and planned to deploy crew on March 6th, 2018 

 Water main pressure and chlorination test. 

 WGL have about two-weeks to finish at Gault Place/Minnesota Avenue intersection. 
 

 6. INSPECTION & MATERIAL TESTS PERFORMED  

Construction work performed this reporting period was monitored by Belstar on site personnel as well 
as DDOT assigned personnel. Inspection reports were prepared daily and are on file (hardcopy as 
well as electronic copy). 
No cylinders were made during this reporting week period. 
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Date Ticket Mix Type Tests 
Results 
(S, A, T) 
* 

Location Use 

02/21/2018 1812455 Class B 3/6/70f L70-16, L68-16 & L66-16 Streetlight Pole Foundation 

02/23/2018 1813133 Class B 4/6/75f L74-16, L75-16 & L76-16 Streetlight Pole Foundation 

      

 
S, A, T* – Slump, Air, Temperature. 

 

No Nuclear gauge density test was performed during this reporting week period. 
Date Location Material 

   

 

No Asphalt cores/sample box were taken and delivered to DDOT Laboratory: 
Date Ticket/Mix Location Use 

    

    

 
 

Deficiency Notices: 

The following deficiency notices have been given to the contractor to date: 
No. Date Work Type Location Issue Resolved 

      

 

  7. RFIs / SUBMITTALS  

 
Requests For Information (RFI): 

- RFI No. 9 the engineer of record concurs with the relocation, but yet to provide adjustment to the Bio-
retention pond impact by the relocation. 

- RFI No. 10 DC water have an objection to the answer provided by the Engineer on Record regard catch 
basin I-128 and insist it should be a manhole for it to work in present configuration. 

- RFI No.12 The general contractor wanted to clarify the need for them to obtain a permit from WMATA 
and what are the contractual obligations to do so. 

 
Submittals: 

 

- There are 271 material submittals to date. With most responded to except four recently submitted. 
 

 

 

Change Orders and Proposed Change Orders: 

 In the process of preparing two change orders; 
o First for adding additional coating to the galvanized coating of LID fences. 
o Credit for material to be supplied by PEPCO, but already included in general contractor’s unit 

price.  
 

Outstanding Changes: 
 

 No Outstanding Changes. 

8. CHANGE ORDERS/TASK ORDERS 
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  9. DBE/NON-DBE PARTICIPATION SUMMARIES  

 
Construction Contract (FMCC): 

 

DBE PLAN AND 
SUMMARY 

Name of DBE Description 
of Work to be 
completed by 

DBE 

Estimated Dollar 
Value of DBE 
Participation 

Estimated % of 
DBE Participation 

Dollar Value of 
DBE Participation 

to Date 

 
 

Omni Excavator 

 
Wet 

Utilities/Concrete 

 
 

$2,060,575.00 

 
 

10.42% 

 
 

$𝟑𝟏𝟒, 𝟒𝟐𝟗. 𝟐𝟗 

 
Cooper Enterprises II, LLC 

 
Landscaping 

 
$823,718.00 

 
4.16% 

 
− 

TOTALS TO DATE: $2,884,293.00 14.58% $314,429.29 

 
 

NON-DBE CONTRACTOR SUMMARY 

 

Name  

Description of Work to 

be completed  
 

Estimated Dollar Value of 
Participation 

 
Dollar Value of 

Participation to Date 

 

Fort Myer 
Construction 

 

Asphalt 

 

$16,455,737.84 

 

$948,592.61 

 

D.C. Line 

 

Pavement Marking 

 

$441,522.30 

 

 
$12,823.46 

TOTALS TO DATE: $16,897,260.14 $880,872.97 

   

 

 

 10. ACCIDENTS / INCIDENTS  

- There were no reported vehicle accidents while the contractor was working within the project limits 
during this reporting period. 

- There were no reported personnel or safety accidents on the project during this reporting period. 

- There was no reported property damage or vandalism during this reporting period. 
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  11. PHOTOS OF WORK PERFORMED THIS PERIOD  

 
Figure 2: 02/23/2018 – Installation of I-76. 

 
Figure 3: 02/23/2018 – I-76 with connecting pipe.
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Figure 4: 02/23/2018 – Placing footing for light pole footing. 

 
Figure 5: 02/23/2018 – Placing concrete for street light foot L74-16.
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Figure 6: 02/22/2018 – Excavating for L74-16 footing and connecting conduit. 

 
Figure 7: 02/22/2018 – Placing connecting conduit. 
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Figure 8: 02/22/2018 – Excavating for I-76. 

 
Figure 9: 02/22/2018 – Excavating for connecting pipes. 
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Figure 10: 02/21/2018 – Water main trench backfill conducting compaction test. 

 
Figure 11: 2/21/2018 – Backfill of water main trench. 
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Figure 12: 02/21/2018 – Streetlight foundation, 

 
Figure 13: 02/21/2018 -  Streetlight pole foundation. 
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Figure 14: 2/20/2018 – Excavating for streetlight conduit. 

 
Figure 15: 02/20/2018 – Formwork for streetlight foundation. 
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Figure 16: 02/20/2018 – Building channel for manhole. 

 
Figure 17: 02/20/2018 – Backfill around manhole. 
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Figure 18: 02/19/2018 – Precast manhole penetration of stormwater pipe. 

 
Figure 19: 02/19/2018 – Ongoing manhole backfill.. 
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Figure 20: 02/19/2018 -Excavation for streetlight foundation. 

 
Figure 21: 02/19/2018 – Reinforcement for streetlight foundation. 
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