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Chapter 1:  Introduction and Overview
Chapter Purpose and Objectives:

This is the first of ten chapters that comprise the TMC Business Planning and Plans
Handbook.  Chapters 11 to 15 present five case studies of existing TMCs. The
Handbook has been prepared by the TMC Pooled Fund Study, and sponsored by the
Federal Highway Administration for TMC and transportation agency managers to assist
them with longrange business planning for TMCs.  The Handbook is intended to serve
as a “how to” tool by applying business planning techniques from the private sector to
establish a longrange business plan for TMCs.  This initial chapter provides a brief
overview and introduction to the Handbook and TMC Business Planning in general.

Key Messages/Themes:

Business Planning is an effective management tool commonly used in the private
sector, and some of these principles can also be translated for use in the public sector to
aid in the planning and management of TMCs.
The core components of a TMC Business Plan include a business concept, a set of
strategies, a value proposition, organization and management structure, and a financial
plan.
Developing a Business Plan for a TMC offers many advantages, but can also present
many challenges for transportation agencies since it is not necessarily a common
practice for public sector entities.

Key Topics and Issues to be Covered:

Chapter 1 provides a background and context for TMC business planning, including a
discussion of why a TMC Business Plan is needed, the associated challenges and the
key components of a business plan.  This chapter also discusses the benefits of the plan
development process as well as how the TMC business plan can help support TMC
establishment, operations, and growth.  An overview of the contents of the Handbook,
its intended audience, and expected impact and use are also discussed.

How This Chapter Relates to Other Chapters:

As the initial chapter of the TMC Business Planning and Plans Handbook, Chapter 1
sets the stage for the remaining chapters of the Handbook.  Its primary intent is to touch
on each of the topics that make up the Handbook and provide the reader with a general
introduction to the subject matter.  The subsequent chapters will expand on this
introduction with more detail for the various components of the TMC Business Plan and
the TMC Business Planning Process.

Remaining Sections:

1.1  Why do a Business Plan for a TMC?
1.2  Background and Context for TMC Business Planning
1.3  Relationship of the Business Plan to Other Plans and Processes
1.4  Problem Statement
1.5   Purpose Statement
1.6  Key Themes and Topics That Will Be Presented
1.7  Intended Audience
1.8   How to Use this Document
1.9  Remaining Chapters in this Handbook
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1.1  Why Do a Business Plan for a TMC?

A TMC Business Plan is a plan for executing the longrange vision and goals of a TMC.
Every agency or individual that manages a TMC has a vision of what they want their
TMC to be and goals that they would like their TMC to accomplish.  The Business Plan
acts as the roadmap that agencies follow to first establish these goals and objectives
and then ultimately achieve them.  Related planning documents such as ITS Strategic
Plans, ITS Architectures, Concepts of Operation, and Operations Plans provide
important input into the TMC Business Plan and thus will need to be coordinated with
the TMC Business Planning process.

The concept of business planning for some public agencies might seem a bit abstract.
Through the course of developing this handbook, it was apparent that agencies are
familiar with plans such as ITS Architectures, Concepts of Operations, and Strategic
Plans. Very few develop formal ITS or TMC Business Plans, although many agencies go
through some of the key processes and components of business planning as part of
their agency or departmental strategic planning or annual budgeting processes.

For an agency that has never developed a TMC Business Plan before, the task of
developing a Business Plan may seem daunting.  Furthermore, some transportation
agencies may not fully understand the benefits of such an effort.  It is important for
agencies to realize, however, that the effort they spend developing a business plan for
their TMC may be one of the best investments they could possibly make.

One of the greatest values of the TMC Business Plan is its role in helping agencies link
ITS programs to regional objectives and funding sources. This is what separates the
TMC Business Plan from other agency planning processes. If properly implemented, the
Plan can establish legitimacy for sustainable funding, nearterm needs of the TMC as
well as longerterm programs and partnerships through ongoing performance
measurement and reporting of outcomes.  In this way, it is a valuable tool for
communicating with policy makers, partners, and executives.

The Business Plan also plays a key role in outlining TMC requirements such as facility,
staffing, operational, partnership, and interface requirements.  By establishing a
Business Concept, which serves as a description or a ‘snapshot’ of what the TMC does,
what it is envisioned to do, the role that it plays within an agency, and the desired roles
and functions that the TMC needs to serve, identifying specific operational and interface
requirements is a necessary step in developing the desired ‘end state’ of how the TMC
needs to function. In turn, this ‘end state’ helps to outline where the TMC currently
stands relative to functionality, operations, staffing and agency interfaces, and what key
gaps need to be addressed to reach the desired level of operations for the TMC.  The
Plan also defines the roles and responsibilities of the various TMC partners, specific to
the Business Concept and TMC goals and objectives, which is an important part of the
planning process.

The TMC Business Plan is relevant to all stages of the TMC life cycle including
establishing a new TMC, evolution or expansion of a TMC, sustaining operations in
changing environments and reevaluating priorities.  Typically, TMC and agency
managers responsible for TMC planning and operations will be the people most involved
in the business planning process.

The Business
Plan provides a
tool for
agencies to
help link ITS
programs to
regional
objectives and
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sources.
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1.2  Background and Context for TMC Business Planning
This section discusses the contents of the TMC Business Plan in greater detail with a
discussion of private sector business planning and a description of the core components
of a TMC Business Plan.

1.2.1   Applying Business Planning Principles
While there is no one, universally accepted definition of what a business plan is, there is
general consensus on what a business plan is intended to achieve. Business planning is
a common practice in the private sector, primarily for a new business venture or
branching out into new business focus areas for established businesses. Essentially, a
business plan is aimed at:

•  Defining a business objective, venture, idea, product or service, why there is a need,
and what will be gained by fulfilling this need;

•  Analyzing the marketplace, including need or ‘niche’ the product or service will fill,
assessing the competition in the marketplace, identifying key challenges or risk
factors that will support (or impact) success, and articulating why this product or
service is better than the competition’s;

•  Describing what operational resources (such as technology, personnel, capital or
partners) are needed to develop and manage the product or venture, and achieve
the business objective or market placement;

•  Outlining financial objectives and needs, financing proposals, budgets and projected
incomes, and developing a sound financial plan for how the business venture,
product or service should perform and profit;

•  Providing a plan for how the product or service will be marketed; and

•  Outlining the operations and management environment, including what kind of
facilities will be needed, the organization and management structure, and roles and
responsibilities of the key players and partners involved.

Common for new business startups, the private sector business plan is intended to lay
the foundation for a product or service development strategy, but more importantly, it is
used primarily to attract investors to the proposed business or product or gain support
for expanding an existing product or service.

So why should these principles be considered as part of TMC planning, and how can
they be applied in the public sector?

It is important to note that there is not a linear translation from a private sector business
plan to one that would be appropriate for the public sector. That is, not all elements of a
business plan that would be developed for a product, service, or business venture are
necessarily applicable or even appropriate in the context of developing a business plan
for a TMC. There are principles and methods used in business planning that TMC
managers and agency executives can draw upon to develop a sound, pragmatic, and
comprehensive businessbased approach to planning for TMCs.

Applying these business planning principles and the business planning process will help
TMC managers to:

•  Define the specific operational roles and functions that the TMC fulfills, or vision for
what operational role it should fulfill with the right resources and systems available
and in place;

•  Analyze strengths, weaknesses, opportunities, and threats (SWOT Analysis);

TMC Managers
can apply
privatesector
business
planning
techniques and
practices to
build a case for
agencies and
partners to
“invest” needed
resources in the
TMC.
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•  Identify the benefits and ‘payoff’ expected to be achieved, including nearterm and
longer term scenarios, agencyspecific benefits and value, as well as the benefits to
the broader regional context;

•  Outline the funding requirements and financial strategy; and

•  Develop requirements for the needed partnerships, organization and management
structure, and personnel needs.

These business planning principles and the process to develop them force agencies to
take a hard look at why they need to invest resources in the TMC, what the expected
benefits of the investment will be, and how the objectives and investment will be
achieved.

1.2.2   Core Components of a TMC Business Plan
The contents of a TMC Business Plan may vary from agency to agency but in general,
there are five recommended core components to the Plan.  These include:

•  TMC Business Concept;
•  Strategies;
•  Value Proposition/Benefit;
•  Organization and Management; and
•  Financial Plan.

The TMC Business Concept outlines, at a high level, key functions and services, as well
as desired functions and services of the TMC.  It describes the current TMC, including
technical and institutional relationships, its ‘place’ and role in the regional context, and
objectives and goals for how the TMC needs to operate.  These operational objectives
and goals are based on stakeholder input as to how the TMC needs to function.
Additionally, the Business Concept will reflect the key goals and functions identified for
the TMC in other planning processes such as the regional ITS architecture, concepts of
operations, and higherlevel goals from agency strategic planning.  Finally, the TMC
Business Concept provides an overall vision of the TMC.

The Strategies component of the TMC Business Plan documents an overall process for
achieving the vision specified in the Business Concept.  More specifically, the Strategies
define the actions, implementations, upgrades, enhancements, and integration activities
that need to occur in order to achieve the vision and what these actions will accomplish.
By mapping the current state of the TMC to desired state, strategic directions can be
established. The Strategies component of the TMC Business Plan also identifies
timeframes, dependencies, and implementation responsibilities.

The purpose of the Value Proposition is to explain the anticipated benefits or payoff
resulting from achieving the objectives proposed in the TMC Business Plan.  These
benefits could impact the public (such as reducing traffic congestion) or the agency
(such as more efficient use of resources).  It will be important that the Business Plan
define these benefits well in order to ‘sell’ the Business Concept to key decision makers,
leaders, and partner agencies.

The Organization and Management component of the Business Plan defines the roles
and responsibilities of primary and partner agencies.  It answers questions such as who
owns, who manages, and who participates in various TMC activities. The overall
organization of the TMC, including personnel and staffing, is clearly documented. The
TMC’s relationship to other agencies and the relationships within its ‘owning’ agency are
also defined.

The Financial Plan covers all the financial aspects of the TMC.  It includes a discussion
of the budget for capital expenditures, as well as operations and management costs.  It
discusses the timeframes for expenditures, potential funding mechanisms, and provides
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strategies for working within agency and regional funding/programming processes.
Finally, the Financial Plan outlines procurement issues, requirements, and challenges.

Figure 11 shows these components within the context of a stepbystep process for
developing the key pieces of the TMC Business Plan.

Figure 11: Business Plan Steps and Process

1.3  Relationship of the Business Plan to Other Plans and Processes
For many agencies, it is likely that the scope of their TMC Business Plan will overlap
with the scope of other planning efforts.  This is because a TMC provides a wide range
of functions and involves many different stakeholders.  By its nature, a TMC is a very
complex entity and very broad in scope.  Some of the potential planning documents or
processes that are likely to contribute to or complement the TMC Business Plan include:

•  Regional ITS Architecture;
•  Strategic Deployment Plan;
•  Concept of Operations; and
•  Operations and Management Plans.

Figure 12 shows the relationships and inputs from some of these other plans and
planning efforts to the Business Plan. In some cases, the TMC Business Plan may even
be a subset of these documents.  For instance, the Strategic Deployment Plan may
have a separate chapter for TMCs that defines its requirements, stakeholders,
expansion plan, and operational and management issues.  Alternatively, the Concept of
Operations may have a section describing operations specific to the TMC such as
incident management plans or procedures for coordinating with emergency personnel
from the TMC. It will be important for agencies to have an understanding of the efforts
already completed that could support or ‘feed’ a business planning process.
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Figure 12: Relationship of the TMC Business Plan to other Plans and Processes

Because these planning efforts are often interrelated, it will be important for agencies to
coordinate them with each other to the greatest extent possible, as well as incorporate
relevant information or established goals and objectives that have previously been
developed.   One of the best ways to do this is to establish a coordinated plan for
updating each of the documents.  For example, if the Regional ITS Architecture and
Strategic Plan are scheduled to be updated every three years, then it may make sense
to update the TMC Business Plan at the same time.

1.4  Problem Statement
Developing a business plan for a TMC is a relatively new, and potentially abstract,
concept for most agencies in the public sector.  There are a few examples presented in
this Handbook but in general, TMC Business Planning as a formal and concerted effort,
is relatively uncharted territory.  This presents many challenges for agencies since
business planning can be a complex process and there are few specific TMC Business
Plans for them to refer to or learn from.

Typically, TMC needs, goals, and functions are documented as a component or part of
another planning process (such as the Strategic Deployment Plan or Concept of
Operations). An ITS architecture takes a more detailed look at agency interfaces,
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functional requirements and the relationships of public and private entities in a region or
state to deliver specific functions or services. These documents may be used as starting
points or provide input into the TMC Business Plan but for the most part, the Plan will
need to integrate existing work and develop from that point on. It is important to note
that most agencies, as part of their program management tasks, often work through
many of the components of a TMC Business Plan, such as assessing and developing
organizational structures, identifying key strategies, and budgeting.

There are also other challenges that agencies may face with the business planning
process.  In this time of tight budgets, it may be difficult to plan for financial sustainability
of the TMC.  TMC managers will have to compete with other programs and projects for
scarce resources and funding.  It may also be a challenge for agencies to understand
and demonstrate how the TMC fits in with broader agency business plans and business
objectives.  It will be important for agencies to have the right staff in place to accomplish
the business planning task, and be able to ‘champion’ the Business Concept to key
decision makers within their agency or region.

The business planning process, concepts, strategies, and examples presented in this
handbook are intended to support TMC managers and others as they develop an
approach to business planning and their business plan, and help overcome most of
these challenges.

1.5 Purpose Statement
The TMC Business Planning and Plans Handbook will provide TMC managers and
transportation agency executives with a stepbystep guide to multiyear business
planning using sound business planning techniques. It will also help managers to
understand the realm of possible alternatives for structuring a TMC and the
management and operational implications of these alternatives. In essence, the TMC
Handbook offers a “howto” that focuses on evolving TMC functions, concepts,
processes, and strategies and presents them within a business planning context.

1.6  Key Themes and Topics That Will Be Presented
Among the key themes and topics to be presented in the TMC Business Planning and
Plans Handbook are recommended ‘best practices’ for TMC business planning
illustrated through case study examples of current TMC business plan elements,
organizational structures, and management strategies.  These case studies include
various approaches to TMC business planning garnered from public agencies, as well
as how private sector business models and planning processes could be applied to
TMCs.

The Handbook presents organizational issues, including TMC functionality and the role
of the TMC in agency or regional operations, and recommended organizational
structures and resource requirements.  A range of potential TMC business models and
organizational approaches are presented to provide readers with a context for how
business planning can benefit singleagency TMCs, regional or statewide TMCs, as well
as unique partnership arrangements that help offset (and complement) the public
sector’s roles and responsibilities.

Also covered are methods, strategies, procedures, and key steps that TMC managers
can use to develop a business plan for their TMC, including recommended guidelines
and techniques.  The Handbook also discusses the importance of a multiyear TMC
business plan to sustaining operations of TMCs, or expanding operations or functions of
TMCs and supporting management systems.  Finally, the Handbook introduces
performance monitoring strategies that can be used to assess the effectiveness of the
business plan.
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1.7  Intended Audience
This Handbook was developed specifically for TMC and agency transportation
managers who are responsible for any and all aspects of TMC operations, strategic
planning, implementation, and coordination with other entities. It is intended to serve as
a resource guide that defines what a Business Plan can do for a TMC, the importance of
developing a longrange business plan, TMC Business Concept, and being able to
justify funding, resources, and other necessary commitments to agency and regional
decision makers.

1.8   How to Use this Document

This Handbook provides TMC managers and Transportation Agency managers with key
tools and strategies that they can apply to business planning development and the plan
preparation process.  It can be used by managers as a reference or as a guide for all
aspects of the TMC business planning process including understanding the Plan,
developing the Plan, and using and managing the Plan.  The document also shows
managers how to use the TMC Business Plan as a management tool and for obtaining
buyin and support from key decision makers for investment decisions about their TMC.

1.9  Remaining Chapters in this Handbook
This chapter is the first of ten in the TMC Business Planning and Plans Handbook. It is
intended to provide an introduction to the business planning process and an overview of
the TMC Business Plan topics that are covered in greater detail in the subsequent
chapters.  Chapters 11 through 15 present five case studies of existing TMCs. The
content of the remaining chapters is summarized below.

• Chapter 2, Overview of Business Planning for TMCs, provides an overview of
what TMC business planning involves and what benefits will result from developing
a business plan. It includes Business Planning concepts, strategies, and how private
sector business planning approaches can be applied to a TMC business plan. This
chapter also introduces the components of a typical TMC Business Plan.

• Chapter 3, TMC Business Planning Process, introduces the reader to the
processes and sequence of key steps for effective business planning for TMCs.
These key steps are illustrated in a flow diagram, and are discussed in more detail
in later chapters.

• Chapter 4, TMC Business Models, presents the different options for TMC business
models, and describes the different options and factors, including geographic
coverage, numbers of types of agencies involved, and operational roles. Specific
realworld examples of the various models at work are presented.

• Chapter 5, Developing the TMC Business Concept, takes a more indepth look at
the Business Concept— what it is, why it is important to the overall TMC business
plan, and how to go about developing a vision, TMC strategic objectives, identify
desired end states, and articulate these in a TMC Business Concept.

• Chapter 6, Defining the Value Proposition, provides the reader with background
and context for what a value proposition is and why it is important. This chapter also
outlines approaches for agencies or stakeholder groups to use to develop effective
value propositions to support the Business Concept.

• Chapter 7, Strategy Sets, documents how goals and strategic objectives
established as part of the visioning and Business Concept, as well as expected
benefits defined within the Value Proposition, are mapped to specific strategies,
actions, and timeframes.

The Business
Plan is a
valuable
management
tool to gain
support from
decision
makers and
guide
investments in
the TMC.
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• Chapter 8, Organization and Management, provides the reader with information
about the different variations of TMC organization and management structure, and
addresses how the considerations, such as functions, partnerships, geographic
area, and other features affect organizational approach and how these
considerations have been handled by other TMCs.

• Chapter 9, Financial Plan, discusses challenges associated with financial planning
for TMCs, including how to justify TMC needs versus other competing priorities
within a region. Includes examples of how to document funding needs, timelines,
potential sources, etc., and how to tie the financial plan with the strategies, actions,
timeframes, and responsibilities that have been previously developed.

• Chapter 10, Using and Managing the TMC Business Plan, provides ‘next steps’
and guidance for agencies in how to make the TMC Business Plan an important tool
for continued TMC operations and expansion, as well as use the TMC Business
Plan to help sell the Business Concept and Value Proposition to key decision
makers, and garner their support. This chapter also discusses the importance of
treating the TMC Business Plan as a living document that needs to be periodically
reviewed and updated based on changing priorities or new functional capabilities.

• Chapter 11 – 15, TMC Case Studies
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Chapter 2:  Overview of Business Planning for
Transportation Management Centers
Chapter Purpose and Objectives

This chapter provides an overview of what TMC business planning involves and
what benefits will result from developing a business plan. Essentially – why do one?
Business Planning concepts, strategies, and examples from the private sector are
introduced, which provides a basis for describing how the process could be applied
to a TMC business plan. This chapter introduces the key components of a TMC
Business Plan, with greater detail provided in the subsequent chapters.

Key Messages/Themes:

Longterm system operations is fast becoming a priority focus area for many
transportation agencies, and leveraging and protecting the investment agencies
have made in Intelligent Transportation Systems (ITS) so that they will remain a vital
traffic management tool requires careful and proactive planning. A TMC is the hub of
a regional system, and often the TMC functions in many capacities, ranging from
overall system operations to traffic and incident management, and even as the nerve
center for state as well as local operations, travel information, regional emergency
management, and system maintenance. With TMCs evolving into such vital
elements of a region’s transportation system, how can resources be targeted to
achieve the desired results? How can future resource needs be projected and
planned for? What are the options for organizing management functions and
personnel?

Key Topics and Issues to be Covered:

Provides an example of privatesector oriented business plan outline and how this
can be applied to a TMC Business Plan
Discusses how business planning can be applicable at key stages in a TMC life
cycle, including new TMC initiatives, sustaining operations, and evolving and
expanding TMCs, including the benefits of business planning at these milestones
How This Chapter Relates to Other Chapters:

This chapter provides background and context for Business Planning principles and
guidelines, including the core components of a TMC Business Plan. By introducing
business planning principles and core elements of a business plan, this chapter sets
the stage for subsequent chapters that provide more detail on how to develop
specific sections of the TMC Business Plan.

Remaining Sections

2.1  What is a TMC Business Plan and Why Do One?
2.2  Core Components of a TMC Business Plan
2.3  When to Develop a TMC Business Plan
2.4  Who Should Be Involved in the Business Plan
2.5  Relationship to Other ITS Planning, Plans and Processes
2.6  How the TMC Business Plan Relates to Other Agency Plans/Programs

(nonITS)

2.1  What is a TMC Business Plan and Why Do One?
The Business
Plan is a plan
for executing
the longrange
vision and
goals of a TMC
with particular
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Public agencies that are planning, implementing, or managing ITS programs are
very familiar with ITS Strategic Plans, ITS Architectures, Concepts of Operation, and
Operations Plans. These plans help to guide ITS deployment and implementation,
and provide a sound basis and vision for longrange projectlevel or broader region
(or statewide) implementations.

Within the last decade, many agencies and regions have shifted from an ITS
infrastructure deployment focus, to an approach that now also factors in integration
and sustaining operations. Key to this approach is the functionality, viability, and
sustainability of the TMC, which often serves as the ‘hub’ of a local, regional, or
statewide ITS program.

To maintain or enhance this valuable resource, and ensure that it remains a vital
part of the overall ITS infrastructure program, a businessbased planning approach
is needed.

A TMC Business Plan is a plan for executing the longrange vision and goals of a
TMC with particular emphasis on financial sustainability.

Every agency or individual that manages a TMC has a vision of what they want their
TMC to be and goals that they would like their TMC to accomplish.  Investments are
typically made, and in many cases negotiated, among multiple competing priorities,
based on functional needs and with a focus on immediate and nearterm
management, integration, coordination, information sharing, response, and other
daytoday functions.  The benefits of a business plan and a businessbased
planning approach for the TMC is to:

Establish TMCspecific goals and objectives;
Identify actions, resources, timeframes, and responsibilities to achieve the goals and
objectives;
Map out a funding strategy and approach that helps link ITS programs to regional
objectives and funding sources, which establishes legitimacy for sustainable funding
for programs, partnerships, ongoing performance monitoring, and reporting; and
Communicate and justify the TMC’s role, benefits, functions, and resource
requirements to policy makers, partners, and executives.
Business planning in the private sector is quite commonplace, although concept of
business planning for some public agencies might seem a bit abstract. Very few
agencies develop formal ITS or TMC Business Plans, although many agencies go
through some of the key processes and components of business planning as part of
their agency or departmental strategic planning or annual budgeting processes.

For an agency that has never developed a TMC Business Plan before, the task of
developing a Business Plan may seem daunting.  Furthermore, some transportation
agencies may not fully understand the benefits of such an effort.  It is important for
agencies to realize, however, that the effort they spend developing a business plan
for their TMC may be one of the best investments they could possibly make.

2.1.1  Business Planning Examples from the Private Sector
While there is no one, universally accepted definition of what a business plan is or
an established formula for developing a business plan, there is general consensus
on what a business plan is intended to achieve:

A description and plan for a business’s future, what the business is intended to do
and how it is going to be achieved;
A tool for attracting investors, obtaining strategic business partners or alliances; and
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A management tool to focus on or emphasize a key business sector or specific area
of operations.
The business plan is usually focused on defining an objective or idea for a product
or service, assessing the market conditions to support the product or service, and
describing financial projections in terms of capital costs, operating costs, and
expected revenues. While there is a strong emphasis on financial performance and
revenue goals, the focus of a business plan in the private sector is also about the
people, institutional and market conditions, opportunities, risks, and decision
contingencies.

Although there are no specific parameters for how long, detailed, or descriptive a
business plan should be, there are general guidelines for overall form and content.
Business plans could range from five pages to fortyfive pages; how comprehensive
the plan is depends largely on the nature of the subject, industry standards for what
constitutes a robust business plan or could even be dictated by who the target
audience is. It would be reasonable to expect that the length, level of detail and
other key parameters will vary from business plan to business plan, and a business
plan for a multimillion dollar product national launch will vary greatly from a
business plan for a startup real estate company.

A business plan is typically comprised of:

An Executive Summary;
Business Description and Concept;
Marketplace Analysis;
Operational Requirements and Resources;
Financial Plan and Strategy; and
Organization and Management Plan.
Figure 21 shows the typical components of a private sector business plan.
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Executive Summary

A succinct, concise summary of the key points in the business plan
Clearly state the business concept, financial expectations and requirements, and
operations and management strategies
Business Description and Concept

Business objective, venture, idea, product or service
Why there is a need, what will be gained by fulfilling the need
The market that will be served
What will be gained by fulfilling this need and how or why it will be profitable
Current state of the business, major achievements, size of the operation or
corporation, parent companies or affiliated companies, and other features of the
corporate or organizational structure
Marketplace Analysis

Status of the applicable industry/field, industry trends
The need or ‘niche’ the product or service will fill
Potential customers, target audience or stakeholders
Competition in the marketplace, including a competitive analysis and identify how
will the business, product or service needs to be positioned to compete
Key challenges or risk factors that will support (or impact) success of the business
Operational Requirements and Resources

Resources (such as technology, facilities, personnel, partners, special services) that
are needed to develop and manage the product or venture
Key steps and actions to achieving the business concept
Key timeframes for development, implementation, rollout and other milestones
Marketing plan
Financial Plan and Strategy

Financial objectives and needs
Budgets and projected revenues and expenditures
Assessment of how the product or venture should perform and profit (break even
analysis), business indicators
Current financial status and resources
Proposal to obtain new or additional financing
Risk assessment
Organization and Management Plan

People and personnel, including management and other key staff
Partners and other affiliates
Organization structure, roles and responsibilities of the key players and partners
involved

Figure 21: Sample Business Plan Components (Private Sector)

2.1.2  Applying Business Planning Concepts to TMCs

So why should these principles be considered as part of TMC planning, and how
can they be applied in the public sector?

It is important to note that there is not always a linear translation from a private
sector business plan to one that would be appropriate for the public sector. That is,
the focus of a business plan that would be developed for a product, service, or
business venture may not be applicable or even appropriate in the context of
developing a business plan for a TMC. However, there are principles and methods
used in business planning that TMC managers and agency executives can draw
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upon to develop a sound, pragmatic, and comprehensive businessbased approach
to planning for TMCs.

Figure 22 maps typical business planning principles and components from the
private sector to a model suitable for a publicsector focused TMC Business Plan.

Figure 22: Mapping Business Plan Components

What public agencies can derive from private business planning practices are:

A businessbased approach to planning for the longterm sustainability and
justification of the TMC;
A functional assessment of priorities, resource needs, agency and partner roles;
Funding requirements and a funding strategy that looks beyond infrastructure
specific deployments and focuses on implementing, sustaining or expanding
operations in line with an established vision and business concept; and
Business planning processes and principles to demonstrate and justify the value of
the TMC to the organization, how it supports higher agency goals, and the
relationship of the TMC to the overall transportation management strategy – in other
words, to justify the continued investment in the TMC among competing priorities.
In this context, the TMC Business Plan provides critical path information to internal
leadership, to other agencies, and potential partners about the TMC’s goals, plans,
and objectives.

Applying these business planning principles and the business planning process will
help TMC managers to:

Establish a jointly agreed upon plan to address identified challenges, separate from
other ITS and business planning efforts where the TMC is one component of a
larger agency or regional program agenda;
Define the specific operational roles and functions that the TMC fulfills, as well as a
vision for what operational role it should fulfill with the right resources and systems
available and in place;
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Analyze strengths, weaknesses, opportunities and threats (SWOT Analysis) to
provide a realistic view of what can be achieved and the challenges or barriers that
must be overcome;
Implement a mechanism whereby actions and critical path items are regularly
monitored to assess progress toward achieving the established goals, as well as
progress toward realizing the overall Business Concept;
Identify the benefits and ‘payoff’ expected to be achieved, including nearterm and
longer term scenarios, agencyspecific benefits and value, as well as the benefits to
the broader regional context;
Outline the funding requirements and financial strategy, which provide a basis for
future budget planning;
Develop comprehensive and functionbased requirements for the needed
partnerships, organization and management structure, and personnel needs; and
Justify and ‘sell’ the benefits and functions of a TMC as a critical asset of a broader
Transportation Management System (TMS) or regional approach to transportation,
safety, connectivity, and integration.

2.2  Core Components of a TMC Business Plan

While there is no one specific formula for developing a business plan, TMC
managers can borrow business planning concepts and strategies from private
enterprise to outline a vision and build a case for continued (or future) support of
TMC activities, functions and initiatives.

There are six core components that should be included as part of a TMC Business
Plan, as shown in Table 21. Depending on circumstances, such as a single agency
TMC or one that serves multiple functions within a region, the content could be
streamlined, enhanced, or expanded. Timing and other regional priorities also could
have an impact on the overall approach and content for the business plan. These
core elements provide the framework for a succinct and direct business case that
can be shared with agency managers, elected officials, partner agencies, and
private citizens. Subsequent chapters in this handbook address each component in
more detail, including methods to develop these sections, examples from other
agency plans, and recommended approaches.

Table 21: TMC Business Plan Core Components

TMC Business Plan Core
Component Recommended Content and Focus

Executive Summary
•  Summarizes the key points of the Business

Concept, Strategies, Partnerships, Organization
and Financial Plan

•  Used as a tool to sell the Business Concept and
Plan to highlevel agency managers, local and
regional elected officials, and TMC partners

The Business Concept
•  Functions and description of key functions or

needed functions
•  Strategic objectives, goals, future trends
•  Services – within the TMC and how the TMC

relates or supports other agency operations and
regional TMS, emergency management, safety,
regional connectivity, information management,
etc.
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TMC Business Plan Core
Component Recommended Content and Focus

•  Vision and TMC description (current state, future
end state)

•  Partnerships, including existing and desired or
needed partners or alliances

•  Risks and dependencies

Value Proposition (what’s
the payoff?)

•  Define benefits and how they will be measured,
how progress will be monitored and reported

•  Who benefits – who stands to benefit from
achieving strategic objectives

•  The Value Proposition helps to market and ‘sell’
the Business Concept to target audience and
decision makers

Strategy Sets
•  Actions – What needs to happen (projects,

implementations, changes or enhancements that
need to occur)

•  Who is responsible (to lead, champion, produce,
develop, implement or manage)

•  Timeframes and priorities
•  Dependencies

Organization and
Management Structure

•  Who owns, who manages, who participates
•  Personnel, staffing (numbers and types of staff,

training and experience requirements, etc.)
•  Organization structure, chain of command,

resource requirements
•  TMC relationships to external agencies, how it

functions in the ‘bigger picture’, and what are the
critical agency relationships and partnerships

Funding Strategy and
Financial Plan

•  Budget and timeframes
•  Funding mechanisms
•  Funding processes
•  Procurement issues/requirements

Each of these core components is discussed in more detail in Chapters 5 through 9
of this handbook.

2.3  When to Develop a TMC Business Plan

A Business Plan is relevant to all stages of the TMC life cycle including establishing
a new TMC, evolution or expansion of a TMC, sustaining operations in changing
environments and reevaluating priorities.  Just like business plans are prepared in a
variety of scenarios in the private sector – such as for a new startup company, to
expand an existing business into new markets, or even for a major corporate merger
– there is relevance in asking key questions and documenting priorities relative to
strategic decisions and directions, desired outcomes, financial outlook and needs,
and key partnerships that are needed to achieve the envisioned end result.

2.3.1  TMC Life Cycle
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The status or phase of a TMC usually can be classified into one of three general life
cycle categories: new, sustaining or evolving. The dynamics of a TMC, and its
inherent role in ever expanding operational responsibilities within any given region,
means that once established, TMCs are almost always evolving, expanding their
role, adapting to new technologies or processes. Even in a mode that would be
considered ‘sustaining’, there will usually be some degree of ongoing minor
enhancements or expansions.

Figure 23 shows a typical lifecycle of a TMC, in terms of highlevel development
and operating phases. Granted, TMCs will evolve, expand, or sustain relative to their
geographic scope of services, functions, partnerships, and interagency
dependencies and so forth. These development phases are intended to illustrate key
points in the TMC evolution and life cycle process where business planning and
business planning approaches can be applied and be beneficial.
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Figure 23: TMC Life Cycle

To illustrate these phases and the corresponding benefits of business planning,
Table 22 provides examples of different TMCs and how business planning could
benefit their respective life cycle stages.

Table 22: TMC Phase/Business Planning Benefit Comparison

Phase in the TMC
Life Cycle Examples Benefits of TMC Business

Plan

New TMC Initiative •  Nebraska DOT Statewide
TMC

•  FAST, Las Vegas, Nevada*

•  Establish functional and
strategic objectives

•  Outline and establish role
for TMC within a
geographic area, agency
or consortia of agencies

•  Nearterm plan for
staffing, operations and
maintenance funding
needs

•  Establish institutional
dependencies and
partnerships

•  Identify funding
requirements and
priorities
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Phase in the TMC
Life Cycle Examples Benefits of TMC Business

Plan

Evolving/Expanding
TMC

•  City of Tucson*
•  Minnesota DOT*

•  Update and expand
strategic objectives
(technical, institutional,
functional)

•  Establish priorities
•  Expand role and

functions
•  Expand partnerships
•  Develop strategic staffing

plan
•  Identify funding needs

and appropriate funding
mechanisms

Sustaining
Operations

•  Arizona DOT
•  INFORM, Long Island, NY*

•  Confirm operational
responsibilities and
objectives

•  Maintain current
institutional relationships
and partnerships

•  Assess sustaining role
against other agency
objectives, directives, or
outside agency initiatives

•  Align business plan with
other operational plans

ReEvaluation of
Plans

•  Caltrans TMC Planning
Initiatives*

•  Assess how TMC is
functioning relative to
expectations and
objectives

•  Assess how changing
agency priorities and
objectives need to be
addressed as part of
TMC operations

•  Compare new
operational roles,
systems or functions with
current capabilities

•  Adjust timeframe of
staffing and other
resource needs based on
shifting priorities or
expanded TMC
responsibilities

 * These TMCs are highlighted in the Case Studies contained in Chapters 11
through 15 of this handbook
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2.4  Who Should Be Involved in the Business Plan

Developing a sound TMC Business Plan relies on having input, guidance and
championing of the process from the right institutional partners, as well as the right
individual partners. Stakeholders have a key role at many levels of the Business
Plan development process, and defining the stakeholders and the target audience
early in the process will help to garner the right involvement at the right stages.

When embarking on a business planning effort, it is important to identify three key
stakeholder groups:

Those who need to be involved in developing the TMC Business Plan;
Those who need to provide input to the Plan; and
Those who ultimately need to approve, support, or champion the plan and its vision.
The breadth of participants will likely expand beyond transportation, although
depending on the maturity level and functionality of the TMC, primary operational
stakeholders will typically be transportation oriented. Some stakeholders will have
more of a vested interest in the TMC than others; this is largely a result of owning
agency, geography, and overall functionality of the TMC. The following outline the
types of stakeholders that could be expected to provide input to the business
planning process:

Primary operational stakeholders could include state, cities, county, regional
transportation, emergency management agencies, law enforcement, public safety,
transit, and others depending on level of coordination for operations. These
stakeholders have a direct and integral role in operations, either through data
exchange, collocation, or other arrangements.

Secondary operational stakeholders, although not having a direct role in
operations in the TMC, provide supporting services necessary to carry out TMC
functions, or utilize outputs and information gathered from the TMC as part of their
functions. These could include design or IT departments, maintenance, and others.
These secondary operational stakeholders could provide input as to specific
considerations, processes, or protocols that would need to be reviewed or
incorporated as part of the business planning process.

Additional stakeholders, such as media, private traffic reporting firms, and others
potentially benefit from information and outputs from the TMC to support their
business practices, but in most cases do not make significant operational
contributions to the TMC. Depending on the function and role of a TMC, these
additional stakeholders also could include transit, law enforcement, and other
agencies.

Parties with a vested interest, such as MPO/regional transportation planning
authorities citizen’s advisory groups, and others that are not directly involved in
operations, but could provide input as to how the Business Plan needs to align with
other regional planning efforts or initiatives should be included as part of the
stakeholder involvement.

Figure 24 shows the inputs and relationships of these stakeholder groups as they
pertain to a business planning process.
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TMC Business Plan

Direct role in operations will
vary based on type of TMC
and partnerships needed

Supporting role in
operations

Additional
Stakeholders
Examples:
– Media
– Private Traffic Reporting

Benefit from TMC
operations to support their
business operations

NonOperational
Entities
– Regional Planning
– Task Forces/Advisory Groups
– Regional Transportation Authorities

Authorities

Secondary Operational
Stakeholders
– Design Division/Traffic Division
– IT
– Facilities Management
– Fiscal/Programming
– Maintenance
– Partner Agencies

Primary Operational
Stakeholders
– TMC Managers
– TMC Supervisors
– Partner Agencies
– Emergency Management
– Transit

Figure 24: Stakeholder Involvement in the TMC Business Plan

When looking at potential stakeholders, including those that need to develop,
provide input and ultimately approve or carry the Business Plan forward, these will
most likely be dictated by geography, institutional relationship, or organization, and
by specific discipline.

2.4.1  Geographic Range and Considerations

From a geographic perspective, the coverage area of the TMC needs to be
considered on a range of levels, but for business plan development purposes, it is
important to consider the geographic area served as well as geographical areas that
have (or will have) a vested interest or dependency on the TMC.

For example, a city that establishes a TMC will likely need to involve key city
departments such as traffic/streets/public works, asset management, maintenance,
information technology, public safety and risk management from within their city
departments. The area served by that city TMC is typically limited to established
geographic boundaries and a welldefined jurisdiction. That city TMC might need to
factor in outside interests if there are relationships with neighboring cities or regional
entities that would warrant input as to the TMC functions or services (e.g.,
coordinated traffic signals along corridors that traverse multiple jurisdictions,
freeway/arterial interchange coordination, maintenance agreements among
neighboring jurisdictions, etc.). A recent example is the Maricopa County
Department of Transportation (MCDOT) TMC Implementation Plan, where

Geography,
institutional
relationships,
specific
organizational
structures and
disciplines will
factor in to
which
stakeholders
should be
participating in
the business
planning
process.



TMC Business Planning and Plans Handbook Chapter 2
Overview of Business Planning for Transportation Management Centers

213

stakeholders from MCDOT, Arizona DOT, Flood Control District, select cities in the
County area, as well as various departments within the County were invited to
provide input to the longrange vision for the County’s TMC.

A statewide or multiagency TMC, however, would need to involve additional
jurisdictions that broaden the geographic scope, as those interests would also need
to be represented and accounted for in the TMC’s overall function and operations.
While there may be a ‘lead’ agency in terms of management, funding or operations,
or facility management, additional stakeholders could have key roles in providing
input to the strategic objectives. Chapter 4 of this TMC Business Planning and Plans
Handbook provides more information about the various TMC business models and
institutional relationships.

2.4.2  Organizational Considerations

With the geographic area, or areas, identified, the right participants from within that
area must be identified and engaged in the process.

Some of the key stakeholders can be provided, at least partially, through other
planning processes, such as a regional ITS architecture, concept of operations,
capital or longrange transportation program, or individual agency strategic plans.  A
Regional ITS Architecture in particular, provides a useful framework for stakeholder
identification because of its regional scope as well as its focus on existing and
desired functional relationships among entities within a region.

The lead agency in developing the TMC Business Plan will need to factor in the
organizational structure and climate of their own agency, and work within
established processes and protocols in terms of what divisions, offices, or branches
would need to be involved. It is important to note that the Business Planning
process, with its emphasis on fiscal and resource issues and planning, should get
participation and input from divisions within their organization that would need to be
involved in such decisions or strategic directions. These could include facilities
management, asset management, programming or capital improvements and others
as appropriate. When multiple agencies are involved, this could extend to additional
divisions or offices within the partnering agencies.

2.4.3  Involving DisciplineSpecific Perspectives

Operational functions and specialties for a TMC can range many disciplines, and to
the extent practical and feasible, these disciplines should be considered as part of
the business planning process. Subsections 2.4.2 and 2.4.3 emphasized involving
key institutions and institutional partners in the process; their participation will help to
ensure that the business plan includes input (and hopefully support) from a range of
internal and external entities. It will be essential for those developing the TMC
Business Plan to identify the specific perspectives that might not be represented
among the ‘top tier’ of operational stakeholders, and engage their input or
involvement in the process. By identifying how these other stakeholders are
impacted by or interact with the TMC, its components, its operations, etc., additional
perspectives can be included in the process.

Some of these additional perspectives could include (as applicable, and as
appropriate to a specific TMC scenario):

Information technology;

Each
organization
will have
specific
disciplines or
other
supporting
resources that
could provide
valuable input
to the Business
Plan.
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Maintenance;
Facilities management;
Accounting/programming;
Law Enforcement/CAD Dispatch not collocated in TMC;
Other modes (such as transit, ferry);
Private entities, including media, traffic reporting firms, etc.;
Regional or metropolitan planning organizations; and
Citizen advisory or advocacy groups.
2.5  Relationship to Other ITS Planning, Plans and Processes

One of the greatest values of the TMC Business Plan is its role in helping agencies
link ITS programs to regional objectives and funding sources. This is what separates
the TMC Business Plan from other agency planning processes, such as a regional
ITS architecture, Concept of Operations or nonITS plans that have a broader
regional impact.

Agencies, and even regions, with established or new ITS programs are responsible
for planning, implementing and integrating technologies and systems in a
responsible manner, and one that considers the broader impacts and vision beyond
individual deployments. Business planning, although not traditionally among the core
ITS plans developed, draws upon outputs from the other ITS planning processes, as
well as complement those other processes. Figure 25 shows the relationship and
inputs of the various ITS planning processes with the TMC Business Plan. The
remainder of this section looks at these relationships in more detail.
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Figure 25: Relationship of ITS Planning Processes with the TMC Business
Plan

If properly developed and implemented, the TMC Business Plan can establish
legitimacy for sustainable funding, nearterm needs of the TMC as well as longer
term programs and partnerships through ongoing performance monitoring and
reporting of outcomes.  In this way, it is a valuable tool for communicating with policy
makers, partners, and executives.

2.5.1  Regional ITS Architecture
Regional ITS architectures that are developed based on the FHWA Final Rule and
FTA Final Policy requirements provide a substantial baseline of information relative
to the overall vision, role, and function of a TMC. Specifically, the architecture
provides the following key outputs that can be used to support or develop the TMC
Business Plan:

Stakeholders – who are the key players (public and private), what is their operational
role, in what capacity do they function in relation to ITS services and functions;
Needs – the process to develop a regional ITS architecture results in priority needs
from a variety of perspectives, including traffic and emergency management, transit,
data/information management, and others;
Functions and interfaces – The ITS architecture also outlines key functions and
interfaces for a variety of systems and centers within an region and how they need
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to interface. Key functions and the role of the TMC can be derived based on the
architecture outputs; and
Operational Concepts – how key systems and stakeholders are envisioned to
function to achieve desired goals/vision.  The operational concept outlines the
operational responsibilities and implementation and maintenance roles of each
partner and can be used to gain consensus on the foundation of the TMC Business
Plan by clearly defining the expectations and partnerships relative to the TMC.
2.5.2  Strategic Deployment Plan

A strategic deployment plan provides more specific information about projects,
timeframes for implementation as well as project priorities and sequencing. Strategic
deployment plans also typically include planninglevel funding requirements and
responsible agency(ies).  A strategic deployment plan can provide valuable input to
a region’s long range plan and transportation improvement plan.  Likewise, a
strategic deployment plan can assist in budgeting for necessary program
management, project development and ITS planning in agencies’ overall work
programs.

Components of a strategic deployment plan can be applied to the TMC Business
Plan to provide more detailed understanding of cost and resource requirements and
how they impact the TMC, as well as anticipated timeframes for implementing
specific projects or strategies in which the TMC will play a key role.

2.5.3  Concept of Operations

A Concept of Operations defines, in more detail than a highlevel Operational
Concept found in a Regional ITS Architecture, the specifics of how a particular
project or system operates in different scenarios.  It would describe not only the
roles and responsibilities, but operational scenarios for how a system operates on a
day to day basis or in certain circumstances and interactions and data sharing for a
project.  A Concept of Operations is part of a projectoriented systems engineering
approach that enables later validation of the concept of what the system was meant
to do (in addition to system testing to ensure that the system meets the specific
requirements that were laid out).

The Concept of Operations for a TMC would be developed using input from the
Regional ITS Architecture’s Operational Concept by utilizing applicable components
to further define and refine the specific concept for the TMC’s operations.

The Concept of Operations would provide input to the TMC Business Plan in terms
of specific partners and roles, and can be expanded to define business processes
and operations, management, and maintenance funding structures if applicable.
The Concept of Operations would also provide a breakdown of various aspects of
the TMC that should be addressed by the Business Plan and later tracked against
the plan (and the plan revised as appropriate) related to actual expenditures and
performance.
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2.6  How the TMC Business Plan Relates to Other Agency
Plans/Programs (nonITS)

In addition to ITS planning processes, which will have a direct impact on the TMC,
there are other plans that will need to be factored or considered as part of the
business plan. These are often ‘bigger picture’ plans and strategic objectives can
help further the business case for a TMC. In this regard, considerations for how
TMCs help to support these broader goals and objectives focused on safety,
mobility, efficiency, or agency strategic objectives need to be included as part of the
business planning process.

Agency strategic goals and strategic plans
–   Higher level, strategic missions. Typically these are very succinct goals

‘from the top’.
–   Often broader than ITS and represent comprehensive interests beyond

operations. Need to align or demonstrate how a TMC fits in to these goals
and strategic objectives, and more importantly, how a TMC supports
strategic agency objectives

–   Align with asset management programs
Statewide and Metropolitan Planning Organizations’ Transportation Improvement
Plans/Programs
Statewide transportation plans and transportation investment plans

–   Where are the priority projects/programs, and how current and future TMC
operations fit in with those priorities

State, county, and possibly city emergency plans
–   How current and future TMC operations fits in the context of established or

developing emergency plans
–   Interfaces between TMC and emergency services





TMC Business Planning and Plans Handbook Chapter 3
TMC Business Planning Process

31

Chapter 3:  TMC Business Planning Process
Chapter Purpose and Objectives:

This chapter presents an overview of the steps and processes involved in
developing an effective TMC Business Plan, using a few basic scenarios to
which planners can relate (or extrapolate) their situation.  This chapter discusses
participants in the business plan (who are the stakeholders and what are their
roles), key decision making processes, where inputs from other planning
processes (such as the regional ITS architecture or concept of operations) apply
to the TMC Business Plan. It also identifies some of the key decision points and
where critical buyin is needed.

Key Messages/Themes:

Descriptions of the overall process and key steps in TMC business planning,
including stakeholder involvement, developing a consensusbased Business
Concept, Value Propositions, strategy sets to achieve the Business Concept and
realize the Value Propositions, as well as ongoing use of the Business Plan as a
management tool.
Importance of stakeholder involvement and a coordinated stakeholder
involvement plan to develop the Business Concept, Value Proposition and
ultimately champion the Business Plan to the right decision makers.
Developing target audience objectives – plan should be structured around how to
best sell Business Concept and Value Proposition.
Relationship to Other Chapters:

Chapter 3 introduces the process to developing a TMC Business Plan, with
greater detail provided on individual steps in subsequent chapters. The reader
will gain a ‘big picture’ view of the flow and sequence of key steps, with additional
detail and examples to be included in later chapters.

Remaining Sections:

3.1  Overview of the TMC Business Planning Process
3.2  Identifying Stakeholders
3.3  The TMC Vision
3.4  Defining the TMC Business Concept
3.5  Developing the Value Proposition and Measures
3.6  Developing Strategy Sets
3.7  Developing the Organization and Management Structure
3.8  Developing a Financial Plan
3.9  Implementing, Updating and Maintaining the Business Plan



TMC Business Planning and Plans Handbook Chapter 3
TMC Business Planning Process

32

3.1  Overview of the TMC Business Planning Process
The foundation of the TMC Business Planning process is an effective Business
Concept and demonstration of that Concept (in terms of value and benefit) to
stakeholders.  Legislators, administrators, and ultimately the motorist must be
‘sold’ the benefits of the TMC, and recognize a return of their investment.

The TMC Business Planning process is comprised of key sequences and steps,
as introduced in Figure 31.   As illustrated, the steps are:

Identifying appropriate stakeholders;
Developing a TMC Vision;
Defining the TMC Business Concept;
Defining a Value Proposition, and consistent with Measurable Goals and
Benefits;
Developing Strategy Sets to achieve the Business Concept, and ultimately, the
value proposition;
Establishing the Organization and Management requirements for the TMC; and
Developing a Financial Plan with established budgets, schedules, and funding
mechanisms.

After Business Plan Development, the Plan must be used and managed, as well
as periodically reviewed for timeliness, priorities, or major shifts in operational
goals, functions, or parameters.  The TMC Business Plan is very much a living
document, which requires ongoing review of performance against established
goals, measures, and strategies contained in the TMC Business Plan, and
periodically updating or revising the Business Plan. Implementation, use, and
management of the TMC Business Plan encapsulates the following:

Implementing the Business Plan;
Providing Outreach and Leadership;
Evaluate Performance and Review Resources; and
Updating the Business Plan.
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Figure 31: Business Plan Steps and Processes

Each of these steps is reviewed in the following sections, presenting a ‘big
picture’ view of the flow and sequence of key steps of the TMC Business
Planning process.  These concepts are expanded upon subsequent chapters.

3.2  Identifying Stakeholders
The first step in the TMC business planning effort begins with a focus on the
institutions and people involved.  The TMC Business Planning process can be
complex because it is so institutionally inclusive.  As such, it is extremely
important to define the stakeholders as well as the target audiences; in essence,
those who need to be involved in developing the TMC Business Plan, those who
need to provide input to the Plan, and those who ultimately need to approve,
support, or champion the plan and its vision.

Stakeholder identification begins with defining the geographic region served by
the TMC.  The regions identified in the Regional Architecture development often
coincide with a Metropolitan Statistical Area (MSA), or the geographic area of the
local Metropolitan Planning Organizations.  The region served by the TMC may
be synonymous with one of these regions, or it may include just a portion of
these regions. Dependent upon the magnitude and scale of the TMC operation,
the geographic region may consist of multiple cities, counties, regional districts, a
state, or even multiple states.  Even if the TMC is that of a local city, the service
area of the TMC may include multiple cities as the TMC exchanges information
with TMCs from other local cities and towns.

Delineation of the TMC geographic service region facilitates pinpointing the key
participants who should be included in the TMC Business Planning Process.
Participants will include authorities and key decision makers within the DOT, and
policy and decision makers from local, regional, and state leadership, as

Geography is a
key factor in
identifying
stakeholders to
participate in
the Plan.
Operational
functions and
other planning
processes will
also help
identify
potential
stakeholders.
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applicable.  Participation from the key decisionmakers that have the leadership
and authority to make TMC activities and plans a funding and regional or
institutional priority is essential. It is also essential to reach out to the
stakeholders at the operational levels. While these stakeholders might not have
authority to make commitments on behalf of their agency in terms of the TMC
Business Plan, they provide a logistics based perspective to the TMC Business
Planning process. In turn, these stakeholders also can be valuable champions in
helping to sell the TMC Business Concept and overall Business Plan to higher
authorities within their respective agency or entity.

Some of the key stakeholders can be provided, at least partially, through other
planning processes.  A Regional ITS Architecture in particular, provides a useful
framework for stakeholder identification because of its regional scope as well as
its focus on existing and desired functional relationships among entities within a
region. The Regional Architecture reaches beyond the transportation community,
extending to external stakeholders such as emergency services, public works,
information providers, and the media to participate in the process. The functional
relationships defined as part of the architecture development process helps to
shape the scope of TMC stakeholders for a particular region or state.

The breadth of participants will likely expand beyond transportation, although
depending on the maturity level and functionality of the TMC, primary operational
stakeholders will typically be transportation oriented. For example, a new city or
state TMC is likely to focus on traffic management, traveler information and
maintenance/operational needs such as monitoring weather conditions or
managing closures. As the TMC matures and new capabilities are added, a more
established TMC could be expanding its functions (and interfaces) to include
exchanging information with other TMCs or centers, providing operational
support to other transportation or public safety functions, and others.  As the
TMC exchanges information with multiple disciplines and jurisdictions,
participants may include state, city, county, regional, transportation, emergency
services, public safety, law enforcement, and transit professionals.  The role of
media, maintenance, IT departments, citizen groups, regional planning
organizations, and others should not be overlooked.
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3.3  The TMC Vision
The TMC Vision exemplifies
the ‘ideal’ or ‘desired’ state
and functionality of the TMC,
expressing longterm goals of
how the TMC will function,
operate, and serve its owning
agency as well as partner
agencies.  An effective Vision
is developed by participants
in a consensusbased,
bottomup, collaborative
process.   The TMC Vision is
not limited to those activities
that are currently being
achieved, or can necessarily
be achieved in the immediate
future, but sets a standard to
be achieved over a period of
time.

Visioning is an opportunity to
bring the various types of
stakeholders to the table early
in the process, and establish
a forum for a continued
dialogue.   Stakeholder needs
and priorities factor into the
TMC Vision; these needs and priorities will differ from stakeholder to stakeholder.
The stakeholder interaction facilitates establishing priorities, and ensuring that
the TMC is responsive to stakeholder needs.

It is important to differentiate the TMC Vision from that of the ITS program as a
whole.  While the TMC Vision is distinctly separate from the visions of other
programs and of the Department as a whole, the TMC Vision clearly supports
these other visions.  Garnering input from other documents and programs
including the Regional ITS Architecture, ITS Deployment Plans, and the Concept
of Operations will bolster and validate the TMC Vision and will ensure that the
TMC Vision effectively supports and meets the needs of overall Department or
ITS Program Goals.

Overarching larger agency or regional goals are an important input into the
development of the TMC Vision, as these larger agency and regional goals drive
the functions of the TMC.  As the TMC is an element of the larger traffic
management system working in concert with emergency management, the
media, and TMCs from other regions, jurisdictions, and agencies, the Visions of
these other system members are critical inputs.

An agreedupon TMC Vision lays a framework to develop specific Strategic and
Programmatic Objectives.  These objectives present a clear directive and basis

The Utah Department of Transportation established
the Final Four Strategic Goals.  These include:

• Take Care of What we Have;
• Make the System Work Better;
• Improve Safety; and
• Increase Capacity.

These Strategic Goals consists of a subset of focus
areas relating to maintenance efforts, traffic
management, traveler information, work zone safety,
and roadway safety.   Supporting the Department’s
Final Four Strategic Objectives are five focused
missions of the UDOT Traffic Management Division,
who operates the UDOT Traffic Operations Center.
The five missions directly support the higherlevel
Final Four Strategic Goals of the Department, but are
uniquely specific to the Transportation Management
Division.  These five missions are:

• To improve highway safety;
• To improve the efficiency of Utah’s highways;
• To provide timely and accurate realtime traffic

information;
• Work together with other governmental agencies

to serve the public; and
• Provide excellent customer service.
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for the TMC Business Concept and Overall Business Plan by identifying the role
of the TMC, its core purpose, functions, and future needs.

3.4  Defining TMC Business Concept
Building upon the Vision and Strategic Objectives is the TMC Business Concept
that articulates the ‘end state’ of the TMC.  The TMC Business Concept is a
description or ‘snapshot’ of what the TMC does, what it is envisioned to do, the
role that it plays within an agency, and the desired roles and functions that the
TMC needs to play within an agency and as part of a larger regional traffic
management system.  The Business Concept is not merely a collection of goals
or need statements, rather the Business Concept outlines a comprehensive
approach and desired end state, encapsulating how the TMC is envisioned to
function, the role it plays within its owning agency/entity, and how it supports
partner agencies.

Specifically, the TMC Business Concept answers:

How does the TMC currently function, and how should the TMC function?
What roles should it serve?
With what other agencies does the TMC currently interface and in what capacity?
With what other agencies does it need to interface with to achieve the desire
functionality?
What are the current institutional, technical, and resources barriers that could
impede the desired functionality, or end state?
Developing the Business Concept relies on an iterative approach, and an
examination of the roles and functions of the TMC at many levels and from
several perspectives. Although the Business Concept is largely focused on
specific TMC services and functions and how the TMC functions in relationship to
other systems and agencies in a given region, it is important for stakeholders to
also identify some of the key trends and future end states that could be achieved.
Through focused stakeholder outreach and visioning, a consensus on the
strategic objectives can be reached. Elements such as functions and services,
partnerships, and timeframes factor into the overall TMC Business Concept.

Similar to how private sector entities approach business planning, the TMC
Business Concept also needs to balance the vision and desired end state with
key risks and dependencies – in other words, what are the ‘make or break’
aspects that need to be considered in the overall Business Plan? Are there key
partnerships that, if not secured, will impact evolution of the TMC? Are there
some significant funding needs that are dependent on legislation passing (either
federal or local) or on partners contributing to operational funding needs? Are
there staff resources that will be needed, but the agency is currently facing
restrictions in terms of hiring new or additional resources?

These dependencies must be identified, and articulated within the Business
Concept.   Dependencies also can be in the form of risks; private sector business
plans document risks so that stakeholders, shareholders, and investors can
make informed decisions about potential or known impacts.  Dependencies must
be documented so that critical path items can be identified, and stakeholders will
be aware of key elements that influence the Business Concept as well as some
of the key strategies to be developed later in the Business Planning process.
Dependencies could include:

Dependencies
must be
documented so
that critical path
items can be
identified.
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Facilities;
Technology;
Partnerships (existing or future);
Leadership and organization structure;
Funding (amounts, schedules for fiscal programming);
Personnel and Staffing Resources (including numbers and types of staff);
Project implementations/timeframes; and
Legislation.

Chapter 5 of this Handbook focuses on how to develop and define a Business
Concept, including engaging stakeholders, visioning and outlining strategic
objectives, as well as provides applicable examples of Business Concepts from
the private sector and public agencies. Risks and dependencies, and how to
identify and articulate them, also are discussed in that chapter.

3.5  Developing the Value Proposition and Measures
The value proposition is a case made (and tailored to each participating agency)
to define the expected value of the TMC to the missions of each of the
participating agencies and key stakeholders. The value proposition reflects not
only a set of overall “good” objectives for regional transportation, but effectively
addresses specific value from the stakeholder point of view, especially when
particular agencies have core missions that extend outside of transportation
management.

Value proposition is a thorough and objective statement of the various benefits
(or value) expected to accrue to TMC stakeholders.  The value proposition
defines value in measurable terms from the point of view of all stakeholders that
are expected to invest resources, operational attention, or political support in the
TMC, establishing performance expectations and accountability for the TMC.
The purpose of the value proposition is not to “sell” the TMC, but to provide a
basis for a realistic plan and performance measures, and for stakeholders to
rationalize appropriate support for the TMC.  The payoff should incorporate
stakeholder values, and requires objective, realworld data, credible analysis,
and a practical measurement approach in addition to more subjective measures,
such as program milestones.

The value proposition is developed through direct stakeholder participation in
defining their values in terms of transportation management.  The relationship
between TMC Vision and Objectives, and stakeholder benefits should be logical,
and conservatively derived.  Relevant facts and statistics on the “status quo”
should be clearly established and agreed upon by the stakeholders.  Safety
statistics, traffic efficiency, and incident response patterns are key baseline data,
but there are several other factors that impact a sound value proposition.

Research of regional transportation economics and productivity issues provide a
potential benefits baseline for some stakeholders.  A credible projection of
measurable transportation outcomes in safety, response, and efficiency are
needed to base value.  Finally, display and communication of the value
proposition needs to be simply delivered and understood.

The value proposition establishes the basis for performance measurement.
Performance measures and monitoring is required to chart the progress toward
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achieving the anticipated benefits quantified by the value proposition.
Benchmarks measure progress toward the goals.  Performance measures serve
to identify problems within the program so that they can be corrected and the
value proposition realized.

Chapter 6 of this handbook focuses on how to define and tailor value
propositions, as well as how performance measuring and monitoring factors into
the value proposition process.

3.6  Developing Strategy Sets
Articulating the TMC Vision in terms of needs, objectives, and Value Proposition
serves those developing the Business Plan to outline specific strategies directed
toward end results.  Strategy Sets are actions and directions that lead to the end
results, and provide the basis for the overall form and function of the TMC
Business Plan. Strategies need to be developed and articulated as specific
actions and outcomes so that decision makers have a succinct understanding of
overall objectives and how the end states of the Business Concept, and
ultimately the Value Proposition, can be realized.  Organizing the strategies into
a modular, phased approach provides a definitive direction to the TMC Business
Plan.

The modular and structured phasing of the strategies begins with their
prioritization.  High priority items that need to be addressed in the TMC Business
Plan are identified through stakeholder input and visioning.  The high priority
items should show a direct correlation with the Value Proposition previously
discussed, yielding the ‘payoff’ as viewed by the stakeholders. Grouping
strategies, either by functional category, institutional relationship or timeframe,
will help to provide a more modular framework for articulating the specific actions
that need to be taken.

Action items associated with each Strategy Set define the specific elements,
tasks, and projects that need to happen in order to support the Value Proposition
and Business Concept.  The assignment of responsibility and timeframes to
actions provide context as to what needs to happen, and by who is essential to
their success.

Defining nearterm and longerterm actions to achieving the strategic goals
defined by stakeholders will allow the Business Plan to identify the required
resources, including facilities, staffing, partnering, budget, and technical
requirements needed to implement the strategy.  Strategy Sets should include a
description of the facilities, staffing, partnering, budget, and technical
requirements needed to implement the needed strategies.

Chapter 7 provides examples of strategy sets within the context of a TMC
Business Plan, and walks through the process of mapping strategic objectives,
needs and value proposition requirements into specific strategies, as well as the
role of dependencies within the strategy development process.

3.7  Developing the Organization and Management Structure
A planned organization and management approach is much more than an
organizational chart.  TMC scale, functional focus, range of activities, agency
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authority, and agency missions influence the organizational approach and design
in predictable ways.

First, the number and types of agencies participating in the TMC and the overall
jurisdictional or geographic scale, may determine the composition of staffing,
budget, functional design, and decisionmaking and coordination provisions.  The
jurisdictional scale may range from a single agency to a multiagency program.

As an example of how the jurisdictional scale impacts the organization and
management structure, a multistate or multicounty agency (e.g. two state DOTS
in an urban region) with similar but distinct missions and policies may require
special coordination or decisionmaking provisions, and involve more “dotted
lines”.  Statewide organizations that provide operational control across the entire
state encompassing rural and urban areas may require provisions for separate
regional focus in some functions to assure appropriate attention and response
across the system.  Finally, corridorfocused organizations with many
stakeholders might need a functional organization with strict operational “rules” to
be viable.  Strong legislated accountability for some functions may mean that
defined agencylineofauthority structures will have to be accepted for some
functions.

Another significant input into the organization and management structure is the
range of primary services provided.  Traveler information services, as an
example, usually call for a functional approach to TMC organization and
management, considering information collection, data management, content
management and synthesis, communications or dissemination.

Equally, transportation operations or systems management services may
combine functional structures, coordination features, and a decision model for
priority decisions.  Finally, incident management response functions require
special organizational consideration and processes, as they usually trigger an
initial organizational response (triage) structure, evolving to incidentspecific
response teams or coordination activities.

Ultimately, the organizational design is largely driven by the decisionmaking
authority of the TMC.  The level of decisionmaking authority could range from
little or no operational authority to the full control of transportation management
decisions. This could also extend to entities outside of the TMC (for example,
does the TMC provide operational support for other TMCs, either within the
agency’s jurisdiction or for partner agencies?).  If little or no operational authority
is needed at the TMC, a functional management organization with established
procedures and processes is suitable.  Organization and management structure
may be satisfied by means of a simple point of contact structure through which
information can be accessed and disseminated, coupled by a content manger for
web facilities, data reports, etc.

At the highest level, where partial or full control of transportation management
decisions resides at the TMC, a multiagency organization structure necessitates
the incorporation of formal decision models, e.g. steering committees, leadership
teams, charters, and voting and consensus rules.

As the decisionmaking authority of the TMC increases, the organization and
management structure becomes more rigid with additional external controls and
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interfaces.  For TMCs coordinating resource or application controls, limited
responsibility could be vested, typically augmented by external decisionmakers.
The design of an organization and management structure should consider the
ownership and control of the TMC.  Typically, this falls to the primary operating
(and funding) agency.  As a practical matter, in these cases the agency’s
organization structure and lines of authority have a strong influence on the “ideal”
TMC structure.

Incorporating the above considerations, a comprehensive TMC Business Plan
specifically addresses the following management elements:

Staffing Levels and Functions (in house staffing, contracted staffing, which
agencies are represented);
Facilities (primary TMC facility, other facilities with which it must interface);
Technology Investments (who owns the infrastructure, including field, systems,
and facilities);
Equipment sharing (is another agency/entity responsible for
operating/maintaining?);
Program Management (is there an overall program management plan that can be
sourced or referred to?);
Decision making models, bodies or committee structures (need to address
specific operational, technical, policy or staffing issues);
Charter, management principles (beneficial for all types of TMCs. Having a ‘rules
of the road’ will provide stakeholders and authorities a clear picture of how and
by whom decisions will be made); and
Potential dependencies/constraints.

3.8  Developing a Financial Plan
The Financial Plan develops a comprehensive picture of funding needs and a
funding strategy, including the documentation of fiscal needs, responsibilities,
funding sources, and timelines based on the overall Business Concept, selected
Strategy Sets and the Organization and Management Structure.  An effective
financial plan develops a clear justification of needs versus other competing
priorities in the region.  The Financial Plan needs to address TMCspecific
funding requirements, and to tie these requirements back to the Business
Concept, Value Proposition, improvements required to develop the desired
capabilities, and services needed to manage, operate, and maintain a TMC.

The Financial Plan identifies the appropriate funding sources within the agency
and region, including a documentation of funding cycles, key milestones, issues
to consider, and other key factors associated with funding the TMC.  While many
agencies develop funding requirements for overall Traffic Management System
programs, the specific needs, roles and functions of the TMC, as articulated in
the TMC Business Concept, need to be specifically oriented towards a
sustainable funding stream to not only design and build the facility but also to
operate and maintain it for an extended period.

The Financial Plan must answer how much is required to sustain TMC
operations.  While previous Business Planning efforts developed specific strategy
sets, implementation requirements, and priorities, the next task is to assign
funding requirements for those specific strategy sets taking into consideration:

Initial capital costs;
Operating and Maintenance Costs over the timeframes previously identified;
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Staffing requirements (new positions, staff training needs, etc.);
Integration costs; and
Contractor/vendor cost requirements.
Costs should be estimated for each of the activities. Where necessary, ranges of
costs related to specific performance levels should be established. This will
assist the decision makers in their decision on a preferred service level.  Ongoing
maintenance and operations costs present a particular challenge for TMCs as
Federal grants have typically funded capital, development, and integration costs,
leaving operations and system maintenance the responsibility of local agencies.
Some TMCs have suffered declines in staffing and maintenance following the
cessation of federal funding periods.  Typical operations and system
maintenance costs include:

Building maintenance;
Utilities;
Operating supplies;
Operations support;
Hardware;
Software licenses;
Communications;
Training;
Personnel;
Communications;
Preventive and responsive maintenance; and
Vehicles.
Once the financial needs have been established, the applicable funding sources
need to be identified.  Funding sources could be federal, state, or local funding.
Federal funding typically forms the basis for TMC projects.  Currently available
and applicable general funding programs include the National Highway System
funds (NHS), Surface Transportation Program Funds (STP), Congestion
Mitigation and Air Quality Improvement Program (CMAQ) funding, and TEALU
and ITS Integration funding sources. Some of these funds have restrictions, in
terms of capital or operating designations, and federal funding will require a local
match.

The Organization and Management Structure is a key consideration to determine
funding streams, strategies, and budgets.  For a single agency ownership model,
the TMC budget may be part of an overall agency budget.  A joint agency
budgeting model results in more intricate budgeting and funding arrangements,
which carry with them additional budgeting and funding challenges.  When joint
funding is required, challenges may include determining the budget sharing
arrangements, ensuring that agencies meet and maintain commitments, and
working within different budget cycles and processes.  Joint agency fund sharing
models can be based on utilization of facilities, (e.g. floor space, computer space,
communications usage), or the number of field devices implemented within a
respective jurisdiction.  Alternatively, division of operating costs could be based
on predetermined user fees or dues which are based on a direct benefit and
ability to pay model.

The most challenging and perhaps the most critical element of the Financial Plan
is to secure funding.  A first step is to identify the defined process for decision
making in one’s agency, region, or state that includes the linkage to budget
cycles and processes of all partner agencies, application procedures, and
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prioritization procedures.  To be successful, funding linkages must be established
within the Concept of Operations, Strategic Plans, and Performance Measures.
These multiyear plans determine the direction of budgeting activities over a
multiyear time horizon.  This is essential for obtaining political and funding
support as well as for establishing internal funding priorities.  Finally, of critical
importance is the demonstration between funding requirements and sources—
and anticipated benefits, e.g. the Value Proposition.

Chapter 9 provides more detailed approaches for developing sound financial
plans within the context of a TMC Business Plan, including how other agencies
have coordinated the financial component with other regional funding and
programming activities. Examples of innovative approaches to funding near and
longerterm TMC activities also are shown in that chapter.

3.9  Implementing, Updating and Maintaining the Business Plan
The TMC Business Plan becomes an important tool for continued TMC
operations and expansion.  The overall usefulness and success of the TMC
Business Plan rests on effective implementation and continued monitoring.  To
maintain currency, strategies and timeframes for regularly reviewing and
updating the TMC Business Plan must be established.  Updating the business
plan is an ongoing process with specific milestones.  A key element of the
updating process is measuring progress toward goals (i.e., how is the Business
Plan performing in relation to the Value Propositions) to demonstrate continued
value and benefit of the TMC.

TMC Business Plan implementation milestones are based on the strategy sets,
organization and management structure, and the financial plan.  A key
component of successful implementation is the effective communication of the
Plan and its purpose to internal and external stakeholders, including the public.

The Business Plan affords another tool to TMC managers and administrators to
use as a reference to supplement operations plans.  The TMC Business Plan
maps out a clear direction of where the TMC is heading in relation to its key
functions and is not intended to replace a Concept of Operations or specific
operating or emergency plans. The TMC Business Plan also is a key tool for the
annual budget process, as the Financial Plan element should succinctly outline
significant nearterm and future requirements in terms of technology needs,
staffing, and capital and operating costs to provide current and needed functions
providing justification for TMC expansion, additional funds, and needed services.

Demonstrating progress toward established objectives and benefits is
fundamental to the longterm success and viability of the TMC.   Plans should
clearly state which entities and individuals are responsible for measuring and
reporting on performance, when evaluations will be conducted, and who will
conduct them.  During these evaluations, reports are made on progress toward
the objectives, inhibiting factors and constraints, and the resources and needs to
overcome them.  While there is a risk of overlap between the TMC performance
evaluation and other Operations performance measurement, and careful
coordination should take place, the TMC Business Plan evaluation is focused on
Business Plan impacts, achievements, and milestones.
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Performance measurement may be presented in the form of annual reports or
presented to subcommittees, leadership groups and other meetings to which
entities belong.  Plans should document how and to whom the evaluations will be
presented.   The frequency, timeframes, and details for reporting evaluation
results will vary.  While weekly, monthly, or quarterly reports are typically
operations focused and intended for internal audiences, annual reports are better
suited for management and can document key impacts and performance.

The TMC performance evaluation process may point toward a need to modify
and update the TMC Business Plan to reflect contemporary constraints, and to
address identified deficiencies and areas for improvement.  Guidelines for the
updating and modifying process are developed, including:

Timeframe for updating the plan (e.g. every five years, as conditions
necessitate);
Laying out warrants or regionallysignificant ‘triggers’ that may drive the need to
update the TMC Business Plan.  As an example, local programming processes,
regional architecture updates, for major system deployments may warrant an
update of the TMC Business Plan;
Identifying critical aspects of the TMC Business Plan that are likely to require
more frequent updates and reviews;
Agreeing to who will be involved in reviewing and updating the TMC Business
Plan; and
Soliciting new partners into the TMC Business Planning process as regional
dynamics change.
The approach and method for updating the TMC Business Plan is likely to vary
for different types of TMCs based on scale and function. An increase in the scale
and/or scope of functional responsibilities of the TMC will require an update of
the TMC Business Plan, in context with the new level of responsibilities.  As
traveler information systems, integration with emergency management, or other
operational expansions (e.g. jurisdictional expansion, hours of operation, new
partners collocated in TMC, interfaces with other partners required), or focus
areas are brought online, a shift or update of the TMC Business Plan may be
required to assess the additional needs and resources required, with the
objective of maintaining the TMC Business Plan as a useful, relevant document
that will enhance the ability of the TMC to meets its stated goals and objectives,
and in turn the objectives of the larger agency or region.

Chapter 10, Using and Managing the TMC Business Plan, provides strategies for
those responsible for implementing or updating the plan as to how to use the
plan as a management resource, and general principles and approaches for
reviewing and updating the Business Plan.
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Chapter 4:  TMC Business Models
Chapter Purpose and Objectives:

Prior to developing specific elements of a TMC Business Plan, it is important to
identify the different types of TMCs (and how they’re structured) in order to provide a
context for the different elements of the Business Plan. How a TMC is organized,
such as a single agency or multiple collocated agencies, what role the TMC serves
in a region, and how a TMC operates will directly affect how the Business Plan is
developed and what it includes.

This chapter identifies the different TMC business model options an agency (or
agencies) can select in developing a TMC business model. There are several
different types of organizational and functional options for a TMC that factor in to the
business model. The business model is developed around a combination of:

Geographic area covered;
Number and types of agencies involved;
Functions or services provided; and
Operating mechanism.

These business models discuss, at a high level, basic organizational, functional and
institutional relationships that comprise various options for structuring a TMC. There
are no clearcut, strictly defined formulas for a TMC business model – within each of
the models presented in this chapter, there will be slight variations based on local
and regional conditions, needs, institutional arrangements, system capability and
maturity and a host of other factors. This chapter presents some typical TMC
organizational models, and illustrates those with examples of TMCs from around the
country.

Key Messages/Themes:

The key message for this chapter is that any combination of the identified options
(geographic area, number and types of agencies, functions or services, and
operating mechanism) could provide a successful TMC business model. How well
each combination of options meets the specific needs of the agency(ies) is a
function of a needs assessment for the agency(ies) that should be established as
part of the system engineering process.

Relationship to Other Chapters:

Chapter 4 follows the description of how TMC business plans fit into the overall
planning process and builds off the information in Chapter 3 to set the stage for the
chapters that follow which describe the business planning process. This chapter
focuses on describing different types of TMC business models that cover different
geographic areas, that involve different types of agencies, that involve different
number of agencies, and that are operated by different staffing and organization
arrangements. This chapter provides examples that others may learn from as new
business plans are prepared.
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Remaining Sections:

4.1  Geographic area covered
4.2  Number and type of agencies involved
4.3  Operating mechanism
4.4  Examples of where each model has been developed and deployed

Definitions:

In describing the various business models below, the following terminology (with
examples) is used:

Jurisdiction – a city, county, or state;
Agency – a transportation department, public safety department, or emergency
management department; and
Discipline – within a transportation agency, you might find a traffic engineering
discipline, maintenance discipline, etc.

4.1  Geographic Area Covered
Traffic management centers may serve single jurisdictions, multiple jurisdictions
within a metropolitan area, a large region, or even an entire state. The range and
scope of the geographic service area of a traffic management center is dependent
upon institutional, political, and economic considerations, and the transportation
management needs of the area.

Functional responsibilities of early traffic management centers (circa 1960’s and
1970’s) were typically limited to a centralized traffic signal control system for the
traffic signals within one agency’s city limits. These traffic systems sometimes
involved an entire city, county, or multiple counties resulting in an expanded
geographic service area of the traffic management center. As ITS came into its own,
traffic management centers began to be developed for regional freeway
management systems. Consequently, the geographic service areas of these
freeway traffic management centers typically spanned across multiple city and
county jurisdictions. As traffic congestion increased in large metropolitan areas, and
as agencies developed more sophisticated and integrated systems to manage the
congestion, many of the freeway systems evolved to manage both urban traffic
signal systems and freeway management systems. Subsequently the geographical
service area covered by a TMC expanded even further. To some degree, the
geographic area included within one TMC’s area of influence could be a function of
the maturity and sophistication of the transportation management in an area.

As the benefits of ITS spread beyond urban areas, and systems were developed for
rural and statewide applications, the geographic service areas of many urbanarea
freeway traffic management systems expanded to a regional or statewide level. The
advent of traveler information systems and the need for a central depository point for
information from multiple statewide data sources has, in many states, further
expanded the geographic scope of the urbanarea traffic management center.

As intelligent transportation systems have evolved to meet the growing demands of
travelers, cities, counties, and states have developed numerous unique business
models that serve vastly different geographic areas. This section describes four of
these models:  single jurisdiction; large metropolitan area with multiple jurisdictions;
regional or district area, and statewide.
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It is important to note that there is the potential for multiple variations within each of
these models.  The Federal Highway Administration and Institute of Transportation
Engineers’ publication, Organizing for Regional Transportation Operations: An
Executive Guide, provides insights into some of the unique organizational and
institutional perspectives that must be considered when weighing the various
business and operational models for TMCs.

4.1.1   Single Jurisdiction Traffic Management Center
A single jurisdiction Traffic Management Center
represents the least sophisticated business model
arrangement. These traffic management centers –
serving a single city or single county, typically are located
in an office area of an existing facility such as a city hall
or at the county department of transportation offices. In
most cases these TMC's involve only one city or county
department or agency – typically the department of
transportation. The geographic service area of a single
jurisdiction TMC is limited to the political boundaries of
the owning jurisdiction. However, in metropolitan areas
with multiple jurisdictions, TMCs may coordinate their
operations with other TMCs through telephone, email, or
through dedicated communications lines and networks.

Advantages:  An advantage of singlejurisdiction TMCs is that they can typically be
deployed within existing office facilities. Since the geographic area also is limited,
operators usually possess more firsthand knowledge of the limited number of field
devices that are managed from the TMC.

Other advantages, in some respects, include the limited number of stakeholders with
whom TMC activities must be coordinated. Singlejurisdiction TMCs do not require
extensive funding, project management, staffing, or maintenance agreements with
other municipalities or agencies, as they work within the existing departmental
structures.

Disadvantages: More often than not, transportation issues are regional in nature.
Traffic congestion, air quality, and other issues that have impacts beyond localized
areas often require the efforts of more than an individual jurisdiction. Unfortunately,
in a single jurisdiction arrangement, particularly in a large metropolitan area with
multiple adjacent jurisdictions, the singlejurisdiction TMC may be focused on the
individual jurisdiction’s mission, and not on the collective mission of the region.
Furthermore, in large metropolitan areas where multiple, singlejurisdiction TMCs
each manage a limited geographic area, coordination between jurisdictions may not
exist or at least becomes more difficult to accomplish.
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4.1.2   Multiple Jurisdictions Traffic Management Center

In large metropolitan areas with multiple cities or counties,
jurisdictions have coordinated and participated in the
construction, operations and maintenance of a common
TMC facility. The multijurisdictional TMC controls ITS field
elements in multiple jurisdictions, irrespective of political
boundaries. Consequently, the number of miles of
roadway, number of ITS elements, and the number of
stakeholders is significantly larger than would be found in a
single jurisdiction TMC arrangement.

Advantages: Multijurisdictional TMCs yield significant
benefits to the customer – the tax paying, traveling public.
The traveling public expects transportation systems to be
seamless across jurisdictional boundaries, irrespective of
political and jurisdictional responsibilities. Multi

jurisdictional TMCs are no longer focused on improving transportation operations
within a single jurisdiction, but on improving operations across the entire
metropolitan area.

Significant institutional and system benefits are realized when multiple jurisdictions
cooperate in the implementation, management, and operations of a TMC. These
include:

Efficiency and Cost Savings – Multijurisdictional TMCs eliminate duplication and
overlap in procurement, installation, and integration of technical systems that would
be required of individual jurisdictions when operating on their own. Furthermore,
compatible systems (such as traffic signal systems, detection or traveler information
technologies) allow agencies to share costs for new purchases and upgrades, as
well as streamline maintenance requirements and resources.
Resource Utilization and Availability – A multijurisdictional TMC covering a large
geographic area is more cost efficient because only one facility must be staffed and
operated. Multijurisdictional TMCs are in a position to share and draw upon the
technical expertise, strengths, and resources of partner agencies.
Improved Working Relationships – The collocation of staff of multiple jurisdictions
into a common facility facilitates information exchange, elevates trust and
understanding, and strengthens partnerships, thus facilitating enhanced
collaboration and coordination of operations.
Systems Coordination – The collocation of staff from multiple jurisdictions into a
common facility, and management emanating from one physical location facilitates
and encourages coordinated traffic management across jurisdictional boundaries.
Hours of Operation – The pooled resources of multiple agencies can enable
extended hours of service that might be unfeasible for a singlejurisdiction TMC. The
extended hours provides an improved level of service to the traveling public. The
TMC is prepared to respond to incidents, construction activities (many of which
occur at night), and planned special events.

As an example, the Tucson Regional Transportation Control Center (TRTCC) was
identified as one of the solutions to address the metropolitan area’s increasing traffic
congestion.   The TRCCC combines the transportation management resources of
the City of Tucson, Pima County, the State of Arizona, surrounding jurisdictions, and
private industry into a single, integrated operation.  The city’s TRTCC is serving as
the hub for Arizona DOT’s traffic management and monitoring until a permanent
ADOT facility can be built.
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The TRTCC emanated from area Traffic Engineers’ desire for a more coordinated
approach to traffic management – the first step towards which was the procurement
of a common traffic signal system.  The common system enables engineers from
each jurisdiction to more easily coordinate their signal operations across
jurisdictional boundaries.

The TRTCC provides a central depository and processing center for traveler
information.  Real time trafficmonitoring equipment continuously feeds video and
data to the Center.  TRTCC operators, who are actually staff of a privatesector
traveler information services company, constantly monitor events, update Internet,
radio, and television advisories, and are able to visually confirm reported events by
video or by air to determine the actual traffic impacts. The report is then broadcast
over commercial radio and television, giving commuters reliable information.

Disadvantages: Implementation of a multijurisdictional TMC carries with it a
significant, sometimes cumbersome, process of garnering buyin on operational
parameters and processes and formalizing intergovernmental agreements with each
of the participant agencies. Agreements are necessary to define the overall
operation of the transportation system, as well as operational, resource sharing,
personnel, systems, and institutional integration arrangements of the partner
agencies. Documenting and formalizing agreements may require compromise, on
the part of each agency, in terms of how facilities are operated.  This model is
further complicated by the addition of private contractors.

4.1.3   Regional or District Traffic Management Center

The regional or district TMC business model expands
upon the multijurisdictional model in that it encompasses
additional nonmetropolitan areas such as rural county or
state facilities outside the metropolitan area, in addition to
the multiple jurisdictions within the metropolitan area. The
mission of a Regional or District TMC may include not
only urban arterial traffic management, but also the
operations and management of suburban, urban freeway,
and rural highway and interstate facilities. The
geographic area of a Regional or District Area may
coincide with Department of Transportation Districts,
Metropolitan Planning Areas, or other defined geographic
boundaries.

Advantages: Many of the advantages of the Multiple Jurisdictions TMC model are
seen in the Regional or District TMC model. Again, a primary advantage of this
business model is that there is an efficiency of cost when a single TMC can serve a
large geographic area, and combine resources for capital, staffing, and operations
expenses. Without the resources of the large Region or District TMC, it may be
impractical to dedicate human resources to the exclusive monitoring and operating
of rural ITS field elements. Other advantages include:

Regional traffic management can occur more easily, thus benefiting the traveling
public when the entire network is managed in a comprehensive and integrated
manner as opposed to having each agency being responsible for just their facilities.
As an example, information regarding route conditions in rural areas can be

Regional or District
Traffic Management

Center
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disseminated to travelers in the urban area where they can more easily make
alternate route choices.
Integrated control of multiple ITS systems are more easily achieved when one TMC
is managing a regional or district operation.
A Regional or District TMC may utilize staff from different jurisdictions that have
responsibilities within the region or district geographic area, drawing upon the
technical expertise and strengths of partner agencies.
Projects supported by a Regional or District TMC, and inherently by multiple
jurisdictions throughout the region are more likely to receive federal approval and
funding because of the multilateral, regional support of the project.
A Regional or District TMC is wellsuited to serve as a central repository,
synthesizer, and clearing house for work zone, maintenance, and construction
information for dissemination to traveler information systems.

Disadvantages: Similar to the multijurisdictional TMC model, implementing a district
or regional TMC carries with it a significant, sometimes cumbersome, process of
garnering buyin and formalizing intergovernmental agreements with each of the
participating agencies, if there are in fact multiple agencies participating.

While the integrated control of multiple ITS systems are more easily achieved when
one TMC is managing a regional or district operation, such an arrangement does
require that intergovernmental agreements, memorandum of understanding, or a
concept of operations be worked out ahead of time defining how the different
agencies within this larger region are to operate. Legal questions as to liability must
also be addressed up front in these written agreements.

4.1.4   Statewide Traffic Management Center

Several states, typically initiated by the State Department
of Transportation, have constructed TMCs whose
geographic service area encompasses an entire state.
Some of these TMCs are operated by a single agency,
while others have received participation from other
statewide agencies such as the State Highway Patrol. As
an example, the Nebraska Emergency Management
Agency, the Nebraska State Patrol and the Nebraska Army
National Guard have actively participated with the
Nebraska Department of Roads in the preliminary planning
stages of a Statewide Traffic Management Center.

While the majority of functions and activities of the Arizona
Department of Transportation Traffic Operations Center
(ADOT TOC) serve Phoenix metropolitan area freeways,
the TOC does provides statewide control of centralized

traveler information systems and rural ITS field elements.  The ADOT TOC in
Phoenix also provides backup control for field devices in the Tucson metropolitan
area, and serves in a backup role for other ADOT District operations centers.

A Statewide TMC can be implemented in a number of ways. The primary
differentiator between the various alternatives is the level and scale of central control
of the statewide TMC. Possible configurations include:

An existing regional or district TMC assumes statewide jurisdiction, controlling state
owned devices including those in rural areas and those state devices in other
metropolitan areas that do not have a TMC of their own. The Statewide TMC serves
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The State of New York
Department of
Transportation
operates the INFORM
Traffic Management
Center.  The Center
controls nearly 320
centerline miles of
freeway, major
arterials, parkways and
expressways in the
Long Island region,
providing 24 hour, 7
days a week
operations, 365 days a
year.  The primary
missions of INFORM
are to identify traffic
congestion and
incidents likely to
cause congestion, and
to provide information
to motorists and
incident management.
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as a centralized hub for the continuous (24 hour, 7 days) control and monitoring of
ITS field devices statewide. In this centralized concept, information (such as that
from weather sensors, detectors, etc.) is collected at the Statewide TMC, processed,
and distributed to the various statewide partners. All ‘smarts’ of the system reside at
the Statewide TMC. This concept requires fulltime staffing of the statewide TMC,
and allows shorter staffing periods of the other district or regional TMCs.
Statewide TMC assumes operational control for only the rural areas, while control
within metropolitan areas is retained at separate facilities.
Statewide TMC is primary operator of statewide systems (e.g. travel information
systems, statewide road conditions and maintenance reporting systems), and is a
secondary operator of local field elements (e.g. CCTV surveillance cameras,
variable message signs), serving as a backup to regional or district TMCs. The
Statewide TMC may assume primary control of local field devices during the evening
and weekend hours. In such a scenario, the local district retains primary control of
the ITS field elements during business hours, and then turns the operation of these
outlying facilities over to the statewide TMC during the evening and weekend hours.

Advantages: Advantages of each of the above alternative arrangements include cost
efficiencies, particularly in terms of staffing and central system software. A particular
advantage to the central hub concept is that coordination along major corridors that
pass through different regions can be more easily obtained.  Consistency of
equipment and other systems is a particular advantage if the agency uses consistent
procurement processes and specifications for equipment.  This also streamlines
maintenance functions.

Disadvantages: In either arrangement, a TMC that serves an entire state typically
requires a very sophisticated, and perhaps costly, communications network to reach
the numerous partner agencies around the state. Provisions for communications and
data sharing among partner agencies and district or regional centers are required.
The level of integration among partners needs to be defined based on the types of
equipment to be monitored or managed, and the desired level of information
sharing, control sharing, after hours monitoring, etc.

4.2  Number and Type of Agencies Involved
The number and type of agencies (such as a department of transportation, public
works, or public safety) involved in the TMC significantly affects the functions and
activities of the TMC.  A number of different business models are available for TMCs
as it relates to the number and types of agencies involved in the TMC planning and
operation. Furthermore, multiple disciplines from a single agency may be
participants in the TMC.  As an example, a public works agency may include traffic
engineering, maintenance, community relations/public information, or administrative
personnel.  This section will describe the different business models as it relates to
the number and type of agencies involved.

4.2.1   Single Agency Traffic Management Center

The most common implementation of a TMC serves a single city, one county, or one
state. The simplest of these singlejurisdiction TMCs, as previously described in
section 4.1.1, will likely include only a single agency or discipline within that
jurisdiction. Typically, this would be the traffic engineering agency with a given city
or county. Many of the same benefits that apply to a single jurisdiction TMC, as
described in section 4.1.1, are applicable to the singleagency TMC model.
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Advantages: A primary advantage of the single agency arrangement is that all of the
control resides within one organization. Decisions can be made about operations,
equipment, and other factors without consulting other agencies or jurisdictions.

Disadvantages: In a single agency model, the TMC focuses on the agency’s mission
– usually to improve traffic management and other related functions within the
jurisdictional boundaries of the agency. Agencies may have a limited view of the
regional approach to traffic management that is required to genuinely improve the
transportation system in an area. A lack of cooperation, collaboration, and
consensus building with adjacent jurisdictions or other agencies (such as law
enforcement) can result in a less than optimum operation of the transportation
network.

Economic, human resource, or technical expertise limitations of singleagency TMCs
may limit the breadth and scope of activities that they are able to undertake. As an
example, a small, singleagency TMC is not able to dedicate staff to continually
monitor CCTV cameras, and to make proactive changes to the traffic signal system
as traffic conditions evolve. Furthermore, the implementation costs are typically
higher when each agency develops their own TMC, versus having one TMC facility
that is shared among multiple agencies.

4.2.2   Multiple Transportation Agencies

A more sophisticated TMC model arises when transportation agencies from multiple
jurisdictions come together to operate a single TMC. An example might be that the
Departments of Transportation from two or more cities cooperatively join forces to
sustain one TMC to handle both jurisdictions’ transportation management needs.
Such an arrangement may not include the police or emergency management
personnel. Many of the benefits of the multiplejurisdictions TMC, as explained in
section 4.1.2, are also applicable to the Multiple Transportation Agencies model.

Advantages: An advantage of a multiple transportation agencies TMC arrangement
is that traffic management can be handled across jurisdictional boundaries more
effectively than could be done by separate, single jurisdiction TMCs. Significant
efficiencies in software, system development, and procurement can be realized
when multiple agencies pool their resources.

Disadvantages: To ensure that a multiple transportation agencies TMC functions
satisfactorily, intergovernmental agreements must be worked out and that agreed
upon operational procedures should be documented. There is an advantage to this
in that it requires cooperation among the staff of the different transportation
agencies; however, any given agency may have to comprise some on how they
operate their facilities in order to be compatible with partner agencies.

4.2.3   Multiple Agencies and Disciplines

The Multiple Agencies and Disciplines TMC model is perhaps the most
sophisticated, and as a result the most difficult to implement, but provides the
highest potential payoff in terms of improved transportation operations throughout a
region. Many of the same benefits of a multijurisdictional TMC model, as discussed
in section 4.1.2, are also applicable to the multiple agencies and disciplines model.

In this TMC business model, the transportation department, public safety
department, emergency management department and transit department, or a
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combination of these agencies, shares a common facility. The agencies may be
from the same jurisdiction, or from multiple jurisdictions. The most typical
combination of these agencies includes the collocation of the transportation
department and the public safety agency within a single TMC. Transportation and
public safety are particularly complementary because of the overlap in their missions
– to improve the safety of the transportation system, of which incident management
is a core component. Logistically, the partner agencies are responsible for a
common jurisdictional area. As an example, a state DOT could collocate with the
state highway patrol, while the city traffic engineering department collocates with the
local police department.

Multimodal partnerships, while less common than partnerships among transportation
with public safety or emergency management, provide travelers with information on
travel mode alternatives, such as commuter rail delays or high occupancy vehicle
(HOV) lane speeds.  Houston’s TranStar system received nearly 25% of design and
construction funding from transit, and Houston Metro (the region’s transit agency) is
key in the partnership.

Historically, emergency management personnel (fire department) tend to be
separate and only in rare instances are they known to collocate with the
transportation and public safety agencies. To help bridge this separation, more and
more agencies are providing virtual connections between transportation and
emergency management through integrated CAD systems and dedicated
communications links so that critical information, including video images, can be
shared. Multiagency TMCs yield significant user, institutional, and system
operations benefits.

Advantages: There are obvious advantages to combining multiple agencies within
one TMC, such as the transportation agency and the public safety agency. Improved
cooperation and coordination can be achieved, particularly for incident management
response and processes, when staff of both agencies are within one physical facility.
Other advantages include:

Efficiency and Cost Savings – Multiagency TMCs eliminate duplication and overlap
in construction and maintenance of facilities. Furthermore, compatible and
integrated systems (e.g. Integrated CAD) allow agencies to share costs for new
purchases and upgrades.
Improved Communications and Working Relationships – The collocation of staff of
multiple agencies into a common facility facilitates information exchange, elevates
trust and understanding, and strengthens partnerships, thus enhancing operations,
emergency response, and activities. Agencies begin to consider the impact of their
activities on the missions of other agencies.
More complete information on mode options – Houston Metro’s involvement in
TranStar reinforces transit’s role in transportation management.  Collocating these
functions provides for more comprehensive information sharing among key
partnerships in the region, as well as provides opportunities for better coordination.

Disadvantages include the fact that agencies may need to compromise some on
their individual desires as to the management of traffic in order to accommodate
their partners. Implementation of a multiple agency TMC carries with it a significant,
sometimes cumbersome, process of garnering buyin and formalizing
intergovernmental agreements with each of the participant agencies. Agreements
are necessary to define the operational, resource sharing, personnel, systems, and
institutional integration arrangements of the partner agencies.
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4.3  Operating Mechanism
One of the most important elements of a TMC Business Plan is a staffing and
operations plan. Adequate staffing of the TMC enables effective operations. Without
adequate staffing and operations provisions, the full benefits of the TMC will not be
realized, which diminishes the capital investment in the TMC and the associated
infrastructure.

The first TMCs were operated by staff of the owning jurisdiction; however, many
agencies found it challenging to staff and train personnel to effectively operate the
TMCs and the associated systems. Intelligent Transportation Systems require
several specialized disciples outside of those normally found at a transportation or
traffic engineering department.   These include software engineers, communications
technicians, system administration personnel, and database specialists.

To address this issue, some agencies outsource the TMC operations to private
companies. In other cases the outsourcing of TMC operations has been to a private
sector company that utilizes the TMC data as part of their business of distributing
traveler information along with the advertising they sell. Some of these business
models have included sharing advertising revenue with the agency owning the TMC.

Organizational models continue to evolve and emerge.  What works well in one area
or region might not be suited for another.  ITE’s handbook on Traffic Control
Systems Operations: Installation, Management, and Maintenance offers some
insights on staffing considerations.

This section describes some of the advantages and disadvantages of each of these
models.

4.3.1  Public Agency Staffed and Operated Traffic Management
Centers

The first option that is usually considered is to staff and operate the TMC with
personnel from the jurisdiction and agency that owns the TMC. This requires hiring
personnel that have the skills or interest in the “operation” of a traffic management
center. These skills might not be present within an organization or even covered in
existing agency job descriptions or training programs. Complicating the task, there
can be policy or budget restrictions at public agencies that prevent them from hiring
new full time employees. This places the agency with responsibility for operating the
TMC at a great disadvantage when they are expected to perform the operating
function with existing personnel positions and within existing budgets. Any new
business plan for a public agency staffed TMC should include new staff positions,
adequate training and budget to support the TMC operations.

Advantages: From an operations perspective, a staff comprised entirely of public
agency employees is ideal.  A unified personnel management system makes it
easier to establish and maintain team cohesiveness.  Furthermore, using their own
staff develops a greater sense of ownership of daytoday as well as emergency
operations.

A public agency staffed TMC has the advantage of close, handson operation by the
agency. The owning agency knows best the objectives of the operation and
consequently has the opportunity to fulfill the objectives. If the operation is
outsourced, then these objectives have to be clearly communicated to the entity
selected to conduct the operations.
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Some agencies have attempted to share technical staff with other public agencies
that have similar needs.

Disadvantage: In today’s economic environment, many agencies around the country
have a difficult time in finding, training, and retaining the talented staff that is
required to operate and maintain their ITS.  The recruitment and retention of
experienced staff is difficult with privatesector firms offering higher salaries to
personnel with similar qualifications.

Furthermore, the public agency is at a disadvantage, in that receiving approval for
new full time employees can be a major obstacle. Obtaining budget approval for
“operations” is outside the current norm of most transportation agencies. In fact, the
budget often has to come from the maintenancerelated budget where it must
compete with road and bridge and other operations and maintenance needs.

4.3.2  Private Sector Contract Staffed and Operated Traffic
Management Center

When agencies find it too difficult to adequately staff their TMCs with their own staff,
one option is to outsource portions or all of its TMC operations. An agency may
contract out a portion of the TMC staff, just one or two positions, or the agency may
contract the entire TMC operations to a private company.

A typical contracted operation involves the private company providing the operators
for the TMC and in some cases, providing traffic engineering staff support. In most
cases, the private company supervises the operators; however, in at least one case,
the private operators are supervised by the public agency staff. This provides more
public agency control over the operations of their transportation network. The Utah
Department of Transportation TMC in Salt Lake City is a good example, as is
INFORM on Long Island.

Advantages: Outsourcing allows the agencies to specify the qualifications of the staff
that are needed and to place the responsibility for hiring and training the staff on the
private company. It may be easier for a privatesector firm to fill vacancies with
appropriately skilled personnel as well as to remove poorly performing employees.

It is often easier for a public agency to “find” the money for contracted operations
staff rather than to receive approval and budget to hire their own staff. By packaging
outsourced staff as a ‘project’ with a fixed contractual amount and termination date,
agencies may be able to receive funding through the regional transportation
improvement program.

The City of Tucson, Arizona is an example of a successful publicprivate partnership
contracting mechanism – a traffic and news reporting organization is partnered with
the City of Tucson. City, county and state traffic engineers in the Tucson area
recognized the need for a more coordinated approach to transportation operations –
the first step towards which was the procurement of a common traffic signal system.
Next, stakeholders began working towards a common TMC facility, but lacked
funding.   Recognizing that video and traffic information have value to private
industry, they contracted with a privatesector traffic and news reporting organization
to receive exclusive right and use of the video images and traffic information.

In exchange for the use of all the traffic information in the TMC, the City of Tucson
receives:
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Full remodeling of the computer center and Traffic Engineering Division offices;
Flight time for City staff to observe traffic conditions and or other transportation
issues;
Prime time commercial slots for peakhour transportation announcements;
Percentage of sales of video data;
Special air support to transportation, law enforcement, fire and emergency storm
response crews; and
Personnel to monitor and operate the control center.

This arrangement provides a significant financial advantage for the city.  Key to the
success of the private company is their exclusive right to the video and data
received at the City of Tucson TMC.

Disadvantages: While outsourcing offers some solutions to the types of staffing
problems noted above, it does have inherent disadvantages and there are situations
where this arrangement has not been successful.  Outsourcing introduces
contractual issues, and the required administration, oversight, and performance
measurement of the contractor.  Outsourced staff may tend to have higher turnover
rates than would be found with inhouse staff.

4.4  Examples of TMC Business Models
Table 41 presents examples of each of the TMC models discussed in this chapter.

Table 41 – Examples of TMC Business Models

Traffic
Management

Center

Geographic
Area

Number
and Type of

Agencies

Operating
Mechanism Unique Attributes

City of
Anaheim,

Anaheim, CA

Single
jurisdiction in
large metro

area

1 Agency

  City of
Anaheim

Public sector
operated

•  Special events with
Disneyland, Anaheim
Angels, Ducks etc.

•  Great working
relationship with private
sector or special event
promoters

•  Adaptive signals

•  Arterial DMS and CCTV

City of Tucson,

Tucson, AZ

Multiple
jurisdictions in

metro area

6 Agencies

City of
Tucson, City

of South
Tucson, City
of Marana,

Town of Oro
Valley, Pima

County,
ADOT

PublicPrivate
Partnership

•  Concessionaire
agreement

•  Single traffic signal
system and freeway
management system
operated by city

•  After hours to ADOT
TOC

•  Arterial CCTV

INFORM,

Long Island,
NY

Regional 1 Agency

NYSDOT

Contracted
operation

•  Freeway and
expressway

•  Highway “HELP” Vehicle
Dispatching

FAST, Regional in 6 Agencies Separate •  Cost sharing between
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Traffic
Management

Center

Geographic
Area

Number
and Type of

Agencies

Operating
Mechanism Unique Attributes

Clark County,
NV

metro area NDOT, Cities
of Las Vegas,

North Las
Vegas,

Henderson,
Clark County,

Highway
Patrol

public sector
operating

entity

agencies

•  Freeway and arterial
management

•  Single signal system

•  Collocated with Nevada
Highway Patrol

Caltrans,
District 12,

Orange
County, CA

Regional in
large metro

area

2 Agencies

Caltrans, CHP

Public sector
– DOT

•  SHOWCASE priority
corridor interconnectivity

•  Freeways only

•  Regional TMC’s
statewide (peertopeer)

Caltrans,
District 5, San
Luis Obispo,

CA

Regional in
rural district

2 Agencies

Caltrans, CHP

Public sector
– DOT

•  Rural TMC

•  Regional TMC’s
statewide (peertopeer)

ADOT,
Phoenix, AZ

Regional and
Statewide

1 Agency

ADOT

Public sector
– DOT

•  Private sector collocation

•  Daytime, freeways –
regional; after hours –
statewide, state routes

Transtar,

Houston, TX

Regional TXDOT,
Houston

Metro, Harris
Co., , City of

Houston,

Public sector
– Consortium

of all 4
agencies

•  Transit agency is a
partner and key
contributor

MNDOT,
Minneapolis,

MN

Statewide 2 Agencies

MNDOT, MSP

Public sector
– DOT

•  Freeway management,
Minnesota State Police,
and arterial management
collocated
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Chapter 5:  Developing the TMC Business Concept
Chapter Purpose and Objectives:

A sound Business Concept provides the foundation for the overall TMC Business
Plan. This chapter takes a more indepth look at the Business Concept – what it is,
why it is important to the overall TMC business plan, and how to go about
developing a vision, TMC strategic objectives, identify desired end states, and
articulate these in a TMC Business Concept. The importance of stakeholder
coordination and input to the vision, objectives, and overall Business Concept also is
discussed, and guidance is provided on which stakeholders are integral parts of the
process.

Key Messages/Themes:

What comprises a Business Concept and why it is important to the overall Business
Plan.
How to develop a Business Concept, including what needs to be articulated, how to
articulate it, and how the Business Concept guides development of the rest of the
Business Plan, including the Value Proposition and Strategy Sets.
Importance of stakeholder involvement and a coordinated stakeholder involvement
plan to develop the Business Concept, Value Proposition and ultimately champion
the Business Plan to the right decision makers.
Developing target audience objectives, and how the plan should be structured
around how to best sell Business Concept and Value Proposition.

Key Topics and Issues to be Covered:

The importance of the Business Concept in laying the foundation for the overall TMC
Business Plan; the importance of stakeholder participation and input in developing
the Business Concept, developing strategic objectives that are consistent with goals
of other ITS plans and processes as well as align with broader agency objectives
and missions.

How This Chapter Relates to Other Chapters:

The Business Concept provides the foundation and results in the guiding principles
that drive the development of the TMC Business Plan. Successfully completing the
remaining components of the TMC Business Plan relies on developing a sound,
consensusbased Business Concept.

Remaining Sections:

5.1  The TMC Business Concept
5.2  Stakeholder Input and Involvement
5.3  Vision and Strategic Objectives for the TMC
5.4  Defining the Business Concept
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Figure 51: Business Plan Steps and Processes

5.1  What is a Business Concept?

The foundation for a Business Plan of any type, be it product oriented, service
oriented, profit or not for profit, is a sound Business Concept. There are many
potential interpretations of a Business Concept – some refer to an entire business
plan or strategic plan as a business concept, while others are as succinct as a
mission statement.

The Business Concept essentially lays out the core purpose, objectives, products or
services, and overall guiding principles for a particular venture. In the private arena,
the Business Concept serves as the ‘hook’ for potential investors, lenders, partners
and even customers – by telling them what is to be provided (such as product or
service), how it is to be provided, to whom it will be provided (market segment and
customers), why this approach or product is better than the competition’s (what
niche is filled), and what the venture (and its customers) expect to get out of it. It
presents a clear, concise picture of what is to be accomplished, and to a degree, the
anticipated outcomes or expectations.

The Business Concept for a TMC needs to essentially answer the same questions,
but with a slightly different focus:

What is being provided (TMC’s role, key services, functions)?
How will it be provided?
Who is it serving (parent agency, partner agencies, and in a broader context the
traveling public)?
Why is it needed?
What should we expect?
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In the context of a TMC, a Business Concept is not intended to attract investors,
lenders or partners in the same way a private sector Business Concept would, but
rather the TMC Business Concept needs to answer the following:

What are we asking managers, policy and decision makers to buy into?

In Chapter 3, the Business Concept was defined as needing to serve as a
description or a ‘snapshot’ of what the TMC does, what it is envisioned to do, the
role that it plays within an agency, and the desired roles and functions that the TMC
needs to serve, both within its parent agency and in the context of a regional or
statewide system. It needs to succinctly and clearly lay out an overall picture of how
the TMC currently functions, and more importantly, the desired endstate of how the
TMC needs to function and operate so that it justifies the investment that agencies
are making.

The following examples from Caltrans define what the TMC’s are and how they are
to function for Caltrans.

Example 5a – Business Concept

The California Department of Transportation (Caltrans) has put a focused effort into
comprehensive and strategic TMC planning. In its TMC Master Plan (Revised
December 1997), Caltrans outlines clear roles, functions, goals and objectives for
TMCs in the Caltrans system, as well as development cycles and anticipated
changes or shifts that are attributed to the various cycles. This TMC Master Plan
provides a statewide framework, plan, and goals from which different TMCs can be
implemented and coordinated while being responsive to unique needs and
circumstances in the various regions. It distinguishes between urban and rural
areas, with the understanding that these areas need to draw upon similar as well as
some very distinct functionality and capability.

What is a TMC?

A Transportation Management Center (TMC) represents the joint efforts
between the Department of California Highway Patrol (CHP) and the California
Department of Transportation (Caltrans). It can be thought of as an information
center, which manages the transportation system.

Why a TMC?

In past years, there has been an increase in the number of vehicles and miles
traveled on California’s highways. The need for more sophisticated
transportation management of the existing infrastructure is essential. With
diminishing space, building new highways is costly, and in many places, no
longer feasible. The TMC is the backbone of the Traffic Management Systems
(TMS), which is designed to efficiently manage existing infrastructure, mobilized
assets, and field personnel (i.e., Freeway Service Patrol (FSP), maintenance
crews, and Traffic Management Teams).

What does a TMC do?

The combination of TMC strategies increases safety and reduces incidents,
delay, environmental degradation, and cost to tax payers. Costs are incurred
from: incidents involving property damage or injury, repairs needed from vehicle
wearandtear, inefficient use of gas, and nonproductive time lost to congestion.
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The TMC mitigates these issues through the following methods:

Expedites the removal of major incidents to prevent secondary incidents and reduce
delay.
Expedites the removal of any minor vehicular problems on the highway.
Provides weather warning systems (i.e., fog or dust detection) in vital areas.
Controls traffic demands on the system.
Informs the public of transportation information.
Example 5b

In the TMS Transportation Management Centers: Development Considerations and
Constraints (December 2002) (Caltrans), outlines the roles and functions of TMCs
and how they support statewide emergency operations, and their importance to
Caltrans’ overall ability to implement transportation system management strategies.
With 12 Districts throughout the state, each with a districtlevel TMC, the
overarching principles were stated fairly high level – in other words, common
parameters were identified that could be applied and considered for each TMC,
while allowing enough flexibility to accommodate TMCs of varying size, function or in
areas of geographic complexity.

Transportation Management Centers (TMCs) are used for the efficient
and effective management of traffic, and are an integral part of the
Department of Transportation’s (the Department) approach to congestion
management and reduction.  TMCs are, fundamentally, buildings that
house staff and systems necessary to accomplish daytoday functions
such as incident management, ramp metering, arterial signalization, and
emergency support.  They are a focal point for control and support of
field elements, and monitoring and support of the transportation
infrastructure.  They are communications hubs between the
Department’s Operations and Maintenance Divisions, the California
Highway Patrol (CHP), Freeway Service Patrol, public and private
partners, and information service providers and other media.  The
Department is legislatively required to support the Statewide Emergency
Management System (SEMS), and that support is provided through the
TMC.  They are centrally important to the Department’s ability to
implement system management.

Following the description of the essential role that the TMCs support, Caltrans
further outlined the key principles that the Department would commit to with regard
to TMC operations, establishing new TMCs or expanding existing TMCs:

Every district will have a TMC.  The functional complexity, hours of operations,
staffing, physical building size, and location will vary, as appropriate, based on
demonstrated need.
A system engineering process will be used to justify the need to develop a new TMC
or update an existing one.
All TMC development will come after approval of a Feasibility Study Report.
Only realtime operations will be planned into a standalone building (see Table 1).
Planning, research, and maintenance functions will not be designed into the TMC
and will not be conducted there except as related to realtime operations or as
required for emergency support.
All TMCs must accommodate a CHP presence, regardless of whether the building is
an essential services act building.  The scope of that presence will vary depending
on the need.  Generally, CHP presence should fall along the following lines:
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at TMCs in rural areas, during major emergencies, heavy snow season
at TMCs in urban areas during peak periods
standalone TMCs must have 247 communication center
Formalizing the feasibility assessment process, and employing definitive standards
against which projects can be judged, such as the functions defined in Table 1.  This
will include defining factors that influence TMC needs (such as VMT, population
density, vehicle mixes, accident rates, etc.).
As appropriate, TMCs will link to local and regional jurisdictions.
TMC Support Centers are located either in District Offices or satellite locations and
will be used for planning and research.
Specific criteria will be defined and applied to determine the need for a standalone
TMC.  Considerations might include vehicle miles traveled, local funding support,
CHP support, and the need for updated communication center.
Continuance of the regional operations model that was implemented in the 1997
TMC Master Plan.
Improve operations and standardize systems and operations statewide around the
improvements.

The following subsections provide guidance in how to get to the Business Concept,
and strategies that agencies can use to develop a comprehensive and realistic
business case for their TMCs.

5.2  Stakeholder Input to the Business Concept and Overall
Business Plan

Involving and engaging the right stakeholders is critical to developing a
comprehensive, sound, and realistic TMC Business Concept. Stakeholders will be
internal or external, operations focused as well as policy or management level; and
their involvement in the process could vary based on their expertise, involvement,
and relationship to TMC activities.

There are several levels of stakeholder involvement to consider when developing a
TMC Business Concept, and for the overall TMC Business Plan. Considering that
the Business Concept needs to lay out a vision and strategic objectives, it is feasible
that several perspectives could be involved in the process. For example, a single
agency Traffic Management Center that is responsible for monitoring and controlling
its own devices might rely solely on input from groups or divisions with a frontline,
vested interested in the traffic operations and management activities. In this case,
stakeholder involvement to develop the Business Concept could consist of the city’s
traffic engineer and his or her support staff that will be operating the city’s system,
maintenance supervisors and technicians, facilities management representatives
that oversee space and equipment requests, etc.  Depending on the size or
complexity of the city’s system, the stakeholder involvement process could extend to
emergency management, law enforcement, information technology, public
information officer, or others.

In addition to the stakeholders that will need to be involved in the actual business
planning process, there are key target audiences that the plan will need to either be
approved by, or those that are of an authority level to champion the concepts and
needs outlined in the TMC Business Plan. In addition to serving as a valuable tool
for future planning, the TMC Business Plan needs to ‘speak to’ the key target
audiences in order to serve one of its core purposes.

The size and scale of
the stakeholder
involvement effort will
vary based on the
type of TMC,
geographic coverage
area, functions and a
host of other factors.
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5.2.1  Key Participants in the Business Planning Process

It is important to recognize that there will be different segments of stakeholders to
involve at different stages of the Business Planning process – those who need to
provide input to the Plan, those who need to champion and manage the plan, and
those who need to buy in to the plan. Because the Business Concept is the
summary that needs to articulate the key functions and goals of the TMC, the
potential roles and services, as well as expected outcomes, it is important that all
three of these stakeholder groups factor in to the Business Concept development
process, either as an active participant or as a target audience. Although it might not
be feasible or realistic to think that agency managers or elected officials will be
actively participating in the TMC Business Plan development process, these could
be the key target audience that the plan needs to appeal to, and therefore, the TMC
Business Plan must be structured and articulated in a manner that invokes support
for the plan.

This section outlines potential participants and roles in the business planning
process, as well as examples of stakeholder involvement from two business plans.

Table 51 – Stakeholders and Role in the TMC Plan Development

Entity Role in TMC Business Plan Development
TMC Business Plan Facilitator §  Coordinate inputs from various stakeholders

§  Lays out timeline, information needed, and from
whom

§  Coordinate/respond to internal schedule for
production of the plan

§  Coordinates Business Plan with other internal
planning and programming processes

Authorities §  Has managerial or administrative oversight
responsibility for TMC

§  Key decision makers within the Agency that lay out
departmental missions and goals that individual
operating units or divisions support

§  Sets strategic direction for overall operations
§  Local, regional and state leadership that champions

or approves TMC vision, strategies, funding needs
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Entity Role in TMC Business Plan Development
Stakeholder Agencies

Primary Operational Stakeholders
(i.e., state, cities, county
transportation; emergency; law
enforcement; public safety,
others)

Secondary Operational
Stakeholders
(e.g., IT, maintenance, finance,
others)

Additional Stakeholders
(e.g., external agencies, private
entities such as media, traffic
reporting companies, other
partner agencies)

§  These entities have integral operational roles within
the TMC and/or exchange data as a means of
supporting their primary operational goals.

§  Provide input as to the functions and needs of the
TMC, including technical and resource requirements.

§  Not a direct role in operations, but might have input to
considerations that would need to be incorporated
into the Business Plan.

§  These stakeholders benefit from information and
outputs from the TMC to support their business
practices, but in most cases do not make significant
operational contributions to the TMC. Involving these
stakeholders in the Business Plan process depends
largely on their existing or anticipated level of
interaction with the TMC.

These stakeholders do not have a specific role in TMC
operations, but are partners in regional coordination or
planning that could provide input to the TMC functions,
vision, or end states (such as a metropolitan planning
organization).

The Business Plan is intended to build upon the discussions of functionality, service,
missions, longrange goals, and other directives laid out as part of an ITS Strategic
Plan, Deployment Plan, or Concept of Operations. A Business Plan is not intended
to duplicate those efforts. A regional ITS Architecture, Strategic Plan or Concept of
Operations could conceivably involve many different entities; the focus of those
efforts is on operations and integration that involve multiple agencies, public and
private. For example, in an ITS architecture, input from local, regional, and state
transportation, public transit, private information service providers, commercial
vehicle operators, and others provides for a more comprehensive, robust ‘vision’ for
how the region’s transportation system will operate and integrate over an extended
period of time.

It is important for those preparing the TMC Business Plan to select the appropriate
stakeholders for input. By answering the following key questions, a ‘shortlist’ of
applicable stakeholders or stakeholder types can be derived:

Who will need to approve or champion the strategies and directives of the Business
Plan?
Who is responsible for preparing the annual TMC budget?
Who are the primary users of/partners in the TMC facilities?
Who are the entities that we interface with on a regular basis?
Are there any regional entities or committees that can serve as champions?
What major projects or initiatives could have an impact on TMC operations, and who
is leading those efforts?

In many respects, the
Business Plan for a
TMC has a distinctly
narrower focus than
other broader,
regional planning
efforts; as such,
casting a wide net to
involve all potential
stakeholders could be
counterproductive to
the entire process.
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The following examples from Colorado and Nebraska outline key stakeholders and
their roles in the business planning and development process.

Example 5c: Colorado DOT ITS Strategic Business Plan (March 2001, page 3)

CDOT kept involvement to internal staff only for developing the ITS Strategic
Business Plan, but acknowledged that there will be other partners and customers
that will be involved in implementing various actions identified in the business plan
and as a result projects and other planning activities.

Planning Process and Partner Involvement

The ITS Strategic Business Plan is intended primarily for use by CDOT
internally to set strategic direction and as a tool for annual business
planning. The plan belongs to all of CDOT.

Statewide ITS Steering Committee. Policy direction and plan strategies
have been developed by a crossfunctional statewide steering committee
representing headquarters and Region staff. The ITS program office has
provided staff support and is responsible for developing and maintaining the
plan.

Region Involvement. Representatives from the ITS Steering Committee
have met with senior management and the key functional disciplines in each
of the CDOT regions to identify their; issues, implementation priorities, and
perspective on how to make the ITS Strategic Business Plan most valuable.
These meetings have been used to set plan priorities. They also indicate
considerable statewide consensus on CDOT’s ITS strategic direction.

CDOT’s Business Partners. This plan is intended to be a business plan for
CDOT. It is anticipated that CDOT’s partners and customers will have broad
involvement regarding ITS policies and planning decisions through other
mechanisms. This will occur as part of their involvement in action
implementation and in CDOT’s overall statewide, regional, and other
planning and project prioritization activities.

Example 5d – Nebraska ITS/CVO Business Plan

Nebraska’s ITS/CVO Business Plan for Mainstreaming and improving Motor Carrier
Customer Service in Nebraska is a cooperative effort between, Nebraska
Department of Motor Vehicles, Nebraska State Patrol Carrier Enforcement Division,
Nebraska Department of Roads, Nebraska Public Service Commission, and the
Nebraska Motor Carrier Association. This working group will continue to meet and
use this publication as a working document modifications, additions, deletions, and
improvements to its content can and will occur.

5.3  Vision and Strategic Objectives for the TMC

While there are numerous vision and mission statements at transportation agencies
across the country, there are few that focus primarily on the TMC’s core vision,
mission, purpose, and objectives. State, regional, or local departments of
transportation, transit agencies, public safety, and others often have strategic
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mission/vision statements that serve as guiding principles for the Department’s
activities or goals. Divisions or operating units within those Departments may also
have visions and missions that not only provide focused direction as to the division’s
or operating unit’s core function, but also to support the broader agency vision,
mission and goals.

In order to distinguish the unique role the TMC serves in a Department of
Transportation, region or other organized entity, it is important to place the TMC
Vision and Mission’s emphasis on defining specific programmatic objectives, role of
the TMC, its core purpose and functions, and relationship to other visions or
program goals.  Five Vision Statements are shown in the examples below.  Input to
the vision, current and future functions, and overall role of the TMC can be provided
by the regional ITS architecture development process, concept of operations, etc.

This section defines what a TMC Vision should encapsulate, how to develop a
consensusbased vision, the importance of developing goals and objectives to
support the agreedupon vision, and how the TMC vision helps to support the overall
Business Concept.

Example 5e: National Architecture Vision Statement (April 2002). This is a 32 page
‘vision statement’, and the aim is to look ahead to January 2012 to document the
progress that has been made in deploying and integrating ITS nationwide.

Example 5f: Nebraska ITS/CVO Business Plan Vision Statement. Articulates a
vision and mission, but still is quite broad in that it pertains to desired benefits of ITS
to the state’s transportation system.

Mission: We provide and maintain, in cooperation with public and private
organizations, a safe, efficient, affordable, and coordinated statewide
transportation system for the movement of people and goods.

Vision: Nebraska’s citizens, businesses and visitors will benefit from the
application of ITS to the state’s transportation system. ITS will become fully
integrated into Nebraska’s transportation strategies for the enhancement of
safety, mobility, communication and economic vitality for the protection of the
natural environment, and for the deployment of sustainable resources.

Example 5g: California Transportation Plan 2025. Articulated in a ‘future scenario’ of
the state’s transportation system

California has a safe, sustainable transportation system that is environmentally
sound, socially equitable, economically viable, and developed through
collaboration; it provides for the mobility and accessibility of people, goods,
services, and information through an integrated, multimodal network.



TMC Business Planning and Plans Handbook Chapter 5
Developing the TMC Business Concept

510

Example 5h: 511 Deployment Coalition Vision Statement.  Concise and specific to
phonebased travel information. In the format of ‘for whom’, ‘what’, ‘where’, ‘how’
and ‘benefits’

511 will be a customer driven multimodal traveler information service, available
across the United States, accessed via telephones and other personal
communications devices, realized through locally deployed interoperable
systems, enabling a safer, more reliable and efficient transportation system.

Example 5i: ITS Strategic Plan Vision, Colorado DOT

It is to position CDOT so that ITS investment decisions can be made based
upon their contribution to CDOT’s overall performance objectives. The vision is
for a future in which ITS devices and systems are deployed and integrated to
provide costeffective solutions that help meet CDOT’s performance objectives.
To accomplish this vision requires deploying what the plan refers to as the ITS
enabling infrastructure as a strategic priority and institutionalizing ITS across
CDOT’s business area.

5.3.1  Building on Agency or Regional Goals to Develop a Succinct
Vision for the TMC

For the TMC Business Concept and overall Business Plan, a Vision should be
established that outlines the primary goals and objectives of the TMC, what is the
current state/functionality vs. desired functionality and role (both within the agency
as well as within the region). When developing such a focused vision or mission, it is
important to differentiate between overall ITS program vision, goals, etc., and
keeping the focus on the specific goals, strategic objectives and unique role that the
TMC serves.

There are several sources that could factor in to a TMC Vision statement:

Agency Vision, Mission, Goals and Objectives;
Project or Program Vision, Goals or Objectives;
Regional or Statewide Plan Vision Goals or Objectives; and
Additional stakeholder input.

The vision examples shown above in Section 5.3 aimed at illustrating broader
agency objectives. Although it is important to consider these broader objectives, a
TMC Vision should show how the TMC operations or end states support those
objectives, not just reiterate them.  The agency or department level visions and
missions are often supported with goals, critical program areas, or values. These
supporting statements often provide a narrower field to which a TMC can relate –
they provide the overarching agency goals that are typically driving the core
functions of the TMC.

5.3.2  Relationship of the TMC Vision to Agency Vision

In Caltrans’ TMC Master Plan (Revised 1997), vision and mission statements for the
TMCs as an entity were articulated. Caltrans Regional TMCs combined Caltrans and

A ‘vision
statement’
describes a
desired state of
reality made
possible by
accomplishing the
mission and goals
in a way that is
consistent with
the core values of
key stakeholders.
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California Highway Patrol functions; both of these agencies visions and missions
were noted in the Master Plan, which served to guide statewide implementation of
TMCs.

Example 5j: Caltrans TMC Master Plan

Caltrans Mission

In partnership with others, Caltrans:

Provides the people of California with a
safe, efficient, and effective intermodal
transportation system:
Plans, develops, maintains, and
manages the interregional transportation
systems.
Assists and guides delivery of local and
regional transportation services.
Provides leadership for California’s
transportation future by conducting
research and development, and by
formulating plans, programs, guidelines,
and standards.
Is a good steward of it resources.

CHP Mission

The mission of the CHP is to ensure
safety and provide service to the public
as they utilize the highway transportation
system and to assist local government
during emergencies when requested.

TMC Mission

The Purpose of the TMCs is to aggressively manage the transportation system to
reduce congestion and provide the safe and efficient movement of people, goods,
services and information in order to promote economic vitality and enhance the
quality of life for the people of California.

TMC Vision

The TMCs will help accommodate California’s growing mobility needs, while
reducing congestion, improving air quality and conserving energy. They will enhance
the movement of goods, giving California businesses a competitive edge by adding
value to their products and services. They will utilize the latest in ITS, incorporate
multimodal transportation and be a leader for the Transportation Management
Systems.

In the California example, the mission clearly outlines the TMCs role and core
purposes. The vision outlines strategic objectives and what the expected outcomes
are envisioned to be.
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5.3.3  Functions

It is the role and key functions that define what a TMC does and its overall ‘place’ in
a transportation management system, region, state or other geographic distinction.
As described by the various TMC business models in Chapter 4, a TMC can serve
several functions, typically within the parameters of traffic management, incident
management and traveler information.

Stakeholder visioning sessions or discussions about a TMC – how it is currently
working, what kinds of roles they envision the TMC fulfilling, relationships of the
TMC to other systems or agencies – is really about the functions of the TMC. The
daytoday functions, eventspecific functions, and desired future capabilities of the
TMC are really the backbone of the strategic objectives as well as the desired end
states.

Functions define nearly every facet of the TMC, from hardware and software needs,
staffing and organization, partnerships, facility requirements, operations, and of
course funding needs. As an example, a TMC that primarily serves as the
operations center for a municipal traffic signal system, that operates during typical
weekday business hours with no interfaces to another agency’s system will have far
fewer functional considerations than a multiagency TMC operating 24/7.

A detailed discussion on TMC functions, functional requirements, or functional
relationships is not likely warranted as part of the Business Plan development.
Functions and needed functions are typically discussed and agreed to as part of
other processes, such as an ITS architecture or Concept of Operations. Although
these latter two processes focus on elements of a TMS beyond just the TMC, the
role of the TMC is typically fairly well defined through the development of the
architecture (and illustrated using market packages and interface diagrams), and
can be derived from a Concept of Operations. Detailed functions or functional
requirements are not needed to support the Business Concept; however, highlevel,
core functions and roles can be derived from other planning processes to support
the Business Concept and subsequent Value Proposition, strategy sets and other
elements of the Business Plan.

Example 5k: Wichita Falls TMC Concept of Operations (draft)

The Wichita Falls TxDOT District is in the process of implementing a TMC and its
first phase of ITS infrastructure. The Wichita Falls District is primarily rural, although
the initial ITS implementation is being focused on the Wichita Falls metro area. The
TMC is being implemented consistent with other TxDOT TMCs.

The Wichita Falls TMC shares the common vision of ITS as it is being deployed
throughout Texas and the nation. This vision focuses on improving safety, reducing
congestion, improving traveler mobility, enhancing economic productivity, and
promoting energy efficiency and environmental quality.

The Wichita Falls TMC will act as the control center for traffic operations within the
TxDOT WFS district. The TMC will gather traffic data, weather data, and other data
to support decisions in day to day traffic operations. Information will be disseminated
to the traveling public through signage, the internet, and other media in order to
meet the ITS vision.
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The Wichita Falls TMC will implement the ITS vision by providing the following
services to WFS area travelers.

PreTrip Travel Information.
Traffic Control.
Incident Management.
Emergency Notification.
Environmental/Weather Condition Notification.
The primary stakeholders in the WFS TMC are TxDOT WFS District, the Wichita
Falls Police Department, and the City of Wichita Falls.

5.4  Defining the Business Concept

A Business Concept lays out a clear picture of what the Business Plan needs to
support – in other words, what the TMC does, what the TMC could do, how it will be
done, and why it is needed. A private sector venture would use the Business
Concept as a means of attracting investors or partners. For a TMC, the Business
Concept lays out specific goals and objectives, desired end states, and key
roles/functions of the TMC so that managers, policy and decision makers will have a
quick, concise understanding of what it is they are buying into.

The Business Concept provides the framework and context for the entire TMC
Business Plan. It is from the Business Concept that the Value Proposition is defined,
Strategy Sets and specific actions are identified, and the resources to operate, fund
and execute the Business Plan are derived.

Articulating the TMC Business Concept can take a number of forms – depending on
the size and complexity of the TMC, previous ITS strategic planning or operations
planning efforts, current institutional environment, and a host of other factors.
Because the Business Concept serves several purposes within the Business Plan –
as an impetus for more detailed discussions about institutional or funding needs, or
as an ‘executive level’ synopsis of what/where/how the TMC needs to function – a
recommended outline for a Business Concept would address the following:

Introduction;
Goals and Objectives;
End States;
Partnerships; and
Risks.
5.4.1  Introduction and Overview

It will be important for the readers of the Business Plan to have some sort of context
for how the TMC fits within or has evolved as part of the broader transportation
management and operations program. An introduction to the Business Concept,
including:

Why the Business Plan is being prepared;
History and background of the TMC;
Need for proactive business planning for the TMC;
Regionally significant issues that are to be addressed in the Business Concept; and
Key Partners.
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5.4.2  Goals and Objectives

Building on the visioning and discussion of key high priority functions, goals and
objectives for the TMC should be defined as part of the Business Concept. Again, if
there are already established goals for the TMC that have been defined as part of
other processes or documents, the Business Concept can reiterate and build on
those that are relevant. In its TMC Master Plan, Caltrans provides an example of
three priority goals for its TMCs and supporting objectives. From these goals and
objectives, which address standardization, regionalized approach, and partnerships,
it is clear that the Master Plan contains strategies, timeframes, and responsibilities
aimed at addressing those three priority goals.

Example 5l: Caltrans TMC Master Plan

Goal 1:

Standardize systems, operations, and facilities to ensure costeffectiveness, uniform
functionality statewide, and to achieve economies of scale.

Objectives:

To specify a standard system design for all aspects of the TMS.
To deploy a standardized computer system for all TMCs.
To deploy a standardized communications systems for all TMCs.
To specify standard TMC operational procedures statewide.

Goal 2:

Establish a regionalized structure that will provide an integrated, statewide
framework for transportation management.

Objectives:

To establish three regions:  Coastal, Valley, and Southern with a Regional TMC at
the core of each region.
To define roles of Regional and Urban TMCs.
To define roles of Satellite Operations Centers (SOCs) and Mobile Operations
Centers (MOCs).
To establish communication links to all TMCs to ensure remote operations during an
emergency.
To establish authority and resource requirements necessary to manage
transportationrelated activities.

Goal 3:

Enhance public and private partnerships that promote multimodal transportation
activities and services.

Objectives:

To be proactive in developing new partnerships with other transportation
stakeholders.
To develop a variety of databases that are easily accessible, secure, and provide
uninterrupted service.
To create and maintain a reliable realtime traveler information system.



TMC Business Planning and Plans Handbook Chapter 5
Developing the TMC Business Concept

515

Goals and objectives within the Business Concept provide a foundation for the next
major section of the Business Plan, which is the Value Proposition and measurable
benefits.

This section also is the ideal location within the Business Concept to demonstrate
the relationship between the TMC and recommendations contained in the Business
Plan to broader agency goals and objectives. How does the TMC support or
strengthen the agency’s ‘bigger picture’ strategic objectives, mission, or core
values? Articulating how the TMC’s role or functions help to support the agency (or
region’s) strategic objectives or overall mission will strengthen the Business Plan’s
purpose.

5.4.3  End States

Visioning discussions among stakeholders as part of the Business Planning process
will likely result in several ‘what if it could do… ’ statements. Future ‘what if’
discussions are often critical to many consensusbased processes to help define a
desired outcome or specific direction. All to often, vision statements remain just lofty,
broad philosophical statements that contain all the right ‘words’, but lack realworld
applicability.

For the TMC Business Concepts, it is important to take the visioning a step beyond
philosophical and state desired outcomes, functions and functionality in terms of
‘end states’. What end states do for the Business Concept is articulate how the TMC
will function, how it will support regional or agency needs, how it benefits the public,
etc., and they do so in an affirmative tone rather than a needs statement. The end
state signifies how the TMC will operate once the goals and objectives are achieved,
the needed funding is available, the TMC is adequately staffed, partnerships are in
place and other key needs are met.

Example 5m – End States in the MAG Region

In the MAG Regional Concept of Transportation Operations, several ‘end states’ went
into shaping the overall vision for the Region’s transportation system. Rather than
articulate these in terms of “need to have funding” or “need to share information among
agencies,” stakeholders opted for more affirmative ‘end states’, such as Identifying and
securing funding sources, or A high degree of information sharing, integration and
coordination.
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Example 5m – End States in the MAG Region (continued)

Identifying and
securing funding
sources

Defining and
agreeing to
appropriate roles
and responsibilities

Dedicating and
training human
resources

A high degree of
information sharing,
integration, and
coordination

Actively managing
and operating multimodal
transportation systems

A safe, reliable,
efficient, and seamless
surface transportation

system for the
MAG Region.

Continuous
improvement of
performance against
customer driven
indicators

Establishing and
implementing
applicable policies,
procedures, and
practices

5.4.4  Partnerships

Regardless of the business model that the TMC is following (or desires to achieve),
there will be some level of partnering to achieve desired outcomes or end states.
These partnerships may be internal or external, public or private. There will likely be
several levels of partnerships – partners that are needed to operate or interface with
systems, or partners that will need to champion or approve funding for desired
operations. Needed partnerships, their role in current or future TMC operations, and
other aspects will likely be defined as facilitators move through the Business
Planning process. Some partners will be obvious at the early stages of the business
plan development; the need for others might arise through discussions on Value
Proposition, Organization and Management, and other components of the plan.
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The Business Concept should succinctly and clearly outline anticipated partners that
will support the goals and objectives, end states and overall TMC Business Plan.

Example 5n – Caltrans TMC Master Plan

The Caltrans TMC Master Plan recommends several public and private partnerships
that are critical to efficiently and effectively meeting the needs of the transportation
system.  Although the primary stakeholders in Caltrans’ TMC program are Caltrans
and CHP.  Other stakeholders are included in the Master Plan along with their
potential roles and responsibilities.  These partners include:

Metropolitan Planning Organizations;
Local Agency TMCs;
Local Emergency Responders;
Local Mass Transit/Public Transportation;
Academia (Research and Evaluation);
Media;
Federal Highway Administration; and
Private Entities.

5.4.5  Risks

Articulating risks and dependencies as part of the Business Concept helps to
provide a balanced view of the TMC Business Plan. A private investor would raise a
few questions prior to buying in to a proposed business concept, and public agency
TMCs should not be treated differently.

There are a range of factors or challenges that could impact how or if the concepts
in the TMC Business Plan get implemented, and stating these upfront will provide
potential partners, managers, decision makers and key stakeholders to weigh
options and implications of those factors.

For example, if recommendations and strategies in the TMC Business Plan are
dependent on voters approving a bond, or on specific partnerships being in place, or
on institutional issues being resolved (such as hiring freezes), then those issues
should be articulated as part of the Business Concept. If the TMC end states or
desired functionality is dependent on certain policies being in place, the Business
Concept should stress the importance of these policies to TMC operations.
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Example 5o – Las Vegas Advanced Travel Information System Business Plan

For the FAST ATIS Business Plan, several legal or institutional issues were
examined prior to recommending a specific business model or operational
parameters between the public and private sector. Below is an excerpt from the
ATIS Business Model Legal Restraints technical memorandum:

Prior to conducting the interviews, other ATIS business plans and agreements were
reviewed.  The result of these reviews and a review of the FAST Agreement
identified a number of areas for potential legal and administrative issues that could
affect this ATIS. The following topics and questions were discussed with the
agencies’ legal staffs:

Can FAST provide a regional ATIS program?
FAST Organization, Legal Representation
What are the FAST Administrative and Contracting Authorities?
What methods of contracting, soliciting for goods services are available to FAST?
What contract form is preferable with the different public/private information
providers?
How does FAST address content and quality of data, liability for data?
Can FAST restrict or limit access to data?
Resale of data
Placing prohibitions, restrictions, or warnings on the use of data
Data privacy issues
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Chapter 6:  TMC Defining the Value Proposition
Chapter Purpose and Objectives:

The Value Proposition is a thorough and objective statement of the various benefits
(or value) expected to accrue to TMC stakeholders. Ultimately it will be the basis on
which the TMC can be sustained.

This chapter presents an overview of the principles and considerations involved in
developing a value proposition for agencies to deploy and operate a TMC. The
chapter outlines how value can be established in measurable terms from the point of
view of key stakeholders that are expected to invest resources, operational
attention, or political support in the TMC. The chapter also addresses the
establishment of performance expectations and accountabilities for the TMC.

Key Messages/Themes:

To motivate investment and effort by participating agencies and stakeholders, the
TMC value proposition must reflect not only a set of overall “good” objectives for
regional transportation— but should offer specific value from the point of view of
each key stakeholder, especially those particular agencies that have core missions
that extend outside of transportation management.
The value proposition provides an important framework for performance
measurement, and the assessment of value realized by participants and
stakeholders on a continuing basis.
Key Topics and Issues to be covered:

What a value proposition is;
Context for agencies’ views of TMC value proposition;
Examples of important components of the TMC value proposition;
Suggested steps in value proposition development; and
Performance measurement – assessing the value realized by the TMC.

How This Chapter Relates to Other Chapters:

Development of value propositions follows the TMC visioning process and
introduces the value proposition as a key component of TMC business planning, by
essentially defining the value incentives for stakeholder participation and support.
This incentive aids in establishing practical designs for the TMC organization,
processes, and priorities – and establishes the highlevel performance measures
that will be needed.
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Figure 61: Business Plan Steps and Processes

Remaining Sections:

6.1  What is the value proposition?
6.2  Principles for developing effective value propositions
6.3  Performance measurement and value assessment

6.1   What is a value proposition, and why do we need it?
In transportation regions or corridors, many agencies have mandates, missions, and
functions that touch in some way on transportation, and can affect the mobility and
safety of the public.  Some of these agencies view the transportation mission as an
important part of their core business – while other agencies may attach importance
to transportation management, but transportation is not itself a core responsibility or
concern of the agency.

For most government agencies, primary missions and accountabilities encompass
or affect some aspects of transportation, but these missions usually extend outside
transportation operations. They often include broader missions in (for example)
public safety, health, security, and environmental protection.

Agencies’ tendencies to focus inward on their respective mandated authorities and
responsibilities have historically had a stovepiping effect on agency operations and
communications. Unfortunately, multiagency information and coordination
opportunities that could be very useful in transportation management have often
been trapped by this stovepiping.

The table following has examples of transportationrelated agencies and core
missions that illustrate how these agency types might view the value of a TMC
differently.
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Table 61 Stakeholder Groups and Example Core Missions

TMC Stakeholder Type Examples of Core Missions

Transportation Providers Efficient, safe, and convenient transit
Infrastructure Managers Highway condition and facilitated use (traffic)
Emergency Responders Fast and effective incident response
Law Enforcement Safety, security, and law/regulation compliance
Subregional Transportation
Management Associations Local development and commuter access

Local 911’s Incident notification
Information Providers Gathering/disseminating transportation information

Today’s growing transportation management challenges and public expectations
have focused new light on the need for better transportation management
coordination and more information sharing for stakeholder agencies to be effective
in their missions. Multiple entities are investing in ITS deployment, and the value of
Transportation Management Centers is becoming more evident in many regions of
the nation.

For most effective overall transportation system management, many entities have to
share messages and information, and make decisions according to their mission
responsibilities.  They need to take appropriate, coordinated action together or
separately, often in short order.

To establish, to sustain, and to extend TMC capabilities requires significant
investments by agencies that commit to it.  Demands on the transportation network
will continue to increase, and transportation management will require ever
increasing resources and technology.  So, TMC participants/partners will need to
continually “invest” various combinations of funding, staffing, management attention,
information, field resources, and other support.  The benefit to be realized needs to
be clearly established, and continually assessed for TMCs to be sustained long
term.

TMC business models can evolve along a number of lines, as has been discussed in
Chapter 4, combining a number of variables:

Single, multiple, regional, or superregional jurisdictions;
Single or multiple operating agencies; and
Publicly or privately operated, or combinations of the two.

The value proposition for a single jurisdiction, single agency is the simplest case, as
it addresses the agency’s own mission, coordination requirements, and explicit
performance measures.  While a singleagency TMC can have a broad benefit to the
region, it mainly improves the operational performance of the agency, and its ability
to coordinate effectively with other agencies.  For example, a state DOT district TMC
would enhance the DOT’s traffic management capability and its communications
with emergency responders.  In this way, agencies that coordinate more efficiently
with the DOT (via the TMC) could realize some secondary benefit or value in their
own missions.
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TMCs that are supported in some way by multiple agencies – adds new dimensions
to the value proposition (and to an extent performance). There are explicit mission
related values to be addressed, and there are also perceived implicit internal agency
benefits that can be made part of the TMC value proposition.  The explicit benefits of
effective TMC operation can be illustrated with examples based on mission
examples shown earlier:

Table 62 Stakeholder groups and Example Explicit Benefits

TMC Stakeholder Type Examples of possible explicit benefits

Transportation Providers
§  Buses can avoid incidents, meet schedules
§  Better lane closure information
§  Better management of shortterm mode shifts

Infrastructure Managers
§  Improved traffic monitoring, signal management
§  Better, safer work zone deployment
§  Faster incident response

Emergency Responders
§  Improved transmission of notifications
§  More complete situational information
§  Better dispatching and routing information

Law Enforcement §  Improved surveillance and monitoring
§  Faster response by coordinating agencies

Subregional Transportation
Management Associations

§  Realtime traffic and agency operations data
§  Better information on planned lane closures

Local 911’s §  Simplified, fewer notification points
§  Better network status information

Information Providers §  “Onestop shopping” for traffic information
§  Better network status/performance information

These examples can be assigned values for each agency  in terms of operating
costs, and service reliability or quality.

Perceived implicit benefits of effective TMC operation can also accrue to
participating agencies.  These are often perceived as reductions in management
risks and better information for decisionmaking.  The benefits address performance
of mandated responsibilities within participating agencies.  Some examples of these
implicit benefits:

Table 63 Implicit TMC Benefit Examples

Examples of implicit TMC benefits to agencies

•  More reliable receipt of timely incident notifications and situational information

•  More reliable sending of notifications and coordination requests as needed

•  Better knowledge of the transportation network “big picture” at all times

•  Reducing cost of adhoc efforts to obtain needed information

•  Access to monitoring and functional staff resources not otherwise available

•  Redundancy in communications links, possibly needed in emergencies

•  Shared accountabilities for shared transportation challenges
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The last implicit value statement in table 6.2 is an important element of the value
proposition for jointlysupported TMCs.  Congestion and safety management are two
areas to illustrate this point.  In the public eye, network “owners” operators and law
enforcement agencies are perceived as responsible in significant ways for traffic
conditions and safety. Yet, alone, each agency is actually able to manage only a few
of many factors governing congestion and safety.  Establishment of joint TMC
operations is often recognition of this reality.  While joint TMCs do not necessarily
mean joint decisionmaking or joint operations, they can provide a platform on which
common performance goals can be set and acted upon by participating agencies.

The value proposition is a case made to state the expected value of the TMC to the
missions of each of the participating agencies and key stakeholders.

It defines value in measurable terms from the points of view of all stakeholders that
are expected to invest resources, operational attention, or political support in the
TMC
It establishes performance expectations and accountability for the TMC
It also provides a basis for realistic and practical business planning assumptions and
decisions – The objective of the value proposition is to provide a basis for a realistic
planning and performance measures – as well as grounds for stakeholders to
rationalize resource investments for the TMC
The expected operational effects of a TMC should be translated into expected payoff
for specific stakeholders, in terms of economic benefits, organizational objectives
met, commercial development benefits, level of service, productivity, reduced
management risks, etc.

6.2  Value Proposition Development Principles
Developing the case for TMC value requires a thorough initial understanding of the
stakeholders in all jurisdictions involved, as well as the operational policies,
mandates and constraints each organization must address relative to the
transportation network.

The value proposition is developed through direct stakeholder participation in
defining their values in terms of each agency’s role in transportation management.
The relationship between TMC Vision and Objectives, and stakeholder benefits
should be logical, and conservatively derived

Relevant facts and statistics on the “status quo” should be clearly established and
agreed upon by the stakeholders.  Safety statistics, traffic efficiency, and incident
response patterns are key baseline data. Research of regional transportation
economics and productivity issues provide potential benefits baseline for some
stakeholders
Based on the TMC concept of operations, and realistic operations scenarios, a
credible estimate should be made of measurable overall transportation outcomes in
safety, response, and efficiency. Explicit and implicit operational benefits to each
agency should also be estimated
The estimates require objective, realworld data, and a practical measurement
approach, using a few basic scenarios to which planners can relate (or extrapolate)
their situation.
Finally, display and communication of the value proposition needs to be simply
delivered and understood.

The value proposition
is a case made to
state the expected
value of the TMC to
the missions of each
of the participating
agencies and key
stakeholders.
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6.3  Performance Measurement – Principles and Approaches
The value proposition establishes the basis for performance measurement.
Performance measures and monitoring is required to chart the progress toward
achieving the anticipated benefits quantified by the value proposition.

Benchmarks measure progress toward the goals.  Performance measures should
directly address each element of the agencybyagency value proposition, serve as
indicators of whether or not participating agencies are realizing expected benefits.

To illustrate the kinds of measures that could be agreed on and adopted, we can
use the explicit and implicit example benefits outlined in Tables 61 and 62 as a
framework:

Table 64 Examples of explicit TMCrelated performance indicators

TMC Stakeholder Type Examples of possible explicit measures

Transportation Providers
§  Schedule adherence on arterials
§  Number of planned reroutings
§  Ridership on “special service” pullouts

Infrastructure Managers
§  Peak hour speeds
§  Number of work zone incidents
§  Incident response time improvements

Emergency Responders
§  Response times
§  Afteraction grading of situational information
§  Transit times

Law Enforcement §  Grading value of surveillance and monitoring
§  Grading response by coordinating agencies

Subregional Transportation
Management Associations §  Satisfaction with traffic operations data

§  Satisfaction with planned closure/event data

Local 911’s §  Incidence of notification problems
§  Satisfaction with network status information

Information Providers §  Satisfaction with quality of traffic information
§  Satisfaction with status/performance data
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Table 65 Examples of implicit TMCrelated performance indicators

Examples of implicit TMC benefit measures for agencies

•  Satisfaction with reliable, timely incident notifications and situational information

•  More reliable sending of notifications and coordination requests as needed

•  Management satisfaction in knowledge of network “big picture” at all times

•  Reduced investment in network informationgathering

•  Utilization of TMC monitoring and functional staff resources

•  Afteraction review of communications issues

•  Accountability for shared transportation challenges – see below

The last item refers to the shared responsibilities of the transportation management
community in typical regions.  Where a regional TMC is established that involves
most of the transportation network stakeholders in significant roles, it may be
realistic to assign some overall regional accountability to the TMC “owners” for
network performance. Examples of these measures are shown below, and are
based on Performance Monitoring, Evaluation, and Reporting Handbook,
NCHRP Performance Measurement Documents:

Table 66 Shared Performance Measures

Category Example “Shared” TMC Performance Measures

Improvement in average speed by time of day
Mobility

Improvement in average speed by route

Improvement in accident rate
Safety

Improvement in response and clearance times for incidents

Percentage of system Uptime; including field devicesMaintenance
and Reliability Average time to resume service if system failed

Some agencies will make investments in deploying and sustaining TMCs because it
is obvious that they can enhance agency operations and efficiency – e.g., in most
DOT districts it makes sense in light of the substantial resources that must be
deployed in the field for maintenance and emergency events, and because of the
extensive signal and sign assets that need management.  But to attract similar
commitments from other agencies that share transportation management roles 
yet have mandates outside of transportation – a clear and persuasive TMC value
proposition is needed.
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Chapter 7:  Strategy Sets
Chapter Purpose and Objectives:

Strategy sets provide the basis for the overall form and function of the TMC
Business Plan. This chapter takes a more indepth look at strategy sets – what they
are, how they relate to the Business Concept and Value Proposition, and how to go
about developing strategy sets to achieve the TMC vision, objectives, and desired
end states. Up until this point, the handbook has focused on how to engage players
in determining the overall role and function of the TMC in relationship to broader
transportation goals, and how to articulate the ‘where does the TMC need to be’
perspective. This chapter takes the needs and objectives a step further and helps
readers understand the importance of articulating specific actions and strategies to
achieve the desired objectives and end states.

Key Messages/Themes:

Strategy sets provide the basis for the overall ‘form and function’ of the TMC
Business Plan;
Articulating the vision for the TMC in terms of needs, objectives, and strategies
allows those developing the business plan to outline specific directions, actions, and
end results; and
Strategies translate into specific actions and outcomes so that decisionmakers and
authorities have a succinct understanding of overall objectives and how the end
states of the Business Concept and Value Proposition can be realized.

Key Topics and Issues to be Covered:

Identifying strategies and action items that meet the objectives for the specific TMC,
developing a deployment schedule, and developing an action plan.

How This Chapter Relates to Other Chapters:

This chapter builds on the business concept and value proposition chapters and
provides the basis for the organization and management and financial plan chapters
that will quantify the impact of the strategies that are selected.

Remaining Sections:

7.1  Defining Strategy Sets
7.2  Converting Objectives and End States into Action Items
7.3  Assigning Roles and Responsibilities to Stakeholders
7.4  Establishing Timeframes
7.5  Identifying and Documenting Dependencies
7.6  Developing Strategy Sets
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7.1  Defining Strategy Sets

Strategy sets provide specific strategies or actions that are needed to meet the
objectives and end states articulated in the TMC Business Concept and Value
Proposition.  Defining specific strategies as part of a Business Plan is a critical
element to the overall process. Although the visioning and value proposition
processes allow stakeholders and key participants to identify longer term end states
of how the TMC should function or need to function, the strategies help to define
how to achieve the desired objectives. A typical strategy set is comprised of the
following:

Overarching objectives and desired end states;
Action items that will allow/enable the objectives and end states previously
identified, to be met;
Stakeholder roles and responsibilities associated with the action items;
Timeframes for the completion of the action items; and
Dependencies that could impede or prevent completion of the action items.

Organizing these components into modular, phased sets provides the stakeholders
of the TMC Business Plan with definitive, strategic direction for future activities
related to organization, management, and financial planning of the TMC. Figure 71
shows how strategy sets relate to the other components of the TMC Business Plan
process.

Figure 71: Strategy Sets Steps and Processes

As has been previously discussed, there are few documents currently available from
Transportation Departments that are exclusively focused on TMC business planning.
As such, there are few examples of strategy sets that contain all of the components
described herein.

Strategy sets
provide specific
strategies or
actions that are
needed to meet
the objectives
and end states
articulated in
the Business
Concept and
Value
Proposition.
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There are, however, numerous documents that contain some form of strategy sets
as they relate to TMC planning and business planning.  These de facto strategy sets
are typically found in documents like Strategic Plans, Deployment Plans, and
Concept of Transportation Operations.  More often than not, strategies included as
part of most planning documents are typically in the form of projects. Strategic Plans
and Deployment Plans often consist of lists of projects and timeframes to implement
necessary ITS services or components or integrate systems. In the context of
Business Planning for a TMC, strategies should be aimed more at specific actions,
institutional or technical requirements, partnerships, training, and other activities that
are needed to achieve the desired end states. For the TMC Business Plan, some
strategies might very well depend on specific projects being implemented or
systems integrated; perhaps a strategy might be to ‘implement nearterm projects
identified in the regional ITS Strategic Plan’. The challenge in business planning for
a TMC is that it requires agencies and managers to shift their planning focus from
projectspecific to strategy development.

Discussions with several TMC managers around the country revealed that most
agencies undergo some form of strategy development, either as a standalone effort
or as part of annual program activities; as such, there are some examples of how
other agencies and TMCs have developed and articulated strategies or actions to
achieve desired operational goals or objectives. The terminology used to describe
strategy sets varies between documents and includes the terms strategies,
objectives, tasks, projects, functions, actions, and next steps.

Regardless of terminology, document title, or context, strategy sets are an integral
component of the business planning process because:

They define what specific actions need to occur to meet the overarching objectives
and desired end states;
They assign responsibility to groups or individuals who need to perform those
actions;
They establish timeframes for when those actions need to be completed; and
They identify what dependencies could potentially impede or prevent those actions
(and ultimately the end states) from being completed or achieved.

7.2  Converting Objectives and Desired End States into Action Items

Strategy sets include specific action items (defined tasks, projects, etc.) that state
what needs to happen to accomplish the objectives and end states defined in the
Business Concept and Value Proposition.  These action items are based on the
Business Concept and Value Proposition but contrast with the highlevel nature of
those earlier components of the Business Plan by being specific, measurable
actions or tasks.  Action items are the bridge between highlevel objectives and
detailed work assignments.  Detailed work assignments are outside of the scope of
the TMC Business Plan.

For example, if one of the highlevel objectives defined in the Business Concept
were to decrease traffic congestion on freeways, then one of the action items under
that objective could be to develop criteria, parameters, and algorithms for the TMC
to include the functionality to implement adaptive ramp metering in areas currently
experiencing excessive congestion.  This kind of action item outlines what would
need to be done prior to implementing an adaptive ramp metering project. Following
the activity associated with the action documented in the Business Plan, one of the

The challenge
in business
planning for a
TMC is that it
requires
agencies and
managers to
shift their
planning focus
from project
specific to
strategy
development.
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detailed work assignments resulting from the findings of the action item could be to
implement adaptive ramp metering at a specific location.

Following are some realworld examples showing how agencies have gone from
highlevel objectives and desired end states to specific action items.  While some of
the documents in these examples refer to other transportationrelated topics rather
than a TMC business plan, the process of developing action items from objectives
and desired end states is similar.

Example 7a – Wichita Falls TxDOT District Concept of Operations (Draft May 2004)

One of the goals of the Wichita Falls TMC was to improve the safety of the traveling
public by providing advance traveler information and real time incident response.  To
meet this goal, the following action items were developed:

Provide accurate weather conditions from the deployed Environmental Sensor
Subsystem sites to warn TxDOT and the traveling public of possible icing conditions;
Improve the dissemination of valuable information, including Amber Alerts, to the
traveling public through the use of Dynamic Message Signs and the informational
web site;
Provide the City of Wichita Falls Police Department and other emergency response
vehicles including EMS and Fire with critical information for responding to incidents
more accurately and quickly; and
Integrate the following field devices: Dynamic Message Signs, Closed Circuit
Television (CCTV) Cameras, and Environmental Sensor Stations.

Example 7b – Caltrans TMS Transportation Management Centers: Development
Considerations and Constraints (December 2002)

In order to satisfy the goal that a system engineering process be used to justify the
need to develop a new TMC or update an existing one, Caltrans created action
items recommending studies be performed by Caltrans to:

Develop space standards for each TMC function;
Evaluate the impact colocation has on the longterm operating environment; and
Evaluate the current TMC organizational and staffing design.

Performing these action items was anticipated to facilitate the decisionmaking
process for determining need, and to support the planning and development effort if
need was demonstrated.
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Example 7c – Caltrans District 4 Operations Procedures and Strategies Report
(January 1994)

District 4 of the California Department of Transportation (Caltrans) in the San
Francisco Bay Area developed goals that were high level statements of desired
results and were not necessarily intended to be measured.  For each of the
recommended goals, a group of supporting objectives was developed that could be
expressed in more measurable and achievable terms.  These goals and objectives
supported the missions of the various operating and policymaking agencies
sponsoring the San Francisco Bay Area Traffic Operations System (TOS).  Specific
techniques and action items were then identified to achieve the aforementioned
goals and objectives.

Goals of the Bay Area TOS

3.10 Improve Safety
3.11 Improve Efficiency
3.12 Improve Quality of Life
3.13 Improve Systems Administration

Objectives were developed for each of the goals.  For example, “Goal 3 – Improve
Quality of Life” had two corresponding objectives: Enhance traveler comfort; and
Improve Environmental Quality.  Under each of these objectives were bullet lists
giving more information as to what each objective entailed.

Objective 1: Enhance Traveler Comfort

3.14 Assist stranded travelers
3.15 Reduce traffic turbulence
3.16 Maintain consistent travel times
3.17 Inform travelers of traffic conditions
3.18 Reduce travel times

Objective 2: Improve Environmental Quality
3.19 Reduce vehiclegenerated pollutants
3.20 Reduce energy consumption
3.21 Reduce freeway noise levels
3.22 Support economic vitality

These objectives guided the development of specific congestion management
techniques.  For example, ramp metering and HOV lanes were techniques identified
as potentially being able to accomplish many of the bullet items under Objective 1
and Objective 2.
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Example 7c – Caltrans District 4 Operations Procedures and Strategies Report
(January 1994)  (continued)

In order to implement the congestion management techniques identified, a set of
action items was developed.  For example, the action items for the technique of
ramp metering included the following:

Create consensus with local governments regarding how freeway ramp metering
and traffic management strategies will be implemented and operated and how
impacts upon local street systems will be monitored and controlled.
Incorporate ramp metering and related traffic surveillance and management in
reconstruction projects to reduce implementation costs and protect investments in
upgraded facilities.
As appropriate, perform ramp metering pilot projects to demonstrate the
effectiveness of metering in improving traffic operations and flow.  Document the
results of such projects and previous Bay Area ramp metering evaluation studies.
Share this information with local governments and public media organizations.

Example 7d – MCDOT TMC Implementation Plan: Action Plan (October 2001)

As part of its TMC Implementation Plan, Maricopa County DOT in Phoenix, AZ
developed an Action Plan of recommended action items.  These action items were
based on the needs and functional requirements identified by stakeholders and
included estimated costs, equipment, and space required to complete the action
items.  A timeframe for the action items was determined from the corresponding
functional requirements, which were prioritized and given proposed phasing
timeframes relative to planned future TMC expansion.

For example, under the functional requirement (objective) of detector data
monitoring and archiving, three action items were recommended:

Procure and integrate Traffic Management System (TMS) software and hardware;
Complete implementation of “SMART” Corridors; and
Complete implementation of Regional Archived Data Server (RADS).

7.3  Assigning Roles and Responsibilities to Stakeholders

After taking part in developing the highlevel Vision, Business Concept, and Value
Proposition, it is through strategy sets that stakeholders first see their roles and
responsibilities clearly defined.  The assignment of action items to specific
stakeholders gives these stakeholders a sense of ownership regarding the Business
Plan, Business Concept, and overall Vision.  The process of developing strategy
sets should involve all stakeholders who will have roles and responsibilities defined
by the action items in the strategy sets.  Including stakeholders in the strategy
process allows the stakeholders’ decisionmakers and authorities to better
understand how and when the end states of the Business Concept will be realized
and what decisions and actions are needed from each respective stakeholder to
reach the desired end states.

Following are some examples showing how specific action items from strategy sets
were assigned to participating stakeholders.

It is through
strategy sets
that
stakeholders
can see their
roles and
responsibilities
clearly defined.
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Example 7e – Caltrans TMC Master Plan (Revised December 1997)

Caltrans, in conjunction with CHP, developed strategy sets to achieve their overall
goals and objectives that included specific actions to be performed by stakeholders
within a defined timeframe.

For example, for the objective of “create and maintain a reliable traveler information
system”, CHP was designated as the primary stakeholder responsible for
accomplishing the action item of providing incident and transportation information to
the TMC Caltrans employee and the media via the CHP ComputerAided Dispatch
(CAD), telephone, and fax.

Caltrans’ corresponding action items under the same objective included
disseminating realtime traffic information to interested parties by operating and
maintaining an Advanced Traveler Information System (ATIS).

Example 7f – MCDOT ITS Strategic Plan (October 2001)

MCDOT developed a number of action items to achieve strategic goals and
objectives previously identified.  A table was created that showed, among other
things, the overarching objectives, the action items, and the partners or stakeholders
to be involved in the implementation and funding of an action item.  The Metropolitan
Planning Organization (MPO) for the region, known as the Maricopa Association of
Governments (MAG), was identified as a partner agency for those action items that
had already been identified in the MAG Transportation Improvement Program (TIP)
or the MAG ITS Strategic Plan Update because of MAG’s potential to fund the action
item.

For the strategic goal or objective of expanding the Advanced Traffic Management
System (ATMS) on roads of regional significance, the following action items and
responsible partners were identified:

Action Items Partners

Deploy, expand, and improve MCDOT ITS (Lead), Local agencies
“SMART” Corridors MAG

Deploy ITS infrastructure elements MCDOT ITS (Lead), MAG
(detection, CCTV cameras, Variable
Message Signs [VMS], etc.) at site
specific locations as needed

Deploy communications infrastructure   MCDOT ITS (Lead), Local
(centertocenter, regional backbone,   agencies, Arizona DOT
centertodevice)
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Example 7f – MCDOT ITS Strategic Plan (October 2001)  (continued)

Action Items Partners

Deploy central signal system control MCDOT Traffic Engineering
in TMC (Lead), MCDOT ITS

Deploy signal preemption for MCDOT ITS (Lead), MCDOT Traffic
emergency vehicles Engineering

Integrate ITS technologies into work MCDOT ITS (Lead), MCDOT
zone activities Operations

Establish a railroad/highway grade MCDOT ITS
crossing monitoring system

7.4  Establishing Timeframes

Assigning timeframes to action items in a strategy set permits stakeholders to
evaluate how important a particular action item is in terms of meeting the goals and
objectives developed previously in the Business Planning process.  In particular,
those action items with the best payoff, or return on investment, as defined in the
Value Proposition, should be given the highest priority.  Funding and other
dependencies should be considered in establishing timeframes for the completion of
action items.

It is important to note that high priority items might not always translate into near
term achievable actions. There are several factors that could impact the likelihood of
being able to carry out specific actions, such as funding, institutional barriers or
challenges, maturity of technology, required partnerships. Some of these are internal
to the TMC managing agency and/or key partners; others could be external, such as
regional planning processes or legislative decisions that could impact available
funding. The next subsection of this chapter discusses these and other
dependencies and the importance of documenting specific (or potential)
dependencies in the Business Plan.

By focusing on the action items with immediate and nearterm (three to five years)
priorities, stakeholders can better identify facility, resource, staffing, partnering,
budget and technical requirements in the subsequent Business Planning steps of
Organization and Management (Chapter 8) and Financial Plan (Chapter 9).  Longer
term strategy sets should feed into future updates of the Business Plan, a process
that will be described in Chapter 10.

Example 7g – Caltrans TMS Master Plan (December 1997)

Caltrans divided its strategy sets into shortterm and longterm horizons.  For the
shortterm horizon (two to three years), specific action items were identified to help
Caltrans meet the goal of preparing for and supporting future aggressive TMS
implementation.  For the longterm horizon (four to ten years), specific action items
addressed how Caltrans will meet the goals of restoring lost capacity, reducing
projected freeway congestion, and improving travel time reliability.

Assigning
timeframes to
strategy sets
permits
stakeholders to
evaluate how
important a
particular
strategy set is.
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Example 7h – Wichita Falls TxDOT District Concept of Operations (Draft May 2004)

As was previously mentioned in Section 7.2, the Wichita Falls TxDOT District
developed the following action items to meet the goal of improving the safety of the
traveling public by providing advance traveler information and real time incident
response:

Provide accurate weather conditions from the deployed Environmental Sensor
Subsystem sites to warn TxDOT and the traveling public of possible icing conditions;
Improve the dissemination of valuable information, including Amber Alerts, to the
traveling public through the use of Dynamic Message Signs and the informational
web site;
Provide the City of Wichita Falls Police Department and other emergency response
vehicles including EMS and Fire with critical information for responding to incidents
more accurately and quickly; and
Integrate the following field devices: Dynamic Message Signs, Closed Circuit
Television (CCTV) Cameras, and Environmental Sensor Stations.
The aforementioned action items were then prioritized to assist decisionmakers in
understanding which action items should be implemented first.  The order of priority,
from highest to lowest, was:

Environmental Sensor Stations;
Dynamic Message Signs;
Public information web site;
CCTV cameras;
External access to the system to the City of Wichita Falls Police Department;
External access to the system to TxDOT Area Offices; and
Vehicle detection.

7.5  Identifying and Documenting Dependencies

While there may be several objectives and corresponding action items that
stakeholders desire to implement with respect to the TMC, it must be recognized
that there are factors that could impede, prevent, or otherwise adversely impact their
implementation.  These factors are typically termed dependencies or constraints.

Identifying and documenting potential dependencies up front provides stakeholder
decisionmakers with the information they need to identify critical path items, weigh
their options and the implications of those options on the overall Business Concept,
and ultimately determine which action items should be pursued.  Timeframes and
priorities associated with action items may need to be adjusted to account for these
dependencies.

Dependencies also include risks.  Most private sector business plans document
risks so that stakeholders/shareholders/investors can make informed decisions
about potential or known impacts.

Table 71 shows potential dependencies and key questions planner should ask
when evaluating risks and contingencies.

Documenting
potential
dependencies
upfront
provides
stakeholder
decision
makers with the
information
they need to
determine
which action
items should be
pursued.
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Table 71 – Potential Dependencies

Dependencies Key Questions
Facilities •  Are the current facilities adequate

for what the TMC needs to
accomplish?

•  Are there any restrictions on space,
usage, functions, or partnerships
relative to the facilities?

•  Does it have to fit into an existing
building/space?

Technologies •  Is there a technology plan in place
to address new or maintenance of
existing systems?

•  What other groups, divisions or
partners need to provide input (or
approval) for technology issues?

Partnerships (existing and future) •  Are there functions or roles that the
TMC needs to address that will
require active participation of
partners?

•  Who are those partners and are
they willing to participate?

•  Are there needs that have been
undefined by the partnership?

•  Will partners be required to make
financial commitments?

Leadership and organizational structure •  What are the current institutional
issues or challenges that could
impact the overall TMC Business
Concept?

•  Are there internal or external
management practices or
processes that the Business Plan
needs to work through?

Funding (amounts as well as schedules
for fiscal programming)

•  Is adequate funding available in
time to carry out the actions,
address technical or facility needs,
and other operations/maintenance
requirements?

Personnel and staffing resources
(including numbers and types of staff)

•  Is there adequate staffing to fulfill
the functional and operational end
states identified in the Business
Concept?

•  Are there staffing needs or gaps,
either in numbers of staff or
technical capabilities?
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Dependencies Key Questions
Project implementations/timeframes •  Are there significant projects that

will need to be in place to support
the functional or operational end
states identified in the Business
Concept?

•  Who is/are responsible for those
projects?

•  Are they funded and programmed?
•  Do the timeframes for those

projects or programs fit within the
timeframes and objectives outlined
in the Business Plan?

Legislation •  Are there pending legislative issues
that could impact the organization,
funding or project implementations
or that may be required?

•  What is the role of the legislature in
determining agency priorities, and
what kinds of factors need to be
considered?

Following are examples of how agencies identified and documented dependencies
as they relate to the action items of strategy sets.

Example 7i – Caltrans TMC Master Plan (Revised December 1997)

Caltrans identified a number of dependencies that needed to be satisfied before the
proposed action items related to developing TMCs could be implemented.  These
dependencies included:

Justification for development (needs analysis);
Identified source of funding;
Approval of a Project Report; and
The State TMC Architecture must be compliant with the National ITS Architecture.

Example 7j – Arizona DOT Fiscal Years 20052009 Strategic Plan (Draft 2003)

To increase the probability that funding could be secured annually for the operations
and maintenance of transportation infrastructure and equipment, ADOT
recommended the action item that Life Cycle Costing be applied to the operations
and maintenance costs for any new features that might be added to ADOT’s system.
Implementation of this action item hinged on the dependency that legislative
approval was required.
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Example 7k – FHWA TMC Concept of Operations Implementation Guide (December
1999)

This document identified several dependencies, or constraints, on agencies with
regards to TMCs.  These dependencies included:

Ensuring adequate staffing levels and budget for TMC operations and maintenance;
Losing qualified TMC maintenance personnel to the private sector;
Addressing technological evolution and obsolescence;
Estimating the time it takes for a TMC to become operationally stable;
Mitigating false alarm rates; and
Workloads.

7.6  Developing Strategy Sets

In summary, then, a strategy set is comprised of the following:

Overarching objectives and desired end states;
Action items that will allow/enable the objectives and end states previously
identified, to be met;
Stakeholder roles and responsibilities associated with the action items;
Timeframes for the completion of the action items; and
Dependencies that could impede or prevent completion of the action items.

Stakeholders should be involved in developing each component of a strategy set.
The strategy sets should then be compiled in a format that allows the reader to
easily identify how the strategy sets define what specific actions need to occur to
meet the overarching objectives and desired end states, who needs to perform
those actions, when those actions need to be completed, and what dependencies
could potentially impede or prevent those actions from being completed.

Determining implementation costs and staffing resource requirements associated
with each action item are not part of a strategy set, as defined herein, but are the
next natural steps in the Business Planning process and will be discussed in further
detail in subsequent chapters (Organization and Management – Chapter 8 and
Financial Plan – Chapter 9).

Following are examples of strategy sets that contain the components described
above.  These examples also include many of the other components of the Business
Planning process, including financial and staffing needs within the strategy sets,
illustrating that agencies may choose to discuss these issues in conjunction with the
development of strategy sets.

Stakeholders
should be
involved in
developing
each
component of a
strategy set.
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Example 7l – Nebraska ITS/CVO Business Plan (August 1998)

After defining the overall mission, vision, goals, and objectives, the Nebraska
ITS/CVO Business Plan identified needs and then corresponding strategy sets
(called tasks in this document) to meet those needs.  Each strategy set contained
the following headings:

Task description;
Objective;
Outcome;
Lead agency;
Other participating agencies;
Market;
Approach;
Key issues;
Products;
Schedule;
Cost; and
Estimated task management requirement (staffing needs).
In this example, the action item (task description) is stated first and is followed by
the overarching objective and outcome (desired end state).  The roles and
responsibilities of the stakeholders are next identified.  Then, the schedule provides
a timeframe for the completion of the action item and the key issues highlight the
major dependencies.

To further assist stakeholders in understanding the proposed strategy sets, all of the
action items were prioritized in order of importance.  The action items were also
grouped by:

Stakeholder responsibilities;
Deployment scheduling; and
Costs and funding sources.

Presenting these tasks, or strategy sets, in various formats allowed the stakeholders
to quickly find the information they were looking for and in the format that best suited
their purposes.
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Example 7m – MAG Regional Concept of Transportation Operations (January 2004)

Maricopa Association of Governments (MAG) in Phoenix, AZ developed a series of
technical memorandums that covered much of the Business Planning process.
First, vision and mission statements were established, followed by 3year and 5year
goals, performance measures, and policies and practices needed to achieve the
goals.  A set of functions, or objectives, were then developed that mapped to the 3
year and 5year goals.

For each function, a table was created that included:

Specific action items;
Roles and responsibilities of stakeholders (broken down into planning,
implementation, operations, and maintenance);
Resources required and estimated costs; and
Additional pertinent information (such as dependencies).

While not explicitly stated, the timeframe for the action items was either three or five
years, depending on which goal the overarching objective was mapped to.

Applied specifically to the TMC Business Planning process, a sample strategy set
might be developed as shown below.  The Business Plan would then contain several
such tables of strategy sets.

Strategy Set #1

Objective #1:  Improve Incident Management Response on Freeways

Action #1:  Develop incident response protocol guidelines

Responsible Stakeholder(s):   DOT and Highway Patrol (CoLeads), other local
emergency response agencies

Timeframe/Priority: Complete 6 months prior to construction of TMC

Dependency: 1)  Assumes coordination between DOT TMC
operators, Highway Patrol dispatchers, and
local emergency response units

2)  DOT and Highway Patrol expected to equally
fund action item

Action #2:  Prepare CCTV Camera and DMS Deployment Plan

Responsible Stakeholder(s):  DOT (Lead), Highway Patrol, local transportation,
and law enforcement agencies

Timeframe/Priority: Complete 12 months prior to construction of TMC

Dependency: 1)  Assumes funding is available for deployment
of field equipment

2)  Assumes completion of ongoing FMS
conduit/fiber infrastructure
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Action #3:   Procure central system software to control, display cameras and
DMS

Responsible Stakeholder(s):  DOT (Lead), Highway Patrol, State Information
Technology Department

Timeframe/Priority: Complete 6 months prior to construction of TMC

Dependency: 1)  Assumes MPO funding will be available

2)  Software must be compatible with existing
field equipment and ITS standards compliant

Strategy Set #2

Objective #1:  Facilitate interagency agreements to extract CAD data to travel
information services and TMC

Action #1: Implement Highway Patrol CAD System

Responsible Stakeholders:    TMC (Lead), Highway Patrol dispatch, other local
agencies

Timeframe/Priority: Not specified

Dependency: 1)  Assumes the Highway Patrol is willing to
establish and support a CAD system

2)  System should have export functionality to
travel information services and the DOT
system as a procurement specification

Action #2: Make capital improvements to the Highway Patrol CAD System

Responsible Stakeholders:    TMC (Lead), Highway Patrol dispatch, other local
agencies

Timeframe/Priority: Not specified

Dependency: 1)  Assumes funding is available for necessary
capital improvements

Action #3: Develop institutional arrangements

Responsible Stakeholders:    TMC (Lead), Highway Patrol dispatch, other local
agencies

Timeframe/Priority: Not specified

Dependency: 1)  Establishment of a Transportation Incident
Management Policy Group

2)  Establishment of a Transportation Incident
Management Working Group
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Chapter 8:  Organization and Management
Chapter Purpose and Objectives:
Present key considerations and strategies for outlining an effective TMC
Organization and Management structure.  Many possible variations are possible,
depending on jurisdictional, functional, and agency mission realities.  The chapter
addresses how the considerations affect organizational approach and how these
considerations have been handled by other TMCs.
Key Messages/Themes:
Importance of scale, functional focus, and stakeholder missions in defining
organizational realities; and
A planned organization and management approach is much more than an
organization chart.
Key Topics and Issues to be Covered:
Principles of TMC organization and management structure to respond effectively
respond to:
Agencies participating in developing and sustaining a TMC;
What roles each agency wants to (or must) play as a condition of TMC partnership;
The overall jurisdictional authority and scale of the TMC;
The transportation management functions required of the TMC;
The assets at the disposal of the TMC; and
Operational management and administration needs.

How This Chapter Relates to Other Chapters:

Chapter 8 guides the planner’s thinking on realistic organization options, which
narrows the range of possible plan variations in a number of areas, including
staffing, budgeting, decisionmaking, functional versus service or operational focus,
and other considerations.
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Remaining Sections:

8.1  General Organizational Feature Definitions
8.2  Agency Participation, Resources, and Mission Issues
8.3  Agency Leadership and DecisionMaking
8.4  Organizational Likes to Participating Agencies
8.5  Variations in Organizational Strategies
8.6  Summary

8.1  General Organizational Feature Definitions
Organizational development commonly displays basic features that will be referred
to from time to time in this chapter:

• Lineofauthority (or Line) organization elements – These are common in widely
dispersed operations, where each organizational unit needs to incorporate
enough authority, resources, and functions to be selfsufficient and responsive
to operational needs.  A District office is typically a line organization with respect
to the overall DOT structures.

• Functional organization elements – These are elements of organizations that
incorporate authority and resources to perform specific functions in the overall
enterprise, such as project development, traffic management, construction
management, or maintenance of assets. They sometimes exist within line
organizations

• Matrix, or crosscutting elements – These elements or units exist where it is not
always economical or feasible to build certain specialties or common service
capabilities into line or functional units; instead they act as crosscutting support
services or resources to the line and functional units.  Common examples
include technical specialties like IT and geology, or services like financial
management, legal services, benefits administration, etc.

Most organizations incorporate combinations of these elements at some levels.

8.2  Agency Participation, Resources, and Mission Issues

TMCs can involve one, two, or many agencies that may contribute to and/or benefit
from its operational functions.  What agencies participate in the TMC, and how they
participate – are the most important considerations in determining how the TMC
might be organized and how decisions and priorities are determined.  For each
participating agency, the key issues are:

•  What is each agency’s transportation management scope and jurisdiction?
(e.g.:)

  Geography
  Mode
  Facility infrastructure
  Regional service

•  How does each agency expect to participate operationally? (e.g.:)
  Staffing and management of the TMC
  Communications and monitoring linkage
  Integrated systems (such as CAD or operational status)
  Resource sharing (ITS, equipment, infrastructure, information)

What agencies
participate in
the TMC, and
how they
participate – are
the most
important
considerations
in determining
how the TMC
might be
organized and
how decisions
and priorities
are determined.
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•  What responsibilities and decisions can be delegated to the TMC? (e.g.:)
  Traffic monitoring
  Signal and sign management
  Dispatching
  Operations coordination
  Public information

•  What resources are being invested by each agency?
  Funding
  Staff and management
  Deployed ITS
  Information

The answers to these questions are keys to determining the highlevel requirements
for the organization structure, how leadership decisions are made, and how TMC
performance will be assessed by the participating agencies. Of course there are
myriad possible organization situations that can reasonably exist. Chapter 4 of this
handbook described and discussed the various TMC business models that are
known to exist, with variations in agencies involved, and jurisdictions covered. The
sections below include discussions of how agency participation, resources and
mission considerations affect organizational design in the various business models.
Focus in these sections is on:

Leadership and decisionmaking structures;
Function and matrix links to participating agencies; and
Variations in organizational strategies.

8.3   Agency Leadership and DecisionMaking
8.3.1  Participation and Delegation
A TMC operated by a single agency, to support the transportation management
mission of that agency, with a clear definition of jurisdictional boundaries, is the least
complicated case to address organizationally. It can be organized, funded, and
managed as a functional organization within the parent agency, placed at a level
fitting to the priority and management focus that senior agency management deems
appropriate.

If little or no operational authority is needed at the TMC, a functional management
organization with established procedures and processes is suitable.  Organization
and management structure may be satisfied by means of a simple point of contact
structure through which information can be accessed, managed, and disseminated.

Leadership and decisionmaking becomes far more complex when the TMC vision is
for it to involve multiple agencies; to execute multiple program responsibilities
beyond transportation network monitoring; and to utilize funds and operational
assets of more than one agency.

At the highest level, where agencydelegated of transportation management
decisions are expected to reside at the TMC, a multiagency organization structure
necessitates the incorporation of a formal, chartered decision model, e.g., steering
committees, leadership teams, and processes and rules for voting and consensus.

With decisionmaking authority, the TMCs organization and management requires
more structured rules, with additional external controls and interfaces.  TMCs that
coordinate or share multipleagency resources need formal agreements and
conditions of use from the delegating agencies, underscoring the need for formal

TMCs that
coordinate or
share multiple
agency
resources need
formal
agreements.
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oversight. The organization and management structure should also clearly reflect
the interests of the primary “owners” of the TMC, usually the primary funding
agency.  As a practical matter, in these cases the agency’s organization structure
and lines of authority have a strong influence on the “ideal” TMC structure.

8.3.2  Jurisdiction
Multistate or county agencies (e.g., two state DOTs in an urban region) with similar
but distinct missions and policies may require special coordination or decision
making provisions, and involve more “dotted lines”.  They may also require joint
“representative” staffing of the center or – depending on the limitations of the agency
agreements – there may have to be specific functional organization units in the
center (e.g., a city police dispatcher).  The operational jurisdiction of multiagency
regional TMCs could be a complex patchwork, with variations in the operating
authority that the TMC can assert in various parts of the region.

Superregional or statewide TMCs organizations may have to provide for separate
regional focus in some functions for effective coordination and decisionmaking on
more local regional issues.

Corridorfocused organizations with many stakeholders might need a functional
organization with strict operational intervention “rules” to be viable for the constituent
subregions1. While integration of corridor transportation management is a sound
strategy for corridorwide transportation issues and events, many transportation
management issues continually arise in corridor subregions – that can and are
managed effectively by agencies in that region.

8.3.3  Resource Issues
Agencies may participate in a TMC via contribution of funding, staff, sharing of
assets on the transportation network, and by providing access to relevant
information.  These all require input (if not direct control by some agencies) on the
use of those assets, which needs to be considered in the organizational design of
the TMC.  For example, the TMC needs to be accountable to participating agencies
for operations expenses and capital investments, and/or the use of the other
resources mentioned above.

Differences in duty hour policies and/or treatment of shiftwork and overtime among
participating agencies can be a barrier to a fully integrated joint operation.  Staff may
have to separate organizationally in the TMC to manage shift assignments,
supervision, assessment, and other HRrelated issues.

Agencies that have acquired and own capital assets that are used by or shared with
the TMC may – by policy – remain accountable for the efficient use of those
investments.  Liability issues usually remain with asset owners.   These issues imply
that a jointagency TMC needs to be organized to focus clear accountability for
asset ownership and use.

Where the TMC taps information resources of participating agencies, or accesses
agency systems directly, security and systems use policies come into play.  Related
policies are often managed centrally in participating agencies with broad missions
beyond transportation management – as a result, these policies are hard to change,
and may need some form of coordination or gatekeeping function to be included in
the TMC structure.

1 Urbansuburban regions such as the Delaware Valley
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8.4   Organizational Links to Participating Agencies
In principle, a TMC is a functional organization unit from the perspective of the
parent structures of participating agencies.  Parentagency operations management,
technical support, personnel administration, and cost accounting are examples of
“hometeam” functions that are organized in a matrix relationship to the TMC.

IT support is a good example of the kind of matrix support that usually is needed by
a TMC structure.  The participating agency with the greatest IT investment in the
enterprise is the logical source for IT support, but integration of the multiple
technologies of other agencies may call for attention of specialists from other
agencies to manage “translation” software, or specialized ITS technology.

Table 81 below shows the connection between TMC functional objectives and
linkages to participating agencies. The links typically require delegated authorities
and operating rules.

Table 81: TMC Functions and Sample Organizational Implementation

TMC Functions Operational
Management

Organization Implications
(Examples)

Basic traffic monitoring and
surveillance

Supervising technicians
and analysts, transmit
information

Line organization, producing
information.  Most support matrixed
from agencies

Signal and sign
management

Authorized decision
making on traffic
management actions

•  Unit with delegated authority and
“rulesofengagement” or

•  Direct communication link to a
primary agency point of contact
with authority to represent
participants’ interests

•  24/7 implications

Shared ITS and
systems
resources

Coordination of ITS
resource use and
integration of data

•  Unit to manage use and condition
of the resources

•  Increased surveillance resources
mean increased monitoring

•  Unit to manage acquisition,
translation, use, and
dissemination of data

Dispatching

Deployment of field units
usually a key action in
performing agency
missions

•  Unit with delegated authority and
“rulesofengagement” or

•  Unit linked to incident and event
notification resources and 911s

•  Centralized work crew
assignment information

•  Function to handle service
request callins from the public

•  Unit to maintain resource status
and network situation data

•  24/7 requirements

Coordination Centralize decision
making for speed Jointly staffed, authorized units

Added
Functions

(Examples)

Public Information Smooth access to
network and event status

Multiagencyauthorized
spokespersons or POC
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8.5   Variations in Organizational Strategies
Establishing and operating a TMC has been shown to significantly improve
transportation agencies’ ability to manage overstress networks and increased public
demand for safety and mobility. In today’s climate of government streamlining and
reduction, the most difficult TMC investment for agencies to make is providing staff
effort and attention to the operation.

Yet, as indicated above, TMCs need to incorporate authorized decisionmaking units
in order to perform proactive roles in transportation management2.  Accountable
decisionmaking requires staff with vested authorities, rules, and processes to act
timely and effectively.

Chapter 4 describes various business models that have been established to meet
practical staffing and organizational constraints. The case studies in the Appendix to
this handbook show a mix of these scenarios, and illustrate some of the strengths
and weaknesses of the different organization strategies:

• Single agency with agency mission focus and jurisdiction – The simplest
situation, with clear functions, and lines of authority to act. This approach can be
staffed with agencies personnel, augmented by contract staff or services, or
performed under turnkey contract arrangements with operating rules and
performance objectives. Does not leverage the capability of other agencies to
help improve regional transportation operations.

• Multiagency joint program – Usually initiated as a joint program combining
interests of infrastructure management (DOT) with law enforcement and
emergency response agencies. Collocation of coordinators and decisionmakers
with complementary but distinctly delineated roles.  This is the most common
case, where three or fewer agencies reach agreement on structure, funding,
staffing, and transportation management roles.

• Multiagency specialized programs – TMC initiatives involving many regional
agencies take on greater organizational challenges due to jurisdictional issues, a
variety of agency missions, and differentiated perception of value to be gained
from the TMC operation.  Agreement on funding, staffing, and authorized
management roles is difficult.  In these situations the organization strategy calls
for specialized TMC roles that resonate with participants’ values, such as
communications and information sharing, timely operational status reporting.
Publicprivate partnership and new chartered entities (see below) are common
alternatives.

• New chartered public sector entity –An ambitious but probably effective solution
to multiagency TMC programs.  The FAST TMC in Nevada involves cost
sharing and transfer of specific transportation management roles to a new
separate entity, with authority to perform those roles, and an oversight
committee that includes decisionmakers form six participating agencies.

• Chartered public/private partnership – A second variation on the chartered TMC
operations entity, this approach involves private sector management under a
concession arrangement.  Authority for traffic management and control actions,
and to dispatch agency resources is difficult to transfer to this type of
organization arrangement.  Cases of this type have gravitated toward roles that
focus on transportation and incident monitoring, and sharing of information

2 To go beyond monitoring and information dissemination, to actively influence traffic
movement, to deploy services, and to directly assist incident management
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useful to participating agencies and motorists.  Organization funding for this kind
of operation is easier for agencies to contribute and share than TMC staffing.

• Contracted operations – This approach is used essentially for specific TMC
functions or services, such as breakdown assistance dispatching, maintenance
of ITS assets, IT support, and information dissemination.  There are precedents
for regional information services providers to staff monitoring functions at TMCs,
in return for rights to provide traffic information services to private and
commercial customers.

8.6   Summary
A Business Plan for a TMC that involves multiple agencies, multiple missions, and
proactive traffic control and incident management decisions should clearly
delineate key organizational factors, including models and processes to make those
decisions and commit resources, and should define the overarching joint leadership
structure to which the TMC is accountable.  Authorization to make functional
decisions needs to be spelled out for agreement by the participating agencies, as do
plans to manage specific technical, policy or staffing issues.

Single agency, single mission TMCs are usually treated as line organizations in the
overall agency structure, with functional components – some of which lend
themselves to contracting out.

TMCs combining two or three agencies’ missions and jurisdiction tend to be
organized in functional groupings, with clearly delineated roles.  Staff tends to be co
located, but not extensively shared.  This simplifies the linkages with “home
organization” operations, personnel management, and administrative functions.

TMCs combining many agencies, many missions, multiple jurisdictions, and multiple
proactive transportation management roles – need a more ambitious organization
design.  Two ways these challenges are being met include (1) a publicprivate
partnership in which some TMC roles are performed under concession
arrangements, or (2) a separate public sector operating entity has been formed
under an over multiagency leadership committee, defining overall jurisdiction and
operating authorities.





TMC Business Planning and Plans Handbook Chapter 8
Organization and Management Structure

81

Intentionally Left Blank





TMC Business Planning and Plans Handbook Chapter 9
Financial Plan

 91

Chapter 9:  Financial Plan
Chapter Purpose and Objectives:

This chapter describes how to develop a Financial Plan to support the Business
Concept. By developing a comprehensive picture of funding needs and a funding
strategy, a financial plan will help document fiscal needs and responsibilities based on
the Strategy Sets. This chapter also discusses challenges associated with financial
planning for TMCs, including how to justify TMC needs versus other competing priorities
within a department, agency, or region. Examples of how to document funding needs,
timelines, potential sources, etc. are included in this chapter.

Key Messages/Themes:

The Financial Plan needs to address the TMCspecific funding requirements, and tie
these requirements back to the Business Concept, Value Proposition, improvements
required to develop the capabilities required, and the strategies and services needed to
manage, operate, and maintain a TMC.

Key Topics and Issues to be Covered:

The previous chapters have already justified the proposed strategies, support services
and operations of the TMC; identified the multiyear plan component that lays out what
is required to support these items; indicated what influence that they would have on
performance measures and benefits provided based on investment; and discussed how,
collectively, these various initiatives would be rolled up and identified as capital cost and
an annual cost per year. This chapter addresses a series of questions including:

What are the appropriate sources of funding within the agency and/or region?
What are the funding cycles and key milestones that need to be factored in to the
business planning process?;
What are other issues to consider and other key factors with funding?

How This Chapter Relates to Other Chapters:

The Financial Plan builds on all the previous chapters in that it estimates the financial
impact of the proposed TMC considering the Business Concept, Strategies, and
Organization and Management. It is the last part of the Business Plan content, yet in
many cases it is often the most critical piece of the plan as it maps dollars to endstates
and strategies; it is the ‘bottom line’ that usually speaks to the key decision makers and
authorities.

As illustrated in Figure 91, the Financial Plan utilizes specific input from Chapter 7,
Strategy Sets and Chapter 8, Organization and Management, and describes how the
financial needs are derived and various means of funding both the onetime capital
expenditures and the annual operating expenditures.
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Figure 91: Business Plan Steps and Process

There are several issues that need to be considered when developing a Financial Plan
as part of a TMC Business Plan. While many agencies develop funding requirements for
overall TMS programs, the specific needs, roles and functions of the TMC, as articulated
in the TMC Business Concept, need to be specifically oriented towards a sustainable
funding stream to not only design and build the facility but also to operate and maintain it
for an extended period.

Remaining Sections:

9.1  Assigning Funding Requirements to Strategy Sets
9.2  Budgeting and Funding Definitions, Issues, and Challenges
9.3  Budget Planning Process
9.4  Fund Sharing Models

9.1  Assigning Funding Requirements to Strategy Sets

The first step in developing the Financial Plan is to determine the estimated costs to
carry out the strategies and action plans resulting from the previous activities in the
development of the Business Plan.  These funding requirements should take into
consideration items such as:

Initial capital costs;
−  Planning and design costs;
−  Contractor and vendor costs;
−  Integration costs;

Operating and Maintenance costs over the timeframes previously identified;
Replacement costs; and
Staffing requirements (new positions, staff training needs, etc.).

One of the shortcomings of agencies and consultants working on TMC implementation
plans is failing to account for some of the ancillary and incidental costs associated with
implementing a TMC.  Often the annual operating responsibilities and associated costs
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are not addressed early enough in the program development, and operating units find
themselves struggling to fund the TMC operational expenses from existing program
annual maintenance budgets or other operating unit annual budgets.  This obviously
results in less than adequate resources for the TMC and also reduces the effectiveness
of the other activities’ budgets that get reduced.  This is a “loselose” situation which
can, and should, be avoided with some advance planning that leads to a strong
Financial Plan that management supports and endorses.

To help account for the array of costs associated with a Traffic Management Center
program, templates are presented in Figures 92 and 93 itemizing the various elements
of a capital and operating budget for a new TMC.  Any specific TMC program will have
various combinations of the illustrated cost items requiring the template to be
customized for each specific situation.  The objective of the illustrated template is to
trigger the thought process that needs to go into a TMC Financial Plan.

TEMPLATE FOR DETERMINING TMC FINANCIAL NEEDS
Capital Expenditures

Outside
TMC Strategies Services Contractor

Planning and Conceptual Design $           

Plans, Specifications, and Estimate $           
Land $                   
Construction $                   

Permits $                   
Civil Infrastructure $                   
Landscaping $                   
Building $                   
Utilities (electrical, water, sewer, telephone, gas, cable TV) $                   
Uninterruptable Power Supply $                   
Generator $                   
Fire Protection System $                   

Consoles $                   
Furnishings (furniture, office equipment) $                   
Replacement costs $                   

Central Communications $                   
Central System Hardware $                   
Video Display System $                   

Central System Software $                   
Integration $                   
Security Systems $                   

Figure 92: TMC Capital Expenditure Template
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TEMPLATE FOR DETERMINING TMC FINANCIAL NEEDS
Annual Operating Expenditures

TMC Strategies O&M

Central System Hardware $           

Central System Software $           
Software Licenses $           

Replacement Costs $           
Security $           
Building Maintenance $           
Utilities $           
Operating Supplies $           
Operations Support $           
ITS Support $           
Janitorial $           
Communications $           

Staff Training $           
Overtime for Staffing $           
SUBTOTAL $           

Operations Staff  Normal Hours Only
Engineering $           
Operators $           

Operations Staff  Peak Hours Only
Engineering $           
Operators $           

Operations Staff  Extended Hours Only
Engineering $           
Operators $           

Operating Staff  24 Hours
Engineering $           
Operators $           

TOTAL $           

Figure 93: TMC Annual Operating Expenditure Template

Costs should be estimated for each of the activities and strategies associated with the
TMC program. There are a number of resources available to help determine an opinion
of probable cost for the various components.  Resources include:
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Traffic Control System Operations – Installation, Management, and Maintenance  ITE,
2000
BiState St. Louis Area Intelligent Vehicle Highway System Planning Study, 1994
Intelligent Transportation Systems Benefits and Costs 2003 Update, May 2003
http://www.mitretek.org/its/benecost/BC_Update_2003/index.html#app_a

The template includes several operational scenarios from 8 hour per day operation up to
24 hour per day operation. These differing estimates of cost are associated with differing
performance levels. This type of information in the Financial Plan will assist the decision
makers in their decision on a preferred service level.

Examples of a summary of the TMC facilities and requirements are presented for the
reader.

Example 9a: TMC Building Requirements Estimate

Estimate of Probable Cost for a 18,000 ft TMC building

Architectural (building) $1,611,480.00

Civil Construction    $227,425.00

Landscaping      $71,680.00

Furnishings    $110,000.00

Plumbing $60,000.00

HVAC    $176,000.00

UPS    $184,000.00

Generator and Accessories    $157,900.00

Electrical    $130,200.00

Fire Protection      $59,000.00

Contingencies    $172,938.00

TOTAL $2,960,623.00

Source: ADOT Central Control Facility Technical Memorandum

Examples of operational and maintenance costs for four different sizes of TMCs
(regional, large, medium, and small) are presented to give the reader an idea of how the
operations and maintenance funding needs can be presented in the Financial Plan.

http://www.mitretek.org/its/benecost/BC_Update_2003/index.html#app_a
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Example 9b: Traffic Operations Center – Regional (Continous  24/7 operations)

Personnel Regular Shift Operations Yearly Overtime Operations

Title
Annual

Salary (1)
Number of
Personnel Hourly Rate

Total Hours
at 96 Hours/

Person
Overtime,

Hourly Rate
Director 56,000$ 1.0 26.92$ 0 40.38$
Shift Supervisor/Manager 47,400$ 4.0 22.79$ 384 34.18$
System Operator 30,400$ 9.0 14.62$ 864 21.92$
Software Programmer 46,200$ 2.0 22.21$ 192 33.32$
Communications Specialist 46,200$ 2.0 22.21$ 192 33.32$
Traffic Analysts 40,000$ 2.0 19.23$ 192 28.85$
Technician, Control Center 36,500$ 4.0 17.55$ 384 26.32$
Administrative Assistant 32,000$ 2.0 15.38$ 192 23.08$
IT Manager 50,000$ 1.0 24.04$ 96 36.06$
Subtotal 27.0 369.23$ 2400 NA
Annual Total, Unloaded 768,000$ 49,300$
Benefits Package 60% 460,800$ 0% $
Annual Total 1,228,800$ 49,300$
Total Personnel Operations Cost for a Year 1,278,100$
Notes:
a.  Overtime operations are 12 holidays during the normal work year at 8 hours per person per holiday.
b.  This table does not include the effects of vacations and sick time.
c.  This table is for a 24houroperation control center.

Physical Plant Costs Unit Costs (1) Size or Quantity Yearly Cost
Monthly Building Operating Costs (See Note 4)
Building Maintenance 112,904$
Utilities 70,449$
Operating Supplies 298,729$
Operations Support 280,750$
EDP Support 666,939$
Software Licenses 236,300$
Training (outofstate) 14,329$
Training (instate) 33,423$
Other
AZTech Support 125,000$
Total Physical Plant Operations Cost for a Year 1,838,823$
Notes:
1.  All costs were in 1994 dollars, unless otherwise noted.  All costs have been converted to 2002 dollars based on
    the Consumer Price Index (CPI).
2.  CPI conversion factor = 1.217
3.  Based on ITS Unit Cost Database (as of September 30, 2002)

Source: ITE  Traffic Control System Operations

4.  Source:  PECOS ITI Data Models, Final Report.  Annual Operation and Maintenance Forecast, Phoenix TOC.
Arizona Department of Transportation.  Report No. FHWAAZ98464



TMC Business Planning and Plans Handbook Chapter 9
Financial Plan

 97

Example 9c: Traffic Operations Center – Large (Weekday, 12 hours per day/ 5 days per week)

Personnel Regular Shift Operations Yearly Overtime Operations

Title
Annual

Salary (1)
Number of
Personnel Hourly Rate

Total Hours
at 96 Hours/

Person
Overtime,

Hourly Rate
Director 56,000$ 1.0 26.92$ 0 40.38$
Shift Supervisor/Manager 47,400$ 1.0 22.79$ 96 34.18$
System Operator 30,400$ 2.0 14.62$ 192 21.92$
Software Programmer 46,200$ 1.0 22.21$ 0 33.32$
Communications Specialist 46,200$ 1.0 22.21$ 0 33.32$
Technician, Control Center 36,500$ 1.0 17.55$ 0 26.32$
Subtotal 7.0 140.91$ 288 NA
Annual Total, Unloaded 293,100$ 7,500$
Benefits Package 60% 175,900$ 0% $
Annual Total 469,000$ 7,500$
Total Personnel Operations Cost for a Year 476,500$
Notes:
a.  Overtime operations are 12 holidays during the normal work year at 8 hours per person per holiday.
b.  This table does not include the effects of vacations and sick time.
c.  This table is for a special event/incident response operation control center.
d.  Personnel typically have other responsibilities in addition to these.
Physical Plant Costs Unit Costs (1) Size or Quantity Yearly Cost
Monthly Building Operating Costs
Rent (Yearly) 12$                 /ft^2 1,100 ft^2 13,400$
HVAC & Electric (Daily) 0.103$ /kW 266.0 kW/day 10,000$
Maintenance 946$ /month 12 months 11,400$
General Supplies 189$ /month 12 months 2,300$
Communications, Telephone (General)
Regular Phone Service 405$ /month 2 units 11,300$
Cellular Phones 608$ /month 2 units 17,000$
800 Number Service 1,217$ /month 1 number 14,600$
Communications, Modem Links
Dialup 25$                /drop/month (3) 12 locations 3,500$
Leased Lines 122$ /drop/month 23 agencies 34,100$
T1 Lines (Video) 700$ /line/month (3) 1 agency 700$
Computers ( 189,000.00$ Initial Cost)
Supplies 572$ /month 12 months 6,900$
Maintenance 10% of initial cost/year 1 year 18,900$
Replacements 10% of initial cost/year 1 year 18,900$
Miscellaneous
Training 500$ /person 1 year 3,500$
Monthly Vehicle Costs 0.61$ /mile 1,944 mi/month 14,200$
Total Physical Plant Operations Cost for a Year 180,700$
Notes:
1.  All costs were in 1994 dollars, unless otherwise noted.  All costs have been converted to 2002 dollars based on
    the Consumer Price Index (CPI).
2.  CPI conversion factor = 1.217
3.  Based on ITS Unit Cost Database (as of September 30, 2002)
4.  All costs are hypothetical and need to be determined for each location.

Source: MAG Regional Concept of Transportation Operations – Technical Memorandum No. 5/6 (May 7,
2003)
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Example 9d: Traffic Operations Center – Medium (Peak period coverage: 8 hours per day/5 days
per week)

Personnel Regular Shift Operations Yearly Overtime Operations

Title
Annual

Salary (1)
Number of
Personnel Hourly Rate

Total Hours
at 96 Hours/

Person
Overtime,

Hourly Rate
Director 56,000$ 0.5 26.92$ 0 40.38$
Shift Supervisor/Manager 47,400$ 1.0 22.79$ 96 34.18$
System Operator 30,400$ 1.0 14.62$ 96 21.92$
Software Programmer 46,200$ 0.5 22.21$ 0 33.32$
Communications Specialist 46,200$ 0.5 22.21$ 0 33.32$
Technician, Control Center 36,500$ 0.5 17.55$ 0 26.32$
Subtotal 4.0 81.85$ 192 NA
Annual Total, Unloaded 170,300$ 5,400$
Benefits Package 60% 102,200$ 0% $
Annual Total 272,500$ 5,400$
Total Personnel Operations Cost for a Year 277,900$
Notes:
a.  Overtime operations are 12 holidays during the normal work year at 8 hours per person per holiday.
b.  This table does not include the effects of vacations and sick time.
c.  This table is for a special event/incident response operation control center.
d.  Personnel typically have other responsibilities in addition to these.
Physical Plant Costs Unit Costs (1) Size or Quantity Yearly Cost
Monthly Building Operating Costs
Rent (Yearly) 12$                 /ft^2 600 ft^2 7,300$
HVAC & Electric (Daily) 0.103$ /kW 152.0 kW/day 5,700$
Maintenance 541$ /month 12 months 6,500$
General Supplies 108$ /month 12 months 1,300$
Communications, Telephone (General)
Regular Phone Service 405$ /month 1 units 6,500$
Cellular Phones 608$ /month 1 units 9,700$
800 Number Service 1,217$ /month 1 number 14,600$
Communications, Modem Links
Dialup 25$                /drop/month (3) 7 locations 2,000$
Leased Lines 122$ /drop/month 13 agencies 19,500$
T1 Lines (Video) 700$ /line/month (3) 1 agency 700$
Computers ( 108,000.00$ Initial Cost)
Supplies 327$ /month 12 months 3,900$
Maintenance 10% of initial cost/year 1 year 10,800$
Replacements 10% of initial cost/year 1 year 10,800$
Miscellaneous
Training 500$ /person 1 year 2,000$
Monthly Vehicle Costs 0.61$ /mile 1,111 mi/month 8,100$
Total Physical Plant Operations Cost for a Year 109,400$
Notes:
1.  All costs were in 1994 dollars, unless otherwise noted.  All costs have been converted to 2002 dollars based on
    the Consumer Price Index (CPI).
2.  CPI conversion factor = 1.217
3.  Based on ITS Unit Cost Database (as of September 30, 2002)
4.  All costs are hypothetical and need to be determined for each location.

Source: MAG Regional Concept of Transportation Operations – Technical Memorandum No. 5/6 (May 7, 2003)
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Example 9e: Traffic Operations Center – Small (Special event or incident response only)

Personnel Regular Shift Operations Yearly Overtime Operations

Title
Annual

Salary (1)
Number of
Personnel Hourly Rate

Total Hours
at 96 Hours/

Person
Overtime,

Hourly Rate
Director 56,000$ 0.0 26.92$ 0 40.38$
Shift Supervisor/Manager 47,400$ 0.0 22.79$ 0 34.18$
System Operator 30,400$ 0.5 14.62$ 0 21.92$
Software Programmer 46,200$ 0.0 22.21$ 0 33.32$
Communications Specialist 46,200$ 0.0 22.21$ 0 33.32$
Technician, Control Center 36,500$ 0.5 17.55$ 0 26.32$
Subtotal 1.0 16.08$ 0 NA
Annual Total, Unloaded 33,500$ $
Benefits Package 60% 20,100$ 0% $
Annual Total 53,600$ $
Total Personnel Operations Cost for a Year 53,600$
Notes:
a.  Overtime operations are 12 holidays during the normal work year at 8 hours per person per holiday.
b.  This table does not include the effects of vacations and sick time.
c.  This table is for a special event/incident response operation control center.
d.  Personnel typically have other responsibilities in addition to these.
Physical Plant Costs Unit Costs (1) Size or Quantity Yearly Cost
Monthly Building Operating Costs
Rent (Yearly) 12$                 /ft^2 150 ft^2 1,800$
HVAC & Electric (Daily) 0.103$ /kW 38.0 kW/day 1,400$
Maintenance 135$ /month 12 months 1,600$
General Supplies 27$                /month 12 months 300$
Communications, Telephone (General)
Regular Phone Service 405$ /month 1 units 4,900$
Cellular Phones 608$ /month 1 units 7,300$
800 Number Service 1,217$ /month 1 number 14,600$
Communications, Modem Links
Dialup 25$                /drop/month (3) 2 locations 500$
Leased Lines 122$ /drop/month 3 agencies 4,900$
T1 Lines (Video) 700$ /line/month (3) 1 agency 700$
Computers ( 27,000.00$ Initial Cost)
Supplies 82$                /month 12 months 1,000$
Maintenance 10% of initial cost/year 1 year 2,700$
Replacements 10% of initial cost/year 1 year 2,700$
Miscellaneous
Training 500$ /person 1 year 500$
Monthly Vehicle Costs 0.61$ /mile 278 mi/month 2,000$
Total Physical Plant Operations Cost for a Year 46,900$
Notes:
1.  All costs were in 1994 dollars, unless otherwise noted.  All costs have been converted to 2002 dollars based on
    the Consumer Price Index (CPI).
2.  CPI conversion factor = 1.217
3.  Based on ITS Unit Cost Database (as of September 30, 2002)
4.  All costs are hypothetical and need to be determined for each location.

Source: MAG Regional Concept of Transportation Operations – Technical Memorandum No. 5/6 (May 7,
2003)
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Once the funding requirements are known, it is useful to present the costs in a timeline
format, such as the one shown in Figure 94. Such a timeline will enable capital and
operating budgets to be established for each fiscal year, including beyond the immediate
nearterm needs.  These opinions of costs are then in a useful format for agency
budgeting purposes.

Capital O&M Capital O&M Capital O&M

Planning and Conceptual Design

Design

Land

Construction

Furnishings

Central System

Staff

Building Maintenance

Utilities

Upgrades

SCHEDULE OF FUNDING

TMC Strategies
Annual Budgets

FY 1 FY 2 FY 3

Figure 94: Sample Budget/Timeline

9.2  Budgeting and Funding Definitions, Issues, and Challenges

Once the financial needs have been established, the applicable funding sources have to
be identified. Funding sources can be federal, state, or local. Federal funding is
generally used for TMC projects. Several federal fund categories can be used both for
the initial capital investment and for the ongoing operations.  The issue becomes
whether the state is willing to use federal funds in a category designated for construction
and spend those funds for operations and maintenance.  Currently available and
applicable general funding programs are summarized in Figure 95.
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Figure 95: Summary of Funding Sources

National Highway System (NHS) – Provides for capital and operating costs for traffic
monitoring, management, and control facilities and programs.  Funds provided on an
80/20 percent federal/local match basis with no time limit for operations.

Surface Transportation Program (STP) – Provides for capital and operating costs for
traffic monitoring, management, and control facilities and programs.  Funds provided on
an 80/20 percent federal/local match basis within the initial project scope.

Congestion Mitigation and Air Quality Improvement Program (CMAQ) – Provides
funds for the establishment or operation of traffic monitoring, management, and control
facility or program in nonattainment areas.  Explicitly includes, as an eligible condition
for funding, programs or projects that improve traffic flow.  Funds provided for O&M on
an 80/20 percent federal/local match basis for 2 years, or longer if the project
demonstrates air quality improvement benefits on a continuing basis.

Interstate Maintenance – The Interstate Maintenance Program was created to provide
funds to states to maintain previouslycompleted sections of the Interstate System.
Some states have used these funds for capital investments in Traffic Management
Centers and operations that serve the Interstate System.  Funds are provided on a
90/10 percent federal/local match basis.

Capital
Expenditures

Operating
Expenditures

National Highway System (NHS) a a
80/20 percent federal/local
match with no time limit on
operations.

Surface Transportation Program (STP) a a
80/20 percent federal/local
match within the initial project
scope.

Interstate Maintenance (IM) a a 90/10 percent federal/local
match

Congestion Mitigation and Air Quality
Improvement Program (CMAQ) a a

80/20 percent federal/local
match for 2 years or longer if
improvements are
demonstrated.

SAFETEA/TEALU

(TEA21 Reauthorization
a a

ITS Integration a
50 percent fed integration funds.
20 percent local funds
30 percent other federal or
non federal funds

National Corridor Planning and
Development Program and Coordinated
Border Infrastructure Program

a 80/20 percent federal/local
match

Funding Sources
Eligibility

Qualifying Conditions

SUMMARY OF FUNDING SOURCES
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SAFETEA/TEALU (2004 Reauthorization Bill) – will also authorize several additional
Federal funding mechanisms which are available specifically to aid in the deployment
and operation of ITS.

ITS Integration – This component of the ITS Deployment Program provides funding for
activities necessary to integrate ITS infrastructure components that are either deployed
(existing) or will be deployed with other sources of funds.  This may include the
integration of different ITS systems or subsystems (e.g., freeway management, arterial
management, etc.) or the integration of like ITS components across jurisdictions.
Eligible activities include the system design and integration, creation of data
sharing/archiving capabilities, deployment of components that support integration with
systems outside of metropolitan areas. The ITS Integration Program can fund up to 50
percent of an integration project's costs with a minimum of 20 percent of the local match
to come from nonfederally derived sources. The other 30% match could come from
other federal funds or nonfederal funds.

The National Corridor Planning and Development Program and Coordinated
Border Infrastructure Program – was established under Sections 1118 and 1119 of
the Transportation Equity Act for the 21st Century (TEA21). The Coordinated Border
Infrastructure Program aims to improve border infrastructure and transportation
telecommunications to facilitate the safe and efficient movement of people and goods at
or across the U.S.Canada and the U.S.Mexico borders. The National Corridor Planning
and Development Program provides DOT authority to allocate dollars to states and
metropolitan planning organizations (MPOs) for coordinated planning, design and
construction of highway corridors. Criteria under which the Border Program project
funding applications will be reviewed include reduction in travel time through a major
international facility, potential for improvements in border crossing vehicle safety and
cargo security, and the applicability of innovative techniques and technology to other
border crossing facilities. The Federal share for projects funded through these programs
is 80% (sliding scale applies).
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9.3   Budget Planning Processes

When federal funds are involved, it is important to understand the budgeting process
very early in the TMC program. As most agencies know, there is typically a long lead
time associated with getting the budgets approved.  The budgets must go through the
approval process to be included in the MPO Transportation Improvement Program, then
in the State Transportation Improvement Program, and finally to get the federal money
programmed.

The process to get a project included in the MPO Transportation Improvement Program
varies from agency to agency, but it can take up to a year.  In most cases, the TIP is for
a three to five year period and if a project misses the update cycle, either it has to wait
for the next TIP update or go through a process to amend the TIP during the life of the
TIP.  It is important to identify and understand the defined process for decisionmaking
in the agency/region/state that includes the linkage to budgetcycles/processes of all
partner agencies, application procedures, prioritization procedures, etc.

A typical timeline is presented in Figure 96 to illustrate the general time periods that
might be involved.

Activities SEPT OCT NOV DEC FEB MAR APR MAY JUNE JULY AUG SEPT
Submit Federal Project Request

Review Federal Projects
Finalize Recommended Federal Projects

Submit Local Projects

Approval of Federal Projects
Draft TIP

Review of TIP

Committee and Council Reviews
Recommended TIP

Public Hearings

Final Approval of TIP
TIP is Submitted to the STIP

TYPICAL SCHEDULE OF BUDGETING PROCESS

JAN

Figure 96: Sample Budgeting Process Timeline

It is important to view the TMC program as part of a larger strategic vision for
transportation management, incident management, emergency management, and
homeland security for the region or state.  With this perspective, it may be possible to
establish funding linkages to larger goals for the area and have the TMC funded as part
of other programs. The TMCs vital role in a number of important regional transportation,
operations and incident management functions could greatly help support funding
justification for improvements, expansions, additional functions, and integration
strategies.

Another factor to consider in the planning is the fact that any new building for a TMC
may be the responsibility of the Finance and Administration Department of state
government or local government.  As such, there are additional steps and approvals that
are necessary in getting budgets approved before going to the MPO for inclusion in the
TIP.
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When designing a new TMC site, the building architect and interior building designer
may consider these factors to ensure the building is functional for TMC purposes:

Clear objectives for building the TMC;
Agencies to work in the TMC building;
Prioritized functions of the TMC;
Staff to work in the TMC building;
Rooms for functions and staff;
Equipment and number of staff in each room; and
Sizes of each room and the building.

In leading a TMC program, it is also important to plan for multiyear strategic plans that
determine the direction of budgeting activities over a multiyear time horizon (Examples:
Houston TranStar, TRANSCOM). These are essential for obtaining political and funding
support as well as for establishing internal funding priorities.

The budgeting process is often quite lengthy; however, there are numerous steps that
follow to obligate the budgeted funds.  This process of obligating the funds and
establishing a “project” with the FHWA (if federal funds are being used) and in the
agency’s accounting system can add six months to the overall process.  It is important to
recognize this as the overall schedule for financing and deploying a TMC is developed in
the Business Plan.  A typical process for a state to obligate funds when federal funds
are involved is described below:

1.  Project manager prepares a request for federal funds and submits the request to the
administrative office which handles the requests for authorization with the FHWA.

2.  The agency administrative office prepares and submits to the FHWA a Letter of
Authorization and Project Agreement. At this time a state project number and a
federal project number is assigned.

3.  FHWA reviews and approves the authorization request.

4.  Project Manager schedules a presentation and presents the project to the agency’s
project review committee for approval before moving forward.

5.  Following approval by the project review committee, the Project Manager proceeds
to present the project to a program project authorization committee.

6.  Once the project has been approved by staff through the above steps, it is ready for
submittal to the state transportation board (appointed officials) for final approval.

7. When the state transportation board approves the project, it becomes an authorized
project and the next steps of design can begin.

The above typical process illustrates the importance of understanding the total breadth
of activities that are involved in getting funding approved.  The success of a timely
deployment of a Transportation Management Center is dependent on many things, not
the least of which is having a proactive approach to getting approval of the financial side
of the TMC deployment.



TMC Business Planning and Plans Handbook Chapter 9
Financial Plan

 915

9.4  Fund Sharing Models

Transportation Management Center program funding models range from a single
agency funding the initial capital costs and the annual operations and maintenance
costs to a public/private arrangement where the private partner provides improvements
to the TMC, provides the operators and the maintenance in exchange for traveler
information.  In the latter, the traveler information is then used as a means to sell
advertising for the broadcast media.

Single Agency Funding – The simplest funding model is for a situation where one
agency funds the entire implementation and operations costs, such as the INFORM
center on Long Island, NY.  This has the advantage of the owning agency having full
control and thus no interagency coordination to contend with, but it also requires that the
owning agency obtain all the funding either locally or from other federal or state funds.

Funding Allocation Based On TMC Utilization – A funding model used in some large
TMCs such as Houston TranStar splits operating costs for facilities, computer systems,
and telecommunications systems among agencies colocated within the TMC according
to utilization of floor space, computer space and telecommunications usage.

Funding Allocation Based on TMC Coverages – When multiple agencies utilize one
TMC, it is possible to share the costs among the agencies based on the number of field
devices in each jurisdiction that is sharing the TMC. The Las Vegas region’s program,
FAST, uses a ‘fairshare’ funding formula based on the number of devices in each
jurisdiction.

Funding From User Fees or Dues – Depending on the nature of the TMC functions, it
may be possible for the users of the TMC or the ones benefiting from the TMC to
support it with user fees. Operating costs for TRANSCOM’s Traffic Operations Center
are funded from member agency dues, which are based on direct benefit and ability to
pay.  TRANSCOM is a 501c3 (nonprofit) corporation dedicated to coordinating traffic
information among members in the New York and New Jersey areas.  They effectively
fund their program using user fees paid by those benefiting from the TRANSCOM
traveler information.
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Chapter 10: Using and Managing the TMC Business Plan
Chapter Purpose and Objectives:

This chapter provides guidance for agencies to use the TMC Business Plan as an
important tool for continued TMC operations and expansion.  This chapter also
discusses the importance of developing a strategy and timeframe for reviewing and
updating the TMC Business Plan.  Key considerations for when agencies should revisit,
and potentially update, the TMC Business Plan are explored.

Key Messages/Themes:

The overall usefulness and success of the TMC Business Plan rest on effective
implementation and continued monitoring.  Monitoring and managing the Business Plan
is an ongoing process with specific milestones.  A key element of the implementation
process is measuring progress toward goals (i.e., how strategies, goals and end states
defined in the Business Plan are being implemented, or how they are performing in
relation to the Value Propositions) to demonstrate continued value and benefit of the
role and function of the TMC.

Key Topics and Issues to be Covered:

Chapter 10 addresses the procedures for using, managing, and updating the TMC
Business Plan.  A major focus of this chapter is the importance of using the TMC
Business Plan to guide ongoing planning and expansion of the TMC, and for setting
clear milestones to review and measure the success or progress of the directives
outlined in the TMC Business Plan.  The need to communicate these milestones and
successes to stakeholders also is stressed.  Finally, this chapter discusses the
importance of treating the TMC Business Plan as a living document that needs to be
periodically reviewed and updated based on changing priorities or new functional
capabilities.

How This Chapter Relates to Other Chapters:

The previous chapters show how to develop an effective TMC Business Plan, including
engaging stakeholders in visioning and developing a sound business concept,
identifying key strategies and timeframes, articulating value propositions and anticipated
benefits, implementing an organization and management structure to support the
strategies, and developing a financial plan and funding strategy.  This chapter provides
guidance on the processes that follow after completing the Business Plan and how to
use the plan as a management tool.
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As illustrated in the following graphic, the implementation and management of the TMC
Business Plan is the next logical step after the completion of the Business Plan.  Each
update to the Business Plan starts the Business Plan Development cycle all over again,
beginning with the identification of stakeholders.

Remaining Sections:

10.1   Implementing the TMC Business Plan
10.1.1  Business Plans as a Management Resource
10.1.2  Monitoring Progress
10.2   Updating the Plan
10.2.1  General Principles
10.2.2  Approaches and Methods for Updating the Business Plan

10.1  Implementing the TMC Business Plan

Once all of the core components of the TMC Business Plan have been developed, the
next step is to put the Plan into action.  Implementing the Plan involves setting Business
Plan implementation milestones based on strategies, organization and management
structure and the financial plan and periodically reviewing the progress of these items
toward the desired endstates outlined in the Business Concept; in essence, measuring
how (or if) the milestones are being achieved.  It also involves communicating to internal
and external stakeholders about the Plan and its purpose and measuring progress
towards meeting the Plans’ objectives.

An important question TMC managers and agency management will be asking is “Are
we achieving what we set out to achieve?” The Business Plan implementation process
is a systematic means of periodically asking that question, and reviewing successes,
challenges or identifying obstacles that could impede the goals and vision set forth in the
Business Concept.
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10.1.1  Business Plans as a Management Resource

The TMC Business Plan is an effective resource for managers.  The TMC Business
Plan:

Presents a clear direction of where the TMC is heading in relation to its key functions;
Defines the key strategies that must be undertaken in order to get there; and
Maps out the personnel, organization, and resources required to meet its goals and
objectives.
The TMC Business Plan also is a key tool for the annual budget process.  In particular,
the Financial Plan element includes financial information that will be very helpful to
managers when determining their budget needs.  The Financial Plan, contained in
Chapter 9 of this handbook,  showed TMC managers how to outline significant near
term and future TMC requirements in terms of technology needs, staffing, and related
capital and operating expenses.

The financial component of the TMC Business Plan is more than a ‘laundry list’ of
funding needs; it provides a carefully thoughtout and integrated funding strategy to
address the TMC operations, staffing, technology, and facility requirements. As an
example, if one of the key strategies and functions of the TMC is to expand from
operating 12 hours per day to 24/7 operations, these costs would not likely be reflected
in infrastructurespecific systems costs, but the additional staffing and facility costs
would need to be accounted for in the TMC Business Plan. Tying these operational
needs back to desired operational roles and benefits, as identified earlier in the process,
will help to substantiate the need for funding for this specific function.

A key benefit of the Financial Plan component of the Business Plan, and one that is
particularly useful for annual budgeting processes is that it establishes funding linkages
and timeframes, which allows TMC managers to be able to incorporate TMC funding
requirements into local, regional and state funding and programming schedules.

If the TMC Business Plan is to be used effectively, it will be essential to identify the key
staff or stakeholders responsible for implementing and managing the plan.  This
”champion”, or group of champions, will be responsible for reviewing the key
implementation milestones in the TMC Business Plan to assess whether or not they are
being met, and review progress in relation to the established timeline for implementing
specific strategies or carrying out specific actions.  In general, the milestones involve:

Following the strategies set forth in the TMC Business Plan;
Establishing the organizational and management structure defined in the Plan; and
Meeting the budgetary goals laid out in the Financial Plan.
If milestones are not being met, or there are obstacles to implementing specific
strategies, it will be up to the champion(s) to bring this to the attention of key decision
makers and mangers so that appropriate actions can be taken. The next section,
Monitoring Progress, provides some monitoring and reporting strategies to help
champions assess how well the components of the Business Plan are supporting the
Business Concept, and progress toward reaching the goals and desired end states for
the TMC.

10.1.2  Monitoring Progress

Demonstrating progress toward established objectives and anticipated benefits is
fundamental to the longterm success and viability of the TMC.   To accomplish this, the
TMC Business Plan should clearly state which entities and individuals are responsible
for monitoring and reporting on performance.  These individuals will likely be the same

If the TMC
Business Plan
is to be used
effectively, it
will be essential
to identify the
key staff or
stakeholders
responsible for
implementing
and managing
the plan.
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as the individuals responsible for implementing the Plan since the two tasks are closely
intertwined. It is also likely that other individuals representing other functional areas
within the TMC would be involved in assessing and reporting on progress and status.
These could include:

Human resources;
Budgeting and fiscal resources representatives;
Information technology;
Private contractors, if applicable; and
Facilities management.
To effectively monitor and assess progress, the Plan will need to define a process for
reviewing, monitoring and reporting.  These assessments should include measurements
of how the Business Plan is performing in relation the Value Propositions, reports on
progress toward the objectives, inhibiting factors and constraints, and the resources and
needs to overcome them.  The Plan must specify who will be responsible for monitoring
and reporting, as well as how the results will be documented and distributed to
management and decision makers.

Measuring or monitoring performance could be presented in the form of annual reports
or presented to subcommittees, leadership groups and other meetings to which entities
belong.  The frequency, timeframes, and details for reporting progress, status or results
will vary.  While weekly, monthly, or quarterly reports are typically operations focused
and intended for internal audiences, annual reports are better suited for management
and can document key impacts and performance.

Example 10a – Arizona Department of Transportation Strategic Action Plan

As part of its Strategic Plan, the Arizona Department of Transportation requires each
of its divisions to provide quarterly status reports on specific goals that have been
identified for the divisions or groups. For each goal, strategies, performance
measures, action steps, milestone dates and timeframes, and owners (those
responsible for the actions) are established.  The Transportation Technology Group,
which includes the ITS program, reports quarterly to ADOT management on
progress for each of the actions and measures. In this context, the measures are
very specific to system performance and operations, such as:

Goal:  Provide Statewide Incident Management

Strategies:

•  Continue to improve incident management procedures at the Traffic
Operations Center.

•  Replace pagers and upgrade ADOT’s pager system.
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Example 10a – Arizona Department of Transportation Strategic Action Plan
(continued)

Objectives:

•  For FY 2005, to provide incident management acknowledgement, response,
and closure times of 10, 30, and 120 minutes respectively in Phoenix, and
15, 60, and 120 minutes in other areas.

Measures:

•  Number of incidents entered into the system

•  Average incident acknowledgement time (urban)

•  Average incident acknowledgment time (rural)

•  Average response time (rural)

•  Average closure time (rural)

Other goals focus on such items as workforce training, project design and bidding,
as well as improving public and political support through outreach. ADOT staff
responsible for the Strategic Plan quarterly reporting also provide a summary of
action items completed, delayed and percent complete. These Strategic Plans are
updated each year, but the interim reporting provides TMC staff as well as State
DOT Managers with regular assessments of how well divisions and groups are
performing against established goals, and how well systems are performing against
specific measures.

Most facets of the TMC Business Plan will likely require longer periods of time to allow
for deployment, integration and operations prior to assessing progress or impacts of a
specific strategy.

There is a risk of overlap between the TMC performance monitoring and other
monitoring activities such as Concept of Operations monitoring and Operations
performance measurement.  Such overlap will allow assessment of multiple processes
with the same set of performance measures.  It will be important to coordinate these
efforts and realize that the focus of the TMC Business Plan assessment and monitoring
is on Business Plan impacts, achievements, and milestones.

10.2  Updating the Plan

The TMC Business Plan will need to be modified and updated on a regular basis to
reflect constraints, to address identified deficiencies and areas for improvement, or to
redefine a TMCs mission and core purpose based on broader agency goals and
priorities.  The performance monitoring process described in the previous section will
drive the need for many of these updates, although shifts in agency goals and priorities,
major reorganizations of staff or divisional responsibilities, or funding issues could be
significant impetus to updating or making substantial revisions to the Business Plan.
The rest of this chapter discusses the general principles involved in updating the Plan,
and presents various methodologies for agencies to consider when formulating a Plan
update process.
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10.2.1  General Principles

There are a number of factors that must be considered in developing a process for
updating the TMC Business Plan.  These include the following:

Update frequency;
Factors resulting in the need for updates;
Identifying who will make updates;
Responsibilities of the Plan maintainer; and
Critical components of the Plan that needs updating.
One of the first things to consider in the plan update process is to determine when the
Plan needs to be updated.  This can be accomplished either by setting a fixed timeframe
for updates to occur (such as every five years) or by updating the Plan as conditions
necessitate.

One method in determining the update frequency is identifying the key events that will
drive the need for updates.  These regionally significant triggers may include major
planning milestones such as:

Updates to the Transportation Improvement Program (TIP);
Updates to the regional ITS Architecture; or
Major system deployments such as a new central traffic signal system or a new CCTV
system.
It is also necessary to assess the staff and resources required to update the TMC
Business Plan.  Since this responsibility may be taxing for a single person, it often
makes sense to establish a TMC Business Plan update committee.  This committee
should be made up of various stakeholders familiar with various aspects of the Business
Plan such as planning, operations, management, performance measures, and the
Financial Plan.  If a committee is used, it will be necessary to identify one person to be
the coordinator of the update effort.

Another important principle in the update process is knowing what is expected of the
person or committee responsible for maintenance of the Plan.  The committee
coordinator or person identified to maintain the TMC Business Plan will need to be
responsible for the following, at a minimum:

Keeping the electronic and/or paper copies of the latest version of the TMC Business
Plan;
Tracking the update schedule and initiating updates to the Plan;
Soliciting input from the TMC Business Plan stakeholders before major updates; and
Reviewing the latest version of the Plan and making revisions to reflect any
developments or changes since the last update (or overseeing the update process if
done by an outside consultant).
It is also important for the person or committee responsible for the updates to know
which parts of the TMC Business Plan are most likely to require frequent updates and
reviews.  These sections of the Business Plan will need to be the focus of every update,
whereas the other sections may not change much over time.  In most cases, the
Strategy Sets, Organization and Management, and Financial Plan are the parts of the
Business Plan most likely to change and require updating.  On the other hand, the TMC
Vision and TMC Business Concept are probably less likely to change over time.

10.2.2  Approaches and Methods for Updating the Business Plan
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The previous section reviewed some the basic principles involved with updating a TMC
Business Plan.  The next step is to develop an approach for updating the Plan.  The
approach and method for updating the TMC Business Plan is likely to vary for different
types of TMCs based on scale and function.  Larger TMCs with many different agencies
involved, or rapidly growing TMCs, are more likely to require a stringent update
procedure than smaller or more mature TMCs. This is because as TMCs grow and take
on new functions, their Business Plans will likely need to be updated to reflect these
changes.

A basic methodology for updating the Plan can be developed by following the key
principles defined above.  The first step is to determine when to update the Plan.  If a
fixed update cycle is set, it should take into consideration the key regional triggers and
schedule the updates around these events.  For instance, an agency may decide to tie
their TMC Business Plan updates to their local programming process.  Under this
scenario, the Plan could be updated approximately six months prior to the region’s
Transportation Improvement Program (TIP) update.

Another approach could be to update the Plan as conditions necessitate.  This will often
occur as a result of a new system being implemented, new partners being introduced to
the TMC, or other operational expansions.  An increase in the scale and/or scope of
functional responsibilities of the TMC will require an update of the TMC Business Plan in
context with the new level of responsibilities.  As traveler information systems,
integration with emergency management, or other operational expansions (e.g.
jurisdictional expansion, hours of operation, new partners collocated in TMC, interfaces
with other partners required), or focus areas are brought online, a shift or update of the
TMC Business Plan assess the additional needs and resources required.  If the TIP
update process is a significant target date, TMC Business Plan revision should be
complete at least six months prior to the TIP or Capital Improvement revision so that
funding needs in the Business Plan can be considered as part of these processes. As
Chapter 9 described, there is often a long lead time between an element being added to
a TIP and funding actually becoming available.

Once the need for an update has been identified, the next step is to identify the person
or group of people who will review the TMC Business Plan and make the necessary
revisions.  As discussed in the previous section, this can be assigned to either a single
person or an update committee but if a committee is used, there should be a single
person identified as the coordinator.  If an agency does not have the resources to
actually do the work involved with the update, the work could be outsourced to a
consultant.  In this scenario, the consultant would be in charge reviewing the latest
version of the Plan and making the necessary revisions under the direction of the update
committee or maintainer.

Finally, there needs to be a general understanding of what responsibilities are involved
in maintaining the TMC Business Plan and which parts of the Plan are the most likely to
change.  Aside from keeping track of when the updates need to occur, the maintainer
will need to keep copies of the latest version of the Plan on hand, solicit input from the
stakeholders, and either make the revisions themselves or oversee this work if it is done
by an outside consultant.

In conclusion, it will be essential that the TMC Business is treated as a living document
and updated and revised on a regular basis.  A TMC is a dynamic entity and its success
depends on having a current Business Plan that can be used as a management
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resource, not left on a shelf.  The objective should be to maintain the TMC Business
Plan as a useful, relevant document that will enhance the ability of the TMC to meets its
stated goals and objectives, and in turn, meet the objectives of the agency or region it
serves.
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Chapter 11:  INFORM, Long Island, New York – A
Regional TMC Operated through a Contracted
Operations Model

11.1  Introduction
The INFORM (INformation FOR Motorists) system is one of the nation's largest
and most advanced traffic management systems for motorists.  At the core of
INFORM is the Transportation Management Center located at the New York
State Department of Transportation (NYSDOT), District 10, Long Island Regional
Headquarters in Hauppauge, New York.  Unique system features, as it relates to
business planning, include:

Operational and technical support of the system is performed by private
transportation firms, under contract to the New York State Department of
Transportation. The contracted operations staff is present in the TMC 24 hours a
day, 7 days a week, 365 days a year.
INFORM has a significant ‘history’ of implementation and maintenance costs,
facilitating the justification process for system expansion.
An ITS Strategic Deployment Plan is the primary document used for prioritizing
system functions, enhancements and expansion, including field devices and
capabilities within the TMC.

11.1.1  General System Description
The INFORM corridor currently contains two major freeway facilities and a
number of parallel and crossing arterial streets and freeways.  The system
consists of video and electronic traffic surveillance and monitoring,
communications, signing, and control components that provide motorist
information for warning and route diversion, ramp control, and signal control.
INFORM operators also dispatch Highway Emergency Local Patrol (HELP)
vehicles.

11.1.2  General Objectives of System
The objectives of the INFORM system include:

Identifying traffic congestion and incidents likely to cause congestion; and
Providing information to motorists and incident management personnel.

11.2  Design and Implementation
Planning studies completed in the 1970’s and 1980’s laid the framework for the
$30 million initial demonstration deployment that first went operational in 1987.
The original system covered 140 centerline miles of roadway, instrumented with
dynamic message signs and vehicle detection devices, including over 2400 loop
detectors.  While the initial system did not include CCTV, over 80 CCTV cameras
have since been deployed.

Geographic Area Covered

All roadways within the INFORM system are operated and maintained by the
New York State Department of Transportation.  The system extends from the
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Borough of Queens in New York City through Nassau County into Suffolk
County. The INFORM corridor contains two major freeway facilities, I495 (Long
Island Expressway) and the Northern State Parkway/Grand Central Parkway,
plus a number of parallel and crossing arterial streets and freeways, for a total of
140 miles of controlled roadways.  Ultimate buildout will consist of 320 centerline
miles of controlled roadways.

Participating Agencies and Stakeholders

The NYSDOT is the only agency located at the INFORM TMC.  However,
INFORM coordinates, via telephone, with six different law enforcement agencies
responsible for enforcement on the roads covered by the system.  Fire and
emergency management agencies are contacted through the respective police
departments. A new TMC will include the collocation of New York State Police
Communications and Dispatch with the NYSDOT.  INFORM staff meets on a
quarterly basis with State, county and local city police to discuss operational
issues and to prepare for special events.

INFORM coordinates extensively with TRANSCOM, the regional travel
information provider.  Through TRANSCOM, information is shared and
disseminated to transit agencies, other agencies, and to the public.

TMC Functions

Incident Management Coordination
Entry of incident information into computer system
Entry of dynamic message sign messages based on incident/congestion
observations and reports
Towing dispatch
Travel Information Coordination
Gathering and distributing information regarding construction and lane closures
to media and to other agencies
Faxing information on travel delays and accidents every 15 minutes during peak
periods to the 26 partner agencies and the media

Number and Type of Field Elements

The INFORM system includes:

Fiber and coaxial cable – 140 miles
Loop detectors – 2,400
Dynamic message signs – 113
Ramp meters – 75
Intersection traffic signals – 177
Closedcircuit television – 84
Citizen band radios – 22
Help vehicles – 15
Weather monitors – 9
Highway Advisory Radio – 2

11.3  Organization and Management Structure
The NYSDOT contracts to a private consulting firm to provide operators and
technical support to INFORM to support its 24hour operations.  The contracted
operations staff includes three operators plus two motorist assistance patrol staff
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during peak hours.  The operations contractor has a total staff of nine operations
personnel plus three for motorist assistance patrols.

11.4  Implications for Business Plan
INFORM receives strong support for future system expansion and for ongoing
maintenance needs.   Because of the highly congested conditions on NYSDOT
roadways, and the necessity to manage them more efficiently, INFORM staff do
little ‘selling’ of the system to receive funding for future expansion.

NYSDOT regularly allocates funding to INFORM system expansion and
upgrades.  An ITS Deployment Plan, most recently updated in October, 2003,
provides shortterm and longterm prioritization for system expansion on limited
access and arterial facilities.  As INFORM ‘receives’ money, the next project
listed in the deployment plan is selected for design and construction.  A typical
project life cycle is approximately two years – one year to design, and one year
to build the project.  INFORM typically has 3 projects in either design or
construction at any given time.

A common challenge often expressed by TMC managers is that while adequate
funding is allocated for system expansion, the operations and maintenance
budgets do not keep pace with the expanding operations needs.  INFORM
managers overcome this challenge by demonstrating, with nearly 20 years of
historical data, the incremental funding required to properly maintain each new
centerline mile of roadway infrastructure.  In their case, INFORM receives 7% of
the present net worth of the system for operations and maintenance.

Many TMCs, including INFORM, lack inhouse expertise and resources to repair
technical systems.  They are required to outsource maintenance to private
sector vendors and technicians.  INFORM has again been able to utilize 20 years
of historical data to establish a lump sum repair cost, time and materials
included, of nearly every system element.  Rather than letting maintenance
contracts on a time and materials basis, INFORM pays a preset lumpsum
amount for the repair.

System operators are provided to the NYSDOT by a private sector firm through a
contract with the NYSDOT, placing the burden of recruiting, hiring, training, and
firing, if necessary, on the private contractor.

To secure adequate
maintenance budgets,
INFORM managers
have demonstrated,
with nearly 20 years of
historical data, the
incremental funding
required to properly
maintain each new
centerline mile of
roadway infrastructure.
.
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Chapter 12: Mn/DOT’s Regional Transportation
Management Center, Roseville, Minnesota – A
Statewide TMC Operated by the Public Sector

12.1  Introduction
The Regional Transportation Management Center (RTMC), located adjacent to
the Metropolitan District headquarters of the Minnesota Department of
Transportation (Mn/DOT) in Roseville, Minnesota, opened for operation in the
spring of 2003.  The new center replaces an existing facility, built in the early
1970’s, that was unable to meet the growth demands in the existing freeway
management program, resulting in the inability to:

Effectively manage an expanded incident management program;
Accommodate all equipment needs for a regional freeway management system;
and
Locate appropriate staff at existing TMC.

(Regional Transportation Management Center, Implementation Plan, March 17,
2000)

The new Minnesota Regional Transportation Center provides a successful
example of how an existing TMC is expanded and ‘rebuilt’ to accommodate the
ever increasing activities of a viable TMC.  The new RTMC combines the original
TMC’s singular purpose – freeway operations – with roadway maintenance,
traffic signal control for major arterials, and state police dispatch.  In fact, the
freeway operations role now takes up only slightly more than a quarter of the 23
workstations on the RTMC's control room floor; six workstations are dedicated to
freeway operations, eight to police dispatch, six to maintenance, two to Mn/DOT
Metro Division's traffic signal control, and one to traffic radio (Newsletter of the
ITS Cooperative Deployment Network, Discussion with Nick Thompson, July 1,
2003).

12.1.1  General System Description
Collocated within the RTMC facility are the Mn/DOT Metro District Maintenance
Dispatch, MnDOT’s office of Traffic, Security, and Operations, and the Minnesota
Department of Public Safety's State Patrol Dispatch, providing a coordinated
approach to traffic and incident management for the Twin Cities’ freeways and
state arterials.

Though the vast majority of activities conducted at the RTMC pertain to
freeways, the RTMC serves as a backup center to other regional traffic
management centers located in rural areas of the state.  Statewide traveler
information systems, including 511, are operated and maintained by RTMC staff.
A local radio station broadcasts directly from the RTMC.

The Regional Traffic
Management Center
replaced the original
TMC built in the early
1970’s.  The RTMC,
with a total size of
54,000 square feet,
includes an 18,000
square foot operations
center, 7,500 square
foot computer and
network center, and
12,000 square feet of
office space for
support staff.
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12.1.2  General Objectives of System
The objective of the Mn/DOT RTMC is to provide motorists with a faster and
safer trip on metroarea freeways through utilization of Intelligent Transportation
Systems, including realtime delivery of traveler information.

12.2  Design and Implementation
Traffic management efforts in Minnesota began in the 1970’s.  As systems were
developed and deployed, Mn/DOT saw a need for a central control facility.  In
1972, the original TMC was built to manage freeway operations in the Twin Cities
area.  In 2003, a new facility, the RTMC in Roseville, Minnesota, began
operations.

The design process for the new RTMC began in 1997 with the development of a
vision for regional traffic management.  A design oversight team, consisting of
representatives from the existing Metro TMC, Maintenance, and State Patrol,
were asked to document existing operations and projections for future growth.
Based upon the concepts and vision that the project team developed for a shared
operation, a set of design criteria were developed, including criteria for training
rooms, tour accommodations, computer equipment room, and a layout that would
facilitate information sharing while keeping noise and disruption to a minimum.

Geographic Area Covered

The Regional Traffic Management Center is responsible for freeway operations
within the Mn/DOT’s Metropolitan district.  The District includes seven counties in
the Twin Cities area; the two largest cities in the state, Minneapolis and St. Paul;
and numerous cities and townships with a combined population of more than 2.8
million people.

Participating Agencies and Stakeholders

Multiple agencies and disciplines cooperatively work toward improved
metropolitan area freeway operations. These include:

Minnesota State Patrol Dispatch;
Mn/DOT Maintenance Dispatch; and
Mn/DOT Traffic Operations.

During the design and planning phases of the RTMC, Mn/DOT staff invited
numerous cities and counties to participate in the RTMC.  However, they all
decided, for a variety of reasons, not to participate. While cities, counties, and
Mn/DOT mutually agree that they must work together towards improved
transportation operations, they also routinely work with other city and county
departments, and need to be located near them.  A similar invitation was also
issued to the Transit Department, and Mn/DOT does provide video images to the
local transit agency.

TMC Functions

Freeway Traffic Management

Mn/DOT and its
partners established
key concepts and a
vision for how the TMC
needed to function,
operate and grow to
meet the demands of
regional and statewide
traffic management.
Criteria were
developed ranging
from how systems
needed to operate,
down to TMC layout for
optimum functional
capacity.
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–   Ramp metering
–   CCTV surveillance
–   Dynamic Message Signs

Maintenance Dispatch for freeways and state maintained arterials (Mn/DOT
facilities)
Incident Management
Traveler Information

–   Delivering timely and accurate information during peak hours and during
major incidents via radio, television, and the internet.

–   The traffic radio station broadcasts directly from the RTMC.  Traffic
reports are provided every 10 minutes during morning and afternoon
peak periods.  During incidents, reports are broadcast continuously.

FIRST (Freeway Incident Response Safety Team) Program.  The FIRST
program includes several brightgreen pick up trucks equipped with the tools
necessary to help stranded motorists and to provide traffic control during an
incident.  FIRST vehicles currently patrol 8 routes covering 160 miles of
centerline roadway between the hours of 5:30 a.m. and 7:30 p.m. Monday
through Friday.  Some limited coverage is provided on the weekends.

Number and Type of Field Elements

CCTV Cameras – 285
Loop Detectors – 4,000
Ramp Meters – 419 ramp meters, of which 213 meters have the potential to
operate during the morning peak and 266 meters have the potential to operate in
the evening peak
Dynamic Message Signs – 70
Lane Control Signals – 23 mounted outside of the Lowry Hill Tunnel in downtown
Minneapolis
FIRST (Freeway Incident Response Safety Team) Program, including 6 to 8
freeway patrols patrolling freeways on 8 routes, covering 160 miles of metro area
freeways

12.3  Implications for Business Plan
Procurement

Implementation of the RTMC utilized several different types of procurement
methods and techniques, dependent upon the items or services being procured.
Specialized services such as implementation of a video display system was
procured utilizing a system manager approach; while furniture for the TMC was
purchased under an existing state requisition contract.  The procurement
techniques utilized include:

Solesource;
Engineer/Contractor;
Systems Manager;
State Contract;
State Requisition; and
Consultant Agreement.

Staffing

As with many other TMCs, recruiting, hiring, and training qualified staff is a
challenge.  Furthermore, agencies often encounter difficulties receiving approval

To fully staff the RTMC,
system operators are

in’ from other
departments within the
Metropolitan District.
In addition to being
able to fully staff the
TMC, the ‘shiftingin’ of
agency staff from other
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for additional personnel to staff the RTMC.  Mn/DOT has, in part, addressed
staffing of the RTMC by utilizing a ‘rotating of staff’ approach.  Freeway system
operators are ‘shiftedin’ from other departments within the Metropolitan District.
Staff who desire the opportunity to work in the RTMC commit to a 1year term
during which they generally work 1 or more 2 to 4 hour shifts per week.  In
addition to being able to fully staff the TMC, the ‘shiftingin’ of agency staff from
other departments facilitates increased awareness and understanding of TMC
operations among those with other responsibilities, resulting in improved
coordination and collaboration throughout the district.  University personnel,
taking advantage of the data collection and research opportunities, have also
volunteered as shift operators.
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Chapter 13: City of Tucson, Arizona, Regional
Transportation Control Center – A Multiple
Jurisdiction TMC Operated through a PublicPrivate
Partnership

13.1  Introduction
The Tucson Regional Transportation Control Center (TRTCC) combines the
transportation management resources of the City of Tucson, Pima County, the
State of Arizona, surrounding jurisdictions, and private industry into a single,
integrated operation.  Unique to the TRTCC is that the City of Tucson has
entered into a public/private contract where a private company, MetroNetworks,
receives exclusive rights to traffic and transit data received at the TRTCC.
MetroNetworks, in turn, constructed the TRTCC at the City of Tucson
transportation department facility, and provides operators to the TRTCC at no
expense to the City of Tucson.  The arrangement exemplifies an innovative
solution that other TMCs may build upon for the continued operations of a Traffic
Management Center.

13.1.1  General System Description
The TRTCC provides traveler information to motorists throughout the greater
Tucson metropolitan area.  Video images and data from cameras on I10, I19
and city streets enable operators to update radio, television, and internet reports
with the latest traffic conditions information.    The City of Tucson traffic signal
system is operated from this facility as well as the Arizona DOT Freeway
Management System during office hours.

13.1.2  General Objectives of System
The primary purposes of the TRTCC are to manage traffic and provide realtime,
accurate travel and traffic information to Tucson area motorists, and to support
operations of the Tucson Freeway Management System.

13.2 Design and Implementation
The first step towards a regional TMC was the procurement of a common traffic
signal system for metropolitan agencies within the greater Tucson area, including
the City of Tucson, Pima County, Town of Marana, and the City of South Tucson.
To maximize the potential benefits of the common traffic signal system, a working
group identified the need for a regional traffic management center; however, no
single agency was able to financially support a regional TMC.

To address the funding for operations and maintenance of the TMC, Tucson
entered into a public/private partnership with MetroNetworks, a privatesector
traffic information and media company.  Real time video and data feed from
ADOT cameras deployed on Interstate 10, Interstate 19, and city streets is
continuously transmitted to the TRTCC.  TRTCC operators, who are
MetroNetworks staff, constantly monitor events, update Internet, radio and
television advisories, and visually confirm reported events by video or by air to
determine the actual traffic impacts. The report is then broadcast over



TMC Business Planning and Plans Handbook Case Study
TMC Business Models Tucson

132

commercial radio and television, giving commuters reliable information. Traffic
operations (e.g. signal system modifications) are performed by City of Tucson
staff.

Geographic Area Covered

The TRTCC supports travel information dissemination throughout the entire
Tucson metropolitan area, including the following geographic jurisdictions:

City of Tucson;
City of South Tucson;
Town of Sahuarita;
Pima County;
Town of Oro Valley; and
Town of Marana.

Participating Agencies and Stakeholders

Participating agencies and organizations include:

City of Tucson Traffic Engineering;
MetroNetworks;
Arizona Department of Public Safety;
City of South Tucson;
Town of Sahuarita;
Pima County;
Town of Oro Valley;
Town of Marana;
University of Arizona; and
Arizona Department of Transportation.

TMC Functions

Monitoring of traffic information on Interstate and arterial routes
Dissemination of traffic information to the public via radio and television
Provides secondary control to cameras and dynamic message signs during
normal business hours. Primary control is maintained at the Arizona Department
of Public Safety.
While a central signal system is located at the TMC facility, individual agencies
perform their own control of traffic signal timing plans via remotely located signal
system workstations.  Traffic signal system is operated by City staff.

Number and Type of Field Elements

The TRTCC central signal system control all signals.
The TRTCC receives video images from ADOT CCTV cameras on I10 and I19.
The TRTCC has secondary control of eight dynamic message signs located on
Interstate10 and Interstate19.
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13.3  Organization and Management Structure
Development of a consistent revenue stream for the operation and maintenance
of Intelligent Transportation Systems is a challenge for many public agencies.
The City of Tucson Traffic Engineering Department recognized that they would
be unable to provide City personnel to staff the TRTCC on a regular basis.  City
Engineering staff searched for financially sustainable alternatives to a city
operated and maintained traffic management center. An FHWAsponsored
scanning tour of Traffic Management Centers provided the impetus for
developing an innovative publicprivate partnership agreement for the operations
of the TRTCC.

Under the agreement, which is similar to a ‘concession’ or ‘franchise’ agreement,
the private business entity receives sole and exclusive rights to the traffic data
being provided to the TRTCC.  The business entity operates the center for a
profit.  In exchange for the use of all the traffic information in the TRTCC, the City
of Tucson receives:

Full remodeling of the computer center and Traffic Engineering Division offices;
Flight time in MetroNetwork’s airplane for City staff to observe traffic conditions
and other transportation issues;
Prime time commercial slots for peakhour transportation announcements;
Percentage of sales of video data;
Special air support to transportation, law enforcement, fire and emergency storm
response crews; and
Personnel to monitor and operate the control center.

The agreement is similar to a “concession” or “franchise” contract as is
commonly procured for the operation of a sports park.  Under the agreement, the
business entity operates the center for a profit.

13.4  Implications for Business Plan
City of Tucson developed a ‘concessionaire’ agreement with MetroNetworks for
the staffing and operations of the TRTCC.  MetroNetworks provides operators to
staff the control room of the TRCC a minimum of 6 hours a day, each weekday.
MetroNetworks staff are also available during ‘offhours’ for special events or
coverage of major incidents.  The resources of MetroNetworks, including aircraft,
significantly enhance the amount and quality of traffic information that would
otherwise be available.

In addition to providing operators, MetroNetworks provides the City of Tucson
with additional ‘noncash’ benefits, including prime time commercial slots for
peakhour transportation announcements, flighttime in MetroNetworks aircraft,
and they remodeled the TMC.

Recognizing that
financial constraints
would make it difficult
for the City of Tucson
to operate and
maintain a cityowned
and operated facility,
The City of Tucson
entered into an
innovative public
private partnership
agreement for the
operations of the
TRTCC.
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Chapter 14: Freeway and Arterial System of
Transportation (FAST), Clark County, Las Vegas,
Nevada – A Regional TMC Operated Through a
Separate Public Sector Operating Entity

14.1  Introduction
The Freeway and Arterial System of Transportation (FAST) combines the
existing metropolitan area signal system (Las Vegas Area Computer Traffic
System, LVACTS) and the region’s freeway management system (FMS),
currently under construction under a single roof.  The Las Vegas area’s success
in combining the operations of the arterial management system (AMS) and
freeway management system under a single organization provides an example of
the planning process for a truly multijurisdictional, multidisciplinary Traffic
Management Center.

14.1.1  General System Description
FAST will serve as the regional intelligent transportation system, serving the
multiple jurisdictions of the Las Vegas Valley.  The FAST TMC, upon completion,
will serve as the central operations point for the freeway management, arterial
management, and traveler information systems, and will be a key incident
management hub.  The TMC will also provide interfaces of these systems to
various other components and stakeholders including transit, airport, emergency
management, and media services.

The FAST TMC, scheduled for completion in 2005, will be collocated in a facility
with the Southern Command of the Nevada Highway Patrol.  The FAST TMC will
occupy approximately 16,200 square feet of the 66,500 square foot building.

14.1.2  General Objectives of System
A regional system combining arterial and freeway traffic operations was
presented early in the FAST TMC planning process.  Area stakeholders, who
already had been cooperating for over 20 years through the Las Vegas Area
Computer Traffic System (LVACTS), viewed freeway management as a natural
extension to the existing arterial and traffic signal management system.
Stakeholders recognized the operational advantage of managing the freeway
and arterial systems from a single TMC, and the reduced maintenance costs that
could be realized though shared administrative, technical, and professional staff
resources.

Early in the process, a primary objective of the TMC was to provide a facility
adequate in size and functionality to house the arterial and freeway management
central systems and support staff.  As additional stakeholders were engaged,
notably the Nevada Highway Patrol, the system objectives expanded
commensurately.  The TMC became multidisciplinary and multijurisdictional
with the primary objective of the FAST TMC to be to facilitate coordination
between NHP dispatch and NDOT in the response and management of freeway
incidents.
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14.2  Design and Implementation
Planning for the FAST TMC began in the early phases of the freeway
management system design.  While NDOT did not complete a standalone TMC
Business Plan, critical facility and financial planning steps were developed as
part of a High Level System Design (HLSD) and during the FMS design phases.

The HLSD contains two tasks specific to the TMC.  The first task included a
summary of FMS functions and features.  Detailed interviews with transportation
system managers, and stakeholder “scanning tours”, were conducted.

The second task resulted in the preparation the FAST Center Requirements
document.   The document includes a discussion of TMC objectives, space
planning, location requirements, and cost.  Based upon the recommendations of
the FAST Center Requirements document, building construction, operations and
maintenance budgets were included in the NDOT annual and longrange work
program.

Geographic Area Covered

The FAST TMC serves the entire Las Vegas Valley, including the following
jurisdictions:

Nevada Department of Transportation (freeways);
City of Henderson;
City of Las Vegas;
City of North Las Vegas; and
Clark County.

Participating Agencies and Stakeholders

The FAST TMC will be collocated in a joint facility with the Nevada Highway
Patrol, Southern Command.  Three separate organizations will be collocated
within NHP/FAST facility:

NHP Headquarters and dispatch personnel;
FAST (arterial and freeway management systems) personnel; and
Las Vegas area Freeway Service Patrol (FSP).

The privately contracted Freeway Service Patrol will have office space and store
their service vehicles on site at the FAST TMC.  The primary supporting agencies
include:

Nevada Department of Transportation;
LVACTS, (the region’s existing arterial management system);
City of Henderson;
City of Las Vegas;
City of North Las Vegas;
Clark County;
Regional Transportation Commission of Southern Nevada; and
Nevada Highway Patrol.

TMC Functions

The FAST TMC will be responsible for:

Arterial traffic signal system;
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Freeway management system;
Advanced traveler information system;
Archived data system; and
Incident Management.

In addition to the FMS and AMS operations, the TMC will house the FAST
maintenance personnel, ITS field equipment repair shops, and storage facilities
for spare parts.  NHP dispatch will be collocated within the TMC, and are able to
view CCTV camera images to aid in the dispatch of appropriate response
personnel to the incident scene.  As necessary, FAST operators collaborate with
NHP onscene responders to devise appropriate traffic control and diversion
strategies –including modifications to ramp metering rates, traffic signal timing
modifications, and posting messages to dynamic message signs.

Number and type of field elements

The arterial management system (AMS) operates approximately:

750 traffic signals (to expand to 1200 signals);
More than 80 CCTV cameras; and
11 dynamic message signs.

The 17mile pilot corridor for the freeway management system is currently under
construction, with completion anticipated in the Fall of 2005.  Stage 1 of the initial
FMS will contain:

12 CCTV cameras;
3 dynamic message signs;
8 loop detectors stations;
30 nonintrusive detection stations; and
4 ramp meters.

Stage 2 will include 12 new CCTV cameras, integration of 2 existing cameras, 9
dynamic message signs, 6 additional mainline loop detector stations, 22 video
image detectors, and 74 radar detection locations.  Full buildout will contain
nearly 135 centerline miles of freeway management system.

14.3  Organization and Management Structure
FAST represents a very unique partnership and organizational structure for
regional transportation management and operations. Building on the successful,
multijurisdictional LVACTS formal arrangement, it is a separate, multi
jurisdictional organization, receiving administrative support from the Regional
Transportation Commission of Southern Nevada (RTC).

An Operating Management Committee (OMC) consisting of one representative
from each of the participating agencies oversees FAST. Each agency has a
single vote on the OMC, except the Regional Transportation Commission of
Southern Nevada, which is a nonvoting member.  Valley jurisdictions are
members of the OMC, and these partners include:

Regional Transportation Commission;
Nevada Department of Transportation;
City of Henderson;
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City of Las Vegas;
City of North Las Vegas; and
Clark County.

A FAST System Manager reports to the Operating Management Committee and
will be responsible for approving any new traffic management infrastructure that
is to be operated by the FAST system, selecting the traffic management
strategies, and supervising the FAST staff.

FAST staffs are employees of the Regional Transportation Commission, which
serves as the FAST Administrator. The FAST Administrator is the financial agent
for the system responsible for collecting and disbursing funds for operation and
management of the system.

The FAST organizational structure places arterial operations, freeway operations,
and maintenance under separate managers. Other professionals, such as traffic
and electrical engineering support, are under the supervision of the System
Manager.  This structure requires the operational managers to make
maintenance and other requests to the Maintenance Supervisor, and ultimately
to the System Manager.  By separating maintenance activities from the
supervisory authority of the arterial and freeway operations managers, competing
interests between freeway and arterial system managers are minimized.
Maintenance and other supporting professional activities, including traffic
engineering, are prioritized ultimately by the System Manager, who is ultimately
responsible for arterials and freeways.  As many ITS field devices are used both
on surface streets and freeways, shared maintenance permits a better trained
and equipped staff.  The structure encourages the System Manager to establish
priorities regardless of roadway system.

14.4  Implications for Business Plan
An existing organization, the Las Vegas Area Computer Traffic System served as
the foundation for the multijurisdictional, multidisciplinary FAST TMC.  The
LVACTS, which began operations in the early 1980’s, is the traffic signal system
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for the Las Vegas valley and has become a model for regional cooperation.
Members of LVACTS include City of Las Vegas, Clark County, City of North Las
Vegas, City of Henderson, Nevada DOT, and the Regional Transportation
Commission. Partner agencies were part of a formal agreement that outlined
organizational structure, oversight, and operational responsibilities. This LVACTS
Agreement provided the basis for the FAST Agreement, which has been modified
to include additional partners, roles, operational functions, and expanded the
terms and funding formula of the Agreement to meet the freeway management
and operations components.

A primary purpose of the FAST TMC is to share the operations and maintenance
of traffic management facilities in the Las Vegas area among those agencies
involved. FAST will provide maintenance of traffic management infrastructure
including the TMC and communications hardware. Maintenance of field devices
can be handled by FAST or by individual agencies if they so desire. It is
envisioned that traffic signals will be maintained by each individual agency while
CCTV cameras, dynamic message signs, video detection and trailblazer signs
will be maintained by FAST.

An Operating Management Committee consisting of one representative from
each of the participating agencies oversees FAST. Each agency has a single
vote on the Operating Management Committee, except the Regional
Transportation Commission of Clark County, which is a nonvoting member. The
FAST system manager reports to the Operating Management Committee and is
responsible for approving any new traffic management infrastructure that is to be
operated by the FAST system, selecting the traffic management strategies, and
supervising the FAST staff. FAST staff are employees of the Regional
Transportation Commission, which serves as the FAST Administrator. The FAST
Administrator is the financial agent for the system responsible for collecting and
disbursing funds for operation and management of the system.

Operating budgets are developed annually by the FAST System Manager, and
are presented to the OMC.  The freeway management system budget is also
presented to NDOT, and the arterial budget to the Regional Transportation
Commission (RTC).  If the arterial budget exceeds the RTC programmed
allocation, local jurisdictions are requested to meet the shortfall based on a “fair
share” formula which is largely based on the number of traffic management
infrastructure field devices located within each participating agency's jurisdiction
that are operated and maintained by FAST.  This FAST funding structure is
based on the successful LVACTS fairshare formula that has been sustaining the
arterial management system for more than a decade. This funding structure and
formula are outlined in the FAST Agreement, which is signed by all partner
agencies.
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Chapter 15: California Department of Transportation,
District 12, Orange County, Traffic Management
Center – a Regional TMC operated by the Public
Sector

15.1  Introduction
The California Department of Transportation District 12 Traffic Management
Center is the center of operations for freeway and highway facilities throughout
the entire region of Orange County, California.  The district encompasses a
metropolitan area of 34 cities, 2.8 million people, and 137 highway miles,
excluding tollways, in a nearly 800 square mile area.

Statewide, Caltrans has teamed extensively with the California Highway Patrol in
the planning, design, implementation, and operations of a system of Traffic
Management Centers.  To provide a statewide approach to TMC planning and
implementation, Caltrans has developed overarching guiding principles and
goals for how TMCs need to operate and function as part of regional
transportation systems throughout the state. These principles and goals
developed at the statewide level provide for enough flexibility for the various
Caltrans District TMCs to be able to structure their operations to suit the unique
needs of the Districts they serve, whether its hours of operation, specific
functions (which will vary depending on how heavily urbanized the District is, and
even key partnerships with other agencies. The District 12 TMC is exemplary of
the benefits that can be realized when multiple agencies, and in particular the
Highway Patrol, team to improve the management and response to incidents on
the freeway and highway system.

15.1.1  General System Description
The District 12 TMC gathers realtime information from multiple sources,
including inpavement sensors, CCTV cameras, ramp meter sensors, earthquake
monitors, 911 telephone calls, officers on patrol, Caltrans maintenance crews,
reports from motorists’ cellular phones, and commercial traffic reporters.  TMC
Operators, in close coordination with CHP dispatchers, implement an appropriate
incident response.

15.1.2  General Objectives of System
California has implemented a standardized development of traffic management
systems, including traffic management centers.  The TMC Master Plan, updated
in 1997, and supplemented in 2002, defines the mission and vision, goals and
objectives, development process, costs and benefits, regionalization,
partnerships, management structure, operations, ITS and national architecture,
and deployment milestones for the statewide system of traffic management
centers.  The TMC Master Plan states as goals of the TMC:

To see the future potential and provide better service;
Standardize systems, operations, and facilities to ensure costeffectiveness,
uniform functionality statewide, and to achieve economies of scale;

The District 12 TMC is
exemplary of
cooperation among
multiple agencies, and
in particular the
Highway Patrol, to
improve the
management and
response to incidents
on the freeway and
highway system.
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Establish a regionalized structure that will provide an integrated, statewide
framework for transportation management; and
Enhance public and private partnerships that promote multimodal transportation
activities and services.

Supporting these goals are objectives, including:

Establish communications links to all TMCs to ensure remote operations during
an emergency;
Be proactive in developing new partnerships with other transportation
stakeholders; and
Create and maintain a reliable realtime traveler information system.

Orange County staff specifically stated their objectives of the District 12 TMC as:

Detect incidents as quickly as possible; and
Reduce freeway congestion.

15.2  Design and Implementation
The California Department of Transportation (Caltrans) operates and maintains a
statewide system of traffic management centers.  The state has directed that
every Caltrans district will have a TMC, though the hours of operations, staffing,
physical building size, and location will vary dependent upon local conditions and
needs.

Caltrans recognizes the value of collocation of transportation and public safety.
In fact, every Caltrans TMC must be able to accommodate California Highway
Patrol presence, though the scope of the presence will vary depending on local
needs.  As an example, a TMC located in a large urban area will accommodate
CHP presence during peak traffic congestion periods while a rural TMC may only
have CHP presence during major emergencies.

Geographic Area Covered

The District 12 Traffic Management Center provides operations for the freeways
throughout the entirety of Orange County.

Participating Agencies and Stakeholders

In addition to the California Department of Transportation, the California Highway
Patrol dispatchers are located in the TMC.

While no other jurisdictions or agencies are collocated within the TMC,
communications have been established with three cities, and a toll road operator:

City of Anaheim – D12 TMC views cameras and changeable message signs,
serving as secondary control;
City of Santa Ana – D12 receives images of cameras located on arterials;
City of Irvine  – D12 receives images of cameras located on arterials; and
Orange County Transportation Authority (Toll Road Operator) – D12 TMC
provides secondary control of cameras located on 12 miles of toll roads.

TMC Functions

Freeway Operations
Caltrans Dispatch
CHP Dispatch
Freeway Service Patrol Fleet Management
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Centralized Ramp Meter Management
Media Information
Highway Advisory Radio Broadcast
Travel Information
Demonstration/Research/Training
Emergency Operations Center
Local Agencies Intertie
Essential Service Standards Facility

Number and Type of Field Elements

CCTV Cameras – 138 operational, 55 under construction, 100 in design
Loop Detectors – 536 stations
Ramp Meters – 347
Changeable Message Signs – 55 operating, 20 in design
Portable Changeable Message Sign Trucks – 6
Highway Advisory Radio Transmitters – 2

15.3  Organization and Management Structure
The District 12 TMC is part of the Caltrans statewide system of Traffic
Management Centers.  Caltrans has divided the state into three TMC regions –
San Francisco Bay Area, Sacramento, and Los Angeles, with each region
containing a Regional Traffic Management Center, and one or more Urban
TMCs.  The Orange County District 12 TMC is an Urban TMC, with
communications established with the Regional TMC in Los Angeles.

The D12 TMC is staffed entirely by Caltrans and CHP employees.  While working
closely together, the CHP and Caltrans employees fall within separate lines of
authority.

Other positions at the TMC include:

TMC Communications Dispatchers – Caltrans maintenance dispatch;
Lane closures coordinator;
Traffic signal operations;
Traffic management team; and
Freeway Service Patrol.

15.4  Implications for Business Plan
Agencies may need to revise their business plan as conditions evolve, as
demonstrated by the Caltrans experience.   In 1993, Caltrans and the California
Highway Patrol jointly developed and approved the first TMC Master Plan.  The
purpose of the plan was to serve as a blueprint for the coordinated development
and deployment of TMCs statewide.  In 1997, the TMC Master Plan was revised
to include a standardized development process of traffic management systems,
including traffic management centers.  In 2002, Caltrans supplemented the 1997
TMC Master Plan with the TMC Development Considerations and Constraints
document.

The 1997 TMC Master Plan defines a mission and vision, goals and objectives,
development process, costs and benefits, regionalization, partnerships,
management structure, operations, ITS and national architecture, and
deployment milestones for the statewide system of traffic management centers.
The Master Plan emphasizes the necessity of statewide standardization in the
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establishment of a statewide network of TMCs that work interdependently with
local agencies.

The 1997 Master Plan requires TMCs to perform a needs analysis to justify initial
development of a TMC, or to expand the role and operations of an existing TMC.
The needs analysis should include staffing and space needs, funding sources to
be identified, and approval of a detailed project information report.

The 2002 supplement revisited the development phases of TMCs – basic,
intermediate, and advanced – proposed in the 1997 TMC Master Plan.  These
initial stratifications were based on the functions that TMCs perform, their
equipment, and staffing levels. The 2002 supplement recognized that TMC
activities vary in complexity, rather than whether a particular function is
performed or not.  The revision recognizes that each TMC serves the same
basic, core functions, and that categorizing TMCs into rural and urban is not a
particularly useful tool in guiding the development of TMCs.

The 2002 revision eliminated the distinction between urban and rural TMCs, as
well as the nomenclature of urban, rural, or satellite operations centers.  Rather,
the document recommends that each Caltrans district have a TMC, outlines three
TMC regions, and three regional TMCs.

The TMC Master Plan emphasizes the role of partnerships to maximize the
efficiency of existing transportation facilities, including the roles of Metropolitan
Planning Organizations, local agency TMCs, local emergency responders, mass
transit, academia, the media, FHWA, and private entities.
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