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NOTICE TO RESPONDENTS

NOTICE IS HEREBY GIVEN that Grossmont-Cuyamaca Community College District, acting by and 
through its Governing Board, hereinafter referred to as the District and GCCCD, will receive up to, but 
not later than 2:00 p.m. on August 28, 2020, sealed proposals for the award of the following contract:

GROSSMONT-CUYAMACA COMMUNITY COLLEGE DISTRICT

Request for Proposal

Architectural Design Services

For:
Cuyamaca College

Instructional Building F (1)
Instructional Building F (2)

Such proposals shall be received at the location specified below:

Attention: Maggie McHenry
Campus Project Manager

Gafcon Office - Building 88
Grossmont-Cuyamaca Community College District

8800 Grossmont College Drive
El Cajon, CA 92020

Each proposal must conform and be responsive to this Notice and all other documents comprising 
the pertinent Request for Proposal Documents.  Copies of the Request for Proposal Documents are 
now available at:

American Reprographics Company Downtown San Diego
Location located at:

555 W. Beech Street, Suite 111, San Diego, CA 92101
Phone 619-232-8440

www.e-arc.com/ca/sandiego

The District reserves the right to reject any or all proposals, to accept or reject any one or more 
items of a proposal, or to waive any irregularities or informalities in the proposals or in the process. 
No proposal may be withdrawn for a period of sixty (60) days after the due date.

Grossmont-Cuyamaca Community College District does not discriminate with regard to race, 
religious creed, marital status, age, color, sex, national origin, mental or physical disability in the 
award of contracts. District encourages responses from minority, small businesses, disadvantaged 
businesses, disabled veteran, and women owned consultants and suppliers.

Advertising dates:
July 27, 2020
August 3, 2020
The Daily Transcript

http://www.e-arc.com/ca/sandiego
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1 RFP SCHEDULE

RFP First Advertisement and Issuance July 27, 2020

RFP Second Advertisement August 3, 2020

Pre-Proposal Meeting Conference Call August 12, 2020, 2:00pm

RFI’s Due (Requests for Information) August 17, 2020

RFI Responses by District August 24, 2020

Submission Deadline August 28, 2020

Architect Selection October 2, 2020

At this time no site walks are anticipated for the RFP process.
Following is a conference call link for a pre-proposal meeting to be held on August 12, 2020 at 2:00 
p.m.  Participation is not mandated.

Join Microsoft Teams Meeting 
+1 619-483-3254   United States, San Diego (Toll)
Conference ID: 748 648 85# 

2 DISTRICT OVERVIEW
The Grossmont-Cuyamaca Community College District (GCCCD) has two campuses, Grossmont 
College and Cuyamaca College. In November 2012, a $398 million bond measure was passed by the 
voters of east San Diego County (Proposition V). The overall program calls for construction of new 
facilities and the renovation of existing facilities on both campuses. The program is expected to last 
approximately ten years and is dependent upon the pace at which bond dollars can be accessed. State 
funding has been made available to augment Proposition V and increase the overall bond program for 
this project.

https://teams.microsoft.com/l/meetup-join/19:meeting_YWIxY2Q4ZDktN2U3Yi00Mzk1LTllNjUtZTNmYzFjZjZhNmY5@thread.v2/0?context=%7B%22Tid%22:%2268fa27f1-c163-4584-a883-31559ed59a4e%22,%22Oid%22:%22b9f666b9-e495-4dbb-9d42-232367eac3e7%22%7D
tel:+1 619-483-3254,,74864885
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3 PROJECT DESCRIPTION
The scope of this RFP is for the following project.

Cuyamaca College
o Instructional Building F (1)
o Instructional Building F (2)

The 1978 constructed Building F complex is a series of row buildings tied together through a common 
corridor system and includes three smaller adjacent stand-alone buildings. The complex houses general 
education and technical education academic programs. The Building F complex was modern when 
constructed but now 40 years later cannot support the technological advancements and other facility 
requirements in demand by students and faculty. 

The Master Plan is for the entire Building F complex to be demolished and replaced. Two new 2-story 
instructional buildings are planned to be built in its place. Construction of these buildings is planned to 
run concurrently but require designation as individual projects based on divergent funding sources.  
Complete separate drawing and specification packages will be required for each building.

Instructional Building F (1) will be funded 50% by the State and 50% by local Proposition V funding.  
This funding covers complete demolition of the existing Building F complex and the construction of one 
new instructional building.

Construction of the new Instructional Building F (2) will be funded fully by local Proposition V funds and 
or other sources.

1. INSTRUCTIONAL BUILDING F (1)
This project demolishes the following seven (7) Building F complex buildings:

F 100

F 200

F 300-400

F 400-500

F 500-600

F 600-700

F 800
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The existing Building F complex totals 52,173 gsf / 39,788 asf.  The new construction of Building F (1) 
downsizes the facilities to an Instructional building 31,518 gsf / 20,837 asf comprised of assignable 
program as defined in the Final Project Program:

Lecture 8,912
Lab 7,270
Office 2,625
Library 800
AV/TV, Study,
Distance Learning Classroom 990
Other Program 240

2. INSTRUCTIONAL BUILDING F (2)
The construction of new Building F (2) will create the same 31,518 gsf / 20,837 asf comprised of 
equivalent assignable program as Building F (1) as defined in the Final Project Program.

This project is defined in the following District documents:

 2013 Facilities Master Plan and 2019 Facilities Master Plan Update can be accessed at:
http://Grossmont-Cuyamaca Community College District Facilities Master Plans

 Final Project Proposal prepared by Gensler is attached as:
Appendix H – Final Project Proposal 2020-2021, Community College Construction Act of 
1980, Capital Outlay Budget Change Proposal

 Final Project Proposal Board Presentation prepared by Gensler is attached as:
Appendix I – 2018 Final Project Proposals, July 17, 2018

4 KEY QUALIFICATIONS
 Proposing Firm must have five (5) year minimum experience with design and construction of K-

14 Education projects. 

 Proposing Firm must have demonstrated experience in project review and approval process with 
the Department of State Architect (DSA).

 Proposing Firm must have demonstrated experience in funding, review and approval process 
with State of California, California Community College’s Chancellor’s Office (CCCCO).

 Proposing Firm must have experience with design and construction of K-14 Education projects 
similar in size and cost to the RFP project.

If Firm does not meet any of these Key Qualifications their proposal will not be considered.  

http://propsrv.gcccd.edu/PressReleases/Publications%20and%20Presentations/2019%20update_facilitiesmasterplan.pd.pdf
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5 PROJECT SCOPE
The purpose of this RFP is to solicit statements of qualifications and proposals from qualified 
Architectural Firms (Firm) interested in providing GCCCD with Design Services for Instructional F 
Building (1) and Instructional Building F (2) at Cuyamaca College contained in the District’s Facilities 
Master Plan and Master Plan Update.

1. SERVICES
The services sought by this RFP are all services defined in Appendix J - Agreement for Architectural 
Services.

a. Encompassing customary services normally provided under the umbrella of architectural services for 
the following:
 Basis Services

 Cost Estimating

 Initial Planning Phase

 Preliminary Plans Phase

 Schematic Design Phase

 Design Development Phase

 Final Working Drawings and Specifications

 Construction Contract Documents

 Bid Phase

 Construction Phase

 Record Drawings

 Warranty Period

 Agency Submittals and Approvals:
I. Department of State Architect

II. State of California, California Community College’s Chancellor’s Office

III. It is expected that some design and construction work undertaken by the District will 
include requirements by the County of San Diego, other local and State and Federal 
agencies, and for participation of Disabled Veterans Business Enterprises (DVBE). 
Selected Firm will be responsible for submittals to and approval from any of these 
additional agencies as required. 

b. Architectural services for Swing Space requirements will be scoped and negotiated following award 
and commencement of design. 
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The Firm shall calculate and submit their Total Fee Compensation for all architectural services using the 
fee structure and schedule on Appendix J - Agreement for Architectural Services, Exhibit B Fee 
and Phasing/Funding Schedule. Firm to submit separate Total Fee Compensation figures for 
Instructional Building F (1) and Instructional Building F (2).
The Firm shall provide a list of potential required and/ or optional costs that might need to be involved to 
complete the project. Firm to submit separate lists for Instructional Building F (1) and Instructional 
Building F (2).

The Firm shall submit their Hourly Compensation Rates for all Architectural Services and Subconsultant 
Services as presented in Appendix J - Agreement for Architectural Services, Exhibit C Rates, Fee 
Structure and Reimbursable Services. Firm to submit separate Hourly Compensation Rate sheets for 
Instructional Building F (1) and Instructional Building F (2).

The Firm represents that it has carefully reviewed the terms and conditions of the Appendix J - 
Agreement for Architectural Services and that the terms and conditions there of are satisfactory to 
the Firm and represents in the opinion of the Firm a fair and reasonable allocation and sharing of risks 
and responsibilities as between the District and the Firm.

The Firm represents It will sign the Appendix J – Agreement for Architectural Services without any 
issue.

2. DESIGN
The Grossmont-Cuyamaca Community College District has established a Design Guideline and 
Standards Manual pertaining to both Grossmont College and Cuyamaca College.  Selected Firm will be 
required to review the Design Guideline Manual for the colleges and incorporate the established 
guidelines into the design of their specific project and in accordance with Appendix J – Agreement for 
Architectural 

The District’s Design Guidelines and Standards may be found at:
http://Grossmont-Cuyamaca Community College District Guidelines + Standards 2015.05.29

3. CONSTRUCTION BUDGET & FUNDING
a. Instructional Building F (1)

State funding = $10,795,000
Local funding = $9,053,000
Total funding = $19,848,000

Funding will be 50% state funds and 50% local funds

b. Instructional Building F (2)
Local funding = $19,848,000
Total funding = $19,848,000

Funding will be 100% local funds

http://propsrv.gcccd.edu/Projects/Project%20Related%20Resources/Design%20Guidelines%20and%20Standards.pdf
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4. DESIGN AND CONSTRUCTION SCHEDULE
a. Design Schedule

The duration for design is a 10-month period as follows:
 Beginning of October 2020 thru end of July 2021
 DSA submission is the first week in August 2021

During the design duration scope for all the following will be completed as defined Appendix J – 
Agreement for Architectural Services

 Initial Planning Phase
 Preliminary Plans Phase
 Schematic Design Phase
 Design Development Phase
 Final Working Drawings and Specifications.
 District and Agency Reviews
 Cost Estimates

b. Construction Schedule
 DSA approval anticipated early April 2022
 Bidding and Award complete early August 2022
 Notice to Proceed and Swing Space Logistics August 2022
 Construction early Sept 2022 thru late December 2023
 Closeout early Jan 2024 thru end March 2024

6 SELECTION QUALIFICATIONS
Firm to respond to Section 6 Selection Qualifications items 1. thru 7., and complete Appendix A 
thru F and Appendix J, Exhibit B and Exhibit C for the RFP response.

1. COVER LETTER
The cover letter must contain a statement that the Firm acknowledges all documents submitted 
pursuant to this request for qualifications process and project proposal will become a matter of 
public record. 

The Firm shall certify that all basic services will be provided by a Licensed California Architect.

The letter must also contain the following: 
a. The Firm’s legal name, address, e-mail, telephone, and facsimile number. Indicate home office 

and local offices and identify specific location where work will be prepared.

b. Number of years the firm has been in business.

c. A statement that the submission is a firm and irrevocable offer, good for 60 days.
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d. A statement expressing the Firm’s willingness to perform the services as described in this RFP.

e. A statement expressing the Firm’s availability of staff and other required resources to perform all 
services and provide all deliverables within the specified time frames as described in the RFP.

f. The name, title or position, and telephone number of the individual signing the cover letter.

g. A statement indicating the signature is authorized to bind the Firm contractually.

h. The name, title or position, and telephone number of the primary contact and/or account 
administrator, if different from the individual signing the cover letter. 

An unsigned cover letter may be cause for the submission to be rejected.

2. PROJECT APPROACH
a. Describe your firm’s capabilities for budgeting, scheduling, cost estimating and document control 

during the design, construction, and post construction phases. What special qualifications would 
your firm bring to the table? What technology and software systems does your firm use?

b. Describe how understanding and complying with The Grossmont-Cuyamaca Community College 
District’s Design Guideline and Standards will be achieved. 

c. Describe how your firm would keep the District informed as to progress of work during both 
design and construction phases, including necessary changes during construction. Describe 
other planned means of effective communication between the Firm and the District.

d. Provide description of Firm’s techniques to work successfully with project planning committees 
consisting of District staff, faculty, students, community members, program managers, and 
construction managers.

e. Describe the techniques your firm uses to manage consultant design teams and insure accurate 
drawing coordination and constructability.

f. Describe how the Firm’s design and pre-construction services lead to reduction in construction 
costs and change orders.

g. Explain design strategies your firm could employ to reduce District short-term and long-term 
maintenance costs.

h. Provide information explaining the Firm’s experience with Design-Bid-Build delivery method.

i. Provide information relative to the Firm’s experience with the California Community College 
Chancellor’s Office (CCCCO) which included State funding. Identify relevant project(s) and 
provide the name of the participating CCCCO specialist.

j. Provide information relative to the Firm’s experience with the Division of the State Architect 
(DSA) and working with State Inspectors of Record/ Project Inspectors, State Fire Marshal, and 
local authorities.  Describe methods used to implement the Uniform Building Code (UBC), Title 
24 of the California Code of Regulations, LEED criteria and BIM coordination.
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3. PROJECT EXPERIENCE
Provide descriptions of recent projects your Firm has completed which are similar to this RFP project, 
specifically in size and cost. Provide at a minimum three (3) recent projects, with all projects being within 
the last ten (10) years. 
The format of this section is at the discretion of the respondent, however at a minimum response must 
contain items below:

 Name, location, and owner of project

 Project delivery method

 Services duration 

 Description of services provided

 Names of key staff for Firm and consultants including position title

 Agency responsibilities and interactions

 Special challenges that were encountered and how they were overcome

 Construction budget compared to final construction cost. Describe any differences between 
them and how the differences developed. 

 Contact information for owner’s representatives who were involved with the project

 Project value and fee

Describe Firm’s experience in education technology systems including data, public address systems, 
audio/visual systems, and industry trends.

Provide details of experience employing energy savings strategies and value engineering design 
adjustments demonstrating how the Firm’s designs reduce construction costs.  

Describe Firm’s experience in assisting District and District’s funding consultants in preparation of State 
funding applications; including site development cost work sheets, and/or other cost estimates as 
required by the State.

4. PERSONNEL EXPERIENCE 
Identify key personnel who would be assigned specific responsibility for working with the District and 
Project Team. Provide a summary of the reasons why these key personnel are qualified to work with 
GCCCD. Include their resumes and detailed descriptions of the work experience of each key person 
listed as related to Colleges/Universities, Schools, and/or Public Agencies in California.

Indicate working location for all key personnel.

Explain the Firm’s current and upcoming commitments. Verify the Firm’s ability to commit sufficient staff 
to provide the services described based on the project schedule provided in this RFP.

Identify the categories of work your organization typically performs with your own forces: 
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5. SUBCONSULTANT EXPERIENCE
Identify proposed subconsultant firms, their discipline, description of planned scope and their key 
personnel who would be assigned specific responsibility for working with the Project Team. Describe 
their qualifications and the reasons these subconsultants are deemed qualified to work with GCCCD. 
Provide a summary of previous experience with these firms. Provide descriptive information you believe 
may be relevant, such as resumes and work experience related to Colleges/Universities, Schools, 
and/or Public Agencies in California.

6. INSURANCE REQUIREMENTS
The Firm shall complete and submit the Appendix B – Insurance Affidavit and Appendix C – 
Architect’s Certificate Regarding Workers’ Compensation.

7. FIRM CORPORATE INFORMATION 
a. The District expressly reserves the right to reject the qualifications and proposal of any Firm who, 

upon investigation has been determined to fail to complete similar contracts in a timely fashion or in 
a satisfactory manner. Such rejection would, if applicable, be based upon the principle that the 
bidder is “non-responsible” and poses a substantial risk of being unable to complete the work in a 
cost effective, professional, and timely manner.

b. In performing the above-described responsibility determination, the District reserves the right to 
utilize all possible sources of information in making its determination, including but not limited to: 
inquiries to regulatory State Boards and agencies, Dun and Bradstreet credit reports, inquiries to 
companies and public entities for which the Firm has previously performed work, reference checks 
and examination of all public records.

c. The Firm shall provide the following corporate information:

 Legal form of the company (individual, corporation, partnership, joint venture, etc.)

 If the company is a subsidiary of a “parent company” identify the “parent company”

 If the company is a “joint venture” identify all firms in association

 Names and titles of all corporate officers of the Firm and if applicable for parent company 
and joint venture partners

 The Firm’s California Architect License Number and License expiration date

 The Firm’s Federal Employer Identification Number and Corporate Identification Number, if 
applicable

 Department of Industrial Relations Contractor Registration Number if applicable

 Number of years Firm has conducted business under its present name

d. The Firm shall provide explanation if any of the following events are in process or have occurred:

 Claim or demand filed against Firm’s California Architectural License Bond
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 Complaint filed against Firm’s California Architecture License

 Lawsuits or other administrative, legal, arbitration or other proceedings, ever brought or 
commenced by or against the Firm or any of its principals, officers, or equity owners in 
connection with any architectural contract or construction project

 Judgments, orders, decrees, or arbitration awards pending, outstanding against the Firm or 
any of the officers, directors, employees, or principals of the Firm

 Failure to complete an architectural contract 

 Declaration of default of an architectural contract

If any of these events have occurred, provide the occurrence dates and describe the nature and 
circumstances giving rise to each event. Provide disposition of the event, resolutions and any 
actions imposed or pending. 

7 SUBMISSION INSTRUCTIONS 
1. QUESTIONS AND CLARIFICATIONS
RFP is issued by the Grossmont-Cuyamaca Community College District. A copy of this RFP may be 
obtained from:

American Reprographics Company Downtown San Diego
Location located at:
555 W. Beech Street, Suite 111 San Diego, CA 92101
Phone 619-232-8440
www.e-arc.com/ca/sandiego

All questions, interpretation, or clarifications, either administrative or technical must be requested in 
writing, with the RFP title in the subject line, via email and directed to:

Maggie McHenry
Project Manager
Grossmont-Cuyamaca Community College District
mmchenry@gafcon.com

2. SUBMISSION OF RFP RESPONSE
All notices, clarifications, and addenda to this RFP shall be posted at American Reprographics 
Company by August 24, 2020. District is not responsible for sending individual notification of changes or 
updates.

It is the sole responsibility of the proposing Firms to remain apprised of changes to this RFP as 
made available at American Reprographics Company.

http://www.e-arc.com/ca/sandiego
mailto:mmchenry@gafcon.com
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The RFP shall be signed by an individual or individuals authorized to execute legal documents on behalf 
of the Firm and submitted in a sealed envelope bearing the name of the Firm.

Date, Time, and Place of Submission:
The RFP must be received no later than
2:00 PM on Friday, August 28, 2020, at the office of:

Maggie McHenry
Project Manager
Gafcon Office - Building 88
Grossmont-Cuyamaca Community College District
8800 Grossmont College Dr.
El Cajon, CA 92020

Submission of the RFP by facsimile or e-mail is NOT acceptable. The Respondent is entirely 
responsible for the means of delivering the RFP to the aforementioned office on time. Delays due to 
internal routing of misdirected RFP or due to verbal directions given by District staff shall be the 
responsibility of the Respondent. The RFP must be completed and delivered in sufficient time to 
avoid disqualification for lateness due to difficulties in delivery.

Note: GCCCD will not accept postmarks or fax responses.  RFQ responses must be received at the 
above address by the deadline indicated. Late Submissions will not be accepted.

The District reserves the right to perform short list interviews prior to award.

Submission Format:
Each submission shall be prepared simply providing straightforward, concise description of the 
Firm's ability to meet the requirements of the RFP. Emphasis should be on completeness and clarity 
of contents. No submission shall exceed fifteen (15) double sided pages or thirty (30) single sided 
pages, (the District prefers double sided) in length including all resumes, exhibits, charts, photos, 
and graphics, but excluding tabs and covers. The Appendix A thru F and Appendix J, Exhibit B 
and Exhibit C are not counted as part of the page limitation. Font size to be minimum 10 point.

Submissions composed of more than 15 double sided or 30 single sided pages as identified 
in the above Submission Format section may be deemed non-responsive and rejected.

Number of copies:
One (1) copy and One (1) thumb drive of the Request for Proposal response shall be submitted to 
the contact person identified above.

3. DISTRICT CONTACT
The District requests that no Respondent contact them in conjunction with this RFP solicitation at any 
time. Any contact with a District staff member regarding this RFP may be grounds for rejection of the 
RFP response.
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8 INSTRUCTIONS AND GENERAL CONDITIONS
Right to Reject
This Request for Proposal does not constitute a commitment by the District to award a contract. The 
District reserves the right to waive any informalities and to reject any or all submissions and/or to cancel 
the Request for Proposal. The prequalification selection shall be made based upon the submission(s) 
that serve(s) the best interest of the District. Selection will be based on Firm’s qualification and best fit 
as deemed by the District. No contract award shall exist until executed and approved by the District’s 
Governing Board.

Modifications to Submissions
The submission may be modified after it is submitted by written notice to the District of withdrawal and 
resubmission before the date and time specified for receipt of submissions. Modification will not be 
considered if offered in any other manner.

Proprietary Information
In the event any Firm shall include in the submission any information deemed "proprietary" or 
"protected", such information shall be separately packaged from the balance of the submission and 
clearly marked as to any proprietary claim. The District discourages the submission of such information 
and undertakes to provide no more than reasonable efforts to protect the proprietary nature of such 
information. The District, as a public entity, cannot and does not warrant that proprietary information will 
not be disclosed due the Provisions of the California Public Records Act. The District shall have the right 
to use any or all information included in the submissions received unless the information is expressly 
restricted by the Firm. 

Ordinances, Laws and Regulations
The Firm shall comply with all ordinances, laws, and regulations pertaining to the operation 
contemplated hereby, including, but not limited to, the California Workers' Compensation Act, the 
Federal Equal Employment Opportunities Act, and the Americans with Disabilities Act. The Firm shall 
apply for, obtain, and maintain in force all permits and licenses required by the various agencies of 
Federal, State, and local government having jurisdiction over the Firm’s operations. All operations and 
materials shall be in accordance with all applicable Federal, State, County and City laws, statutes, and 
requirements.

Withdrawal of Submissions
Any Firm may withdraw their submission by written request via e-mail to mmchenry@gafcon.com at any 
time prior to the deadline set for receipt of submissions. The subject line of the e-mail should include 
and read: “your company name/withdrawal of RFP for Architectural Services.” No submission may be 
withdrawn or modified after that deadline. Withdrawn submissions may be resubmitted up to the time 
designated for the receipt of submissions provided that they are then fully in conformance with the 
general terms and conditions of the RFP.

Irrevocable Offer
Submissions shall be considered irrevocable offers for a period of sixty (60) days from the date of 
receipt and may not be withdrawn during this period without consent of the District.
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Cost of Preparing Submissions
Any and all costs associated with the preparation of responses to this RFP, including site visits, oral 
presentations and any other costs shall be entirely the responsibility of the Firm and shall not be 
reimbursable in any manner by the District. 

Non-Collusion Declaration
Declarations are required to be completed by the Firm declaring that the submission is in all respects 
fair and without collusion or fraud. Appendix A – Non-Collusion Declaration to be completed, 
notarized, and returned with the submission.

Acknowledgement of Insurance Requirements
The Insurance Requirement Affidavit Appendix B – Insurance Affidavit must be completed, notarized, 
and returned with the submission. Appendix C – Architect’s Certificate Regarding Workers’ 
Compensation must be completed, including corporate seal, and returned with the submission. 

Equal Opportunity Affirmative Action Statement 
Firm must accept, sign, corporate seal, and return with the submission Appendix D – Grossmont-
Cuyamaca Community College District Equal Opportunity Affirmative Action Statement.

GCCCD Modifications
Any interpretation, correction, or change to this RFP will be made by written Addendum. Interpretations, 
corrections, or changes of this RFP made in any other manner will not be binding, and Firms shall not 
rely upon such interpretations, corrections, and changes. Any changes or corrections will be issued by 
GCCCD. Since failure to acknowledge any Addendum(s) may be cause for rejection, Firms must return 
the Exhibit E – Addenda Acknowledgement with completed acknowledgment(s) per Addendum prior 
to or with the submission.

Prohibited Interest
No official of the District who is authorized in such capacity and on behalf of the District to take part in 
negotiations or to make, accept or approve this contract, shall have direct or indirect financial interest in 
the award or any part thereof. Firm shall receive no compensation hereunder. Should participant aid, 
abet or knowingly participate in violation of this article or breach or violation of this article, the District 
shall have the right to terminate the contract either in part or in whole. Any loss or damage sustained by 
the District in procuring the services on the open market which the Firm agreed to perform, shall be 
borne and paid for by the Firm.

Firm Conduct
During the RFP window (from release of this RFP to final award), Firm is not permitted to contact any 
GCCCD employees or members of the Governing Board unless at the request of GCCCD's designated 
contact person (Director Purchasing & Contracts) or to fulfill pre-existing contractual obligations. No 
gratuities of any kind will be accepted, including meals, gifts, or trips. Violation of these conditions may 
constitute immediate disqualification.
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9 APPENDICES
Appendix A: Non-Collusion Declaration (must be notarized)

Appendix B: Insurance Affidavit (must be notarized

Appendix C: Certificate Regarding Workers’ Compensation (requires corporate seal)

Appendix D: Equal Opportunity Affirmative Action Statement (requires corporate seal)

Appendix E: Addenda Acknowledgement

Appendix F: RFP Submission Checklist

Appendix G: Evaluation Sheet

Appendix H: Final Project Proposal 2020-2021, Community College Construction Act of 1980, 
Capital Outlay Budget Change Proposal

Appendix I: Final Project Proposal Board Presentation

Appendix J: Agreement for Architectural Service

 Exhibit “A” Architect’s Scope of Services

 Exhibit “B” Fee and Phasing/Funding Schedules

 Exhibit “C” Rates, Fee Structure and Reimbursable Expenses, Per Proposal

 Exhibit “D” Insurance

 Exhibit “E” BIM Standards



APPENDIX A

NON-COLLUSION DECLARATION

(To be executed by Firm and submitted with RFP Submission)
State of California

County of 

I,  being first duly sworn, deposes and says that he is 

______________________________________________________________________________ of 

_______________________________________________________________________________
the party making the attached submission; that the submission is not made in the interest of, or 
on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the submission is genuine and not collusive or sham; that the proposer has not 
directly or indirectly induced or solicited any other proposer to put in a false or sham submission, 
and has not directly or indirectly colluded, conspired, connived, or agreed with any proposer or 
anyone else to put in a sham submission, or that anyone shall refrain from submitting a 
submission; that the proposer has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the submission price of the proposer or any 
other proposer, or to fix any overhead, profit, or cost element of the submission price, or of that 
of any other proposer, or to secure any advantage against the public body awarding the contract 
of anyone interested in the proposed contract; that all statements contained in the submission 
are true; and, further, that the proposer has not, directly or indirectly, submitted his or her price 
or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, 
or paid, and will not pay, any fee to any corporation, partnership, company association, 
organization, submission depository, or to any member or agent thereof to effectuate a collusive 
or sham submission. 

I certify (or declare) under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct. 

Executed this    day of  ,  2020 at  California

Signature of Firm 

Print Name and Title 

Subscribed and sworn to (or affirmed) before me on this   day of   ,  2020

by____________________________ proved to me on the basis of satisfactory evidence to be the 
person(s) who appeared before me. 

                                           (seal) 
Signature, Notary Public 

My Commission Expires: _________________ 



APPENDIX B

INSURANCE AFFIDAVIT

(To be executed by Firm and submitted with RFP Submission)

State of _______________________________________

County of _____________________________________

The undersigned, being first duly sworn, deposes that he/she

is   of   

Herein called the Firm; that the Firm has submitted qualifications to provide Architectural Services for 
the Grossmont-Cuyamaca Community College District, herein called the District. 

With a combined single limit per occurrence of not less than: $1,000,000

OR

Commercial General Liability Insurance
(including automobile insurance) which provides limits of not less than:
a) Per Occurrence (combined single limit) $1,000,000
The Firm agrees that he/she is familiar with the circumstances 
affecting the preparation and making of such submission and is 
properly qualified to make this affidavit, and he/she certified the 
following.
Firm shall procure and maintain and shall require all subconsultants, 
if any whether primary or secondary, to procure and maintain either:

Commercial General Liability Insurance
(including automobile insurance) which provides limits of not less than:
b) Project Specific Aggregate (for this Project only) $2,000,000
c) Products / Completed Operations $1,000,000
d) Personal & Advertising Injury Limit $1,000,000

AND

Automobile Liability Insurance
In the amount of not less than:
per occurrence for bodily injury and property damage $1,000,000



INSURANCE AFFIDAVIT (continued) 

Professional Liability (Errors and Omissions:
At all times during the performance of the work under this Agreement 
the Firm shall maintain professional liability insurance, in a form and 
with insurance companies acceptable to District in an amount 
indicated herein. 
Professional Liability (errors and omissions) $1,000,000

Insurance Covering Special Hazards:  
Following special hazards shall be covered by riders or riders to 
above-mentioned commercial liability insurance or property damage 
insurance policy or policies of insurance, or by special policies of 
insurance, in amounts as follows: 
Automotive and truck where operated in amounts as stated above.
Material hoist where used in amounts as stated above.

Subscribed and sworn to before me:

This ______ day of, ___________, 
2020 Firm ____________________________________

Sign ____________________________________

Notary Public 
_____________________

Type or print name of affiant:

________________________________________

My commission expires 
_____________

Title:

________________________________________

(seal)



APPENDIX C

WORKERS’ COMPENSATION CERTIFICATE 

ARCHITECT’S CERTIFICATE REGARDING WORKERS’ COMPENSATION 

(To be executed by Firm and submitted with RFP Submission)

Labor Code section 3700 in relevant part provides: 
Every employer except the State shall secure the payment of compensation in one or more of the 
following ways: 

(a) By being insured against liability to pay compensation in one or more insurers duly 
authorized to write compensation insurance in this State. 

(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure, 
which may be given upon furnishing proof satisfactory to the Director of Industrial Relations.

(c) By Ability to self-insure and to pay any compensation that may become due to Firm’s 
employees .

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for workers’ compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of 
the work of this Agreement. 

Firm: ____________________________________

By: ______________________________________ (Corporate Seal)
Signature

Title: _____________________________________

(In accordance with Article 5 (commencing at section 1860), chapter 1, part 7, division 2 of the Labor 
Code, the above certificate must be signed and filed with the awarding body prior to performing any work 
under this Agreement.) 



APPENDIX D 

EQUAL OPPORTUNITY STATEMENT 

GROSSMONT-CUYAMACA COMMUNITY COLLEGE DISTRICT EQUAL OPPORTUNITY 
AFFIRMATIVE ACTION STATEMENT 

(To be executed by Firm and submitted with RFP Submission)

Every person, firm, company, or corporation with whom the Grossmont-Cuyamaca Community College 
District does business in the amount of $10,000 or cumulative contracts totaling $10,000 is required to 
sign the following statement: 
 

It is the policy of the District that in connection with all work performed under contracts, there be no 
discrimination against any prospective or active employees engaged in the work because of race, color, 
ancestry, national origin, religious creed, sex, age or marital status. The successful bidder agrees to 
comply with applicable Federal and California laws including, but not limited to, the California Fair 
Employment Practice Act, beginning with Government Code 12900, and Labor Code 1735. In addition, 
the successful bidder agrees to require like compliance by any subconsultants employed on the work by 
him. 

Firm: ____________________________________

By: ______________________________________ (Corporate Seal)
Signature

Title: _____________________________________



APPENDIX E 

ADDENDA ACKNOWLEDGEMENT 

(To be executed by Firm and submitted with RFP Submission)

Addenda: Changes or corrections to the submission document will be issued via a numbered 
addendum. Firm must acknowledge receipt of all addendums. Not acknowledging all addendums may 
be reason for rejection of the submission. Record below the number(s) and date(s) of addenda received, 
if applicable. 
 

Addendum #
-----------------

Date Received
-----------------

Addendum #
-----------------

Date Received
-----------------

Addendum #
-----------------

Date Received
-----------------

Addendum #
-----------------

Date Received
-----------------

Addendum #
-----------------

Date Received
-----------------

Addendum #
-----------------

Date Received
-----------------



APPENDIX F

RFP SUBMISSION CHECKLIST 

(Initial each line item to confirm submission of response and return with RFP Submission)

Item
Included in 

RFQ 
Response 

(initial each box)
1. Cover Letter

2. Project Approach

3. Project Experience

4. Personnel Experience

5. Subconsultant Experience

6. Insurance (Appendix B and Appendix C)

7. Firm Corporate Information 

9. Appendices:

Appendix A: Non-collusion Declaration (must be notarized)

Appendix B: Insurance Affidavit (must be notarized)

Appendix C: Certificate Regarding Worker’s Compensation (requires corporate seal)

Appendix D: Equal Opportunity Affirmative Action Statement (requires corporate seal)

Appendix E: Addenda Acknowledgement

Appendix F: RFP Submission Check List 

Appendix I: Agreement for Architectural Services

Exhibit “B” Fee and Phasing/Funding Schedules

Listing of Potential Additionally Required and/or Optional Fees

Exhibit “C” Rates, Fee Structure and Reimbursable Expenses, Per Proposal



APPENDIX G

EVALUATION SHEET
(For Reference)

CRITERIA FROM RFP

Key Qualifications Yes/No
Five (5) years K-14 project experience
Demonstrated DSA experience 
Demonstrated California Community College’s Chancellor’s Office experience
Project history of similar K-14 projects

If Firm does not meet any of these Key Qualifications their proposal will not be considered 
Selection Qualifications Score
Conformance to specified RFP format and submission of all requested information. 5

Satisfactory business history, location and staffing level. 5

Satisfactory project control systems, in-house technical skills, communication strategies, 
coordination and interface skills, successful budget and cost management, and ability to ensure 
District standards and guidelines are met.

20

Satisfactory project experience with similar K-14 education projects with comparable roles and 
responsibilities demonstrating the ability to provide all AE requirements for the project. 25

Satisfactory selection and presentation of proposed key personnel providing detailed information 
highlighting their relevant and successful work experience. 15

Satisfactory selection and presentation of proposed consultant team explaining their discipline 
qualifications, past project experience and planned key personnel. 15

Satisfactory ability to meet insurance and bonding requirements. 5

Satisfactory business structure, licensing, and outcome for reported complaints, claims and/or legal 
actions by or against the Firm. 5

Satisfactory calculation of total fees, potential fess, and listing of compensation rates 5

Evaluation Determination 100



APPENDIX H

FINAL PROJECT PROPOSAL 2020-2021 

COMMUNITY COLLEGE CONSTRUCTION ACT OF 1980

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL



Instructional Building Phase 1
Proposal Name

Grossmont-Cuyamaca Community College District
Community College District

Cuyamaca College
College or Center

August 1, 2018
Date

A P x W x C x E x

Final Project Proposal

2020-2021
Community College Construction Act of 1980

Capital Outlay Budget Change Proposal



District:  Grossmont-Cuyamaca Community College District
College:  Cuyamaca College
Project:  Instructional Building Phase 1
Prepared by: Gensler Date:  

Section Description Status Date
1.1 Title Page Complete 3/7/2018
2.1 Final Project Proposal Checklist Complete 6/8/2018
3.1 Approval Page - Final Project Proposal (with original signatures) Complete 3/7/2018
3.2 Project Terms and Conditions Complete 3/7/2018
4.1 Analysis of Building Space Use and WSCH - JCAF 31 Complete 5/23/2018
5.1 Cost Estimate Summary - JCAF 32 Complete 5/29/2018
5.2 Quantities and Unit Costs supporting the JCAF 32 Complete 5/29/2018

(Insert the optional cost analyses into this section.)

6.1 California Energy Commission Approved Audit Complete 5/29/2018
Responses to Specific Requirements -- State Administrative Manual Complete 6/8/2018
(Also provide this section electronically in Word 6. Version) Complete 6/8/2018

8.1 California Environmental Quality Act:  Environmental Impact Report or 
Exemption Notice Complete 5/29/2018

9.1 Analysis of Future Costs Complete 5/29/2018
10.1 Campus Plot Plan Complete 6/8/2018
10.2 Diagrams of Building Areas (include floor plans with building areas affected.)  

(Insert half-sized scaled conceptual drawings into the FPP.) Complete 6/8/2018
10.3 Site Plans Complete 6/8/2018
10.4 Floor Plans Complete 6/8/2018
10.5 Exterior Elevations Complete 6/8/2018
11.1 Guideline-Based Group II Equipment Cost Estimates - JCAF 33 Complete 5/23/2018
12.1 Justification of Additional Costs exceeding Guidelines (as needed) Complete 5/29/2018
13.1 Detailed Equipment List Complete 5/29/2018

2.1    Final Project Proposal Checklist

August 1, 2018

7.1



Budget Year: 2020-2021

District:  Grossmont-Cuyamaca Community College District

Project Location:  Cuyamaca College
(College, campus, or center)

Project Name:  Instructional Building Phase 1

The district proposes funds for inclusion in the State capital outlay budget (check items):  
site acquisition preliminary plans x working drawings x construction x equipment x

District Certification

Contact Person:  Ken Emmons Telephone:  619 644-7797
(Facilities, Planning and Development)

E-Mail Address: ken.emmons@gcccd.edu Fax:  

Approved for submission:  Date:  
          (Chancellor/President/Superintendent Signature )

District Board of Trustees Certification

(President of the Board of Trustees Signature and Date) (Secretary of the Board of Trustees Signature and Date)

Date Completed:

      3.1 Approval Page

California Community Colleges
1102 Q Street, 6th Floor
Sacramento, CA  95814-6511

Attach a copy of the Board Resolution that substantiates approval of the application and promises to fulfill the Project Terms and 
Conditions.

Submit proposal to: Chancellor's Office Certification
Facilities Planning and Utilization
Chancellor’s Office Reviewed by: 

        Final Project Proposal

619 644-7911

The Governing Board of the District approves the submission of this application to the Board of Governors of the California 
Community Colleges and promises to fulfill the succeeding list of Project Terms and Conditions.



3.2 PROJECT TERMS AND CONDITIONS

Grossmont-Cuyamaca Community College District College:

Budget Year: 2020-2021

1

2
a.

b.

c.

d.

e.

f.

g.

3
a.

b.

c.

4
a.

b.

c.

The appropriation is made only to fund the project presented in this application, as it is finally approved,
regardless of whether the actual cost is less than or equals the appropriation.
A reduction in the scope of the project or assignable areas shall result in a proportionate reduction in the funds 
available from the appropriation.

The failure to abide by each of the assurances made herein entitles the Board of Governors of the California
Community Colleges to withhold all or some portion of any funds awarded on this application.

Any fraudulent statement which materially affects any substantial portion of the project presented in this
application, as it may be finally approved, entitles the Board of Governors of the California Community
Colleges to terminate this application or payment of any funds awarded on the project presented in this
application.

It is further understood that:
The appropriation which may be made for the project presented in this application does not make an absolute
grant of that amount to the applicant.

Architectural or engineering supervision and inspection will be provided at the construction site to ensure that
the work was completed in compliance with the provisions of Section 81130 of the Education Code and that it
conforms with the approved plans and specifications.
Pursuant to the provisions of Section 8 of the Budget Act , no contract will be awarded prior to the allocation
of funds to the Board of Governors by the Public Works Board.

It is understood by the applicant that:
No claim against any funds awarded on this application shall be approved which is for work or materials not a
part of the project presented in this application as it will be finally allocated by the Public Works Board.

If the application is approved, the construction covered by the application shall be undertaken in an
economical manner and will not be of elaborate or extravagant design or materials.
Pursuant to the provisions of Section 81837 of the Education Code , approval of the final plans and
specifications for construction will be obtained from the Board of Governors of the California Community
Colleges before any contract is let for the construction.

No changes in construction plans or specifications made after approval of final plans which would alter the
scope of work, function assignable and/or gross areas, utilities, or safety of the facility will be made without
prior approval of the Chancellor’s Office of the California Community Colleges and the Department of
General Services Division of the State Architect.

Pursuant to the provisions of Section 57001 of Title 5, an adequate and separate accounting and fiscal records
and accounts of all funds received from any source to pay the cost of the proposed construction will be
maintained, and audit of such records and accounts will be permitted at any reasonable time, during the
project, at the completion of the project, or both.

The applicant hereby requests State funds in the amount prescribed by law for the project named herein. All parts and
exhibits contained in or referred to in this application are submitted with and made part of this application.

The applicant hereby assures the Board of Governors of the California Community Colleges that:
Pursuant to the provisions of Section 57001.5 of Title 5 no part of this application includes a request for
funding the planning or construction of dormitories, stadia, the improvement of sites for student or staff
parking, single purpose auditoriums or student centers other than cafeterias. The facilities included in the
proposed project will be used for one or more of the purposes authorized in 57001.5 of Title 5.
Any State funds received pursuant to this application shall be used solely for defraying the development costs
of the proposed project.

District: Cuyamaca College

Project: Instructional Building Phase 1



* Indicates manual override

JCAF 31- Instructional Building Phase 1 (Cuyamaca College/Grossmont-Cuyamaca CCD) (Official) CCI:  6596 D (12/17) 
Reconst.

Rm. 
Type Description

TOP 
No. Department No. Rms No. Sta Room No. ASF

WSCH 
Capacity Sec. ASF

Increase 
In Space

050 Inactive Area 0099 General Assignment -2,037 -2,037 

110 Classroom 0099 General Assignment 8,912 -18,770 -17,790 -8,878 

210 Class Lab 0501 Business and Commerce, General -2,008 -2,570 -2,570 

210 Class Lab 1030 Graphic Arts and Design -361 -928 -928 

210 Class Lab 0953 Drafting Technology -1,158 -3,717 -3,717 

210 Class Lab 1901 Physical Sciences, General -650 -1,670 -1,670 

215 Class Lab Service 1901 Physical Sciences, General -185 -476 -476 

210 Class Lab 4900 Interdisciplinary Studies 5,770 1,957 -740 5,030 

215 Class Lab Service 4900 Interdisciplinary Studies 1,500 584 1,500 

310 Office 0099 General Assignment 880 -2,765 -1,885 

310 Office 6000 Instructional Administration 1,745 -4,586 -2,841 

410 Read/Study Room 6120 Library 800 800 

530 Audio/Visual, Radio, TV 6130 Media Services 990 990 

680 Meeting Room 6000 Instructional Administration -590 -590 

715 DP/Computer Service 6780 Management Information Services 240 -105 135 

720 Shop 6199 Other Instructional Support Services -375 -375 

650 Lounge 6000 Instructional Administration -280 -280 

Totals: 20,837 -20,591 -38,629 -17,792

CFIS #: 40.19.XXX



COST ESTIMATE SUMMARY AND ANTICIPATED TIME SCHEDULE - JCAF 32:   To Q&UC    Print    Save    Reset  Delete
  District: Grossmont-Cuyamaca Community College District   College: Cuyamaca College CFIS Ref. #: 40.19.XXX

  Project Name: Instructional Building Phase 1 (Official)   Date Prepared: 5/24/2018 Estimate CCI: 6596 DoF Project ID: null
  Request For: L   P   W   C  E    Round to Thousands: Escalation View: Estimate  Estimate EPI: 3560 Prepared by: Gensler

Total Cost State Funded District Funded
State-Supportable Non State-Supportable

1. Site Acquisition Acres: 
2. Preliminary Plans Estimate CCI: 6596 $848,510 50.00% $424,258 50.00% $424,252
  A. Architectural Fees (for preliminary plans) $497,302
  B. Project Management (for preliminary plans) $177,608 
  C. Division of the State Architect Plan Check Fee
  D. Preliminary Tests (soils, hazardous materials) $73,600
  E. Other Costs (for preliminary plans) $100,000
3. Working Drawings Estimate CCI: 6596 $899,969 50.00% $449,988 50.00% $449,981
  A. Architectural Fees (for working drawings) $568,345
  B. Project Management (for working drawings)
  C. Division of the State Architect, Plan Check Fee $225,880 
  D. Community College Plan Check Fee $50,744
  E. Other Costs (for working drawings) $55,000
(Total PW may not exceed 13% of construction) True
4. Construction Estimate CCI: 6596 $17,760,775 54.91% $9,751,735 45.09% $8,009,040
  A. Utility Service $641,087
  B. Site Development, Service $3,309,372
  C. Site Development, General $1,753,491
  D. Other Site Development $0
  E. Reconstruction
  F. New Construction (building) (w/Group I equip) $11,820,417 
  G. Board of Governor's Energy Policy Allowance (2% or 3%) $236,408
  H. Other
5. Contingency $888,039 50.00% $444,023 50.00% $444,016
6. Architectural and Engineering Oversight $355,216 50.00% $177,611 50.00% $177,605
7. Tests and Inspections $459,554 50.00% $229,782 50.00% $229,772 
  A. Tests $177,608
  B. Inspections $281,946
8. Construction Management & Labor Compliance Program (if justified) $384,354 50.00% $192,183 50.00% $192,171
  A. Construction Management $355,216 
  B. Labor Compliance Program $29,138
9. Total Construction Costs (items 4 through 8 above) $19,847,938 $10,795,334 $9,052,604
10. Furniture and Group II Equipment Estimate EPI: 3560 $1,759,206 0.00% 100.00% $1,759,206
11. Total Project Cost (items 1, 2, 3, 9, and 10) $23,355,623 $11,669,580 $11,686,043

12. Project Data
Outside

GSF
Assignable
Square Feet

Ratio
ASF/GSF

Unit Cost
Per ASF

Unit Cost
Per GSF 14. State Funded

District Funded District Funded
TotalSupportable Non Supportable 

 Construction 31,518 20,837 0.66 $567 $375 Acquisition 
 Reconstruction Preliminary Plans $424,258 $424,252 $424,252 

13. Anticipated Time Schedule Working Drawings $449,988 $449,981 $449,981 
 Start Preliminary Plans 8/1/2020 Advertise Bid for Construction 6/1/2022 Construction $10,795,334 $9,052,604 $9,052,604 
 Start Working Drawings 2/1/2021 Award Construction Contract 8/1/2022 Equipment $1,759,206 $1,759,206 
 Complete Working Drawings 8/1/2021 Advertise Bid for Equipment 6/1/2023 Total Costs $11,669,580 $11,686,043 $11,686,043 
 DSA Final Approval 4/1/2022 Complete Project 4/1/2024 % of SS Total 49.96% 50.04% SS Total: $23,355,623 



QUANTITIES AND UNIT COSTS SUPPORTING THE JCAF 32
(Project Cost Estimate)

District: Grossmont-Cuyamaca Community College District CFIS Ref. #: 40.19.XXX View Cost Escalations

Budget

Mid Point

College: Cuyamaca College Estimate CCI:  6596  DoF Project ID:
Project Name: Instructional Building Phase 1 (Official) Estimate EPI:  3560 
Prepared By:   Gensler Date:   5/24/2018 Budget CCI:  6596  Mo. Escalation Factor: 0.0042 

Request For: L   P   W   C  E     Budget EPI:  3560 
Estimate

1. SITE ACQUISITION
 [Edit]

Acres: TOTAL SITE ACQUISITION COSTS: $0

2. PRELIMINARY PLANS 6596 
A. Architectural Fees (for Preliminary Plans)

  New Construction $17,760,775 x 8.0% x 35.0% $497,302
  Reconstruction $0 x 10.0% x 35.0% $0

Total Architectural Fees: $497,302

B. 
Project Management 
(for Preliminary 
Plans)
  Contract Cost $17,760,775 x 1.0% $177,608

Total Project Management Fees: $177,608

C. 
Division of the State 
Architect Plan 
Check Fee

1. Structural Safety 
Fee
  Tier 1 Amt $0 x 1.25% $0
  Tier 2 Amt $0 x 1% $0

$0
2.   Fire, Life Safety 

Fee 
  Tier 1 Amt $0 x 0.3% $0
  Tier 2 Amt $0 x 0.2% $0
  Tier 3 Amt $0 x 0.1% $0
  Tier 4 Amt $0 x 0.05% $0
  Tier 5 Amt $0 x 0.01% $0

$0
3. Access 

Compliance Fee
  Tier 1 Amt $0 x 0.5% $0
  Tier 2 Amt $0 x 0.25% $0
  Tier 3 Amt $0 x 0.1% $0
  Tier 4 Amt $0 x 0.08% $0
  Tier 5 Amt $0 x 0.06% $0
  Tier 6 Amt $0 x 0.04% $0

$0
Total Division of the State Architect Plan Check Fees: $0

D. Preliminary Test (Soils Tests & Geotechnical Report)

 [Edit] Description Amount Non 
Supportable

Soils Report $20,000

Land Survey $15,000
California Geologic 
Hazard Fee $3,600

Hydrology Testing $15,000
CEQA (Environmental 
Documents) $20,000

Total Preliminary Tests: $73,600
E. Other Costs (Special Consultants, Printing, Legal, Etc.)

 [Edit] Description Amount Non 
Supportable

Waterproofing 
Consultant $20,000

Constructability 
Review Consultant $40,000

SWPPP Consultant $25,000

Hazardous Materials 

Allocate to PP

Allocate to PP



Consultant $15,000
Total Other Costs: $100,000

TOTAL PRELIMINARY PLANS COSTS: $848,510
3. WORKING DRAWINGS 6596 

A. Architectural Fees (for Working Drawings)
  New Construction $17,760,775 x 8.0% x 40.0% $568,345
  Reconstruction $0 x 10.0% x 40.0% $0

Total Architectural Fees: $568,345

B. 
Project Management 
(for Working 
Drawings)
  Contract Cost $17,760,775 x 1.0% $0 

Total Project Management Fees: $0

C. 
Division of the State 
Architect Plan 
Check Fee

1.   Structural Safety 
Fee 
  Tier 1 Amt $1,000,000 x 1.25% $12,500
  Tier 2 Amt $16,760,775 x 1% $167,608

$180,108
2.   Fire, Life Safety 

Fee 
  Tier 1 Amt $1,000,000 x 0.3% $3,000
  Tier 2 Amt $4,000,000 x 0.2% $8,000
  Tier 3 Amt $12,760,775 x 0.1% $12,761
  Tier 4 Amt $0 x 0.05% $0
  Tier 5 Amt $0 x 0.01% $0

$23,761
3. Access 

Compliance Fee
  Tier 1 Amt $500,000 x 0.5% $2,500
  Tier 2 Amt $1,500,000 x 0.25% $3,750
  Tier 3 Amt $15,760,775 x 0.1% $15,761
  Tier 4 Amt $0 x 0.08% $0
  Tier 5 Amt $0 x 0.06% $0
  Tier 6 Amt $0 x 0.04% $0

$22,011
Total Division of the State Architect Plan Check Fees: $225,880

D. Community Colleges Plan Check Fees (2/7 of 1% of Construction Cost)
  Contract Cost $17,760,775 x 0.28571 x 1.0% $50,744

Total Community Colleges Plan Check Fee: $50,744
E. Other Costs (Special Consultants, Printing, Legal, Etc.)

 [Edit] Description Amount Non 
Supportable

Printing and 
Advertising $20,000

Legal Fees $10,000

Local Permit Costs $25,000

Total Other Costs: $55,000
Total PW may not 
exceed 13% of 
Construction

8.8% TOTAL WORKING DRAWINGS COSTS: $899,969

4. CONSTRUCTION 6596 
A. Utility Service

 [Edit] Description Quantity Unit Unit Cost Subtotal Non 
Supportable Subtotal

01 General Requirements
Temporary Utilities

Temporary Electricity
Temporary electrical 
power equipment 
(pro-rated per job), 
connections, 
compressor or pump, 
100 amp

1 Ea. x $549.36 $549.36

Temporary electrical 
power equipment 

Allocate to WD

Allocate to WD



(pro-rated per job), 
connections, office 
trailer, 100 amp

1 Ea. x $770.15 $770.15

Temporary Power, 
lighting, incl. service 
lamps, wiring and 
outlets, max

300 CSF 
Flr x $77.92 $23,376.00

$24,696
26 Electrical

Common Work Results For Electrical
Medium-Voltage Cables
Cable terminations, 
outdoor systems, 15 
kV, 2/0 solid to 350 
kcmil stranded

10 Ea. x $870.08 $8,700.80

Medium-cable single 
cable, copper, XLP 
shielding, 5 kV, 350 
kcmil, in conduit, excl 
splicing & 
terminations

5 C.L.F. x $1,993.48 $9,967.40

Control-Voltage Electrical Power Cables
Control cable, copper, 
THHN wire with PVC 
jacket, 600 V, 22 
wires, #14

10 C.L.F. x $779.35 $7,793.50

Grounding And Bonding For Electrical Systems
Exothermic weld, 4/0 
wire to 1" ground rod 8 Ea. x $175.78 $1,406.24

Ground wire, copper 
wire, bare stranded, 
3/0

8 C.L.F. x $1,458.71 $11,669.68

Grounding 
connection, brazed, 
#2 wire

9 Ea. x $48.02 $432.18

Grounding rod, 
copper clad, 10' long, 
1/2" diameter

14 Ea. x $23.82 $333.48

Grounding drive 
studs, 5/8" diameter 7 Ea. x $27.01 $189.07

Raceway And Boxes For Electrical Systems
PVC conduit, field 
bends, 45 Deg. to 90 
Deg., 4" diameter

25 Ea. x $111.43 $2,785.75

PVC conduit, 
schedule 40, 4" 
diameter, to 15' H, 
incl terminations, 
fittings, & support

315 L.F. x $50.73 $15,979.95

Medium-Voltage Transformers
Pad-Mounted, Liquid-Filled, Medium-Voltage Transformers
Transformer, liquid-
filled, 5 kV or 15 kV 
primary, 277/480 V 
secondary, 3 phase, 
2500 kVA, pad 
mounted

1 Ea. x $122,292.79 $122,292.79

Exterior Lighting
Lighting Poles And Standards
Light poles, anchor 
base, aluminum, 10' 
high, excl concrete 
bases

24 Ea. x $1,720.83 $41,299.92

Roadway Lighting
Roadway area 
luminaire, LED fixture, 
252 LEDS, 120 V AC 
or 12 V DC, equal to 
210 watt, incl lamp

5 Ea. x $2,807.75 $14,038.75

Area Lighting
Induction fixture, 
exterior, wall pack, 80 
watt, incl lamps

12 Ea. x $1,404.03 $16,848.36

Landscape Lighting

Landscape uplight, 
recessed, quartz, 250 
Watt, incl housing, 

14 Ea. x $1,295.65 $18,139.10



ballast, transformer & 
reflector

Walkway Lighting
Bollard light, exterior, 
high w/ polycarbonate 
lens, high pressure 
sodium, 100 Watt, 42" 
high, incl ballast and 
lamp

35 Ea. x $1,947.10 $68,148.50

$340,025
27 Communications

Communications Horizontal Cabling
Communications Copper Horizontal Cabling
Multipair cable, 
unshielded non-
plenum, 150 V PVC 
jacket, #22, 15 pair

7 C.L.F. x $543.75 $3,806.25

Unshielded twisted 
pair (UTP) cable, 
solid, plenum, #24, 4 
pair, category 6

7 C.L.F. x $208.44 $1,459.08

Communications Coaxial Horizontal Cabling
Coaxial cable, fire 
rated, 93 ohm, RG 
A/U #62 cable

7 C.L.F. x $351.52 $2,460.64

$7,726
33 Utilities

Common Work Results For Utilities
Utility Structures
Utility structures, 
utility vaults precast 
concrete, 5' x 10' x 6' 
high, I.D., 6" thick, 
excludes excavation 
and backfill

1 Ea. x $9,061.05 $9,061.05

Water Utility Distribution Piping
Public Water Utility Distribution Piping
Water supply 
distribution piping, 
fitting, 90 degree 
elbow, class 200 
polyvinyl chloride, 
pressure pipe, 4", 
includes gaskets

7 Ea. x $543.37 $3,803.59

Water supply 
distribution piping, 
fitting, 90 degree 
elbow, class 200 
polyvinyl chloride, 
pressure pipe, 6", 
includes gaskets

7 Ea. x $27.18 $190.26

Water supply 
distribution piping, 
fitting, coupling, class 
200 polyvinyl chloride, 
pressure pipe, 4", 
AWWA C900, Class 
150, SDR 18, 
includes gaskets

6 Ea. x $231.98 $1,391.88

Water supply 
distribution piping, 
fitting, coupling, class 
200 polyvinyl chloride, 
pressure pipe, 6", 
AWWA C900, Class 
150, SDR 18, 
includes gaskets

6 Ea. x $429.28 $2,575.68

Water supply 
distribution piping, 
fitting, tee, class 200 
polyvinyl chloride, 
pressure pipe, 4", 
includes gaskets

4 Ea. x $369.64 $1,478.56

Water supply 
distribution piping, 
fitting, tee, class 200 
polyvinyl chloride, 
pressure pipe, 6", 

4 Ea. x $896.75 $3,587.00



includes gaskets
Water supply 
distribution piping, 
piping polyvinyl 
chloride, pressure 
pipe, 4", AWWA 
C900, Class 150, 
SDR 18, excludes 
excavation or backfill

460 L.F. x $33.16 $15,253.60

Water supply 
distribution piping, 
piping polyvinyl 
chloride, pressure 
pipe, 6", AWWA 
C900, Class 150, 
SDR 18, excludes 
excavation or backfill

460 L.F. x $2.10 $966.00

Water Utility Distribution Equipment
Water Service Connections
Water Service 
Connection, tapping 
sleeves with rubber 
gaskets, 10" x 4", 
excludes excavation 
and backfill

2 Ea. x $2,763.02 $5,526.04

Water Service 
Connection, tapping 
sleeves with rubber 
gaskets, 10" x 6", 
excludes excavation 
and backfill

2 Ea. x $3,442.94 $6,885.88

Water Utility Distribution Valves
Water Utility 
distribution Valves, 
check valves, flanged 
cast iron, 4" diameter, 
includes bolts and 
gaskets

2 Ea. x $2,852.90 $5,705.80

Water Utility 
distribution Valves, 
check valves, flanged 
cast iron, 6" diameter, 
includes bolts and 
gaskets

2 Ea. x $13,042.77 $26,085.54

Water Utility 
distribution Valves, 
sleeve for tapping 
mains, 10" x 6", 
excludes excavation 
and backfill, add

2 Ea. x $3,034.00 $6,068.00

Water Utility 
distribution Valves, 
gate valve, O.S.&Y., 
with rubber gaskets, 
6" diameter, excludes 
excavation and 
backfill

2 Ea. x $2,264.22 $4,528.44

Water Utility Distribution Fire Hydrants
Water Utility 
Distribution Fire 
Hydrants, indicator 
post, adjustable valve 
size, 4" - 14", 14'-0" 
bury, includes bolts 
and gaskets, 
excludes excavation 
and backfill

2 Ea. x $2,671.57 $5,343.14

Water Utility 
Distribution Fire 
Hydrants, two way, 6'-
0" depth, 5-1/4" valve, 
includes mechanical 
joints, excludes 
excavation and 
backfill

2 Ea. x $4,349.03 $8,698.06

Storm Utility Drainage Piping
Public Storm Utility Drainage Piping

Public Storm Utility 
Drainage Piping, 90 



degree bends or 
elbows, corrugated 
metal pipe, 
galvanized and 
bituminous coated 
with paved invert, 8" 
diameter, 16 ga.

22 Ea. x $473.06 $10,407.32

Public Storm Utility 
Drainage Piping, 
corrugated metal 
pipe, galvanized and 
bituminous coated 
with paved invert, 20' 
lengths, 16 ga., 8" 
diameter, excludes 
excavation and 
backfill

1200 L.F. x $69.78 $83,736.00

Public Storm Utility 
Drainage Piping, end 
sections, corrugated 
metal pipe, 
galvanized and 
bituminous coated 
with paved invert, 8" 
diameter, 16 ga., 
excludes excavation 
and backfill

6 Ea. x $299.03 $1,794.18

Storm Utility Water Drains
Utility Area Drains
Utility Area Drains, 
catch basins or 
manholes catch 
basins or manholes 
frames and covers, 
cast iron, heavy 
traffic, 36" diameter, 
1150 lb., excludes 
footing, excavation, 
and backfill

12 Ea. x $1,041.49 $12,497.88

Utility Area Drains, 
catch basins or 
manholes frames and 
covers, cast iron, 24" 
square, 500 lb., 
excludes footing, 
excavation, and 
backfill

6 Ea. x $1,422.25 $8,533.50

Utility Area Drains, 
catch basins or 
manholes frames and 
covers, cast iron, 26" 
D shape, 600 lb., 
excludes footing, 
excavation, and 
backfill

1 Ea. x $3,081.41 $3,081.41

Storm Drainage Structures
Storm Drainage Manholes, Frames, And Covers
Storm Drainage 
Manholes, Frames, 
and Covers, concrete 
block, radial, 6' deep, 
4' inside diameter, 
excludes footing, 
excavation, backfill, 
frame and cover

2 Ea. x $3,758.65 $7,517.30

Electrical Utility Transmission And Distribution
Electrical Underground Ducts And Manholes
Electrical 
Underground Ducts 
and Manholes, PVC, 
elbows, 4" diameter, 
schedule 40, installed 
by direct burial in slab 
or duct bank

12 Ea. x $231.96 $2,783.52

Electrical 
Underground Ducts 
and Manholes, hand 
holes, precast 
concrete, with 

6 Ea. x $2,627.25 $15,763.50



concrete cover, 2' x 2' 
x 3' deep, excludes 
excavation, backfill 
and cast in place 
concrete
Electrical 
Underground Ducts 
and Manholes, hand 
holes, precast 
concrete, with 
concrete cover, 4' x 4' 
x 4' deep, excludes 
excavation, backfill 
and cast in place 
concrete

1 Ea. x $11,599.12 $11,599.12

Electrical 
Underground Ducts 
and Manholes, 
underground duct 
banks ready for 
concrete fill, PVC, 
type EB, 1 @ 4" 
diameter, excludes 
excavation, backfill 
and cast in place 
concrete

200 L.F. x $10.78 $2,156.00

Electrical 
Underground Ducts 
and Manholes, 
underground duct 
banks, PVC, fittings, 
type EB expansion 
joint, 4" diameter

3 Ea. x $362.44 $1,087.32

Electrical 
Underground Ducts 
and Manholes, PVC, 
bell end and cap, 4" 
diameter, schedule 
40, installed by direct 
burial in slab or duct 
bank

3 Ea. x $144.92 $434.76

Electrical 
Underground Ducts 
and Manholes, PVC, 
base spacer, 4" 
diameter, schedule 
40, installed by direct 
burial in slab or duct 
bank

3 Ea. x $33.25 $99.75

$268,640
Total Utility Service: $641,087

B. Site Development - Service

 [Edit] Description Quantity Unit Unit Cost Subtotal Non 
Supportable Subtotal

02 Existing Conditions
Demolition

Selective Site Demolition
Minor site demolition, 
pipe, sewer/water, 
steel, welded 
connections, 10" 
diameter, remove, 
excludes excavation, 
hauling

60 L.F. x $39.86 $2,391.60

Minor site demolition, 
pipe, sewer/water, 
steel, welded 
connections, 4" 
diameter, remove, 
excludes excavation, 
hauling

60 L.F. x $20.12 $1,207.20

Minor site demolition, 
remove existing catch 
basin or manhole, 
masonry, excludes 
hauling

6 Ea. x $797.53 $4,785.18

Demolish, remove 
pavement & curb, 
remove bituminous 
curbs, excludes 

790 L.F. x $6.09 $4,811.10



hauling and disposal 
fees
Demolish, remove 
pavement & curb, 
remove concrete, 
mesh reinforced, to 6" 
thick, hand held 
equipment, excludes 
hauling and disposal 
fees

16390 S.F. x $3.82 $62,609.80

Minor site demolition, 
pipe, sewer/water, 
12" diameter, remove, 
excludes excavation, 
hauling

220 L.F. x $18.40 $4,048.00

Minor site demolition, 
pipe, sewer/water, 
15" to 18" diameter, 
remove, excludes 
excavation, hauling

120 L.F. x $38.96 $4,675.20

Minor site demolition, 
pipe, sewer/water, 
21" to 24" diameter, 
remove, excludes 
excavation, hauling

90 L.F. x $48.92 $4,402.80

Minor site demolition, 
pipe, sewer/water, 
27" to 36" diameter, 
remove, excludes 
excavation, hauling

60 L.F. x $65.24 $3,914.40

Structure Demolition
Building demolition, 
large urban projects, 
concrete, includes 20 
mile haul, excludes 
foundation demolition, 
dump fees

2025750 C.F. x $0.83 $1,681,372.50

Bldg. footings and 
foundations 
demolition, floors, 
concrete slab on 
grade, plain concrete, 
6" thick, excludes 
disposal costs and 
dump fees

77825 S.F. x $11.69 $909,774.25

Selective Demolition
Selective demolition, 
saw cutting, asphalt, 
up to 3" deep

1055 L.F. x $3.13 $3,302.15

Selective demolition, 
rubbish handling, 
loading & trucking, 
machine loading 
truck, includes 2 mile 
haul, cost to be added 
to demolition cost.

11840 C.Y. x $38.95 $461,168.00

$3,148,462
31 Earthwork

Clearing And Grubbing
Clearing And Grubbing Land
Clearing & grubbing, 
cut & chip light trees, 
to 6" diameter

0.35 Acre x $7,927.95 $2,774.78

Clearing & grubbing, 
tree removal 
congested area, 24" 
diameter, aerial lift 
truck

24 Ea. x $1,494.69 $35,872.56

Earth Stripping And Stockpiling
Soil Stripping And Stockpiling
Topsoil stripping and 
stockpiling, loam or 
topsoil, remove and 
stockpile on site, 200 
HP dozer, 6" deep, 
200' haul per S.Y.

6300 S.Y. x $0.76 $4,788.00

Grading
Fine Grading



Fine grading, fine 
grade for slab on 
grade, machine

6300 S.Y. x $2.92 $18,396.00

Excavation And Fill
Excavation
Excavating, trench 
backfill, 2-1/4 C.Y. 
bucket, 100' haul, 
front end loader, 
wheel mounted, 
excludes dewatering

935 L.C.Y. x $7.83 $7,321.05

Excavating, chain 
trencher, utility trench, 
common earth, 8" 
wide, 36" deep, 
backfill by hand, 
includes compaction, 
add

1180 L.F. x $6.54 $7,717.20

Excavating, bulk, 
dozer, open site, bank 
measure, common 
earth, 80 H.P. dozer, 
150' haul

990 B.C.Y. x $11.42 $11,305.80

Fill
Fill by borrow and 
utility bedding, 
borrow, for 
embankments, 1 mile 
haul, spread, by 
dozer

355 L.C.Y. x $35.33 $12,542.15

Backfill, 12" layers, 
compaction in layers, 
roller compaction with 
operator walking, add 
to above

660 E.C.Y. x $11.68 $7,708.80

Erosion And Sedimentation Controls
Stabilization Measures For Erosion And Sedimentation Control
Synthetic erosion 
control, hay bales, 
staked

1780 L.F. x $22.20 $39,516.00

Synthetic erosion 
control, place and 
remove hay bales

9 Ton x $1,440.79 $12,967.11

$160,909
Total Site Development - Service: $3,309,372

C. Site Development - General

 [Edit] Description Quantity Unit Unit Cost Subtotal Non 
Supportable Subtotal

01 General Requirements
Construction Aids

Equipment Mobilization
Mobilization or 
demobilization, dozer, 
loader, backhoe or 
excavator, above 150 
H.P., up to 50 miles

7 Ea. x $824.50 $5,771.50

Mobilization or 
demobilization, 
scraper, self-
propelled, 24 C.Y. 
capacity, up to 50 
miles

5 Ea. x $1,231.69 $6,158.45

Temporary Barriers And Enclosures
Temporary Barricades
Barricades, guardrail, 
portable metal with 
base pads, 10 reuses, 
typical installation

530 L.F. x $8.26 $4,377.80

Temporary Fencing
Temporary Fencing, 
chain link, rented up 
to 12 months, 6' high, 
11 ga, to 1000'

1780 L.F. x $16.49 $29,352.20

$45,660
03 Concrete

Cast-In-Place Concrete



Miscellaneous Cast-In-Place Concrete
Structural concrete, in 
place, handicap 
access ramp (4000 
psi), railing both 
sides, 3' wide, 
includes forms(4 
uses), reinforcing 
steel, concrete, 
placing and finishing

60 L.F. x $1,005.90 $60,354.00

$60,354
05 Metals

Structural Steel Framing
Structural Steel For Buildings
Canopy framing, 
structural steel, 6" 
and 8" members, 
shop fabricated

38000 Lb. x $4.78 $181,640.00

$181,640
10 Specialties

Directories
Building Directories
Directory boards, 
outdoor, 
weatherproof, black 
plastic, 36" x 36"

2 Ea. x $3,079.66 $6,159.32

Signage
Dimensional Letter Signage
Signs, reflective 
aluminum street type, 
double faced, 4-way, 
includes bracket

4 Ea. x $525.24 $2,100.96

Protective Covers
Canopies
Walkway cover, steel, 
vinyl finish, to 12' w, 
.032", excl. 
foundations, 
maximum

1415 S.F. x $68.84 $97,408.60

$105,669
12 Furnishings

Site Furnishings
Manufactured Planters
Planters, precast 
concrete, fluted, 7' 
diameter, 36" high

6 Ea. x $2,989.40 $17,936.40

$17,936
32 Exterior Improvements

Schedules For Exterior Improvements
Schedules For Bases, Ballasts, And Paving
Sidewalks, driveways, 
and patios, sidewalk, 
concrete, cast-in-
place with 6 x 6 -
W1.4 x W1.4 mesh, 
broomed finish, 3000 
psi, 5" thick, excludes 
base

1320 S.F. x $10.51 $13,873.20

Sidewalks, driveways, 
and patios, sidewalk, 
crushed stone, white 
marble, 1" thick, 
excludes base

1320 S.F. x $17.58 $23,205.60

Base Courses
Aggregate Base Courses
Base course drainage 
layers, prepare and 
roll sub-base, small 
areas to 2500 S.Y.

1750 S.Y. x $3.55 $6,212.50

Flexible Paving
Asphalt Paving

Asphaltic concrete, 
parking lots & 
driveways, 6" stone 
base, 4" binder 

9800 S.F. x $8.41 $82,418.00



course, 3" topping, no 
asphalt hauling 
included

Rigid Paving
Concrete Paving
Concrete paving 
surface treatment, 
finishing, small areas, 
broom finish

15740 S.Y. x $15.77 $248,219.80

Curbs, Gutters, Sidewalks, And Driveways
Curbs And Gutters
Cast-in place 
concrete curbs & 
gutters, straight, steel 
forms, 6" high curb, 6" 
thick gutter, 30" wide, 
includes concrete

790 L.F. x $34.06 $26,907.40

Paving Specialties
Pavement Markings
Painted pavement 
markings, 
thermoplastic, white 
or yellow, letters

4100 S.F. x $2.83 $11,603.00

Retaining Walls
Cast-In-Place Concrete Retaining Walls
Cast-in place 
retaining walls, 
concrete cribbing, 
closed face, 12' high, 
includes excavation, 
backfill, and 
reinforcement

3490 S.F. x $102.36 $357,236.40

Planting Irrigation
Drip Irrigation
Subsurface drip 
irrigation, typical 
installation, small, 18" 
O.C., maximum

13240 S.F. x $4.17 $55,210.80

Planting Preparation
Soil Preparation
Soil preparation, 
mulching, redwood 
nuggets, 3" deep, 
skid steer loader

1480 S.Y. x $30.18 $44,666.40

Planting beds 
preparation, pile sod, 
skid steer loader

1480 S.Y. x $6.52 $9,649.60

Landscape Grading
Topsoil placement 
and grading, loam or 
topsoil screened, 6" 
deep, furnish and 
place, truck dumped

740 C.Y. x $134.94 $99,855.60

Plants
Shrubs
Shrubs, boxwood, B 
& B, 15"-18", planted 
in prepared beds

6630 Ea. x $50.72 $336,273.60

Trees
Deciduous trees, 
beech, balled & 
burlapped (B&B), 5' -
6', in prepared beds

25 Ea. x $652.15 $16,303.75

Planting Accessories
Tree Guying
Tree guying, guy wire 
and wrap, 6" caliper, 
6" anchors, includes 
arrowhead anchor, 
cable, turnbuckles 
and wrap

25 Ea. x $423.86 $10,596.50

$1,342,232.15
Total Site Development - General: $1,753,491

D. Other Site Development
 [Edit] Description Quantity Unit Unit Cost Subtotal Non Subtotal



Supportable
Total Other Site Development: $0

E. Reconstruction (from JCAF31)
  Rm. Type TOP ASF Cost Per ASF Allowance

Reconstruction Adjustment: 75% Total: $0
Non Supportable Amt: $0

Total Reconstruction: $0
F. New Construction (from JCAF31)

  Rm. Type TOP ASF Cost Per ASF Allowance

050 Inactive Area 0099 General 
Assignment 0 x $0 $0

110 Classroom 0099 General 
Assignment 8,912 x $546 $4,865,952

210 Class Lab 0501 Business and 
Commerce, General 0 x $563 $0

210 Class Lab 0953 Drafting 
Technology 0 x $540 $0

210 Class Lab 1030 Graphic Arts 
and Design 0 x $560 $0

210 Class Lab 1901 Physical 
Sciences, General 0 x $849 $0

210 Class Lab 4900 Interdisciplinary 
Studies 5,770 x $569 $3,283,130

215 Class Lab 
Service

1901 Physical 
Sciences, General 0 x $849 $0

215 Class Lab 
Service

4900 Interdisciplinary 
Studies 1,500 x $569 $853,500

310 Office 0099 General 
Assignment 880 x $576 $506,880

310 Office 6000 Instructional 
Administration 1,745 x $553 $964,985

410 Read/Study 
Room 6120 Library 800 x $424 $339,200

530 Audio/Visual, 
Radio, TV 6130 Media Services 990 x $879 $870,210

650 Lounge 6000 Instructional 
Administration 0 x $543 $0

680 Meeting Room 6000 Instructional 
Administration 0 x $543 $0

715 DP/Computer 
Service

6780 Management 
Information Services 240 x $569 $136,560

720 Shop
6199 Other 
Instructional Support 
Services

0 x $0 $0

Total: $11,820,417
Non Supportable Amt: $0

Total New Construction: $11,820,417
G. Board of Governors Energy Policy Allowance

  2% of New Building 
Costs $11,820,417 x 2.0% $236,408

  3% of Renovated 
Building Costs $0 x 3.0% $0

Total Board of Governors Energy Policy Allowance: $236,408
H. Other

 [Edit] Description Amount Non 
Supportable

Total Other Costs: $0
Total Contract Costs: $17,760,775

5. Contingency
  New Construction $17,760,775 x 5.0% $888,039
  Reconstruction $0 x 7.0% $0

Total Contingency: $888,039
6. Architectural and Engineering Oversight

  New Construction $17,760,775 x 8.0% x 25.0% $355,216
  Reconstruction $0 x 10.0% x 25.0% $0

Total Architectural and Engineering Oversight: $355,216
7. TESTS AND INSPECTIONS

A. Tests
  Contract Cost $17,760,775 x 1.0% $177,608

B. DSA Inspections
  Construction Months 21 x $13,426 $281,946

Total Tests and Inspections Costs: $459,554
8. CONSTRUCTION MANAGEMENT & LABOR COMPLIANCE PROGRAM



A. Construction Management
  Contract Cost $17,760,775 x 2.0% $355,216

B. Labor Compliance Program (.25% of state project costs)
  State Project Cost $11,655,011 x 0.25% $29,138

Total Construction Mgt & Labor Compliance Costs: $384,354
9. TOTAL CONSTRUCTION (Items 4 through 8)

Total Construction Costs: $19,847,938
10.FURNITURE AND GROUP II EQUIPMENT (from JCAF33) 3560 

Total Supportable Cost (from JCAF33): $1,759,206
Non Supportable Amt: $0

Total Furniture and Group II Equipment Costs: $1,759,206
11.TOTAL PROJECT COST

Total Project Costs: $23,355,623

12. Project Data
Outside

GSF
Assignable
Square Feet

Ratio
ASF/GSF

Unit Cost
Per ASF

Unit Cost
Per GSF

 Construction 31,518 20,837 0.66 $375 
 Reconstruction 0 0 

13. Anticipated Time Schedule
 Start Preliminary 
Plans 8/1/2020  Advertise Bid for 

Construction 6/1/2022 

 Start Working 
Drawings 2/1/2021  Award Construction 

Contract 8/1/2022 

 Complete Working 
Drawings 8/1/2021  Advertise Bid for 

Equipment 6/1/2023 

 DSA Final Approval 4/1/2022  Complete Project 4/1/2024 



                6.1 CALIFORNIA ENERGY COMMISSION APPROVED AUDIT

This project will be designed to exceed Title 24, Part 6 Energy Code by 15%, consistent with the
Board of Governors Energy and Sustainability policy. The design should incorporates sustainable
goals for site, energy efficiency, water use reduction, storm water management, occupant health as
well as minimizing the buildings impact on the environment both by design and construction.
Strategies will consider:
• Natural and native planting materials will be incorporated around the building to minimize, if not
eliminate, the irrigation demand.
• Concrete walkways will be minimized to reduce storm water runoff and promote natural filtration
into the soil as well as a reduction in the heat island effect.
•   Overhangs have been incorporated to shade glazing.
•   Low E dual glazing will be incorporated to reduce heat gain.
•   Roofing will incorporate cool roofing to reduce the heat island effect and heat gain.
•   Heating and cooling will be provided by a highly energy efficient HVAC system.
•   Independent HVAC controls provided where applicable.
•   Natural lighting will be incorporated into most spaces.
•   Energy saving lighting with automatic lighting controls and sensors.
•   Interior materials will be low in volatile organic compounds, high in recycled content.
•   Water efficient fixtures, faucets and devices will be incorporated.
•   A strict recycling program will be required during construction.
•   Requested participation in the local utility’s energy incentive program.
•   Photovoltaic panels will be incorporated where appropriate.

•   Durable systems and finishes with long life cycles that minimize maintenance and replacement.
• Optimization of indoor environmental quality for occupants with high efficiency industrial
ventilation.
• Utilization of environmentally preferable products and processes, such as recycled content materials
and recyclable materials.
• Procedures that monitor, trend and report operational performance as compared to the optimal
design and operating parameters to the campus' central energy management system.

•   Space provided in each building to support an active program for recycling and reuse of materials.
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The Instructional Building Phase 1 project on Cuyamaca College in the Grossmont-Cuyamaca Community College 
District demolishes the F Building Complex of 52,798 gross square feet (GSF) and 38,629 assignable square feet 
(ASF)  (buildings F 100 [space inventory #15]; F 200 [ space inventory #12]; F300-400 [space inventory #11]; F 
400-500 [spaced inventory #13]; F 500-600 [space inventory #14]; F 600-700 [space inventory #16]; and F 800 
[space inventory #46]), and constructs replacement space of 31,518 GSF and 20,837 ASF comprised of 8,912 ASF 
lecture, 7,270 ASF lab, 2,625 ASF office, 800 ASF library, 990 ASF AVTV, and 240 ASF other space.  This project 
provides space for the Humanities, World Languages, Communication Arts, Environmental Health and Safety 
Management, Engineering, and Astronomy programs. 

Requires Legislation 

 Yes                  No 

Code Section(s) to be Added/Amended/Repealed 

      

CCCI 

6596 

Requires Provisional Language 

 Yes                  No 

Budget Package Status 
 Needed            Not Needed           Existing 

Impact on Support Budget 

One-Time Costs      Yes        No                 Future Costs      Yes        No                 
Future Savings        Yes        No                 Revenue            Yes        No  

If proposal affects another department, does other department concur with proposal?        Yes        No 
Attach comments of affected department, signed and dated by the department director or designee. 

Prepared By 
      
 

Date 
      

Reviewed By 
      

Date 
      

Department Director 
      
 

Date 
      

Agency Secretary 
      

Date 
      

Department of Finance Use Only 

Principal Program Budget Analyst 
            
            

Date submitted to the Legislature   
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A. Purpose of the Project:   

 
Problem Statement 

The Instructional Building Phase 1 project on Cuyamaca College in the Grossmont-Cuyamaca 
Community College District demolishes the F Building Complex of 52,798 gross square feet (GSF) 
and 38,629 assignable square feet (ASF)  (buildings F 100 [space inventory #15]; F 200 [ space 
inventory #12]; F300-400 [space inventory #11]; F 400-500 [spaced inventory #13]; F 500-600 [space 
inventory #14]; F 600-700 [space inventory #16]; and F 800 [space inventory #46]), and constructs 
replacement space of 31,518 GSF and 20,837 ASF comprised of 8,912 ASF lecture, 7,270 ASF lab, 
2,625 ASF office, 800 ASF library, 990 ASF AVTV, and 240 ASF other space.  This project provides 
space for the Humanities, World Languages, Communication Arts, Environmental Health and Safety 
Management, Engineering, and Astronomy programs. 

 
Cuyamaca College, in the City of El Cajon is one of the two colleges in the Grossmont-Cuyamaca 
Community College District and serves over 15,000 students. The original permanent facilities were 
constructed in 1978 on a 165-acre site sits atop a plateau with significant grade variances.   

 
The F Building Complex, one of the College’s initial 1978-constructed facilities, is a 7-building series 
of corridor-connected row buildings with instructional and instructional support spaces.  With the 
completion of several new campus facilities, the F Building Complex instructional spaces are now 
utilized by the Humanities, World Languages, Communication Arts, Environmental Health and Safety 
Management, Engineering/Computer Assisted Design and Astronomy programs. This facility does not 
support the modern teaching and learning modalities that facilitate student success in today’s higher 
education and workforce environments.  Specifically:   

 
 Instructional space configurations and lack of room features do not support instruction 

and limit teaching methodologies. 
Originally designed for what are now outdated instructional modalities, the F Building Complex 
does not have the flexible space configurations and lab space requirements to effectively teach 
both specialized programs and general courses using today’s methodologies.  Rooms are 
inflexible and not sized to maximize space utilization.   

 
 Building systems cannot support instructional demands for specialized instructional 

programs  
Constructed in 1978, the buildings’ infrastructure provides minimal support for learning spaces.  
The building’s mechanical, electrical and plumbing systems cannot support specialized technical 
education programs including Environmental Science, Drafting Technology, Engineering, 
Geographical Information Systems (GIS), and Astronomy.  Computer labs are integral to several 
disciplines including World Languages, Engineering. GIS, Drafting, and Astronomy 
 
Furthermore, walls separating learning spaces are thin and adjoining instructional spaces are 
often disturbed by nearby instruction.  There is no natural lighting in the instructional spaces to 
enhance learning. 

 
 Instructional spaces are not equipped with technology to support the academic programs 

and facilitate learning. 
The building does not deliver the technology to meet today’s teaching modalities. White boards, 
computer labs, and student stations are stationary instead of flexible throughout the learning 
space.  Instructors cannot use innovative teaching developments to best help students learn. 

 
 Instructional space and faculty office placements do not promote student and academic 

collaboration and are difficult to locate. 
The existing configuration of the F Building Complex consists of long rows of buildings with rooms 
accessible from one side of the building only. Faculty offices are located at each end of the rows.  
The physical arrangement does not promote inter-disciplinary collaboration amongst faculty and 
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students.  With rooms accessible from only one side of the building, students find it difficult to 
navigate the complex.   

 
 Current facilities do not have spaces for students to facilitate continued learning. 

The F Building Complex and immediate surrounding spaces do not have areas for small groups to 
collaborate and work on class projects.  Instructional is now more student-centered with the 
instructors acting as coaches encouraging active learning in small groups. 

 
Solution Criteria 
 
To mitigate these problems, the campus seeks a solution that meets the following criteria: 

 
 Provides instructional and instructional support spaces designed to support that support current 

teaching and learning modalities; 
 Provides flexible spaces for different class sizes, program applications, and maximize space 

utilization; 
 Provides building infrastructure and technology that support the instructional programs; 
 Provides on-campus easily accessible adjacencies to facilitate collaboration; 
 Provides flexible small group learning spaces with appropriate adjacencies to faculty for students 

to collaborate and learn, and complete group projects; 
 Provides facilities that meet community college Title 24 building codes; 
 Is a permanent on-campus solution that does not adversely impact campus’ operational budget or 

create a transportation hardship for students;  
 Least cost solution; and 
 Is consistent with the goals of the campus’ strategic plan. 

 
 
B.  Relationship to the Strategic Plan:   

 
The College is committed to all aspects of student success – transfer education, general education, 
career technical education, and basic skills combined with civic, cultural and economic development. 

 
The Campus’ 2016-2022 strategic and 2013 facilities master plans outline the framework to ensure 
students are successful in their educational and career goals, create a healthy workforce community,   
and provide a physical campus that is environmentally-responsible and sustainable. 
 
The campus does not have any known life and safety projects and this project represents the site’s 
highest priority. 
 
 

C.  Alternatives:   
 
In considering alternatives, the college analyzed options that will meet the primary needs of the 
campus’ educational and facilities master plans.  
 
Alternatives to this project include: 
 
 Alternative #1 – Remove and replace with new facilities 
 Alternative #2 - Lease off-site facilities 
 Alternative #3 - Acquire temporary modulars on campus 
 
Alternative #1 – Remove and replace with new facilities 
Demolish the F Building Complex of 52,798 GSF and 38,629 ASF, and replace with a more efficient 
31,518 GSF with 20,837 ASF facility comprised of 8,912 ASF lecture, 7,270 ASF lab, 2,625 ASF 
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office, 800 ASF library, 990 ASF AVTV and 240 ASF other space.  The estimated cost of this 
alternative @ CCI 6596 and EPI 3560 is $23,355,000. 
 
Pros: 
 Provides instructional and instructional support spaces designed to support that support current 

teaching and learning modalities; 
 Provides flexible spaces for different class sizes, program applications, and maximize space 

utilization; 
 Provides building infrastructure and technology that support the instructional programs; 
 Provides on-campus adjacencies to facilitate collaboration; 
 Provides flexible small group learning spaces with appropriate adjacencies to faculty for students 

to collaborate and learn and complete group projects; 
 Provides facilities that meet community college building codes; 
 Is a permanent on-campus solution that does not adversely impact campus’ operational budget or 

create a transportation hardship for students;  
 Least cost solution; and 
 Is consistent with the goals of the campus’ strategic plan. 
 
Cons: 
 Possible disruption or relocation of existing programs during construction. 

 
Alternative #2 – Lease off-site facilities 
This alternative requires a long-term lease, comprised of 8,912 ASF lecture, 7,270 ASF lab, 2,625 
ASF office, 800 ASF library, 990 ASF AVTV and 240 ASF other space.  The estimated cost of this 
alternative @ CCI 6596 and EPI 3560 is $47,414,000.  The rented space provides adequate parking 
and security services, and the leased building spaces require the approval of the Division of the State 
Architect. 

 
Pros: 
 Provides instructional and instructional support spaces designed to support that support current 

teaching and learning modalities; 
 Provides flexible spaces for different class sizes, program applications, and maximize space 

utilization; 
 Provides building infrastructure and technology that support the instructional programs; 
 Provides on-campus adjacencies to facilitate collaboration; 
 Provides flexible small group learning spaces with appropriate adjacencies to faculty for students 

to collaborate and learn and complete group projects; and 
 Provides facilities that meet community college building codes; 
 
Cons: 

 
 Is not a permanent on-campus solution that does not adversely impact campus’ operational 

budget or create a transportation hardship for students;  
 Is the most expensive cost solution studied; and 
 Is inconsistent with the goals of the campus’ strategic plan.  

 
Alternative #3 – Acquire temporary modulars on campus 
This alternative provides space in temporary modular buildings comprised of 8,912 ASF lecture, 
7,270 ASF lab, 2,625 ASF office, 800 ASF library, 990 ASF AVTV and 240 ASF other space. The 
estimated cost of this alternative @ CCI 6596 and EPI 3560 is $29,965,000.  The portables would be 
installed in a parking lot away from any instructional buildings. 
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Pros: 
 Provides instructional and instructional support spaces designed to support that support current 

teaching and learning modalities; 
 Provides flexible spaces for different class sizes, program applications, and maximize space 

utilization; 
 Provides building infrastructure and technology that support the instructional programs; 
 Provides flexible small group learning spaces with appropriate adjacencies to faculty for students 

to collaborate and learn and complete group projects; and 
 Provides facilities that meet community college building codes. 
 
Cons: 
 Does not provide on-campus adjacencies to facilitate collaboration; 
 Is not a permanent on-campus solution that does not adversely impact campus’ operational 

budget;  
 Is not the least cost solution studied; and 
 Is not consistent with the goals of the campus’ strategic plan.  

 
 

 
 

 
(Continued on next page) 
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Solution Criteria Matrix 
 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CRITERIA 
Alternative #1 
Remove and 

Replace 

Alternative #2   
Lease Off-Site 

Facilities 

Alternative #3   
Acquire 

Temporary 
Modulars 

Provides efficient 
instructional spaces that 
support modern teaching 
and learning modalities 

Yes Yes Yes 

Provides building 
infrastructure that 
supports the program 

Yes Yes Yes 

Provides program 
adjacencies to foster 
collaboration and inter-
program communications  

Yes No No 

Provides small group 
student space spaces that 
have access to faculty 

Yes Yes No 

Meets community college 
building codes Yes Yes Yes 

Is the least cost 
permanent solution and 
does not adversely impact 
the site’s operations 
budget 

Yes No No 

Does not create a 
transportation hardship for 
students 

Yes No Yes 

Is consistent with 
College’s Strategic Plan Yes No No 
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Economic Analysis Matrix 

 

 

ECONOMIC ANALYSIS 
MATRIX 

Alternative #1 
Demolish & Replace 

(New)* 

Alternative #2     
Lease Off‐Site 
Facilities** 

Alternative #3     
Acquire Temporary 

Modulars*** 

Site Acquisition  $0  $0  $0 

        

Plans and Working Drawings  $1,748,000  $1,025,000  $6,553,000 

Construction Costs:       

Utility Service  $641,000  $0  $1,450,000 

Site Development‐Service  $3,309,000  $0  $2,234,000 

Site Development‐General  $1,753,000  $0  $1,650,000 

Other Site  $0  $0  $0 

Reconstruction  $0  $0  $0 

New Construction  $11,820,000  $0  $0 

Energy Policy Allowance  $236,000  $0  $0 

Other Construction  $0  $0  $0 

Construction Soft Costs  $2,089,000  $0  $560,000 

Total Construction Costs  $19,848,000  $0  $5,894,000 

         

Equipment (Group II)  $1,759,000  $1,759,000  $1,759,000 

         

Other – Portable or Lease 
Costs  $0  $43,054,000  $15,759,000 

        

Other – Tenant Improvements  $0  $1,576,000  $0 

        

Total Project Cost        

CCI:   6596  EPI:  3560  $23,355,000  $47,414,000  $29,965,000 

Total Costs Escalated 

CCC Calculates this amount based on latest DOF directions  

 

@ CCI:   6596  EPI:  3560   

per DOF Budget Letter BL‐XXXXX   

* Figures Taken from Units and Supporting Costs for the JCAF32 

 ** $2.95 per gsf per month x gsf x 12 months x 40 years. Tennant Improvements are estimated at 
$50/gsf  

 ***Modulars estimated at $250/gsf, 2 Life Cycles  
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D. Recommended Solution: 

1. Which alternative and why? 

Alternative # 1, remove the F Building Complex and replace with modern space, is the best option 
because it meets all of the solution criteria. The new spaces are configured to support modern 
teaching and learning modalities.  This design maximizes space use allowing varied class sizes, 
small group learning spaces and faculty adjacencies that foster collaboration.  This alternative 
also provides buildings that have the technology to support today’s flexible learning environments 
and meets community college building codes.   

Additionally, this option is a permanent on-campus solution addressing program space needs, 
does not create a hardship on students with limited transportation options, does not adversely 
impact the College’s operational budget, and is consistent with the College’s educational mission 
and sustainability goals. 

2. Detailed scope description. 

This is a Category C project – instructional space modernization. 

The scope of this project demolishes the F Building Complex of 52,798 GSF and 38,629 ASF  
(buildings F 100 [space inventory #15]; F 200 [ space inventory #12]; F300-400 [space inventory 
#11]; F 400-500 [spaced inventory #13]; F 500-600 [space inventory #14]; F 600-700 [space 
inventory #16]; and F 800 [space inventory #46]), and constructs replacement space of 31,518 
GSF and  20,837 ASF comprised of 8,912 ASF lecture, 7,270 ASF lab, 2,625 ASF office, 800 
ASF library, 990 ASF AVTV, and 240 ASF other space. 
 
The 31,518 GSF with 20,837 ASF replacement space is comprised of the following: 

Space Type                   ASF 

Lecture 8,912 

Lab 7,270 

Office 2,625 

Library    800 

AVTV    990 

Other    240 

Total 20,837

 

Capacity Load Ratios 
This project decreases lecture space by 8,878 ASF, lab space by 2,831 ASF, and office space by 
4,726 ASF. These decreases along with other project spaces contribute to the rebalancing of the 
campus’ instructional and instructional support spaces. This project decreases space by a total of 
17,792 ASF. 
  

Space Analysis (ASF):  

Type  Lecture Lab  Office Library AV/TV Other  Total  

Primary  8,912 7,270 2,625 800 990 240 20,837 

Secondary  -17,790 -10,101 -7,351 0 0 -3,387 -38,629 

Net  -8,878 -2,831 -4,726 800 990 -3,147 -17,792 

Beg. Cap/Load Ratios (2020)  145.8% 267.5% 140.1% 79.1% 15.1% N/A 142.5%

End. Cap/Load Ratios (2023)  114.2% 248.3% 107.2% 87.9% 31.2% N/A 121.3%
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3. COBCP Abstract: (Instructional Building Phase 1 – $23,355,000 for Preliminary Plans, Working 
Drawings, Construction, and Equipment). The project includes the demolition and reconstruction 
of the F Building Complex. Total project costs are estimated at $23,355,000, including preliminary 
plans ($848,000), working drawings ($900,000), construction ($19,848,000) and equipment 
($1,759,000).  Preliminary plans will begin August 2020 and be completed in February 2021.  The 
working drawings are estimated to begin in February 2021 and be completed in April 2022.  
Construction is scheduled to begin June 2022 and will be completed in April 2024. 

The District is contributing 50% toward state-supportable project costs. 

4. Basis for cost information. 

The architect for this project, using cost guidelines provided by the State Chancellor’s Office, 
engineering data based upon the building specifications, and professional cost estimating, has 
provided the cost estimates.  

 
This project will be designed to exceed Title 24, Part 6 Energy Code by 15%, consistent with the 
Board of Governors Energy and Sustainability policy. The design incorporates sustainable goals 
for site, energy efficiency, water use reduction, storm water management, occupant health as well 
as minimizing the building’s impact on the environment both by design and construction. 
Strategies will consider: 

 
 Natural and native planting materials will be incorporated around the building to minimize, if 

not eliminate, the irrigation demand; 
 Concrete walkways will be minimized to reduce storm water runoff and promote natural 

filtration into the soil as well as a reduction in the heat island effect; 
 Overhangs have been incorporated to shade glazing; 
 Low E dual glazing will be incorporated to reduce heat gain; 
 Roofing will incorporate cool roofing to reduce the heat island effect and heat gain; 
 Heating and cooling will be provided by a highly energy efficient HVAC system; 
 Independent HVAC controls provided where applicable; 
 Natural lighting will be incorporated into most spaces; 
 Energy saving lighting with automatic lighting controls and sensors; 
 Interior materials will be low in volatile organic compounds, high in recycled content; 
 Water efficient fixtures, faucets and devices will be incorporated; 
 A strict recycling program will be required during construction; 
 Requested participation in the local utility’s energy incentive program; and 
 Photovoltaic panels will be incorporated where appropriate. 
 

5. Factors/benefits for recommended solution other than the least expensive alternative. 

The project presents the least cost solution.  
  

6. Complete description of impact on support budget. 

The replacement spaces in this project are significantly less than the existing spaces; thus no 
additional certificated or classified positions are anticipated.  Operations and maintenance 
costs will also see savings due to more efficient and newer building systems. Please see 9.1 
Analysis of Future Costs in this proposal for a detailed discussion.  

7. Identify and explain any project risks. 

No known risks have been identified for this project at this time. 

8. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 
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 Division of the State Architect and the State Fire Marshall review for structural safety, access 
compliance and fire life safety plan and field reviews.   

 State Public Works Board approval of preliminary plans. 
 

E. Consistency with Government Code Section 65041.1: 

Consistent with the provisions of AB 857, Chapter 1016, Statutes of 2002, the California 
Community Colleges are exempt from these specific provisions of this legislation. 

F. Attachments: 

1. Project Cost Estimate (Quantity & Unit Costs) 

2. JCAF31 

3. JCAF32 

4. JCAF33 

5. Equipment List 

6. Schematic Drawings 

7. Energy Participation Letter 

8. Fiscal Impact Worksheet 

9. Other 



8.1   CALIFORNIA ENVIRONMENTAL QUALITY ACT
ENVIRONMENTAL IMPACT REPORT

(Reference: California Code of Regulations, Title 5, Section 57121)

It has been determined that a Negative Declaration will apply to this project. This 
declaration will be submitted to the appropriate agencies for approval prior to the 
submission of the Preliminary Plans to the Chancellors Office.



9.1   ANALYSIS OF FUTURE COSTS

Provide an economic analysis of additional instructional, administrative, and maintenance cost resulting from the  
proposed project, including personnel years.  Disclose all new courses or programs to be housed in the project
that may need Chancellor’s Office review.

Personnel Costs

Certificated:

Classified:

Depreciation, Maintenance, and Operation:  

Program/Course/Service Approvals:  List all new programs/courses/services to be housed in this project or its 
secondary effects and give the date of approval.  If there are not new programs/courses/services for which approval
is required, please so state.  This is not required for equipment-only projects.

Name of New Program/Course/Service Date of Approval

No new programs

This project demolishes a lot of space on campus and reduces the assignable  square footage. 
Because of this no additional certificated staff will be needed. 

This project demolishes a lot of space on campus and reduces the assignable  square footage. 
Because of this no additional classified staff will be needed. 

There will be an offset of  maintenance costs due to the existing buildings being demolished (-38,629 ASF). The 
ASF of the new building is 17,792 less than the existing facilities. This will result in no increase of current 
maintenance and operations costs for the new building. Energy efficiency measures will help reduce the energy 
cost per square foot over the current building. Custodial costs and ongoing maintenance will be decreased over 
current expenditures. Maintenance and operations costs are estimated at $9.00 per net GSF (31,518 GSF)  and 
will  be  approximately $284,000 per year in additional utilities, supplies and materials expenditures.  
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* Indicates manual override

JCAF 33- Instructional Building Phase 1 (Cuyamaca College/Grossmont-Cuyamaca CCD) (Official) EPI:  3560 (12/17)3560 (12/17) 
Rm. 
Type Description TOP No. Department

No. 
Rms

No. 
Sta

Room 
No. ASF

Sec. 
ASF

Increase 
In Space

Equip Cost 
Per ASF

Total 
Allowable 

Cost

050 Inactive Area 0099 General Assignment -2,037 -2,037 $0

110-115 Classroom 0099-4999 8,912 -17,790 -8,878 $16.65 $0

210 Class Lab 0501 Business and Commerce, General -2,570 -2,570 $30.35 $0

210 Class Lab 1030 Graphic Arts and Design -928 -928 $40.75 $0

210 Class Lab 0953 Drafting Technology -3,717 -3,717 $78.44 $0

210 Class Lab 1901 Physical Sciences, General -1,670 -1,670 $84.61 $0

215 Class Lab Service 1901 Physical Sciences, General -476 -476 $84.61 $0

210 Class Lab 4900 Interdisciplinary Studies 5,770 -740 5,030 $242.00 $1,217,260

215 Class Lab Service 4900 Interdisciplinary Studies 1,500 1,500 $242.00 $363,000

300 - 355 Faculty Offices 0099 - 4999 880 -2,765 -1,885 $26.03 $0

300 - 355 Administration Offices 6000 - 9600 1,745 -4,586 -2,841 $29.70 $0

410-420 Library - Reading and Stack Space 6110, 6120 800 800 $39.06 $31,248

530-535 Audio Visual Arts 6130 990 990 $116.19 $115,028

680-685 Meeting Rooms 0000-9600 -590 -590 $26.97 $0

710-715 Data Processing/Computer Lab 0000-9600 240 -105 135 $242.00 $32,670

720-725 Maintenance & Shop Facility 6500-6599 -375 -375 $0

650-655 Staff Lounge 0000-9600 -280 -280 $26.97 $0

Totals: 20,837 -38,629 -17,792 $1,759,206

CFIS #: 40.19.XXX



12.1 - Justification For Additional Costs Exceeding Guidelines

District: Grossmont-Cuyamaca Community College District Project:
College: Cuyamaca College Date: August 1, 2018

Construction Equipment

Instructional Building Phase 1

There are no known additional costs for this project. The Quantities and Unit 
Costs contains all of the costs associated with this project.



       District:  Grossmont-Cuyamaca Community College District

       Project:  Instructional Building Phase 1
        College: Cuyamaca College August 1, 2018 EPI 3560

Rm # Room Description Item Description Units Unit Cost Total Cost
Less Existing 

Inventory 

Total New 
Equipment 

Needed

Computer Lab

Student Workstation 280 $839 $235,036 $235,036

Student Computer 280 $2,224 $622,611 $622,611

Student Chair 280 $334 $93,392 $93,392

Instructors Table 20 $556 $11,118 $11,118

Instructors Chair 20 $556 $11,118 $11,118

Instructors Computer 20 $3,335 $66,708 $66,708

Instructors Smart Workstation 10 $2,668 $26,683 $26,683

AV Interface Control System 10 $1,668 $16,677 $16,677

LCD Projector 10 $2,224 $22,236 $22,236

Sound System 10 $1,668 $16,677 $16,677

Visual Presenter 10 $2,668 $26,683 $26,683

Office
Box File Cabinet 60 $556 $33,354 $33,354

Lateral File Cabinet 30 $500 $15,009 $15,009
Upper Cabinets 30 $556 $16,677 $16,677

Computer 30 $3,335 $100,062 $100,062
Telephone 30 $556 $16,677 $16,677

Workstation 30 $1,668 $50,031 $50,031
Bookcases 36" Ht 60 $445 $26,683 $26,683
Staff Task Chair 30 $556 $16,677 $16,677

Guest Chair 60 $389 $23,348 $23,348

Study Room

Round Table 12 $1,668 $20,012 $20,012

Student Chair 100 $334 $33,354 $33,354

Instructors Table 2 $556 $1,112 $1,112

Instructors Chair 2 $556 $1,112 $1,112

Instructors Computer 2 $3,335 $6,671 $6,671

Instructors Smart Workstation 2 $2,668 $5,337 $5,337

AV Interface Control System 1 $1,668 $1,668 $1,668

LCD Projector 1 $2,224 $2,224 $2,224

Sound System 1 $1,668 $1,668 $1,668

Visual Presenter 1 $2,668 $2,668 $2,668

Student Computer 50 $2,224 $111,181 $111,181

Distance Education

Student Chair 40 $445 $17,789 $17,789

10' Table 12 $667 $8,005 $8,005

Instructors Table 2 $834 $1,668 $1,668

Instructors Chair 2 $556 $1,112 $1,112

Instructors Computer 2 $3,335 $6,671 $6,671

Instructors Smart Workstation 2 $2,668 $5,337 $5,337

AV Interface Control System 1 $1,668 $1,668 $1,668

13.1 - Detailed Equipment List



Rm # Room Description Item Description Units Unit Cost Total Cost
Less Existing 

Inventory 

Total New 
Equipment 

Needed

LCD Projector 1 $2,780 $2,780 $2,780

Sound System 1 $2,780 $2,780 $2,780

Visual Presenter 1 $2,668 $2,668 $2,668

Distance Education System 1 $38,913 $38,913 $38,913

Data Room

Server 4 $2,780 $11,118 $11,118

Server Rack 1 $3,335 $3,335 $3,335

Miscellaneous

Vacuum 2 $2,224 $4,447 $4,447

Storage Shelves 20 $445 $8,894 $8,894

Steam Cleaning Machine 1 $2,668 $2,668 $2,668

Propane Buffer 1 $2,668 $2,668 $2,668

Floor Wax Applicator 1 $2,517 $2,517 $2,517

Grand Total $1,759,503 $1,759,503
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Project Proposal Process
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Facilities

Master Plan 

Refresh

List of

Potential

Initial Project

Proposals

(IPPs)

IPPs

Submitted 

20172016

Final Project 

Proposals 

(FPPs)

Developed*

Board

Approval

Final Project

Proposals 

Submitted 

Spring 2018 Aug 2018July 2018

*See FPP Development Process

IPPs

Approved

March 2018



Project Categories
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CATEGORY DEFINITION

A
Provides for safe facilities and to activate 

existing space

B Increases instructional capacity

C Modernizes instructional capacity

D Promotes completion of existing campuses

E
Increases institutional support services 

capacity

F
Modernizes institutional support services 

capacity



Project Criteria / Scoring of Points
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Project Competitiveness

• Capacity Loads

o Right sizing space based on enrollment and growth

• Project points (maximum 200)

o Age of building = 2 pts/year

o Local funding = 50 pts for 50%

o Activate Unused space 

• Competition

o Highest points per category

• State capital outlay fund availability

o Limited to budget allocation 



Capacity Load Categories State Reviews – Based on your enrollment data and projected growth
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Project Competitiveness

100% - More space than needed

100% - More space needed

Goal = Right size as much as 

possible based on what makes 

sense for each project

Example of FPP Summary Space Analysis

FPP Program

Existing Program

Removed/Replaced



Approval + Funding Cycle
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2020-2021

Budget 

Approval

Governor’s

Budget

State funded

projects 

announced

Design +

Construction

Occupancy of 

buildings

2020 2023/20242022-2023/24

Final Project

Proposals 

Submitted 

Aug 2018

Project 

approvals

Early

2019



Identified Projects in FMP
to Apply for 50% State Funding

Cuyamaca College
Building F Replacement

Grossmont College
Buildings 51/55 Renovation
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FPP Development Process
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CUYAMACA COLLEGE

Meeting # 1 – March 13

Meeting #2 – April 5

Meeting #3 – April 18

Meeting #4 – May 9

(With leadership)

GROSSMONT COLLEGE

Meeting # 1 – March 14

Meeting #2 – March 27

Meeting #3 – May 7

Meeting #3 Ext – May 21

Meeting #4 – May 31

(With leadership)



Cuyamaca College

Instructructional Building
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State vs. Local Funding – Cuyamaca College

• Building F will be demolished in 

part or whole and replaced

• Two new Instructional buildings 

are planned to be built in its 

place

• Building 1:

50% state funds/50% local funds

• Building 2:

100% locally funded

Locally 

Funded
Portion

State 

Funded
Portion
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MASTER PLAN

FUNDING STRATEGY

100% local



FPP – Project 
Scenario Report

• Submitted in 2017

• Occupancy 2024

• Estimated cost:  $23.36 million
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Scoring
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Cuyamaca College Instructional Building - FPP Program
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Scenario A - State funding awarded



7/17/2018 GCCCD 2018 FPPs - Gensler 18Site Plan

Scenario B - No State funding awarded

100% locally funded 

replacement building for 

all of Building F would 

mean a smaller building 

or phased replacement 
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Grossmont College
Buildings 51/55 Renovation

Liberal Arts + Business + CSIS
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State vs. Local Funding – Grossmont College

• Buildings 51/55 will be 

renovated

• Buildings 52/53/54 will 

be demolished

• Building 53 is planned 

to be demolished and 

replaced with a 3-story 

Instructional building

Locally 

Funded
Portion

State 

Funded
Portion

55

53

50% Local / 

50% State

Renovate

1-story

51

100% Local

3-Stories
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MASTER PLAN

FUNDING STRATEGY

• Buildings 51/55 

50% State funds/50% 

Local funds
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• Project name updated to 

Liberal Arts + Business + CSIS

• Submitted in 2017

• Occupancy 2024

• Estimated cost: $17.85 million
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FPP – Project 
Scenario Report

Scoring



Grossmont Liberal Arts/Business/CSIS Building -
FPP Program
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Scenario A - State funding awarded Scenario B - No State funding awarded

1-story 50% State 

funded/50% locally 

funded renovation of 

51/55

3-story 100% locally 

funded replacement 

building for 52/53/54

2 or 3-story 100% locally 

funded replacement 

building for 52/53/54 

with less space or 

phased construction

1-story 100% locally 

funded renovation of 

51/55



Thank you.

7/17/2018 GCCCD 2018 FPPs - Gensler 27



APPENDIX J

AGREEMENT FOR ARCHITECTURAL SERVICES



CONTRACT C#####
CONSULTANT NAME

DATE:<MONTH DAY, YEAR>

-1-
 

AGREEMENT FOR ARCHITECTURAL SERVICES

1. Parties and Date

This Agreement is made and entered into this _______ of _______, 20__, by and between the 
GROSSMONT-CUYAMACA COMMUNITY COLLEGE DISTRICT, a community college district 
organized under the laws of the State of California with its principal place of business at 8800 Grossmont 
College Drive, El Cajon, CA 92020 ("District") and ____________________________________, with its 
principal place of business at __________________________________________________, ("Architect").  
District and Architect are sometimes individually referred to as "Party" and collectively as "Parties" in 
this Agreement. 

2. Recitals

2.1 The District is a community college district organized under the laws of the State of 
California, with power to contract for the services provided for herein pursuant to California Government 
Code Section 53060.  

2.2 The District desires to retain a duly qualified and licensed Architect to perform 
Architectural Design Services necessary for the full and adequate completion of the District’s Projects 
within the scope of the Architectural Services provided by Architect pursuant to this Agreement, through 
issuance by the District of a Project Authorization Letter as provided herein. 

2.3 Architect warrants that it is fully licensed, qualified, and willing to perform the services 
required by this Agreement; provided, however, that if Architect is a corporation or other organization, 
the Project Architect designated pursuant to Section 3.2, and not the Architect itself, shall be fully licensed 
to practice as an architect in the State of California.

3. Terms

3.1 Employment of Architect. Architect promises and agrees to furnish to District all 
labor, materials, tools, equipment, services, and incidental and customary work necessary to fully and 
adequately supply the professional, architectural, and related services in accordance with the Architect’s 
professional standards of care consistent with the provisions of this Agreement (hereinafter referred to as 
"Services").  The Services are more particularly described throughout this Agreement, including Exhibit 
"A" attached hereto and incorporated herein by reference.  All Services shall be subject to, and performed 
in accordance with, this Agreement, any exhibits attached hereto and incorporated herein by reference, 
and all applicable local, state and federal laws, rules and regulations.  All Services performed by Architect 
shall be subject to the sole and discretionary approval of the District, which approval shall not be 
unreasonably withheld.

3.2 Project Architect; Key Personnel. Upon Receipt of a Project Authorization Letter, 
Architect shall name a specific person to act as Project Architect, subject to the approval of District.     The 
Project Architect shall: (1) maintain oversight of the Services at all times; (2) have full authority to 
represent and act on behalf of the Architect for all purposes under this Agreement; (3) supervise and direct 
the Services in accordance with his or her professional standard of care; (4) be responsible for the means, 
methods, techniques, sequences and procedures used for the Services; (5) adequately coordinate all 
portions of the Services; and (6) act as principal contact with District and all contractors, consultants, 
engineers and inspectors on the Project.  Any change in the Project Architect shall be subject to the 
District's prior written approval, which approval shall not be unreasonably withheld.  The new Project 
Architect shall be of at least equal competence as the prior Project Architect.  In the event that District 
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and Architect cannot agree as to the substitution of a new Project Architect, District shall be entitled to 
terminate this Agreement.  

In addition to the Project Architect, Architect has represented to the District that certain 
additional key personnel, engineers and consultants will perform the Services under this Agreement.  
Should one or more of such personnel, engineers or consultants become unavailable, Architect may 
substitute others of at least equal competence upon written approval of the District.  In the event that 
District and Architect cannot agree as to the substitution of key personnel, engineers or consultants, 
District shall be entitled to terminate this Agreement for cause.  As discussed below, any personnel, 
engineers or consultants who fail or refuse to perform the Services in a manner acceptable to the District 
shall be promptly removed from the Project by the Architect at the request of the District.  The key 
additional personnel, engineers and consultants for performance of this Agreement are as follows:

 Structural Engineer – To Be Determined

 Mechanical Engineers – To Be Determined

 Electrical Engineers – To Be Determined

 Civil Engineers – To Be Determined

 Landscape Architects – To Be Determined

 Interior Design Architect – To Be Determined

 Cost Estimating – To Be Determined

 Lab Specialist - To Be Determined

3.3 Hiring of Consultants and Personnel.

3.3.1 Right to Hire or Employ.  Architect shall have the option to employ at its expense 
architects, engineers, experts or other consultants qualified and licensed to render services in connection 
with the planning and/or administration of the Project, and to delegate to them such duties as Architect 
may delegate without relieving Architect from administrative or other responsibility under this 
Agreement.  Architect shall be responsible for the coordination and cooperation of Architect's architects, 
engineers, experts or other consultants.  All consultants, including changes in consultants, shall be subject 
to approval by District in its sole and reasonable discretion.

3.3.2 Qualification and License.  All architects, engineers, experts and other 
consultants retained by Architect in performance of this Agreement shall be qualified to perform the 
Services assigned to them, and shall be licensed to practice in their respective professions, where required 
by law.

3.3.3 Standards and Insurance.  All architects, engineers, experts and other consultants 
hired by Architect shall be required to meet all of the same standards and insurance requirements set forth 
in this Agreement, unless other standards or requirements are approved by the District in writing.  Unless 
changes are approved in writing by the District, Architect's agreements with its consultants shall contain 
a provision making them subject to all provisions stipulated in this Agreement.
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3.3.4 Assignments or Staff Changes.  As provided in the Agreement, any changes in 
Architect's consultants and key personnel shall be subject to approval by District.

3.3.5 Draftsman and Clerical Support.  Draftsmen and clerical personnel shall be 
retained by Architect at Architect's sole expense.

3.4 Standard of Care; Performance of Employees.

3.4.1 Standard of Care.  Architect shall perform all Services under this Agreement in a 
skillful and competent manner, consistent with the standards generally recognized as being employed by 
professionals qualified to perform the Services in the same discipline in the State of California, and shall 
be fully responsible to District for any damages to District and delays to assigned Project as a result of 
Architect’s failure to meet the mutually agreed upon design schedule for the assigned Project.  Without 
limiting the foregoing, Architect shall be fully responsible to the District for any increased costs incurred 
by the District as a result of any such delays in the design or construction of the assigned Project.  
Architect represents and maintains that it is skilled in the professional calling necessary to perform the 
Services.  Architect represents that all of its employees, architects, engineers, experts and other 
consultants shall have sufficient skill and experience to perform the Services assigned to them.  Finally, 
Architect represents that it, its employees, architects, engineers, experts and other consultants have all 
licenses, permits, qualifications and approvals of whatever nature that are legally required to perform the 
Services assigned to or rendered by them, and that such licenses and approvals shall be maintained 
throughout the term of this Agreement.  

3.4.2 Performance of Employees and Consultants.  Any employee or consultant who 
is reasonably determined by the District to be uncooperative, incompetent, a threat to the adequate or 
timely completion of the assigned Project, a threat to the safety of persons or property, or who fails or 
refuses to perform the Services in a manner acceptable to the District, shall be promptly removed from 
the Project by the Architect and shall not be re-employed to perform any of the Services or to work on 
the Project.  

3.5 Laws and Regulations.

3.5.1 Knowledge and Compliance.  Architect shall keep itself fully informed of and in 
compliance with all applicable local, state and federal laws, rules and regulations in any manner affecting 
the performance of the Services or the Project, and shall give all notices required of the Architect by law.  
Architect shall be liable and pursuant to the standard of care and indemnification provisions of this 
Agreement for all violations of such laws and regulations in connection with its Services.  

3.5.2 Drawings and Specifications.  Architect shall cause all drawings and 
specifications to conform to any applicable requirements of federal, state and local laws, rules and 
regulations, including, but not limited to, the California Building Code, the California Education Code, 
Titles 19, 21 and 24 of the California Code of Regulations, and any requirements of the Division of State 
Architect (including structural safety, fire/life safety and access compliance section), and the State 
Department of Education and the California Department of General Services, in effect as of the time the 
drawings and specifications are prepared or revised during the latest phase of the Services described in 
Exhibit "A" attached hereto.  Any significant revisions made necessary by changes in such laws, rules 
and regulations after this time, which were not known or reasonably should not have been known, by 
Architect may be compensated as Additional Services.  Architect shall cause the necessary copies of such 
drawings and specifications to be filed with any governmental bodies with approval jurisdiction over the 
assigned Project, in accordance with the Services described in Exhibit "A" attached hereto.
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3.5.3 Americans with Disabilities Act.  With respect to the Americans with 
Disabilities Act (“ADA”), and any related state accessibility laws, rules and regulations, District 
acknowledges that the requirements of the federal and state accessibility laws are subject to various and 
possibly contradictory interpretations, and that the Architect cannot warrant or guarantee that its 
interpretation will be correct.  Architect will adhere to the standard of care provided for in this Agreement 
and will use its reasonable professional efforts and judgment in making its interpretation.  District agrees 
that Architect’s sole liability, respecting the interpretation of the federal and state accessibility laws, is 
Architect’s correction of Architect’s plans, specifications and other documents.  

3.5.4 Permits, Approvals and Authorizations.  Architect shall provide District with a 
list of permits, approvals or other authorizations required for the assigned Project from federal, state or 
local governmental bodies with approval jurisdiction over the Project.  Architect shall then assist the 
District in obtaining all such permits, approvals and other authorizations.  The costs of such permits, 
approvals and other authorizations shall be paid by the District.

3.6 Independent Contractor.  District retains Architect on an independent contractor basis, 
and Architect is not an employee of District.  Architect is not an employee for state tax, federal tax or 
any other purpose, and is not entitled to the rights or benefits afforded to District's employees.  Any 
additional personnel performing the Services under this Agreement on behalf of Architect shall also not 
be employees of District, and shall at all times be under Architect's exclusive direction and control.  
Architect shall pay all wages, salaries, and other amounts due to such personnel in connection with their 
performance of Services under this Agreement and as required by law.  Architect shall be responsible for 
all reports and obligations respecting such additional personnel, including, but not limited to: social 
security taxes, income tax withholding, unemployment insurance, disability insurance, and workers' 
compensation insurance.

3.7 Schedule of Services.

3.7.1 Timely Performance Standard.  Architect shall perform all Services hereunder as 
expeditiously as is consistent with professional skill and care.  Architect further agrees within its standard 
of care to coordinate with District's staff, contractors and consultants in the performance of the Services, 
and shall be available to District's staff, contractors and consultants at all reasonable times.

3.7.2 Performance Schedule.  Architect shall prepare an estimated time schedule for 
the performance of Architect's Services, to be adjusted as the assigned Project proceeds.  Such schedule 
shall be subject to the District's review and approval, which approval shall not be unreasonably withheld, 
and shall include allowances for periods of time required for District's review and approval of submissions 
and for approvals of authorities having jurisdiction over Project approval and funding.  If District and 
Architect cannot mutually agree on a performance schedule, District shall have the authority to 
immediately terminate this Agreement.  The schedule shall not be exceeded by Architect without the 
prior written approval of District.  If the Architect's Services are not completed within the time provided 
by the agreed upon performance schedule, or any milestones established therein, it is understood, 
acknowledged and agreed that the District may suffer damage for which the Architect may be responsible 
pursuant to the indemnification provision of this Agreement.

3.7.3 Excusable Delays.  Any delays in Architect's work caused by the following shall 
be added to the time for completion of any obligations of Architect:   (1) the actions of District or its 
employees; (2) the actions of those in direct contractual relationship with District; (3) the actions of any 
governmental agency having jurisdiction over the Project; (4) the actions of any parties not within the 
reasonable control of the Architect; (5) any act of God or other unforeseen occurrence not due to any 
fault or negligence on the part of Architect; and (6) suspension of work by the Architect resulting from 
District’s non-payment of undisputed invoiced fees per Paragraph 3.13.4 of this agreement excepting any 
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fees being withheld per Paragraph 3.11.5.  Neither the District nor the Architect shall be liable for 
damages, liquidated or otherwise, to the other on account of such excusable delays.

3.7.4 Request for Excusable Delay Credit.  The Architect shall, within ten (10) 
calendar days of the beginning of any excusable delay, notify the District in writing of the causes of delay.  
District will then ascertain the facts and the extent of the delay and grant an extension of time for 
completing the Services when, in its reasonable judgment, the findings of fact justify such an extension.  
Extensions of time shall apply only to that portion of the Services affected by the delay and shall not 
apply to other portions of the Services not so affected.  The sole remedy of Architect for extensions of 
time shall be an extension of the performance time at no cost to the District.  If Additional Services are 
required as a result of an excusable delay, the parties shall mutually agree thereto pursuant to the 
Additional Services provision of this Agreement.  Should Architect make an application for an extension 
of time, Architect shall submit evidence that the insurance policies required by this Agreement remain in 
effect during the requested additional period of time.

3.8 Architect Services.  Architect shall fully and adequately complete the Services described 
in this Agreement and in Exhibit "A" attached hereto and incorporated herein by reference.

3.9 Additional Architect Services.  At District's request, Architect may be asked to perform 
services not otherwise included in this Agreement, not included within the basic services listed in Exhibit 
"A" attached hereto, and/or not customarily furnished in accordance with generally accepted 
architectural practice.  As used herein, "Additional Services" mean: (1) any work which is determined by 
District to be necessary for the proper completion of the assigned Project, but which the parties did not 
reasonably anticipate would be necessary for the Architect to perform at the execution of this Agreement; 
or (2) any work listed as Additional Services in Exhibit "A" attached hereto.  Architect shall not perform, 
nor be compensated for, Additional Services without prior written authorization from District and 
without an agreement between the District and Architect as to the compensation to be paid for such 
services.  District shall pay Architect for any approved Additional Services, pursuant to the compensation 
provisions herein, so long as such services are not made necessary through the fault of Architect pursuant 
to the indemnification provision of this Agreement.  Such Additional Services shall not include any 
redesign or revisions to drawings, specifications or other documents when such revisions are necessary 
in order to bring such documents into compliance with applicable laws, rules, regulations or codes of 
which Architect was aware or should have been aware pursuant to the laws and regulations provision of 
this Agreement above.  

3.10 District Responsibilities.  With respect to this agreement, the District shall be responsible 
for the accuracy of all information provided to the Architect, and shall indemnify, defend and hold 
harmless the Architect against any action that comes as a result of inaccuracy, errors or omissions in the 
information provided by the District or any of the District’s consultants provided. However, Architect 
shall employ its reasonable professional standard of care in using District provided information.  District's 
responsibilities shall include the following:

3.10.1 Data and Information.  District shall make available to Architect all necessary 
data and information concerning the purpose and requirements of the assigned Project, including 
scheduling and budget limitations, objectives, constraints, and criteria.  As part of the budget limitation 
information, the District shall provide the Architect with a preliminary construction budget ("District's 
Preliminary Construction Budget").  As indicated in Exhibit "B" attached hereto, the District's 
Preliminary Construction Budget shall be used to estimate the Architect's Basic Compensation for the 
Project, subject to change as provided in Exhibit "B" attached hereto.

3.10.2 Project Survey.  If required pursuant to the scope of the assigned Project and if 
requested by Architect, District shall furnish Architect with, or direct Architect to procure at District's 
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expense, a survey of the Project site prepared by a registered surveyor or civil engineer, any other record 
documents which shall indicate existing structures, land features, improvements, sewer, water, gas, 
electrical and utility lines, topographical information and boundary dimensions of the site, and any other 
such pertinent information.

3.10.3 Inspector of Record.  District shall appoint and pay an Inspector of Record as 
provided by state law.  The Inspector of Record shall be qualified and approved by Architect and by the 
Division of State Architect, shall be under direction of the Architect, and shall be responsible to, and act 
in accordance with the policies of District.  The Inspector of Record shall be compensated by the District 
and shall be under direct contract with the District.  The construction administration by Architect and its 
engineers or other consultants shall complement the continuous personal supervision of the Inspector of 
Record.  The Inspector of Record shall perform all Services required pursuant to applicable state and 
federal laws, rules and requirements.  Architect(s) may rely on the Inspector of Record’s performance of 
Services.  

3.10.4 Bid Phase.  Assist with Construction Documents for bidders and assist in the 
review of bids for the Project.

3.10.5 Testing.  Retain consultant(s) to conduct chemical, mechanical, soils, geological 
or other tests required for proper design of the Project, and furnish such surveys, borings, test pits, and 
other tests as may be necessary to reveal conditions of the site which must be known to determine soil 
condition or to ensure the proper development of the required drawings and specifications.

3.10.6 Required Inspections and Tests.  Retain consultant(s) to conduct materials 
testing and inspection, as required by Title 21 of the California Code of Regulations, or to conduct any 
other environmental or hazardous materials testing and inspection pursuant to any other applicable laws, 
rules, or regulations.

3.10.7 Fees of Reviewing or Licensing Agencies.  Directly pay or reimburse the 
payment of all fees required by any reviewing or licensing agency, or other agency having approval 
jurisdiction over the Project.

3.10.8 District's Representative.  Designate a person to act as its representative for the 
performance of this Agreement ("District's Representative").  The District's Representative shall be 
authorized to act as liaison between Architect and District in the administration of this Agreement and 
the Construction Documents, and shall have the power to act on behalf of the District for all purposes 
under this Agreement.  Such person shall assist Architect in observing construction of the Project and 
participating in the preparation of the Punch List Items required by Exhibit "A" attached hereto.  District 
may designate new and/or different individuals to act as District's Representative from time to time.  The 
District's Representative shall render decisions in a timely manner so as to avoid unreasonable delay in 
the orderly and sequential progress of the Services, as provided in the excusable delay provisions of this 
Agreement above. 

3.10.9 Review and Approved Documents.  District shall review all documents 
submitted by Architect, including change orders and other matters requiring approval by the District's 
Governing Board or other officials.  District shall advise Architect of decisions pertaining to such 
documents within a reasonable time after submission, so as not to cause unreasonable delay as provided 
in the excusable delay provisions of this Agreement above.

3.11 Compensation.
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3.11.1 Architect's Compensation for Services.  Total Compensation amount for each 
Project Authorization Letter shall be based upon the fee schedule and related terms and conditions 
attached hereto as Exhibit "B" and incorporated herein by reference.  Invoices will include supporting 
documentation that shows time worked  on an hourly basis for the period covered by invoice.

3.11.2 Payment for Additional Services.  Additional Services may be authorized 
pursuant to the applicable provisions of this Agreement.  If authorized, such Additional Services will be 
compensated at the rates and in the manner set forth in Exhibit "C" attached hereto and incorporated 
herein by reference, unless a flat rate or some other form of compensation is mutually agreed upon by the 
parties.  Architect shall be paid for Additional Services, as defined by this Agreement, so long as they 
have been approved in advance by the District.  If District requires Architect to hire consultants to 
perform any Additional Services, Architect shall be compensated therefore at the rates and in the manner 
set forth in Exhibit "C" attached hereto and incorporated herein by reference, unless a flat rate or some 
other form of compensation is mutually agreed upon by the parties.  District shall have the authority to 
review and approve the rates of any such consultants.  In addition, Architect shall be reimbursed for any 
expenses incurred by such consultants pursuant to the terms and conditions of Section 3.11.3.  

3.11.3 Reimbursable Expenses.  Reimbursable expenses are in addition to 
compensation for the Services and Additional Services.  Architect shall not be reimbursed for any 
expenses unless authorized in writing by District, which approval may be evidenced by inclusion in 
Exhibit "C" attached hereto.  Such reimbursable expenses shall include only those expenses which are 
reasonably and necessarily incurred by Architect in the interest of the Project.  Architect shall be required 
to acquire prior written consent in order to obtain reimbursement for the following: (1) extraordinary 
transportation expenses incurred in connection with the Project, (2) out-of-town travel expenses incurred 
in connection with the Project, (3) fees paid for securing approval of authorities having jurisdiction over 
the Project, and (4) other costs, fees and expenses totaling in excess of Five Hundred and No/100 Dollars 
($500.00) per month. If Architect’s main place of business is outside of the San Diego area, travel to the 
District in the normal course of business will not be reimbursed. All reimbursable expenses shall be billed 
to the District at no more than ten percent (10%) markup and Architect Consultants no more than five 
percent (5%).

3.11.4 Payment to Architect.  Architect's compensation and reimbursable expenses shall 
be paid by District to Architect no more often than monthly.  Such periodic payments shall be made 
based upon the percentage of work completed, and in accordance with the phasing and funding schedule 
provided in Exhibit "B" attached hereto and incorporated herein by reference.  In order to receive 
payment, Architect shall present to District an itemized statement which indicates Services performed, 
percentage of Services completed, method for computing the amount payable, and the amount to be paid.  
The statement shall describe the amount of Services provided since the initial commencement date, or 
since the start of the subsequent billing periods, as appropriate, through the date of the statement, as well 
as those expenses for which reimbursement is requested for that statement period.  The amount paid to 
Architect shall never exceed the percentage amounts authorized by the phasing and funding schedule 
located in Exhibit "B" attached hereto.  District shall, within thirty (30) days of receiving such statement, 
review the statement and pay all approved charges thereon pursuant to the provisions of Civil Code 
Section 3320.  Disputed amounts shall be resolved by the parties in a mutually agreeable manner.

Payments made for Additional Services shall be made in installments, not more often 
than monthly, proportionate to the degree of completion of such services or in such other manner as the 
parties shall specify when such services are agreed upon, and in accordance with any authorized fee or 
rate schedule.  In order to receive payment, Architect shall present to District an itemized statement 
which indicates the Additional Services performed, percentage of Additional Services completed, method 
for computing the amount payable, and the amount to be paid.  The statement shall describe the amount 
of Additional Services provided since the initial commencement date, or since the start of the subsequent 
billing periods as appropriate, through the date of the statement.  District shall, within thirty (30) days of 
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receiving such statement, review the statement and pay all approved charges thereon pursuant to the 
provisions of Civil Code Section 3320.  Disputed amounts shall be resolved by the parties in a mutually 
agreeable manner.

Upon cancellation or termination of this Agreement, Architect shall be compensated as 
set forth in the termination provision herein.

3.11.5 Withholding Payment to Architect.  Following a written notice and opportunity 
to meet and confer, the District may withhold payment, pursuant to Civil Code section 3320, in whole 
or in part, to the extent reasonably necessary to protect the District from claims, demands, causes of 
action, costs, expenses, liabilities, losses, damages, or injuries of any kind to the extent arising out of or 
caused by the negligent acts, errors or omissions or willful misconduct protected under the 
indemnification provisions of this Agreement.  Failure by District to deduct any sums from a progress 
payment shall not constitute a waiver of the District's right to such sums.  The District may keep any 
moneys which would otherwise be payable at any time hereunder and apply the same, or so much as 
may be necessary therefor, to the payment of any expenses, losses, or damages as determined by the 
District, incurred by the District for which Architect is liable under the Agreement or state law.  Payments 
to the Architect for compensation and reimbursable expenses due shall not be contingent on the 
construction, completion, or ultimate success of the Project.  Payment to the Architect shall not be 
withheld, postponed, or made contingent upon receipt by the District of offsetting reimbursement or 
credit from parties not within the Architect's reasonable control.

3.11.6 Prevailing Wages.  Architect is aware of the requirements of California Labor 
Code Sections 1720 et seq. and 1770 et seq., as well as California Code of Regulations, Title 8, Section 
16000 et seq. ("Prevailing Wage Laws"), which require the payment of prevailing wage rates and the 
performance of other requirements on certain "public works" and "maintenance" projects.  Since the 
Services are being performed as part of an applicable "public works" or "maintenance" project, as defined 
by the Prevailing Wage Laws, and since the total compensation is $1,000 or more, Architect agrees to 
fully comply with and to require its consultants to fully comply with such Prevailing Wage Laws, as they 
pertain to the positions covered by prevailing wage.  District shall provide Architect with a copy of the 
prevailing rates of per diem wages in effect at the commencement of this Agreement.  Architect shall 
make copies of the prevailing rates of per diem wages for each craft, classification, or type of worker 
covered by prevailing wage needed to execute the Services available to interested parties upon request, 
and shall post copies at the Architect's principal place of business and at the Project site.  Architect shall 
defend, indemnify and hold the District, its elected officials, officers, employees and agents free and 
harmless from any claims, liabilities, costs, penalties, or interest arising out of any failure or alleged failure 
of the Architect or its consultants to comply with the Prevailing Wage Laws with respect to those workers 
in positions covered by prevailing wage.

3.12 Notice to Proceed.  Architect shall not proceed with performance of any Services under 
this Agreement unless and until the District provides a written notice to proceed.

3.13 Termination, Suspension and Abandonment. 

3.13.1 District's Termination for Convenience.  District hereby reserves the right to 
suspend or abandon, at any time and for any reason, all or any portion of the assigned Project and the 
construction work thereon, or to terminate this Agreement at any time with or without cause.  Architect 
shall be provided with at least fifteen (15) days advanced written notice of such suspension, abandonment 
or termination.  In the event of such suspension, abandonment or termination, Architect shall be paid for 
Services and reimbursable expenses rendered up to the date of such suspension, abandonment or 
termination, pursuant to the schedule of payments provided for in this Agreement, less any claims against 
or damages suffered by District as a result of the default, if any, by Architect as stipulated in Paragraph 
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3.11.5 of this agreement. Upon the District's request and authorization, Architect shall perform any and 
all Additional Services necessary to complete the work performed to the date of suspension, abandonment 
or termination.  Architect hereby expressly waives any and all claims for damages or compensation 
arising under this Section, except as set forth herein, in the event of such suspension, abandonment or 
termination. 

3.13.2 Architect's Termination for Cause. This Agreement may be terminated by the 
Architect with at least fifteen (15) days advanced written notice to the District only when the District has 
substantially failed to perform its obligations under this Agreement.  The written notice shall include a 
description of the District's failure to perform and status of the work completed as of the date of 
termination together with a description and a cost estimate of the effort necessary to complete work in 
progress.  In such event, the Architect shall be compensated for services completed to the date of 
termination, together with compensation for such Additional Services performed after termination which 
are authorized by the District to wind up the work performed to the date of termination.  Upon the 
District's request and authorization, Architect shall perform any and all Additional Services necessary to 
wind up the work performed to the date of termination.

3.13.3 District's Suspension of Work.  If Architect's Services are suspended by District, 
District may require Architect to resume such Services within ninety (90) days after written notice from 
District. When the Project is resumed, the Total Compensation and schedule of Services shall be 
equitably adjusted upon mutual agreement of the District and Architect.

3.13.4 Architect’s Suspension of Work.  The Architect may suspend all services relative 
to the assigned Project for non-payment by the District of undisputed invoices from the Architect in excess 
of forty-five (45) days past due from the date of the invoice.  Invoices against which fee is being duly 
withheld per Paragraph 3.11.5 shall not be cause for suspension of the work.  The Architect shall notify 
the District fourteen (14) calendar days prior to suspending work.  If the Architect does not receive 
payment of undisputed invoices within fourteen (14) days of the notification of intent to suspend work, 
the Architect may cease all activities related to the Project.  Upon receipt of payment from the District, 
the Architect shall immediately resume work relative to the Project.  The Architect shall not be held 
responsible or liable in any respect for direct or indirect damages to the District as a result of delays caused 
by said suspension of work.  The District shall indemnify, hold harmless and defend the Architect against 
any and all actions that come as a result, direct or indirect, of the suspension of work due to failure to pay 
undisputed invoices.

3.13.5 Documents and Other Data.  Within seven (7) calendar days following 
suspension, abandonment or termination of this Agreement, Architect shall provide to District all 
preliminary studies, sketches, working drawings, specifications, computations, and all other Project 
Documents, as defined below, to which District would have been entitled at the completion of Architect's 
Services under this Agreement.  Upon payment of the amount required to be paid to Architect pursuant 
to the termination provisions of this Agreement, District shall have the rights, as provided in this 
Agreement hereinafter, to use such Project Documents prepared by or on behalf of Architect under this 
Agreement.  In the event of a dispute regarding the amount of compensation to which the Architect is 
entitled under the termination provisions of this Agreement, Architect shall provide all Project 
Documents to District upon payment of the undisputed amount.  Architect shall have no right to retain 
or fail to provide to District any such documents pending resolution of the dispute.  Architect shall make 
such documents available to District without additional compensation other than as may be approved as 
a reimbursable expense.  District shall indemnify the Architect for any claims brought against Architect 
for the reuse of documents where such reuse has occurred without the Architect.  
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3.13.6 Employment of other Architects.  In the event this Agreement is terminated in 
whole or in part as provided herein, District may procure, upon such terms and in such manner as it may 
determine appropriate, services similar to those terminated.

3.14 Ownership and Use of Document; Confidentiality.

3.14.1 Ownership.  Pursuant to California Education Code section 17316 and the 
requirements of the District, all plans, specifications, original or reproducible transparencies of working 
drawings and master plans, preliminary sketches, architectural presentation drawings, structural 
computations, estimates and any other documents prepared pursuant to this Agreement, including, but 
not limited to, any other works of authorship fixed in any tangible medium of expression such as writings, 
physical drawings and data magnetically or otherwise recorded on computer diskettes (hereinafter 
referred to as the "Project Documents") shall be and remain the property of District.  Although the official 
copyright in all Project Documents shall remain with the Architect or other applicable subcontractors or 
consultant, the Project Documents shall be the property of District whether or not the work for which 
they were made is executed or completed.

Within thirty (30) calendar days following completion of the Project, Architect shall 
provide to District copies of all Project Documents required by District.  In addition, Architect shall retain 
copies of all Project Documents on file for a minimum of ten (10) years following completion of the 
Project, and shall make copies available to District upon the payment of reasonable duplication costs.  
Before destroying the Project Documents following this retention period, Architect shall make a 
reasonable effort to notify District and provide District with the opportunity to obtain the documents.

3.14.2 Right to Use.  Architect grants to District the right to use and reuse all or part of 
the Project Documents, at District's sole discretion and with no additional compensation to Architect, 
for the following purposes:

(A) The construction of all or part of this Project;   

(B) The repair, renovation, modernization, replacement, reconstruction, or 
expansion of this Project at any time; 

(C) The construction of another project by or on behalf of the District for its 
ownership and use;

District is not bound by this Agreement to employ the services of Architect in the event 
such documents are used or reused for these purposes.  District shall be able to use or reuse the Project 
Documents for these purposes without risk of liability to the Architect or third parties with respect to the 
condition of the Project Documents, and the use or reuse of the Project Documents for these purposes 
shall not be construed or interpreted to waive or limit District's right to recover for latent defects or for 
errors or omissions of the Architect.  

Any use or reuse by District of the Project Documents on any project other than this 
Project without employing the services of Architect shall be at District's own risk with respect to third 
parties. If District uses or reuses the Project Documents on any project other than this Project, it shall 
remove the Architect's seal from the Project Documents and hold harmless Architect and its officers, 
directors, agents and employees from claims arising out of the negligent use or re-use of the Project 
Documents on such other project.
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Architect shall not be responsible or liable for any revisions to the Project Documents 
made by any party other than the Architect, a party for which the Architect is legally responsible or liable, 
or anyone approved by the Architect.

3.14.3 Right to License.  Architect represents and warrants that Architect has the legal 
right to license any and all copyrights, designs and other intellectual property embodied in the Project 
Documents that Architect prepares or causes to be prepared pursuant to this Agreement.  Architect shall 
indemnify and hold District harmless pursuant to the indemnification provisions of this Agreement for 
any breach of this Section.  Architect makes no such representation and warranty in regard to previously 
prepared designs, plans, specifications, studies, drawings, estimates, or other documents that were 
prepared by design professionals other than Architect and provided to Architect by District.

3.14.4 Confidentiality.  All Project Documents, either created by or provided to 
Architect in connection with the performance of this Agreement, shall be held confidential by Architect 
to the extent they are not subject to disclosure pursuant to the Public Records Act.  All Project Documents 
shall not, without the written consent of District, be used or reproduced by Architect for any purposes 
other than the performance of the Services.  Architect shall not disclose, cause or facilitate the disclosure 
of the Project Documents to any person or entity not connected with the performance of the Services or 
the Project.  Nothing furnished to Architect which is otherwise known to Architect or is generally known, 
or has become known, to the related industry shall be deemed confidential.  Architect shall not use 
District's name or insignia, photographs of the Project, or any publicity pertaining to the Services or the 
Project in any magazine, trade paper, newspaper, television or radio production, or other similar medium 
without the written consent of District.

3.15 Indemnification.  To the fullest extent provided by law, the Architect shall indemnify, 
and hold the District, its Board members, officials, officers, employees, and Consultants free and harmless 
from damage, loss, liability, injury and costs, in law or equity, to property or persons, including wrongful 
death, in any manner arising out of or incident to any negligent acts, errors or omissions, or willful 
misconduct of the Architect, its officials, officers, employees, consultants, contractors, or agents arising 
out of or in connection with the Architect's performance or non-performance of Services pursuant to this 
Agreement, including attorney’s fees and other related costs and expenses.  The Architect shall reimburse 
the District, its directors, officials, officers, employees, or Consultants for any costs incurred in any such 
suit, action, or other legal proceeding arising out of or incident to any negligent acts, errors or omissions, 
or willful misconduct of the Architect, its officials, officers, employees, consultants, contractors or agents 
arising out of or in connection with the performance or non-performance of Services pursuant to this 
Agreement. 

3.16 Errors and Omissions.  In addition to any other remedy which may be available to the 
District under this agreement, or under the laws of the State of California, District reserves the right to 
require any professional performing services for the District, including but not limited to Architects or 
Engineers, to pay any additional costs to remedy any defective work and/or design resulting from a 
finding that the Architect or Architect’s Consultants have been determined to be legally liable by a court 
or forum of competent jurisdiction for such amounts.  Such additional costs shall include but not be 
limited to litigation costs and any costs related to the removal of and or replacement of materials.  Such 
professionals completing any work for the District shall also be liable for the work of any agents including 
subcontractors, employees, partners, officers, directors and/or consultants, which causes damage to the 
District resulting from the professional negligence, recklessness or willful misconduct of the Architect or 
Architect’s Consultants on a comparative fault basis. Any professional, including but not limited to 
architects or engineers, and its agents including subcontractors, employees, partners, officers, directors or 
consultants, shall have a duty to report any errors and omissions, which arise or are in any way related 
to the services provided to the District, promptly upon discovery.  Failure to report any errors and 
omissions in accordance with this Article shall be considered a breach of contract.  Architect’s obligation 
to indemnify for claims based upon professional negligence, errors or omissions, does not include the 
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obligation to defend actions or proceedings brought against Indemnified Parties but rather to reimburse 
the Indemnified Parties as damages, attorney’s fees and legal costs incurred by indemnified Parties in 
defending such actions or proceedings brought against indemnified Parties to the extent caused by 
Architect; but not for any loss, injury, death or damage caused by negligence or willful misconduct of 
indemnified Parties or of other third parties for which Architect is not legally liable. Architect may satisfy 
its defense obligation to Owner at time of any judgment or settlement.

3.16.1 Aggregate of Errors and Omissions. The Architect and the Architect’s engineers 
and consultants shall perform all work, including work related to any errors or omissions as discussed 
herein, to a degree of knowledge, skill and judgment ordinarily possessed by members of that profession.  
Without in any way changing the standard of care to which the Architect is bound under this agreement 
and without admitting that two percent (2%) is a standard of care to which the Architect is obligated to 
perform under this Agreement, the parties agree that when the aggregate of Errors and Omissions in 
construction costs with a respective project exceeds two percent (2%) of the total construction costs, the 
Architect shall be responsible for 100% costs of errors and 20% of costs of omissions only to the extent 
that the Architect has been legally determined to be liable for such amounts.  An Architect/Engineer will 
not be responsible for the costs of errors and omissions when the aggregate of errors and omissions is less 
than two percent (2%) of the construction costs unless certain errors and omissions are found to result 
from the professional negligence, recklessness or willful misconduct of the Architect or Architect’s 
Consultants..  Any Architect/Engineer performing work for the District shall not receive any fee for any 
work performed in correcting said errors or omissions regardless of whether such errors or omissions 
result in damages to the District.  

3.16.2 Remedy for Claim. An Architect/Engineer may reserve the right to challenge 
any claimed error or omission, or the amount owed under an error or omission.  The following procedure 
shall apply to all claims related to this:

Meet and Confer:  If either the District or Architect/Engineer possesses a claim or dispute with respect 
to any services provided to the District, that party shall give the other written notice and demand an 
informal conference to meet and confer for settlement of the issues in dispute.  Notice shall be given 
within fifteen (15) days of knowledge of the claim or dispute. Upon receipt of a party’s demand, the other 
Party shall schedule a meet and confer conference, to take place within fifteen (15) business days, at a 
time and location convenient to all parties.  Representatives of the District and Architect/Engineer, with 
the authority to settle on the party's behalf, will attend the meet and confer conference, in good faith, in 
an attempt to resolve any controversy or claim between the parties.  Attendance at this conference shall 
be a condition precedent to the initiation of arbitration, mediation, or a civil action.

Arbitration:  In the event of any claim or dispute not resolved by the informal procedure described in the 
paragraph above, or by mediation as described in the paragraph below, the parties may voluntarily elect 
to have a dispute, claim or controversy resolved by binding or non-binding arbitration proceedings.  
Arbitration shall occur in San Diego, California, before an arbitrator mutually agreed on by the Parties.  
Judgment on any binding award may be entered in any court having jurisdiction.  This clause shall not 
preclude parties from seeking provisional remedies in aid of arbitration from a court of appropriate 
jurisdiction.  The arbitrator must have a minimum of five (5) years’ experience in commercial 
construction, specifically construction related to school districts or similar public entities.  The arbitrator 
may, in the award, allocate all or part of the costs of the arbitration, including the fees of the arbitrator to 
the prevailing party as determined by the arbitrator in its judgment.

Mediation:  Prior to the appointment of the arbitrator(s), the parties may submit the dispute for 
mediation.  Any mediator selected shall have expertise in the area of the dispute and be knowledgeable 
in the mediation process.  No person shall serve as a mediator in any dispute in which that person has 
any financial or personal interest in the result of the mediation. The parties will cooperate in selecting a 



CONTRACT C#####
CONSULTANT NAME

DATE:<MONTH DAY, YEAR>

-13-
 

mediator and in promptly scheduling the mediation proceedings.  The parties covenant they will 
participate in the mediation in good faith, and that they will share equally in its costs.  All offers, promises, 
conduct and statements, whether oral or written, made in the course of the mediation by any of the 
parties, their agents, employees, experts and attorneys, and by the mediator or its employees, are 
confidential, privileged and inadmissible for any purpose, including impeachment, in any arbitration or 
other proceeding involving the parties, provided that evidence that is otherwise admissible or discoverable 
shall not be rendered inadmissible or non-discoverable as a result of its use in the mediation.  If the dispute 
is not resolved within thirty (30) days from the date of the submission of the dispute to mediation (or such 
later date as the parties mutually agreed upon in writing), the administration of the arbitration shall 
proceed immediately. The mediation may continue, if the parties so agree, after the appointment of the 
arbitrators.  Unless otherwise agreed by the parties in writing, the mediator shall be disqualified from 
serving as arbitrator in the case.  

3.17 Insurance.

3.17.1 Time for Compliance.  Architect shall not commence Services under this 
Agreement until it has provided evidence satisfactory to the District that it has secured all insurance 
required under this Section.  In the event Architect fails to provide or maintain all required insurance, 
District may, in its sole discretion, obtain such insurance and deduct the amount therefor from the Total 
Compensation. 

3.17.2 Minimum Requirements.  Architect shall, at its expense, procure and maintain 
for the duration of the Agreement, insurance against claims for injuries to persons or damages to property, 
which may arise from or in connection with the performance of the Agreement by the Architect, its 
officials, officers, agents, representatives, employees or subcontractors.  Such insurance shall meet at least 
the following minimum levels of coverage:

(A) Minimum Scope of Insurance.  Coverage shall be at least as broad as the 
latest version of the following: (1) General Liability:  Insurance Services Office Commercial General 
Liability coverage (occurrence form CG 0001); (2) Automobile Liability:  Insurance Services Office 
Business Auto Coverage form number CA 0001, code 1 (any auto); (3) Workers' Compensation and 
Employers' Liability:  Workers' Compensation insurance as required by the State of California and 
Employer's Liability Insurance; and (4) Professional Liability: Coverage which is appropriate to the 
Architect's profession, or that of its consultants or subcontractors.

(B) Minimum Limits of Insurance.  Coverage shall provide limits no less 
than: (1) General Liability: $1,000,000 per occurrence for bodily injury, personal injury and property 
damage.  If Commercial General Liability Insurance or other form with a general aggregate limit is used, 
either the general aggregate limit shall apply separately to this Agreement or the general aggregate limit 
shall be twice the required occurrence limit; (2) Automobile Liability: $1,000,000 per accident for bodily 
injury and property damage; (3) Workers' Compensation and Employer's Liability: Workers' 
compensation limits as required by the Labor Code of the State of California.  Employers Liability limits 
of $1,000,000 per accident for bodily injury or disease; and (4) Professional Liability: Not less than 
$1,000,000 per claim.  

3.17.3 Professional Liability.  Architect and its consultants and subcontractors shall 
procure and maintain, for a period of five (5) years following completion of the Project, errors and 
omissions liability insurance with limits discussed in this Section. 

3.17.4 Insurance Endorsements.  The insurance policies shall contain the following 
provisions, or Architect shall provide endorsements on forms supplied or approved by the District to add 
the following provisions to the insurance policies: 
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(A) General Liability.  The general liability policy shall be endorsed to state 
that: (A) the District, its directors, officials, officers, employees, and agents shall be covered as additional 
insured with respect to the performance of the Agreement by the Architect, its officials, officers, agents, 
representatives, employees or subcontractors, including materials, parts or equipment furnished in 
connection with such services; and (B) the insurance coverage shall be primary insurance as respects the 
District, its directors, officials, officers, employees, and agents, or if excess, shall stand in an unbroken 
chain of coverage excess of the Architect's scheduled underlying coverage.  Any insurance or self-
insurance maintained by the District, its directors, officials, officers, employees, and agents shall be excess 
of the Architect's insurance and shall not be called upon to contribute with it in any way.  This insurance 
shall be endorsed to include contractual liability.

(B) Automobile Liability.  Architect must maintain hired and non-owned 
automobile liability at all times.  If the Architect purchases a commercial automobile during the course 
of the assigned project, then Architect shall (A) maintain an automobile liability policy with respect to 
the ownership, operation, maintenance, use, loading, or unloading of any automobile owned by the 
Architect, and (B) the insurance coverage shall be primary insurance as respects to the District, its 
directors, officials, officers, employees, and Consultants, or if excess, shall stand in an unbroken chain of 
coverage excess of the Architect’s scheduled underlying coverage.  Any insurance or self-insurance 
maintained by District, its directors, officials, officers, employees and Consultants shall be excess of the 
Architect’s insurance and shall not be called upon to contribute with it in any way.

(C) Workers' Compensation and Employers Liability Coverage.  The 
insurer shall agree to waive all rights of subrogation against the District, its directors, officials, officers, 
employees and agents for losses paid under the terms of the insurance policy which arise from work 
performed by the Architect.

(D) All Coverages.  Each insurance policy required by this Agreement shall 
be endorsed to state that: (A) coverage shall not be suspended, voided, reduced, or canceled except after 
thirty (30) days prior written notice by first class mail, return receipt requested, has been given to the 
District; provided, however, if coverage is suspended, voided, reduced or cancelled for the non-payment 
of premium by the Architect, the Architect shall provide ten (10) days prior written notice by first class 
mail to the District; and (B) any failure to comply with reporting or other provisions of the policies, 
including breaches of warranties, shall not affect coverage provided to the District, its directors, officials, 
officers, employees, and agents.

3.17.5 Separation of Insureds; No Special Limitations.  All insurance required by this 
Section shall contain standard separation of insureds provisions.  In addition, such insurance shall not 
contain any special limitations on the scope of protection afforded to the District, its directors, officials, 
officers, employees, and agents.

3.17.6 Deductibles and Self-Insurance Retentions.  Any deductibles or self-insured 
retentions must be declared to and approved by the District.  Architect shall guarantee that, at the option 
of the District, either: (A) the insurer shall reduce or eliminate such deductibles or self-insured retentions 
as respects the District, its directors, officials, officers, employees, and agents; or (B) the Architect shall 
procure a bond guaranteeing payment of losses and related investigation costs, claims, and administrative 
and defense expenses.

3.17.7 Acceptability of Insurers.  Insurance is to be placed with insurers with a current 
A.M. Best's rating no less than A:VIII, licensed to do business in California, and satisfactory to the 
District.
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3.17.8 Verification of Coverage.  Architect shall furnish District with original 
certificates of insurance and endorsements effecting coverage required by this Agreement on forms 
satisfactory to the District.  The certificates and endorsements for each insurance policy shall be signed 
by a person authorized by that insurer to bind coverage on its behalf, and shall be on forms provided by 
the District, if requested.  All certificates and endorsements must be received and approved by the District 
before work commences.  The District reserves the right to require complete, certified copies of all 
required insurance policies at any time.

3.17.9 Subcontractor and Consultant Insurance Requirements.  Architect shall not 
allow any of its architects, engineers, experts, or other consultants to commence work on any subcontract 
until they have provided evidence satisfactory to the District that they have secured all insurance required 
under this Section.  If requested by Architect, District may approve different scopes or minimum limits 
of insurance for particular architects, engineers, experts, or other consultants.  Unless otherwise approved 
by the District, the architects, engineers, experts, and other consultants shall comply with each and every 
provision of this Section.

3.18 Records.  Architect shall maintain complete and accurate records with respect to all costs 
and expenses incurred under this Agreement.  All such records shall be clearly identifiable.  Architect 
shall allow a representative of District during normal business hours to examine, audit, and make 
transcripts or copies of such records and any other documents created pursuant to this Agreement. 
Architect shall allow inspection of all work, data, documents, proceedings, and activities related to the 
Agreement for a period of five (5) years from the date of final payment under this Agreement.

3.19 Standardized Manufactured Items.  Architect shall cooperate and consult with District 
in the use and selection of manufactured items on the assigned Project, including but not limited to paint, 
hardware, plumbing, mechanical and electrical equipment, fixtures, roofing materials, and floor 
coverings.  All such manufactured items shall be standardized to District's criteria to the extent such 
criteria do not interfere with building design.

3.20 Limitation of Agreement.  This Agreement applies to any assigned Project as described 
by the Project Authorization Letter.  Any additional or subsequent construction at the site of the assigned 
Project, or at any other District site, will be covered by and be the subject of a separate Project 
Authorization Letter for architectural services between District and the architect chosen therefor by 
District.

3.21 Mediation.  Disputes arising from this Agreement may be submitted to mediation if 
mutually agreeable to the parties hereto.  The type and process of mediation to be utilized shall be subject 
to the mutual agreement of the parties.

3.22 Successors and Assigns.  This Agreement shall be binding upon and shall inure to the 
benefit of the successors in interest, executors, administrators, and assigns of each party to this 
Agreement.  However, Architect shall not assign or transfer by operation of law or otherwise any or all 
of its burdens, duties, or obligations without the prior written consent of District.  Any attempted 
assignment without such consent shall be invalid and void.

3.23 Asbestos Certification.  Architect shall certify to District, in writing and under penalty 
of perjury, that in its reasonable professional judgment no asbestos-containing material was specified as 
a building material in any construction document that the Architect prepares for the Project.  Architect 
shall require all consultants who prepare any other documents for the Project to submit the same written 
certification.  Architect shall also assist the District in ensuring that contractors provide District with 
certification, in writing and under penalty of perjury, that to the best of their knowledge, information, 
and belief that no material furnished, installed, or incorporated into the Project contains asbestos.  These 
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certifications shall be part of the final Project submittal.  Architect shall include statements in its 
specifications that materials containing asbestos are not to be included.  The District understands that the 
Architect is not qualified to make a determination as to the existence of hazardous materials in existing 
materials on site, and will not be held liable in the event of the discovery of existing hazardous materials.  
The District shall employ testing agencies having the licensure and expertise required to conduct the 
investigation and remediation of hazardous materials.

3.24 No Third Party Rights.  This Agreement shall not create any rights in, or inure to the 
benefits of, any third party except as expressly provided herein.

3.25 Governing Law.  This Agreement shall be construed in accordance with, and governed 
by, the laws of the State of California.  Venue shall be in San Diego County.

3.26 Entire Agreement.  This Agreement, with its exhibits, contains the entire agreement of 
the parties hereto, and supersedes any and all other prior or contemporaneous negotiations, 
understandings, and oral or written agreements between the parties hereto. Each party acknowledges that 
no representations, inducements, promises, or agreements have been made by any person who is  not 
incorporated herein, and that any other agreements shall be void.  Furthermore, any modification of this 
Agreement shall only be effective if in writing signed by all parties hereto.

3.27 Severability.  Should any provision in the Agreement be held by a court of competent 
jurisdiction to be invalid, void, or unenforceable, the remaining provisions shall continue in full force and 
effect.

3.28 Non-Waiver.  None of the provisions of this Agreement shall be considered waived by 
either party, unless such waiver is expressly specified in writing.

3.29 Safety.  Architect shall execute and maintain its work so as to avoid injury or damage to 
any person or property.  In carrying out its Services, the Architect shall at all times be in compliance with 
all applicable local, state and federal laws, rules and regulations, and shall exercise all necessary 
precautions for the safety of its employees, its consultants, and its subcontractors, if applicable, 
appropriate to the nature of the work and the conditions under which the work is to be performed.  
Architect is not responsible for construction job site safety.

3.30 Delivery of Notices.  All notices permitted or required under this Agreement shall be 
given to the respective parties at the following address, or at such other address as the respective parties 
may provide in writing for this purpose:

DISTRICT: ARCHITECT:
Linda Bertolucci
Director, Purchasing and Contracts
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Grossmont-Cuyamaca 
Community College District
El Cajon, CA 92020

AND COPY TO:
Gafcon, Program Manager
Program Management Office/Grossmont College
Grossmont-Cuyamaca Community College District
8800 Grossmont College Drive
El Cajon, CA 92020

Such notice shall be deemed made when personally delivered or when mailed forty-eight (48) 
hours after deposit in the U.S. Mail, first class postage prepaid, and addressed to the party at its applicable 
address.  Actual notice shall be deemed adequate notice on the date actual notice occurred, regardless of 
the method of service.

3.31 Attorney's Fees.  If either party commences an action against the other party, either legal, 
administrative or otherwise, arising out of or in connection with this Agreement, the prevailing party in 
such litigation shall be entitled to have and recover from the losing party reasonable attorney's fees and 
all other reasonable costs of such action, including expert witness fees and expenses.

3.32 Time of Essence.  Time is of the essence for each and every provision of this Agreement 
so long as this provision does not violate the Architect’s professional standard of care.

3.33 District's Right to Employ Other Consultants.  District reserves right to employ other 
consultants, including Architects, in connection with this Project or other projects.

3.34 Prohibited Interests.

3.34.1 Solicitation.  Architect maintains and warrants that it has not employed nor 
retained any company or person, other than a bona fide employee working solely for Architect, to solicit 
or secure this Agreement.  Further, Architect warrants that it has not paid nor has it agreed to pay any 
company or person, other than a bona fide employee working solely for Architect, any fee, commission, 
percentage, brokerage fee, gift, or other consideration contingent upon or resulting from the award or 
making of this Agreement.  For breach or violation of this warranty, District shall have the right to rescind 
this Agreement without liability.

3.34.2 Conflict of Interest.  For the term of this Agreement, no director, official, officer, 
or employee of District, during the term of his or her service with District, shall have any direct interest 
in this Agreement, or obtain any present or anticipated material benefit arising therefrom.

3.35 Equal Opportunity Employment.  Architect represents that it is an equal opportunity 
employer and that it shall not discriminate against any employee or applicant for employment because 
of race, religion, color, national origin, ancestry, sex, age, or any other classification protected by federal 
or state law.  Such non-discrimination shall include, but not be limited to, all activities related to initial 
employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff, or 
termination.  Architect shall also comply with all relevant provisions of any District minority business 
enterprise program or affirmative action plan. 

3.36 Labor Certification.  By its signature hereunder, Architect certifies that it is aware of the 
provisions of Section 3700 of the California Labor Code which require every employer to be insured 
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against liability for Worker's Compensation or to undertake self-insurance in accordance with the 
provisions of that Code, and agrees to comply with such provisions before commencing the performance 
of the Services.

3.37 Subcontracting.  As specified in this Agreement, Architect shall not subcontract any 
portion of the Services required by this Agreement, except as expressly stated herein, without prior written 
approval of District.  Subcontracts, if any, shall contain a provision making them subject to each and 
every provision of this Agreement.

3.38 Supplemental Conditions.  Any supplemental conditions shall be attached as an exhibit 
to this Agreement, and that exhibit shall be incorporated herein by reference.

3.39 Construction of Agreement.  The agreements contained herein shall not be construed in 
favor of or against either party but shall be construed as if both parties prepared this Agreement.  

3.40 Authority to Execute.  

The persons executing this Agreement on behalf of their respective Parties represent and 
warrant that they have the authority to do so under law and from their respective Parties. 

ARCHITECTS NAME

By: 
Name
Principal

Date: 

GROSSMONT-CUYAMACA
COMMUNITY COLLEGE DISTRICT

By: 
Sue Rearic
Vice Chancellor-Business Services

Date: 
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EXHIBIT "A"

ARCHITECT'S SCOPE OF SERVICES

1. GENERAL REQUIREMENTS.

1.1 Basic Services.  Architect agrees to perform all the necessary professional architectural, 
landscape architectural, engineering (e.g. civil, mechanical, electrical, plumbing, structural, site 
engineering, and any other necessary engineering services), and construction administration services for 
the Project in a timely and professional manner, consistent with the standards of the profession.  

1.2 Exclusions from Basic Services.  None at this time;

1.3 Additional Services.  None at this time

The Architect shall perform the Additional Services under this Agreement only if said services 
are authorized in advance in writing by the District.  Said additional services shall be compensated in 
accordance with schedule in Exhibit "C".

1.4 Cooperation and Communication with District.  Architect shall cooperate and 
participate in consultations and conferences with District, District's consultants, authorized 
representatives of District, and/or other local, regional, or state agencies concerned with the assigned 
Project, which may be necessary for the completion of the Project or the development of the drawings, 
specifications and documents in accordance with the applicable standards and requirements of law and 
the District.  Such consultations and conferences shall continue throughout the planning and construction 
of the Project and the contractor's warranty period.  Architect shall take direction only from the District's 
Representative, or any other representative specifically designated by the District for this Project, 
including any construction manager hired by the District. Architect shall record and distribute meeting 
minutes of all meetings attended throughout the design process.

1.5 Coordination and Cooperation with Construction Manager.  The District may hire a 
construction manager to administer and coordinate all or any part of the assigned Project on its behalf.  
If the District does so, it shall provide a copy of its agreement with the construction manager so that the 
Architect will be fully aware of the duties and responsibilities of the construction manager.  The Architect 
shall cooperate with the construction manager and respond to any requests or directives authorized by 
the District to be made or given by the construction manager.  The Architect shall request clarification 
from the District in writing if the Architect should have any questions regarding the authority of the 
construction manager.

1.6  Construction Cost Monitoring Duties.  In conjunction with the other duties described 
herein, the Architect shall regularly monitor construction costs and provide detailed estimates at the 
completion of the schematic plan phase, the design development phase, and any time during the final 
working drawings and specifications phase when design revisions or market conditions result in a 
potential change to the previously provided estimate as outlined in each design phase.  These estimates 
should include a breakdown of the work elements as well as contingencies in an amount that corresponds 
to the level of design completion. At District expense, Third Party Cost Estimate reviews shall be included 
at Schematic Phase (as outlined in Section 3.1.5); at Design Development Phase (as outlined in Section 
3.2.3); and Final Working Drawing Phase (as outlined in Section 4.4). Prior to any submission to the 
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District, Architect shall provide all necessary documentation and information to enable the Third Party 
Cost Estimate reviewer to provide an assessment of Architect’s cost estimate.

1.7 Architectural Design Guidelines.   At the start of the assigned Project, the Architect will 
be given a copy of the campus Architectural Design Guidelines.  A presentation meeting will be set up 
by the Director of Facilities Planning to review the goals and objectives of the Architectural Design 
Guidelines. The Architect (including consultants) must attend this presentation. 

1.8 Information Management.  The Architect will work with the District and Program 
Manager, as directed, to facilitate the efficient flow of data and information between all stakeholders 
throughout the life of a project. Architect will follow document control procedures, formats and checklists 
as identified and directed by the District using Microsoft SharePoint (or other systems as directed by the 
District) for the following documents including but not limited to: drawings, specifications, addenda, 
meeting minutes, schedules, status reports, requests for information, submittals, and change orders.  The 
Architect will participate in the process of tracking the following information including but not limited to 
invoicing, RFIs, submittals and change orders using Oracle Unifier software if so directed. District will 
provide Architect with access to two (2) Unifier licenses to accommodate sufficient response for key 
personnel as outlined in Section 3.2 of Architectural Agreement.  Cost for additional licenses will be the 
responsibility of the Architect.

1.9 Storm Water Requirements.  Architect acknowledges that all California school districts 
are now or will soon be obligated to develop and implement the following storm water requirements, 
without limitation;

1.9.1 A municipal Separate Storm Sewer System (MS4). An MS4 is a system of 
conveyances used to collect and/or convey storm water, including; without limitation, catch basins, 
curbs, gutters, ditches, man-made channels, and storm drains; A Storm Water Pollution Prevention Plan 
(SWPPP) at sites where the District engages in maintenance (e.g., fueling, cleaning, repairing) of 
transportation activities, and construction sites where one (1) or more acres of soil will be disturbed, or 
the project is part of a larger common plan of development that disturbs more than one (1) or more acres 
of soil.

1.9.2 Architect shall conform its design work with the District’s storm water requirements 
indicated above. This shall be approved by the District and applicable to the Project, at no additional cost 
to the District. In addition as required, Architect shall develop a grading and drainage plan and a site 
plan from architectural information showing a final development of the site. This drawing will also 
include a horizontal and vertical control plan and a utility infrastructure plan. The services described in 
this part shall be provided by a professional civil engineer who contracts with or is an employee of the 
Architect. The District shall separately contract for the Storm Water Management Plan and the Master 
SWPPP, if and when required. The Architect shall submit the District’s SWPPP to the City or the 
applicable local jurisdiction, and assist in obtaining the necessary permits. The Architect shall cooperate 
with the District and the Contractor in the performance of these services. The District, at its sole 
discretion, shall pay the Architect for extra services to comply with the provision if the services required 
are in excess of those normally required for services of the type in this Agreement.

1.10 Project Presentation.  As a part of each design phase, a design presentation will be made 
by the Architect to the Campus/District Design Review Team.  In addition to a graphic presentation, the 
Architect will provide a written description of how the Project conforms to the Architectural Design 
Guidelines.  The written text should be organized in the same format as the Architectural Design 
Guidelines and should review each of the detail design elements. The text should be submitted to the 
Campus/District Design Review Team prior to the design presentation.  Comments on the design, and 
conformance with the Architectural Design Guidelines will be submitted in writing, by the 
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Campus/District Design Review Team, no later than two weeks after the design presentation.  The 
Campus/District Design Review Team may require a follow-up presentation of the Project if the design 
does not conform to the Architectural Design Guidelines.  In the event of a non-conformance 
determination, the Campus/District Design Review Team will work with the Architect to achieve 
conformance.

2. INITIAL PLANNING PHASE.  

During the initial planning phase of the assigned Project, Architect shall do all of the following, 
as well as any incidental services thereto:

2.1 Educational Programming.  If required, assist District in the preparation of educational 
programming for the Project to define the scope, size, space relationship, and site development.

2.2 Project Feasibility.  Provide advice and assistance to District in determining the 
feasibility of the Project, analysis of the type and quality of materials and construction to be selected, the 
site location, and other initial planning matters, including, but not limited to, developing a building 
program identifying and confirming the facility functions, square footage requirements, adjacency 
relationships, flow diagrams, and equipment needs (including a preliminary construction cost estimate 
based on area costs).  Existing equipment needs, data, and inventory to be provided by the District.

2.3 Meeting Budget and Project Goals.  Architect shall notify District in writing of potential 
complications, cost status, unusual conditions, and general information that potentially impact the 
Project budget and timeline, including the District's Preliminary Construction Budget.  Architect and 
District shall use their best judgment in determining the balance between the size, type, and quality of 
construction to achieve a satisfactory solution within the Project's budget and construction allowance.  It 
shall be the duty of the Architect to suggest alternatives to District which would reduce costs and to design 
the Project within budget.  As discussed below in Section 6 of this Exhibit, if the lowest responsive and 
responsible bid for the Project exceeds the budget by the stated percentage amount, Architect shall be 
required to make the necessary changes in the drawings and specifications, at its sole cost and expense, 
to bring the bids within the required budget.

2.4 Permits, Approvals and Authorizations.  As indicated in Section 3.5.4 of the agreement, 
Architect shall assist District in securing easements, encroachment permits, rights of way, dedications, 
infrastructures and road improvements, as well as coordinating with utilities and adjacent property 
owners. 

2.5 Approval and Revisions.  District shall review, study, and check the work product 
developed during the Initial Planning Phase and presented to it by Architect, and request any necessary 
revisions or obtain any necessary approvals by the District's Governing Board, subject to the approval of 
all federal, state, regional, or local agencies concerned with the Project.  Architect shall make all District 
requested changes, additions, deletions, and corrections in such work product at no additional cost, so 
long as they are not inconsistent with earlier District direction. 

 3. PRELIMINARY PLANS PHASE.  

Prior to start of this Phase, Architect shall review the validity of any previously prepared and 
approved FPP’s.  Architect shall verify and confirm the program elements and square footages, and report 
his conclusions in writing.  In addition, Architect shall review the District’s Design Guidelines and adjust 
the building designs to be congruent with the Design Guidelines.  Architect shall adhere to District’s BIM 
standard, as outlined in Exhibit E, under each phase of design as outlined in this exhibit.
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During the preliminary plans phase of the Project, Architect shall do all of the following, as well 
as any incidental services thereto:

3.1 SCHEMATIC DESIGN PHASE. 

3.1.1 Funding Documents.  If applicable, Architect shall provide a site plan and all 
other Project-related information necessary and required for an application by District to any federal, 
state, regional, or local agencies for funds to finance the construction Project.

3.1.2 Schematic Plans.  In cooperation with District, Architect shall prepare the 
schematic design of the Project, illustrating the scale and relationship of the Project components 
("Schematic Plans").  The Schematic Plans shall be in a BIM compatible electronic format and include a 
conceptual site plan (if appropriate), floor plans and design studies, sections, elevations, schematic 
structural, mechanical and electrical drawings, site utility plans, and phasing plans (if appropriate) 
showing the scale and relationship of the components of the Project, the plot plan development at the 
site, and the proposed architectural design of the building(s).  Architect shall incorporate the educational 
programs and the functional requirements of District into the Schematic Plans.  At the Architect's option, 
the Schematic Plans may include study models, perspective sketches, electronic modeling, or 
combinations of these media.  Preliminary selections of major building systems and construction 
materials shall be noted on the drawings or described in writing.  The Schematic Plans shall meet all laws, 
rules, and regulations of the State of California appropriate to the design level of the plans.  The Schematic 
Plans shall be to scale and show all rooms incorporated in each building of the Project in double-line 
drawings, and shall include all revisions required by District or by any federal, state, regional, or local 
agency having jurisdiction over the Project.  All architectural drawings for the Project shall be in a form 
suitable for reproduction.

3.1.3 Location of Improvements.  As indicated in herein, District may be requested to 
supply Architect with the necessary information to determine the proper location of all improvements on 
and off site, including existing record drawings ("existing record drawings") in District's possession.  
Architect will make a good-faith effort to verify the accuracy of such information by means of a 
reasonably thorough interior and exterior visual survey of site conditions.  District shall also make a good-
faith effort to verify the accuracy of the existing record drawings and provide any supplemental 
information to Architect which may not be shown on the existing record drawings.  Architect shall not 
be responsible for the accuracy of the existing record drawings, except to the extent that any inaccuracy 
should have been detected by the Architect, pursuant to its standard of care, from readily available 
documents and visual observations of existing conditions.

3.1.4 Constructability and Design Review, Value Engineering.  The District reserves 
the right to conduct or cause to be conducted, constructability reviews and/or value engineering of the 
Schematic Design Documents.  If the District elects to conduct either constructability reviews or value 
engineering, the District shall notify the Architect of the same and thereupon at Architect’s completion 
of Schematic Design Documents; the Architect shall submit Schematic Design Documents to the District 
for such constructability reviews and/or value engineering.  The District and Architect will confer and 
consult with each other to arrive at mutual understandings and agreements as to which of the 
constructability review and/or value engineering comments are to be incorporated into the Schematic 
Design Documents.  The Schematic Design Documents shall incorporate mutually agreed upon 
comments and the Architect shall submit revised Schematic Design Documents to the District for 
approval.  Architect shall revise Schematic Design Documents as necessary to obtain the District’s 
reasonable approval thereof.

3.1.5 Preliminary Construction Cost Estimate.  The Architect shall prepare and 
deliver to the District a Preliminary Construction Cost Estimate for the Project as depicted in the Final 
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Schematic Design Documents.  If the Preliminary Construction Cost Estimate exceeds the District’s 
Project Construction Budget, the Architect shall consult with the District and revise the Schematic Design 
Documents as necessary so that the Preliminary Construction Cost Estimate for the Work depicted in the 
Final Schematic Design Documents is consistent with the Project Construction Budget.  Revisions of the 
Schematic Design Documents to conform to the Project Construction Budget shall be without adjustment 
to the Contract Price unless the District shall have directed modifications to, or inclusions in, the scope 
of the Project or component parts thereof which cause the Project Construction Budget to be exceeded.

3.1.6 Copies of Schematic Plans and Other Documents.  Architect, at its own expense, 
shall provide three (3) complete sets of the Schematic Plans described herein for District's review and 
approval.  Additionally, at District's expense, Architect shall provide such documents as may be required 
by any federal, state, regional, or local agencies concerned with the Project, including but not limited to, 
the State Department of Education, the Division of State Architect, the Department of General Services 
or any other appropriate federal, state, regional, or local regulatory bodies.  Any additional copies 
required by District shall be provided as a reimbursable expense.

3.1.7 Approval and Revisions.  District shall review, study, and check the work 
product developed during the Schematic Design Phase and presented to it by Architect, and request any 
necessary revisions or obtain any necessary approvals by the District's Governing Board, subject to the 
approval of all federal, state, regional, or local agencies concerned with the Project.  Architect shall make 
all District requested changes, additions, deletions, and corrections in such work product at no additional 
cost, so long as they are not inconsistent with earlier District direction.

3.2. DESIGN DEVELOPMENT PHASE.  

3.2.1 Design Development Documents.  Once District provides Architect with specific 
written approval of the Schematic Plans described herein, Architect shall prepare design development 
documents in a BIM compatible electronic format consisting of: (1) site and floor plans; (2) elevations; 
(3) sections; (4) typical construction details; (5) equipment layouts; and (6) any other drawings and 
documents sufficient to fix and describe the types and makeup of materials, as well as the scope, 
relationships, forms, size, appearance, and character of the Project's structural, mechanical, and electrical 
systems, and to outline the Project specifications ("Design Development Documents").  The Design 
Development Documents shall be prepared in sufficient form to present to the District's Governing Board 
for approval.  The Design shall be reviewed by the District’s Governing Board at the 75% completion 
point in the Preliminary Plans phase.  This point will represent approximately the 50% completion point 
in the Design Development phase.

3.2.2 Constructability and Design Review, Value Engineering.  The District reserves 
the right to conduct or cause to be conducted, constructability reviews and/or value engineering of the 
Schematic Design Documents.  If the District elects to conduct either constructability reviews or value 
engineering, the District shall notify the Architect of the same and thereupon at Architect’s preparation 
of Design Development Documents for the Project at one hundred percent (100%) completion; the 
Architect shall submit Design Development Documents to the District for such constructability reviews 
and/or value engineering.  The District and Architect will confer and consult with each other to arrive at 
mutual understandings and agreements as to which of the constructability review and/or value 
engineering comments are to be incorporated into the Design Development Documents.  The Design 
Development Documents shall incorporate mutually agreed upon comments and the Architect shall 
submit revised Design Development Documents to the District for approval.  Architect shall revise 
Design Development Documents as necessary to obtain the District’s reasonable approval thereof.

3.2.3 Design Development Construction Cost Estimate.  The Architect shall prepare 
a Construction Cost Estimate for the Work of the Project depicted in the Final Design Development 
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Documents; if the Construction Cost Estimate exceeds the Project Construction Budget, the Architect 
shall revise the Design Development Documents as necessary so that the Construction Cost Estimate for 
the Work depicted therein conforms with the Project Construction Budget.  Revisions to the Design 
Development Documents to conform with the Project Construction Budget shall be without adjustment 
to the Architect’s Total Compensation unless the District shall have directed modifications to, or 
inclusions in, the scope of the Project or component parts thereof which cause the Project Construction 
Budget to be exceeded.

3.2.4 Copies of Design Development and Other Documents.  Architect, at its own 
expense, shall provide three (3) complete sets of the Design Development Documents described herein 
for District's review and approval. Additionally, at District's expense, Architect shall provide such 
documents as may be required by any federal, state, regional, or local agencies concerned with the Project, 
including but not limited to, the State Department of Education, the Division of State Architect, the 
Department of General Services or any other appropriate federal, state, regional, or local regulatory 
bodies.  Any additional copies required by District shall be provided as a reimbursable expense.

3.2.5 Timetable.  Architect shall provide a written timetable for full and adequate 
completion of the Project to District.

3.2.6 Application for Approvals.  Architect shall assist District in applying for and 
obtaining required approvals from all federal, state, regional, or local agencies concerned with the Project, 
including but not limited to, the State Department of Education, the Division of State Architect, the 
Department of General Services, or any other appropriate federal, state, regional, or local regulatory 
bodies.  Architect shall furnish and process all architectural and engineering information required to 
prepare and process applications to applicable utilities in order to secure priorities and materials, to aid 
in the construction of the Project, and to obtain final Project approval and acceptance by any of the above 
agencies as may be required.  All fees incurred in securing required approvals are reimbursable at actual 
cost.

3.2.7 Color and Other Aesthetic Issues.  Architect shall provide, for District's review 
and approval, a preliminary Presentation Board of all color materials and selections of textures, finishes, 
and other matters involving an aesthetic decision about the Project.

3.2.8 Approval and Revisions.  District shall review, study, and check the Design 
Development Plans (completing the Preliminary Plans Phase) presented to it by Architect, and request 
any necessary revisions or obtain any necessary approvals by the District's Governing Board, subject to 
the approval of all federal, state, regional, or local agencies concerned with the Project.  Architect shall 
make all District requested changes, additions, deletions, and corrections in the Design Development 
Plans at no additional cost, so long as they are not inconsistent with earlier District direction.  

4. FINAL WORKING DRAWINGS AND SPECIFICATIONS.  

During the final working drawings and specifications phase of the Project, Architect shall do all 
of the following, as well as any incidental services thereto: 

4.1 Final Working Drawings and Specifications.  Once District provides Architect with 
specific written approval of the Design Development Documents described herein, Architect shall 
prepare such complete working drawings in a BIM compatible electronic format and specifications as are 
necessary for developing complete bids and for properly executing the Project work ("Final Working 
Drawings and Specifications").  Such Final Working Drawings and Specifications shall be developed 
from the Schematic Plans and Design Development Documents approved by District. The Final Working 
Drawings and Specifications shall set forth in detail all of the following: (1) the Project construction work 
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to be done; (2) the materials, workmanship, finishes, and equipment required for the architectural, 
structural, mechanical, and electrical systems; and (3) the utility service connection equipment and site 
work.  

4.2 Review of Construction Documents Status.  At the 50%, 90% and Final intervals, 
Architect shall provide to the District, for review and information, three (3) sets of the Drawings, 
Specifications, and other documents depicting the then current status of the Architect’s preparation of 
Construction Documents.

4.3 Constructability and Design Review, Value Engineering.  The District reserves the right 
to conduct, or cause to be conducted, Constructability reviews and/or Value Engineering of the 
Construction Documents.  If the District elects to conduct either Constructability reviews or value 
engineering, the District shall notify the Architect of the same and thereupon at Architect’s preparation 
of Construction Documents for the Project at the fifty percent (50%), ninety percent (90%), and Final 
completion, the Architect shall submit Construction Documents to the District for such constructability 
reviews and/or value engineering.  The District and Architect will confer and consult with each other to 
arrive at mutual understandings and agreements as to which of the constructability review and/or value 
engineering comments are to be incorporated into the Construction Documents.  The Construction 
Documents shall incorporate mutually agreed upon comments and the Architect shall submit revised 
Construction Documents to the District for approval. Architect shall revise Construction Documents as 
necessary to obtain the District’s reasonable approval thereof.  Should the District direct the Architect to 
incorporate constructability review and/or value engineering comments that would require design effort 
beyond the original scope, the Architect may be entitled to compensation for extra services, in accordance 
with Section 3.11.2.

4.4 Detailed Construction Cost Estimate.  Based upon the Work of the Project depicted in 
the Construction Documents approved by the District, Architect shall prepare a detailed Construction 
Cost Estimate for the work at the 50% and 90% intervals of the Construction Documents.  It shall be the 
Architect’s duty to design the Project within budget.  If the detailed Construction Cost Estimate exceeds 
the Project Construction Budget, Architect shall revise the Construction Documents as necessary so that 
the detailed Construction Cost Estimate for the Work depicted therein, conforms with the Project 
Construction Budget.

4.5 Form.  The Final Working Drawings and Specifications must be in such form as will 
enable Architect and District to secure the required permits and approvals from all federal, state, regional, 
or local agencies concerned with the Project, including but not limited to, the State Department of 
Education, the Division of State Architect, the Department of General Services, or any other appropriate 
federal, state, regional, or local regulatory bodies.  In addition, the Final Working Drawings and 
Specifications must be in such form as will enable District to obtain, by competitive bidding, a responsible 
and responsive bid within the applicable budgetary limitations and cost standards.  The Final Working 
Drawings and Specifications shall be clear and legible so that uniform copies may be on standard 
architectural size paper, properly indexed and numbered, and shall be capable of being clearly copied and 
assembled in a professional manner by Architect.

4.6 Approval and Revisions.  District shall review, study, and check the Final Working 
Drawings and Specifications presented to it by Architect, and request any necessary revisions or obtain 
any necessary approvals by District's Governing Board, subject to the approval of all federal, state, 
regional, or local agencies concerned with the Project, including but not limited to, the State Department 
of Education, the Division of State Architect, the Department of General Services, or any other 
appropriate federal, state, regional, or local regulatory bodies.  Architect shall make all District-requested 
changes, additions, deletions, and corrections in the Final Working Drawings and Specifications at no 
additional cost, so long as they are not in conflict with the requirements of public agencies having 
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jurisdiction or prior approval, or inconsistent with earlier District direction or Architect's professional 
judgment.  Architect shall bring any such conflicts and/or inconsistencies to the attention of District.  
The parties agree that Architect, and not the District, possesses the requisite expertise to determine the 
constructability of the Final Working Drawings and Specifications.  However, the District reserves the 
right to conduct one or more constructability review processes with the Final Working Drawings and 
Specifications, and to hire an independent architect or other consultant to perform such reviews.  Any 
such independent constructability review shall be at District's expense.  Architect shall make all District-
requested changes, additions, deletions, and corrections in the Final Working Drawings and 
Specifications which may result from any constructability review, at no additional cost to the District, so 
long as they are not in conflict with the requirements of public agencies having jurisdiction or prior 
approval, or inconsistent with earlier District direction or Architect's professional judgment.  If such 
changes, additions, deletions, or corrections are inconsistent with prior District direction; Architect shall 
make such alterations and be compensated therefore pursuant to the Additional Services provision of this 
Agreement.

In addition, the Project Budget and Schedule shall be equitably adjusted, if necessary, where the 
changes, additions, deletions, or corrections are inconsistent with prior District direction.

4.7 Costs of Construction.  It is understood by Architect that when the Final Working 
Drawings and Specifications are ordered by District, District shall specify the sum of money set aside to 
cover the total cost of construction of the work, exclusive of Architect's fees and other soft costs.  Architect 
accepts the District’s established Construction Cost Budget, and represents the Project can be both bid 
and built for the specified sum. Should it become evident that the total construction cost will exceed the 
specified sum, Architect shall at once present a statement in writing to the District's Representative setting 
forth this fact and giving a full statement of the cost estimates on which the conclusion is based. 

4.8 Copies of Final Working Drawings and Specifications and Other Documents.  
Architect, at its own expense, shall provide two (2) complete sets of the Final Working Drawings and 
Specifications described herein for District's review and approval.  Additionally, at District's expense, 
Architect shall provide such documents as may be required by any federal, state, regional, or local 
agencies concerned with the Project, including but not limited to, the State Department of Education, the 
Division of State Architect, the Department of General Services, or any other appropriate federal, state, 
regional, or local regulatory bodies.  Any additional copies required by District shall be provided at actual 
cost to District.

5. CONSTRUCTION CONTRACT DOCUMENTS.  

During the construction contract documents phase of the Project, Architect shall do all of the 
following, as well as any incidental services thereto: 

5.1 Bid and Contract Documents.  If so required by District, Architect shall assist District in 
the completion of all bid and construction documents, including but not limited to, the Notice Inviting 
Bids, Instructions to Bidders, Bid Forms (including Alternate Bids as requested by District), Contract, 
General Conditions, Supplementary General Conditions, Special Conditions, other necessary conditions 
of the contract, Project Manual (e.g. specifications, and, if desired by District, bidding requirements, and 
sample forms), DVBE and other applicable affirmative action documents, Performance Bond, Payment 
Bond, Escrow Agreement for Security Deposits, and any other certifications and documents required by 
federal, state and local laws, rules, and regulations which may be reasonably required in order to obtain 
bids responsive to the specifications and drawings.  All such documents shall be subject to the approval 
of District and District's legal counsel.  
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5.2 Final Estimate.  At the time of delivery of these bid and construction documents, which 
shall include the Final Working Drawings and Specifications (collectively referred to herein as the 
"Construction Documents"), Architect shall provide District with its final estimate of probable 
construction cost ("Architect's Final Estimate").  As stated above, it shall be the Architect's duty to design 
the Project within budget. 

6. BID PHASE.

During the bid phase of the Project, Architect shall do all of the following, as well as any 
incidental services thereto: 

6.1 Reproducible Construction Documents.  Once District provides Architect with specific 
written approval of the Construction Documents and Architect's Final Estimate, Architect shall provide 
to District one set of reproducible Construction Documents.

6.2 Distribution of Contract Documents and Review of Bids.  Architect shall assist District 
in responding to questions, for the purpose of District issuing addenda, and review of bids for the Project.  

6.3 Over Budget.  If the apparent lowest responsive and responsible bid on the Project 
exceeds the District’s stipulated project construction budget by more than ten percent (10%) after 
consideration of any deductive alternate bid items, District may request Architect to amend, at Architect's 
sole cost and expense, the Final Drawings and Specifications in order to rebid the Project and receive a 
lowest responsive and responsible bid equal to or less than the stipulated project construction budget.  All 
revisions necessary to bring the lowest responsible and responsive bid within the stipulated project 
construction budget, including deletions, deferral’s or alternates, shall be made in consultation with, and 
subject to the approval of, the District and shall constitute the limit of Architect’s responsibility under this 
paragraph. 

7. CONSTRUCTION PHASE.  

During the construction phase of the Project, Architect shall do all of the following, as well as 
any incidental services thereto: 

7.1 Observation.  The Project Architect shall observe work executed from the Final Working 
Drawings and Specifications in person, provided that District may, in its discretion, consent to such 
observation by another competent representative of Architect. 

7.2 General Administration.  Architect shall provide general administration of the 
Construction Documents and provide oversight to the work performed by the contractors.

7.3 Pre-Construction Meeting.  Architect shall conduct one or more pre-construction 
meetings, as the District determines are needed for the Project, with all interested parties.

7.4 Site Visits of Contractor's Work.  Architect shall conduct site visits to observe each 
contractors' work for general conformance with the Construction Documents and with any approved 
construction schedules or milestones.  Such site visits shall be conducted as often as are necessary and 
appropriate to the stage of construction, as established and agreed upon, but in no event less than weekly.

7.5 Site Visits of Inspector's Work.  Architect shall conduct site visits to communicate and 
observe the activities of the Project inspectors, including the Inspector of Record.  Such site visits shall be 
conducted as often as is mutually acceptable to Architect and District.  Architect shall confer with the 
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Project inspectors and the Project contractors, and shall recommend the preparation of record drawings 
indicating dimensions and location of all "as-built" conditions, including but not limited to, underground 
utility lines based on recorded data from the installing contractors.

7.6 Coordination of Architect's Consultants.  Architect shall cause all architects, engineers, 
and other consultants, as may be hired by Architect, to observe the work completed under their disciplines 
as required, and review all test results for general conformance with the Construction Documents.  
District shall cause all architects, engineers, and other consultants, as may be hired by District, to observe 
work completed under their disciplines, as required, and review all test results for general conformance 
to the Construction Documents.

7.7 Reports.  Architect shall make regular reports as may be required by applicable federal, 
state or local laws, rules or regulations, as well as the federal, state, regional, or local agencies concerned 
with the Project, including but not limited to, the State Department of Education, the Division of State 
Architect, the Department of General Services, the County in which the Project is located, the City in 
which the Project is located, or any other appropriate federal, state, regional, or local regulatory bodies.

7.8 Construction Meetings.  Architect shall attend all construction meetings and provide 
periodic written reports to the District in order to keep District informed of the progress of the work.  The 
construction meetings shall occur at a frequency necessary for the progress of the Project work, as 
established and agreed upon, but no less than weekly.

7.9 Written Reports.  Architect shall make written reports to District as necessary to inform 
District of problems arising during construction, changes contemplated as a result of each such problems, 
and progress of the Project work.  The Architect shall not have control over the acts or omissions of the 
contractors, subcontractors or their agents or employees, or of any other persons or entities performing 
or supplying portions of the work, which were not employed or hired by Architect.  The contractor shall 
not be relieved of its obligation to perform the work in accordance with the Contract Documents either 
by activities or duties of the Architect, or by tests, inspections, or approvals required or performed by 
persons other than the contractor.

7.10 Written Records.  At District’s direction, Architect shall keep accurate written records of 
the progress and quality of the Project Construction Work in Architect’s Field Reports.  Architect shall 
submit the Architect’s Field Reports to the District and Contractors commenting on general progress of 
the work, general conformance to the construction schedule, and observed deviations from the 
construction documents.

7.11 Material Test Reports.  Architect shall check and process, in a timely manner, all 
required material test reports for the Project work.  In addition, Architect shall provide notice of any 
deficiencies in material or work reflected in such reports, as well as its recommendation for correction of 
such deficiencies, to the contractors, District, and federal, state, regional, or local agencies concerned 
with the Project, including but not limited to, the State Department of Education, the Division of State 
Architect, the Department of General Services, or any other appropriate federal, state, regional, or local 
regulatory bodies.

7.12 Review and Response to Submissions.  Architect shall review and respond, within ten 
(10) business days, to all schedules, submittals, shop drawings, samples, and within five (5) business days 
for information requests, change requests, and other submissions of the contractor and subcontractors for 
compliance with, or alterations and additions to, the Construction Documents.  Architect's review and 
response shall be done in such a manner so as to ensure the timely and uninterrupted progress of the 
Project work.  Submission requests, which involve excessive work or time than is normally required for 
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routine submissions, as mutually determined by the Parties, may be the subject of additional 
compensation as Additional Services.

7.13 Rejection of Work.  Architect shall promptly reject, as discussed with District, work or 
materials that do not conform to the Construction Documents.  Architect shall immediately notify the 
District and contractor(s) of such rejections.  Architect shall also have the authority to recommend to the 
District that additional inspection or testing of the work be performed, whether or not such work is 
fabricated, installed or completed.

7.14 Substitutions.  Architect shall consult with District, in a timely manner, with regard to 
substitution of materials, products, systems, or equipment thereof, prior to the District's final written 
approval of such substitutions.  Architect's consultation and District’s final written approval shall be done 
in such a manner so as to ensure the timely and uninterrupted progress of the Project work.  Substitution 
requests which involve more work or time than is normally required for routine substitutions, as mutually 
determined by the Parties, may be the subject of additional compensation as Additional Services.

7.15 Revised Documents and Drawings.  Architect shall prepare, at no additional expense to 
District, all documents and/or drawings made necessary by errors and omissions in the originally 
approved Construction Documents.

7.16 Change Requests and Material Changes.  Architect shall evaluate and advise District, in 
a timely manner and in writing; of any change requests and material change(s) which may be requested 
or necessary in the Project plans and specifications.  Architect shall provide the District with its opinion 
as to whether such change requests should be approved, denied, or revised.  The Architect shall prepare 
and execute all change orders and submit them to the District for authorization.  If the District has 
designated a construction manager or other person to prepare all change orders, the Architect shall review 
all change orders prepared by such person, execute them, and deliver them to the District for 
authorization if they meet with the Architect's approval, or submit them to the District with 
recommendations for revision or denial if necessary. Architect shall not order contractors to make any 
changes affecting the contract price without approval by District of such a written change order, pursuant 
to the terms of the Construction Documents.  Architect may order, on its own responsibility and pending 
the District's Governing Board approval, changes necessary to meet construction emergencies, if written 
approval of District's Representative is first secured.  Architect may also authorize minor changes in the 
work, pending District's approval, so long as such changes are not inconsistent with the intent of the 
Construction Documents and do not involve an adjustment in the contract sum or an extension of the 
contract time.

7.17 Architect’s Interpretation.  The Architect shall interpret and decide matters concerning 
the performance of the District or the Contractor on written request of either the District or the 
Contractor.  The Architect shall respond to issue clarifications as necessary to address and resolve 
questions or inquiries of the Contractor relative to coordination, consistency, and clarity of the 
Construction Documents and the component parts thereof.  The Architect’s responses to the foregoing 
shall be made with reasonable promptness and within any time limits established in the Construction 
Contract or which may otherwise be mutually agreed upon.

7.18 Effect of Architect’s Decisions.  The Architect’s decisions and interpretations rendered 
hereunder shall be consistent with the intent of and reasonably inferable from the Construction Contract 
or the Design Documents and shall be in writing or in the form of drawings.  When making such decisions 
or interpretations, the Architect shall endeavor to secure faithful performance of the Contractor and the 
District, shall show no partiality to either and shall not be liable for the results of such decisions or 
interpretations rendered in good faith in accordance with the terms hereof and the Architect’s discharge 
of due care.  The Architect’s decisions or interpretations in matters pertaining to aesthetic effect shall be 
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final and binding on the Contractor and District if consistent with the intent expressed in the Construction 
Contract or Design Documents.

7.19 Contractor’s Claims.  The Architect shall render written decisions regarding claims, 
disputes, or other matters in controversy between the District and the Contractor arising under the 
Construction Contract, including the execution or progress of work thereunder.  The Architect’s decisions 
shall be in accordance with any applicable and reasonable time limits set forth in the Construction 
Contract; if no time limits are set forth, the Architect shall render decisions within a reasonable time.

7.20 Applications for Payment.  Architect shall examine, verify, and approve contractor's 
applications for payment, and shall issue certificates for payment in amounts approved by the Project 
Inspector of Record or the District's Representative, based on the Architect's observations at the site.  The 
issuance of a certificate for payment shall not be a representation that the Architect has: (1) made 
exhaustive or continuous on-site inspections of the work for which payment is sought; (2) reviewed 
construction means, methods, techniques, sequences, or procedures for the work for which payment is 
sought; (3) ascertained how and for what purpose the contractor has used money previously paid; or (4) 
certified that the work for which payment is sought is without defects.

7.21 Final Color and Product Selection.  Architect shall coordinate final color and product 
selection with District's original design concept. 

7.22 Substantial Completion.  Architect shall determine the date of substantial completion, in 
consultation with the District.

7.23 Punch List.  After determining that the Project is substantially complete, Architect shall 
participate in the inspection by the IOR of the Project and shall review all remaining deficiencies and 
minor items needed to be corrected or completed on the Project, including those identified on the punch 
list prepared by the contractor ("Punch List Items").  Architect shall notify contractor in writing that all 
Punch List Items must be corrected prior to final acceptance of the Project and final payment.  Architect 
shall also notify District of all Punch List Items.

7.24 Warranties.  Architect shall review for compliance with document materials assembled 
by the contractor and subcontractors with regard to all written warranties, guarantees, owners' manuals, 
instruction books, diagrams, record "as built" drawings, and any other materials required from the 
contractors and subcontractors pursuant to the Construction Documents.  Architect shall coordinate and 
deliver these materials to the District.  

7.25 Certificate of Completion.  Architect shall participate in any further inspections of the 
Project necessary to issue Architect's Certificate of Completion and final certificate for payment.

7.26 Documents for Project Certification.  Architect shall cause all other architects, 
engineers, and other consultants, as may be hired by Architect, to file any and all required documentation 
with the District or other governmental authorities necessary to close out the Project.  Architect shall 
assist the District in obtaining such documentation from all other architects, engineers, or other 
consultants.  District will have consultants hired by the District provide their required documentation to 
Architect for such filing.  

8. RECORD DRAWINGS.  

During the record drawings phase of the Project, Architect shall do all of the following, as well 
as any incidental services thereto: 
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8.1 Record Drawings and Specifications.  Before receipt of final payment, Architect shall 
review and forward the Final Working Drawings and Specifications, indicating on them all changes made 
by change orders or otherwise pursuant to the Construction Documents, as well as all information called 
for in the specifications, thus producing a "record" set of Final Working Drawings and Specifications 
("Record Drawings and Specifications").  The Record Drawings and Specifications shall show, among 
other things, the location of all concealed pipe, buried conduit runs, and other similar elements within 
the completed Project.  Architect shall personally review and certify that the Record Drawings and 
Specifications are a correct representation of the information supplied to Architect by the Inspector of 
Record and the contractor, and shall obtain certifications from the Inspector of Record and the contractor 
that the drawings are correct.  Each sheet of the Architect’s Record Drawings shall note clearly 
“RECORD” with the data source, date of drawings, and signature on behalf of Architect.  The Architect 
shall prepare and submit for processing such documentation as required by governmental agencies, 
including DSA, in conjunction with completion of the Work of the Project. 

8.2 Approval.  Once District provides Architect with specific written approval of the Record 
Drawings and Specifications, Architect shall forward to District the complete set of original Record 
Drawings and Specifications or a complete set of reproducible duplicate Record Drawings and 
Specifications.  The tracing shall be of such quality that clear and legible prints may be made without 
appreciable and objectionable loss of detail.  Concurrently with the delivery of the reproducible set of the 
Architect’s Record Drawings, the Architect shall deliver to the District corresponding CADD diskettes 
of the Architect’s Record Drawings in AUTOCAD.   All other documents shall be in a format 
compatible with the District’s software.

8.3 Documents for Final Payment.  Prior to the receipt of Architect's final payment, 
Architect shall forward to District all of the following: (1) one clear and legible set of reproductions of the 
computations; (2) the original copy of the specifications; (3) the Record Drawings and Specifications as 
required herein; (4) the final verified progress report required pursuant to Title 24 of the California Code 
of Regulations; (5) Architect's Certificate of Completion and (6) proof of all documentation submitted to 
DSA for project certification.

9. WARRANTY PERIOD.

During the warranty period phase of the Project, Architect shall do all of the following, as well 
as any incidental services thereto: 

9.1 Advice.  Architect shall provide advice to District on apparent deficiencies in the Project 
during any applicable warranty periods for the Project.
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FEE AND PHASING/FUNDING SCHEDULES

1. Preliminary Construction Budget:  As described in Project Authorization Letter

2. Percentage Schedule.

The Total “Not to Exceed” Compensation of the Project Authorization Letter shall be paid by District 
to Architect based upon the percentage of work completed in the category described:

 Schematic Design 12%
 Design Development 15%
 Final Drawing and Construction Documents 38%
 DSA Approval 05%
 Bid Phase 03%
 Construction Phase 22%
 Closeout Phase (DSA Final Acceptance) 05%

The Architect’s fee shall be calculated using the schedule against the Target Construction Budget 
Breakdown as outlined below:

3. Fee Schedule.

 New Construction

9.50% of the First $   500,000
9.00% of the Next $   500,000
8.50% of the Next $1,000,000
8.00% of the Next $4,000,000
7.50% of the Next $4,000,000
7.00% of the Next $5,000,000
6.5% of the Balance

 Modernization/Rehabilitation Construction

11.50% of the First $   500,000
11.00% of the Next $   500,000
10.50% of the Next $1,000,000
10.00% of the Next $4,000,000
9.50% of the Next $4,000,000

      9.00% of the Balance

Architect shall receive no additional fee for required calculations, drawings or processing of change 
orders for items caused by Architect's errors or omissions.
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EXHIBIT "C"
RATES, FEE STRUCTURE AND REIMBURSABLE EXPENSES

Per Proposal

1. Hourly Compensation Rates

Classification Rate
Principal $0.00 per hour
Project Coordinator $0.00 per hour
Project Leader $0.00 per hour
Senior Designer $0.00 per hour
Job Captain $0.00 per hour
Senior Staff Technician $0.00 per hour
Intermediate Staff Technician $0.00 per hour 
Junior Staff Technician $0.00 per hour
Administrative $0.00 per hour

2. Reimbursable Expenses.

See Definition in Master Agreement paragraph 3.11.3 Reimbursable Expenses

3. Additional Services.

Additional Services shall be computed at the actual hourly rates, or as negotiated. 

4. Additional Consultants.

If District requires Architect to hire consultants to perform any Additional Services, Architect 
shall be compensated therefore at the consultant's actual hourly rates plus fifteen percent (15%).  District 
shall have the authority to review and approve the rates of any such consultants.

*The District will consider rate increases every 24 months as follows:  Rate increases will be based on the average between the 
funded Cost-of-Living Adjustment (COLA) for California Community Colleges and the US Department of Labor, Bureau of 
Statistics Consumer Price Index for All Urban Consumers for San Diego, CA.  Proposed rate increases are subject to negotiation and 
approval by the District’s Authorized Representative.
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INSURANCE
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BIM Standard

BUILDING INFORMATION MODELING (BIM) GUIDELINES

PART 1 - GENERAL

1.01. SUMMARY

A. The goals of the BIM Spatial Coordination process are implemented by the BIM Team, 
which consists of a BIM Facilitator and BIM Coordinators from each design discipline. 
The BIM Facilitator reports directly to the District Project Manager. The goals are as 
follows:
1. Create a collaborative environment.
2. Eliminate rework or tear out due to design coordination errors.
3. Eliminate changes during construction due to mistakes in design and 

engineering.
4. Make the design and eventually the construction process run as smoothly and 

efficiently as possible, reducing material waste and shortening project schedules.
5. Provide an accurate model for the entire design team to visualize challenging 

areas of the building in 3D.
6. Hand over to the District a reliable, integrated, and updated 3D digital version 

of the actual building design containing appropriate building data.

1.02. DELIVERABLES

A. A Design BIM Execution Plan (BEP) shall be submitted within 15 days of the Notice to 
Proceed.

B. Progress BIMs are to be submitted to the District at the end of the following major 
milestones: SD, DD, CD, DSA approval.

C. Milestone and Record 2D Drawing Sets are to be derived directly from the Building 
Information Models and delivered to the District in PDF format, along with the BIM model 
files in the native file format of the BIM authoring software used, consisting of the BIM (or 
linked BIMs) and their corresponding CD sheet views, constructed per the District’s BIM 
Guidelines. Files are to be loaded onto a District-specified file management system.

1.03. OWNERSHIP

A. District has ownership of and rights at the date of closeout submittal to all BIM models 
developed for the Project. District may make use of this data following any deliverable.

PART 2 - EXECUTION

2.01. THE BIM EXECUTION PLAN

A. The Design BEP Plan describes the processes and tools used by the Project Team to 
achieve the required deliverables. 
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B. The Design BEP will become part of the contractual obligations. BEP templates 
provided by Penn State University can be downloaded and adapted for the project (to 
download the templates, visit: http://bim.psu.edu/Project/resources/default.aspx.)

C. The District will provide a marked up version of the Design BEP with any comments or 
exceptions upon award of the contract. The Design Team is required to make the 
appropriate revisions and re-submit for final approval one week after receipt of the 
marked up plan.

D. The Design BEP shall contain the following chapters:
1. BIM Project Execution Plan Overview
2. Project Information
3. Key Project Contacts, including BIM Facilitator and BIM Coordinators
4. BIM Processes, Software Used, and Collaboration Procedures 
5. BIM Coordination Schedule
6. BIM and Data Quality Control
7. Model Structure
8. Project Deliverables

2.02. MEETINGS

A. BIM Kick-off Meeting
1. The Architect will provide the details of the meeting date, time and place for the 

BIM Kick-off Meeting.
2. There must be at least one representative from each Design Discipline 

(Architectural, Structural, MEP, Civil, Landscape, and Interior Design).

B. Coordination Meetings 

1. BIM Coordination Meetings are to be held regularly as defined by the Design 
BEP

2.03. ROLES AND RESPONSIBILITIES

A. BIM Facilitator
1. The Architect must have a BIM Facilitator on staff with at least 3 years of 

proven design coordination experience. The BIM Facilitator’s responsibilities 
include, but are not limited to:
a. Lead the Design BIM Coordination Team and be the main point of 

contact for the Spatial Coordination process.
b. Ensure all Team Members follow the requirements of the District’s BIM 

Guidelines and the BEP.
c. Ensure the BIMs are of optimum quality and appropriate level of 

development (LOD) for the current BIM Coordination activities.
d. Make sure all models from all disciplines are uploaded according to the 

BIM Coordination Schedule on time and in the correct file formats.
e. Assemble all discipline’s BIMs into a Consolidated Model for design, 

constructability, and coordination review and feedback.
f. Maintain the master BIM coordination files with all disciplines 

integrated on a BIM Collaboration Server.
g. Guide the design disciplines to resolve constructability conflicts.

http://bim.psu.edu/Project/resources/default.aspx
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h. Provide regular Clash Reporting for BIM Team members and other 
project stakeholders to review.

i. Deliver a clash-free fully coordinated Consolidated BIM Model.
j. Have a solid working knowledge of AEC BIM collaboration software 

and any other software tools to be used for BIM and model checking.
k. Serve as the Point of Contact for all internal and external BIM’s with 

District and the Design Team.
l. Have pro-active approach to problem solving and ensuring that everyone 

has what they need when they need it.

B. BIM Coordinators
1. Each Design Discipline shall designate a BIM Coordinator to lead their 

respective firm’s BIM efforts. The role of the BIM Coordinator shall be to:
a. Participate in the BIM Spatial Coordination Process as the main point of 

contact and communication on behalf of their respective discipline.
b. Attend all BIM Coordination Meetings.
c. Ensure that the BIM models are revised, updated and ready for 

submission based on the pre-established Coordination Schedule.

2.04. MODEL COMPONENTS

A. The deliverable model shall be developed to include the systems described below. The 
model shall include the necessary intelligence to produce accurate plans, sections, 
elevations and schedules depicting these design elements.

B. If any member of the Design BIM Team does not deem it necessary to model a system, 
component or element listed in this Section to LOD 300 in the final CD deliverable, the 
Architect shall provide a summary of the items to be shown at lesser detail and the 
reason of not providing the level of detail, outlined in the BEP for approval by the 
District Project Manager.

C. Architectural Model
1. Wall thickness and heights.
2. Hard ceilings, soffits and suspension ceilings.
3. Exteriors walls / storefront / curtain wall.
4. Shafts and wall chases.
5. Architectural features requiring utilities.
6. Architectural features in mechanical spaces.

D. Structural Model
1. Footings, foundations, and pits.
2. Area of influence zones under foundations.
3. Slabs, slab depressions, curbs, pads.
4. Beams, columns, stem walls, shear walls, and decks.
5. Stairs. 
6. Large gusset plates and seismic bracing.

E. Mechanical Model
1. All necessary information for air and hydronic distribution (e.g. ductwork, 

grilles, registers, diffusers, piping, etc.).
2. VAV boxes.
3. Fire smoke dampers.
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4. Control system equipment (conduit racks, raceways, pull boxes, motors, VFDs, 
equipment panels, etc.).

5. Underground utilities.
6. All equipment.

F. Electrical Model
1. Branch and feeder conduits.
2. All underground power conduits.
3. Junction boxes.
4. Lighting fixtures.
5. Cable trays, conduit racks.
6. Equipment Panels.
7. Outlets and switch locations in rooms.
8. Low voltage system components.
9. All equipment.

G. Plumbing Model
1. Plumbing fixtures.
2. Graded cast iron pipe lines.
3. Underground storm and sewer pipes.
4. Waste and vent lines.
5. Cold and hot water piping.
6. All equipment.

H. Fire Protection Model (highly recommended during design)
1. Sprinkler piping - mains and branch lines.
2. Sprinkler head drops.
3. Underground utilities.

I. Additional Elements: 
1. Indicate “No-fly Zones” with rectangular massing objects next to their 

respective element(s). “No-fly Zones” consist of space in front, to the sides, and 
above electrical and mechanical equipment as required by code.

2. Indicate “Serviceability Zones” needing clearance for maintenance or 
serviceability. 

3. Turning radii for wheelchair access can be indicated by red 5’ diameter 
cylinders.

4. Topping slabs (especially where penetration waterproofing details apply).

2.05. MODEL COORDINATION CYCLE

A. Each building or story is typically coordinated based on the following recommended 
regular, iterative process. A BIM Coordination Schedule will be established by the BIM 
Facilitator for the entire coordination effort. 

B. BIM Spatial Coordination Meetings will be held regularly as outlined in the BEP.

2.06. SPATIAL COORDINATION PROCEDURES

A. In order to make the model coordination process as smooth and well organized as 
possible, it is recommended that each discipline follow these procedures:
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1. The BIM Facilitator or the Team’s IT department shall set up Collaboration 
Server/FTP site, either on a private in-house server or using a Cloud-based 
service such as ShareFile.com or Box.net.

2. Each discipline is to upload to the Collaboration Server the latest iteration of 
their model, using the file naming conventions established in the BEP. Keep file 
naming consistent throughout the entire process. If file names stay consistent, 
replacing each updated model for the next Spatial Coordination cycle will be 
easier and less prone to errors. 

3. Submit the model only for the story/building requested per the BIM Coordination 
Schedule established by the BIM Facilitator.

4. If a discipline does not have the appropriate 3D object that represents a specific 
fitting or aspect of their model, use a 3D “placeholder” shape in the form of a 
cylinder, sphere, cube or rectangular object to indicate your element; make sure 
it is the same general shape and physical size as the actual object. This 
placeholder can be replaced later by the specific component or element. 

5. Each discipline needs to do clash tests on their own models before uploading 
models to the Collaboration Server. It will be the responsibility of each 
discipline to submit models that are internally clash-free and free of 
disconnected element errors.

6. Resolve between disciplines the elements that should be shown in each BIM in 
order to eliminate elements that could create duplicate clashes or confusing 
results. Decide which discipline’s version of modeled elements is to be 
contributed to the coordinated model based on a pre-determined Model Element 
Responsible Matrix (See Sample Model Element Responsibilities Matrix).

2.07. GUIDELINES FOR MODEL QUALITY

A. Observe the following when preparing 3D model files to be uploaded to the 
Collaboration Server:
1. Create a specific 3D view called “3D BIM Coordination.” This view, once set 

up properly, will contain the correct visibility settings you wish to export and 
will always be set up for future model version updates.

2. Turn off all extraneous 2D (e.g.: annotation, text, etc.) or 3D elements that are 
not relevant for a discipline’s contribution to the spatial coordination process 
(movable furniture layouts, grid lines, etc.; see Model Element Responsibilities 
Matrix). Models should be “Clean” with no X‐Refs.

B. Disciplines are encouraged to coordinate among themselves, behind the scenes. This 
helps the weekly Coordination Meetings run faster and more efficiently.

C. Make sure models are built in respect to 0, 0, 0 project origin established within the 
Architectural model. This origin is often set at grid A-1 or to a prominent outside corner 
of the first floor building slab. The finish floor of the first story is customarily the Project 
“0” (or “Z” elevation). Build all models for each story relative to this Project “0” to 
insure that all discipline’s models are spatially coordinated. This origin should be used 
throughout the entire BIM Coordination process, until sign-off and hand-off to the 
Owner.

D. If models are to be geospatially coordinated (located relative to the actual survey 
coordinates of the site based on a local surveyor’s benchmark), obtain the survey point 
from the civil engineer information and distribute it to the BIM Team before they start 
building their models. Once established, each discipline must use the same agreed upon 
reference point or global coordinate system. A 2D or 3D reference grid, located 
accordingly, shall be provided by the Architects.
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E. When modeling piping or ducting that require insulation, make sure insulation is 
modeled, reflecting the total thickness of what will be installed. Structural steel should 
presuppose a 2” fireproofing in applicable areas and when clash tests are run, a 
tolerance of 2” will be set.

F. Conduit racks and individual conduits of a 1” diameter or greater shall be modeled.
G. MEP systems should contain a minimum amount of associated data for ease of 

identification: hot water, cold water, waste, supply, return, overall duct and pipe sizes, 
elevation, etc.

H. File Format: All files should be exported to a format the collaboration software can read 
(for example: 3D DWG or NWC or NWD format if Navisworks is the collaboration 
software). In addition, IFC files may be required and all subcontractors are required to 
have the capability of saving BIMs in the most current version of IFC.

I. 3D Solids: All objects must be modeled as 3D solids, not wire frame or lines.
J. Model Structure: Models should be structured to enable coordination on a floor by floor 

basis. This does not refer to authoring the project floor by floor; only contributing files 
that facilitate coordination floor-by-floor using 3D views in Revit.

K. File Naming: A file naming schema shall be provided by District and this must be 
adhered to for all BIM uploads to the server.

L. Element Naming Guidelines: An element naming schema shall be determined by the 
Design Team that shall be approved by the District and adhered to during design by all 
disciplines. Building assemblies (walls, floors, ceilings, and roofs) and component 
names (doors, windows, fixtures, equipment, etc.) shall be descriptive, logical, 
structured, and consistent.

M. Colors: Each discipline shall retain a color to be used throughout the coordination 
process to assist in system identification and outlined in the BEP.

N. Software: The Architect must list the BIM software and versions they and their design 
consultants will be using for this project in their Design BEP (see Appendix: Compliant 
Software).

O. Any exceptions to this document or alternate processes or methodologies should be 
requested for approval by the District prior to submitting the BEP.

2.08. SAMPLE FILE NAMING STRUCTURE

A. All files for the BIM Coordination process shall be named according to the following 
structure:

Example: 06S-667-A-FWC.nwc

Campus No. Project No. Discipline Building/Story File Type
06S- 667- A- FWC .nwc, .nwd or .dwg

Each Discipline shall use the following abbreviation for their respective files:
File Naming Guideline for Disciplines:

A Architectural
S Structural
C Civil/Site
MD Mechanical Ductwork
MP Mechanical/Hydronic Pipe
PDWV Plumbing Waste and Vent
PS Plumbing Supply
E Electrical
FP Fire Protection/sprinklers (if engaged during design)
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GRID* 2D or 3D grid file per story
RM NMBRS* Room numbers file in 2D per story
*Prepared by the BIM Facilitator to assist in locating issues via grid lines or room numbers.

2.09. SAMPLE MODELING RESPONSIBILITIES

A. Doubling up on model geometry must be avoided. BIM Team members should submit 
only the elements checked below for their discipline in each model. Pay particular 
attention to the elements in bold and choose only one discipline to contribute these 
elements for the Consolidated Model.

Model Element 
Responsibilities Matrix

Discipline

Elements A
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l
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Interior walls X       
Exterior walls X       
Curtain walls X       
Windows X       
Doors X       
Roofs X       
Ceilings X       
Soffits and soffit framing X       
Stairs, concrete        
Stairs, metal        
Fixture locations X       
Slab on grade        
Footings  X      
Mat footings  X      
Foundation walls  X      
Stem walls  X      
Pad footings  X      
PIP concrete walls  X      
CMU walls  X      
Retaining walls  X      
Steel columns  X      
Steel beams  X      
Beam stiffeners  X      
Kicker braces  X      
Trusses  X      
Brace frames  X      
Gusset plates  X      
Decking slabs  X      
Topping slabs        
Underground supply   X     
Supply pipes (hot and cold)   X     
Drain, waste, vents   X     
Access panels
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Storm drains   X     
Toilet fixtures        
Bath tubs and showers        
Sinks        
Urinals        
Maintenance clearances   X     
Underground power    X    
Underground vaults    X    
Electrical panels    X    
Conduits and trapezes    X    
Cable trays    X    
Light fixtures    X    
Outlets X
Outdoor lighting X
Electrical pull and circuit boxes    X    
Access clearances    X    
Data, AV systems
Security, fire alarm systems
Underground piping     X   
Ducts     X   
VAV boxes     X   
Hydronic pipe     X   
HVAC equipment     X   
Grills     X   
Registers     X   
Diffusers     X   
Dampers     X   
Maintenance clearances     X   
Service panels     X   
FP overhead piping      X  
FP branch connections      X  
FP drops and heads      X  
FP access panels      X  
Maintenance clearances      X  
Roads       X
Parking lots       X
Hardscape       X
Retaining walls X
Topography X
Utilities to site X

2.010. SAMPLE FILE UPLOADING PROCEDUERS

A. Each discipline shall upload their latest files based on the rhythm established in the BEP to the 
BIM Collaboration Server into a folder with the date prepared for that week’s submittal, per the 
BIM Coordination Schedule. Files are to be submitted in separate folders for native file formats as 
well as the consolidation and collaboration software’s formats.

2.011. SAMPLE CLASH TESTS

A. The following recommended Clash Test sequence will be conducted by the BIM Facilitator 
during the coordination process:
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Test Name Disciplines 
1. ARCH-STRUCT Architectural vs. Structural
2. ARCH-MECH Architectural vs. Mechanical
3. ARCH-PLUMB Architectural vs. Plumbing
4. ARCH-ELECT Architectural vs. Electrical
5. ARCH-FP Architectural vs. Fire Protection
6. STRUCT-MECH Structural vs. Mechanical
7. STRUCT-PLUMB Structural vs. Plumbing
8. STRUCT-ELECT Structural vs. Electrical
9. STRUCT-FP Structural vs. Fire Protection
10. MECH-PLUMB Mechanical vs. Plumbing
11. MECH-ELECT Mechanical vs. Electrical
12. MECH-FP Mechanical vs. Fire Protection
13. PLUMB-ELECT Plumbing vs. Electrical
14. PLUMB-FP Plumbing vs. Fire Protection
15. ELECT-FP Electrical vs. Fire Protection

PART 3 - APPENDIX

3.01. COMPLIANT SOFTWARE

A. Architectural Authoring
1. Revit
2. ArchiCAD
3. Bentley AECOsim Building Designer

B. Structural Authoring
1. Autodesk Revit 2014
2. Tekla

C. MEP Authoring
1. Autodesk Revit
2. AutoCAD MEP

D. Civil Authoring
1. Civil 3D

E. BIM Model Consolidation and Collaboration
1. Autodesk Navisworks Manage
2. Solibri
3. Autodesk BIM 360 Glue
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