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Section 1: Executive Summary 

Introduction 

The main purpose of the Seminole County Americans with Disabilities Act Transition Plan 

for Public Rights-of-Way (ADA ROW Transition Plan) is to determine if the Seminole County 

Public Works (SCPW) facilities in the public rights-of-way meet the intent of the rule of the 

Americans with Disabilities Act (ADA) of 1990 and if not, what is to be done to bring the 

facilities in compliance. The typical SCPW facilities are limited to sidewalks, curb ramps 

and traffic signals. The ADA Transition Plan is intended to represent both the legal and 

functional goals and objectives of the County to make the existing pedestrian facilities within 

the County right-of-way accessible and usable for persons with disabilities. These facilities 

include streets and roadways, vehicular and pedestrian bridges, underground and above-

ground utilities, vehicular and pedestrian signal systems, signage systems, on-street parking 

facilities, walkways, sidewalks with curb ramps at intersections, planting strips and buffers, 

pedestrian activity areas and unimproved open spaces. The goal is to optimize the pedestrian 

experience, to provide safe and usable pedestrian facilities for all pedestrians, and to assure 

compliance with all federal, state and local regulations and standards. 

The ADA requires all public agencies to develop an ADA Transition Plan for the installation 

of curb ramps or other sloped areas at all locations where walkways cross curbs. The plan 

must include a schedule for curb ramp installation and for other improvements necessary to 

achieve programmatic accessibility for persons with disabilities. The main purpose of this 

ADA Transition Plan is to describe pedestrian facility needs and to outline the recommended 

procedures for implementing and scheduling remedial work to provide a complying system of 

curb ramps, pedestrian signals, and sidewalks within the County rights-of-way. 

There are numerous phases required to be included in the development of an ADA Transition 

Plan. The phases include criteria development, inventory, public outreach, remedial work 

programming, and monitoring. An implementation plan is provided to identify the 

procedures for completing the mitigation projects and a preliminary schedule. The plan is to 

continually expand the ADA transportation network inventory to encompass all of Seminole 

County along with methods of continued communication with the public and a grievance 

process. The Seminole County ADA ROW Transition Plan is an ongoing process and may be 

amended to meet the needs of the citizens of Seminole County during annual reviews of the 

Plan. 
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Section 2: Introduction and Administrative Information 

Section 2.1: Introduction to the ADA 

The Americans with Disabilities Act (ADA), enacted on July 26, 1990, provides 

comprehensive civil rights protections to persons with disabilities in the areas of 

employment, state and local government services, and access to public accommodations, 

transportation and telecommunications. The ADA is companion civil rights legislation with 

the Civil Rights Act of 1964 and Section 504 of the Rehabilitation Act of 1973. This legislation 

mandates that qualified disabled individuals must not be excluded from participation in, 

denied the benefit of, or be subjected to discrimination under any program or activity. The 

Act also protects employees with disabilities, with certain protections and requires employers 

to make reasonable accommodation for applicants and employees with disabilities. 

Additional Federal and State reference material is available at the following Florida 

Department of Transportation (FDOT) web site: http://www.fdot.gov/roadway/ada 

Section 2.2: Seminole County Public Works ADA Responsibilities 

SCPW has various responsibilities under Title II of the ADA. Title II of the ADA is similar 

to Section 504 of the Rehabilitation Act of 1973, but differs in that Section 504 applies only 

to government agencies that receive federal financial assistance. The purpose of Section 504 

is to ensure that no qualified individual with disabilities will be discriminated against under 

any program or activity receiving federal financial assistance solely by reason of disability. 

A public entity also is required to designate a person to be responsible for coordinating the 

implementation of ADA requirements and for investigating complaints of alleged 

noncompliance for Seminole County that designated person is: 

Bill Wharton 

ADA ROW Program Coordinator 

Seminole County Public Works Department 

100 E 1st Street 

Sanford, FL 32771 

Office 407-665-5730 

Fax 407-665-5786 

wwharton@seminolecountyfl.gov 

TTY Dial 7-1-1 then 407-665-5715 

Section 2.3: ADA Transition Plan Requirements 

Public Agencies are required to prepare an ADA ROW Transition Plan if physical or 

structural modifications to facilities are required to provide access to programs or services. 
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The Seminole County ADA Transition Plan documents what actions SCPW will take to alter 

its facilities to bring them into compliance. The ADA requires that the ADA Transition Plan 

be submitted for public review before final approval and adoption by the appropriate 

regulatory agency. 

Generally, the ADA Transition Plan identifies existing barriers in the public rights-of-way 

under the SCPW’s jurisdiction, and sets a schedule for identified barriers to be removed to 

provide access for individuals with disabilities. 

The ADA Transition Plan is required by Department of Justice rules to address the following 

aspects of accessibility: 

(1) If a public entity has responsibility or authority over streets, roads or walkways, its ADA 

Transition Plan must include a schedule for providing curb ramps or other sloped areas 

where pedestrian walks cross curbs, giving priority to walkways serving entities covered 

by the ADA, including state and local government offices and facilities, transportation, 

places of public accommodation, and employers, followed by walkways serving other 

areas; 

(2) The ADA Transition Plan must identify physical obstacles in the public entity’s facilities 
that limit the accessibility of its programs or activities to individuals with disabilities; 

(3) The ADA Transition Plan must describe the methods that will be used to make the 

facilities accessible; and 

(4) The ADA Transition Plan must specify the schedule for taking the steps necessary to 

achieve compliance with the ADA and, if the time period of the ADA Transition Plan is 

longer than one year, identify steps that will be taken during each year of the transition 

period. 

The ADA Transition Plan contains physical barrier surveys of streets, curb ramps, signals, 

and related facilities. These surveys are contained in a computer database, and document 

barriers present at the time of the survey. 

The ADA does not designate a specific code or standard for evaluating access to existing 

facilities. Title II gives government agencies a choice between the Uniform Federal Access 

Standards (UFAS) and the Americans with Disabilities Act Accessibility Guidelines 

(ADAAG) as a standard for renovations. The ADA states that it does not override 

requirements of other state and local requirements. 

The purpose of this ADA Transition Plan is to evaluate each facility or site area based on the 

most stringent requirements of the 1991 ADA Accessibility Guidelines or 2001 Title 24 and 

FDOT design criteria. It is the intent of the SCPW to address all physical barriers identified 

in the Plan and continue to survey for other possible barriers. 

In creating priorities, it is SCPW’s intent to continue to evaluate all areas of potential 

deficiency, and to make structural changes where necessary. The assignment of priorities is 

intended to facilitate public review and to address specific concerns of the local disabled 

community. It must be emphasized that it is the intent for all individuals with disabilities 

to be reasonably accommodated. 
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The SCPW will coordinate with other agencies who have jurisdiction over their respective 

rights-of-way if barriers are identified during the course of implementing the SCPW Plan. 

These agencies can include: 

Central Florida Regional Transportation Authority (LYNX) 

Florida Department of Transportation 

Cities located with in Seminole County 

SunRail 

Section 3: Public Participation and Grievance Procedures 

Section 3.1 Introduction 

The ADA states that a public entity is required to make available to applicants, participants, 

residents and other interested parties information regarding the ADA Transition Plan and 

its applicability to the services, programs or activities of the public entity, and to apprise the 

public of the protections against discrimination afforded to them by the ADA. A public entity 

also is required to provide an opportunity for interested persons, including individuals with 

disabilities or organizations representing individuals with disabilities, to participate in the 

development of the ADA Transition Plan by submitting comments and making specific 

recommendations. The ADA also requires that a copy of the draft ADA Transition Plan be 

made available for public inspection during a formal public review period. 

The ADA Transition Plan project is set up to encourage and facilitate the maximum degree 

of participation from Seminole County residents. This process is to include persons with 

disabilities and those representing disability service organizations. This section describes 

the public participation and outreach efforts made by the study team. The main objective of 

the outreach effort was to ensure that the ADA Transition Plan is one that truly represents 

the local disability community. Because of the public restrictions in place due to the COVID-

19 pandemic some participation activities have been suspended. When possible, these 

activities will be resumed during the annual review process of the ADA ROW Transition 

Plan. 

Section 3.2: Community Participation Introduction 

A comprehensive community involvement plan is required to encourage and facilitate the 

maximum degree of public participation. This process includes persons with disabilities and 

those representing disability service organizations. The outreach efforts can include the 

following components and described in more detail below: 

 Advisory Groups 

 Outreach to Persons who are Visually Impaired 

 Web Site 

 Brochures 

 Electronic Newsletter 

 Press Releases 
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 Social Media Platforms (NextDoor, FaceBook, etc.) 

 Community Planning Advisory Councils 

Seminole County residents and stakeholder supporting agencies are able to submit formal 

comments about this ADA Transition Plan in either in written or verbal form to the . 

Advisory Agencies 

As part of the ADA public participation process, advisory agencies will be contacted to allow 

for additional input from key stakeholders, planning professionals, policy makers and the 

general public. The advisory agencies act as a sounding board for the ADA study team. 

Advisory agencies will be asked to review and provided feedback on the draft ADA ROW 

Transition Plan. 

The following advisory agencies will be asked to review and provide feedback on the 

Transition Plan as well as recommend additional agencies and individuals to include in the 

Plan review: 

Stakeholder Advisory Agencies 

 Seminole County Community Services 

 Lighthouse of Central Florid (Persons with Disability) 

 Inspire SWAP (Persons with Disability) 

 Meals on Wheels (Senior Citizens) 

 Seniors First (Senior Citizens) 

 Seminole County Public Schools 

 MetroPlan Orlando 

 Lynx 

 SunRail 

Technical Advisory Agencies 

 Florida Department of Transportation 

 City of Altamonte Springs 

 City of Casselberry 

 City of Lake Mary 

 City of Longwood 

 City of Oviedo 

 City of Sanford 

 City of Winter Springs 

 Seminole County – Leisure Services 

 Seminole County – Facilities 

 Seminole County – Planning Department 

 Seminole County - Sheriff’s Department 
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Outreach to Persons who are Visually Impaired 

The ADA Transition Plan will be made available to persons who are visually impaired via 

large print text document. Persons with visual impairments who have access to software 

that converts text to audio may access the Plan on the SCPW web site. The Sidewalk and 

Intersection Database will be available for review by appointment at the ADA ROW Program 

Coordinator’s office. 

ADA ROW Transition Plan Web Site 

The SCPW web site set up for the ADA ROW Transition Plan will provide the draft and final 

Plan and provide opportunity to comment on the Plan, The ADA ROW Transition Plan web 

site may be found here: http://www.seminolecountyfl.gov/departments-services/public-

works/engineering-division/ada-transition-plan.stml 

The web site provides the public information on the project’s purpose, schedule, and timeline, 

and will continuously take comments on the Plan. Because of the public restrictions in place 

due to the COVID-19 pandemic some participation activities have been suspended. When 

possible, these activities will be resumed during the annual review process of the ADA ROW 

Transition Plan. 

Section 3.3: ADA ROW Transition Plan Public Review and 
Comment Period 

A public entity that employs 50 or more people is required to seek public input on its ADA 

Transition Plan. Beyond the legal requirements, public input is vital to assure that those 

affected understand the scope and nature of the responsibilities for providing equal access to 

the public and to receive valuable feedback from those most affected by the ADA ROW 

Transition Plan. 

The draft ADA Transition Plan will be available on the SCPW web page at: 

http://www.seminolecountyfl.gov/departments-services/public-works/engineering-

division/ada-transition-plan.stml, Comments may be received in any format chosen by 

respondents. All public comments received will be included in their entirety in an exhibit 

section of the final ADA Transition Plan. All public comments will be reviewed and 

incorporated into the text of the final ADA ROW Transition Plan as deemed to be appropriate. 

The ADA Transition Plan will be provided in various alternative formats upon written 

request. The review and comment period will be open for 30 days. Review and comments are 

still encouraged after the formal comment period closes as these comments will be reviewed 

for the annual update to the Plan. 

Public Input Requests 
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Comments and complaints on deficient ADA facilities (sidewalks, ramps, traffic signals, 

intersections, etc.) may be submitted directly to the ADA ROW Program Coordinator who 

will present it to the Oversight Committee for prioritization for corrective work. 

Requests for copies of the ADA Transition Plan and public comments should be directed to 

the ADA ROW Program Coordinator. 

Bill Wharton 

ADA ROW Program Coordinator 

Seminole County Public Works Department 

100 E 1st Street 

Sanford, FL 32771 

Office 407-665-5730 

Fax 407-665-5786 

wwharton@seminolecountyfl.gov 

TTY Dial 7-1-1 then 407-665-5715 

Section 3.4: ADA ROW Grievance Procedures 

Introduction 

The ADA states that a public entity is required to apprise the public of the protections against 

discrimination afforded to them by Title II of the ADA, including information about how Title 

II requirements apply to its particular programs, services, and activities [28 C.F.R. § 35.106]. 

A public entity also is required to provide an opportunity for interested persons, including 

individuals with disabilities or organizations representing individuals with disabilities, to 

participate in the development of policies and procedures that affect the implementation of 

an ADA transition plan by submitting comments and making specific recommendations. 

A public entity that employs 50 or more persons is required by the ADA to adopt and publish 

grievance procedures providing for prompt and equitable resolution of complaints or 

grievances alleging any action that would be prohibited by Title II of the ADA. The grievance 

procedure is described below. Any person with a disability or any parent or guardian who 

represents a minor person with a disability, who believes that they have been the subject of 

disability-related discrimination on the basis of the denial of access to facilities, programs, or 

services, may file a grievance or complaint. 

Grievance Procedures and Instructions 

Step 1: File a Grievance Form 

The complainant should fill out the ADA Complaint / Grievance Form shown below, providing 

all of the information requested. The ADA Complaint / Grievance Form should be filed in 

writing with the ADA ROW Program Coordinator within 60 days of the alleged disability-

related discrimination. Upon request, reasonable accommodations will be provided in 

completing the form, or alternative formats of the form will be provided. The ADA Complaint 

/ Grievance Procedure and Form may be found on the ADA Transition Plan web site or by 
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contacting the ADA ROW Program Coordinator. The ADA Complaint / Grievance Procedure 

Form is to be sent to: 

Send to 

Bill Wharton 

ADA ROW Program Coordinator 

Seminole County Public Works Department 

100 E. 1st Street 

Sanford, FL 32771 

Office 407-665-5730 

Fax 407-665-5786 

wwharton@seminolecountyfl.gov 

TTY Dial 7-1-1 then 407-665-5715 

Step 2: An Investigation is Conducted 

A notice of receipt will be mailed to the complainant by registered mail within five days of 

the receipt of the complaint or grievance. The ADA Program Coordinator or another 

authorized representative shall begin an investigation into the merits of the complaint or 

grievance within 60 days of its receipt. If necessary, the ADA ROW Program Coordinator or 

another authorized representative may contact the complainant directly to obtain additional 

facts or documentation relevant to the grievance. If the complainant alleges misconduct on 

the part of the ADA ROW Program Coordinator, another authorized representative will be 

appointed by the County Engineer to undertake the investigation if the allegations can be 

substantiated. If the complainant does not wish to be contacted personally, he or she should 

indicate it on the ADA Complaint / Grievance Procedure Form. 

After the complaint or grievance is received, it will be brought before the ADA Oversight 

Committee, chaired by the ADA ROW Program Coordinator. 

Step 3: A Written Decision is Prepared and Forwarded to the Complainant 

The ADA Program Coordinator shall prepare a written decision, after full consideration of 

the grievance merits, no later than 75 days following the receipt of the complaint or grievance. 

If the complaint or grievance alleges misconduct on the part of the ADA Program 

Coordinator, another authorized representative may be appointed by the County Engineer to 

prepare the written decision if the allegations can be substantiated. A copy of the written 

decision will be mailed to the complainant by registered mail no later than five days after 

issuance of the written decision. 

Step 4: A Complainant May Appeal the Decision 

If the complainant is dissatisfied with the written decision, the complainant may file a 

written appeal with the County Manager no later than 30 days from the date that the decision 

was mailed. The appeal must contain a statement of the reasons why the complainant is 

dissatisfied with the written decision, and must be signed by the complainant, or by someone 

authorized to sign on the complainant's behalf. A notice of receipt will be mailed to the 
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complainant by registered mail within five days of the receipt of the appeal. The appeal 

reviewers, consisting of the ADA ROW Program Coordinator the County Engineer and other 

members of the ADA Oversight Committee, shall act upon the appeal no later than 60 days 

after receipt of the appeal. A copy of the appeal reviewers' written decision shall be mailed to 

the complainant by registered mail no later than five days after issuance of the decision. The 

decision of the appeal reviewer shall be final. 

The ADA Program Coordinator, the County Engineer and other members of the ADA 

Oversight Committee shall maintain the confidentiality of all files and records relating to 

grievances filed, unless disclosure is authorized or required by law. Any retaliation, coercion, 

intimidation, threat, interference or harassment for the filing of a grievance, or used to 

restrain a complainant from filing, is prohibited and should be reported immediately to the 

ADA ROW Program Coordinator or other members of the Oversight Committee depending 

on the case. 
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SEMINOLE COUNTY 
fl C'KILlAS kVUR,\I 0-D IC:I. 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

Seminole County Public Works - ADA Complaint / Grievance Form 

Complainant: __________________________________________________________________ 

Person Preparing Complaint (if different from Complainant): ____________________________ 

Relationship to Complainant (if different from Complainant): ____________________________ 

Street Address & Apt. No.: _______________________________________________________ 

City: _____________________________  State: _____________  Zip: _________________ 

Phone:  (______)  _____________________ E-mail:__________________________________ 

Please provide a complete description of the specific complaint or grievance: 

Please specify any location(s) related to the complaint or grievance (if applicable): 

Please state what you think should be done to resolve the complaint or grievance: 

Please attach additional pages as needed. 

□   Please do not contact me personally. 

Signature:  ______________________________________  Date:  ____________________ 

Return to: Bill Wharton ADA ROW Program Coordinator, Seminole County Public Works, 100 

E First St, Sanford, FL 32771 

Upon request, reasonable accommodation will be provided in completing this form, or copies of 

the form will be provided in alternative formats.  Contact the ADA ROW Program Coordinator 

at the address listed above, via telephone Office 407-665-5730, Fax 407665-5782, 

WWharton@seminolecountfl.gov TTY Dial 7-1-1 then 407-665-5782. 
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Section 4.0: ADA ROW Transition Plan 

Introduction 

A key to ensuring timely and effective implementation of the SCPW’s ADA ROW Transition 

Plan is coordination among the various departments, divisions, offices and committees 

involved in this effort. To this end, an ADA Transition Plan Oversight Committee, chaired 

by the ADA Program Coordinator, is established. Its purpose is to ensure that a reasonable 

work schedule is maintained and to monitor any additional work or costs as they are 

identified. The Committee should meet, at a minimum, quarterly and report annually to the 

Seminole County Director of Public Works on the status of ADA and accessibility 

improvements to the public right-of-way, as well as costs incurred to date and projected cost 

estimates for other components of the ADA ROW Transition Plan. 

The recommended composition of the committee is as follows: 

 County Engineer or designee 

 County Traffic Engineer or designee 

 Director of Development Services or designee 

 ADA ROW Program Coordinator 

 Pavement Program Project Manager 

 Financial (Business) Administrator, Public Works 

The Oversight Committee should evaluate the need for additional funding and look for new 

funding opportunities, including funding to assist with the tasks performed by the ADA ROW 

Transition Plan Oversight Committee. 

Specific tasks that the ADA ROW Transition Plan Oversight Committee should undertake 

and oversee would include the following: 

(1) Curbs and Curb Ramps Evaluation 
The Oversight Committee should monitor the status of curb ramp construction, and 

should recommend revisions or modifications to the policy to implement the ADA ROW 

Transition Plan, to handle public requests, to discuss variances and deviations to the 

standards and to determine technical infeasibility. 

The Committee should review the current curb ramp designs on an on-going basis to 

ensure that they provide the appropriate degree of access, in accordance with the ADA 

Codes and Standards included in the ADA Transition Plan. Where the public right-of-

way allows, alternative curb ramp designs should be investigated to ensure the 

appropriate complying level of access. Information from the Public Right-of-way Advisory 

Committee of the U. S. Access Board should be continually evaluated for purposes of 

determining that current curb ramp designs reflect the latest access trends. Current 

studies and code changes also should be closely monitored. 
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(2) Sidewalks and Pedestrian Islands Evaluation 
The Oversight Committee should review and monitor curbs, sidewalks and pedestrian 

island construction, and should recommend revisions or modifications to the policy to 

implement the ADA ROW Transition Plan, to handle public requests, to discuss variances 

and deviations to the standards, and to determine technical infeasibility. The on-going 

retrofitting of sidewalks and pedestrian islands should be in accordance with the ADA 

Transition Plan and all applicable federal and state laws and regulations, with the 

highest priority first and the lowest priority last. 

Areas around transit stops, transportation, public and medical facilities, shopping areas 

and other facilities should have the highest priority. When a curb ramp is evaluated for 

construction or reconstruction, the whole intersection should be evaluated for safety and 

usability by persons with disabilities to determine usable paths of travel. 

(3) Accessible Pedestrian Signals Evaluation 
The Oversight Committee should monitor accessible pedestrian signal installation and 

recommend revisions/modifications to the policy to implement the ADA Transition Plan. 

When accessible pedestrian signals are installed, they should be equipped with all 

features that are required by the ADA Codes and Standards, and should be in compliance 

with the outlined policy. Accessible pedestrian signal installations also should be 

evaluated to reflect any new Federal guidelines contained in the FHWA Manual on 

Uniform Traffic Control Devices, along with advances in accessible signal technology. 

(4) Detectable Warnings (Truncated Domes) Evaluation 
The Oversight Committee should oversee the needs for tactile guide strip installation and 

should recommend revisions or modifications to the policy. 

(5) Private Developers' Improvements Evaluation 
The Committee should identify private projects, both residential and commercial, either 

completed or planned, where the County retains sufficient right-of-way options to require 

or provide enhanced access improvements, such as the installation of sidewalks. 

Distinction should be made between those private developments where the responsibility 

for access improvements rests with the developer and those situations where the County 

has granted variances to developers on access improvements. Where a variance that 

impacts access for the disabled is allowed, the variance should be looked at to determine 

if the County preserves the option to do future improvements such as installing 

sidewalks. 
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Section 4.2: Phase 1 Methodology and Findings 

The purpose of the inventory is to provide a baseline of existing pedestrian facilities in the 

County. This data will be used to improve pedestrian facilities and to comply with ADA and 

Title 24 requirements and County approved policies. 

The County has a wide variety of facilities within the public right-of-way. These facilities 

include streets and roadways, vehicular and pedestrian bridges, underground and above-

ground utilities, vehicular and pedestrian signal systems, signage systems, on-street parking 

facilities, walkways, sidewalks with curb ramps at intersections, improved planting strips, 

buffers, pedestrian activity areas, and unimproved open spaces or natural areas. The goal of 

the overall project is to optimize the pedestrian experience and to provide safe and usable 

pedestrian facilities for all pedestrians, and to ensure compliance with all federal, state, and 

local regulations and standards. 

The County is currently conducting a desktop analysis of all pedestrian attributes (sidewalks, 

curb ramps, and similar structures) to develop a database of existing assets. As roadways are 

identified for resurfacing or at the request of a citizen, a survey of pedestrian facilities will 

be undertaken to document existing conditions within the public rights-of-way. As funding is 

available, additional surveying will be conducted based on the priority identified in Section 

4.3. Surveying, as used in this section, refers to visiting the particular location by a trained 

accessibility inspector, and obtaining measurements, dimensions, gradients or other visual 

determinations as may be appropriate depending on the particular location. 

Inventory Methodology 
In order to complete the inventory, each inspector will be trained on equipment, data 

collection methods, procedures and ADA principles, including class and in-field instruction. 

Full-time supervisors will direct the inspectors' efforts, including preparing survey routes, 

handling assignments and personnel matters, answering questions and spot checking 

inspectors' completed data. 

Prior to beginning all survey work, inspectors will be given time goals to complete each type 

of survey. Time records for all inspectors and their activities will be kept by supervisors 

throughout the survey process, and Inspectors as a group will meet their time allotments to 

keep the project on schedule. Inspectors will typically worked in teams of two persons, with 

one person being the lead driver and navigator and the other person being the main operator. 

Both Inspectors will take measurements and collect data. 

Completed data will be downloaded into the master GIS database program at regular 

intervals. Data will be consolidated into tables sorted by data types and transferred into the 

database. 
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Section 4.3: Summary of Areas Surveyed and Priorities 

All intersections and roadway segments in the survey area will be classified as Priority Level 

1 (High Priority), Priority Level 2 (Medium Priority) or Priority Level 3 (Lower Priority) 

based upon the criteria contained in these documents. A summary of these priorities and a 

description of each are as follows: 

High Priority Intersections and Roadway Segments (Priority Level 
1) 

 Major roadways (Arterials or thoroughfares with a minimum 80-foot wide right-of-

way) and intersections along these arterials or thoroughfares; 

 Intersections and roadway segments serving Level 1 facilities including: 

 County-owned facilities; 

 Public schools (approximately one-quarter mile radius from the main streets); 

 Hospitals, health clinics and health centers (public and private); 

 Public housing and homeless shelters, including senior facilities and rehabilitation 

facilities; 

 Sheriff's facilities; 

 Transportation hubs (includes bus lines and transit stations); 

 Department of Motor Vehicles offices; 

 County parks; and 

 Prisons. 

Medium Priority Intersections and Roadway Segments (Priority 
Level 2) 

 Collectors (streets with minimum 50-foot wide right-of-way) and other roadways, and 

intersections along these highways; 

 Intersections and roadway segments serving Level 2 facilities including: 

 Shopping malls, supermarkets and strip retail centers; 

 Major employment sites; and 

 Housing complexes, including apartments. 

Lower Priority Intersections and Roadway Segments (Priority 
Level 3) 

 Single-family residential areas; 

 Industrial areas; and 

 Other areas not classified as Priority Level 1 and 2. 
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Section 4.4: ADA Data Collection Items 

For detailed measurements at or near intersections, the survey team will collect and analyzed 

the following data: 

Crosswalks: Whether crosswalks are present at any or all crossings at signalized 

intersections and the condition of pavement markings and signage. 

Curb Ramps: Whether existing curb ramp(s) are present at any of the corners within 

the intersection. 

Islands: If present, then presence of curb ramps and existing condition. 

Pedestrian Signals: Whether visual or accessible pedestrian signals are present. If 

present, the type, size, height, and location of actuator buttons. The location parameters 

are “at curb,” “on landing,” “on ramp slope – arm length” and “on ramp slope – not arm 

length.” Another location question asks if the pedestrian push button is parallel to the 
crosswalk alignment. 

Sidewalk Present: Whether a sidewalk leading to and from the curb is present. If 

present, the paved sidewalk width at the intersection, and existing condition. 

Detectable Warnings/Truncated Domes: Whether tactile guidestrips are present at 

any crosswalk. If present, the location, height, width, and color of the tactile guidestrips, 

and existing condition. 

Traffic Control: Whether traffic signals, stop signs (all way vs. two-way vs. one-way), 

yield control, roundabout, or no control. 

Transit Stop: Indication of any bus (LYNX) stop and access to any adjacent sidewalks. 

Curb/Pavement Slope: Slope in percent of the gutter or street transition, as 

documented inspection notes. 

Lip: Whether a lip is present at the bottom of the curb ramp, and if present, the height 

to the nearest 0.25 inch, as documented inspection notes. 

Main Slope: Main slope of the curb ramp or level landing in percent adjacent to and 

perpendicular to the street, as documented inspection notes. 

Side Slope(s): Whether a side slope or parallel slope is present, and if present, the slope 

of each sloping side or flare parallel to the street in percent, as documented inspection 

notes. 

Top Landing Depth: Whether a 48 inch deep level landing is present. 
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Transition Slope: Slope of the transition to the sidewalk, verifying slope of five percent 

or less for the right and left sides, as documented inspection notes. 

Section 4.5: ADA Public Rights-of-Way Database Preparation and 
Contents 

All survey findings are contained in a GIS. The database is designed to be user-friendly, with 

interactive screens available to access to the public through an information request or 

through the web interface, when the programming is completed. 

Section 5: ADA Codes and Standards 

Introduction 

The ADA Codes and Standards were developed as part of an extensive process to propose 

applicable guidelines, codes, and standards as they relate to the accessibility of all facilities 

within the public right-of-way. 

Section 5.1: Applicability of County ADA Standards 

This section describes how the ADA codes and standards impact are applied for the ADA 

ROW Transition Plan. 

1.1 New Development:  All areas of newly designed and newly constructed facilities in the 

right-of-way must comply with the ADA standards. 

1.2 Additions and Widenings in the Public Right-of-Way: Additions and widening in 

the right-of-way must comply with the applicable provisions of these standards. Where the 

addition connects with existing construction, the connection must comply with Alterations, 

as described in the next subsection. 

1.3 Modifications in the Public Right-of-Way: Where existing elements or spaces in the 

right-of-way are altered, each altered element or space shall comply with the applicable 

provisions of these standards. 

1.3.1 Exception: In modifications, where compliance with applicable provisions is 

technically infeasible, the modifications must comply to the maximum extent feasible. 

1.3.2 Prohibited Reduction in Access. Any modifications that decreases or has the 

effect of decreasing the accessibility in the right-of-way is prohibited. 

1.4 Approval Procedures for Exceptions, Equivalent Facilitation and Technically 

Infeasible Conditions: The ADA Program Coordinator’s main duties are to review all 

aspects of compliance with the ADA Codes and Standards contained in this document. The 

ADA Program Coordinator shall report directly to the County Engineer, and the County 
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Engineer may delegate such approval authority and responsibility contained in these 

standards. 

1.5 Dimensional Tolerances: All dimensions and numerical requirements contained in 

these standards are absolute and requirements have been derived taking into account 

construction practices and constraints, and no dimensional tolerances beyond the maximum 

or minimum dimensions are allowed, unless otherwise stated. 

1.6 Inclusion and Incorporation into Existing County Improvement Standards: 

The intent of the listing of these standards is that all standards will be included and 

incorporated into the County’s design Standards. Written requirements as included in these 

standards will take precedence over any drawings should there be any discrepancies in the 

requirements. 

1.7 Future Applicable Federal and State Code Revisions: All future enactments and 

revisions to legally applicable federal or state accessibility codes, standards or guidelines, 

must be incorporated into these ADA Codes and Standards. 

Section 5.2: Applicable Reference Codes and Standards 

The following codes and standards are referenced as applicable by law or statute. Nothing 

in these standards will have the effect of reducing any specific requirements of the referenced 

standards or any other codes or standards required by applicable law or statute. 

(1) The Americans with Disabilities Act Accessibility Guidelines (ADAAG), published 

by the U.S. Architectural and Transportation Barriers Compliance Board in July 1991, 

binding regulatory law in 1992, with several revisions through July 1998. 

(2) Draft Guidelines for Public Rights-of-Way, published by the U.S. Architectural and 

Transportation Barriers Compliance Board on June 17, 2002. 

(3) Southern Standard Building Code (Latest edition) 

(4) Seminole County Development Standards (Latest edition) 

(5) FDOT Standard Plans for Road and Bridge Construction (Latest edition) 

https://www.fdot.gov/design/standardplans/ 

(6) Florida Accessibility Code for Building Construction (Latest edition) 

The FDOT Design Standards are available at the following link: 
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Section 6: ADA Capital Implementation Plan 

Section 6.1: Introduction 
The ADA Capital Implementation Plan will be the final step in determining the extent of 

County-operated and other participants’ projects necessary to implement the ADA ROW 

Transition Plan in the public right-of-way. 

Types of projects included can be categorized as follows: 

 Curb ramp construction, or replacement projects based upon resident request. 

 Curb ramp, sidewalk, and intersection retrofit projects, included with street overlay 

or other street or sidewalk construction projects. 

 Curb ramp, sidewalk and intersection retrofit projects, in conjunction with 

construction by private parties. 

 Curb ramp, sidewalk, and intersection retrofit projects deemed essential for 

mitigation of barriers based upon the finalized ADA ROW Transition Plan. 

 Street and sidewalk construction or retrofit projects planned for the improvement of 

overall pedestrian facilities. 

 Signal retrofit projects. 

 Roadway widening projects. 

A number of existing and potential programs and funding sources for capital improvement 

projects are described in this section. These programs include on-going County capital 

improvement and maintenance programs, as well as specific projects and funding sources 

allocated in the five year Capital Improvement Plan (CIP). The ADA Capital Improvement 

Plan will include a conceptual plan whereby the extent and goals of future projects will be 

evaluated prior to preparing detailed cost estimates. Once an overall scope of work and its 

financial impact is established, annual projects can be finalized and the exact number of 

specified improvements can be set as project goals. 

Section 6.2: Extent of Required ADA Work 

The extent of work included in the ADA Transition Plan includes the types of capital 

improvements that should be made to intersections, streets and sidewalks. Most 

recommended capital improvements will be comprehensive in their approach. The typical 

extent and scope of work for the most common types of capital improvements, listed from 

most to least comprehensive, is shown below: 

(1) Complete ADA retrofit of signalized four-way intersection: eight new curb ramps, two per 

corner; new complying sidewalk paving to meet existing sidewalks and other sidewalk 

improvements to provide access to pedestrian signals with push buttons; and crosswalk 

striping (if not existing, including removal and replacement of crosswalk striping where 

in poor condition) for all crossing directions where crosswalks are required by the ADA 

Codes & Standards. 

(2) Complete ADA retrofit of controlled intersection: eight new curb ramps, two per corner 

and crosswalk striping (if not existing, including removal and replacement of crosswalk 
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striping where in poor condition) for all crossing directions where crosswalks are required; 

new complying sidewalk paving to meet existing sidewalks and other sidewalk 

improvements to provide access to the path of travel. 

(3) Complete ADA retrofit of signalized T-intersection: six new curb ramps with two per 

corner, except only one on either side of the top of the T; new accessible pedestrian signals 

with push buttons; and crosswalk striping (if not existing, including removal and 

replacement of crosswalk striping where in poor condition) for all crossing directions 

where crosswalks are required; new complying sidewalk paving to meet existing 

sidewalks and other sidewalk improvements to provide access to the path of travel. Scope 

may include providing new islands with cut-through or curb ramps, if required by the 

standards or at the design engineer's discretion. 

(4) At signalized intersections, installation of new accessible pedestrian signals with push 

buttons and crosswalk striping (if not existing, including removal and replacement of 

crosswalk striping where in poor condition) for all crossing directions where crosswalks 

are required. 

(5) Partial ADA retrofit at four-way intersection, single-family residential area: four new 

curb ramps (one per corner); crosswalk striping at all signalized or stop-controlled 

intersections, for crossing directions where a crossing is not prohibited. 

(6) Partial ADA retrofit at T-intersection, single-family residential area: two new curb ramps 

to cross main street at one location of T-intersection, and at least one and preferably two 

new curb ramps to cross secondary street. 

(7) One or more new single curb ramps where other curb ramps at the intersection are 

complying. 

(8) Renovation of existing curb ramp to remove hazardous conditions. 

(9) Installation of new curb, gutter, and concrete sidewalk (Installation of sidewalk should 

be on a case-by-case basis). 

(10) Partial curb, gutter and sidewalk installation to provide programmatic access 

(Installation of sidewalk should be on a case-by-case basis). 

(11) Miscellaneous sidewalk or walkway repair or replacement. 

(12) Selected sidewalk and bus pad pavement as required for transit access (Installation of 

sidewalk should be on a case-by-case basis). 

(13) Selected sidewalk and transit pad pavement as required for new mid-block crosswalk 

with pedestrian signals (Installation of sidewalk should be on a case-by-case basis). 
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(14) Roadway widening or installation of required asphalt conforms for accessible pedestrian 

access routes. 

(15) Removal of sidewalk barriers (either moving or removing the barrier or reconstructing 

the pedestrian walkway around the barrier, or the reconstruction of driveways). 

Section 6.3: Prioritization Criteria for ADA Work 

During the Capital Improvement Project (CIP) development, capital improvement projects 

will be prioritized to determine which projects should be undertaken first. 

The deficiencies identified in the priority categories below will be refined and scheduled using 

the below guidelines. 

Condition 1: 

The highest priority is to reconstruct curb ramps at locations where existing curb 

ramps have an unsafe condition that may cause a trip and fall. Examples are vertical 

displacement of the curb ramp, steep side slopes, deteriorated conditions, and similar 

configurations. 

Condition 2: 

A new curb ramp will be installed at locations where there is no curb ramp to provide 

accessibility. 

Condition 3: 

When a corner has one existing curb ramp and conditions allow for the construction 

of an additional curb ramp at the same corner, and provided that traffic controls allow 

for a safe path of travel, an additional curb ramp will be installed. (This condition 

applies only to corners at intersections on arterial and thoroughfare streets, and that 

it would not apply to signalized locations on major streets for which the geometry of 

the intersection makes it impossible to install an eight-phase signal operation.) 

Condition 4: 

A curb ramp is constructed or reconstructed at a location with difficult physical 

conditions such as major utility conflicts, physical barriers, or other constraints, which 

would create a hardship situation on the entity. (At rare locations, existing conflicting 

facilities or intersection geometry may make installation of a curb ramp technically 

infeasible.) 

Condition 5: 

An existing curb ramp will be reconstructed where it does not meet current federal 

and state accessibility standards (i.e. steep slopes, improper landings, lack of 

detectable warnings, and similar situations.) 
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Use Priority A: Public Input Requests 

The County will maintain a program of public input requests for constructing curb ramps, 

installing accessible pedestrian signals and for providing other accessibility improvements 

on an annual basis. Requests for improvements come from community members who wish 

to access shopping areas, medical facilities, transit stops, transportation, and other facilities 

or areas to accommodate their activities of daily living. These requests should continue to be 

handled as the first line of priority. 

When the requests come into the County’s ADA ROW Program Coordinator, an evaluation 

for construction or reconstruction is undertaken. If a curb ramp is requested, the evaluation 

consists of the requested curb ramp and the entire intersection at which the curb ramp is 

located. Any existing curb ramp is evaluated for usability and safety to determine the usable 

path of travel through that intersection. 

Use Priority 1: State and Local Governmental and Public Use 

Priority 1 areas are those within the public right-of-way that abut or serve public and 

governmental agencies and offices, and include the following in the recommended order of 

priority: 

1. State, county, and local government buildings located within the County. 

2. Public hospitals, health clinics, medical clinics, mental health clinics and therapy 

centers. 

3. Public housing projects and public homeless shelters. 

4. Sheriff neighborhood service centers. 

5. Employment Training Agency facilities. 

6. County parks. 

7. Public schools. 

8. State and local district offices with high public traffic. 

Use Priority 2: Public Accommodations 

Priority 2 areas are those within the public right-of-way that abut or serve places of public 

accommodations that are privately owned, including, but not limited to, the following in the 

recommended order of priority: 

1. Private hospitals, doctors' offices, and medical and mental health offices. 

2. Senior facilities. 

3. Major shopping malls. 

4. Large housing complexes. 

5. Major employment sites. 

6. Supermarkets. 

7. Retail strip centers. 

8. Small apartment facilities. 

9. Service sites of disability organizations. 

10. Rehabilitation facilities. 
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Use Priority 3: Low-Density Residential and Other Uses 

Priority 3 areas are those within the public right-of-way that abut or serve: 

1. Single-family residential areas. 

2. Industrial areas. 

3. Areas that have not fallen into any of the above groups. 

Section 6.4: Types of Projects and Funding Sources 

There are a number of existing and potential programs and funding sources for capital 

improvement projects included in the ADA Capital Implementation Plan. These programs 

are described in this section. 

On-Going Capital Improvement Programs 

These programs are operated by or coordinated with the County on an on-going, annual basis. 

The extent of funding levels may be fixed or may vary yearly. These programs include the 

following: 

(1) New Sidewalk Program 

The County continues to construct new sidewalks in areas where they are needed. These 

sidewalks and ramps are constructed in accordance with ADA criteria. A study was 

recently completed to update the existing sidewalk inventory and identify areas where 

sidewalks are still needed. 

(2) Pavement Maintenance Program 

The County operates an annual Pavement Management Program. The annual pavement 

maintenance program covers a five-year fiscal year period and is updated the fifth year 

annually. This program prioritizes streets to be milled and repaved with new asphalt. It 

is during this pavement maintenance program that ADA facilities contiguous to the 

new asphalt pavement are inspected, repaired, or installed when feasible. 

(3) FDOT Construction Projects 

FDOT construction and renovation of roadways and facilities along state highways within 

the County typically includes new curb ramps, or rehabilitation of existing deficient 

facilities and other accessibility-related improvements. While the County does not 

directly manage these projects, it coordinates locations and details of the work with 

FDOT. 

(4) Private Developer Projects 

Private construction projects have direct impact on improvements within the County 

right-of-way. Private developers are required to install, or improve any existing sidewalk, 

in the public right-of-way that is adjacent to the developer’s site. These sidewalks are to 

be constructed to ADA standards. An ADA accessible path is also required from the site’s 
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main building entrance to the right-of-way. For larger projects, developers may be 

required to construct complete intersections to accommodate their project, including 

traffic signals and ADA compliant facilities as part of the intersection. 

Specific Funding Programs and Projects 

The ADA Capital Implementation Program is envisioned as one that will use, to the 

maximum extent possible, existing and prospective funding programs and sources. The ADA 

improvements will be funded by a variety of funding sources either as standalone projects or 

as a minor component of a transportation improvement project. These programs and sources 

include local funding for the Seminole County Penny Sales Tax Program, in addition to State 

and Federal Funding. 

As part of the ADA ROW Transition Plan, it is foreseen that an ADA ROW Transition Plan 

Retrofit Projects will be recommended to provide funding for required ADA improvements. 

The annual budget for these improvements will be determined on an annual basis. 

Section 6.5: Description of ADA Capital Implementation Plan 

The ADA Capital Implementation Plan of the ADA ROW Transition Plan includes specified 

goals for the construction of accessibility improvements. The ADA Capital Implementation 

Plan lays the groundwork for concepts concerning the extent of ADA work required, 

prioritization, locations, and potential funding sources. Until exact funding sources are 

finalized, the annual work and expenditures proposed must be of a preliminary nature. The 

capital improvement plan will be updated on an annual basis to reflect actual costs and 

completed projects. 

The mitigation schedule to implement this ADA Transition Plan throughout Seminole 

County will span multiple fiscal years, and shall include the installation, repair, and 

replacement of identified ADA barriers on an annual basis. The exact locations and detailed 

schedule of work will be determined based on the mitigation projects being implemented, 

and are subject to review and recommendations by the County and the public. This 

schedule may also be adjusted in the future after a more detailed review by project and 

program managers. It should also be noted that the preliminary schedules do not account 

for projects, or portions of projects, which may be incorporated into other County programs 

for mitigation. An ongoing assessment of funding vs. implementation and needs will be 

completed in the updates to the ADA ROW Transition Plan and during upcoming Capital 

Improvement Plan (CIP) budgeting by the County. The CIP process is completed by October 

1st of each year. The mitigation schedule is representative of the current estimated fiscal 

allocations and does not represent the complete ADA infrastructure needs. This schedule is 

subject to change following results of the CIP budgeting. The CIP is a Plan and not a 

funding authorization document. Funding of the CIP is totally dependent on the annual 

budget adopted by the County Commission each year, and can choose to fund or not fund 

any item in the CIP. 
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Section 7: Monitoring and Status Reporting 

Section 7.1: Introduction 

The County currently is engaged in an on-going effort to construct curb ramps, sidewalks, 

and other pedestrian facilities at numerous locations. This construction activity involves 

several types of projects, including street overlay projects, developer projects, utility 

construction projects, and other capital improvement projects in the public right-of-way. In 

addition, when this ADA ROW Transition Plan is approved and implemented, more curb 

ramps and related improvements will be constructed. 

It is equally important that ADA improvements are constructed properly and in compliance 

with all applicable codes and standards. Therefore, the monitoring of construction activities 

and the reporting of the status of improvements is vital in assuring an effective overall 

compliance program. 

This section details the methods and procedures for monitoring these construction activities 

and for tracking the status of compliance with the ADA Transition Plan for the public right-

of-way at all construction locations within the County. 

Section 7.2: Field Inspections 

All projects under the jurisdiction of the County will be required to design and construct 

required sidewalks and associated curb ramps in compliance with ADA standards, and 

finished construction will be inspected by the County. These types of projects include: 

1. County capital improvement projects that include sidewalks and associated curb ramps 

construction or rehabilitation, and any other construction projects requiring sidewalks 

and curb ramps; 

2. Curb ramp or sidewalk construction as part of any private development. 

Section 7.3 Implementation and Mitigation Schedule 

Seminole County addresses deficient ADA facilities primarily in two programs. The first is 

through Public Input Requests. Comments and complaints on deficient ADA facilities 

(sidewalks, ramps, traffic signals, intersections, etc.) are submitted by the public directly to 

the ADA ROW Program Coordinator who will present it to the Oversight Committee for 

prioritization to correct or install new ADA facilities as necessary. The second is the annual 

Pavement Management Program. This Program covers a five-year fiscal year period and 

the fifth year is updated annually. This program prioritizes streets to be milled and repaved 

with new asphalt. It is during this pavement maintenance program that ADA facilities 

contiguous to the new asphalt pavement are inspected, repaired, or installed when 

feasible. Table 1 provides the FY 2019/2020 through 2024/2025 Pavement Management 

Program. Funding for this program is approved through the Public Works Capital 

Improvements Program (CIP) for each fiscal year. 
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The mitigation schedule to implement this ADA ROW Transition Plan throughout Seminole 

County will span multiple fiscal years, and will include the installation, repair, and 

replacement of identified ADA barriers on an annual basis. Figure 1 provides a 

geographical summary of the surveyed infrastructure assessment and implementation 

process for ADA for sidewalks and ramps for County Roadways. It should be noted that 

these schedules will be amended and potentially extended to account for the completion of 

projects, additional projects, new construction cost information, and additional financial 

resources/funding. The exact locations and detailed schedule of work will be determined 

based on the precise mitigation projects being prioritized, and are subject to review and 

recommendations by the County and the public. It should also be noted that the 

information shown in Figure 1 and Table 1 do not account for projects, or portions of 

projects, which may be incorporated into other County programs for mitigation. An ongoing 

assessment of funding vs. implementation and needs will be completed in the annual 

updates to the ADA ROW Transition Plan and during each annual Public Works CIP 

budgeting by the County. The CIP process is completed by October 1st of each year. The 

mitigation schedule, as currently illustrated, is representative of the current estimated 

fiscal allocations and does not represent the complete estimated ADA infrastructure needs. 

This schedule is subject to change following results of the CIP budgeting process. 

The CIP includes both anticipated funding sources and proposed uses of those funds. 

However, the CIP is a plan and not a funding authorization document. Funding of the CIP 

is totally dependent on the annual budget adopted by the Board of County Commissioners 

(BCC) each year. The BCC, at their sole discretion, can choose to fund or not to fund any 

item in the CIP each year. 
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Appendix A: Glossary 

Accessible Pedestrian Signal. A device that communicates information about the 

pedestrian walk phase in non-visual formats such as audible tones, vibrotactile features or 

auditory announcements. 

Island. Curbed or painted area outside of the vehicular path that is provided to separate 

and direct traffic movement, and which also may serve as a refuge for pedestrians. 

Crosswalk. That part of a roadway at an intersection that is included within the extensions 

of the lateral lines of the sidewalks on opposite sides of the roadway, measured from the curb 

line or, in the absence of curbs, from the edges of the roadway or, in the absence of a sidewalk 

on one side of the roadway, the part of the roadway included within the extension of the 

lateral lines of the sidewalk at right angles to the centerline. 

Detectable Warning. A surface feature built in or applied to walking surfaces or other 

elements to warn of roadway or driveway crossing hazards on a pedestrian access path. 

Driveway. A vehicular path serving a single parcel of private property. 

Element. An architectural or mechanical component of a facility, space, site or public right-

of-way. 

Equivalent Facilitation. A departure from a particular technical or scoping requirement 

of these standards by the use of other designs and technologies, where the alternative designs 

and technologies used provide substantially equivalent or greater access to and usability of 

the element. 

Facility. All or any portion of structures, improvements, elements, and pedestrian or 

vehicular routes located on a site or in a public right-of-way. 

Pedestrian Access Route (Path). Any walk or path intended for pedestrian movement or 

activity. 

Public Right-of-Way. Land or property owned by a public entity and usually is acquired 

for or devoted to transportation or pedestrian purposes. 

Ramp. A sloping portion of a walkway with a running slope exceeding five percent. 

Sidewalk. That portion of a public right-of-way between the curb line or lateral line of a 

roadway and the adjacent property line that is improved for use by pedestrians. 

Sidewalk Ramp. See Curb Ramp. 
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Tactile Guidestrip. A horizontal strip applied to the walking surface along an accessible 

pedestrian access route that provides directional cues for persons with low vision or persons 

who are blind and use a cane. 

Technical Infeasibility. With respect to an alteration of an existing element, that it has 

little likelihood of being accomplished because existing physical or site constraints prohibit 

modification or addition of elements, spaces or features that are in full and strict compliance 

with the minimum requirements for new construction and that are necessary to provide 

accessibility. 
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2020-2021 Pavement M anagement Program 
Arterial & Collector Roads . .. ·-··-· --··--·-· ··---- Notes ··----

CURRENT Budnet 

Road Name From To Lane Miles Amount 

LAKE EMMA RD SAND POND RD W. LAKE MARY BLVD 3.20 $620,000 

RED CLEV ELAND BL VD E. LAKE MARY BL VD MARQUETTE AVE 2.40 $540,000 

S COUNTRY CLUB RD CR-427 (RONALD REGAN BLVD) W LAKE MARY BL VD 4.20 $520,000 

W. AIRPORT BLVD 2021 (w/ Portions of 46-A) SR 417 OVERPASS COUNTRY CLUB RD 6.50 $1,220,000 

DEAN ROAD ORANGE CO LINE ALOMA / CR 426 2.00 $500,000 

McNeO Road 2.00 $280,000 

18.30 $3,680,000 

Pavement Management - l oc:at Roads/ Neighborhood Areas 

Neighborh ood Mean PCI Lane Miles Budget Est imate 

W. Lake Brantley Area (Jennifer Hope Ests, etc.) 5.00 $650,000 

Pearl Lake Heights Area 4.10 $550,000 

Sterl ing Park 3.20 $450,000 

Pine Way (Sanford Ave to Sipes) 4.00 $530,000 

Tee N Green Es1ates (Upsala @ 46-A) 0.70 $120,000 

Roseland Park 1.50 $220,000 

Spr ing Valley Chase 1.70 $240,000 

CR 46A (Casa Verde to Old Lake Mary Rd) 3.40 $430,000 

Grand Ave (Casselberry) 1.90 $260,000 

Marquette, Ohio and Onora Ave (Sanford Airport) 3.90 $500,000 

Misc. Locations 29.40 $3,950,000 
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Table 1 

FY 2019/2020 through 2024/2025 

Pavement Management Program 



  
                                                            

 
 

 
 

 
 

 

 

 

 

 

   

 

2021-2022 Pavement Management Program 
Arterial & Collector Roads · ·· --·--· - ··--- ... --

Road Name 

LAKE DRIVE 

N. RONALD REAGAN BLVD (CR427) 2022 

W. LAKE MARY Bl VD 2022 

.. d'tCIIH;:IU IVhlfhJ" l'lllO:fl l • '-Ul..dl r\UdU') 1'10:l"llUUIIIUUU MJ ,:d') 

Neighborhood 

Myrtle Lake Hills 2021 (Ridge & Overtook Rd) 

Sweetwater Oaks (S of Wektva Spgs Rd) 

Sterling Meadows 

Foxwood 

Sunrise 

Lafayette Forest 

Geneva Area 

Old Lockwood Road 

W. 27th Street and Wylly Ave 

1-4 Industrial Park {Hickman Dr, Powers Ct., etc) 

Misc. Locations 

Anerial & Collector Roads 

Local Roads: 

Total 

From 

SEMINDLA Bl VD 

LONGWOOD LAKE MARY RD 

INT ERNATIONAL PKWAY 

Mean PCI 

$3,400,000 

$4,280,000 

$7,680,000 

CURRENT Budoet 
To Lane Miles Amount 

E. LAKE DR 2.60 $500,000 

S. COUNTRY CLUB RD 7.00 $1 ,400,000 

RINEHART RD 8.00 $1 ,500,000 

17.60 $3,400,000 

Lane Miles Budget Estimate 

S90,000 

5.30 $650,000 

2.80 $370,000 

1.50 $240.000 

3.80 $500,000 

2.00 $300,000 

5.90 $750,000 

2.80 $370,000 

2.00 $300,000 

3.00 $400,000 

29.10 $4,280,000 

Total Lane Miles 46.70 
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FY 2019/2020 through 2024/2025 

Pavement Management Program 
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2022-2023 Pavement Management Program 
Artcrlal & Collector Roads .... ··-· .... --

Road Name 

S. RONALD REAGAN BLVD (CR 427) 2023 

BEAR LAKE RD 2023 

General Hutchinson Pk'wy 

Red Bug Lake Rd 2023 

Palm Spnngs Dr (EXISTING • FUNDED PROJ) 

Pavement Mana@ement • Local Roads/ Neighborhood Areas 

Neighborhood 

Hidden Estates / Benton Woods 

Brumley Rd (east end) 

Lake Mills Rd (Curreyville to Brumley) 

The Woodlands 

Midway (from FY16/17 and 17/18) 

Myrtle Lake Hills (Remaining Area) 

Rive~s Edge (Off Snow Hill Rd) 

Spring Ave Area (S of Lake Jesup) 

van Arsdale (Black Hammock) 

Misc. Locations 

Arterial & Collector Roads 

Local Roads: 

Total 

From 

SR 436 E Altamonte Dr 

Bunnell Rd 

CR 427 N. Ronald Reagan Blvd 

Hollow Pine DR 

North Street 

Mean PCI 

$3,400,000 

$4,280,000 

$7,680,000 

Dog Track Rd 

SR436 

us 17/92 

417 Expressway 

SR434 

CURRENT Budaet 

To Lane Miles Amount 

7.10 $1 ,300,000 

4 .30 $900,000 

2.10 $400,000 

4.50 $800,000 

2.10 

20.10 $3,400,000 

Lane Miles Budget Estimate 

4.60 $570,000 

2.00 $270,000 

2.50 $320,000 

5.30 $660,000 

6.30 $780,000 

1.20 $170,000 

1.50 $200,000 

2.00 $270,000 

1.10 $160,000 

26.50 $4,280,000 

Total Lane Miles 46.60 

P
a
g
e
 3

2
 

S
e
m

in
o
le

 C
o
u
n
ty

 P
u
b
lic W

o
rk

s A
D

A
 T

ra
n
sitio

n
 P

la
n
 fo

r P
u
b
lic R

ig
h
ts-o

f-W
a
y
 Ju

n
e
 2

0
2
1
 

Table 1 

FY 2019/2020 through 2024/2025 

Pavement Management Program 
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2023-2024 Pavement Management Program 
Art erfal & Coll ector Roa ds 

Road Name 

N. Ronald Reagan Blvd (CR27) 2024 

W 25th St 

Wek iva Springs Rd 2024 

Pavement Manal!ement • Loca l Roads/ Ne'lghborho.od A.reas 

Neighborhood 

Midway 

Rolling Hills 2024 (add-on Victoria Par!<;?) 

Lake Harri ett Ests Area 

CA!MERON AVE* (Base ReconstM'iden) 

Misc. Locations 

Arter ial & Collector Roads 

Loca l Roads: 

Total 

From 

PalmetloAve 

W. Airpo rt Blvd 

N.Hunt Clull Blvd 

Mean PCII 

NYAHWHIT E COVE 

$3,400,000 

$4,280,000 

$7,680,000 

Longwood Hills Rd 

US17/92 

Fox Valley Dr 

CELERY AVE 

To 
CURRENT Budaet 

Lane Miles Amount 

4.00 $900, 000 

6.00 $1,200, 000 

4 .50 $1,300, 000 

14.50 $3,400, 000 

Lane Miles Budget Estimate 

11.00 $1,400,000 

4 .50 $600, 000 

8.80 $1,000, 000 

1.80 $400, 000 

26.10 $4,280,000 

Total Lane Miles 40.60 P
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2024-2025 Pavement Management Program 
Artl'rlal & Colltttor Roads ..... ... ..... .... ... ,.. .... .. u ... .......... ,. --·-··· . -- ···--·-· . - ·· - ·-·· . ·----·· -··- ----· ------ . . -- -- - ---. --- ----·-- -- . ----------

Road Name 

MARKHAM WOODS RD 

MARKHAM WOODS RD 

E. LAKE MARY BL VD 

SANFORD AVE 

BEARDALL AVE' (Base Recoosl/Willen) 

ru smsm m, nusmsm LY\i l nwua < ns-1nwmuuu mna !1.1!4; ll . Lou! Roads' Nclchbochood Al 
NeiahbOrtlOOd 

Lakewood Shores (Lake ot the Woods near 17192) 

Weklva Hifts Alea 

Sleepy Hollow Alea 

Winter Woods Alea 

Deleon Ave 

OTHER WORK 

Misc. Loca1ions 

Arterial & Collector Roads 

Local Roads: 

Total 

From 

ENC LA VE COVE 

W . LAKE MARY BL VD 

us 17192 

LEMON ST 

EUDELL DR 

Meon PCI 

$3,400,000 

$4,280,000 

$7,680,000 

MARKHAM RD 

ENCLAVE COVE 

CR427 

HIBISCUS DR 

CELERY AVE 

CURRENT Budaet 

To Lane Miles Amount 

3.50 $650,000 

4.20 $750,000 

5.60 $1,000,000 

3.10 $600,000 

2.70 $400,000 

19.10 $3,400,000 

Lane Miles Budaet Eslimate 

0.76 $140,000 

4.00 $550,000 

5.30 $680,000 

5 .00 $650,000 

1.40 $200,000 

$1,180,000 

16.46 $4,280,000 

Total Lane Miles 35.56 
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FY 2019/2020 through 2024/2025 

Pavement Management Program 
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Figure 1 - Southwest County 
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	Section 1: Executive Summary 
	Introduction 
	Introduction 
	The main purpose of the Seminole County Americans with Disabilities Act Transition Plan for Public Rights-of-Way (ADA ROW Transition Plan) is to determine if the Seminole County Public Works (SCPW) facilities in the public rights-of-way meet the intent of the rule of the Americans with Disabilities Act (ADA) of 1990 and if not, what is to be done to bring the facilities in compliance. The typical SCPW facilities are limited to sidewalks, curb ramps and traffic signals. The ADA Transition Plan is intended to
	-

	The ADA requires all public agencies to develop an ADA Transition Plan for the installation of curb ramps or other sloped areas at all locations where walkways cross curbs. The plan must include a schedule for curb ramp installation and for other improvements necessary to achieve programmatic accessibility for persons with disabilities. The main purpose of this ADA Transition Plan is to describe pedestrian facility needs and to outline the recommended procedures for implementing and scheduling remedial work
	There are numerous phases required to be included in the development of an ADA Transition Plan. The phases include criteria development, inventory, public outreach, remedial work programming, and monitoring. An implementation plan is provided to identify the procedures for completing the mitigation projects and a preliminary schedule. The plan is to continually expand the ADA transportation network inventory to encompass all of Seminole County along with methods of continued communication with the public an
	Seminole County Public Works ADA Transition Plan for Public Rights-of-Way June 2021 
	Section 2: Introduction and Administrative Information 
	Section 2.1: Introduction to the ADA 
	The Americans with Disabilities Act (ADA), enacted on July 26, 1990, provides comprehensive civil rights protections to persons with disabilities in the areas of employment, state and local government services, and access to public accommodations, transportation and telecommunications. The ADA is companion civil rights legislation with the Civil Rights Act of 1964 and Section 504 of the Rehabilitation Act of 1973. This legislation mandates that qualified disabled individuals must not be excluded from partic
	Additional Federal and State reference material is available at the following Florida Department of Transportation (FDOT) web site: 
	http://www.fdot.gov/roadway/ada 
	http://www.fdot.gov/roadway/ada 


	Section 2.2: Seminole County Public Works ADA Responsibilities 
	SCPW has various responsibilities under Title II of the ADA. Title II of the ADA is similar to Section 504 of the Rehabilitation Act of 1973, but differs in that Section 504 applies only to government agencies that receive federal financial assistance. The purpose of Section 504 is to ensure that no qualified individual with disabilities will be discriminated against under any program or activity receiving federal financial assistance solely by reason of disability. 
	A public entity also is required to designate a person to be responsible for coordinating the implementation of ADA requirements and for investigating complaints of alleged noncompliance for Seminole County that designated person is: 
	Bill Wharton 
	ADA ROW Program Coordinator 
	Seminole County Public Works Department 
	100 E 1Street 
	st 

	Sanford, FL 32771 
	Office 407-665-5730 
	Fax 407-665-5786 
	wwharton@seminolecountyfl.gov 
	wwharton@seminolecountyfl.gov 
	wwharton@seminolecountyfl.gov 


	TTY Dial 7-1-1 then 407-665-5715 
	Section 2.3: ADA Transition Plan Requirements 
	Public Agencies are required to prepare an ADA ROW Transition Plan if physical or structural modifications to facilities are required to provide access to programs or services. 
	The Seminole County ADA Transition Plan documents what actions SCPW will take to alter its facilities to bring them into compliance. The ADA requires that the ADA Transition Plan be submitted for public review before final approval and adoption by the appropriate regulatory agency. 
	Generally, the ADA Transition Plan identifies existing barriers in the public rights-of-way under the SCPW’s jurisdiction, and sets a schedule for identified barriers to be removed to provide access for individuals with disabilities. 
	The ADA Transition Plan is required by Department of Justice rules to address the following aspects of accessibility: 
	(1) 
	(1) 
	(1) 
	If a public entity has responsibility or authority over streets, roads or walkways, its ADA Transition Plan must include a schedule for providing curb ramps or other sloped areas where pedestrian walks cross curbs, giving priority to walkways serving entities covered by the ADA, including state and local government offices and facilities, transportation, places of public accommodation, and employers, followed by walkways serving other areas; 

	(2) 
	(2) 
	The ADA Transition Plan must identify physical obstacles in the public entity’s facilities that limit the accessibility of its programs or activities to individuals with disabilities; 

	(3) 
	(3) 
	The ADA Transition Plan must describe the methods that will be used to make the facilities accessible; and 

	(4) 
	(4) 
	The ADA Transition Plan must specify the schedule for taking the steps necessary to achieve compliance with the ADA and, if the time period of the ADA Transition Plan is longer than one year, identify steps that will be taken during each year of the transition period. 


	The ADA Transition Plan contains physical barrier surveys of streets, curb ramps, signals, and related facilities. These surveys are contained in a computer database, and document barriers present at the time of the survey. 
	The ADA does not designate a specific code or standard for evaluating access to existing facilities. Title II gives government agencies a choice between the Uniform Federal Access Standards (UFAS) and the Americans with Disabilities Act Accessibility Guidelines (ADAAG) as a standard for renovations. The ADA states that it does not override requirements of other state and local requirements. 
	The purpose of this ADA Transition Plan is to evaluate each facility or site area based on the most stringent requirements of the 1991 ADA Accessibility Guidelines or 2001 Title 24 and FDOT design criteria. It is the intent of the SCPW to address all physical barriers identified in the Plan and continue to survey for other possible barriers. 
	In creating priorities, it is SCPW’s intent to continue to evaluate all areas of potential deficiency, and to make structural changes where necessary. The assignment of priorities is intended to facilitate public review and to address specific concerns of the local disabled community. It must be emphasized that it is the intent for all individuals with disabilities to be reasonably accommodated. 
	The SCPW will coordinate with other agencies who have jurisdiction over their respective rights-of-way if barriers are identified during the course of implementing the SCPW Plan. These agencies can include: 
	Central 
	Central 
	Central 
	Florida Regional Transportation Authority (LYNX) 

	Florida 
	Florida 
	Department of Transportation 

	Cities 
	Cities 
	located with in Seminole County SunRail 


	Section 3: Public Participation and Grievance Procedures Section 3.1 Introduction 
	The ADA states that a public entity is required to make available to applicants, participants, residents and other interested parties information regarding the ADA Transition Plan and its applicability to the services, programs or activities of the public entity, and to apprise the public of the protections against discrimination afforded to them by the ADA. A public entity also is required to provide an opportunity for interested persons, including individuals with disabilities or organizations representin
	The ADA Transition Plan project is set up to encourage and facilitate the maximum degree of participation from Seminole County residents. This process is to include persons with disabilities and those representing disability service organizations. This section describes the public participation and outreach efforts made by the study team. The main objective of the outreach effort was to ensure that the ADA Transition Plan is one that truly represents the local disability community. Because of the public res
	-

	Section 3.2: Community Participation Introduction 
	A comprehensive community involvement plan is required to encourage and facilitate the maximum degree of public participation. This process includes persons with disabilities and those representing disability service organizations. The outreach efforts can include the following components and described in more detail below: 
	 
	 
	 
	Advisory Groups 

	 
	 
	Outreach to Persons who are Visually Impaired 

	 
	 
	Web Site 

	 
	 
	Brochures 

	 
	 
	Electronic Newsletter 

	 
	 
	Press Releases 

	 
	 
	Social Media Platforms (NextDoor, FaceBook, etc.) 

	 
	 
	Community Planning Advisory Councils 


	Seminole County residents and stakeholder supporting agencies are able to submit formal comments about this ADA Transition Plan in either in written or verbal form to the . 

	Advisory Agencies 
	Advisory Agencies 
	As part of the ADA public participation process, advisory agencies will be contacted to allow for additional input from key stakeholders, planning professionals, policy makers and the general public. The advisory agencies act as a sounding board for the ADA study team. Advisory agencies will be asked to review and provided feedback on the draft ADA ROW Transition Plan. 
	The following advisory agencies will be asked to review and provide feedback on the Transition Plan as well as recommend additional agencies and individuals to include in the Plan review: 
	Stakeholder Advisory Agencies 
	 
	 
	 
	Seminole County Community Services 

	 
	 
	Lighthouse of Central Florid (Persons with Disability) 

	 
	 
	Inspire SWAP (Persons with Disability) 

	 
	 
	Meals on Wheels (Senior Citizens) 

	 
	 
	Seniors First (Senior Citizens) 

	 
	 
	Seminole County Public Schools 

	 
	 
	MetroPlan Orlando 

	 
	 
	Lynx 

	 
	 
	SunRail 


	Technical Advisory Agencies 
	 
	 
	 
	Florida Department of Transportation 

	 
	 
	City of Altamonte Springs 

	 
	 
	City of Casselberry 

	 
	 
	City of Lake Mary 

	 
	 
	City of Longwood 

	 
	 
	City of Oviedo 

	 
	 
	City of Sanford 

	 
	 
	City of Winter Springs 

	 
	 
	Seminole County – Leisure Services 

	 
	 
	Seminole County – Facilities 

	 
	 
	Seminole County – Planning Department 

	 
	 
	Seminole County -Sheriff’s Department 



	Outreach to Persons who are Visually Impaired 
	Outreach to Persons who are Visually Impaired 
	The ADA Transition Plan will be made available to persons who are visually impaired via large print text document. Persons with visual impairments who have access to software that converts text to audio may access the Plan on the SCPW web site. The Sidewalk and Intersection Database will be available for review by appointment at the ADA ROW Program Coordinator’s office. 

	ADA ROW Transition Plan Web Site 
	ADA ROW Transition Plan Web Site 
	The SCPW web site set up for the ADA ROW Transition Plan will provide the draft and final Plan and provide opportunity to comment on the Plan, The ADA ROW Transition Plan web site may be found here: 
	http://www.seminolecountyfl.gov/departments-services/public
	http://www.seminolecountyfl.gov/departments-services/public
	-

	works/engineering-division/ada-transition-plan.stml 


	The web site provides the public information on the project’s purpose, schedule, and timeline, and will continuously take comments on the Plan. Because of the public restrictions in place due to the COVID-19 pandemic some participation activities have been suspended. When possible, these activities will be resumed during the annual review process of the ADA ROW Transition Plan. 
	Section 3.3: ADA ROW Transition Plan Public Review and Comment Period 
	A public entity that employs 50 or more people is required to seek public input on its ADA Transition Plan. Beyond the legal requirements, public input is vital to assure that those affected understand the scope and nature of the responsibilities for providing equal access to the public and to receive valuable feedback from those most affected by the ADA ROW Transition Plan. 
	The draft ADA Transition Plan will be available on the SCPW web page at: 
	, Comments may be received in any format chosen by respondents. All public comments received will be included in their entirety in an exhibit section of the final ADA Transition Plan. All public comments will be reviewed and incorporated into the text of the final ADA ROW Transition Plan as deemed to be appropriate. The ADA Transition Plan will be provided in various alternative formats upon written request. The review and comment period will be open for 30 days. Review and comments are still encouraged aft
	http://www.seminolecountyfl.gov/departments-services/public-works/engineering
	http://www.seminolecountyfl.gov/departments-services/public-works/engineering
	-

	division/ada-transition-plan.stml


	Public Input Requests 
	Comments and complaints on deficient ADA facilities (sidewalks, ramps, traffic signals, intersections, etc.) may be submitted directly to the ADA ROW Program Coordinator who will present it to the Oversight Committee for prioritization for corrective work. 
	Requests for copies of the ADA Transition Plan and public comments should be directed to the ADA ROW Program Coordinator. 
	Bill Wharton 
	ADA ROW Program Coordinator 
	Seminole County Public Works Department 
	100 E 1Street 
	st 

	Sanford, FL 32771 
	Office 407-665-5730 
	Fax 407-665-5786 
	wwharton@seminolecountyfl.gov 
	wwharton@seminolecountyfl.gov 
	wwharton@seminolecountyfl.gov 


	TTY Dial 7-1-1 then 407-665-5715 
	Section 3.4: ADA ROW Grievance Procedures 

	Introduction 
	Introduction 
	The ADA states that a public entity is required to apprise the public of the protections against discrimination afforded to them by Title II of the ADA, including information about how Title II requirements apply to its particular programs, services, and activities [28 C.F.R. § 35.106]. A public entity also is required to provide an opportunity for interested persons, including individuals with disabilities or organizations representing individuals with disabilities, to participate in the development of pol
	A public entity that employs 50 or more persons is required by the ADA to adopt and publish grievance procedures providing for prompt and equitable resolution of complaints or grievances alleging any action that would be prohibited by Title II of the ADA. The grievance procedure is described below. Any person with a disability or any parent or guardian who represents a minor person with a disability, who believes that they have been the subject of disability-related discrimination on the basis of the denial

	Grievance Procedures and Instructions 
	Grievance Procedures and Instructions 
	Step 1: File a Grievance Form 
	The complainant should fill out the ADA Complaint / Grievance Form shown below, providing all of the information requested. The ADA Complaint / Grievance Form should be filed in writing with the ADA ROW Program Coordinator within 60 days of the alleged disability-related discrimination. Upon request, reasonable accommodations will be provided in completing the form, or alternative formats of the form will be provided. The ADA Complaint / Grievance Procedure and Form may be found on the ADA Transition Plan w
	Page 9 
	contacting the ADA ROW Program Coordinator. The ADA Complaint / Grievance Procedure Form is to be sent to: 
	Send to 
	Send to 

	Bill Wharton 
	ADA ROW Program Coordinator 
	Seminole County Public Works Department 
	100 E. 1Street 
	st 

	Sanford, FL 32771 
	Office 407-665-5730 
	Fax 407-665-5786 
	wwharton@seminolecountyfl.gov 
	wwharton@seminolecountyfl.gov 
	wwharton@seminolecountyfl.gov 


	TTY Dial 7-1-1 then 407-665-5715 
	Step 2: An Investigation is Conducted 
	A notice of receipt will be mailed to the complainant by registered mail within five days of the receipt of the complaint or grievance. The ADA Program Coordinator or another authorized representative shall begin an investigation into the merits of the complaint or grievance within 60 days of its receipt. If necessary, the ADA ROW Program Coordinator or another authorized representative may contact the complainant directly to obtain additional facts or documentation relevant to the grievance. If the complai
	After the complaint or grievance is received, it will be brought before the ADA Oversight Committee, chaired by the ADA ROW Program Coordinator. 
	Step 3: A Written Decision is Prepared and Forwarded to the Complainant 
	The ADA Program Coordinator shall prepare a written decision, after full consideration of the grievance merits, no later than 75 days following the receipt of the complaint or grievance. If the complaint or grievance alleges misconduct on the part of the ADA Program Coordinator, another authorized representative may be appointed by the County Engineer to prepare the written decision if the allegations can be substantiated. A copy of the written decision will be mailed to the complainant by registered mail n
	Step 4: A Complainant May Appeal the Decision 
	If the complainant is dissatisfied with the written decision, the complainant may file a written appeal with the County Manager no later than 30 days from the date that the decision was mailed. The appeal must contain a statement of the reasons why the complainant is dissatisfied with the written decision, and must be signed by the complainant, or by someone authorized to sign on the complainant's behalf. A notice of receipt will be mailed to the 
	Page 10 
	complainant by registered mail within five days of the receipt of the appeal. The appeal reviewers, consisting of the ADA ROW Program Coordinator the County Engineer and other members of the ADA Oversight Committee, shall act upon the appeal no later than 60 days after receipt of the appeal. A copy of the appeal reviewers' written decision shall be mailed to the complainant by registered mail no later than five days after issuance of the decision. The decision of the appeal reviewer shall be final. 
	The ADA Program Coordinator, the County Engineer and other members of the ADA Oversight Committee shall maintain the confidentiality of all files and records relating to grievances filed, unless disclosure is authorized or required by law. Any retaliation, coercion, intimidation, threat, interference or harassment for the filing of a grievance, or used to restrain a complainant from filing, is prohibited and should be reported immediately to the ADA ROW Program Coordinator or other members of the Oversight 
	P
	Figure

	Seminole County Public Works -ADA Complaint / Grievance Form 
	Seminole County Public Works -ADA Complaint / Grievance Form 
	Complainant: __________________________________________________________________ Person Preparing Complaint (if different from Complainant): ____________________________ Relationship to Complainant (if different from Complainant): ____________________________ Street Address & Apt. No.: _______________________________________________________ City: _____________________________  State: _____________  Zip: _________________ Phone:  (______) _____________________ E-mail:__________________________________ Please 
	Please specify any location(s) related to the complaint or grievance (if applicable): 
	Please state what you think should be done to resolve the complaint or grievance: 
	Please attach additional pages as needed. 
	□   Please do not contact me personally. 
	Signature:  ______________________________________  Date:  ____________________ 
	Return to: Bill Wharton ADA ROW Program Coordinator, Seminole County Public Works, 100 E First St, Sanford, FL 32771 
	Upon request, reasonable accommodation will be provided in completing this form, or copies of the form will be provided in alternative formats.  Contact the ADA ROW Program Coordinator at the address listed above, via telephone Office 407-665-5730, Fax 407665-5782, TTY Dial 7-1-1 then 407-665-5782. 
	WWharton@seminolecountfl.gov 
	WWharton@seminolecountfl.gov 


	Section 4.0: ADA ROW Transition Plan 


	Introduction 
	Introduction 
	A key to ensuring timely and effective implementation of the SCPW’s ADA ROW Transition Plan is coordination among the various departments, divisions, offices and committees involved in this effort. To this end, an ADA Transition Plan Oversight Committee, chaired by the ADA Program Coordinator, is established. Its purpose is to ensure that a reasonable work schedule is maintained and to monitor any additional work or costs as they are identified. The Committee should meet, at a minimum, quarterly and report 
	The recommended composition of the committee is as follows: 
	 
	 
	 
	County Engineer or designee 

	 
	 
	County Traffic Engineer or designee 

	 
	 
	Director of Development Services or designee 

	 
	 
	ADA ROW Program Coordinator 

	 
	 
	Pavement Program Project Manager 

	 
	 
	Financial (Business) Administrator, Public Works 


	The Oversight Committee should evaluate the need for additional funding and look for new funding opportunities, including funding to assist with the tasks performed by the ADA ROW Transition Plan Oversight Committee. 
	Specific tasks that the ADA ROW Transition Plan Oversight Committee should undertake and oversee would include the following: 
	(1) Curbs and Curb Ramps Evaluation 
	(1) Curbs and Curb Ramps Evaluation 
	The Oversight Committee should monitor the status of curb ramp construction, and should recommend revisions or modifications to the policy to implement the ADA ROW Transition Plan, to handle public requests, to discuss variances and deviations to the standards and to determine technical infeasibility. 
	The Committee should review the current curb ramp designs on an on-going basis to ensure that they provide the appropriate degree of access, in accordance with the ADA Codes and Standards included in the ADA Transition Plan. Where the public right-ofway allows, alternative curb ramp designs should be investigated to ensure the appropriate complying level of access. Information from the Public Right-of-way Advisory Committee of the U. S. Access Board should be continually evaluated for purposes of determinin
	-

	(2) Sidewalks and Pedestrian Islands Evaluation The Oversight Committee should review and monitor curbs, sidewalks and pedestrian island construction, and should recommend revisions or modifications to the policy to implement the ADA ROW Transition Plan, to handle public requests, to discuss variances and deviations to the standards, and to determine technical infeasibility. The on-going retrofitting of sidewalks and pedestrian islands should be in accordance with the ADA Transition Plan and all applicable 
	Areas around transit stops, transportation, public and medical facilities, shopping areas and other facilities should have the highest priority. When a curb ramp is evaluated for construction or reconstruction, the whole intersection should be evaluated for safety and usability by persons with disabilities to determine usable paths of travel. 
	(3) Accessible Pedestrian Signals Evaluation The Oversight Committee should monitor accessible pedestrian signal installation and recommend revisions/modifications to the policy to implement the ADA Transition Plan. When accessible pedestrian signals are installed, they should be equipped with all features that are required by the ADA Codes and Standards, and should be in compliance with the outlined policy. Accessible pedestrian signal installations also should be evaluated to reflect any new Federal guide
	(4) Detectable Warnings (Truncated Domes) Evaluation The Oversight Committee should oversee the needs for tactile guide strip installation and should recommend revisions or modifications to the policy. 
	(5) Private Developers' Improvements Evaluation The Committee should identify private projects, both residential and commercial, either completed or planned, where the County retains sufficient right-of-way options to require or provide enhanced access improvements, such as the installation of sidewalks. Distinction should be made between those private developments where the responsibility for access improvements rests with the developer and those situations where the County has granted variances to develop
	Section 4.2: Phase 1 Methodology and Findings 
	The purpose of the inventory is to provide a baseline of existing pedestrian facilities in the County. This data will be used to improve pedestrian facilities and to comply with ADA and Title 24 requirements and County approved policies. 
	The County has a wide variety of facilities within the public right-of-way. These facilities include streets and roadways, vehicular and pedestrian bridges, underground and aboveground utilities, vehicular and pedestrian signal systems, signage systems, on-street parking facilities, walkways, sidewalks with curb ramps at intersections, improved planting strips, buffers, pedestrian activity areas, and unimproved open spaces or natural areas. The goal of the overall project is to optimize the pedestrian exper
	-

	The County is currently conducting a desktop analysis of all pedestrian attributes (sidewalks, curb ramps, and similar structures) to develop a database of existing assets. As roadways are identified for resurfacing or at the request of a citizen, a survey of pedestrian facilities will be undertaken to document existing conditions within the public rights-of-way. As funding is available, additional surveying will be conducted based on the priority identified in Section 
	4.3. Surveying, as used in this section, refers to visiting the particular location by a trained accessibility inspector, and obtaining measurements, dimensions, gradients or other visual determinations as may be appropriate depending on the particular location. 


	Inventory Methodology 
	Inventory Methodology 
	In order to complete the inventory, each inspector will be trained on equipment, data collection methods, procedures and ADA principles, including class and in-field instruction. Full-time supervisors will direct the inspectors' efforts, including preparing survey routes, handling assignments and personnel matters, answering questions and spot checking inspectors' completed data. 
	Prior to beginning all survey work, inspectors will be given time goals to complete each type of survey. Time records for all inspectors and their activities will be kept by supervisors throughout the survey process, and Inspectors as a group will meet their time allotments to keep the project on schedule. Inspectors will typically worked in teams of two persons, with one person being the lead driver and navigator and the other person being the main operator. Both Inspectors will take measurements and colle
	Completed data will be downloaded into the master GIS database program at regular intervals. Data will be consolidated into tables sorted by data types and transferred into the database. 
	Section 4.3: Summary of Areas Surveyed and Priorities 
	All intersections and roadway segments in the survey area will be classified as Priority Level 1 (High Priority), Priority Level 2 (Medium Priority) or Priority Level 3 (Lower Priority) based upon the criteria contained in these documents. A summary of these priorities and a description of each are as follows: 

	High Priority Intersections and Roadway Segments (Priority Level 1) 
	High Priority Intersections and Roadway Segments (Priority Level 1) 
	 Major roadways (Arterials or thoroughfares with a minimum 80-foot wide right-ofway) and intersections along these arterials or thoroughfares; 
	-

	 Intersections and roadway segments serving Level 1 facilities including: 
	 
	 
	 
	County-owned facilities; 

	 
	 
	Public schools (approximately one-quarter mile radius from the main streets); 

	 
	 
	Hospitals, health clinics and health centers (public and private); 

	 
	 
	Public housing and homeless shelters, including senior facilities and rehabilitation facilities; 

	 
	 
	Sheriff's facilities; 

	 
	 
	Transportation hubs (includes bus lines and transit stations); 

	 
	 
	Department of Motor Vehicles offices; 

	 
	 
	County parks; and 

	 
	 
	Prisons. 



	Medium Priority Intersections and Roadway Segments (Priority Level 2) 
	Medium Priority Intersections and Roadway Segments (Priority Level 2) 
	 Collectors (streets with minimum 50-foot wide right-of-way) and other roadways, and intersections along these highways; 
	 Intersections and roadway segments serving Level 2 facilities including: 
	 
	 
	 
	Shopping malls, supermarkets and strip retail centers; 

	 
	 
	Major employment sites; and 

	 
	 
	Housing complexes, including apartments. 



	Lower Priority Intersections and Roadway Segments (Priority Level 3) 
	Lower Priority Intersections and Roadway Segments (Priority Level 3) 
	 
	 
	 
	Single-family residential areas; 

	 
	 
	Industrial areas; and 

	 
	 
	Other areas not classified as Priority Level 1 and 2. 


	Section 4.4: ADA Data Collection Items 
	For detailed measurements at or near intersections, the survey team will collect and analyzed the following data: 
	Crosswalks: Whether crosswalks are present at any or all crossings at signalized intersections and the condition of pavement markings and signage. 
	Curb Ramps: Whether existing curb ramp(s) are present at any of the corners within the intersection. 
	Islands: If present, then presence of curb ramps and existing condition. 
	Pedestrian Signals: Whether visual or accessible pedestrian signals are present. If present, the type, size, height, and location of actuator buttons. The location parameters are “at curb,” “on landing,” “on ramp slope – arm length” and “on ramp slope – not arm length.” Another location question asks if the pedestrian push button is parallel to the 
	crosswalk alignment. 
	Sidewalk Present: Whether a sidewalk leading to and from the curb is present. If present, the paved sidewalk width at the intersection, and existing condition. 
	Detectable Warnings/Truncated Domes: Whether tactile guidestrips are present at any crosswalk. If present, the location, height, width, and color of the tactile guidestrips, and existing condition. 
	Traffic Control: Whether traffic signals, stop signs (all way vs. two-way vs. one-way), yield control, roundabout, or no control. 
	Transit Stop: Indication of any bus (LYNX) stop and access to any adjacent sidewalks. 
	Curb/Pavement Slope: Slope in percent of the gutter or street transition, as documented inspection notes. 
	Lip: Whether a lip is present at the bottom of the curb ramp, and if present, the height to the nearest 0.25 inch, as documented inspection notes. 
	Main Slope: Main slope of the curb ramp or level landing in percent adjacent to and perpendicular to the street, as documented inspection notes. 
	Side Slope(s): Whether a side slope or parallel slope is present, and if present, the slope of each sloping side or flare parallel to the street in percent, as documented inspection notes. Top Landing Depth: Whether a 48 inch deep level landing is present. 
	Transition Slope: Slope of the transition to the sidewalk, verifying slope of five percent or less for the right and left sides, as documented inspection notes. 
	Section 4.5: ADA Public Rights-of-Way Database Preparation and Contents 
	All survey findings are contained in a GIS. The database is designed to be user-friendly, with interactive screens available to access to the public through an information request or through the web interface, when the programming is completed. 
	Section 5: ADA Codes and Standards 

	Introduction 
	Introduction 
	The ADA Codes and Standards were developed as part of an extensive process to propose applicable guidelines, codes, and standards as they relate to the accessibility of all facilities within the public right-of-way. 
	Section 5.1: Applicability of County ADA Standards 
	This section describes how the ADA codes and standards impact are applied for the ADA ROW Transition Plan. 
	1.1 New Development:  All areas of newly designed and newly constructed facilities in the right-of-way must comply with the ADA standards. 
	1.2 Additions and Widenings in the Public Right-of-Way: Additions and widening in the right-of-way must comply with the applicable provisions of these standards. Where the addition connects with existing construction, the connection must comply with Alterations, as described in the next subsection. 
	1.3 Modifications in the Public Right-of-Way: Where existing elements or spaces in the right-of-way are altered, each altered element or space shall comply with the applicable provisions of these standards. 
	1.3.1 Exception: In modifications, where compliance with applicable provisions is technically infeasible, the modifications must comply to the maximum extent feasible. 
	1.3.2 Prohibited Reduction in Access. Anmodifications that decreases or has the effect of decreasing the accessibility in the right-of-way is prohibited. 
	y 

	1.4 Approval Procedures for Exceptions, Equivalent Facilitation and Technically Infeasible Conditions: The ADA Program Coordinator’s main duties are to review all aspects of compliance with the ADA Codes and Standards contained in this document. The ADA Program Coordinator shall report directly to the County Engineer, and the County 
	1.4 Approval Procedures for Exceptions, Equivalent Facilitation and Technically Infeasible Conditions: The ADA Program Coordinator’s main duties are to review all aspects of compliance with the ADA Codes and Standards contained in this document. The ADA Program Coordinator shall report directly to the County Engineer, and the County 
	Engineer may delegate such approval authority and responsibility contained in these standards. 

	1.5 Dimensional Tolerances: All dimensions and numerical requirements contained in these standards are absolute and requirements have been derived taking into account construction practices and constraints, and no dimensional tolerances beyond the maximum or minimum dimensions are allowed, unless otherwise stated. 
	1.6 Inclusion and Incorporation into Existing County Improvement Standards: 
	The intent of the listing of these standards is that all standards will be included and incorporated into the County’s design Standards. Written requirements as included in these standards will take precedence over any drawings should there be any discrepancies in the requirements. 
	1.7 Future Applicable Federal and State Code Revisions: All future enactments and revisions to legally applicable federal or state accessibility codes, standards or guidelines, must be incorporated into these ADA Codes and Standards. 
	Section 5.2: Applicable Reference Codes and Standards 
	The following codes and standards are referenced as applicable by law or statute. Nothing in these standards will have the effect of reducing any specific requirements of the referenced standards or any other codes or standards required by applicable law or statute. 
	(1) 
	(1) 
	(1) 
	The Americans with Disabilities Act Accessibility Guidelines (ADAAG), published by the U.S. Architectural and Transportation Barriers Compliance Board in July 1991, binding regulatory law in 1992, with several revisions through July 1998. 

	(2) 
	(2) 
	Draft Guidelines for Public Rights-of-Way, published by the U.S. Architectural and Transportation Barriers Compliance Board on June 17, 2002. 

	(3) 
	(3) 
	Southern Standard Building Code (Latest edition) 

	(4) 
	(4) 
	Seminole County Development Standards (Latest edition) 

	(5) 
	(5) 
	(5) 
	FDOT Standard Plans for Road and Bridge Construction (Latest edition) 

	https://www.fdot.gov/design/standardplans/ 
	https://www.fdot.gov/design/standardplans/ 
	https://www.fdot.gov/design/standardplans/ 



	(6) 
	(6) 
	Florida Accessibility Code for Building Construction (Latest edition) The FDOT Design Standards are available at the following link: 



	Section 6: ADA Capital Implementation Plan 
	Section 6: ADA Capital Implementation Plan 
	Section 6.1: Introduction 
	The ADA Capital Implementation Plan will be the final step in determining the extent of County-operated and other participants’ projects necessary to implement the ADA ROW Transition Plan in the public right-of-way. 
	Types of projects included can be categorized as follows: 
	 
	 
	 
	Curb ramp construction, or replacement projects based upon resident request. 

	 
	 
	Curb ramp, sidewalk, and intersection retrofit projects, included with street overlay or other street or sidewalk construction projects. 

	 
	 
	Curb ramp, sidewalk and intersection retrofit projects, in conjunction with construction by private parties. 

	 
	 
	Curb ramp, sidewalk, and intersection retrofit projects deemed essential for mitigation of barriers based upon the finalized ADA ROW Transition Plan. 

	 
	 
	Street and sidewalk construction or retrofit projects planned for the improvement of overall pedestrian facilities. 

	 
	 
	Signal retrofit projects. 

	 
	 
	Roadway widening projects. 


	A number of existing and potential programs and funding sources for capital improvement projects are described in this section. These programs include on-going County capital improvement and maintenance programs, as well as specific projects and funding sources allocated in the five year Capital Improvement Plan (CIP). The ADA Capital Improvement Plan will include a conceptual plan whereby the extent and goals of future projects will be evaluated prior to preparing detailed cost estimates. Once an overall s
	Section 6.2: Extent of Required ADA Work 
	The extent of work included in the ADA Transition Plan includes the types of capital improvements that should be made to intersections, streets and sidewalks. Most recommended capital improvements will be comprehensive in their approach. The typical extent and scope of work for the most common types of capital improvements, listed from most to least comprehensive, is shown below: 
	(1) 
	(1) 
	(1) 
	Complete ADA retrofit of signalized four-way intersection: eight new curb ramps, two per corner; new complying sidewalk paving to meet existing sidewalks and other sidewalk improvements to provide access to pedestrian signals with push buttons; and crosswalk striping (if not existing, including removal and replacement of crosswalk striping where in poor condition) for all crossing directions where crosswalks are required by the ADA Codes & Standards. 

	(2) 
	(2) 
	(2) 
	Complete ADA retrofit of controlled intersection: eight new curb ramps, two per corner and crosswalk striping (if not existing, including removal and replacement of crosswalk 

	striping where in poor condition) for all crossing directions where crosswalks are required; new complying sidewalk paving to meet existing sidewalks and other sidewalk improvements to provide access to the path of travel. 

	(3) 
	(3) 
	Complete ADA retrofit of signalized T-intersection: six new curb ramps with two per corner, except only one on either side of the top of the T; new accessible pedestrian signals with push buttons; and crosswalk striping (if not existing, including removal and replacement of crosswalk striping where in poor condition) for all crossing directions where crosswalks are required; new complying sidewalk paving to meet existing sidewalks and other sidewalk improvements to provide access to the path of travel. Scop

	(4) 
	(4) 
	At signalized intersections, installation of new accessible pedestrian signals with push buttons and crosswalk striping (if not existing, including removal and replacement of crosswalk striping where in poor condition) for all crossing directions where crosswalks are required. 

	(5) 
	(5) 
	Partial ADA retrofit at four-way intersection, single-family residential area: four new curb ramps (one per corner); crosswalk striping at all signalized or stop-controlled intersections, for crossing directions where a crossing is not prohibited. 

	(6) 
	(6) 
	Partial ADA retrofit at T-intersection, single-family residential area: two new curb ramps to cross main street at one location of T-intersection, and at least one and preferably two new curb ramps to cross secondary street. 

	(7) 
	(7) 
	One or more new single curb ramps where other curb ramps at the intersection are complying. 

	(8) 
	(8) 
	Renovation of existing curb ramp to remove hazardous conditions. 

	(9) 
	(9) 
	Installation of new curb, gutter, and concrete sidewalk (Installation of sidewalk should be on a case-by-case basis). 

	(10) 
	(10) 
	Partial curb, gutter and sidewalk installation to provide programmatic access (Installation of sidewalk should be on a case-by-case basis). 

	(11) 
	(11) 
	Miscellaneous sidewalk or walkway repair or replacement. 

	(12) 
	(12) 
	Selected sidewalk and bus pad pavement as required for transit access (Installation of sidewalk should be on a case-by-case basis). 

	(13) 
	(13) 
	Selected sidewalk and transit pad pavement as required for new mid-block crosswalk with pedestrian signals (Installation of sidewalk should be on a case-by-case basis). 

	(14) 
	(14) 
	Roadway widening or installation of required asphalt conforms for accessible pedestrian access routes. 

	(15) 
	(15) 
	Removal of sidewalk barriers (either moving or removing the barrier or reconstructing the pedestrian walkway around the barrier, or the reconstruction of driveways). 


	Section 6.3: Prioritization Criteria for ADA Work 
	During the Capital Improvement Project (CIP) development, capital improvement projects will be prioritized to determine which projects should be undertaken first. 
	The deficiencies identified in the priority categories below will be refined and scheduled using the below guidelines. 
	Condition 1: The highest priority is to reconstruct curb ramps at locations where existing curb ramps have an unsafe condition that may cause a trip and fall. Examples are vertical displacement of the curb ramp, steep side slopes, deteriorated conditions, and similar configurations. 
	Condition 2: A new curb ramp will be installed at locations where there is no curb ramp to provide accessibility. 
	Condition 3: When a corner has one existing curb ramp and conditions allow for the construction of an additional curb ramp at the same corner, and provided that traffic controls allow for a safe path of travel, an additional curb ramp will be installed. (This condition applies only to corners at intersections on arterial and thoroughfare streets, and that it would not apply to signalized locations on major streets for which the geometry of the intersection makes it impossible to install an eight-phase signa
	Condition 4: A curb ramp is constructed or reconstructed at a location with difficult physical conditions such as major utility conflicts, physical barriers, or other constraints, which would create a hardship situation on the entity. (At rare locations, existing conflicting facilities or intersection geometry may make installation of a curb ramp technically infeasible.) 
	Condition 5: An existing curb ramp will be reconstructed where it does not meet current federal and state accessibility standards (i.e. steep slopes, improper landings, lack of detectable warnings, and similar situations.) 

	Use Priority A: Public Input Requests 
	Use Priority A: Public Input Requests 
	The County will maintain a program of public input requests for constructing curb ramps, installing accessible pedestrian signals and for providing other accessibility improvements on an annual basis. Requests for improvements come from community members who wish to access shopping areas, medical facilities, transit stops, transportation, and other facilities or areas to accommodate their activities of daily living. These requests should continue to be handled as the first line of priority. 
	When the requests come into the County’s ADA ROW Program Coordinator, an evaluation for construction or reconstruction is undertaken. If a curb ramp is requested, the evaluation consists of the requested curb ramp and the entire intersection at which the curb ramp is located. Any existing curb ramp is evaluated for usability and safety to determine the usable path of travel through that intersection. 

	Use Priority 1: State and Local Governmental and Public Use 
	Use Priority 1: State and Local Governmental and Public Use 
	Priority 1 areas are those within the public right-of-way that abut or serve public and governmental agencies and offices, and include the following in the recommended order of priority: 
	1. 
	1. 
	1. 
	State, county, and local government buildings located within the County. 

	2. 
	2. 
	Public hospitals, health clinics, medical clinics, mental health clinics and therapy centers. 

	3. 
	3. 
	Public housing projects and public homeless shelters. 

	4. 
	4. 
	Sheriff neighborhood service centers. 

	5. 
	5. 
	Employment Training Agency facilities. 

	6. 
	6. 
	County parks. 

	7. 
	7. 
	Public schools. 

	8. 
	8. 
	State and local district offices with high public traffic. 



	Use Priority 2: Public Accommodations 
	Use Priority 2: Public Accommodations 
	Priority 2 areas are those within the public right-of-way that abut or serve places of public accommodations that are privately owned, including, but not limited to, the following in the recommended order of priority: 
	1. 
	1. 
	1. 
	Private hospitals, doctors' offices, and medical and mental health offices. 

	2. 
	2. 
	Senior facilities. 

	3. 
	3. 
	Major shopping malls. 

	4. 
	4. 
	Large housing complexes. 

	5. 
	5. 
	Major employment sites. 

	6. 
	6. 
	Supermarkets. 

	7. 
	7. 
	Retail strip centers. 

	8. 
	8. 
	Small apartment facilities. 

	9. 
	9. 
	Service sites of disability organizations. 

	10. 
	10. 
	Rehabilitation facilities. 



	Use Priority 3: Low-Density Residential and Other Uses 
	Use Priority 3: Low-Density Residential and Other Uses 
	Priority 3 areas are those within the public right-of-way that abut or serve: 
	1. 
	1. 
	1. 
	Single-family residential areas. 

	2. 
	2. 
	Industrial areas. 

	3. 
	3. 
	Areas that have not fallen into any of the above groups. 


	Section 6.4: Types of Projects and Funding Sources 
	There are a number of existing and potential programs and funding sources for capital improvement projects included in the ADA Capital Implementation Plan. These programs are described in this section. 

	On-Going Capital Improvement Programs 
	On-Going Capital Improvement Programs 
	These programs are operated by or coordinated with the County on an on-going, annual basis. The extent of funding levels may be fixed or may vary yearly. These programs include the following: 
	(1) New Sidewalk Program 
	(1) New Sidewalk Program 
	The County continues to construct new sidewalks in areas where they are needed. These sidewalks and ramps are constructed in accordance with ADA criteria. A study was recently completed to update the existing sidewalk inventory and identify areas where sidewalks are still needed. 

	(2) Pavement Maintenance Program 
	(2) Pavement Maintenance Program 
	The County operates an annual Pavement Management Program. The annual pavement maintenance program covers a five-year fiscal year period and is updated the fifth year annually. This program prioritizes streets to be milled and repaved with new asphalt. It is during this pavement maintenance program that ADA facilities are inspected, repaired, or installed when feasible. 
	contiguous to the new asphalt pavement 


	(3) FDOT Construction Projects 
	(3) FDOT Construction Projects 
	FDOT construction and renovation of roadways and facilities along state highways within the County typically includes new curb ramps, or rehabilitation of existing deficient facilities and other accessibility-related improvements. While the County does not directly manage these projects, it coordinates locations and details of the work with FDOT. 

	(4) Private Developer Projects 
	(4) Private Developer Projects 
	Private construction projects have direct impact on improvements within the County right-of-way. Private developers are required to install, or improve any existing sidewalk, in the public right-of-way that is adjacent to the developer’s site. These sidewalks are to be constructed to ADA standards. An ADA accessible path is also required from the site’s 
	Private construction projects have direct impact on improvements within the County right-of-way. Private developers are required to install, or improve any existing sidewalk, in the public right-of-way that is adjacent to the developer’s site. These sidewalks are to be constructed to ADA standards. An ADA accessible path is also required from the site’s 
	main building entrance to the right-of-way. For larger projects, developers may be required to construct complete intersections to accommodate their project, including traffic signals and ADA compliant facilities as part of the intersection. 



	Specific Funding Programs and Projects 
	Specific Funding Programs and Projects 
	The ADA Capital Implementation Program is envisioned as one that will use, to the maximum extent possible, existing and prospective funding programs and sources. The ADA improvements will be funded by a variety of funding sources either as standalone projects or as a minor component of a transportation improvement project. These programs and sources include local funding for the Seminole County Penny Sales Tax Program, in addition to State and Federal Funding. 
	As part of the ADA ROW Transition Plan, it is foreseen that an ADA ROW Transition Plan Retrofit Projects will be recommended to provide funding for required ADA improvements. The annual budget for these improvements will be determined on an annual basis. 
	Section 6.5: Description of ADA Capital Implementation Plan 
	The ADA Capital Implementation Plan of the ADA ROW Transition Plan includes specified goals for the construction of accessibility improvements. The ADA Capital Implementation Plan lays the groundwork for concepts concerning the extent of ADA work required, prioritization, locations, and potential funding sources. Until exact funding sources are finalized, the annual work and expenditures proposed must be of a preliminary nature. The capital improvement plan will be updated on an annual basis to reflect actu
	The mitigation schedule to implement this ADA Transition Plan throughout Seminole County will span multiple fiscal years, and shall include the installation, repair, and replacement of identified ADA barriers on an annual basis. The exact locations and detailed schedule of work will be determined based on the mitigation projects being implemented, and are subject to review and recommendations by the County and the public. This schedule may also be adjusted in the future after a more detailed review by proje
	Section 7: Monitoring and Status Reporting 
	Section 7.1: Introduction 
	The County currently is engaged in an on-going effort to construct curb ramps, sidewalks, and other pedestrian facilities at numerous locations. This construction activity involves several types of projects, including street overlay projects, developer projects, utility construction projects, and other capital improvement projects in the public right-of-way. In addition, when this ADA ROW Transition Plan is approved and implemented, more curb ramps and related improvements will be constructed. 
	It is equally important that ADA improvements are constructed properly and in compliance with all applicable codes and standards. Therefore, the monitoring of construction activities and the reporting of the status of improvements is vital in assuring an effective overall compliance program. 
	This section details the methods and procedures for monitoring these construction activities and for tracking the status of compliance with the ADA Transition Plan for the public rightof-way at all construction locations within the County. 
	-

	Section 7.2: Field Inspections 
	All projects under the jurisdiction of the County will be required to design and construct required sidewalks and associated curb ramps in compliance with ADA standards, and finished construction will be inspected by the County. These types of projects include: 
	1. 
	1. 
	1. 
	County capital improvement projects that include sidewalks and associated curb ramps construction or rehabilitation, and any other construction projects requiring sidewalks and curb ramps; 

	2. 
	2. 
	Curb ramp or sidewalk construction as part of any private development. 


	Section 7.3 Implementation and Mitigation Schedule 
	Seminole County addresses deficient ADA facilities primarily in two programs. The first is through Public Input Requests. Comments and complaints on deficient ADA facilities (sidewalks, ramps, traffic signals, intersections, etc.) are submitted by the public directly to the ADA ROW Program Coordinator who will present it to the Oversight Committee for prioritization to correct or install new ADA facilities as necessary. The second is the annual Pavement Management Program. This Program covers a five-year fi
	The mitigation schedule to implement this ADA ROW Transition Plan throughout Seminole County will span multiple fiscal years, and will include the installation, repair, and replacement of identified ADA barriers on an annual basis. Figure 1 provides a geographical summary of the surveyed infrastructure assessment and implementation process for ADA for sidewalks and ramps for County Roadways. It should be noted that these schedules will be amended and potentially extended to account for the completion of pro
	The CIP includes both anticipated funding sources and proposed uses of those funds. However, the CIP is a plan and not a funding authorization document. Funding of the CIP is totally dependent on the annual budget adopted by the Board of County Commissioners (BCC) each year. The BCC, at their sole discretion, can choose to fund or not to fund any item in the CIP each year. 

	Appendix A: Glossary 
	Appendix A: Glossary 
	Accessible Pedestrian Signal. A device that communicates information about the pedestrian walk phase in non-visual formats such as audible tones, vibrotactile features or auditory announcements. 
	Island. Curbed or painted area outside of the vehicular path that is provided to separate and direct traffic movement, and which also may serve as a refuge for pedestrians. 
	Crosswalk. That part of a roadway at an intersection that is included within the extensions of the lateral lines of the sidewalks on opposite sides of the roadway, measured from the curb line or, in the absence of curbs, from the edges of the roadway or, in the absence of a sidewalk on one side of the roadway, the part of the roadway included within the extension of the lateral lines of the sidewalk at right angles to the centerline. 
	Detectable Warning. A surface feature built in or applied to walking surfaces or other elements to warn of roadway or driveway crossing hazards on a pedestrian access path. 
	Driveway. A vehicular path serving a single parcel of private property. 
	Element. An architectural or mechanical component of a facility, space, site or public rightof-way. 
	-

	Equivalent Facilitation. A departure from a particular technical or scoping requirement of these standards by the use of other designs and technologies, where the alternative designs and technologies used provide substantially equivalent or greater access to and usability of the element. 
	Facility. All or any portion of structures, improvements, elements, and pedestrian or vehicular routes located on a site or in a public right-of-way. 
	Pedestrian Access Route (Path). Any walk or path intended for pedestrian movement or activity. 
	Public Right-of-Way. Land or property owned by a public entity and usually is acquired for or devoted to transportation or pedestrian purposes. 
	Ramp. A sloping portion of a walkway with a running slope exceeding five percent. 
	Sidewalk. That portion of a public right-of-way between the curb line or lateral line of a roadway and the adjacent property line that is improved for use by pedestrians. 
	Sidewalk Ramp. See Curb Ramp. 
	Tactile Guidestrip. A horizontal strip applied to the walking surface along an accessible pedestrian access route that provides directional cues for persons with low vision or persons who are blind and use a cane. 
	Technical Infeasibility. With respect to an alteration of an existing element, that it has little likelihood of being accomplished because existing physical or site constraints prohibit modification or addition of elements, spaces or features that are in full and strict compliance with the minimum requirements for new construction and that are necessary to provide accessibility. 
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	Table 1 FY 2019/2020 through 2024/2025 Pavement Management Program Continued 
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	Figure 1 – County Wide 
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	Figure 1 – Northwest County 
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	Figure 1 – Northeast County 
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