
 
 ADDENDUM TO THE CONTRACT 
  for the  
 
 Rainforest Recovery Flooring Installation 
 
 BID No. E11-121 

 
 
 
ADDENDUM NO.:  TWO (Addendum No. 1 issued  
    Under RFQ E11-121) CURRENT DEADLINE FOR BIDS: 
  November 18, 2010 
PREVIOUS ADDENDA: ONE 
 
 
SSUED BY: City and Borough of Juneau PREVIOUS DEADLINE FOR BIDS: 
 ENGINEERING DEPARTMENT October 29, 2010 
 155 South Seward Street  
 Juneau, Alaska 99801 
 
DATE ADDENDUM ISSUED: October 28, 2010 
 
The following items of the contract are modified as herein indicated.  All other items remain the same.  
This is a faxed addendum. A confirming copy will not be mailed to you. If this fax is incomplete, please 
call (907) 586-0490, and we will re-send it.  This addendum has been issued and is posted online.  
Please refer to the CBJ Engineering Contracts Division webpage at:  
http://www.juneau.org/engineering_ftp/contracts/Contracts.php   
 
 
Item No. 1 Delete RFQ E11-121, Rainforest Recovery Flooring Installation in its entirety and replace 
  with the attached formal Bid E11-121, Rainforest Recovery Flooring Installation.   
     
INFORMATION ITEMS: 
 
  The Pre-Bid meeting for this project is scheduled for November 4, 2010, at 10:00 a.m. at 
  the Rainforest Recovery Center at Bartlett Regional Hospital followed by a walk-  
  through.  
 
  One full-size drawing for this project is available from the Engineering Contracts  
  Office only.  Call Netti Pahl @ 907-586-0892, (or the Contracts Division at 907-586-
  0490) to obtain a copy.   

     
 

By:       
Jennifer Mannix,  

Contract Administrator 
 

Date:   October 28, 2010 
 

Total number of pages contained within this Addendum: 1, plus Bid Packet 

ENGINEERING DEPARTMENT
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NOTICE INVITING BIDS 
 
PRE-BID WALKTHROUGH.  Prospective Bidders are encouraged to attend a Pre-Bid conference 
of the proposed WORK, which will be conducted by the OWNER and ARCHITECT, at 10:00 a.m. 
on November 4, 2010 at the Rainforest Recovery Center, 3250 Hospital Drive.   
 
DESCRIPTION OF WORK.  The Contractor shall provide all labor, equipment, materials and 
perform all Work for the removal and installation of flooring and related accessories as required 
for a complete installation within the Rainforest Recovery Center (RRC) at Bartlett Regional 
Hospital (BRH).   
 
COMPLETION OF WORK.  The Contractor may not begin work before November 29, 2010 and 
shall have until March 1, 2011 to complete all Work as described.  
 
DEADLINE FOR BIDS: Sealed bids must be received by the Purchasing Division prior to 2:00 
p.m., Alaska Time November 18, 2010 or such later time as may be announced by addendum at 
any time prior to the deadline. Bids will be time and date stamped by the Purchasing Division, 
which will establish the official time of receipt of bids.  Bids will be opened immediately thereafter 
in Room 224 in the Municipal Building, 155 S. Seward Street, unless otherwise specified. 
 
Bid documents delivered in person or by courier service must be delivered to: 
 
    PHYSICAL LOCATION: 
    City and Borough of Juneau, Purchasing Division 
    105 Municipal Way, Room 300 
    Juneau, AK  99801 
 
Bid documents delivered by the U.S. Postal Service must be mailed to: 

 
MAILING ADDRESS: 
City and Borough of Juneau, Purchasing Division 
155 South Seward Street 
Juneau, AK  99801 

 
Please affix the label below to outer envelope in the lower left hand corner. 
 

IMPORTANT NOTICE TO BIDDER 
To submit your Bid: 
1. Print your company name and address on the upper left 

corner of your envelope. 
2. Complete this label and place it on the lower left corner 
       of your envelope. 
  S 
  E 
  A 
  L 
  E 
  D 
 

BID NUMBER: 
E11-121 
SUBJECT: 
Rainforest Recovery Flooring 
Installation 
DEADLINE DATE: 
________________________ 
PRIOR TO 2:00PM ALASKA TIME 

 
B 
I 
D 
 
 

 
Mailing/delivery times to Alaska may take longer than other areas of the U.S. Late bids will 
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not be accepted and will be returned. 
 
SITE OF WORK.  The Project is located at Rainforest Recovery Center, 3250 Hospital Drive.  
 
BIDDING, CONTRACT, or TECHNICAL QUESTIONS.  All communications relative to this 
WORK, prior to opening Bids, shall be directed to the following: 
 

Jennifer Mannix, Contract Administrator 
CBJ Engineering Department, 3rd Floor, Marine View Center 

jennifer_mannix@ci.juneau.ak.us 
Telephone: (907) 586-0873 

Fax: (907) 586-4530 
 
CONTRACTOR'S LICENSE.  All contractors are required to have a current Alaska Contractor's 
License, prior to submitting a Bid, and a current Alaska Business License prior to award.  
 
BID TO REMAIN OPEN.  The Bidder shall guarantee the Bid for a period of 90 Days from the 
date of Bid opening.  Any component of the Bid may be awarded anytime during the 90 Days. 
 
OWNER'S RIGHTS RESERVED.  The OWNER reserves the right to reject any or all Bids, to 
waive any informality in a Bid, and to make award to the lowest responsive, responsible Bidder as 
it may best serve the interests of the OWNER. 
 
 
OWNER:  City and Borough of Juneau 
 
 
 

    
By:           October 28, 2010 
       Jennifer Mannix, Contract Administrator    Date 
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SCOPE OF WORK 
 
The Contractor shall provide all labor, equipment, materials and perform all Work for the 
installation of flooring and related accessories as required for a complete installation within the 
Rainforest Recovery Center (RRC) at Bartlett Regional Hospital (BRH), in accordance with this 
RFQ document.   
 
This work shall include the removal and replacement of flooring in approximately 50 rooms and 
hallways in the RRC. Existing flooring consists of carpet, sheet vinyl and vinyl composition tile. 
New flooring shall be installed per the attached drawing.  There is no onsite storage space 
available to the Contractor, and Contractor shall remove and dispose of all waste materials 
generated by the project on a daily basis.  
 
Cabinets shall remain in place during installation. Coordinate restroom flooring installation with 
BRH Maintenance Staff so that toilets can be removed prior to new flooring installation.  
 
Floor Plan 
 
A copy of the floor plan, showing proposed flooring materials for all of the different rooms 
within the building, is available from the Engineering Department. An electronic copy of this 
drawing is not available.  
 
Work Schedule 
 
Contractor may not start work before November 29, 2010 and must complete installation by 
March 1, 2011. Work may occur seven days a week from 8:00 a.m. to 8:00 p.m. Contractor shall 
coordinate their work plan with BRH staff, working room by room and never having more than one 
patient room and one other room out of service at a time. 
 
Special Work Conditions 
 
Noise should be kept to a minimum. No job radios will be allowed. 
 
Prior to commencement of installation work, a Hospital Orientation will be required for all 
personnel who will work on the project. Contractors will be required to wear BRH provided 
identification while on the job site. An ICRA permit will be required to be coordinated with BRH, 
per the attached section. 
 
Materials 
 
The following materials shall be installed as indicated on the drawing included with this RFQ. Use 
scale on drawing to determine quantities. 
 
Flooring  
 
F1 Armstrong LVT, Natural Creations ArborArt, Cherry Maple, Item Number TP013, or owner 

approved equivalent 
F2 Armstrong Connection Corlon, Devon Beige, Item Number 88705, or owner approved 

equivalent 
F3 C&A Applause II, Style 02803, Color 28502 Mosaic, or owner approved equivalent. 
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Wall Base Materials 
 
B1 Roppe Pinnacle Rubber Wall Base, 4”, Item Number P189, or owner approved equivalent. 
B2 Roppe Pinnacle Rubber Wall Base, 4”, Item Number P140, or owner approved equivalent. 
 
Provide thresholds, finish floor breaks, and other transitions as required for a complete 
installation. Comply with the requirements of the ADA Accessibility Guidelines (7-1-94 Edition).  
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INSTRUCTIONS TO BIDDERS 

 
1.0 INTERPRETATIONS AND ADDENDA. 
 

A. INTERPRETATIONS.  All questions about the meaning or intent of the Contract 
Documents are to be directed to the Engineering Contracts Administrator.  
Interpretations or clarifications considered necessary by the Engineering Contracts 
Administrator in response to such questions will be issued by Addendum, mailed, 
faxed, or delivered to all parties recorded by the Engineering Contracts 
Administrator, or CBJ, as having received the Contract Documents. Questions 
received less than seven Days prior to the Deadline for Bids may not be answered. 
Only questions answered by formal written Addendum will be binding. Oral and 
other interpretations or clarifications will be without legal effect.   

 
B. ADDENDA.  Addenda may be issued to modify the Contract Documents as deemed 

advisable by the CBJ.  Addenda may be faxed or, if addendum format warrants, 
addenda may be posted to the CBJ Engineering Department website.  In any event, 
notification of addendum issuance will be faxed to planholders.  Hard copies are 
available upon request.  The CBJ will make all reasonable attempts to ensure that 
all planholders receive notification of Addenda, however, it is strongly 
recommended by the CBJ that bidders independently confirm the contents, number, 
and dates of each Addendum prior to submitting a Bid.   

 
2.0 FAIR COMPETITION.  More than one Bid from an individual, firm, partnership, corporation, 

or association under the same or different names will not be considered.  If the CBJ 
believes that any Bidder is interested in more than one Bid for the WORK contemplated, all 
Bids in which such Bidder is interested will be rejected.  If the CBJ believes that collusion 
exists among the Bidders, all Bids will be rejected. 

 
3.0 RESPONSIBLE BIDDER.  Only responsive Bids from responsible Bidders will be 

considered.  A Bid submitted by a Bidder determined to be not responsible may be rejected. 
 A responsible Bidder is one who is considered to be capable of performing the WORK.  

 
1. financial resources 
2. ability to meet delivery standards 
3. past performance record 
 

a. References from others on contractor’s performance 
b. Record of performance on prior CBJ contracts 

 
4. record of integrity 
5. obligations to CBJ 
 

a. Bidders must be registered as required by law and in good standing for 
all amounts owed to the CBJ within ten calendar days of CBJ’s Notice 
of Intent to Award. 

b. City and Borough of Juneau (CBJ) Finance Department, Treasury 
Division administers the registration and assessment of sales, 
business personal property and business real property taxes. 
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A. Special standards for responsibility, if applicable, will be specified.  These special 
standards establish minimum standards or experience required for a responsible 
Bidder on a specific contract.   

 
B. Before a Bid is considered for award, a Bidder may be requested to submit 

information documenting its ability and competency to perform the WORK, 
according to general standards of responsibility and any special standards which 
may apply.  It is Bidder’s responsibility to submit sufficient, relevant, and adequate 
information.  CBJ will make its determination of responsibility and has no obligation 
to request clarification or supplementary information. 

 
4.0 NON-RESPONSIVE BIDS.  Only responsive Bids will be considered.  Bids may be 

considered non-responsive and may be rejected.  Some of the reasons a Bid may be 
rejected for being non-responsive are: 

 
A. If a Bid is received by the CBJ Purchasing Division after the Deadline for Bids. 
 

B. If the Bid is on a form other than that furnished by the CBJ, or legible copies thereof; 
or if the form is altered or any part thereof is detached; or if the Bid is improperly 
signed. 

 
C. If there are unauthorized additions, conditional or alternate Bids, or irregularities of 

any kind which may tend to make the bid incomplete, indefinite, ambiguous as to its 
meaning, or in conflict with the CBJ’s Bid document. 

 
D. If the Bidder adds any unauthorized conditions, limitations, or provisions reserving 

the right to accept or reject any award, or to enter into a contract pursuant to an 
award.  This does not exclude a Bid limiting the maximum gross amount of awards 
acceptable to any one Bidder at any one Bid opening, provided that any selection of 
awards will be made by the CBJ. 

 
E. If the Bid does not contain a Unit Price for each pay item listed, except in the case of 

authorized alternate pay items. 
 
F. If the Bidder has not acknowledged receipt of each Addendum. 
 
G. If the Bidder fails to furnish an acceptable Bid guaranty with the Bid. 
 
H. If any of the Unit Prices Bid are excessively unbalanced (either above or below the 

amount of a reasonable Bid) to the potential detriment of the CBJ. 
 
I. If a Bid modification does not conform to Article 15.0 of this Section. 

 
5.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the 

responsibility of each Bidder before submitting a Bid: 
 

A. To examine thoroughly the Contract Documents, and other related data identified in the 
Bidding documents (including "technical data" referred to below): 

 
1. To visit the site to become familiar with and to satisfy the Bidder as to the 

general and local conditions that may affect cost, progress, or performance, 
of the WORK, 



Rainforest Recovery Flooring Installation Page 9 
BID No. E11-121 

2. To consider federal, state and local laws and regulations that may affect 
cost, progress, or performance of the WORK, 

3. To study and carefully correlate the Bidder's observations with the Contract 
Documents, and other related data; and 

4. To notify CBJ of all conflicts, errors, or discrepancies in or between the 
Contract Documents and such other related data. 

 
6.0 BID FORM 
 

A. The Bid shall be made on the Bid Schedule(s) bound herein, or on legible and 
complete copies thereof.   

 
B. All blanks on the Bid Schedule shall be completed in ink or typed. 

 
C. Bids by corporations must be executed in the corporate name by the president, a 

vice-president (or other corporate officer).  The corporate address and state of 
incorporation must appear below the signature. 

 
D. Bids by partnerships must be executed in the partnership name and be signed by a 

managing partner, and the official address of the partnership must appear below the 
signature. 

 
E. The Bidder’s Bid must be signed.  All names must be printed or typed below the 

signature. 
 

F. The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of 
which shall be filled in on the Bid form. Failure to acknowledge Addenda may render 
Bid non-responsive and may cause its rejection. 

 
G. The address to which communications regarding the Bid are to be directed must be 

shown. 
 
7.0 SUBSTITUTE OR "OR-EQUAL" ITEMS.   
 

Whenever materials or equipment are specified or described in the Contract Documents by 
using the name of a proprietary item or the name of a particular Supplier, the naming of the 
item is intended to establish the type, function, and quality required.  If the name is followed 
by the words "or-equal" indicating that a substitution is permitted, materials or equipment of 
other Suppliers may be accepted by the BRH Project Manager if sufficient information is 
submitted by the CONTRACTOR to allow the BRH Project Manager to determine that the 
material or equipment proposed is equivalent or equal to that named, subject to the 
following requirements: 
 
1. The burden of proof as to the type, function, and quality of any such substitute 

material or equipment shall be upon the CONTRACTOR. 
2. The BRH Project Manager will be the sole judge as to the type, function, and quality of 

any such substitute material or equipment and the BRH Project Manager ‘s decision 
shall be final. 

3. The BRH Project Manager may require the CONTRACTOR, to furnish at the 
CONTRACTOR's expense, additional data about the proposed substitute. 

4. The BRH Project Manager may require the CONTRACTOR to furnish at the 
CONTRACTOR's expense a special performance guarantee or other surety with 
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respect to any substitute. 
5. Acceptance by the BRH Project Manager of a substitute item proposed by the 

CONTRACTOR shall not relieve the CONTRACTOR of the responsibility for full 
compliance with the Bid Documents and for adequacy of the substitute item. 

6. The CONTRACTOR shall be responsible for resultant changes and all additional costs 
which the accepted substitution requires in the CONTRACTOR's WORK, the WORK 
of its Subcontractors and of other contractors, and shall effect such changes without 
cost to the OWNER. This shall include the cost for redesign and claims of other 
contractor(s) affected by the resulting change. 

 
The procedure for the submittal of substitute or "or-equal" products is specified below:  

 
The CONTRACTOR's application using the "Substitution Request Form" (located at the end 
of this section) shall contain the following statements and/or information which shall be 
considered by the BRH Project Manager in evaluating the proposed substitution when one 
or more of the following conditions are satisfied, as determined by the ARCHITECT; 
otherwise, requests will be returned without action except to record non-compliance with 
these requirements. 
 
1. Extensive revisions to the Scope of Work is not required. 
2. Proposed changes are in keeping with the general intent of the Scope of Work. 
3. The request is timely, fully documented, and properly submitted. 
4. The request is directly related to an “or equal” clause or similar language in the Bid. 
5. The specified product or method of construction cannot be provided within the 

contract time. The request will not be considered if the product or method cannot be 
provided as a result of the CONTRACTOR’s failure to pursue the WORK promptly, 
or to coordinate activities properly. 

6. The specified product or method of construction cannot receive necessary approval 
by a governing authority, and the requested substitution can be approved. 

7. A substantial advantage is offered to the OWNER, in terms of cost, time, energy 
conservation, or other considerations of merit, after deducting off-setting 
responsibilities the OWNER may be required to bear.   

8. The specified product or method of construction cannot be provided in a manner 
that is compatible with other materials, and where the CONTRACTOR certifies that 
the substitution will overcome the incompatibility. 

9. The specified product or method of construction cannot be coordinated with other 
materials, and where the CONTRACTOR certifies that the proposed substitution can 
be coordinated. 

11. The evaluation and acceptance of the proposed substitute will not prejudice the 
CONTRACTOR's achievement of substantial completion on time. 

12. Available maintenance, repair, and replacement service and its estimated cost will 
be indicated. 

13. Whether or not incorporation or use of the substitute in connection with the WORK 
is subject to payment of any license fee or royalty. 

14. Itemized estimate of all costs that will result directly or indirectly from acceptance of 
such substitute, including cost of redesign and claims of other contractors affected 
by the resulting change. 

 
8.0 SUBMISSION OF BIDS.  The Bid shall be delivered by the time and to the place stipulated 

in the Notice Inviting Bids.  It is the Bidder's sole responsibility to see that its Bid is received 
in proper time. Oral, telegraphic, emailed, or faxed Bids will not be considered. The 
envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner 
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with the name and address of the Bidder and shall also include the label included in the 
Notice Inviting Bids.  

 
9.0 BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS 
 

A. Any bidder may deliver a modification to a bid in person, by mail or fax (907-586-
4561), provided that such modification is received by the Purchasing Division no 
later than the deadline for bids. Modifications will be time and date stamped by the 
Purchasing Division, which will establish the official time of receipt of the 
modification. The modification must not reveal the bid price but should be in the 
form of an addition or subtraction or other modification so that the final prices will 
not be known until the sealed bid is opened.   

 
The Bid modifications shall be provided on the Bid Modification Form located at 
the end of this Section.  Submittal of any other form by the vendor may deem the 
modification unacceptable by the CBJ  A mail or fax modification should not 
reveal the Bid price but should provide the addition or subtraction or other 
modification so that the final prices will not be known by the City and 
Borough until the sealed Bid is opened.   
 
FAX DISCLAIMER:  It is the responsibility of the bidder to submit modifications in 
a timely manner. Bidders' use of a fax machine to modify their bid shall be at 
bidders' sole risk. The Purchasing Division will attempt to keep the fax machine in 
good working order but will not be responsible for bid modifications that are late 
due to mechanical failure, a busy fax machine, or any other cause arising from 
bidder’s use of a fax machine, even if bidder submits a transmission report or 
provides other confirmation indicating that the bidder transmitted a bid modification 
prior to the deadline. The City will not be responsible for its failure to receive the 
modification whether such failure is caused by equipment or human error, or 
otherwise.  Bidders are therefore strongly encouraged to confirm receipt of their 
bid modification with the Purchasing Division (907-586-5258) prior to deadline. 

 
B. Conditioned bids, limitations, or provisos attached to the Bid or bid modification 

will render it unauthorized and cause its rejection as being non-responsive.  The 
completed Bid forms shall be without interlineations, alterations, or erasures in the 
printed text.  All changes shall be initialed by the person signing the Bid.  
Alternative Bids will not be considered unless called for. 

 
10.0 WITHDRAWAL OF BID.  Prior to the Deadline for Bids, the Bid may be withdrawn by the 

Bidder by means of a written request, signed by the Bidder or its properly authorized 
representative.  Such written request must be delivered to the place stipulated in the Notice 
Inviting Bids for receipt of Bids.  

 
11.0 AWARD OF CONTRACT.  
 

A. Award of a contract, if it is awarded, will be on the basis of materials and equipment 
described in the Bid Documents and will be made to the lowest responsive, 
responsible Bidder whose Bid complies with all the requirements prescribed.  
Unless otherwise specified, any such award will be made within the period stated in 
the Notice Inviting Bids that the Bids are to remain open.  Unless otherwise 
indicated, a single award will be made for all the Bid items in an individual Bid 
Schedule. 
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12.0 LIQUIDATED DAMAGES.  Provisions for liquidated damages if any, are set forth in Section 
00500 - Agreement. 

 
13.0 FILING A PROTEST.   
 

A. A Bidder may protest the proposed award of a competitive sealed Bid by the City 
and Borough of Juneau. The protest shall be executed in accordance with CBJ 
Ordinance 53.50.062 PROTESTS and CBJ Ordinance 53.50.080 
ADMINISTRATION OF PROTEST.  The entire text of the CBJ Purchasing 
Ordinance can be accessed at the CBJ website, 
http://www.juneau.org/law/code/code.php, or call the CBJ Purchasing Division at 
(907) 586-5258 for a copy of the ordinance. 

 
B. Late protests shall not be considered by the CBJ Purchasing Officer. 
 

 
14.0 JUNEAU BUSINESS SALES AND PERSONAL PROPERTY TAX:  Vendors/merchants 

conducting business within the City are required by law to register with, and periodically 
report to, the City for sales and property taxes. CONTRACTORs and Subcontractors must 
be in good standing with the City prior to award, and prior to any contract renewals, and in 
any event no later than ten Days (calendar) following notification by the City of intent to 
award.  Good standing means: all amounts owed to the City are paid in full, including 
Confession of Judgments; and vendor/merchant is current in reporting (sales tax filings, 
business personal property declarations).  Failure to meet these requirements, if so 
subject, may be cause for rejection of your bid.  To determine if your business is in good 
standing, or for further information, contact the City Finance Department’s Sales Tax 
Division, at (907) 586-5265, concerning sales tax and/or Treasury Division, at (907) 586-
5268, concerning business personal property and real property tax. 

 
15.0 PERMITS AND LICENSES.  The CONTRACTOR is responsible for all WORK associated 

with meeting any local, state, and/or federal permit and licensing requirements. 
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 CITY AND BOROUGH OF JUNEAU 

PURCHASING DIVISION 
FAX NO. 907-586-4561 

 
 

BID MODIFICATION FORM 
 
 
Modification Number:  ______ 
 
Note:  All modifications shall be made to the original bid amount(s).  If more than one 

Modification form is submitted by any one bidder, changes from all 
Modification forms submitted will be combined and applied to the original bid. 
 Changes to the modified Bid amounts will be calculated by the CBJ. 

 

PAY ITEM 
NO. PAY ITEM DESCRIPTION 

MODIFICATIONS 
TO LUMP SUM 
(indicate  +/-) 

   
   
   
   
   
   
   
   
   
   
   
   

 
Total Increase or Decrease:  $        

  

Name of Bidding Firm 
 

Responsible Party Signature  
 
 
Printed Name (must be an authorized signatory for Bidding 
Firm) 
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SUBSTITUTION REQUEST FORM 
 
TO:       Project:          
                   
 
CBJ BID No. E11-121, Rainforest Recovery Flooring Installation 
 
SPECIFIED ITEM:              
 
The undersigned requests consideration of the following: 
 
PROPOSED SUBSTITUTION: ___________________________________________________ 
Attached data includes product description, Specifications, Drawings, photographs, 
performance and test data adequate for evaluation of the request. Applicable portions of 
the data are clearly identified. 
 
The undersigned states that the following paragraphs, unless modified on attachments, 
are correct: 
 
1. The proposed substitution does not affect dimensions shown on Drawings and will 

not require a change in any of the Contract Documents. 
2. The undersigned will pay for changes to the design, including engineering design, 

detailing, and construction costs caused by the requested substitution which is 
estimated to be $                            . 

3. The proposed substitution will have no adverse affect on other contractors, the 
construction schedule (specifically the date of substantial completion), or specified 
warranty requirements. 

4. Maintenance parts will be locally available for the proposed substitution. 
5. The incorporation or use of the substitute in connection with the WORK is not 

subject to payment of any license fee or royalty. 
 
The undersigned further states that the function, appearance, and quality of the Proposed 
Substitution are equivalent or superior to the specified item. 
 
Submitted by CONTRACTOR (date):  CBJ Review (date):    
Signature:   By:       
Print Name:  Decision by CBJ:  
Firm:  ____Accepted  
  ____Accepted as Noted 
Title:    ____NotAccepted  
  ____Received Too Late 
Telephone:   
Attachments:  Signature:      
 
 
The use of this substitution is not authorized until accepted by CBJ. 
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TERMS AND CONDITIONS 
 
SITE INSPECTION.  Bidders are encouraged to visit the Project site prior to submitting a bid for 
this Work.  Failure to visit the site shall in no way relieve the Contractor of its responsibility to 
perform the Work in compliance with the terms and specifications of this Contract. Details about a 
Pre-Bid Walkthrough are included on Page 1 of this solicitation, or to arrange a site visit, call Marc 
Walker (907)796-8888. 
 
QUALITY OF WORK.  The Contractor shall employ workers and craftspeople qualified in the 
necessary trades.  All Work shall conform to the drawings and specifications, industry standards 
and practices, and the manufacturer’s requirements.  The Contractor shall be responsible for the 
supervision and control of all Work; the safety of the workers; and shall ensure that both the 
quality of Work and character of workers conform to all applicable laws and regulations. 
 
QUALIFICATIONS.  By submitting a quote the Contractor warrants that it is qualified to perform 
the Work described in accordance with all applicable codes, standards, and regulations.  The 
Contractor shall, upon request by the CBJ, provide all documentation showing the Contractor’s 
qualifications and/or registrations necessary for completion of the Project.   
 
CONTRACTOR’S RESPONSIBILITIES.  The Contractor shall designate a Construction 
Superintendent, or designee, who shall serve as the Contractor’s point of contact and who shall 
be in full responsible charge of the Work, ensuring that construction is performed in a safe and 
professional manner.  Unless otherwise approved in writing by the Owner’s Project 
Representative, the Construction Superintendent shall acknowledge and accept, on behalf of the 
Contractor, all written change orders, directives, and approval or rejection notices. 
 
The Contractor shall have sole responsibility for the means, methods, sequences, or procedures 
of construction and safety precautions related thereto.  The Contractor shall conduct all Work in 
such a manner as to protect CBJ resources. 
 
The Contractor shall comply with all applicable laws, regulations, codes, and ordinances.  In 
addition, the Contractor shall obtain applicable licenses and permits, unless directed otherwise; 
provide supervision, labor, tools and new materials, unless directed otherwise. 
 
SUBCONTRACTING.  If this project will have subcontractors, the Contractor shall submit a list of 
Subcontractors who will be working on the project (form attached to the end of this Bid), and shall 
comply with Alaska Department of Labor Wage and Hour requirements and the Alaska 
Employment Security Act.  The Employment Security Tax Clearance form will be issued with the 
Notice to Proceed.   
 
CANCELLATION.  The CBJ, as Owner, reserves the sole right to cancel this Contract, in whole 
or in part, immediately, in the event of the Contractor’s failure to perform the Work in conformance 
with these Contract Documents. 
 
CONTRACT ADMINISTRATION AND ACCEPTANCE.  The CBJ, through its authorized 
representative, will perform the Contract Administration and Inspection for this Work.  The CBJ 
reserves the right to determine the acceptability of the finished Project.  Should the Contractor fail 
to meet the required specifications, the Contractor shall immediately complete the Project as 
specified, at no additional cost to the CBJ. 
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COMPENSATION.   The Contractor shall be paid on a lump sum basis, upon satisfactory 
completion and acceptance of the Work by the CBJ and notification by the State Department of 
Labor that the Contractor has complied with its requirements.   
LIABILITY AND INSURANCE REQUIREMENTS. 
 
Liability.  The Contractor shall hold and save the CBJ, its officers, agents, and employees 
harmless from liability of any nature.  This includes any costs, expenses, suits or damages of any 
kind sustained by any person(s) or property by any virtue of performance resulting from the 
Project, unless arising from carelessness or negligence by the CBJ, which will be apportioned on 
a comparative fault basis. 
 
Insurance Requirements.  The Contractor shall provide evidence of insurance with a carrier or 
carriers satisfactory to the CBJ, covering injury to persons and/or property suffered by the CBJ or 
a third party, as a result of operations under this contract by the Contractor or by any 
Subcontractor. This coverage will also provide protection against injuries to all employees of the 
Contractor and the employees of any Subcontractor engaged in Work under this contract.  The 
delivery to the CBJ of a written 30-day notice is required before cancellation of any coverage of 
reduction in any limits of liability.  Insurance carriers providing coverage shall have an A.M. Best 
rating of at least A-VII.  The Contractor shall maintain in force at all time, during the performance 
of Work under this contract, the following policies of insurance.  “The CBJ shall be named as 
additional insured for any and all work performed for the CBJ.”  (Additional insured 
requirements not required for Worker’s Compensation coverage.)  Proof of this insurance is 
required before the final bid award. 
 
1. Workers’ Compensation Insurance.  The Contractor, if subject to the provisions of the 

Alaska Workers’ Compensation Act (AS 23.30), will provide the CBJ and the State of 
Alaska with proof, furnished by the insurance carrier, of current coverage for workers 
compensation with an insurance company or association authorized to transact such 
business in the State of Alaska, or an approved current certification of self-insurance by 
the Alaska Workers’ Compensation Board.  The Contractor further acknowledges and 
agrees that in the event it fails to maintain proper Workers’ Compensation coverage, the 
State will implement the provisions of AS 23.30.045 8 and CBJ, at its option, may 
terminate this agreement for cause without liability. 

 
a. Employers Liability   

Bodily Injury by Accident: $100,000.00 Each Accident    
Bodily Injury by Disease: $100,000.00 Each Employee 
Bodily Injury by Disease: $500,000.00 Policy Limit         

 
b. The Contractor agrees to waive all rights of subrogation against the Owner for 

Work performed under the contract. 
 

c. If the Contractor directly utilizes labor outside of the State of Alaska in the 
prosecution of the Work, ”Other States” endorsement shall be required as a 
condition of the contract. 

 
2. Commercial General Liability Insurance.  Such insurance shall cover all operations by, or 

on behalf of, the Contractor providing insurance for bodily injury and property damage 
liability including coverage for premises and operations, products and completed 
operations, contractual liability, broad form property damage, and personal injury liability.  
The minimum limits of liability shall be: 
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$1,000,000 each occurrence for General Liability and Products/Completed Operations; 
$1,000,000 for Personal Injury Liability; 
$2,000,000 Aggregate for Products-Completed Operations; 
$2,000,000 General Aggregate. 

 
3. Business Automobile Insurance. 

$1,000,000 per accident, combined single limit, covering owned, non-owned and hired 
automobiles. 
 

The City and Borough of Juneau shall be named as an “Additional Insured” under all 
liability coverages listed above. 
 
TITLE 36 (Little Davis-Bacon) REQUIREMENTS.  If your quote exceeds $2,000.00 and you 
subcontract or employ anyone to perform any of the Work, the following will apply: 
 
Title 36 AS (Little Davis-Bacon) requires that prevailing rates of pay be paid for Work performed 
on any public works Project which exceeds $2,000.00 (contained in pamphlet number 600 and 
400, copies available from the State of Alaska Department of Labor and Workforce Development, 
Labor Standards and Safety Division, Wage and Hour Administration, P.O. Box 11149, Juneau, 
Alaska  99811-1149, or call 465-4842. 
 
AS 36.05.035 requires that the contracting agencies notify ADOL of the award of public contracts, 
as well as the name of the Contractors and Subcontractors. 
 
AS 36.05.040 requires the filing of certified payrolls directly with the Wage and Hour 
Administration every two weeks.  It also requires any other information which ADOL may request. 
One specific requirement is that all Contractors and Subcontractors notify ADOL as to the identity 
of all Subcontractors they may have. 
 
Contractors and contracting agencies are required to keep the ADOL notified of all 
Subcontractors. This requirement is two-fold; one is to ensure proper Contractor licensing of all 
Subcontractors and two, to enable the ADOL to notify Subcontractors of their legal obligations 
under Title 36.  If a Subcontractor fails to respond to its legal requirements, ADOL may hold the 
prime Contractor responsible. 
 
Remember: 
 
1) The contracting agency and the Contractors must notify the ADOL of all 

Contractors and Subcontractors on the Project on a continuing basis. 
 
2) Certified payrolls must be sent every two weeks before the second Friday 

to the addresses below by each Contractor and Subcontractor on the 
Project. 

 
3) Failure to comply may result in the ADOL withholding progress payments 

to obtain compliance and/or debarment of the Contractor or Subcontractor 
found to be in non-compliance. 

 
Correspondence regarding Title 36 requirements may be submitted electronically or paper copies 
can be submitted by mail.  To submit Title 36 documents electronically, go to 
https://myalaska.state.ak.us/home/app. If filing electronically, submit certified payrolls to ADOL at 
the website above and email a copy of all certified payrolls to Jennifer Mannix at the email 
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address below. If Contractor elects to submit paper copies, they should be submitted to the 
physical addresses below.   
 
Within 10 Days of "Notice of Award/Notice to Proceed" make a list of all Subcontractors.  
Include their name, address, phone, estimated subcontract amount, and estimated start and finish 
dates. Send this list to the Wage and Hour Section (contact information below). 
 
Certified Payrolls must be submitted every two weeks. Before the second Friday, each 
CONTRACTOR and Subcontractor must file Certified Payrolls with Statements of Compliance for 
the previous two weeks.  Indicate "Start" on your first payroll, and "Final" on your last payroll for 
this Project.  
 
Contact Information:  
 
 Wage and Hour Section Jennifer Mannix, Contract Administrator 
 State of Alaska City and Borough of Juneau 
Department of Labor and Workforce Development 155 S. Seward Street 
 Labor Standards and Safety Division and Juneau, AK  99801 
 Wage and Hour Administration (907) 586-0873 
 P.O. Box 11149 jennifer_mannix@ci.juneau.ak.us 
 Juneau, AK  99811-1149 
 907-465-4842 
 http://labor.state.ak.us/lss/home.htm 
 
If you need additional information, contact the State of Alaska, Department of Labor at 465-4842.  
 
INDEMNIFICATION: Contractor agrees to defend, indemnify, and hold harmless CBJ, its 
employees, volunteers, consultants, and insurers, with respect to any action, claim, or lawsuit 
arising out of the Contractor’s performance of this contract, without limitation as to the amount of 
fees, and without limitation as to any damages resulting from settlement, judgment, or verdict, and 
includes the award of any attorneys fees even if in excess of Alaska Civil Rule 82. This 
indemnification agreement applies to the fullest extent permitted by law and is in full force and 
effect whenever and wherever any action, claim, or lawsuit is initiated, filed, or otherwise brought 
against CBJ relating to this contract. The obligations of Contractor arise immediately upon actual 
or constructive notice of any action, claim, or lawsuit. CBJ shall notify Contractor in a timely 
manner of the need for indemnification, but such notice is not a condition precedent to 
Contractor’s obligations and may be waived where the Contractor has actual notice. 
 
FINAL PAYMENT.  Prior to final payment of the final 5% of this contract, the Contractor must 
submit the following documents:   
 

1. Employment Security Tax Clearance for the Contractor and each 
Subcontractor from Alaska Department of Labor, Juneau Field Tax Office – 
(form to be provided with Notice to Proceed) 

2. Compliance Certificate and Release Form – (form to be provided with Notice to 
Proceed) 

3. Approved Notice of Completion of Public Works (from DOL) 
 
AS-BUILT PLANS.  This request for bids may include a portion of an as-built plan.  As-built plans 
are prepared from the best available information; however, the plans may not reflect actual utility 
locations. The CBJ is not responsible for costs incurred by the Contractor due to any discrepancy 
in the as-built plans. 
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SPEC AND DRAWING INDEX 
 
 
Floor Plan – Copy is available from Engineering Department, Contracts Division. Electronic copy 
is not available. 
 
Project & Site Safety – Last Section in Document  
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BID AND SIGNATURE PAGE  
 
 

RAINFOREST RECOVERY FLOORING INSTALLATION 
Bid No. E11-121 

 
 
 
Dated:       Bidder:       
        (Company Name) 
 
      By:       
        (Signature) 
 
      Printed Name:        
 
      Title:       
 
Telephone No.:      Address:        
        (Street or P.O. Box)  
 
Fax No.:                    
        (City/State and Zip Code) 
  
 
TOTAL BID - The Contractor shall provide all labor, equipment, materials and perform all Work 
for the removal and installation of flooring and related accessories as required for a complete 
installation within the Rainforest Recovery Center (RRC) at Bartlett Regional Hospital (BRH).   
 
$      
 (Price in Figures) 
 
 
 
 
 
Bidder has examined the bid documents, including the following addenda (receipt of all of 
which is hereby acknowledged by the undersigned).  Give number and date of each 
Addenda below.  Failure to acknowledge receipt of all Addenda may cause the Bid to be 
non-responsive and may cause its rejection.  If there are no addenda, “none” or “0” must 
be filled out. 
 
   Addenda No.       Date Issued        Addenda No.          Date Issued 
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LIST OF SUBCONTRACTORS (AS 36.30.115) 

 
 

1 AK Contractor 
     SUBCONTRACTOR   License No. 1 Contact Name   Type of  Contract  DBE? 
 ADDRESS 2 AK Business 2 Phone Number Work Amount 
 
   
 
1.     1      $    
 
   2    

 
     
 
2.     1      $    
 
   2    

 
     
 
3.     1      $    
 
   2    

 
     
 
4.     1      $    
 
   2    

 
     
 
 
I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if 
applicable, were valid at the time Bids were opened for this Project. 
 
 
    
CONTRACTOR, Authorized Signature 
 
    
CONTRACTOR, Printed Name 
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PART 1 – GENERAL 

1.1 SAFETY PROGRAM 
 

A. General: 
 

1. The safety of bidders, the CONTRACTOR, their work forces in total, the Using Agency's 
personnel, patients and the public is a major concern of the BRH Project Manager.  To 
ensure Project and campus wide safety the CONTRACTOR shall carefully adhere to the 
following requirements.  

2. CONTRACTOR shall employ a safety program to insure that CONTRACTOR’s personnel 
and all personnel of the Subcontractors, Suppliers, Installers and material workers are trained 
and kept abreast of hospital safety requirements.  In addition to the safety requirements 
enforced by code or jurisdictional entities, the CONTRACTOR’s safety program shall also 
address, fire safety and deployment plans for the Project site, response to accidental release 
of hazardous materials, breach of infection containment barriers, and general emergency 
response. 

3. CONTRACTOR’s safety program will be provided to the BRH Project Manager, in writing, 
prior to commencement of WORK.  Plans shall be periodically revised in response to issues 
that may arise during the course of construction.  Such revisions shall be provided promptly 
to the BRH Project Manager. 

 
B. The CONTRACTOR shall: 
 

1. Abide by all applicable safety practices and requirements, irrespective of their origins. 
2. Attend safety related meetings as periodically required by the BRH Project Manager. 
3. CONTRACTOR shall employ a safety program to insure that CONTRACTOR’s personnel 

and all personnel of the Subcontractors, Suppliers, Installers and material workers are trained 
and kept abreast of hospital safety requirements.  Maintain program throughout construction 
period until Final Completion. 

1.2 SAFETY STANDARDS 
 

A. Applicable safety related standards promulgated by safety or code enforcement agencies, such as 
but not limited to: AK-DEC, OSHA, Building Officials and Fire Marshal’s Office representatives. 

 
B. Safety guidelines and policies established by the Department of Infection Control/Safety/Facilities 

of Bartlett Regional Hospital covering Infection Control for Construction and Renovation. (See 
BRH Policy at the end of this section.) 

 
C. Safety guidelines and policies established by Bartlett Regional Hospital covering Interim Life 

Safety Plan. (See BRH Policy at the end of this section.) 
 
D. Safety requirements required by the Contract Documents. 
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1.3 SAFETY PROCEDURES 
 

A. In addition to devices required by enforcement entities, the CONTRACTOR shall employ safety 
and containment devices (barricades, temporary separation/isolation walls, etc.) and warning signs 
at all locations where the public, patients or hospital staff may have access to, or mistakenly 
venture into, an area of active construction.  The BRH Project Manager will have the final 
determination as to the locations and the extent of the required safety and containment devices and 
signage. 

 
B. As determined by the BRH Project Manager, and where conditions necessitate the construction of 

temporary exit routes, the CONTRACTOR shall construct such routes to the standards of the 
Contract Documents, or the enforcement agency.  Such routes shall be Approved by the BRH 
Project Manager prior to putting them into use. 

 
C. CONTRACTOR shall cooperate with and assist the Using Agency in the establishment and 

maintenance of “user oriented” directional signage.  CONTRACTOR shall not remove, block, or 
otherwise obscure such directional signage without specific written direction by the BRH Project 
Manager.  Signage that has been disrupted during the course of construction shall be immediately 
repaired or replaced by the CONTRACTOR. 

 
D. When Directed by the BRH Project Manager, CONTRACTOR shall provide fire watch and other 

fire/life safety personnel on the Project. 

1.4 SECURITY SERVICE 
 

A. The CONTRACTOR shall: 
 

1. Provide all security personnel and programs as described in Specification Section 015220, 
Security. 

2. Cooperate with the BRH Project Manager, Using Agency and security forces employed by 
the Using Agency in ensuring the security and safety of the Project, and all other facilities on 
the hospital campus.  

3. Be advised that the BRH Project Manager may observe safety practices via audio and video 
means. 

1.5 RESTRICTIONS WITHIN ACTIVE CONSTRUCTION AREAS 
 

A. The CONTRACTOR shall restrict entry of persons and vehicles into the active construction areas 
as appropriate.  Allow entry only to authorized persons with proper identification. 

 
B. Provide immediate notification to the BRH Project Manager, Using Agency and security forces 

employed by the Using Agency of entry, or desired entry, into the active construction areas of any 
individual not properly authorized. 

PART 2 - PRODUCTS  (Not Used)  
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PART 3 - EXECUTION  (Not Used)  
 
PURPOSE: 
To establish a process for the identification and reduction of risk from airborne transmission of infectious 
agents during construction, demolition, renovation, and repair on the Bartlett Regional Hospital Campus.  
 
DEFINITIONS: 

A. ICRA: Infection Control Risk Assessment. Analysis of a construction, demolition, or renovation 
project to establish infection risk and control by a multidisciplinary group designated for that 
purpose. 

 
B. Infection Control Permit: A permit issued by Infection Control for construction and renovation 

projects that are Class III or above as determined by the Infection Control Risk Group Matrix. (in 
the Infection Control Risk Assessment Packet, Appendix C) 

 
C. ICRAC: Infection Control Risk Assessment Committee. An ad hoc subcommittee of the BRH 

Infection Control Committee tasked with development, oversight, and enforcement of this policy. 
 

D. HEPA Filter: High efficiency particulate air filters. (99% of 0.3-micron size particles)  
 

E. HVAC: Heating, Ventilation, Air-conditioning. (Air-handling unit.) 
 

F. CRP: Construction and Renovation Policy. (This policy.) 
 
POLICY: 

A. An Infection Control Risk Assessment (ICRA) will be performed for every construction, demolition, 
and renovation project on the BRH campus, including site work (utilities, landscaping, etc) even 
when no building is being constructed or renovated. 

 
B. Bartlett Regional Hospital requires any subcontractor, sub-subcontractor, vendor, employee, or agent 

to be bound by these requirements. Before any demolition or construction on-site begins, the 
contractor and contractor’s employees will attend mandatory training sessions provided by a Bartlett 
Regional Hospital Safety or Infection Control representative. Course objectives will be distributed at 
class. 

 
C. An Infection Control Permit (see the Infection Control Risk Assessment Packet Appendix C) will be 

issued by the ICRAC and posted at the work-site as appropriate for the duration of the project, as 
indicated by the ICRA.  

 
D.  Infection Control and Safety inspections are the responsibility of the ICRAC. 

 
Title: INFECTION CONTROL FOR CONSTRUCTION AND RENOVATION 
Department: Infection Control/Safety/Facilities 
Original Date: 07-02 Author: Jan Beauchamp 
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E. Changes to the ICRA may be made by the ICRAC at any time during the project. Changes will be 

communicated to the Construction Manager or designee. 
 

F. Bartlett Regional Hospital’s Safety Officer or the ICRAC may modify performance requirements for 
certain activities. A modification made by BRH personnel does not relieve the contractor of 
compliance with proper infection control procedures. 

 
G. When required by the Infection Control Permit, HEPA equipped filtration machines shall provide air 

flow into construction area not less than 100 FPM at barricade entrances with doors fully open. 
HEPA equipped air filtration machines shall be connected to normal power and ganged to a single 
switch for emergency shutoff and shall run continuously. In the event of a power failure and no back-
up power is immediately available, work will be stopped until power becomes available. 

 
H. Documentation of the ICRA process will be maintained by the Construction Manager or designee. 

 
I. Regular reports will be provided to the Infection Control Committee by a representative of the 

ICRAC. 
 
PROCEDURES: 
 

A. Responsibilities During Project Planning 
A.1. An interdisciplinary team including architects, construction managers, contractors, department 

personnel, the Infection Control Coordinator, and Safety Officer will evaluate any construction 
project from design through completion for infection control concerns.  

A.2.  The Infection Control Coordinator will be involved in the design phase of any project. The design 
and function considerations for infection control are listed in Appendix A. These considerations 
are for the duration of the project, as well as considerations for the infection control issues for the 
finished project. The Construction Manager or designee will contact the Infection Control 
Coordinator for obtaining input on the project.  

A.3. Each project will have an Infection Control Risk Assessment (ICRA) performed during the 
planning phase of the project. Projects in Class III, III/IV, or IV require an Infection Control 
Permit to be posted at the site for the duration of the project. (Appendix C) 

A.4.  Construction measures required by the ICRA will be communicated to the contractors by the 
Construction Manager or designee during the bidding phase of the project. All contractors and 
contract construction personnel be responsible for maintaining and complying with the general and 
class specific infection control and safety practices for the project.  

  
B. Responsibilities During the Active Construction Phase 

B.1. The Construction Manager or designee will perform a Safety and Infection Control Risk 
Assessment for every day that there is work on the site (Appendix B). Unsafe conditions will be 
corrected immediately and corrections documented on the form. The Construction Manager or 
designee is responsible for oversight and documentation of this process. 

B.2. As a quality control measure, a member of the ICRAC will inspect each project of Class III or 
greater on a weekly basis, using the BRH Safety and Infection Control Risk Assessment form. 
(Appendix C) The Construction Manager or designee will be notified immediately to correct 
any unsafe conditions. 

B.3. The contractor shall be required to take immediate action to correct all deficiencies. 
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B.4. The ICRAC has the authority to stop construction for any breach in the infection control 
practices, or for any patient safety concern related to infection and construction. This will be 
done through the Construction Manager or designee. 

B.5. Failure of the contractor to promptly correct such deficiencies will result in corrective action 
taken by CBJ and BRH Construction Management per project documents. 

B.6. The Contractor will notify the Construction Manager or designee for any assistance with 
medical waste, work in negative pressure areas, or any concerns involving patients or patient 
care areas.  

 
C. General Infection Control Practices for All Construction and Renovation Projects 

C.1. Construction activities causing disturbance of existing dust, or creating new dust, must be 
conducted in tight enclosures cutting off any flow of particles into patient areas. 

C.2. Construction areas will have dust mops, wet mops, brooms, buckets, and clean rags for wiping 
fine dust from floors and surfaces in adjacent areas. 

C.3. Walk-off mats shall be used outside of every construction entrance. Any dust outside the 
barrier shall be cleaned up immediately using a HEPA-filtered vacuum or wet mop. 

C.4. Debris from the construction site will be removed with carts that are covered in a manner that 
does not allow the escape of dust. 

C.5. Any ceiling tiles that are moved (even for visualization) outside of the construction barrier will 
be replaced immediately when unattended. 

C.6. Barriers 
 C.6.1. Closed door with masking tape applied over the frame and door is acceptable for 

projects that can be contained within a single room. 
 C.6.2. Construction, demolition or reconstruction not capable of containment within a single 

room must have the following barriers erected: 
 C.6.2.1. Small, short duration projects generating minimal dust may use fire-rated plastic 

sheeting that extends from floor to ceiling. Seams must be sealed with tape to prevent dust 
and debris from escaping and have at least 2-foot overlapping flaps for access to entry. 

 C.6.2.2. Any project generating moderate to high levels of dust or of more than short 
duration must require rigid dust-proof, and fire-rated barrier walls (e.g. drywall) with 
caulked seams. An interim plastic dust barrier may be required to protect the area while the 
rigid impervious barrier is being constructed. 

 C.6.2.3.  Barriers are required at penetrations of ceiling envelopes, chases and ceiling spaces 
to stop movement of air and debris. 

 C.6.2.4.  Large dusty projects require an anteroom or double entrance vestibule for workers 
to remove protective clothing or vacuum off existing clothing.  

C.7. HEPA-filtered negative pressure units will be run continually during the course of the project 
(24 hours per day).  

 
D. Performing An Infection Control Risk Assessment 

D.1. Each project will have an Infection Control Risk Assessment done during the programming 
phase of the project. The results will be communicated with the architect and contractor. (See 
ICRA Packet, Appendix C). 

D.2. Class III and higher projects require an Infection Control Permit before construction begins. 
(ICRA Packet, Appendix C) 
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  Approval/Review/Revision 

 Date: Signature: Date: Signature: Date: Signature:  
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APPENDIX A:  

Construction Design and Function Considerations for Environmental Infection Control 
 
A. Location of sinks and handwashing product dispensers. 
 
B. Types of faucets (aerated vs. non-aerated, and type of faucet e.g. wrist blades, knee, foot, or infrared    
       controlled). 
 
C. Air-handling systems engineered for optimal performance and easy maintenance and repair. 
 
D. Air changes per hour (ACH) and pressure differentials to accommodate special patient care areas. 
 
E. Location of fixed sharps containers. 
 
F. Types of surface finishes (non-porous vs. porous). 
 
G. Well-caulked wall with minimal seams. 
 
H. Location of adequate storage and supply areas. 
 
I. Appropriate location of medicine preparation areas (e.g. >3ft. from a sink). 
  
J. Appropriate location and type of ice machines. 
 
K. Appropriate materials for sinks and wall coverings. 
 
L. Appropriate traffic flow (no “dirty” movement through “clean” areas). 
 
M. Isolation rooms with anterooms as required. 
 
N. Appropriate flooring (e.g. seamless floors in dialysis units). 
 
O. Sensible use of carpeting (e.g. no carpeting in special care areas or areas likely to become wet.) 
 
P. Properly engineered areas for linen services and solid waste management. 
 
Q. Location of main generator to minimize risk of system failure from flooding or other emergency. 
 
R. Installation guidelines for gypsum wallboard. 
 
From: Centers for Disease Control (2001) Guidelines for Environmental Infection Control in Healthcare 
Facilities (draft).   
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APPENDIX B: 
Safety and Infection Control Risk Assessment Tool 
Project No._________________________________________Date___________Time_______ 
 

DAILY INFECTION CONTROL MONITOR: 
 

Standard 
A. Construction Barricades:    
Barricades sealed, no penetrations    
Walk-off mats at all exits    
Barricade doors have closers    
Door frames gasketed, close and seal properly    
Adjacent ceiling areas intact    
Adjacent floors clean, no dust tracked    
B. Negative Air:    

Negative pressure at barricade entrance    
All windows and doors closed behind barricade    
Negative air machines running, filters clean, discharge 
hoses intact 

 
 

 
 

 
 

Demonstrated use of appropriate equipment to prevent 
airborne particulate matter: this includes HEPA filtration 
units, HEPA vacuum equipment, and continuous use of 
exhaust fans 

 
 

 
 

 
 

No construction activity within 25 feet of existing fresh 
air intake 

   

C. Jobsite:    
Project area clean, debris removed daily    
Debris removed in suitable closed containers    
No signs of pests    
No signs of water leakage    
D. Occupied Areas:     
Work authorized and scheduled    
Sheet plastic barricade in place and properly sealed    

Surrounding area clean    
Patient care equipment and supplies removed from 
construction area 

   

Ceiling tiles replaced when not being accessed (if 
occupied area, adjacent patient doors are closed) 
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DAILY SAFETY MONITOR: 

 
Standard 
A. General Safety:    
Contract workers wearing required identification  

 
 
 

 
 

Construction personnel wearing required PPE (e.g. 
hardhat, goggles, coveralls, etc.) 

   

Construction area secure (e.g. barriers adequate to prevent 
entry of unauthorized persons) 
 

 
 

 
 

 
 

Construction personnel following safe work practices (e.g. 
ladder safety, no smoking, trip and fall hazards, etc.) 

 
 

 
 

 
 

Power secured at end of each day    
Extension cords grounded, in good condition    
B. Exits    

Exits provide free and unobstructed access    
Alternate egress established and workers received training 
 

 
 

 
 

 
 

Negative air machines running, filters clean, discharge 
hoses intact 

 
 

 
 

 
 

C. Fire Equipment:    
Fire alarms, detection, and suppression systems 
operational 

   

Additional fire equipment and training provided for 
personnel  

   

D. Fire Safety:     
No smoking policy implemented    
Minimum of two fire drills per shift per quarter    
Area free of storage, housekeeping materials, food waste, 
and debris to reduce flammable and combustible fire load 
of building 

   

 
Additional comments and observations: ___________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
 
Inspector Signature: ____________________________________________________________ 
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An Infection Control Risk Assessment (ICRA) will be performed by the Construction Manager or 
designee for every construction, demolition, and renovation project on the Bartlett Regional Hospital 
campus, including site work (utilities, landscaping, etc.) even when no building is being constructed or 
renovated. 
 
1. Step #1: Using the following table, determine the type of construction activity and circle Type A, B, C, 

or D.: 
 
The construction activity types are defined by the amount of dust generated, the duration of the activity, and 
the amount of shared HVAC systems.  
Contact Infection Control if any activity is questionable under these guidelines.  

 
Circle one Type below: 

  
 Inspection and Non-Invasive Activities 
 Includes, but is not limited to: 
  • removal of ceiling tiles for visual inspection limited to 1 tile per 50 square feet 
  Type A • painting (but not sanding) 

 • wall covering, electrical trim work, minor plumbing, and activities which do not  
    generate dust or require cutting of walls or access to ceilings other than for  
    visual inspection 

 
 Small Scale, Short Duration Activities Which Create Minimal Dust 
 Includes, but is not limited to: 

  Type B     • installation of telephone and computer cabling 
     • access to chase spaces 
                • cutting of walls or ceiling where dust migration can be controlled 

 
 Work That Generates a Moderate to High Level of Dust or Requires  Demolition or              
                           Removal of Any Fixed Building Components or Assemblies 
 Includes, but is not limited to: 
Type C               • sanding of walls for painting or wall covering 
      • removal of floor coverings, ceiling tiles and casework 
      • new wall construction 
      • minor duct work or electrical work above ceilings 
      • major cabling activities 
      • any activity which cannot be completed within a single workshift 

 
  Major Demolition and Construction Projects 
  Includes, but is not limited to: 
Type D        • activities that require consecutive work shifts 
    • requires heavy demolition or removal of a complete cabling system 
  • new construction 
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2. Step # 2.: Using the following table, identify the Infection Control Risk Group or Groups that will 
be affected by the construction activity, and circle Group 1, 2, 3, or 4. 
 
*Circle the appropriate Risk Group(s) below: 
Group 1 
Low Risk 

Group 2 
Medium Risk 

Group 3 
High Risk 

Group 4 
Highest Risk 

• Office Areas 
• Public Areas 
   (except when 

associated with a 
higher risk area) 

• All other non-patient 
work areas (e.g. 
facilities, stores) 

• Behavioral Health 
Units 

 
 
 
 
 

• Cafeteria 
• Patient care areas, 

inpatient and 
outpatient, except as 
noted in Groups 3 and 
4. 

 
 
 
 
 
 
 
 
 

• Emergency    
Department 

• Radiology  
• PACU 
• Same Day Surgery 
• Laboratory 
• Kitchen 
• Obstetrics 
• Newborn Nursery 
• Pharmacy 
• PT: Tub and Treatment 

Rooms 
 
 

• Critical Care Unit 
• Special Care Nursery 
• Operating Rooms, 

including C-Section 
Rooms 

• Central Sterile Supply 
• Endoscopy 
• Infusion Therapy 
• Pharmacy Admixture 
• Negative Pressure Isolation 

Rooms 
 
 
 
 

 
3. Step # 3: Determine the Level of Infection Control Activity required by matching the Construction 
Type with the Risk Level using the matrix below. 
Circle one Class below:  

 
Construction Activity-Infection Control Matrix  

 

 
 
 

 
Construction Activity 

 
 

Risk Level 
 

Type A 

 

Type B 

 

Type C 

 

Type D 
 

Group 1 
 
I 

 
II 

 
II 

 
III/IV 

 
Group 2 

 

 
I 
 

 
II 
 

 
III 

 

 
IV 

 
 

Group 3 
 

 
I 
 

 
II 
 

 
III/IV 

 

 
IV 

 
 

Group 4 
 

II 
 

III/IV 
 

III/IV 
 

IV 
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4. Step # 4. Obtain an Infection Control Permit:  

• An Infection Control Permit and approval will be required when the Construction Activity and 
Risk Level indicate Class III or higher (shaded areas). 

• This permit will remain posted at the worksite for the duration of the project. 
• This permit will be returned to the Construction Manager or designee at the completion of the 

project. 
 
 
5. Step # 5. Identify Areas Surrounding Project Area 
 
Identify the areas surrounding the project area, assessing potential impact. * 

Identify 
Unit Below 

Identify 
Unit Above 

Identify 
Lateral Unit 

Identify 
Lateral Unit 

Identify 
Unit Behind 

Identify 
Unit Front 

 
 

 
 

 
 

 
 

 
 

 
 

Identify Risk 
Group: 

1   2   3   4 

Identify Risk 
Group 

1   2   3   4 

Identify Risk 
Group 

1   2   3   4 

Identify Risk 
Group 

1   2   3   4 

Identify Risk 
Group 

1   2   3   4 

Identify Risk 
Group 

1   2   3   4 
Potential 
Impact? 

Yes___ No___ 
 

See 
comments__ 

Potential 
Impact? 

Yes___ No___ 
 

See 
comments__ 

Potential 
Impact? 

Yes___ No___ 
 

See 
comments__ 

Potential 
Impact? 

Yes___ No___ 
 

See 
comments__ 

Potential 
Impact? 

Yes___ No___ 
 

See 
comments__ 

Potential 
Impact? 

Yes___ No___ 
 

See 
comments__ 

Comments*  
 
 
______________________________________________________________________________*note: 
Another aspect of “Areas Surrounding Project Area” are any nearby buildings where patients are present 
that could be in the path of blown dust coming from building demolition, excavation, foundation 
construction, and site work  
 
 
6. Step # 6. Identify specific site of activity, e.g.: patient rooms, medication room, etc._____ 
 
 
 
 
 
7. Step # 7. Work hours: Can or will the work be done during non-patient care hours? 

Yes__________  No______________ Not applicable_______________ 
 
Other______________________________________________________________ 
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INFECTION CONTROL PERMIT 
 

Bartlett Regional Hospital Infection Control Construction Permit 
  Permit No: 
Location of Construction: Project Start Date: 
Project Coordinator Estimated Duration: 
Contractor Performing Work Permit Expiration Date: 
Supervisor: Telephone: 
YES NO CONSTRUCTION ACTIVITY YES NO INFECTION CONTROL RISK GROUP 
  TYPE A: Inspection, non-invasive activity   GROUP 1: Least Risk 
  TYPE B:  Small scale, short duration, 

               moderate to high levels 
  GROUP 2: Medium Risk 

  TYPE C: Activity generates moderate to high levels of  
               dust, requires greater 1 work shift for completion 

  GROUP 3: Medium/High Risk 

  TYPE D: Major duration and construction activities  
               Requiring consecutive work shifts 

  GROUP 4: Highest Risk 

CLASS I 1. Execute work by methods to minimize raising dust 
from construction operations. 

2. Immediately replace any ceiling tile displaced for 
visual inspection. 

3. Minor Demolition for Remodeling 

CLASS II 1. Provides active means to prevent air-borne dust from 
dispersing into atmosphere 

2. Water mist work surfaces to control dust while cutting. 
3. Seal unused doors with duct tape. 
4. Block off and seal air vents. 
5. Wipe surfaces with disinfectant. 
 

6. Contain construction waste before transport in tightly 
covered containers. 

7. Wet mop and/or vacuum with HEPA filtered vacuum before 
leaving work area. 

8. Place dust mat at entrance and exit of work area. 
9. Remove or isolate HVAC system in areas where work is 

being performed. 
 
CLASS III 
 

1. Obtain infection control permit before construction 
begins. 

2. Isolate HVAC system in area where work is being 
done to prevent contamination of the duct system. 

3. Complete all critical barriers or implement control 
cube method before construction begins. 

6. Vacuum work with HEPA filtered vacuums. 
7. Wet mop with disinfectant 
8. Remove barrier materials carefully to minimize spreading 

of dirt and debris associated with construction.  
9. Contain construction waste before transport in 

Date 

Initial 
 

4. Maintain negative air pressure within work site 
utilizing HEPA equipped air filtration units. 

5. Do not remove barriers from work area until complete 
project is thoroughly cleaned by Env. Services Dept. 

        tightly covered containers. 
10. Cover transport receptacles or carts. Tape covering. 
11. Remove or isolate HVAC system in areas where work is 

being performed. 
 
Class IV 
 
 

Date 

Initial 
 

1. Obtain infection control permit before construction 
begins. 

2. Isolate HVAC system in area where work is being 
done to prevent contamination of duct system. 

3. Complete all critical barriers or implement control 
cube method before construction begins. 

4. Maintain negative air pressure within work site 
utilizing HEPA equipped air filtration units. 

5. Seal holes, pipes, conduits, and punctures 
appropriately. 

6. Construct anteroom and require all personnel to pass 
through this room so they can be vacuumed using a 
HEPA vacuum cleaner before leaving work site or 
they can wear cloth or paper coveralls that are 
removed each time they leave the work site. 

7. All personnel entering work site are required to wear shoe 
covers 

8. Do not remove barriers from work area until completed 
project is thoroughly cleaned by the Environmental Service 
Dept. 

9. Vacuum work area with HEPA filtered vacuums. 
10. Wet mop with disinfectant. 
11. Remove barrier materials carefully to minimize spreading 

of dirt and debris associated with construction. 
12. Contain construction waste before transport in tightly 

covered containers. 
13. Cover transport receptacles or carts. Tape covering. 
14. Remove or isolate HVAC system in areas where is being 

done. 

 
Additional Requirements: 
 
 
 
 
_______ _________________               _____________ 
Date                                                         Initials         

___________ Exceptions/Additions to this permit                        
                  Date, Initials are noted by attached memoranda. 
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                                                   Cut here and hang from door knob 

 
 
 
 
 

Bartlett Regional Hospital  
 

MAINTENANCE/CONSTRUCTION 
IN PROCESS 

 
KEEP DOOR CLOSED 

 
Per Infection Control Policy 
Contact the Project Manager  

_________________ 

at ____________ for questions 

 

 



PROJECT & SITE SAFETY 

RAINFOREST RECOVERY PROJECT & SITE SAFETY 
FLOORING INSTALLATION Page 16  
BID No. E11-121  
  

 
Title: Interim Life Safety Plan  
Department/s: All Departments 
Original Date:  Author: B. Sharp 
 
PURPOSE: To provide protection when normal life safety processes are affected by construction to temporarily 
compensate for the hazard posed by existing life safety deficiencies. 
 
POLICY:  
A. The Safety Officer will: 
     A.1. Be responsible for training personnel working in the construction areas to the ILSM program.  

Documentation of this training will be maintained in the employees file. 
     A.2. All hospital staff will be trained when structural and component features of fire safety are 

compromised. 
 
B. The Construction Manager will: 
     B.1. Be responsible for initiation of the Interim Life Safety Measures to ensure that a safe environment is 

maintained throughout construction or alterations to buildings and grounds. 
     B.2. Be responsible for training the contractor or designee in the elements of the BRH life safety and 

interim life safety measures. 
 

C. Free and unobstructed access to all existing exits in the building under construction will be provided at all 
times.  Personnel will receive training if alternate exits must be designated. 
 

D. Free and unobstructed access to emergency departments or services shall be maintained at all times. 
 
E. Fire alarm, detection and suppression systems must not be impaired.  A temporary but equivalent 

system will be provided when any fire alarm system is impaired.  Temporary systems will be tested and 
inspected monthly.  If a fire alarm system or the fire suppression systems are taken out of service or 
impaired for a period greater than 4 hours in a 24 hour period, the fire department will be notified and a 
fire watch provided. 
 

F. Temporary construction partitions will be smoke tight and built of noncombustible materials. 
 

G. The no-smoking policy in construction areas will be strictly enforced in accordance with BRH 
tobacco use policy. 
 

H. Storage and removal of construction debris that reduces the flammable and combustible fire load to 
the lowest level necessary for daily operations will be strictly enforced. 
 

I. The frequency of fire drills will be increased to two per shift per quarter. 
 

J. Hazard surveillance of buildings, construction areas and construction storage will be increased. 
 

SCOPE: All employees in all departments of BRH. 
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PROCEDURE: 
A. The Construction Manager and the Facilities Manager will facilitate compliance with ILSM 

using BRH Interim Life Safety Measures checklist. 
 
B. The Construction Manager, Facilities Manager or designee will conduct daily inspections of all 

major construction areas where life safety deficiencies may exist.  These inspections will be 
documented and deficiencies will be corrected immediately. 

 
C. The Construction Manager, Facilities Manager or a designee will ensure that the ILSM 

deficiencies are resolved as soon as possible and monitored daily until completed. 
 
D. The Safety Officer or designee will receive periodic updates concerning the ILSM programs and 

will report compliance to the Safety Committee and include this information in the quarterly 
board report. 

 
REFERENCES: 
     Interim Life Safety Code, NFPA 101-1997 
 
     JCAHO 2002 Hospital Accreditation Standards, EC 1.5 

 
  Approval/Review/Revision 

 Date: Signature: Date: Signature: Date: Signature:  

      
    
      

      

      

END OF SECTION 


