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Considering the market's competitiveness and the complexity of organizations and projects, 
analyzing data is crucial to decision support on software development and project 
management processes. These practices are essential to increase performance, reduce costs 
and risks of failure, and guarantee the quality of results, keeping the work organized and 
controlled. ITLingo-Cloud is a multi-organization and multi-workspace collaborative 
platform to manage and analyze data that can support translating project performance 
knowledge into improved decision-making. This platform allows users to quickly set up their 
environment, manage workspaces and technical documentation, and analyze and observe 
statistics to aid both technical and business decisions. ITLingo-Cloud supports multiple 
technologies and languages, promotes data synchronization with templates and reusable 
libraries, as well as automation tasks, namely automatic data extraction, automatic validation, 
or document automation. The usability of ITLingo-Cloud was recently evaluated with two 
experiments and discussed with other related approaches. 
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1. Introduction 
IT organizations are complex entities that intend to satisfy their customers’ needs and adapt 
to market competitiveness, aiming to adapt to advancements in technology development. 
Project management (PM) practices have contributed to increasing the performance of 
organizations with better control of these processes. The lack of PM practices can bring huge 
losses to organizations, such as high costs, the product does not fit the needs, or the profit 
may not compensate the investment, compromising the quality of the product and customer 
satisfaction [1]. The failure of projects is often due to a lack of communication between 
stakeholders, poor planning, disregard for requirements engineering practices, and lack of 
technical documentation [2], [3]. 
Giving support to companies during the software development process is vital to reducing 
risks, uncertainties, and costs at different stages and to help meeting the deadlines. Hence, it 
is crucial to use software tools to support organizations' current activities and particularly 
support software development life cycles [4]. Since organizations generate data daily, data 
analysis and visualization techniques are essential to better understand actual and past project 
performance based on the analyzed data. Challenges such as handling conflicts and 
dependencies in resource allocation, planning under uncertainty, and facing threats during 
the execution of a project are frequent. Based on past project data, machine learning 
techniques can predict possible future undesired situations and recommend preventive 
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actions [5]. These tools are crucial to help in planning work, maintaining the information 
available to the stakeholders to reduce inconsistencies through these processes [6]. In this 
scope, ITLingo is a research initiative that focuses on improving the rigor and consistency of 
technical documentation [3], promoting the productivity based on reusability of information 
and templates, and reducing inconsistencies and ambiguities. In the ITLingo project, some 
templates were developed to specify project plans, user requirements, and user interfaces 
aspects of software applications, among other business factors (e.g., PSL Excel Template, 
RSL Excel Template, ASL Excel Template) [3], [7], [8]. ITLingo-Cloud emerged inspired 
by this research focusing on overcoming the abovementioned situations supporting software 
development processes. 
In this research, we propose an approach to support organizations and their projects, namely 
in what concerns the management and analyze information, providing mechanisms to guide 
software development processes. ITLingo-Cloud platform provides a collaborative allowing 
data synchronization with other technologies and approaches from the ITLingo initiative, 
namely PSL Excel templates [3]. This research involves analyzing and studying collaborative 
platforms and cloud tools to identify a solution to manage organizations and workspaces 
according to agile processes and support software development life cycles. We evaluate this 
approach by exploring the results with experiments and discuss the results produced with 
tests mainly considering the following qualities: learnability and usability. This paper 
presents and discusses the investigation's fundamental theoretical and technological 
concepts, including data analysis, visualization aspects, and project management theory. 
Furthermore we describe the solution proposed, presenting its architecture, implemented 
requirements, and technological aspects. Finally we evaluate and test the ITLingo-Cloud 
platform.  
 

2. Background 
We introduce and discuss general concepts underlying this research, namely on data analysis 
and agile project management aspects. 
 
2.1. Data Analysis and Visualization 
There are a large number of applications to whom data analysis is crucial. For example, in 
health domain, the capacity to present and analyze data understandably is critical to the 
success of public health surveillance. Also, in the business field, data mining is crucial to 
extract meaningful information from large amounts of information, helping organizations 
achieve their potential [9]. Statistical analysis techniques, namely linear and logistic 
regression, and artificial intelligence, are successfully applied for project performance 
prediction. Through the years, neural networks have been applied to areas such as pattern 
recognition, non-linear modeling, regression, and classification, in particular, to solve project 
scheduling problems, various operations planning and control activities, and forecasting 
project scheduling and control [10]. Furthermore, project management tasks have been 
tackled using neural networks, allowing to forecast of project completion for knowledge 
work projects. These technologies may guide managers to make complex decisions [11]. On 
the other hand, data visualization software allows to summarize and present information 
collected from different sources and assists developers and managers in visualizing 
performance in a shared way. The human brain responds better to visual information when 
compared to plain text [12]. Since organizations generate a massive amount of data, it is 
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easier to analyze and understand it visually. Visual information improves communication, 
reduces misinterpretation, and clarifies massive or complex information, being essential to 
sharing ideas with accuracy and efficiency. Data visualization techniques use visual 
representation of data and usually perform data reduction, and transformation [12]. For 
instance, dashboards enable users to investigate and track trends, predict outcomes, and 
discover insights, using quick scanning and understating key metrics [13]. 
Common visualization techniques are [14] supported by the following charts: line charts, bar 
charts, scatter plots, and pie charts. The choice of the chart or visual representation depends 
on the data type that needs to be represented as well as the relationship among elements of 
the data, so it is vital to understand the concrete problem to choose the better representation 
to be used and, so, to show patterns, trends, and relationships correctly. 
Descriptive statistics are used simply to describe and summarize the data logically, 
meaningfully, and efficiently, usually reported numerically in text, tables, or graphical forms, 
focusing on summarizing the characteristics of a data set (e.g., distribution, central tendency, 
variability). Inferential statistics involves using the available or representative sample data 
about a sample variable to make a valid inference or estimation about its corresponding 
unknown population parameter. This type of statistics uses a sample to make reasonable 
guesses about the larger population. (e.g., randomly selecting a sample of student graders to 
make estimates and test hypotheses about the whole population) [15]. 
 
2.1.1. Data Types 
To report, analyze, and interpret data, as well as to understand and apply the findings, it is 
essential to have a basic understanding of data and variables. The combination of the data 
types that compose the dataset influences the choice of the data visualization to be 
implemented. At the highest level, data can be classified into two general categories: 
quantitative and qualitative. 
Quantitative data is countable or measurable, while qualitative data is usually 
interpretation-based, descriptive, and not easily measured [15]. Quantitative data can be 
continuous and discrete (ratio) data. Continuous data are measured, have a constant sequence, 
or exist in a continuous range. This data type can be meaningfully divided into smaller or 
finer increments. Height, weight, temperature, and length are all examples of continuous data. 
Ratio data, considered another form of continuous data, have the same properties as interval 
data but the distinguishing property of ratio data is that it has a true definition of an absolute 
zero point. Age, height, weight, heart rate, and blood pressure are also Ratio data. 
Qualitative data can be classified as nominal or ordinal. Nominal data (also called 
categorical data) represent types of data that may be divided into groups (e.g., race, sex). This 
data type can be classified as dichotomous (two categories) or polytomous (more than two 
categories). Ordinal data is data in which the values follow a natural order, while discrete 
data can be counted (e.g, age, educational level). Nominal data can only be classified, while 
ordinal data can be classified and ordered [15]. 
 
2.1.2. Data Visualization Techniques 
Data visualization type depends on the specific datasets, needs, and the findings we want to 
show. Hence, it is crucial to understand the specific data and the most common data 
visualization techniques to transform the data into an effective visualization. Only a good 
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choice of the chart type allows to properly represent patterns, trends, as well as relationships 
among elements of the datasets [14]. 
Common visualization techniques are the followings: Bar Chart, Line Chart, Pie Chart, 
Scatter Plot, and Histogram: 
Bar Chart. Bar charts are one of the most common ways to visualize data and are used to 
compare quantities of different categories, revealing highs and lows at a glance and helping 
to understand trends in the data. 
Line Chart. Line charts are one of the most frequently used chart types and can be used to 
compare changes and observe trends over a period of time. Line charts connect individual 
numeric data points being useful to visualize a sequence of values. 
Pie Chart. Pie charts are helpful to compare the parts of a whole, showing relative 
proportions or percentages of information, being a fast way to understand proportional data. 
However, the pie wedges must be limited to six once it becomes too hard to meaningfully 
interpret the pie pieces when the number of wedges gets too high. Bar charts are a better 
option in cases that need more than six proportions to communicate. 
Scatter Plot. Scatter plots are adequate to investigate relationships between different 
variables. This visualization technique provides an effective way to detect trends, 
concentrations, and outliers being helpful to guide where to focus some investigation efforts 
in the future. The story behind some data can be enhanced with a relevant shape or by adding 
a trend line. 
Histogram. Histograms are adequate to analyze how the data are distributed across groups, 
helping to understand the distribution of the data, for example, the number of customers by 
company size or student grade on a specific exam. Histograms and bar charts look almost 
identical but display different types of data. Histograms present quantitative or numerical 
data, whereas bar charts depict categorical variables. The numerical data in a histogram is 
usually continuous [14]. 
Complementary relevant project-specific data visualization techniques in the scope of our 
research are Gantt Chart, Burn-up chart and Burn-down charts: 
Gantt Chart. Gantt chart is a typical chart in project management tools, providing a complete 
overview of tasks, and dates, allowing project managers to drill down as needed to make 
informed decisions and hit deadlines for a successful project. This chart type is helpful to see 
what needs to be accomplished, representing the milestones, highlighting the start and finish 
dates elements for each deliverable, and illustrating resource planning to see how long it took 
project stakeholders to hit specific milestones and how that was distributed the tasks over the 
time, displaying the project schedule intuitively [14]. 
Burn-down Chart. A burn-down chart indicates how much work remains to be completed, 
keeping the end goal in mind and allowing to predict the likelihood of completing work 
during a period of time [16]. 
Burn-up Chart. A burn-up chart shows the project's progress over time and is an easy-to-
understand figure of the status and rate of work done. This chart presents the increasing 
amount of work accomplished as a function of time that is reported on a regular basis [16]. 
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2.2. Agile Project Management 
 
Project management (PM) is a set of practices essential to maintain control of the project’s 
scope, quality, schedule, budget, resources, and risk. These practices are crucial to 
compliance with the project objectives. PM is defined in the PMBOK as "the application of 
knowledge, skills, tools, and techniques to meet the project requirements", according to. PM 
practices involve identifying requirements and addressing the stakeholders' needs as the 
project is planned and carried out [2]. In this way, the performance increases consistently, 
improving customer satisfaction and speeding up the product's delivery according to the 
expectations [8]. Well-known international PM frameworks and guidelines are PMBOK 
Guide [17], ISO 21500 [18], IPMA ICB [19], and PM2 [20]. 
The process to be followed depends on the project's type, size, complexity, and duration [21]. 
Traditional approaches follow a "waterfall" model: The client communicates the plan and 
expects relatively clear results at the project's beginning [22]. In this approach, projects must 
define boundaries, and the plan should be followed as precisely as possible, finalizing within 
the planned time, budget, and scope. However, the reasons for the inappropriateness of these 
traditional approaches are the difficulty of dealing with the uncertainty and the change needs 
in current IT projects [23]. For instance, status values and principles such as the Manifesto 
for Agile Software Development were created to solve these restrictions [24]. This principle 
was written for agile software development but can also be applied to agile project 
management. Traditional approaches are more appropriate for projects with precise initial 
requirements and goals. On the other hand, agile project management approaches are better 
for projects with unclear or incomplete goals and where change is frequent [23]. 
Agile processes are focused on adaptability to changes during the project lifecycle and 
promote more communication and collaboration between stakeholders. In this approach, 
projects are managed iteratively, with frequent modifications in the project plan, focusing on 
fast implementation. Each interaction is usually short, achieving better control of uncertain 
projects. Agile project management also reduces risks and guarantees product quality [23]. 
Scrum and Kanban methods are popular agile methodologies used globally. Scrum defined 
few roles (Product Owner (PO), Scrum Master (SM), and the Development Team) with 
specific responsibilities. The typical size for sprints is one, two, or four weeks. The team 
manages the project with two artifacts: a Product Backlog, and a Sprint Backlog. To achieve 
the goals, typical activities such as Backlog Refinement, Sprint Planning, Daily Scrum 
Meetings, Sprint Reviews, and Sprint Retrospectives are performed. On the other hand, 
Kanban is not as prescriptive as Scrum. In Kanban, there are no defined roles and no emphasis 
on meetings or artifacts [25]. This methodology has its basis in the Just-in-Time (JIT) 
premise. It uses a visual Kanban board, limiting work in progress by reducing the number of 
tasks to be implemented [25]. 
 

3. ITLingo-Cloud System 
ITLingo-Cloud is a multi-organization and multi-workspace collaborative platform to 
manage and analyze projects-related data, providing visual insights to aid in business 
decisions. Users can easily set up their environment and intuitively manage workspaces and 
technical documentation. This tool has been designed and developed considering the 
solutions available on the market, specifically to include standard features included in agile 
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project management tools and inspired by emerging collaborative solutions like cloud IDE 
tools, which shall provide the necessary conditions to develop software quickly and with 
quality. ITLingo-Cloud shall support multiple technologies and languages studied in previous 
research projects (e.g., PSL Excel Template, RSL Excel Template), promoting data 
synchronization with predefined templates filled with project data. ITLingo-Cloud shall 
support automation tasks, automatic text extraction, or document automation, storing 
organizations' information and project data and using it to provide valuable dashboards. The 
system must provide integration with the ITOI system, an online integrated development 
environment (IDE), allowing to open and edit ITLingo-Cloud workspace artifacts stored in 
the database. Furthermore, this integration will enable software development and deployment 
in each workspace's scope. A user logged in ITLingo-Cloud will access and modify files 
directly, with the ITOI system. Besides, predictive data analytics models are being studied to 
monitor project costs, increase project productivity, and help managers make more informed 
decisions. The ITLingo-Cloud architecture encloses a relational database that stores these 
data and uses a popular Django framework. 
 
3.1. Concepts and General Requirements 

This section introduces the main components of the proposed solution, in particular, its 
supported users and roles, organizations, workspaces, agile processes, files management, 
data import, document automation, notifications, data analysis, and project prediction. 

Users and Roles. Users may have different roles, determining the permissions to access the 
platform’s pages, access certain information, and perform system actions that guarantee the 
access and management of the information. User roles may be changed easily at the platform, 
organization, and workspace levels, and the users' information may be searched, filtered, and 
sorted. User roles also can be chosen when some invitation is sent to be part of one specific 
organization or workspace. 
Organizations. ITLingo-Cloud allows users to store, search and visualize several 
organizations’ information. To better structure teams and facilitate collaborative work is 
possible to create several workspaces inside each organization space, named as 
“organization”. Each organization may store files, namely libraries and templates (e.g., PSL 
Excel Template, RSL Excel Template), that may be used and filled with projects’ data at the 
workspace level. The system stores and processes projects’ data to provide intuitive statistics 
about organizations, intending to present and track their performance, such as: to analyze and 
compare budgets between project costs, to track projects to aid in business decisions. During 
the registration process, the user who registers in the system can create a new organization, 
thus becoming the organization manager of that organization. After the creation, the user has 
immediate access and control over it. A user can be added or invited to be a member of an 
organization that already exists in the platform. In this case, the organization manager of that 
organization needs to accept the access request to that organization. At any moment, a user 
with an organization manager role may access the list of the organization users from this 
organization, invite a new one or change user roles. Each organization provides statistics to 
analyze its data, namely on the analytics page and on its main page. It is possible to edit 
information related to the organization's name, organization activity type, or country on the 
settings page. 
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Workspaces. Workspaces are created in the scope of an organization. The main workspaces’ 
properties are: project management process, status, project benefits, success criteria, general 
costs, and schedule information. These properties can be defined manually or automatically 
imported from files uploaded on the platform. Users can manage documents, the product 
backlog, and sprint backlogs. A workspace is a helpful space to support collaborative project 
management and contains several pages with several features. The system shall allow the 
storage of files (e.g., PSL Excel files) filled with project data. This data can be automatically 
imported from these files and consequently saving time. The users may select or merge the 
relevant data stored in these Excel files (e.g., related to the product backlog, sprint backlog 
items, project costs) and choose what they want to import into the database. This feature is 
particularly useful to promote better collaboration between teams or stakeholders since they 
may share dispersed files. ITLingo-Cloud shall provide visual insights such as statistics and 
intuitive dashboards to analyze workspace data, that may be imported or not. Users may 
generate project management reports by using the data stored in the database in the scope of 
each workspace. 
Agile Processes. The product backlog, sprint backlog, and kanban board can be managed 
according to agile processes. It shall be allowed to store information associated with each 
product backlog item (or task), including files, images, and effort, among other relevant 
information. If the chosen process in (the workspace settings) is Scrum, users shall have 
access to the Sprint Backlog and Sprint History pages. The users shall manage sprints and 
respective tasks. The system shall allow to search the information, including sprint history 
and each sprint statistics page. If there is no initialized sprint, the system shall redirect to the 
sprint page creation. During the sprint creation, users shall specify relevant information, 
namely the sprint name, sprint schedule, and the stakeholders involved. Sprint information 
may be imported from Excel files or filled manually. The loading of data from the PSL Excel 
files detects if the task id already exists in the database or not to create or update its 
information on the database. If the tasks are created manually on the platform, it is necessary 
to provide all the information (e.g., name, type, priority, allocated people, task effort). 
ITLingo-Cloud shall allow the creation of tasks by importing items from the product backlog. 
With this functionality, the backlog item information is used to create a new task with these 
data, assigning a unique task ID. There are different types of effort defined for each task: (1) 
planned effort, (2) remaining effort, and (3) actual effort, which may be filled daily on the 
platform or imported from excel files. If the preferred software development process chosen 
is Kanban, users can choose this process in workspace settings. In this case, the Sprint 
Backlog page and Sprint History page are replaced by the Kanban page, which only displays 
the Kanban board with filters and the functionality to create new tasks. Kanban data also can 
be imported by Excel files, automatically generating the charts for these data. 
Files Management. ITLingo-Cloud shall support the storage of multiple files, promoting the 
reusability and integration with ITLingo templates (e.g., PSL Excel Template). ITLingo 
libraries contain reusable specifications (e.g., defined in PSL or RSL languages), which can 
be used to create new specific specifications. ITLingo-Cloud shall support reusing these 
templates, importing data, and saving time by using these data in the scope of each 
organization and respective workspaces. 
ITLingo-Cloud shall ensure that users can access the same documents’ versions that 
stakeholders may share. ITLingo-Cloud shall allow selecting and merging data from these 
Excel files, allowing to select the content that the user may need (e.g., stakeholders, use cases, 
open issues, product backlog items). 
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Data Import. The stakeholders involved in each software project constantly generate data in 
organizations, including information related to requirements, bugs, budget, risks, and effort. 
When multiple stakeholders work simultaneously, there are problems with versions, data 
consistency, outdated information, and erroneous data. ITLingo-Cloud system shall allow 
import specific data from Excel files (namely based on PSL Excel templates) to speed 
processes, adding new information or updating existing data stored on the database. 
Furthermore, it shall be possible to partially select specific information from these Excel files 
and synchronize it with the information in the database. ITLingo-Cloud shall avoid duplicate 
information, detecting duplicated IDs of data elements stored in these Excel files. Hence, the 
ITLingo-Cloud shall update the information on the database if the ID already exists in the 
specific workspace, not duplicating data, otherwise will create the data on the database. 
It shall be possible to select a specific PSL Excel worksheet(s) to be imported, namely: (1) 
all the project data (several worksheets) or only, (2) product backlog items, (3) sprint backlog 
or kanban tasks, and (4) project stakeholders. 
Document Automation. Automatic report generation is an emerging technology that 
generates documents or reports containing text, tables, and figures about a specific topic [3]. 
ITLingo-Cloud shall provide a report automation system that shall use the data stored in the 
database to generate different reports. This feature is handy and saves time once the 
production of these technical artifacts can be a very monotonous and repetitive activity. 
Standard project management reports must follow certain practices or contain certain types 
of information. Some of them are identified in PMBOK [17]. Domingos Bragança carried 
out a study to understand what are the common reports in project management [26]. During 
his research, he designed the functionality to generate automatic reports in the PSL Excel 
template. The document templates collected and produced by Domingos Bragança were 
adapted to be used in ITLingo-Cloud. 
The ITLingo-Cloud shall adopt the pre-defined templates stored on the platform and replace 
specific tags by organization and workspace data stored on the database. 
Notifications. ITLingo-Cloud shall include a notification system to share relevant 
information and events that happen in the scope of organizations and projects. That 
notification system shall enable real-time notifications allowing directly read messages from 
the notification bar. Important information shall be automatically sent, namely invites to 
members of organizations or of specific workspaces. Also, accepting or rejecting the invite 
directly on the notification message shall be possible. Besides that, the system shall inform 
when one invite is accepted or rejected and when the project's planned end date is 
approaching. Invites to be member of organizations or workspaces are made even if a person 
does not have yet an account on the platform. In these cases, an email is sent to invite the 
user to register in the system. Depending on the invitation type, the invite to be member of a 
specific organization or workspace is made at the organization or workspace level. Supposing 
the user's email is already registered on the system, one invitation notification shall be sent, 
and it shall be possible to accept or reject the invite directly from the notification message. 
Data Analysis. ITLingo-Cloud shall support the analysis of project-related data by 
summarizing and centralizing information. ITLingo-Cloud shall help to make more informed 
correct decisions with less uncertainty. The user shall explore the data through interaction 
with charts and obtain a summary of the characteristics and statistics of the organizations' 
and projects’ data. ITLingo- 
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Cloud supports dashboards at the organization and workspace levels to track progress, 
working hours, outcomes, and other relevant information. ITLingo-Cloud shall include (i) an 
organization main page that summarizes the organization's data and (ii) an organization 
analytics page that analyzes the data at a detailed level. 
The data analysis mechanisms in the scope of each organization can be summarized as the 
following: (1) Compare organizational productivity changes over time, namely work 
completed over time, (2) track completed work per workspace, (3) analyze workspaces’ 
status, (4) compare users involved per workspace, (5) analyze workspaces’ costs, namely to 
better understand how to use the available budget, comparing planned cost and the current 
cost among workspaces. Figure 1 presents the ITLingo-Cloud organization analytics page. 
 

 
Figure1 – Screenshot of the analytics page at the organization level 

At the workspace level, ITLingo-Cloud shall include (i) a workspace main page to summarize 
data among users and (ii) a workspace analytics page to show data at a detailed level. The 
data analysis mechanisms in the scope of each workspace can be summarized as the 
following: (1) Analyze the amount of the remaining work versus the time required to 
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complete it in each sprint, (2) visualize the actual effort per day progressively in each sprint, 
(3) track the workspaces' productivity over time, illustrating the number of tasks in each 
sprint, and the actual number of work hours, (4) analyze product backlog items’ status and 
types, (5) analyze the number of people involved in each sprint and individual performance, 
(6) analyze sprints' historical data, namely each sprint's open issues, the progression, the type 
of items solved, and tasks’ remaining and actual effort per day.  
Figure 2 presents the ITLingo-Cloud workspace analytics page.  

 
Figure 2 – Screenshot of the analytics page at the workspace level 

Project Prediction. The system shall include predictive data analytics models to monitor 
project costs, to increase project productivity, and helping managers make more informed 
decisions. This models also shall be used to provide alerts when the project's end is 
approaching (e.g., a few days before the project's planned end date), the system could forecast 
planned dates based on data from past projects. 
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3.2. Architecture 
The ITLingo-Cloud system has been implemented following a modular, iterative, and 
incremental approach. As illustrated in Figure 3, ITLingo-Cloud adopts a client-server-style 
architecture with three main elements: (i) a front end available to the client through a web 
browser, (ii) a back-end server, and (iii) a relational database.  

 
Figure 3 – High-level Architecture of the ITLingo-Cloud system. 

The ITLingo-Cloud architecture encloses a relational database, in particular, implemented in 
the PostgreSQL database management system, that stores these data and uses a popular 
Django framework [27]. Users interact with the system through a web browser. The browser 
sends the HTTP request to the web server. The server translates the queries to SQL and sends 
them to the Database Management System (DBMS). The resulting query is returned to the 
Django application [27]; finally, the server returns an HTML page. In the front-end part we 
used Chart.js to develop the dashboards. 
The web pages are responsive, so the ITLingo-Cloud can also be used on resized or smaller 
screens such as mobile devices (i.e. tablets or mobile phones). 
 

4. Evaluation 
We evaluate the ITLingo-Cloud platform through some experiments and a user session 
assessment with other researchers, teachers, and students, mainly to test collaborative and 
data analytics features of 
ITLingo-Cloud. This activity is based on a fictitious organization named Bank of Investment 
and Economic Recovery (BIER) and a fictitious project discussed in the Information Systems 
Project Management course in 2022 [28]. 
 
4.1. User Assessment  
We conducted a user assessment to evaluate the system and receive preliminary feedback 
from people not directly involved in this research. These tests were helpful to find problems 
and solve them, and evaluate the usability, some collaborative features, as well as the capacity 
to understand the data visualization mechanisms provided by ITLingo-Cloud, in particular, 
to test the ability of the users to analyze BIER’s organization data and take some conclusions 
about it. In this evaluation process, we used usability tests with users in individual sessions 
to interact directly with the platform. Finally, we elaborated a questionary for the users to 
gather vital feedback to guarantee that the system meets the user’s needs and analyze the 
obtained results. 
The tests phase was performed between June and August of 2022. The questionary was 
answered by a group of 21 participants with ages ranging from 18 to 60 years old and at least 
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a Bachelor of Science degree, namely 9 with a BSc, 9 with an MSc, and 3 with a Ph.D. 
degree. 

 
Figure 4 - Demographic analysis of the group of participants in the user assessment 

Most participants had little professional experience, in particular, 13 participants with less 
than 1 year, 5 participants between 1 and 5 years, 1 participant between 5 and 10 years, and 
2 participants with more than 10 years of experience.  
 

 
Figure 5 – Background analysis of the group of participants in the user assessment 

 
By analyzing the users' background, it is possible to understand that most users have previous 
training in the project management field. In particular, 14 of the participants have previous 
training while 7 have no. By comparing the answers, it is possible to understand that most of 
the users have experience with project management tools while the minority have no 
experience with these tools. 
 
The user pilot-user test session was conducted under the following conditions: 

• The tests were conducted in a controlled environment without distractions (e.g., office 
or home environment). 

• Realization of the tasks without previous use and learning of the system. 
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• The users were required to have an internet connection and a browser with good JS 
support. 

• Users were free to think out loud and share ideas. 
• The evaluator didn’t interact with the users until the tests are finished (except in case 

of blocking errors). 
• The session had a maximum of 45 minutes of duration. 

 
To guide the user assessment test, participants received a script briefly describing the 
ITLingo-Cloud platform, explaining the goals of the activity, the BIERs’ organization, and a 
fictitious project to be tracked with our system. After contextualizing the users, the steps to 
be followed to carry out the evaluation tasks were explained. 
The user assessment session was divided into two parts: the first part involved testing some 
of the collaborative features of the platform, while the second involved the ability of users to 
use the data visualization features, in particular, to understand whether they were able to 
apprehend the preliminary information that the dashboards intend to transmit. 
The first part included tasks 1 to 24 of the script, which involved the registration on the 
platform, creation of the organization and workspace, and management of the product 
backlog and sprints. The second part is referent to tasks 25 to 33 of the script. The users were 
asked to analyze the general statistics related to the BIER organization, its analytics page, the 
available workspace statistics, and its summarized analytics page, as well as the data analysis 
and visualization of a stored specific sprint in the historic. 
The organization data used for test purposes were mainly imported from excel files, including 
information related to fictitious projects, to make it possible to compare data at an 
organization's global level, comparing information among its projects, stakeholders, 
productivity, effort, and performance. 
In the end, participants were asked to fill in a questionnaire to rate the platform, suggest 
improvements, report errors, and answer the data analysis questions. 
The questionary is divided into the following sessions: 
Section 1: Respondent Characterization. The first three questions (Q1 to Q3) were focused 
on the general characterization of the participants with the following aspects: age, gender, 
and academic level. 
Section 2: User Background Analysis. Four questions (Q4 to Q7) were directly related to 
user background analysis, namely related to the years of experience, previous experience in 
project management subjects, and related tools. 
Section 3: User Experience Overall Assessment. Eight questions (Q8 to Q15) focused on test 
usability and learnability aspects of ITLingo-Cloud. We asked the percentage of completed 
the tasks proposed and asked participants to rate on a 5-Likert scale (i.e., from 1 to 5, 0-
completely disagree, 5-completely agree) aspects related to the interface complexity, 
usability, feature integration, interface inconsistencies, and learnability. 
Section 4: Data Analysis Questions. We asked five questions (Q16 to Q20) to evaluate the 
users’ capacity to interpret the dashboards’ information. There are a lot of possible aspects 
to ask related to the dashboards. Still, we focused on testing only two questions related to 
organization data analytics, two related to workspace data analytics, and one to interpret 
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historic sprint data. We asked about organization productivity, costs, effort, hours of work, 
and completed items to check if the users understood the charts asking for a concrete answer. 
Section 5: ITLingo-Cloud General Evaluation: This section has the highest number of 
questions (Q21 to Q30). In this part of the questionnaire, we asked about aspects related to 
the usefulness of specific features provided by the platform. We first asked participants to 
rate in a 5-Likert scale (i.e., from 1 to 5, 0—Do not know, 1-Very Low, 2 -Low, 3-Medium, 
4-High, and 5-Very High) how useful the functionalities are to create and manage 
organizations, workspaces, import project-related data, manage the sprints and tasks, as well 
as the functionalities to analyze organization's and workspace's statistics, and sprint 
dashboards. Then, we include an open-ended question for users to provide additional 
comments (suggestions, problems, or bugs). 
 
4.2. Results  
As mentioned above, the questionary is divided into five sections. The first and second 
sections were already analyzed previously, describing participant-related aspects, namely the 
general characterization and background. 
Section three analyzed ITLingo-Cloud usability and learnability aspects. Responses in this 
section revealed good interface results. When analyzing the answers, we concluded that 
100% of the tasks were completed by the participants. For the remaining questions, we asked 
participants to rate on a 5-Likert scale (i.e., from 1 to 5, 1-completely disagree, 5-completely 
agree). Table 1 summarizes the average scores for these questions, based on which we may 
verify the following findings: Most participants would use the product again. When analyzing 
the results for the question Q11 - The system is more complex than necessary, we found that 
although most people disagreed with the question, there were still three people who answered 
4, and one who answered 3. The vast majority of people agreed that the system is easy to use 
and easy to learn, feeling confident when using the product. 
Some of the feedback provided by the participants on the open- ended question about the 
interface and usability aspects was: “The tool is very visual and intuitive, allowing a very 
interesting analysis of information.” and “The platform is very complete and very visual, 
which I find great. Good job!”. 
Table 1 – User experience overall assessment results 

Questions Average 
I think I would use ITC again. 4.43 
The ITC is more complex than necessary. 1.81 
The ITC is easy to use. 4.57 
The various features of ITC were well integrated. 4.62 
ITC has inconsistencies. 1.52 
I suppose most people would quickly learn to use ITC. 4.71 
I felt very confident using ITC. 4.67 

(values on a 1–5 scale, 1-completely disagree, 5-completely agree) 
Section 4 evaluates the users’ capacity to understand the dashboards, as well as the ability to 
understand the information whose graphics are intended to convey and verify that the data 
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analysis was done correctly, asking for concrete answers. Regarding the first question: Q16 
- "Which project has more items solved in this organization?" all participants got it right. In 
the remaining questions, the vast majority got the answer right. The percentage of correct 
answers was 95.2% in the question Q17 - “Which project has the current cost higher than 
planned cost?”, 95.2% in the question Q18 - “Which was the remaining effort foreseen in 
day 12?”, 90% in the question Q19 - “Which sprint involved more hours of work?” and 90.5% 
in the question Q20 - “How many items were completed?”. 
The participants provided the following feedback on the open- ended question about the data 
analysis features: “Good monitoring and data analysis tool. You can monitor users and 
projects (active, canceled, and completed), among other tasks. One note would be to increase 
the size of the graphs to allow better visibility of the numbers on the scales of the graphs.”. 
The last suggestion was followed, and the numbers of some of the graphs were increased as 
well as some colors were refined for a better understanding of the values. 
Section 5 was very important to detect bugs and system improvements, particularly at the 
beginning of the testing phase. Users who tested the platform more intensively found a bug 
in the system that caused a message with no text when no description is provided. Another 
bug found was related to the drag-and-drop provided by the kanban board. This bug was 
related to the need to manually refresh the page for the kanban board items to be updated. 
These bugs were fixed at the beginning of the evaluation phase. Other improvement 
suggestions were: "I think the description should be an optional field (I ended up placing the 
name of the task in the description just to fill)" and "It would be interesting to add more 
integration features with other management tools, for example ". The first suggestion was 
followed, and task description is no longer a required field. The second suggestion was not 
implemented because this feature requires extensive future work. Nonetheless is an option to 
consider for future work. 
In section 5, we also asked about aspects related to the usefulness of specific features 
provided by the platform. Participants rated, in a 5-Likert scale (i.e., from 1 to 5, 1-Very Low, 
2 -Low, 3-Medium, 4-High, and 5-Very High), the usefulness of the functionalities of 
creating and managing organizations, workspaces, import project- related data, manage the 
sprints and tasks, as well as the functionalities to analyze organization's and workspace's 
statistics, and sprint dashboards. Table 2 summarizes the average scores for these supported 
features based on which we may verify the following findings: All answers were between 4 
and 5 (4-High, and 5-Very High) in all questions, with the majority being 5. In question Q23 
- How do you rate the usefulness of import product backlog data? there was one person who 
answered 3 (medium), and the remaining answers were between 4 and 5. With these results, 
we can conclude that users found all the features they evaluated useful. 
 
 
 
 
 
 
 
 
 



 

 
Data analysis and visualization techniques for project tracking: Experiences with the ITLingo-Cloud Platform 16/19 

 

 

Table 2 – ITLingo-Cloud usefulness assessment results 

Questions Average 
How do you rate the usefulness of creating and managing organizations? 4.95 
How suitable is the platform for creating and managing workspaces?  4.81 
How do you rate the usefulness of importing product backlog data? 4.71 
How do you rate the usefulness of managing the sprints and the tasks? 4.80 
How do you rate the usefulness of the sprint board and its filters? 4.71 
How do you rate the usefulness of the organization's data analysis? 4.90 
How do you rate the usefulness of the workspace's data analysis? 4.95 
How do you rate the usefulness of the sprints’ data analysis?  4.95 

(values on a 1–5 scale, 1-very low, 5-very high) 
 
Regarding the open-ended questions of section 5, most of the participants did not answer. 
However, in addition to the feedback, improvements, and bugs that have already been 
mentioned before, those that answered provided encouraging comments and feedback, such 
as: “Very good Congratulations!”, and “Congratulations on your work!”, among the other 
positive feedback mentioned previously. The analysis of these comments led to the 
conclusion that this tool is useful and that the work was carried out successfully. To sum up, 
the results collected and analyzed in all sections had very positive scores. Usability experts 
like Nielsen and Landauer observed that a group of 5 testers is enough to uncover over 80% 
of the usability problems [29]. Since our questionnaire focuses on the usability and general 
evaluation of the ITLingo-Cloud platform, we may conclude that 21 participants are a fair 
number for an exploratory assessment, allowing us to identify significant flaws in the 
usability of such proposals. Furthermore, this assessment was also handy for detecting and 
solving a few bugs. 
 

5. Conclusion  
This research designed and developed the ITLingo-Cloud system, a collaborative platform 
that supports multiple software development processes and project management activities, 
allowing to manage and analyze organizations' data. ITLingo-Cloud is a platform that 
provides an appealing and easy-to-use interface that software developers, managers, and 
other stakeholders can use to keep a large amount of project-related information always 
accessible. With this work, we address the following concerns: (1) increase the performance 
of organizations; (2) managing projects more intuitively, allowing people to synchronize 
information and work collaboratively; (3) generating and managing project-related data, 
keeping it accessible to the major stakeholders; (4) improve collaboration among 
stakeholders within organizations and within workspaces; and (5) provide visual mechanisms 
to directly translate that knowledge on project performance into decision making support. 
Thus, ITLingo-Cloud platform supports these issues by providing an environment with 
reusability and adaptability features, supporting synchronization with other tools and 
technologies. This solution was evaluated through experiments and a user session assessment 
with several researchers, teachers, and students, mainly to test its collaborative and data 
analytics features. 
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This research identifies yet several aspects that may be addressed in future work. 
First, the ITC may improve its data analysis capabilities to better monitor project costs 
through predictive data analytics models to increase project productivity, helping managers 
make more informed decisions. Furthermore, although the ITC already provides alerts when 
the project's end is approaching (e.g., a few days before the project's planned end date), the 
system could forecast planned dates based on data from past projects. 
Second, the ITC support for multiple processes could be extended and improved. For 
example, the support of the Kanban process already implemented in the platform could be 
improved to be able to define customizable lanes and WIP limits. 
Third, this research may also involve the completion of the document automation module to 
include more reports on the platform. 
Finally, the integration of ITC with ITOI may still involve relevant research, namely 
including more common cloud IDEs features such as more developer tools, allowing software 
development and project management in an integrated platform. 
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