
CONSTRUCTION COMMITTEE MEETING AGENDA
 DATE:   
 TIME: 9:00 a.m.
 PLACE:  

ITEM 1

ITEM 2

ITEM 3

ITEM 4

4-A

4-B

4-C

Tuesday, November 2, 2021

[ITEMS IN BOLD REQUIRE APPROVAL BY THE AVIATION AUTHORITY BOARD

SOUTH TERMINAL C, PHASE 1: GUARANTEED MAXIMUM PRICE (GMP) BUDGET, BUYOUT, AND CONTINGENCY
MANAGEMENT REQUESTS (THESE ITEMS MAY BE ACTED UPON BY THE COMMITTEE IN ONE MOTION, IF
DISCUSSION IS REQUESTED ON AN ITEM, IT MAY BE CONSIDERED SEPARATELY).

Conference Room Alpha-Bravo / 11344 Terminal C Service Road / Orlando, FL 32824

The Greater Orlando Aviation Authority will adhere to any guidelines or executive orders as established by local, state, or the federal
government in which virtual meetings are permitted during certain circumstances.  

Due to the COVID-19 pandemic, the Centers for Disease Control (CDC) guidelines, and the Greater Orlando Aviation Authority’s
ongoing focus on safety regarding events and meetings, seating at sunshine committee meetings will be limited according to space
and social distancing.  Attendance is on a first come, first serve basis.

The Aviation Authority is subject to federal mask mandates. Federal law requires wearing a mask at all times in and on the airport
property. Failure to comply may result in removal and denial of re-entry. Refusing to wear a mask in or on the airport property is a
violation of federal law; individuals may be subject to penalties under federal law.

CHANGE ORDERS

The next Construction Committee Meeting is scheduled for Tuesday, November 16, 2021, at 9:00 a.m.

For individuals who conduct lobbying activities with Aviation Authority employees or Board members, registration with the Aviation Authority is required each year prior to
conducting any lobbying activities. Lobbying any Aviation Authority Staff who are members of any committee responsible for ranking Proposals, Letters of Interest,
Statements of Qualifications or Bids and thereafter forwarding those recommendations to the Board and/or Board Members is prohibited from the time that a Request for
Proposals, Request for Letters of Interests, Request for Qualifications or Request for Bids is released to the time that the Board makes an award. In the event a lobbyist
meets with or otherwise communicates with Staff or a Board member, including the Mayor of the City of Orlando or the Mayor of Orange County, the lobbyist shall file a
Notice of Lobbying (Form 4) detailing each instance of lobbying to the Aviation Authority within 7 calendar days of such lobbying. Lobbyists will also provide a notice to the
Aviation Authority when meeting with the Mayor of the City or Mayor of Orange County at their offices. The policy, forms, and instructions are available on the Aviation
Authority’s web site (www.orlandoairports.net).  Please contact the Chief Administrative Officer, Ms. Yovannie Rodriguez, with questions at (407) 825-7105.

Any appeals of decisions made by the Construction Committee must be filed with the Chief Executive Officer within five business days (no later than 4:00 p.m.
on the fifth business day) of the rendering of that decision. If a bidder or proposer is aggrieved by any of the proceedings of today’s meeting and wishes to
appeal the results of actions made by this committee, they must file an appeal stating the item they wish to appeal and the basis for which they wish to appeal,
and it must be received in writing by the Chief Executive Officer, Mr. Phillip N. Brown, via email pbrown@goaa.org, with a copy to yovannie.rodriguez@goaa.org
(emails will be accepted during the COVID-19 pandemic.) 

REQUEST FOR APPROVAL OF CONTRACTOR’S FINAL PAYMENT TO HENSEL PHELPS CONSTRUCTION
COMPANY FOR BP-S00127 (GMP 2-S), MASS CLEARING, GRUBBING, AND EXPANSION OF LAKE GILLOOLY, AT
THE ORLANDO INTERNATIONAL AIRPORT.

GENERAL

COVID-19 CCM Item Log

INFORMATION ITEMS

Field Change Order (FCO) Log

Contingency Work Authorization (CWA) Log

Page 1 of 1
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ITEM CHANGE ORDER AMOUNT DESCRIPTION OF CHANGE

1-A H-00341-01 $2,896.56 0
0

(Substantial) 
(Final) 

WIRELESS ACCESS POINT INSTALLS

Checkpoint Alpha Refurbishment

Contractor: Carr & Collier, Inc.

CONSTRUCTION COMMITTEE MEETING
CHANGE ORDER AGENDA 
Tuesday, November 2, 2021

TIME IMPACT

*Requires Board approval. Page 1 of 1

Change Orders
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GREATER ORLANDO AVIATION AUTHORITY 

Orlando International Airport, One Jeff Fuqua Boulevard 
Orlando, F lorida 32827-4399 

CHANGE ORDER AGENDA 

FOR CONSTRUCTION COMMITTEE 

Extension Of 1i me (Sub st): 0 Days 
CHANGE ORDER NO. #01 AMOUNT $2,896.56 

Extension Of lime (Final): 0 Days 

CONTRACT NO. & H-00341, Checkpoint Alpha Refurbishment DATE: 11/2/2021 
DESCRIPTION: 

CONTRACTOR: Carr & Collier, Inc. 

A/E: N/A 

DESCRIPTION OF CHANGE TO CONTRACT: 
Item 1: Provide all labor, materials, and equipment to install two owner furnished wireless access point at 

the checkpoint and reconfigure fiber connections within the existing NEMA enclosure. 
ADD $2,896.56 

(The language above will be exactly what will aooear on the actual Change Order under "Desaiption of Changeu.) 

REASON FOR CHANGE: 
ltem#1: O.Vner Requested: GOAA Security requested change to provide Wi-Fi at the checkpoint for security 

operations and bring the fiber connection up to GOAA IT standards. 

SOURCE OF FUNDS: Previously approved Capital Expenditure Fund 308.463.110.5660003.000.501528 
(CIR00668) 

Is above change within the intended scope of the original contract? Yes C8J No 0

EXPLAIN: 
Previously Presented Bulletin(s): NIA (Copy Attached) 
Previously Approved Field Change Order(s): N/A (Copy Attached) 
Contractor's Original RCO Submission $ 2,896.56 
GOAA/OAR Estimate $ NIA 
(a) Change Contract Amount By $ 2,896.56 

(b) Amount of Associated Additional A/E Fees (Not for Approval/ For Info. Only) $ 0.00 
(c) Amount of Associated Additional OAR Fees (Not for Approval/ For Info. Only) $ 0.00 
(d) Total Cost Impact of this Change (d =a+ b + c) $ 2,896.56 

□ No 1Z1
Omissions $ 0.00 

Is there any potential backcharge to the A/E? Yes Errors $ 0.00 

PREPARED BY: Alex Sorondo PHONE: Xt 3142 

NO Tc: All Agenda Items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant (1.e., R. W. Block 
Consuffing, Inc.). The deadline for the agenda items is no later than 3:00 p.m. on Tuesdays, two weel<s preceding the intended 
Construction Committee meeting. 
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ITEM CM@R PROJECT ACTION DESCRIPTION OF CHANGE

2-A Turner-Kiewit 
Joint Venture

BP-S00139
South Terminal C, Phase 1 -
Landside Civil   
(GMP No. 5-S.2) 

Subcontract 
Modification

CR1038.1-5S.2-LSC-QTA Stabilization and 
Erosion Control Part 2 (CWA BP-S139-008)

Subcontractor:  The Middlesex Corporation

2-B Turner-Kiewit 
Joint Venture

BP-S00139
South Terminal C, Phase 1 -
Landside Civil   
(GMP No. 5-S.2) 

Subcontract 
Modification

CR1962-5S.2-LSC- Bulletin 33 Civil Part 1 and 
RFI 6499 Civil (CWA BP-S139-012)

Subcontractor: The Middlesex Corporation

2-C Hensel Phelps 
Construction

BP-S00143
South Terminal C, Phase 1 -
Airside Terminal, Structure and 
Enclosure   
(GMP No. 6-S.1) 

Subcontract 
Modification

CR1070-6S1-Randall (HVAC) Interim Settlement 
1

Subcontractor: Randall Mechanical, Inc.

2-D Hensel Phelps 
Construction

BP-S00144
South Terminal C, Phase 1 -
Airside Enclosure and Exterior 
Finishes   
(GMP No. 6-S.2) 

Subcontract 
Modification

CR1005-6S2-RFIs 3116 and 3146; Light Fixtures 
at Stairwell 25.1

Subcontractor: BergElectric Corp. dba 
Bergelectric Corp. Contractors and Engineers

2-E Hensel Phelps 
Construction

BP-S00144
South Terminal C, Phase 1 -
Airside Enclosure and Exterior 
Finishes   
(GMP No. 6-S.2) 

Subcontract 
Modification

CR1040-6S2-RFIs 2149 and 2149.1 Missing 
Power for BMS DDCP Enclosures 

Subcontractor: BergElectric Corp. dba 
Bergelectric Corp. Contractors and Engineers

2-F Hensel Phelps 
Construction

BP-S00144
South Terminal C, Phase 1 -
Airside Enclosure and Exterior 
Finishes   
(GMP No. 6-S.2) 

Subcontract 
Modification

CR1046.1-6S2-RFIs 3105, 3105.1 and 3105.2 
Motorized Dampers at PBP Location

Subcontractor: BergElectric Corp. dba 
Bergelectric Corp. Contractors and Engineers

2-G Hensel Phelps 
Construction

BP-S00144
South Terminal C, Phase 1 -
Airside Enclosure and Exterior 
Finishes   
(GMP No. 6-S.2) 

Subcontract 
Modification

CR1073-6S2-RFI 3000.2 ACR L2-6 Revised 
Pump Location Confirmation 

Subcontractor: Wal-Mark Contracting Group 
LLC

2-H Hensel Phelps 
Construction

BP-S00144
South Terminal C, Phase 1 -
Airside Enclosure and Exterior 
Finishes   
(GMP No. 6-S.2) 

Subcontract 
Modification

CR1034-6S2-RFI 3196 Fire Rated PBB Gate 
Soffit

Subcontractor: Waterproofing Specialists, Inc.

Tuesday, November 2, 2021

CONSTRUCTION COMMITTEE MEETING
SOUTH TERMINAL C – PHASE 1

CONSTRUCTION MANAGEMENT AT RISK (CM@R)
GUARANTEED MAXIMUM PRICE (GMP) BUDGET, BUYOUT, 
AND CONTINGENCY MANAGEMENT REQUESTS AGENDA

Page 1 of 2
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2-I Hensel Phelps 
Construction

BP-S00145
South Terminal C, Phase 1 -
Airside Early Interiors   
(GMP No. 6-S.3) 

Subcontract 
Modification

CR1034-6S3-RFI 3196 Fire Rated PBB Gate 
Soffit (CWA BP-S145-005) 

Subcontractor: Builder Services Group, Inc.

2-J Turner-Kiewit 
Joint Venture

BP-S00147
South Terminal C, Phase 1 -
Landside Terminal, Remaining 
Structures and Systems   
(GMP No. 7-S.1) 

Subcontract 
Modification

CR2068-LST-RFIs 6623 and 6624 Masonry 
Changes

Subcontractor: Hommes Masonry, Inc. dba 
Toltec Construction

2-K Turner-Kiewit 
Joint Venture

BP-S00148
South Terminal C, Phase 1 -
Landside Terminal Finishes  
(GMP No. 7-S.2) 

Subcontract 
Modification

CR1892.2-7S.2-LST-RFI 6369-6369.2-Increase 
Column Cover Height

Subcontractor: ISEC, Inc. 

2-L Hensel Phelps 
Construction

BP-S00168
South Terminal C, Phase 1 -
Interior Finishes and Specialties  
(GMP No. 6-S.4) 

Subcontract 
Modification

CR1034-6S4-RFI 3196 Fire Rated PBB Gate 
Soffit 

Subcontractor: Percopo Coatings Company, 
LLC

2-M Hensel Phelps 
Construction

BP-S00168
South Terminal C, Phase 1 -
Interior Finishes and Specialties  
(GMP No. 6-S.4) 

Subcontract 
Modification

CR1073-6S4-RFI 3000.2 ACR L2-6 Revised 
Pump Location Confirmation 

Subcontractor: Percopo Coatings Company, 
LLC

2-N Turner-Kiewit 
Joint Venture

BP-S00173
South Terminal C, Phase 1 -
Landside Terminal, MEP 
Systems - FDOT  
(GMP No. 7-S.3) 

Subcontract 
Modification

CR1601.4-LST-RFIs 5611-5611.1-Mechanical 
Shaft Closure

Subcontractor: Kirlin Florida, LLC 

2-O Turner-Kiewit 
Joint Venture

BP-S00173
South Terminal C, Phase 1 -
Landside Terminal, MEP 
Systems - FDOT  
(GMP No. 7-S.3) 

Subcontract 
Modification

CR1835-LST-RFIs 6285-6285.2-1 Hour Rated 
Tunnel for Baggage Handling System

Subcontractor: Kirlin Florida, LLC 

2-P Turner-Kiewit 
Joint Venture

BP-S00173
South Terminal C, Phase 1 -
Landside Terminal, MEP 
Systems - FDOT  
(GMP No. 7-S.3) 

Subcontract 
Modification

CR2049-LST-RFIs 4131-4131.5; 4428-4428.4; 
4583-4583.3; 4727; 4752; and 5038 – Multiple 
Mechanical Revisions 

Subcontractor: Kirlin Florida, LLC

2-Q Turner-Kiewit 
Joint Venture

BP-S00178
South Terminal C, Phase 1 -
Airfield Civil
(GMP No. 19-S) 

Subcontract 
Modification

GMP 19S Terrell Materials Final Settlement 

Subcontractor: Kiewit Infrastructure South Co. 
for Terrell Materials Corporation

2-R Turner-Kiewit 
Joint Venture

BP-S00192
South Terminal C, Phase 1 -
Overhead Roadway Signage 
(GMP No. 5-S.7) 

Subcontract 
Modification

CR2074-5S.7-LSC-RFIs 6794 and 6807- OT20 
Loc and OT-022 Foundation

Subcontractor: Transportation Systems Inc.

Page 2 of 2
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GMP Budget, Buyout & Contingency Management BP-S139 
GMP 5-S.2 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

 

GMP Budget, Buyout & Contingency Form   Page 1 of 1   
 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 
Project/GMP:  BP-S139 (GMP 5-S.2) South 
Terminal C, Phase 1-Landside Civil 

 Committee Date:  November 02, 2021  CCM Reference #:                          20180504.05A 
                                                             

CMAR:  Turner-Kiewit Joint Venture Subcontractor(s):  The Middlesex Corporation 
Title/Description:  CR1038.1-5S.2-LSC-QTA Stabilization and Erosion Control Part 2 (CWA BP-S139-008) 

  PROPOSED ACTION (select all that apply) ☐ P1X Owner Contingency:   ☒ P1X CMAR Contingency:   $(8,795.00) 
☐ Budget Reallocation:  ☐ Subcontract Award:   ☒ Subcontract Modification:  $8,795.00 
If Owner Contingency is selected, is work required to complete job?  ☐ Yes  ☐ No (Note:  If no, then SMF is required.) 

  Is there a schedule impact to the critical path associated with this action?  ☐ Yes  ☒ No (Note: If yes, OAR schedule analysis provided.) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid Package 31.0.0 “Sitework” was previously awarded within GMP 5-S.2 to The Middlesex Corporation, CC No. 20180504.05A. 

Turner-Kiewit Joint Venture (TKJV) is proposing a subcontract modification to The Middlesex Corporation in the lump sum amount of $8,795.00 for 
CR1038.1-5S.2-LSC-QTA Stabilization and Erosion Control Part 2 (CWA BP-S139-008). With the deferment of the QTA, TKJV was asked to address 
immediate concerns of the QTA site including water runoff into ponds and canals, since QTA site requires inspection, maintenance, and remediation per 
permit. An assessment completed by GOAA personnel identified additional maintenance work required for soil stabilization and erosion control of the 
QTA. The modified scope of work consists of labor, material and equipment costs associated with removal of silt fence along the canal from Pond 70 and 
the gas line, removal of damaged turbidity barrier and replacement of a section of the turbidity barrier on the South side of Pond 70.  

The approval of this subcontract modification to The Middlesex Corporation resolves all requests for costs and time for CR1038.1-5S.2-LSC-QTA 
Stabilization and Erosion Control Part 2, and closes (CWA BP-S139-008). Prior costs impacts associated with QTA site Stabilization and Erosion Control 
scope were approved at CCM via CR 1038 (CC No.20201208.02A). Any additional erosion and stabilization required within the QTA site will be resolved 
as a separate CR. 

TKJV has submitted documentation including the subcontractor’s proposal to support their request.  An independent cost estimate is included.  By 
approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for cost or time. 

 REASON: Buyout- Maintenance, Stabilization and erosion control costs of QTA site 

 TKJ to issue a subcontract award to The Middlesex Corporation in the lump sum amount of:                                                                                          $8,795.00 
Deduct from CMAR P1X Contingency:                                                                                                                                                                                         $(8,795.00)  

 ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

 Committed MWBE Percentage:  0% Committed LDB Percentage:  0% Committed DBE Percentage:  0% 
CM approved by:   
 
Wende Morgan Elliot 

Signature: Date: 

OAR approved by:   
 
Carl McNutt 

Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda items 
are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 
Nelson Mullins 

Signature: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 
 
Anser Advisory 

Signature: Date: 

 

10/22/2021

10/22/2021

P1X Garbs, CFC

10/25/21

10/25/21

kryan
KMR2
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S00139 (GMP 5-S.2) South Terminal C, Phase 1-Landside Civil to The Middlesex Corporation for
CR1038.1-5S.2-LSC-QTA Stabilization and Erosion Control Part 2 (CWA BP-S139-008), Orlando
International Airport

The subcontractor identified and committed to participate on BP-S00139 (GMP 5-S.2) for this subcontract
modification is The Middlesex Corporation (Non-MWBE/LDB/VBE). There is no small business participation
associated with this modification.

Turner-Kiewit Joint Venture is committed to twenty percent (20%) MWBE and four percent (4%) LDB 
participation for Construction Services. 

--~

a :: 



GMP Budget, Buyout & Contingency Management BP-S139 
GMP 5-S.2 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form  Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 
Project/GMP:  BP-S139 (GMP 5-S.2) South 
Terminal C, Phase 1-Landside Civil 

 Committee Date:  November 2, 2021  CCM Reference #:   20180504.05A 

CMAR:  Turner-Kiewit Joint Venture Subcontractor(s):  The Middlesex Corporation 
Title/Description:  CR1962-5S.2-LSC- Bulletin 33 Civil Part 1 and RFI 6499 Civil (CWA BP-S139-012) 

PROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency:  $(320,539.00)
☒ P1X Owner Contingency:  $(120,368.00)

☐ P1 CMAR Contingency:

☐ Budget Reallocation: ☐ Subcontract Award: ☒ Subcontract Modification: $440,907.00 
If Owner Contingency is selected, is work required to complete job?  ☐ Yes  ☐ No (Note:  If no, then SMF is required.) 
Is there a schedule impact to the critical path associated with this action?  ☐ Yes  ☒ No (Note: If yes, OAR schedule analysis provided.) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 
Bid Package 31.0.0 “Site Civil & Utilities” was previously awarded within GMP 5-S.2 to The Middlesex Corporation, CC No. 20180504.05A. 
Turner-Kiewit Joint Venture (TKJV) is proposing a subcontract modification to The Middlesex Corporation in the lump sum amount of $440,907.00 for 
CR1962.1-5S.2-LSC- Bulletin 33 Civil Part 1 and RFI 6499 Civil (CWA BP-S139-012). 
CR1962 LSC Bulletin 33 Part 1 includes revisions to Service Road C-2, GTF loop road, C7 and Commercial Road, sanitary, conveyance, and water lines and 
excludes the electrical and low voltage portion of Bulletin 33 as well as the design-build scope for Guard Shack, Metal Canopy, and the Antenna Arm 
Pole.  RFI 6499 confirmed the addition to the LSC scope of an access gate on Service Road C-2 that was added on CPD drawings Bulletins 5 and 6. 
The approval of this subcontract modification to The Middlesex Corporation resolves all requests for costs and time associated with LSC Bulletin 33 and 
RFI 6499 for the sitework civil scope in GMP 5S.2. This CR closes CWA BP-S139-012. Remaining cost impacts associated with LSC Bulletin 33 and RFI 6499 
in GMP 5S.2 will be submitted in a forthcoming CR. 
TKJV has submitted documentation including the subcontractor’s proposal to support their request.  An independent cost estimate is included.  By 
approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for cost or time. 

REASON: Owner Requested-LSC Bulletin 33 & RFI 6499 revisions to Service Road C-2, GTF loop road deferment, C7 and Commercial Road, sanitary, 
conveyance, and water lines.  
 TKJ to issue a subcontract award to The Middlesex Corporation in the lump sum amount of :  $440,907.00 
Deduct from P1 Owner Contingency:           $(320,539.00) 
Deduct from P1X Owner Contingency:           $(120,368.00) 
☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 
Committed MWBE Percentage:  See Memo Committed LDB Percentage:  0% Committed DBE Percentage:  See Memo 
CM approved by:   

Wende Morgan-Elliot 

Signature: Date: 

OAR approved by:  

Carl McNutt 

Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda items 
are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 

Nelson Mullins 

Signature: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory 

Signature: Date: 

10/25/2021

10/26/2021

P1/1X Garb,CFC

10/26/2021

10/26/21

• • 
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S00139 (GMP 5-S.2) South Terminal C, Phase 1-Landside Civil to The Middlesex Corporation for
CR1962-5S.2-LSC- Bulletin 33 Civil Part 1 and RFI 6499 Civil (CWA BP-S139-012), Orlando
International Airport

The subcontractor identified and committed to participate on BP-S00139 (GMP 5-S.2) for this subcontract 
modification is The Middlesex Corporation (Non-MWBE/LDB/VBE). There is 12% reduction in MWBE 
participation associated with this modification.

Turner-Kiewit Joint Venture is committed to twenty percent (20%) MWBE and four percent (4%) LDB 
participation for Construction Services. 



MWBE UTILIZATION FORM FOR NON-FEDERALLY FUNDED PROJECTS
PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport Telephone No: (407) 825-7130

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

1. Construction Information: 4. Engineering/Professional Services Information:

Subcontract Modification:

2. MWBE Goal by Group Representation: 5. MWBE Goal by Group Representation:
Asian Pacific American -                       Actual Result 0% Asian Pacific American Actual Result
Asian Subcontinent American 15,180.00 Actual Result 3% Asian Subcontinent American Actual Result
Black American -                       Actual Result 0% Black American Actual Result
Caucasian Female American 60,342.30 Actual Result 14% Caucasian Female American Actual Result
Hispanic American (128,663.56) Actual Result -29% Hispanic American Actual Result
Native American -                       Actual Result 0% Native American Actual Result
Other Actual Result 0% Other Actual Result
Total MWBE Participation (53,141.26) Actual Result -12% Total MWBE Participation -                       Actual Result

3.a. Prime Contractor Information: 6.b. Engineering / Professional Service Firm Information:
Name: Turner-Kiewit Joint Venture Name:

 Address: 135 W. Central Blvd, Suite 950  Address:
City, State, Zip: Orlando, FL 32801 City, State, Zip:

Telephone: (407) 210-2500 Telephone:

3.b. Name  and Address of MWBE Subcontractor 6.b. Name  and Address of MWBE Subconsultant
Name: Name:

Address: Address:
City, State, Zip: City, State, Zip:

Telephone: Telephone:
3.c. *Identity: 6.c. *Identity:

Work Item(s): Work Item(s):
Amount of Subcontract Amount of Subcontract
Percent of Prime Contract (%): Percent of Prime Contract (%):

Signature: Edelis Molina Date: 11/02/21

Subcontract Modification: $440,907.00

* In Items 3.c. and 6.c. above specify the identity of MWBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)

I certify that the information included on this form and its attachment is correct

for George I. Morning, Director of Small Business Development Department

Project Name & Number: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R) Entity Services for the South Terminal C, Phase 1 Agreement
with Turner-Kiewit Joint Venture for BP-S00139 (GMP 5-S.2) South Terminal C, Phase 1-Landside Civil to The Middlesex Corporation for CR1962-5S.2-LSC- Bulletin
33 Civil Part 1 and RFI 6499 Civil (CWA BP-S139-012), Orlando International Airport

Please see attached



Project Name & Number:

Prime Firm: Turner-Kiewit Joint Venture

Subcontract Modification: $440,907.00 

Company Name Homestead Concrete & Drainage, Inc. Unisource Sign Connection 
Address 221 SW 4TH AVE 10880 Metro Pkwy
City, State, Zip Homestead, FL 33030 Fort Myers, FL 33966 
Phone (305) 248-9649 (239) 288-6951
Identity Hispanic American Caucasian Female American
Work Item Sidewalk Signs
Amount of Subcontract (128,663.56) 60,342.30
Percentage -29.2% 13.7%

Company Name Sunrise Hauling & Excavating, Inc.
Address 2298 Grand Poplar St
City, State, Zip Ocoee, FL 34761
Phone (407) 383-3742
Identity Asian Subcontinent American
Work Item Hauling
Amount of Subcontract 15,180.00 
Percentage 3.4%

Company Name
Address
City, State, Zip
Phone
Identity
Work Item
Amount of Subcontract
Percentage 

Company Name
Address
City, State, Zip
Phone
Identity
Work Item
Amount of Subcontract
Percentage 

($53,141.26) -12%
$440,907.00

MWBE Subcontractor/Subconsultant Certification
Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R) Entity
Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-S00139 (GMP 5-
S.2) South Terminal C, Phase 1-Landside Civil to The Middlesex Corporation for CR1962-5S.2-LSC- Bulletin 33
Civil Part 1 and RFI 6499 Civil (CWA BP-S139-012), Orlando International Airport
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 This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S143 (GMP 6S.1) South Terminal C, 
Phase 1 – Airside Terminal, Structure & Enclosure 

  Committee Date:  November 02, 2021 CCM Reference #: 20180410.008 

CM@R:  Hensel Phelps Construction Subcontractor(s):  Randall Mechanical, Inc. 

Title/Description:         CR1070-6S1-Randall (HVAC) Interim Settlement 1 

To  PROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: ($2,470,000.00) ☒ P1 CMAR Contingency: ($418,991.00) 

☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $2,888,991.00 

If Owner Contingency is selected, is work required to complete job?  ☒ Yes ☐ No (Note:  If no, then SMF is required) 

To  Is there a schedule impact to the critical path associated with this action? ☐ Yes  ☒ No (Note: If yes, OAR Schedule Analysis Provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 
Bid Package for BP-S143 23.01 “HVAC” was previously awarded within GMP 6S.1 to Randall Mechanical, Inc., CC No. 20180410.008.  
 

Hensel Phelps Construction is requesting to issue a Subcontractor Modification to Randall Mechanical, Inc. in the Lump Sum amount of 
$2,888,991.00 for CR1070-6S1-Randall (HVAC) Interim Settlement 1.   
 
This negotiated settlement agreement is a final and complete resolution of all claims, contingency requests, and potential change orders arising 
from the beginning of the STC Project through August 31, 2021 including any claims that existed or may have existed up through that date, 
whether known or unknown. This negotiated settlement agreement is a final and complete resolution of time extensions and extended general 
conditions costs through September 30, 2021. This settlement does not include items which were previously approved by the Construction 
Committee. The following terms will be included in the Subcontractor Change Order executed by the Subcontractor. 
 
By executing this Change Order, the Subcontractor does hereby fully and completely discharge and release Hensel Phelps Construction and the 
Greater Orlando Aviation Authority ("GOAA"), its board members, employees, and representatives, including but not limited to all design and 
project management professionals retained by GOAA and their current and former officers, directors, principals, employees, agents, 
representatives, suppliers, contractors, subcontractors, attorneys-in-fact, attorneys-at-law, insurers, sureties, predecessors, successors, and 
assigns, individually and collectively (“GOAA Releasees”), from, and waives any and all debts and accounts, promises, damages, liens, 
encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity, which it ever had, now has, or 
might hereafter have on account of labor performed, material furnished, equipment used or provided, or services rendered, directly or indirectly, 
for the Subcontractor’s Subcontract with Hensel Phelps Construction referenced above, with the only exceptions being (i) the Subcontractor’s 
entitlement to payment for work performed, in an amount that is up to, and not exceeding, the amount of compensation set forth in the 
Subcontract, including payment for this Change Order, and the remaining retainage held by Hensel Phelps Construction and (ii) requests for change 
orders that are timely and properly substantiated in accordance with the Subcontractor’s Subcontract and received by Hensel Phelps Construction 
for any change events that occur or are discovered, for the first time, on or after September 1, 2021.  Costs are not included for the following RFIs 
answered before 08/31/21, but not yet resolved - CR1060, CR0984, or RFI 3201 (no CR yet).  The Subcontractor shall not submit, and Hensel Phelps 
Construction shall not consider, any future requests for change events that occurred or should have been discovered on or before August 31, 
2021. 
 
The Subcontractor further covenants that all sub-subcontractors, suppliers, materialmen, and all other persons supplying material, supplies, 
services, or labor used directly or indirectly in the prosecution of the work provided in the Subcontract shall be paid in full, and that the 
Subcontractor shall defend, indemnify, and hold harmless Hensel Phelps Construction and GOAA and the GOAA Releasees from any and all debts 
and accounts, promises, damages, liens, encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in 
equity which any subcontractor, supplier, materialmen, or any other persons supplying material, supplies, services, or labor used directly or 
indirectly in the prosecution of the work provided in the Subcontract had, now has, or might hereafter have. This negotiated final settlement shall 
not be construed to waive any of the claim submission or substantiation requirements of the Contract Documents as to any claim not settled by 
this Change Order. The Subcontractor represents and warrants, which is a material inducement for GOAA approval of the contingency request for 
this settlement, that neither the Subcontractor nor its sub-subcontractors, suppliers, materialmen, or any other persons supplying material, 
supplies, services, or labor directly or indirectly in the prosecution of the work provided in the Subcontract have or are aware of any other claims 
or potential claims on the STC Project. 

To REASON: Owner Requested – Interim Negotiated Settlement to resolve all items through August 31, 2021 and extended general condition costs 

through September 30, 2021. 

 HP to issue a subcontract modification to Randall Mechanical, Inc. in the lump sum amount of:                                                           $2,888,991.00 

Deduct from P1 CMAR Contingency:                                                                                                                                                                   $(418,991.00) 

Deduct from P1 Owner Contingency:                                                                                                                                                                  $(2,470,000.00) 

         ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

To 
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Committed MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by:  Signature:  Date:  

OAR approved by:   Signature: Date:  

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 
Nelson Mullins 

Signature: Date:  Verification of Funding by CF: 
 

GOAA’s CEF Consultant: 
 
Anser Advisory 

Signature: Date:   
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 This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S143 (GMP 6S.1) South Terminal C, 
Phase 1 – Airside Terminal, Structure & Enclosure 

  Committee Date:  November 02, 2021 CCM Reference #: 20180410.008 

CM@R:  Hensel Phelps Construction Subcontractor(s):  Randall Mechanical, Inc. 

Title/Description:         CR1070-6S1-Randall (HVAC) Interim Settlement 1 

To  PROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: ($2,470,000.00) ☒ P1 CMAR Contingency: ($418,991.00) 

☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $2,888,991.00 

If Owner Contingency is selected, is work required to complete job?  ☒ Yes ☐ No (Note:  If no, then SMF is required) 

To  Is there a schedule impact to the critical path associated with this action? ☐ Yes  ☒ No (Note: If yes, OAR Schedule Analysis Provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 
Bid Package for BP-S143 23.01 “HVAC” was previously awarded within GMP 6S.1 to Randall Mechanical, Inc., CC No. 20180410.008.  
 

Hensel Phelps Construction is requesting to issue a Subcontractor Modification to Randall Mechanical, Inc. in the Lump Sum amount of 
$2,888,991.00 for CR1070-6S1-Randall (HVAC) Interim Settlement 1.   
 
This negotiated settlement agreement is a final and complete resolution of all claims, contingency requests, and potential change orders arising 
from the beginning of the STC Project through August 31, 2021 including any claims that existed or may have existed up through that date, 
whether known or unknown. This negotiated settlement agreement is a final and complete resolution of time extensions and extended general 
conditions costs through September 30, 2021. This settlement does not include items which were previously approved by the Construction 
Committee. The following terms will be included in the Subcontractor Change Order executed by the Subcontractor. 
 
By executing this Change Order, the Subcontractor does hereby fully and completely discharge and release Hensel Phelps Construction and the 
Greater Orlando Aviation Authority ("GOAA"), its board members, employees, and representatives, including but not limited to all design and 
project management professionals retained by GOAA and their current and former officers, directors, principals, employees, agents, 
representatives, suppliers, contractors, subcontractors, attorneys-in-fact, attorneys-at-law, insurers, sureties, predecessors, successors, and 
assigns, individually and collectively (“GOAA Releasees”), from, and waives any and all debts and accounts, promises, damages, liens, 
encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity, which it ever had, now has, or 
might hereafter have on account of labor performed, material furnished, equipment used or provided, or services rendered, directly or indirectly, 
for the Subcontractor’s Subcontract with Hensel Phelps Construction referenced above, with the only exceptions being (i) the Subcontractor’s 
entitlement to payment for work performed, in an amount that is up to, and not exceeding, the amount of compensation set forth in the 
Subcontract, including payment for this Change Order, and the remaining retainage held by Hensel Phelps Construction and (ii) requests for change 
orders that are timely and properly substantiated in accordance with the Subcontractor’s Subcontract and received by Hensel Phelps Construction 
for any change events that occur or are discovered, for the first time, on or after September 1, 2021.  Costs are not included for the following RFIs 
answered before 08/31/21, but not yet resolved - CR1060, CR0984, or RFI 3201 (no CR yet).  The Subcontractor shall not submit, and Hensel Phelps 
Construction shall not consider, any future requests for change events that occurred or should have been discovered on or before August 31, 
2021. 
 
The Subcontractor further covenants that all sub-subcontractors, suppliers, materialmen, and all other persons supplying material, supplies, 
services, or labor used directly or indirectly in the prosecution of the work provided in the Subcontract shall be paid in full, and that the 
Subcontractor shall defend, indemnify, and hold harmless Hensel Phelps Construction and GOAA and the GOAA Releasees from any and all debts 
and accounts, promises, damages, liens, encumbrances, causes of action, suits, bonds, judgments, claims and demands whatsoever, in law or in 
equity which any subcontractor, supplier, materialmen, or any other persons supplying material, supplies, services, or labor used directly or 
indirectly in the prosecution of the work provided in the Subcontract had, now has, or might hereafter have. This negotiated final settlement shall 
not be construed to waive any of the claim submission or substantiation requirements of the Contract Documents as to any claim not settled by 
this Change Order. The Subcontractor represents and warrants, which is a material inducement for GOAA approval of the contingency request for 
this settlement, that neither the Subcontractor nor its sub-subcontractors, suppliers, materialmen, or any other persons supplying material, 
supplies, services, or labor directly or indirectly in the prosecution of the work provided in the Subcontract have or are aware of any other claims 
or potential claims on the STC Project. 

To REASON: Owner Requested – Interim Negotiated Settlement to resolve all items through August 31, 2021 and extended general condition costs 

through September 30, 2021. 

 HP to issue a subcontract modification to Randall Mechanical, Inc. in the lump sum amount of:                                                           $2,888,991.00 

Deduct from P1 CMAR Contingency:                                                                                                                                                                   $(418,991.00) 

Deduct from P1 Owner Contingency:                                                                                                                                                                  $(2,470,000.00) 

         ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

To 
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Committed MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by:  Signature:  Date:  

OAR approved by:   Signature: Date:  

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 
Nelson Mullins 

Signature: Date:  Verification of Funding by CF: 
 

GOAA’s CEF Consultant: 
 
Anser Advisory 

Signature: Date:   
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Hensel Phelps Construction for BP-
S00143 (GMP 6-S.1), South Terminal C, Phase 1 — Airside Terminal, Structure and Enclosure to
Randall Mechanical, Inc. for CR1070-6S1-Randall (HVAC) Interim Settlement 1, Orlando International
Airport.

Hensel Phelps Construction is committed to twenty percent (20%) MWBE and four percent (4%) LDB 
participation for Construction Services. 

The subcontractor identified and committed to participate on BP-S00143 (GMP 6-S.1) for this subcontract 
modification is Randall Mechanical, Inc. (Non-MWBE/LDB/VBE). There is no small business participation 
associated with this modification.
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This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S144 (GMP 6S.2) South Terminal C, 
Phase 1 – STC Airside Enclosure & Exterior Finishes 

  Committee Date:  November 02, 2021   CCM Reference #:  20180605.006                             

CM@R:  Hensel Phelps Construction Subcontractor(s):  Bergelectric Corp 

Title/Description:       CR1005-6S2-RFI 3116 & 3146; Light Fixtures at Stairwell 25.1 

To  PROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: ($13,824.00) ☐ CMAR Contingency:  

☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $13,824.00 

If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

To  Is there a schedule impact to the critical path associated with this action? ☒ Yes  ☐ No (Note: If yes, OAR Schedule Analysis provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid Package for BP-S144 26.01 “ASC Electrical Systems” was previously awarded within GMP 6S.2 to Bergelectric Corp, CC No. 20180605.006. 
 

Hensel Phelps Construction is requesting to issue a Subcontractor Modification to Bergelectric Corp in the Lump Sum amount of $13,824.00 for 

CR1005-6S2-RFI 3116 & 3146; Light Fixtures at Stairwell 25.1.  The modified scope of work consists of the costs associated with the Light Fixtures 

type EL2 and I2 added at the Roof Landing Level above the CBP Level in the interior portion of Stairwell 25.1, and the Exterior Light Fixture type 

WLDa added at the exterior side of the roof access door at Exit Stair 25.1, per RFI 3116 & 3146 responses.  Hensel Phelps will also submit Time 

Impact Analysis (TIA 106.3146) requesting additional time, and possibly schedule-related cost, associated with this scope of work in RFI 3116 & 

3146. 
 

The approval of this Subcontractor Modification to Bergelectric Corp resolves all requests for costs associated with RFIs 3116 and 3146 in GMP 

6S.2.  There are no impacts to GMPs 6S, 6S.1, 6S.3, 6S.4, 6S.5 and 6S.6.  The OAR will evaluate TIA-106.3146 and any additional time and cost 

recommended to be granted will be submitted at a future CCM. 
 

Hensel Phelps Construction has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost 

estimate is included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for 

cost or time. 

To REASON: Design Omission – Responses to RFIs 3116 and 3146 confirmed the power requirements and locations of the additional light fixtures 

required at the upper levels of the ASC Stairwell 25.1. 

 HP to issue a subcontract modification to Bergelectric Corp in the lump sum amount of:                                                                            $13,824.00 

Deduct from P1 Owner Contingency:                                                                                                                                                                     ($13,824.00) 

 ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

To 
Committed MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by:   Signature: Date: 

OAR approved by:   Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 
Nelson Mullins 

Signature: 
 

Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 
 
Anser Advisory  

Signature: 
 

Date: 

 

10/25/2021

10/26/2021

P1 PFC, Garbs

David Busch

Scott Mizell

10/26/2021

10/26/21
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk Entity
Services for the South Airport Terminal C, Phase 1 Agreement with Hensel Phelps Construction for BP-
S144 (GMP 6-S.2) South Terminal C, Phase 1 – STC Airside Enclosure & Exterior Finishes to
Bergelectric Corp. for CR1005-6S2-RFI 3116 & 3146; Light Fixtures at Stairwell 25.1, Orlando
International Airport.

Hensel Phelps Construction is committed to twenty percent (20%) MWBE and four percent (4%) LDB participation 
for Construction Services. 

The subcontractor identified and committed to participate on BP-S144 (GMP 6-S.2) for this subcontract
modification is Bergelectric Corp. (Non-MWBE/LDB/VBE). There is no small business participation associated with
this modification.

== 
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This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S144 (GMP 6S.2) South Terminal C, 
Phase 1 – STC Airside Enclosure & Exterior Finishes 

  Committee Date:  November 02, 2021   CCM Reference #:  20180605.006                             

CM@R:  Hensel Phelps Construction Subcontractor(s):  Bergelectric Corp 

Title/Description:       CR1040-6S2-RFI 2149 and 2149.1 Missing Power for BMS DDCP Enclosures 

To  PROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: ($10,361.00) ☐ CMAR Contingency:  

☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $10,361.00 

If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

To  Is there a schedule impact to the critical path associated with this action? ☒ Yes  ☐ No (Note: If yes, OAR Schedule Analysis provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 
Bid Package for BP-S144 26.01 “ASC Electrical Systems” was previously awarded within GMP 6S.2 to Bergelectric Corp, CC No. 20180605.006. 
 

Hensel Phelps Construction is requesting to issue a Subcontractor Modification to Bergelectric Corp in the Lump Sum amount of $10,361.00 for 
CR1040-6S2-RFI 2149 and 2149.1 Missing Power for BMS DDCP Enclosures.  The response to RFI 2149.1 provided the circuitry details required to 
power the new Building Management System (BMS) Direct Digital Control Panel (DDCP) added to Mechanical Room 01-0287 (01.4213) for Air 
Handing Unit (AHU) R9-4 in Ramp Level Area 16; and for the DDCP relocated from Electrical Room 01-0016 (01.3060) to Mechanical Room MER-1 
01-0009 (01.3069) in Ramp Level Area 33.  
 

The modified scope of work consists of the costs associated with furnishing and installing the additional conduits and wires required to connect 
the DDCP enclosure in Mechanical Room 01-0287 (01.4213) to Panel 7EQLRMHUB3-11; and the DDCP enclosure in Mechanical Room MER-1 01-
0009 (01.3069) to Panel 7EQLRMCNW3-3, per RFI 2149.1 response.  Hensel Phelps will also submit Time Impact Analysis (TIA 106.2149) requesting 
additional time, and possibly schedule-related cost, associated with this scope of work in RFI 2149.1. 
 

The approval of this Subcontractor Modification to Bergelectric Corp resolves all requests for costs associated with RFI 2149 and 2149.1 in
GMP 6S.2.  There are no impacts to GMPs 6S, 6S.1, 6S.3, 6S.4, 6S.5 and 6S.6.  The OAR will evaluate TIA-106.2149 and any additional time and 
cost recommended to be granted will be submitted at a future CCM. 
 

Hensel Phelps Construction has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost 
estimate is included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for 
cost or time. 

To REASON: Owner Requested – Design Progression; coordination of circuitry for relocated/added mechanical control equipment, per RFI 2149.1. 

 HP to issue a subcontract modification to Bergelectric Corp in the lump sum amount of:                                                                            $10,361.00 

Deduct from P1 Owner Contingency:                                                                                                                                                                     ($10,361.00) 

 ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

To 
Committed MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by:   Signature: Date: 

OAR approved by:   Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 
Nelson Mullins 

Signature: 
 

Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 
 
Anser Advisory  

Signature: 
 

Date: 
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10/26/2021
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Scott Mizell
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10/26/21
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk Entity
Services for the South Airport Terminal C, Phase 1 Agreement with Hensel Phelps Construction for BP-
S144 (GMP 6-S.2) South Terminal C, Phase 1 – STC Airside Enclosure & Exterior Finishes to
Bergelectric Corp. for CR1040-6S2-RFI 2149 and 2149.1 Missing Power for BMS DDCP Enclosures,
Orlando International Airport.

Hensel Phelps Construction is committed to twenty percent (20%) MWBE and four percent (4%) LDB participation 
for Construction Services. 

The subcontractor identified and committed to participate on BP-S144 (GMP 6-S.2) for this subcontract
modification is Bergelectric Corp. (Non-MWBE/LDB/VBE). There is no small business participation associated with
this modification.

== 
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This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S144 (GMP 6S.2) South Terminal C, 
Phase 1 – STC Airside Enclosure & Exterior Finishes 

  Committee Date:  November 02, 2021   CCM Reference #:  20180605.006                             

CM@R:  Hensel Phelps Construction Subcontractor(s):  Bergelectric Corp 

Title/Description:       CR1046.1-6S2-RFI 3105, 3105.1 & 3105.2 Motorized Dampers at PBP Locations 

To  PROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: ($167,946.00) ☐ CMAR Contingency:  

☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $167,946.00 

If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

To  Is there a schedule impact to the critical path associated with this action? ☒ Yes  ☐ No (Note: If yes, OAR Schedule Analysis provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 
Bid Package for BP-S144 26.01 “ASC Electrical Systems” was previously awarded within GMP 6S.2 to Bergelectric Corp, CC No. 20180605.006. 
 

Hensel Phelps Construction is requesting to issue a Subcontractor Modification to Bergelectric Corp in the Lump Sum amount of $167,946.00 for 
CR1046.1-6S2-RFI 3105, 3105.1 & 3105.2 Motorized Dampers at PBP Locations.  The Combination Fire/Smoke Dampers (CFSD) at the Passenger 
Boarding Piers (PBP) are controlled/monitored by the Life Safety/Fire Alarm System and the Building Management System (BMS).  The responses 
to RFIs 3105, 3105.1 and 3105.2 confirmed that the subject CFSD’s are to be replaced with Motorized Control Dampers, re-classified and re-
circuited the dampers, and updated the respective Fire Alarm and Electrical drawings and Equipment Panel schedules to remove the CFSD 
connections to the Life Safety/Fire Alarm system drawings and add new connections and control circuits to the Electrical drawings.   
 

The modified scope of work consists of the costs associated with furnishing and installing new equipment circuit home runs for (30) dampers 
located in 15 PBPs to an equipment power panel, per RFIs 3105, 3105.1 and 3105.2 responses and sketches.  Hensel Phelps will also submit Time 
Impact Analysis (TIA 106.3105) requesting additional time, and possibly schedule-related cost, associated with this scope of work in RFI 3105, 
3105.1 & 3105.2. 
 

Potential costs for the excluded scope of work as stated in Hensel Phelps Construction’s proposal may be submitted in future Contingency 
Requests.  The approval of this Subcontractor Modification to Bergelectric Corp resolves all requests for costs associated with RFIs 3105, 3105.
and 3105.2 in GMP 6S.2.  Impacts to GMP 6S.4 will be submitted via future CR1046.2-6S4.  There are no impacts to GMP 6S.1, 6S.3, 6S.5 
and 6S.6.  The OAR will evaluate TIA-106.3105 and any additional time and cost recommended to be granted will be submitted at a future CCM. 
 

Hensel Phelps Construction has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost 
estimate is included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for 
cost or time. 

To REASON: Owner Requested – Design Progression; replace the Combination Fire/Smoke Dampers (CFSD) at the Passenger Boarding Piers (PBP) 
with Motorized Control Dampers per coordination with the City of Orlando. 

 HP to issue a subcontract modification to Bergelectric Corp in the lump sum amount of:                                                                           $167,946.00 
Deduct from P1 Owner Contingency:                                                                                                                                                                    ($167,946.00) 

 ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

To 
Committed MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by:   Signature: Date: 

OAR approved by:   Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 

Nelson Mullins 

Signature: 
 

Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 
 

Anser Advisory  

Signature: 
 

Date: 

 

10/25/2021

10/26/2021

P1 Garb

David Busch

Scott Mizell

10/26/2021

10/26/21

kryan
KMR2

tara.ciaglia
Text Box
ITEM 2-F11/2/2021



 
                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk Entity
Services for the South Airport Terminal C, Phase 1 Agreement with Hensel Phelps Construction for BP-
S144 (GMP 6-S.2) South Terminal C, Phase 1 – STC Airside Enclosure & Exterior Finishes to
Bergelectric Corp. for CR1046.1-6S2-RFI 3105, 3105.1 & 3105.2 Motorized Dampers at PBP Locations,
Orlando International Airport.

Hensel Phelps Construction is committed to twenty percent (20%) MWBE and four percent (4%) LDB participation 
for Construction Services. 

The subcontractor identified and committed to participate on BP-S144 (GMP 6-S.2) for this subcontract
modification is Bergelectric Corp. (Non-MWBE/LDB/VBE). There is no small business participation associated with
this modification.

== 



 

GMP Budget, Buyout & Contingency Management 
BP-S144 

GMP 6S.2 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

 

GMP Budget, Buyout & Contingency Form   Page 1 of 1   
 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S144 (GMP 6S.2) South Terminal C, 
Phase 1 – STC Airside Enclosure & Exterior Finishes 

  Committee Date:  November 02, 2021   CCM Reference #:  20180605.006                             

CM@R:  Hensel Phelps Construction Subcontractor(s):  Wal-Mark Contracting Group LLC 

Title/Description:          CR1073-6S2-RFI 3000.2 ACR L2-6 Revised Pump Location Confirmation 

To  PROPOSED ACTION (select all that apply) ☐ Owner Contingency:  ☒ P1 CMAR Contingency: ($902.00) 

☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $902.00 

If Owner Contingency is selected, is work required to complete job?  ☐ Yes  ☐ No (Note:  If no, then SMF is required) 

To  Is there a schedule impact to the critical path associated with this action? ☐ Yes  ☒ No (Note: If yes, OAR Schedule Analysis provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid Package for 09.02 “Framing and Drywall” was previously awarded within GMP 6S.2 to Wal-Mark Contracting Group LLC, CC No. 20180605.006. 
 

Hensel Phelps Construction is requesting to issue a Subcontractor Modification to Wal-Mark Contracting Group LLC in the Lump Sum amount of 

$902.00 for CR1073-6S2-RFI 3000.2 ACR L2-6 Revised Pump Location Confirmation.  The modified scope of work consists of the costs associated 

with the additional lockable 24”x24” access panel required to be installed above the door inside of AC Closet 02-0335 (02.5183) in the Transfer 

Level Area 18 to provide maintenance access for the Circulation Pump ACR-CP 15 (for ACR unit L2-6), per RFI 3000.2 response. 
 

The approval of this Subcontractor Modification to Wal-Mark Contracting Group LLC resolves all requests for costs and time associated with RFI 

3000.2 in GMP 6S.2. Impacts to GMP 6S.4 will be submitted via CR1073-6S4 for a future CCM approval.  There are no impacts to GMPs 6S, 6S.1, 

6S.3, 6S.5 and 6S.6.  
 

Hensel Phelps Construction has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost 

estimate is included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for 

cost or time. 

 REASON:  Buyout – Costs for the additional lockable 24”x24” access panel required to be installed above the door inside of AC Closet 02-0335 

(02.5183) to provide maintenance access for the Circulation Pump ACR-CP 15, per RFI 3000.2. 

 HP to issue a subcontract modification to Wal-Mark Contracting Group LLC in the lump sum amount of:                                                   $902.00 

Deduct from P1 CMAR Contingency:                                                                                                                                                                         ($902.00) 

         ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

To 
Committed MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by:   Signature: Date: 

OAR approved by:   Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 
Nelson Mullins 

Signature: 
 

Date: Verification of Funding by CF: 
 

GOAA’s CEF Consultant: 
 
Anser Advisory  

Signature: 
 

Date: 

 

10/25/2021

10/26/2021

P1 PFC, Garb

David Busch

Scott Mizell

10/26/2021

10/26/21

kryan
KMR2

tara.ciaglia
Text Box
ITEM 2-G11/2/2021



 
                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk Entity
Services for the South Airport Terminal C, Phase 1 Agreement with Hensel Phelps Construction for
BP-S144 (GMP 6-S.2) South Terminal C, Phase 1 – STC Airside Enclosure & Exterior Finishes to
Wal-Mark Contracting Group, LLC for CR1073-6S2-RFI 3000.2 ACR L2-6 Revised Pump Location
Confirmation, Orlando International Airport.

Hensel Phelps Construction is committed to twenty percent (20%) MWBE and four percent (4%) LDB 
participation for Construction Services. 

The subcontractor identified and committed to participate on BP-S144 (GMP 6-S.2) for this subcontract 
modification is Wal-Mark Contracting Group, LLC (Non-MWBE/LDB/VBE). There is no small business 
participation associated with this modification.



GMP Budget, Buyout & Contingency Management 
BP-S144 

GMP 6S.2 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form   Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S144 (GMP 6S.2) South Terminal C, 
Phase 1 – STC Airside Enclosure & Exterior Finishes 

  Committee Date:  November 02, 2021   CCM Reference #:  20180605.006 

CM@R:  Hensel Phelps Construction Subcontractor(s):  Waterproofing Specialists, Inc. 

Title/Description:  CR1034-6S2-RFI 3196 Fire Rated PBB Gate Soffit 

ToPROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: $8,191.00 ☐ CMAR Contingency:

☐ Budget Reallocation: ☐ Subcontract Award: ☒ Subcontract Modification: ($8,191.00)

If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

To Is there a schedule impact to the critical path associated with this action? ☒ Yes  ☐ No (Note: If yes, OAR Schedule Analysis provided)

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

BP-S144 07.03 “Air Barrier” was previously awarded within GMP 6S.2 to Waterproofing Specialists, Inc., CC No. 20180605.006. 

Hensel Phelps Construction is requesting to issue a Subcontractor Modification to Waterproofing Specialists, Inc. in the Lump Sum amount of 

($8,191.00) for CR1034-6S2-RFI 3196 Fire Rated PBB Gate Soffit.  The modified scope of work consists of the credits associated with the elimination 

of the air barrier coatings for the fire rated soffits/bulkheads at 14 Passenger Boarding Bridges (PBB), which will be replaced with an alternate Fire 

Stopping system to accommodate the required fire and thermal rating, per RFI 3196 response.  Hensel Phelps will also submit Time Impact Analysis 

(TIA 106.3196) requesting additional time, and possibly schedule-related cost, associated with this scope of work in RFI 3196. 

The approval of this Subcontractor Modification to Waterproofing Specialists, Inc. resolves all requests for costs associated with RFI 3196 in
GMP 6S.2.  Impacts to GMP 6S.3 and 6S.4 will be submitted via CR1034 Series for a future CCM approval.  There are no impacts to GMPs 6S, 

6S.1, 6S.5 and 6S.6.  The OAR will evaluate TIA-106.3196 and any additional time and cost recommended to be granted will be submitted at a 

future CCM. 

Hensel Phelps Construction has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost 

estimate is included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for 

cost or time. 

ToREASON:  Owner Requested – Design Progression; PBB Ramp Soffit deleted and replaced with an alternate Firestop detail to close the slab edge 

gap between the curtain wall and the Transfer Level slab and complete the fire and thermal rating to fulfill the Design Intent, per RFI 3196. 

HP to issue a subcontract modification to Waterproofing Specialists, Inc in the lump sum amount of:      ($8,191.00) 

Add to P1 Owner Contingency:          $8,191.00 

☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated

ToCommitted MWBE Percentage: See Memo Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by: Signature:  Date:  

OAR approved by:  Signature: Date:  

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds: 

GOAA’s Legal Consultant: 

Nelson Mullins 

Signature: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory 

Signature: Date: 

10/25/2021

10/26/2021

P1 Garb, PFC

David Busch

Scott Mizell

10/26/2021

10/26/21

kryan
KMR2

tara.ciaglia
Text Box
ITEM 2-H11/2/2021



 
                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk Entity
Services for the South Airport Terminal C, Phase 1 Agreement with Hensel Phelps Construction for
BP-S144 (GMP 6-S.2) South Terminal C, Phase 1 – STC Airside Enclosure & Exterior Finishes to
Waterproofing Specialists, Inc. for CR1034-6S2-RFI 3196 Fire Rated PBB Gate Soffit, Orlando
International Airport.

Hensel Phelps Construction is committed to twenty percent (20%) MWBE and four percent (4%) LDB
participation for Construction Services. 

The subcontractor identified and committed to participate on BP-S144 (GMP 6-S.2) for this subcontract 
modification is Waterproofing Specialists, Inc. (VBE). There is a 100% reduction in VBE participation 
associated with this modification.



LDB/VBE UTILIZATION FORM FOR NON-FEDERALLY FUNDED PROJECTS
PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport Telephone No: (407) 825-7130

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

1. Construction Information: 3. Engineering/Professional Services Information:

Subcontract Modification: Subcontract Modification:

2.a. Name and Address of Prime Contractor 4.a. Engineering / Professional Service Firm Information:
Name: Name:

   Address:    Address:
City, State, Zip: City, State, Zip:

  Telephone: (407) 856-2400   Telephone:

2.b. Name  and Address of LDB Subcontractor 4.b. Name  and Address of LDB Subconsultant
Name: Name:

   Address:    Address:
City, State, Zip: City, State, Zip:

  Telephone:   Telephone:
2.c. LDB or VBE? 4.c. LDB or VBE?

*Identity: *Identity:
Work Item(s) Work Item(s)  

Amount of Subcontract   Amount of Subcontract
Percent of Prime Contract (%)   Percent of Prime Contract (%)

Signature: Edelis Molina Date: 11/02/21

* In Items 2.c. and 4.c. above specify the identity of LDB Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)

VBE

I certify that the information included on this form and its attachment is correct

for George I. Morning, Director of Small Business Development Department

($8,191.00)
100%

Air Barrier System

(904) 389-7261

($8,191.00)

Waterproofing Specialists, Inc.

Jacksonville, FL 32256
8200 Cypress Plaza Drive, Unit 305

Request for Approval of a Subcontract Modification to the Construction Management at Risk Entity Services for the South Airport Terminal C, Phase 1 Agreement
with Hensel Phelps Construction for BP-S144 (GMP 6-S.2) South Terminal C, Phase 1 – STC Airside Enclosure & Exterior Finishes to Waterproofing Specialists, Inc.
for CR1034-6S2-RFI 3196 Fire Rated PBB Gate Soffit, Orlando International Airport.

Hensel Phelps Construction
6557 Hazeltine National Drive, Suite One
Orlando, Florida 32822

Project Name & Number:



GMP Budget, Buyout & Contingency Management 
BP-S145 

GMP 6S.3 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form   Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S145 (GMP 6S.3) South 
Terminal C, Phase 1 – Airside Early Interiors 

 Committee Date:  November 02, 2021   CCM Reference #:  20180807.010

CM@R:  Hensel Phelps Construction Subcontractor(s):  Builder Services Group, Inc. 

Title/Description:       CR1034-6S3-RFI 3196 Fire Rated PBB Gate Soffit (CWA BP-S145-005) 
ToPROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: ($80,556.00) ☐ CMAR Contingency:

☐ Budget Reallocation: ☐ Subcontract Award: ☒ Subcontract Modification: $80,556.00

If Owner Contingency is selected, is work required to complete job?  ☒ Yes ☐ No (Note: If no, then SMF is required) 
To

Is there a schedule impact to the critical path associated with this action? ☒ Yes  ☐ No (Note: If yes, OAR Schedule Analysis Provided) 
SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 
Bid Package for BP-S145 07.06 “Spray Applied Fireproofing and Spray Applied Insulation” was previously awarded within GMP 6S.3 to Builder 
Services Group, Inc., CC No. 20180807.010.  

Hensel Phelps Construction is requesting to issue a Subcontract Modification to Builder Services Group, Inc. in the lump sum amount of 
$80,556.00 for CR1034-6S3-RFI 3196 Fire Rated PBB Gate Soffit/Bulkhead Deletion.  The modified scope of work consists of the costs associated 
with the alternate Firestop system, including insulation, sealant, fire spray and flashing, required to replace the eliminated fire rated 
soffits/bulkheads at 14 Passenger Boarding Bridges (PBB) to accommodate the required fire and thermal rating, per RFI 3196 response.  Hensel 
Phelps will also submit Time Impact Analysis (TIA 106.3196) requesting additional time, and possibly schedule-related cost, associated with this 
scope of work in RFI 3196. 

The approval of this Subcontract Modification to Builder Services Group, Inc. resolves all requests for costs associated with RFI 3196 in GMP
6S.3 and closes out CWA BP-S145-005.  Impacts to GMP 6S.2 and 6S.4 will be submitted via CR1034 Series for a future CCM approval.  There 
are no impacts to GMPs 6S, 6S.1, 6S.5 and 6S.6.  The OAR will evaluate TIA-106.3196 and any additional time and cost recommended to be 
granted will be submitted at a future CCM. 

Hensel Phelps Construction has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost 
estimate is included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for 
cost or time. 

To

REASON:  Owner Requested – Design Progression; PBB Ramp Soffit deleted and replaced with an alternate Firestop detail to close the slab edge 

gap between the curtain wall and the Transfer Level slab and complete the fire and thermal rating to fulfill the Design Intent, per RFI 3196. 

HP to issue a subcontract modification to Builder Services Group, Inc. in the lump sum amount of:         $80,556.00 

Deduct from P1 Owner Contingency:           ($80,556.00) 

☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated

ToCommitted MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by: Signature:  Date:  

OAR approved by:  Signature: Date:  

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds: 

GOAA’s Legal Consultant: 

Nelson Mullins 

Signature: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory 

Signature: Date: 

10/25/2021

10/26/2021

P1 PFC, Garb

David Busch

Scott Mizell

10/26/2021

10/26/21

kryan
KMR2

tara.ciaglia
Text Box
ITEM 2-I11/2/2021



 
                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Airport Terminal C, Phase 1 Agreement with Hensel Phelps Construction
for BP-S145 (GMP 6-S.3) South Terminal C, Phase 1 – Airside Early Interiors to Builder Services
Group, Inc. for CR1034-6S3-RFI 3196 Fire Rated PBB Gate Soffit/Bulkhead Deletion, Orlando
International Airport

The subcontractor identified and committed to participate on BP-S00145 (GMP 6-S.3) for this subcontract
modification is Builder Services Group, Inc. (Non-MWBE/LDB/VBE). There is no small business participation
associated with this modification. 

Hensel Phelps Construction is committed to the established small business goals of  twenty percent (20%) 
MWBE and four percent (4%) LDB for Construction Services



GMP Budget, Buyout & Contingency Management 
BP-S147 

GMP 7-S.1 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form  Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S147 (GMP 7-S.1) South Terminal C, Phase 

1 - Landside Terminal Remaining Structure & Systems 

 Committee Date: November 2, 2021  CCM Reference #:  20181002.09 

CMAR:  Turner-Kiewit Joint Venture Subcontractor(s):  Hommes Masonry, Inc. dba Toltec Construction 

Title/Description:  CR2068-LST-RFI 6623 & 6624 Masonry Changes 

PROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: $(1,157.00) ☒ P1 CMAR Contingency: $(590.00)

☐ Budget Reallocation: ☐ Subcontract Award: ☒ Subcontract Modification: $1,747.00

If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

Is there a schedule impact to the critical path associated with this action?  ☐ Yes  ☒ No (Note: If yes, OAR schedule analysis provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid Packages 4.0.0 “Masonry” was previously awarded within GMP 7S.1 to Hommes Masonry, Inc. dba Toltec Construction, CC No. 20181002.09. 

Turner-Kiewit Joint Venture (TKJV) is proposing a subcontract modification to Hommes Masonry, Inc. dba Toltec Construction in the lump sum 

amount of $1,747.00 for CR2068-LST-RFI 6623 & 6624 Masonry Changes, as follows. 

• RFI 6623 [$1,157.00]: the modified scope of work consists of the costs associated with the removal and restoration of the east exterior CMU 

wall of mechanical room 01-0545 to allow for the Wall Hydrant WH-1 to be relocated from being blocked by civil drive aisle barrier wall.

• RFI 6624 [$590.00]: the modified scope of work consists of the costs associated with the additional CMU course required in Electrical Room 
01-0070 on Level 2 Area 6 due to baggage conveyor opening slab edge misalignment. 

The approval of this subcontract modification to Toltec Construction resolves all requests for cost and time resulting from RFI 6623 & 6624 for the 

Masonry scope of work in GMP 7S.1.  Cost impacts from RFIs 6623 & 6624 to the Low Voltage, Concrete, and Waterproofing scopes in GMP 7S.1; 

the Painting scope in GMP 7S.2; and the Plumbing scope in GMP 7S.3 will be submitted in future CRs.  There are no forthcoming CRs for RFIs 6623 

& 6624 in any other GMP. 

TKJV has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost estimate is included.  By 

approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for cost or time. 

REASON: 

Owner Requested – Design Progression (RFI 6623); removal and restoration of the mechancial room 01-0545 exterior CMU wall to allow for 

the Wall Hydrant WH-1 to be relocated.

Buyout (RFI 6624):  additional CMU course required in Electrical Room 01-0070 on Level 2 Area 6 due to slab edge misalignment. 

TKJV to issue a subcontract modification to Hommes Masonry, Inc. dba Toltec Construction in the lump sum amount of:   $1,747.00 

Deduct from P1 CMAR Contingency:        $(590.00) 

Deduct from P1 Owner Contingency:       $(1,157.00) 

☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated

Committed MWBE Percentage:  See Memo Committed LDB Percentage:  0% Committed DBE Percentage:  0% 

CM approved by: Signature:  Date:  

OAR approved by: Signature: Date:  

Signature above indicates concurrence with all actions proposed within this form.  All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds: 

GOAA’s Legal Consultant: 

Nelson Mullins 

Signature: Date:  Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory 

Signature: Date:  

Wende Morgan-Elliot

Torie Brooks

10/25/2021

10/25/21

P1 Garbs, PFC

10/26/2021

10/26/21

kryan
KMR2

tara.ciaglia
Text Box
ITEM 2-J11/2/2021



 
                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S00147 (GMP 7-S.1), South Terminal C, Phase 1 - Landside Terminal Remaining Structure & Systems to
Hommes Masonry Inc. dba Toltec Construction for CR2068-LST-RFI 6623 & 6624 Masonry Changes,
Orlando International Airport.

Turner-Kiewit Joint Venture is committed to twenty percent (20%) MWBE and four percent (4%) LDB participation 
for Construction Services. 

The subcontractor identified and committed to participate on BP-S00147 (GMP 7-S.1) for this subcontract
modification is Hommes Masonry Inc. dba Toltec Construction (MWBE). There is a 100% MWBE participation
associated with this modification.



MWBE UTILIZATION FORM FOR NON-FEDERALLY FUNDED PROJECTS
PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport Telephone No: (407) 825-7130

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

1. Construction Information: 4. Engineering/Professional Services Information:

Subcontract Modification:

2. MWBE Goal by Group Representation: 5. MWBE Goal by Group Representation:
Asian Pacific American -                       Actual Result 0% Asian Pacific American Actual Result
Asian Subcontinent American -                       Actual Result 0% Asian Subcontinent American Actual Result
Black American -                       Actual Result 0% Black American Actual Result
Caucasian Female American -                       Actual Result 0% Caucasian Female American Actual Result
Hispanic American 1,747.00             Actual Result 100% Hispanic American Actual Result
Native American -                       Actual Result 0% Native American Actual Result
Other Actual Result 0% Other Actual Result
Total MWBE Participation 1,747.00             Actual Result 100% Total MWBE Participation -                       Actual Result

3.a. Prime Contractor Information: 6.b. Engineering / Professional Service Firm Information:
Name: Turner-Kiewit Joint Venture Name:

 Address: 11140 Canal Road  Address:
City, State, Zip: Orlando, FL 32827 City, State, Zip:

Telephone: (305) 240-2210 Telephone:

3.b. Name  and Address of MWBE Subcontractor 6.b. Name  and Address of MWBE Subconsultant
Name: Hommes Masonry, Inc., dba Toltec Construction Name:

Address: 334 E. Bay Street Address:
City, State, Zip: Winter Garden, FL 34787 City, State, Zip:

Telephone: (407) 654-2648 Telephone:
3.c. *Identity: 6.c. *Identity:

Work Item(s): Work Item(s):
Amount of Subcontract Amount of Subcontract
Percent of Prime Contract (%): Percent of Prime Contract (%):

Signature: Edelis Molina Date: 11/02/21

* In Items 3.c. and 6.c. above specify the identity of MWBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)

Subcontract Modification:

I certify that the information included on this form and its attachment is correct

for George I. Morning, Director of Small Business Development Department

100%

Masonry

$1,747.00

$1,747.00

Hispanic American

Project Name & Number: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R) Entity Services for the South Terminal C, Phase 1
Agreement with Turner-Kiewit Joint Venture for BP-S00147 (GMP 7-S.1), South Terminal C, Phase 1 - Landside Terminal Remaining Structure & Systems to
Hommes Masonry Inc. dba Toltec Construction for CR2068-LST-RFI 6623 & 6624 Masonry Changes, Orlando International Airport.



GMP Budget, Buyout & Contingency Management BP-S148 
GMP 7-S.2 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form  Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 
Project/GMP:  BP-S148 (GMP 7-S.2) South Terminal C, 
Phase 1 - Landside Terminal Finishes 

 Committee Date: November 2, 2021  CCM Reference #:  20190702.05 

CMAR:  Turner-Kiewit Joint Venture Subcontractor(s):  ISEC, Incorporated. 
Title/Description:  CR1892.2-7S.2-LST-RFI 6369-6369.2-Increase Column Cover Height. 
PROPOSED ACTION (select all that apply) ☐ Owner Contingency P1: ☒ CMAR Contingency P1: ($3,238.00)
☐ Budget Reallocation: ☐ Subcontract Award: ☒ Subcontract Modification: $3,238.00
If Owner Contingency is selected, is work required to complete job?  ☐ Yes  ☐ No (Note:  If no, then SMF is required.) 

Is there a schedule impact to the critical path associated with this action?  ☐ Yes  ☒ No (Note: If yes, OAR schedule analysis provided.) 
SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 
Bid Package 9.2.3 “Column Covers” was previously awarded within GMP 7S.2 to ISEC, Incorporated, CC No. 20190702.05. 
 

Turner-Kiewit Joint Venture (TKJV) is proposing a subcontract modification to ISEC, Incorporated in the lump sum amount of $3,238.00 for 
CR1892.2-7S.2-LST-RFI 6369-6369.2-Increase Column Cover Height.  
The responses to RFI 6369, 6369.1 and 6369.2 confirmed an 18” smoke stop is required around the escalators and modified the soffit 
design at all spandrel glass locations. The modified scope of work consists of labor and material costs for the increase in the height of 2 
column covers resulting from responses to RFIs 6369-6369.2.  
The approval of this subcontract modification to ISEC, Incorporated resolves all requests for costs and time associated with RFI 6369-
6369.2 for the Column Covers scope of work in GMP 7S.2. Cost impacts to Other GMPs have been or will be submitted as follows: 

− GMP 7S.1- Drywall Scope. Submitted under CR1892.
− GMP 7S.1-Fire Proofing. Approved under CR1892.1 (CC ref No. 20210921.02L)
− GMP 7S.1-Interior Glazing. Forthcoming.
− GMP 7S.2- Acoustical Ceilings. Forthcoming.

There are no forthcoming CRs associated with RFI 6369-6369.2 for any other GMP. 
TKJV has submitted documentation including the subcontractor’s proposal to substantiate this request. An independent cost estimate is 
included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for costs 
or time. 
REASON: Buyout- Column cover height increase resulting from 18” smoke stop requirement around escalators and ceiling height revisions, per 
RFIs 6369-6369.2. 
 TKJV to issue a subcontract modification to ISEC, Incorporated in the lump sum amount of:   $3,238.00 
Deduct from CMAR Contingency P1:           ($3,238.00) 

☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated
Committed MWBE Percentage: 0% Committed LDB Percentage: See memo Committed DBE Percentage: 0% 
CM approved by:  

Wende Morgan-Elliott 

Signature: Date: 

OAR approved by: 

Torie Brooks 

Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda items are to 
be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 

Nelson Mullins 

Signature: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory 

Signature: Date: 
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S148 (GMP 7-S.2) South Terminal C, Phase 1 - Landside Terminal Finishes to ISEC, Incorporated for
CR1892.2-7S.2-LST-RFI 6369-6369.2-Increase Column Cover Height, Orlando International Airport.

The subcontractor identified and committed to participate on BP-S148 (GMP 7-S.2) for this subcontract
modification is ISEC, Incorporated (Non-MWBE/LDB/VBE). There is no small business participation associated
with this modification.

Turner-Kiewit Joint Venture is committed to twenty percent (20%) MWBE and four percent (4%) LDB participation 
for Construction Services. 



 

GMP Budget, Buyout & Contingency Management 
BP-S168 

GMP 6S.4 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

 

GMP Budget, Buyout & Contingency Form   Page 1 of 1   
 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S168 (GMP 6S.4) South Terminal 
C, Phase 1 – Interior Finishes & Specialties 

  Committee Date:  November 02, 2021   CCM Reference #:  20181002.010 

CM@R:  Hensel Phelps Construction Subcontractor(s):  Percopo Coatings Company, LLC 

Title/Description:           CR1034-6S4-RFI 3196 Fire Rated PBB Gate Soffit 

To  PROPOSED ACTION (select all that apply) ☒ P1 Owner Contingency: ($6,052.00) ☐ CMAR Contingency:  

☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $6,052.00 

If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

To  Is there a schedule impact to the critical path associated with this action? ☒ Yes  ☐ No (Note: If yes, OAR Schedule Analysis provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid Package for BP-S168 09.11 “Painting” was previously awarded within GMP 6S.4 to Percopo Coatings Company, LLC, CC No. 20181002.010.     
 

Hensel Phelps Construction is requesting to issue the following Subcontractor Modification to Percopo Coatings Company, LLC in the Lump Sum 

amount of $6,052.00 for CR1034-6S4-RFI 3196 Fire Rated PBB Gate Soffit.  The modified scope of work consists of the costs associated with 

caulking and painting the soffits added at 14 Passenger Boarding Bridges (PBB) to accommodate the required fire and thermal rating, per RFI 3196 

response.  Hensel Phelps will also submit Time Impact Analysis (TIA 106.3196) requesting additional time, and possibly schedule-related cost, 

associated with this scope of work in RFI 3196. 
 

The approval of this Subcontractor Modification to Percopo Coatings Company, LLC resolves all requests for costs associated with RFI 3196  
in GMP 6S.4.  Impacts to GMP 6S.2 and 6S.3 will be submitted via CR1034 Series for a future CCM approval.  There are no impacts to GMPs 

6S, 6S.1, 6S.5 and 6S.6.  The OAR will evaluate TIA-106.3196 and any additional time and cost recommended to be granted will be submitted at a 

future CCM. 
 

Hensel Phelps Construction has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost 

estimate is included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for 

cost or time. 

 REASON:  Owner Requested – Design Progression; PBB Ramp Soffit deleted and replaced with an alternate Firestop detail to close the slab edge 

gap between the curtain wall and the Transfer Level slab and complete the fire and thermal rating to fulfill the Design Intent, per RFI 3196. 

 HP to issue a subcontract modification to Percopo Coatings Company, LLC in the lump sum amount of:                                                  $6,052.00 

Deduct from P1 Owner Contingency:                                                                                                                                                                      ($6,052.00) 

         ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

To Committed MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by:  Signature:  Date:  

OAR approved by:   Signature: Date:  

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 
Nelson Mullins 

Signature: Date:  Verification of Funding by CF: 
  

GOAA’s CEF Consultant: 
 
Anser Advisory 

Signature: Date:   

 

10/25/2021

10/26/2021

P1 PFC, Garb

David Busch

Scott Mizell

10/26/2021

10/26/21
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Hensel Phelps Construction for BP-
S00168 (GMP 6-S.4), South Terminal C, Phase 1 – Finishes & Specialties to Percopo Coatings
Company, LLC for CR1034-6S4-RFI 3196 Fire Rated PBB Gate Soffit/Bulkhead Deletion, Orlando
International Airport.

The subcontractor identified and committed to participate on BP-S00168 (GMP 6-S.4) for this subcontract
modification is Percopo Coatings Company, LLC (Non-MWBE certified at the time of the award of the Painting
bid package). There is no small business participation associated with this modification.

Hensel Phelps Construction is committed to twenty percent (20%) MWBE and four percent (4%) LDB 
participation for Construction Services. 

--~

a :: 



 

GMP Budget, Buyout & Contingency Management 
BP-S168 

GMP 6S.4 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

 

GMP Budget, Buyout & Contingency Form   Page 1 of 1   
 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S168 (GMP 6S.4) South Terminal 
C, Phase 1 – Interior Finishes & Specialties 

  Committee Date:  November 02, 2021   CCM Reference #:  20181002.010 

CM@R:  Hensel Phelps Construction Subcontractor(s):  Percopo Coatings Company, LLC 

Title/Description:           CR1073-6S4-RFI 3000.2 ACR L2-6 Revised Pump Location Confirmation 

To  PROPOSED ACTION (select all that apply) ☐ Owner Contingency:  ☒ P1 CMAR Contingency: ($706.00) 

☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $706.00 

If Owner Contingency is selected, is work required to complete job?  ☐ Yes  ☐ No (Note:  If no, then SMF is required) 

To  Is there a schedule impact to the critical path associated with this action? ☐ Yes  ☒ No (Note: If yes, OAR Schedule Analysis provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid Package for BP-S168 09.11 “Painting” was previously awarded within GMP 6S.4 to Percopo Coatings Company, LLC, CC No. 20181002.010.     
 

Hensel Phelps Construction is requesting to issue the following Subcontractor Modification to Percopo Coatings Company, LLC in the Lump Sum 

amount of $706.00 for CR1073-6S4-RFI 3000.2 ACR L2-6 Revised Pump Location Confirmation.  The modified scope of work consists of the costs 

associated with painting the wall where the lockable 24”x24” access panel was added above the door inside of AC Closet 02-0335 (02.5183) to 

provide maintenance access for the Circulation Pump ACR-CP 15, per RFI 3000.2 response. 
 

The approval of this Subcontractor Modification to Percopo Coatings Company, LLC resolves all requests for costs and time associated with RFI 

3000.2 in GMP 6S.4. Impacts to GMP 6S.2 will be submitted via CR1073-6S2 for a future CCM approval.  There are no impacts to GMPs 6S, 6S.1, 

6S.3, 6S.5 and 6S.6.   
 

Hensel Phelps Construction has submitted documentation including the subcontractor’s proposal to support this request.  An independent cost 

estimate is included.  By approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for 

cost or time. 

 REASON:  Buyout – Costs to paint the wall where a lockable 24”x24” access panel was added above the door inside of AC Closet 02-0335 (02.5183) 

to provide maintenance access for the Circulation Pump ACR-CP 15, per RFI 3000.2. 

 HP to issue a subcontract modification to Percopo Coatings Company, LLC in the lump sum amount of:                                                      $706.00 

Deduct from P1 CMAR Contingency:                                                                                                                                                                           ($706.00) 

         ☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

To 
Committed MWBE Percentage: 0% Committed LDB Percentage: 0% Committed DBE Percentage: 0% 

CM approved by:  Signature:  Date:  

OAR approved by:   Signature: Date:  

Signature above indicates concurrence with all actions proposed within this form. All Agenda 

items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
 
Nelson Mullins 

Signature: Date:  Verification of Funding by CF: 
  

GOAA’s CEF Consultant: 
 
Anser Advisory 

Signature: Date:   

 

10/25/2021

10/26/2021

P1 PFC, Garb

David Busch

Scott Mizell

10/26/2021

10/26/21
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Hensel Phelps Construction for BP-
S00168 (GMP 6-S.4), South Terminal C, Phase 1 – Finishes & Specialties to Percopo Coatings
Company, LLC for CR1073-6S4-RFI 3000.2 ACR L2-6 Revised Pump Location Confirmation, Orlando
International Airport.

The subcontractor identified and committed to participate on BP-S00168 (GMP 6-S.4) for this subcontract
modification is Percopo Coatings Company, LLC (Non-MWBE certified at the time of the award of the Painting
bid package). There is no small business participation associated with this modification.

Hensel Phelps Construction is committed to twenty percent (20%) MWBE and four percent (4%) LDB 
participation for Construction Services. 

--~

a :: 



GMP Budget, Buyout & Contingency Management BP-S173 
GMP 7S.3 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form  Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 
Project/GMP:  BP-S173 (GMP 7-S.3) South Terminal C, 
Phase 1 - Landside Terminal, MEP Systems - FDOT 

 Committee Date:  November 2, 2021  CCM Reference #:   20190205.02H 

CM@R:  Turner-Kiewit Joint Venture Subcontractor(s):  Kirlin Florida, LLC 
Title/Description:    CR1601.4-LST-RFI 5611-5611.1-Mechanical Shaft Closure 

PROPOSED ACTION (select all that apply) ☒ Owner Contingency P1: ($24,566.00) 
   

☐ CMAR Contingency:  
☐ Budget Reallocation: ☐ Subcontract Award:  ☒ Subcontract Modification: $24,566.00 

 If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

Is there a schedule impact to the critical path associated with this action?  ☐ Yes  ☒ No (Note: If yes, OAR schedule analysis provided) 
SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid Package BP 23.0.0 “Plumbing & HVAC” was previously awarded via CR0239 to Kirlin Florida, LLC, CC No. 20190205.02H 

Turner-Kiewit Joint Venture (TKJV) is proposing a subcontract modification to Kirlin Florida, LLC in the lump sum amount of $24,566.00 for CR1601.4-LST-
RFI 5611-5611.1-Mechanical Shaft Closure. RFI 5611 confirmed necessary revisions to maintain code compliance of the mechanical design. RFI 5611 
response resulted in costs to furnish and install additional Fire Dampers (FD), Fire and Smoke Dampers (FSD), and associated duct work revisions. The 
modified scope of work consists of the material, labor and equipment costs associated with the mechanical revisions set forth in RFI 5611-5611.1.   

The approval of this subcontract modification to Kirlin Florida, LLC. resolves all requests for cost and time associated with RFI 5611 in GMP 7S.3 for the 
Plumbing & HVAC scope. Costs impacts associated with RFI 5611-5611.1 have been or will be submitted as follows: 

− GMP 7S.1 (RFI 5611 and 6248) Concrete scope. Approved under CR1601, CC No. 20210702.03C 
− GMP 7S.1 (RFI 5611 and 6248) Drywall scope and (RFI 5611) Doors, Frame and Hardware. Forthcoming as CR1601.1 
− GMP 7S.1(RFIs 5611) Low Voltage scope. Forthcoming as CR 1601.2. 
− GMP 7S3 (RFI 5611) Electrical scope. Approved under CR1838, CC No. 20210824.03CC 

There are no forthcoming CRs for RFI 5611-5611.1 in any other GMP. 

TKJV has submitted documentation including the subcontractor’s proposal to support their request. An independent cost estimate is included.  By approving 
this request, the Owner does not waive its right to enforce the contract requirements for other requests for cost or time. 

REASON: Design Omission –RFI 5611-5611.1- Level 1 fire smoke damper and ductwork revisions to maintain code compliance of mechanical design.  

TKJV to issue a subcontract modification to Kirlin Florida, LLC. in the lump sum amount of:   $24,566.00 
Deduct from Owner Contingency P1:            ($24,566.00) 

☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 
Committed MWBE Percentage:  See memo Committed LDB Percentage: 0% Committed DBE Percentage:  0% 
CM approved by: 

Wende Morgan-Elliott 

Signatures: Date: 

OAR approved by: 

Torie Brooks 

Signatures: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda items 
are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds: 

GOAA’s Legal Consultant: 

Nelson Mullins 

Signatures: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory 

Signatures: Date: 

10/22/21

10/25/21

P1 PFC, Garbs

10/26/2021

10/26/21
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KMR2
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                                                                   GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S00173 (GMP 7-S.3), South Terminal C, Phase 1 – Landside Terminal, MEP Systems - FDOT to Kirlin
Florida, LLC for CR1601.4-LST-RFI 5611-5611.1-Mechanical Shaft Closure, Orlando International
Airport.

The subcontractor identified and committed to participate on BP-S00173 (GMP 7-S.3) for this subcontract
modification is Kirlin Florida, LLC (Non-DBE). There is 1% DBE participation associated with this modification.

Due to the funding source of this GMP 7-S.3, Turner-Kiewit Joint Venture proposed a 10% DBE participation goal
for Construction Services, in lieu of MWBE and LDB participation goals. As such, Turner-Kiewit Joint Venture’s
committed MWBE and LDB Construction Services goals are not affected by this modification. 



DBE UTILIZATION FORM FOR FEDERALLY FUNDED PROJECTS
PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport Telephone No: (407) 825-7130

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

1. Construction Information: 4. Engineering/Professional Services Information:

Subcontract Modification:

2. DBE Goal by Group Representation: 5. DBE Goal by Group Representation:
Asian Pacific American -                       Actual Result 0% Asian Pacific American Actual Result
Asian Subcontinent American -                       Actual Result 0% Asian Subcontinent American Actual Result
Black American -                       Actual Result 0% Black American Actual Result
Caucasian Female American 166.38                Actual Result 1% Caucasian Female American Actual Result
Hispanic American -                       Actual Result 0% Hispanic American Actual Result
Native American -                       Actual Result 0% Native American Actual Result
Other Actual Result Other Actual Result
Total DBE Participation 166.38                Actual Result 1% Total DBE Participation -                       Actual Result

3.a. Prime Contractor Information: 6.b. Engineering / Professional Service Firm Information:
Name: Turner-Kiewit Joint Venture Name:

 Address: 11068 Canal Road  Address:
City, State, Zip: Orlando, FL 32827 City, State, Zip:

Telephone: 305-240-2210 Telephone:

3.b. Name  and Address of DBE Subcontractor 6.b. Name  and Address of DBE Subconsultant
Name: Name:

Address: Address:
City, State, Zip: City, State, Zip:

Telephone: Telephone:
3.c. *Identity: 6.c. *Identity:

Work Item(s): Work Item(s):
Amount of Subcontract Amount of Subcontract
Percent of Prime Contract (%): Percent of Prime Contract (%):

    
Signature: Edelis Molina Date: 11/02/21

1%

Insulation

* In Items 3.c. and 6.c. above specify the identity of DBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)

I certify that the information included on this form and its attachment is correct

for George I. Morning, Director of Small Business Development Department

$166.38

$24,566.00

Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R) Entity Services for the South Terminal C, Phase 1 Agreement 
with Turner-Kiewit Joint Venture for BP-S00173 (GMP 7-S.3), South Terminal C, Phase 1 – Landside Terminal, MEP Systems - FDOT to Kirlin Florida, LLC for
CR1601.4-LST-RFI 5611-5611.1-Mechanical Shaft Closure, Orlando International Airport.

Freedom Insulation, Inc.

Caucasian Female American
(813) 880-8445

5401 W. Kenndy Blvd.
Tampa, FL 33609 

Subcontract Modification:

Project Name & Number:



GMP Budget, Buyout & Contingency Management BP-S173 
GMP 7S.3 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form  Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 
Project/GMP:  BP-S173 (GMP 7-S.3) South Terminal C, 
Phase 1 - Landside Terminal, MEP Systems - FDOT 

 Committee Date:  November 2, 2021  CCM Reference #:   20190205.02H 

CM@R:  Turner-Kiewit Joint Venture Subcontractor(s):  Kirlin Florida, LLC 
Title/Description:    CR1835-LST-RFI 6285-6285.2-1 Hour Rated Tunnel for Baggage Handling System 

PROPOSED ACTION (select all that apply) ☒ Owner Contingency P1: ($49,638.00) ☐ CMAR Contingency:
☐ Budget Reallocation: ☐ Subcontract Award: ☒ Subcontract Modification: $49,638.00 
If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

Is there a schedule impact to the critical path associated with this action?  ☐ Yes  ☒ No (Note: If yes, OAR schedule analysis provided) 
SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 
Bid Package BP 23.0.0 “Plumbing & HVAC” was previously awarded via CR0239 to Kirlin Florida, LLC, CC No. 20190205.02H 
Turner-Kiewit Joint Venture (TKJV) is proposing a subcontract modification to Kirlin Florida, LLC in the lump sum amount of $49,638.00 for CR1835-LST-RFI 
6285-6825.2-1 Hour Rated Tunnel for Baggage Handling System. 
RFI 6285 confirmed the addition of a Baggage Handling System (BHS) 1-hour fire Rated tunnel enclosure. Revisions to the mechanical scope included the 
addition of fire wrap on ducts, removal and re-fabrication of ducts, and modification of duct hangers. The modified scope of work consists of  the  material, 
labor and equipment costs associated with furnishing and installing  the ductwork revisions set forth in RFIs 6285-6285.2.  
The approval of this subcontract modification to Kirlin Florida, LLC. resolves all requests for cost and time associated with RFIs 6285-6285.2 in GMP 7S.3 for 
the Plumbing & HVAC scope. Costs and time associated with RFIs 6285-6285.2 will be submitted as follows: 

• GMP 7S.1-Low voltage- Forthcoming as CR1835.3 
• GMP 7S.1-Drywall & Framing- Submitted under CR1835.2 
• (RFI 6285) GMP 7S.1-Fire Protection- Approved under CR1835.1. (CC ref No. 20211005.03E). 
• (RFI 6285.2) GMP 7S.1-Fire Protection-Submitted under CR 1835.4. 
• GMP 7S.2-Fire Stopping- Forthcoming.
• GMP 7S.2-Painting- Forthcoming.

There are no forthcoming CRs for 6285-6285.2 in any other GMP. 
TKJV has submitted documentation including the subcontractor’s proposal to support their request. An independent cost estimate is included.  By approving 
this request, the Owner does not waive its right to enforce the contract requirements for other requests for cost or time. 

REASON: Owner Requested–Design Progression-RFIs 6285-6285.2 Duct work revisions to provide additional 1-hour fire rated BHS tunnel enclosure. 

TKJV to issue a subcontract modification to Kirlin Florida, LLC. in the lump sum amount of:   $49,638.00 
Deduct from Owner Contingency P1:           ($49,638.00) 

☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 
Committed MWBE Percentage:  See memo Committed LDB Percentage: 0% Committed DBE Percentage:  0% 
CM approved by: 

Wende Morgan-Elliott 

Signatures: Date: 

OAR approved by: 

Torie Brooks 

Signatures: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda items 
are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds: 

GOAA’s Legal Consultant: 

Nelson Mullins 

Signatures: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory 

Signatures: Date: 

10/25/2021

10/25/21

P1 PFC,Garbs

10/26/2021

10/26/21

I PP~- I 

==== ____ _l___ 

kryan
KMR2

tara.ciaglia
Text Box
ITEM 2-O11/2/2021



 
                                                                   GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S00173 (GMP 7-S.3), South Terminal C, Phase 1 – Landside Terminal, MEP Systems - FDOT to Kirlin
Florida, LLC for CR1835-LST-RFI 6285-6825.2-1 Hour Rated Tunnel for Baggage Handling System,
Orlando International Airport.

The subcontractor identified and committed to participate on BP-S00173 (GMP 7-S.3) for this subcontract
modification is Kirlin Florida, LLC (Non-DBE). There is 51% DBE participation associated with this modification.

Due to the funding source of this GMP 7-S.3, Turner-Kiewit Joint Venture proposed a 10% DBE participation goal
for Construction Services, in lieu of MWBE and LDB participation goals. As such, Turner-Kiewit Joint Venture’s
committed MWBE and LDB Construction Services goals are not affected by this modification. 



DBE UTILIZATION FORM FOR FEDERALLY FUNDED PROJECTS
PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport Telephone No: (407) 825-7130

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

1. Construction Information: 4. Engineering/Professional Services Information:

Subcontract Modification:

2. DBE Goal by Group Representation: 5. DBE Goal by Group Representation:
Asian Pacific American -                       Actual Result 0% Asian Pacific American Actual Result
Asian Subcontinent American -                       Actual Result 0% Asian Subcontinent American Actual Result
Black American -                       Actual Result 0% Black American Actual Result
Caucasian Female American 25,780.03          Actual Result 51% Caucasian Female American Actual Result
Hispanic American -                       Actual Result 0% Hispanic American Actual Result
Native American -                       Actual Result 0% Native American Actual Result
Other Actual Result Other Actual Result
Total DBE Participation 25,780.03          Actual Result 51% Total DBE Participation -                       Actual Result

3.a. Prime Contractor Information: 6.b. Engineering / Professional Service Firm Information:
Name: Turner-Kiewit Joint Venture Name:

 Address: 11068 Canal Road  Address:
City, State, Zip: Orlando, FL 32827 City, State, Zip:

Telephone: 305-240-2210 Telephone:

3.b. Name  and Address of DBE Subcontractor 6.b. Name  and Address of DBE Subconsultant
Name: Name:

Address: Address:
City, State, Zip: City, State, Zip:

Telephone: Telephone:
3.c. *Identity: 6.c. *Identity:

Work Item(s): Work Item(s):
Amount of Subcontract Amount of Subcontract
Percent of Prime Contract (%): Percent of Prime Contract (%):

    
Signature: Edelis Molina Date: 11/02/21

$50,426.00

Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R) Entity Services for the South Terminal C, Phase 1 Agreement 
with Turner-Kiewit Joint Venture for BP-S00173 (GMP 7-S.3), South Terminal C, Phase 1 – Landside Terminal, MEP Systems - FDOT to Kirlin Florida, LLC for CR1835-
LST-RFI 6285-6825.2-1 Hour Rated Tunnel for Baggage Handling System, Orlando International Airport.

Freedom Insulation, Inc.

Caucasian Female American
(813) 880-8445

5401 W. Kenndy Blvd.
Tampa, FL 33609 

Subcontract Modification:

Project Name & Number:

51%

Insulation

* In Items 3.c. and 6.c. above specify the identity of DBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)

I certify that the information included on this form and its attachment is correct

for George I. Morning, Director of Small Business Development Department

$25,780.03



GMP Budget, Buyout & Contingency Management BP-S173 
GMP 7S.3 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form  Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 
Project/GMP:  BP-S173 (GMP 7-S.3) South Terminal 
C, Phase 1 - Landside Terminal, MEP Systems - FDOT 

 Committee Date:  November 2, 2021  CCM Reference #:   20190205.02H 

CM@R:  Turner-Kiewit Joint Venture Subcontractor(s):  Kirlin Florida, LLC 
Title/Description:   CR2049-LST-RFIs 4131-4131.5; 4428-4428.4; 4583-4583.3; 4727; 4752; and 5038 – Multiple Mechanical Revisions 

PROPOSED ACTION (select all that apply) ☒ Owner Contingency P1: ($20,930.00) ☐ CMAR Contingency:
☐ Budget Reallocation: ☐ Subcontract Award: ☒ Subcontract Modification: $20,930.00
If Owner Contingency is selected, is work required to complete job?  ☒ Yes  ☐ No (Note:  If no, then SMF is required) 

Is there a schedule impact to the critical path associated with this action?  ☐ Yes  ☒ No (Note: If yes, OAR schedule analysis provided) 
SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid Package BP 23.0.0 “Plumbing & HVAC” was previously awarded via CR0239 to Kirlin Florida, LLC, CC No. 20190205.02H. 

Turner-Kiewit Joint Venture (TKJV) is proposing a subcontract modification to Kirlin Florida, LLC in the lump sum amount of $20,930.00 for CR2049-
LST-RFIs 4131-4131.5; 4428-4428.4; 4583-4583.3; 4727; 4752; and 5038 – Multiple Mechanical Revisions.  The modified scope of work consists of 
the material, labor and equipment costs and credits associated with associated with the multiple Plumbing & HVAC revisions, as captured in the 
attached CR proposal and responses to the RFIs mentioned above.   

The approval of this subcontract modification to Kirlin Florida, LLC. resolves all requests for cost and time associated with RFIs 4131 through 4131.5; 
4428 through 4428.4; 4583 through 4583.3; 4727; 4752; and 5038 for the Plumbing & HVAC scope of work in GMP 7S.3. There are no forthcoming 
CRs for RFIs 4131 through 4131.5; 4428 through 4428.4; 4583 through 4583.3; 4727; 4752; and 5038 in any GMP other than the ones listed in the 
attached proposal. 

TKJV has submitted documentation including the subcontractor’s proposal to support their request. An independent cost estimate is included.  By 
approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for cost or time. 

REASON: Owner Requested –Design progression RFIs 4131-4131.5, 4428-4428.4, 4583-4583.3, and 5038-Updated drawings to incorporate 
multiple Mechanical (Plumbing & HVAC) revisions. $17,871.00 
Design Error- RFI 4727-revisions to maintain continuity of the fire rating separation of the rooms. $2,673.00 
Design Omission- RFI 4752 Addition of access panel to provide maintenance access to standpipes for elevator sump pump discharges. $386.00 
  TKJV to issue a subcontract modification to Kirlin Florida, LLC. in the lump sum amount of:   $20,930.00 
Deduct from Owner Contingency P1:                ($20,930.00) 
☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 
Committed MWBE Percentage:  See Memo Committed LDB Percentage: 0% Committed DBE Percentage:  0% 
CM approved by: 

Wende Morgan-Elliott 

Signatures: Date: 

OAR approved by: 

Torie Brooks 

Signatures: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda 
items are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds: 

GOAA’s Legal Consultant: 

Nelson Mullins 

Signatures: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory 

Signatures: Date: 

P1 PFC, Garbs

10/25/2021

10/26/21

10/26/2021

10/26/21

kryan
KMR2

tara.ciaglia
Text Box
ITEM 2-P11/2/2021



 
                                                                   GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S00173 (GMP 7-S.3), South Terminal C, Phase 1 – Landside Terminal, MEP Systems - FDOT to Kirlin
Florida, LLC for CR2049-LST-RFIs 4131-4131.5; 4428-4428.4; 4583-4583.3; 4727; 4752; and 5038 –
Multiple Mechanical Revisions, Orlando International Airport.

The subcontractor identified and committed to participate on BP-S00173 (GMP 7-S.3) for this subcontract
modification is Kirlin Florida, LLC (Non-DBE). There is 8% reduction in DBE participation associated with this
modification.

Due to the funding source of this GMP 7-S.3, Turner-Kiewit Joint Venture proposed a 10% DBE participation goal
for Construction Services, in lieu of MWBE and LDB participation goals. As such, Turner-Kiewit Joint Venture’s
committed MWBE and LDB Construction Services goals are not affected by this modification. 



DBE UTILIZATION FORM FOR FEDERALLY FUNDED PROJECTS
PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport Telephone No: (407) 825-7130

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

1. Construction Information: 4. Engineering/Professional Services Information:

Subcontract Modification:

2. DBE Goal by Group Representation: 5. DBE Goal by Group Representation:
Asian Pacific American -                       Actual Result 0% Asian Pacific American Actual Result
Asian Subcontinent American -                       Actual Result 0% Asian Subcontinent American Actual Result
Black American -                       Actual Result 0% Black American Actual Result
Caucasian Female American (1,586.88) Actual Result -8% Caucasian Female American Actual Result
Hispanic American -                       Actual Result 0% Hispanic American Actual Result
Native American -                       Actual Result 0% Native American Actual Result
Other Actual Result Other Actual Result
Total DBE Participation (1,586.88) Actual Result -8% Total DBE Participation -                       Actual Result

3.a. Prime Contractor Information: 6.b. Engineering / Professional Service Firm Information:
Name: Turner-Kiewit Joint Venture Name:

 Address: 11068 Canal Road  Address:
City, State, Zip: Orlando, FL 32827 City, State, Zip:

Telephone: 305-240-2210 Telephone:

3.b. Name  and Address of DBE Subcontractor 6.b. Name  and Address of DBE Subconsultant
Name: Name:

Address: Address:
City, State, Zip: City, State, Zip:

Telephone: Telephone:
3.c. *Identity: 6.c. *Identity:

Work Item(s): Work Item(s):
Amount of Subcontract Amount of Subcontract
Percent of Prime Contract (%): Percent of Prime Contract (%):

    
Signature: Edelis Molina Date: 11/02/21

-8%

Insulation

* In Items 3.c. and 6.c. above specify the identity of DBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)

I certify that the information included on this form and its attachment is correct

for George I. Morning, Director of Small Business Development Department

($1,586.88)

$21,023.00

Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R) Entity Services for the South Terminal C, Phase 1 Agreement 
with Turner-Kiewit Joint Venture for BP-S00173 (GMP 7-S.3), South Terminal C, Phase 1 – Landside Terminal, MEP Systems - FDOT to Kirlin Florida, LLC for CR2049-
LST-RFIs 4131-4131.5; 4428-4428.4; 4583-4583.3; 4727; 4752; and 5038 – Multiple Mechanical Revisions, Orlando International Airport.

Freedom Insulation, Inc.

Caucasian Female American
(813) 880-8445

5401 W. Kenndy Blvd.
Tampa, FL 33609 

Subcontract Modification:

Project Name & Number:



 

GMP Budget, Buyout & Contingency Management BP-S178 
GMP 19-S GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

 

GMP Budget, Buyout & Contingency Form   Page 1 of 2   
 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 

Project/GMP:  BP-S178 (GMP 19S) South Terminal C, 

Phase 1 – Airfield Civil 
  Committee Date:  November 02, 2021   CCM Reference #:  

CM@R:  Turner-Kiewit Joint Venture (TKJV) Subcontractor(s):  Kiewit Infrastructure South Co. for Terrell Materials Corporation 

Title/Description:    GMP 19S Terrell Materials Final Settlement 

PROPOSED ACTION (select all that apply) ☐ Owner Contingency P1:  ☐ CMAR Contingency P1:  

☐ Budget Reallocation from Unbought Scope to 
Owner Contingency P1: 

☐ CMAR P1X:  ☒ Subcontract Modifications: $1,143,546 

If Owner Contingency is selected, is work required to complete job?  ☐ Yes ☐ No (Note:  If no, then SMF is required) 

Is there a schedule impact to the critical path associated with this action? ☐ Yes  ☒ No    (Note: If yes, OAR Schedule Analysis Provided) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

 

The STC Airfield Paving, Lighting & Markings scope of work was awarded within GMP 19S to Kiewit Infrastructure South Co., CC No. 20190604.026 
 
This negotiated settlement agreement is a final and complete resolution with Terrell Materials Corporation of all claims, contingency requests, and 
potential change orders arising from the beginning of the STC Project through Final Completion, including any claims that existed or may have existed, 
whether known or unknown. This negotiated settlement agreement is a final and complete resolution with Terrell Materials Corporation of time 
extensions and extended general conditions costs through Final Completion. This settlement does not include items which were previously approved by 
the Construction Committee. The following terms will be included in the Final Change Order executed by Terrell Materials Corporation: 
 
By executing this Change Order, Terrell Materials Corporation (“TMC”) does hereby fully and completely discharge and release the Greater Orlando 
Aviation Authority ("GOAA"), its board members, employees, and representatives, including but not limited to all design and project management 
professionals retained by GOAA and  their current and former officers, directors, principals, employees, agents, representatives, suppliers, contractors, 
subcontractors, attorneys-in-fact, attorneys-at-law, insurers, sureties, predecessors, successors, and assigns, individually and collectively (“GOAA 
Releasees”), from, and waives any and all debts and accounts, promises, damages, liens, encumbrances, causes of action, suits, bonds, judgments, claims 
and demands whatsoever, in law or in equity, which it ever had, now has, or might hereafter have on account of labor performed, material furnished, 
equipment used or provided, or services rendered, directly or indirectly, for the South Terminal C, Phase 1, Project, with the only exceptions being  TMC 
entitlement to payment for work performed, in an amount that is up to, and not exceeding, the amount of compensation set forth in the Supply Contract, 
including payment for this Change Order, and the remaining retainage held by GOAA, TKJV or Kiewit Infrastructure South Co (KISC).  
 
TMC further covenants that all sub-subcontractors, suppliers, materialmen, and all other persons supplying material, supplies, services, or labor used 
directly or indirectly in the prosecution of the work provided in the material contract with KISC shall be paid in full, and that TMC shall defend, indemnify, 
and hold harmless TKJV and GOAA and the GOAA Releasees from any and all debts and accounts, promises, damages, liens, encumbrances, causes of 
action, suits, bonds, judgments, claims and demands whatsoever, in law or in equity which any subcontractor, supplier, materialmen, or any other persons 
supplying material, supplies, services, or labor used directly or indirectly in the prosecution of the work, had, now has, or might hereafter have.   TMC 
represents and warrants, which is a material inducement for GOAA approval of this settlement, that neither the TMC nor its sub-subcontractors, suppliers, 
materialmen, or any other persons supplying material, supplies, services, or labor directly or indirectly in the prosecution of the work provided in the 
Subcontract have or are aware of any other claims or potential claims on the STC Project. 
 

As a result of the STC-P1X deferment which reduced the quantities of concrete to be provided by the concrete batch plant supplier TMC, the project team 
reviewed the supplier’s proposals, costs and backup documentation to establish a negotiated equitable unit rate adjustment for the machine placement 
concrete of $105.69/CY. The OAR has advised that the rate is far below the value for ready mix concrete deliveries.  The negotiated unit rate was applied 
to the currently anticipated quantity of 291,805 CY, and is final, regardless of the actual quantity that is provided under the contract.  The supply contract 
remains in effect with no other changes to the supply contract terms, including the stated unit rates for quantities yet to be provided.  
 

REASON:  Negotiated Settlement -resolves all items for TMC 

 
TKJV to issue a subcontract modification to Kiewit Infrastructure South Co. for Terrell Materials Corporation in the lump sum amount of:  $1,143,546 
Unbought Scope:                                                                                                                                                                                                                      ($1,143,546)               

☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

Committed MWBE Percentage: See Memo Committed LDB Percentage: See Memo Committed DBE Percentage: 0% 

CM approved by:   Signature: Date: 
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GMP Budget, Buyout & Contingency Management BP-S178 
GMP 19-S GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form  Page 2 of 2 

OAR approved by:  Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda items 

are to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 

Nelson Mullins 

Signature: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 

Anser Advisory  

Signature: Date: 

10/28/21
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S00178, (GMP 19-S), South Terminal C, Phase 1 – Airfield Civil to Kiewit Infrastructure South Co. for
Terrel Materials Corporation for GMP19S Terrel Materials Final Settlement, Orlando International
Airport.

The subcontractor identified and committed to participate on BP-S00178 (GMP 19-S) for this subcontract
modification is Kiewit Infrastructure South Co. (Non-MWBE/LDB/VBE). There is 100% MWBE participation
associated with this modification.

Turner-Kiewit Joint Venture is committed to twenty percent (20%) MWBE and four percent (4%) LDB
participation for Construction Services. 



MWBE UTILIZATION FORM FOR NON-FEDERALLY FUNDED PROJECTS
PLEASE COMPLETE THIS FORM

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport Telephone No: (407) 825-7130

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

1. Construction Information: 4. Engineering/Professional Services Information:

2. MWBE Goal by Group Representation: 5. MWBE Goal by Group Representation:
Asian Pacific American -                        Actual Result 0% Asian Pacific American Actual Result
Asian Subcontinent American -                        Actual Result 0% Asian Subcontinent American Actual Result
Black American 1,143,546.00       Actual Result 100% Black American Actual Result
Caucasian Female American -                        Actual Result 0% Caucasian Female American Actual Result
Hispanic American -                        Actual Result 0% Hispanic American Actual Result
Native American -                        Actual Result 0% Native American Actual Result
Other Actual Result 0% Other Actual Result
Total MWBE Participation 1,143,546.00      Actual Result 100% Total MWBE Participation -                        Actual Result

3.a. Prime Contractor Information: 6.b. Engineering / Professional Service Firm Information:
Name: Turner-Kiewit Joint Venture Name:

 Address: 135 W. Central Blvd, Suite 950  Address:
City, State, Zip: Orlando, FL 32801 City, State, Zip:

Telephone: (407) 210-2500 Telephone:

3.b. Name  and Address of MWBE Subcontractor 6.b. Name  and Address of MWBE Subconsultant
Name: Name:

Address: Address:
City, State, Zip: City, State, Zip:

Telephone: Telephone:
3.c. *Identity: 6.c. *Identity:

Work Item(s): Work Item(s):
Amount of Subcontract Amount of Subcontract
Percent of Prime Contract (%): Percent of Prime Contract (%):

Signature: Edelis Molina Date: 11/02/21

* In Items 3.c. and 6.c. above specify the identity of MWBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)

I certify that the information included on this form and its attachment is correct

for George I. Morning, Director of Small Business Development Department

Project Name & Number:
Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R) Entity Services for the South Terminal C, Phase 1 Agreement with
Turner-Kiewit Joint Venture for BP-S00178, (GMP 19-S), South Terminal C, Phase 1 – Airfield Civil to Kiewit Infrastructure South Co. for Terrel Materials Corporation for
GMP19S Terrel Materials Final Settlement, Orlando International Airport.

Terrell Materials Corporation 

$1,143,546.00

Black American

Subcontract Modification: Subcontract Modification:$1,143,546.00

100%

(847) 635-8530

10600 W Higgins Rd, Suite 300
Rosemont, IL 60018 

F&I Batch Plant, Concrete



GMP Budget, Buyout & Contingency Management BP-S192 
GMP 5-S.7 GREATER  ORLANDO  AVIATION  AUTHORITY SOUTH TERMINAL C, PHASE ONE PROJECT 

GMP Budget, Buyout & Contingency Form  Page 1 of 1 

This Form cannot be used to change the Project guaranteed maximum price or substantial completion date(s). 
Project/GMP:  BP-S192 (GMP 5-S.7) South Terminal C, Phase 1-
Overhead Roadway Signage 

 Committee Date:  November 2, 2021  CCM Reference #:  20210302.12 

CMAR: Turner-Kiewit Joint Venture  Subcontractor(s):  Transportation Systems Inc. 
Title/Description:  CR2074-5S.7-LSC-RFI 6794 & 6807- OT20 Loc and OT-022 Foundation. 
PROPOSED ACTION (select all that apply) ☐ Owner Contingency: ☒CMAR Contingency: ($27,320.00 )
☐ Budget Reallocation: ☐ Subcontract Award: ☒ Subcontract Modification: $27,320.00 
If Owner Contingency is selected, is work required to complete job?  ☐ Yes  ☐ No (Note:  If no, then SMF is required.) 
Is there a schedule impact to the critical path associated with this action?  ☐ Yes  ☒ No (Note: If yes, OAR schedule analysis provided.) 

SUMMARY DESCRIPTION OF SUBCONTRACT MODIFICATION/AWARD: 

Bid package 10.1.0 “Roadway Overhead Signage” was previously awarded within GMP 5S.7 to Transportation Systems Inc. CC No. 20210302.12 

Turner-Kiewit Joint Venture (TKJV) is proposing a subcontract modification to Transportation Systems Inc. in the lump sum amount of $27,320.00 for 
CR2074-5S.7-LSC-RFI 6794 & 6807- OT20 Loc and OT-022 Foundation.  

During a soft digging procedure prior installing OT-020 left drilled shaft, the subcontractor discovered that the installation location as depicted in 
contract documents for this structure was in conflict an existing OUC Power duct bank.  RFI 6794 response confirmed relocation of Overhead structure 
OT20 to the south east and added a guard rail.  

The OT-022 right drilled shaft was installed at its planned elevation, but it was discovered that the existing grade was 2 feet higher than the designed top 
of the drilled shaft foundation. RFI 6807 confirmed grading or feathering out the small berm created around the drilled shaft foundation. 

The modified scope of work consists of additional labor, material, and equipment costs to furnish and install the additional guard rail and asphalt at 
overhead structure OT-020 per RFI 6794; and additional labor and equipment costs to provide the additional grading at OT-022 per RFI 6807. 

The approval of this subcontract modification to Transportation Systems Inc.  resolves all requests for costs and time associated with RFIs 6794 & 6807 
for the Roadway Overhead Signage scope in GMP 5S7. No further CRs associated with RFIs 6794 and 6807 are forthcoming in any other GMP. 

TKJV has submitted documentation including the subcontractor’s proposal to support their request.  An independent cost estimate is included.  By 
approving this request, the Owner does not waive its right to enforce the contract requirements for other requests for cost or time. 

REASON: Unforeseen Condition- RFI 6794 -Furnish and install additional guardrail and relocate sign OT-20 due to unexpected location conflict with OUC 
power duct bank. 
Buyout- RFI 6807 -Additional labor and equipment costs to provide additional grading at OT-022. 
 TKJV to issue a subcontract modification to Transportation Systems Inc.  in the lump sum amount of:   $27,320.00                    
Deduct from CMAR Contingency: $(27,320.00)  
☐ Bid Package ☐ Quotes Received ☐ Directly Negotiated 

Committed MWBE Percentage:  0% Committed LDB Percentage:  See memo Committed DBE Percentage:  0% 
CM approved by:  Wende Morgan-Elliott Signature: Date: 

OAR approved by:  Carl McNutt Signature: Date: 

Signature above indicates concurrence with all actions proposed within this form. All Agenda items are 
to be submitted to GOAA's Construction-Engineering-Financial (CEF) Consultant. 

Source of Funds:  

GOAA’s Legal Consultant: 
Nelson Mullins 

Signature: Date: Verification of Funding by CF: 

GOAA’s CEF Consultant: 
Anser Advisory 

Signature: Date: 

10/25/2021

10/25/2021

Garbs, FDOT

10/25/21

10/25/21
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                                                                    GREATER ORLANDO AVIATION AUTHORITY                                                                                                        

Orlando International Airport
5850-B Cargo Road

Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: George I. Morning, Director of Small Business Development Department

Date: November 02, 2021

Re: Request for Approval of a Subcontract Modification to the Construction Management at Risk (CM@R)
Entity Services for the South Terminal C, Phase 1 Agreement with Turner-Kiewit Joint Venture for BP-
S00192 (GMP 5-S.7), South Terminal C, Phase 1 – LSC Overhead Roadway Signage to
Transportation Systems Inc. for CR2074-5S.7-LSC-RFI 6794 & 6807- OT20 Loc and OT-022
Foundation at the Orlando International Airport.

Due to the funding source of GMP 5-S.7, Turner-Kiewit Joint Venture proposed a 15% DBE participation goal
for Construction Services, in lieu of MWBE and LDB participation goals. As such, Turner-Kiewit Joint Venture’s
committed MWBE and LDB Construction Services goals are not affected by this modification. 

The subcontractor identified and committed to participate on BP-S00192 (GMP 5-S.7) for this subcontract
modification is Transportation Systems, Inc. (Non-DBE). There is no DBE participation associated with this
modification.



GREATER ORLANDO AVIATION AUTHORITY 

MEMORANDUM 

TO: Members of the Construction Committee 

FROM: Davin D. Ruohomaki 
Senior Director of Engineering and Construction 

DATE: November 2, 2021 

RE: CONTRACTOR FINAL PAYMENT AUTHORIZATION 

Orlando International Airport 
One Jeff Fuqua Boulevard 

Orlando, Florida 32827-4399 
(407) 825-2001 

BP-S127 (GMP 2S) Mass Clearing, Grubbing & Expansion of Lake Gillooly 

CONTRACTOR: Hensel Phelps Construction Company 

The Guaranteed Maximum Price (GMP) Construction Contract for referenced project has been 
completed and all issues involving the Contractor have been addressed and resolved. Attached 
is a copy of the current overall project status. 

DDR:lbv 
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Project Controls

Field Change Order (FCO) Tracking Log

Project OAR or PM FCO No. Amount FCO Date

CCM Date FCO 

Converted to 

Change Order

BP-S00182 S. Shedek 01 23,143.20$            27-Jul-21 Open

H-00337 S. Shedek 01 16,651.00$            16-Sep-21 Open

Updated: 10/28/2021
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Project Controls

Contingency Work Authorization (CWA) Tracking Log

Project CWA # GMP #

CWA/FCO

Date

 Amount of 

CWA/FCO 

 CMAR

Contingency

Balance 

 Owner

Contingency

Balance 

CCM Date CWA 

converted to 

BBC* BBC #

BP-S00139 7 5S-2 11/24/20 50,000.00$            1,868,478.00$              Open

BP-S00139 8 5S-2 12/09/20 50,000.00$            456,788.00$                 Open

BP-S00139 12 5S-2 04/08/21 100,000.00$         2,122,649.75$              Open

BP-S00139 13 5S-2 06/15/21 20,000.00$            2,010,100.75$              Open

BP-S00139 14 5S-2 07/01/21 20,000.00$            1,990,100.72$              Open

BP-S00139 15 5S-2 08/03/21 181,125.00$         1,965,451.00$              Open P1

BP-S00139 15 5S-2 08/03/21 68,175.00$            1,879,820.00$              Open P1X

BP-S00139 16 5S-2 08/11/21 50,000.00$            1,784,326.00$              Open

BP-S00139 18 5S-2 09/23/21 110,000.00$         2,010,054.75$              Open

BP-S00143 58 6S-1 12/17/20 38,000.00$         643,730.00$              Open

BP-S00144 36 6S-2 3/31/214 4,500.00$              1,646,933.00$              Open

BP-S00144 37 6S-2 04/07/21 10,000.00$            1,612,326.00$              Open

BP-S00144 45 6S-2 10/07/21 70,000.00$            2,920,305.00$              Open

BP-S00144 46 6S-2 10/07/21 50,000.00$            2,850,305.00$              Open

BP-S00145 5 6S-3 10/12/21 50,000.00$            533,873.00$                 Open

BP-S00147 2 7S-1 06/08/20 12,848.00$         1,280,279.00$           Open

BP-S00147 5 7S-1 02/04/21 72,621.00$            834,105.00$                 Open

BP-S00147 8 7S-1 08/31/21 134,786.00$         2,321,213.00$              Open

BP-S00147 9 7S-1 08/31/21 7,270.00$              3,214,243.00$              Open

BP-S00147 10 7S-1 10/08/21 20,000.00$            2,991,798.00$              Open

BP-S00147 11 7S-1 10/08/21 15,000.00$            830,670.00$                 Open

BP-S00149 2 8S 09/20/21 15,000.00$            404,351.00$                 Open

BP-S00156 3 14S 10/22/21 35,532.00$         223,873.00$              Open

BP-S00168 17 6S-4 10/07/21 12,000.00$            29,566.22$                   Open

BP-S00168 18 6S-4 10/07/21 11,000.00$            17,566.22$                   Open

BP-S00178 6 19S 06/05/20 50,000.00$         147,807.00$              Open

BP-S00192 1 5S-7 07/30/21 45,000.00$         135,817.00$              Open

*BBC: GMP Budget, Buyout and Contingency Management
Updated: 10/28/2021
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CCM Date Project/GMP CCM Item # Vendor COVID-19 Costs Only
04/07/20 BP-S00146/GMP 7S 3E Turner-Kiewit Joint Venture 150,000.00$                
10/06/20 BP-S00143/GMP 6S.1 3D Hensel Phelps Construction 154,957.00$                
08/24/21 BP-S00173/GMP 7S.3 3CC Turner-Kiewit Joint Venture 10,076.00$                  
08/31/21 BP-S00173/GMP 7S.3 2DD Turner-Kiewit Joint Venture 40,158.00$                  

RW Block Consulting, Inc. 
COVID-19 CCM Items Tracking Log

From April 2020
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