



ENGINEERING DEPARTMENT

Ron Rosenthal, City Engineering Director
Jay Owens, P.E., City Engineer
Dean Chamberlain, P.E., Staff Engineer
Phone: 651/385-3674 Fax: 651/388-0243

WEEKLY MEETING MINUTES

South Park Warming House

Thursday, July 28, 2016 – 1:00PM

PROJECT NO.: 156-MP-16-02S (13th Street, 14th Street, 15th Street, Central Park Street, and South Park Street)

CONTRACTOR: BCM Construction, Inc.

PROJECT MANAGER: Dean Chamberlain, P.E., Staff Engineer

A. RESIDENT CONCERNS

(No residents present at meeting)

B. SCHEDULE UPDATE

BCM to continue with water and sanitary sewer main work on 13th Street heading toward East Avenue until Friday. BCM is working on hooking up temporary water services to houses on Central Park Street between 13th and 14th Streets. When bacteria testing passes on those lines, they will be activated and work may begin on the water and sanitary sewer mains on Central Park Street between 13th and 14th Streets. The water main on 13th Street will also be flushed and tested next week. BCM will then start constructing water and sanitary sewer services on 13th Street when the water main passes inspection.

C. CONCERNS

The City is concerned about the schedule falling behind initial projections. BCM has stated that an additional crew will likely be brought in to expedite the utility work. BCM will provide an updated schedule of the remaining work at the next weekly meeting.