



	2010	2011	2012	2013	2014	2015
FTA publishes Final Environmental Impact Statement <i>October 2010</i>						
Bridge Design/Build bid proposals due <i>October 2010</i>						
FTA issues Record of Decision <i>November 2010</i>						
FTA approves entry into Final Design <i>January 2011</i>						
Start in-water bridge construction <i>July 2011</i>						
Start advanced utility relocation <i>October 2011</i>						
FTA awards Full Funding Grant Agreement to project <i>June 2012</i>						
Light rail construction <i>December 2011 - May 2015</i>						
Service begins <i>September 2015</i>						