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The Transition Plan is used to describe how deliverables of the project will be brought to full operational 
status, integrated into ongoing operations and maintained.  Purpose: ensure that deliverables can be used 
effectively to produce the intended Business Value after project completion.  Develop this plan during the 
Planning Phase and include it as part of your Project Management Plan. 


 Background 


It is generally true that the purpose of any project is to implement one or more deliverables (e.g. product or service) 
that will be used by ongoing operations to generate a predefined Business Value (e.g. better customer support, 
faster time to market, cost savings).  Business Value (BV) is realized after the project is complete.  It is therefore 
necessary to plan and execute the project so that a firm foundation for BV realization is created. 


Transition is all of the work done to create that foundation, e.g. implement project deliverables and create an 
effective support apparatus.  However, if the intended level of BV is to be obtained, the following criteria must be 
met: 


 Deliverables must be of sufficient quality that they can be used effectively.  Poor fitness for use or failure to 
meet requirements will almost always result in diminished or delayed BV realization. 


 Users of project deliverables must be ready, willing and able to use them.  This means that the work 
environment supports use of the deliverables (e.g. Standard Operating Procedures have been updated), 
users have accepted change in their workplace (e.g. use of different tools), and users have had adequate 
training.  If users are unwilling or unable to use project deliverables, BV realization will be diminished or 
absent. 


 Support of both deliverables quality and user capacity must continue for the life of the deliverables.  If the 
deliverables become obsolete or if users lose the ability to use the deliverables (e.g. due to high turnover 
but not follow-on training), realization of BV will diminish over time. 
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1.  Overview  
 


1.1 Project Objectives 


Project Objectives may be found in the Project Charter – reproduce them here.   


 
 
 


 


1.2 Customer Information 


Referencing the existing Stakeholder Profile, identify the intended users and the planned operating sites that will be 
involved in this transition.  Provide a hyperlink to the Stakeholder Profiles document. 


 
 
Link to Stakeholder Profiles document 


   


1.3 Transition Plan Objectives 


Briefly describe the objectives of this plan.  Use any or all of the items listed below and add your own as needed. 


 Ensure that deliverables are of sufficient quality to support full Business Value realization 


 Ensure that the customer is fully trained and capable of effectively using the deliverables 


 Ensure that the customer is willing to use the deliverables 


 Ensure that the work environment will support effective use of deliverables 


 Plan for a smooth transition from rollout to full operational status 


 Identify staffing and training needs for system operation and maintenance 


 Plan for ongoing updates to deliverables 


 Plan for ongoing helpdesk operations 


 Plan for ongoing QA oversight 


 


1.4 Reference Documents 


Identify all sources of information used to develop this plan. Provide hyperlinks to those documents or else state 
where they can be found. 
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1.5 Outstanding Issues 


State any project planning issues or problems relevant to transition planning which are known as of this plan 
revision. 


 
 


 


2. Transition Planning  
 


2.1 Transition Schedule 


If you have already included the schedule for Transition in the main project schedule, indicate that here.  If not, 
develop a detailed schedule for Transition and provide a hyperlink to it here.  In this space, list all important 
Transition milestones and their dates.  Sample milestones are provided. 


Link to Transition schedule 


Milestone Due Date 


Organizational Adoption  


Organizational Readiness Assessment complete  


Organizational Adoption Plan accepted  


Stakeholder Training Plan accepted  


Start of Marketing Campaign  


Product Delivery  


Rollout Plan accepted  


Installations complete  


Customer training complete  


 


This template is a sample from the CVR/IT Consulting LLC Template Library. 


 


Portions of this template have been made unreadable. 


       


To obtain a fully functional version of this template, visit www.cvr-it.com 
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2.2 Roles and Responsibilities 


List the names of those working on Transition here, along with their role and responsibility.  Include both team 
members and stakeholders. 


Name Role Responsibility 


   


   


   


 


2.3 Risks to Transition 


List primary risks to Transition here along with actions to be taken.  Alternative:  enter risks to Transition in the 
project Risk Register and perform a full risk analysis. 


Description of risk Actions to be taken 


  


  


  


 


3. Stakeholder Support  
 


3.1 Organizational Readiness  


Organizational Readiness is a measure of an organization’s ability (not willingness) to embrace change.  If you have 
performed an Organizational Readiness Assessment, provide a link to the results here and skip to section 3.2.  If 
you intend to do an assessment but results are not yet available, indicate that here and skip to section 3.2.  If there 
will not be an assessment, enter N/A and complete this section. 


 
 


Do you know if changes in the work environment are required before stakeholders can make the change (e.g. new 
location, new organizational structure, updated standard operating procedures or job descriptions)?  If there are, do 
you know if the project team is responsible for making these changes?  If either answer is NO, describe here what 
you will do to acquire the necessary information.  Otherwise, enter YES. 


 
 


If changes in the work environment are needed, list those changes here.  For each, indicate who is responsible for 
doing the work.  Add additional information where needed.  Include these tasks in the project schedule. 


Required Change Responsible Comments 







Project Transition Plan        Sample - for Evaluation Only 
     


Copyright 2006 CVR/IT Consulting LLC      Page 4 


   


   


   


   


   


   


   


   


 


3.2 Resistance to Change 


Resistance to Change reflects an unwillingness to adopt new tools, process or organizational structure.  If you 
have produced an Organizational Adoption Plan (OAP), provide a hyperlink to it here and skip to section 3.4.  If you 
intend to produce an OAP but have not yet done so, indicate that here and skip to section 3.4.  If you will not be 
producing an OAP, enter N/A and complete this section. 


 


Do you know if stakeholders want the deliverables that the project will produce?  Do you know if they want the 
changes in the workplace that will result?  If the answer to any of these is NO, describe here what you will do to 
learn about your stakeholders’ state of mind on these matters. 


 


If stakeholders do not want to use any of the project deliverables, what steps will you take to ensure that 
stakeholders will accept all project deliverables by the time they are due to be rolled out? 


 


If stakeholders do not want to accept the changes in workplace that will result from use of project deliverables, what 
steps will you take to ensure that stakeholders will accept all changes by the time they are due to be made 
effective? 


 


 
 
 


This template is a sample from the CVR/IT Consulting LLC Template Library. 


 


Portions of this template have been made unreadable. 


       


To obtain a fully functional version of this template, visit www.cvr-it.com
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3.3 Stakeholder Training Plan (STP) 


If you have a separate STP, provide a hyperlink here and skip to section 4.1.  If you intend to produce one but it is 
not yet available, indicate that here and skip to section 4.1.  If there will not be an STP, enter N/A and complete this 
section. 


 


Describe your stakeholders’ training requirements during the project here and indicate how you will satisfy them.  
Include all training tasks in the project schedule.  Add new rows as needed. 


Training Requirements Training Action 


  


  


  


  


  


Will your stakeholders require training after the end of this project (e.g. for new staff)?  If YES, explain how 
stakeholders will request training. 


 


Who will provide post-Rollout training and how (e.g. face to face, web-based)? 


 


Who will keep training material current after Rollout as the product changes over time? 


 


 
 


4. Product Delivery  
 


4.1 Rollout Plan 


If you have a separate Rollout Plan, provide a hyperlink here and skip to section 5.1.  If you intend to produce one 
but it is not yet available, indicate that here and skip to section 5.1.  If there will not be a Rollout Plan, enter N/A and 
complete all of section 4. 


 


 


4.2 Data Migration 


Describe any data that you must migrate into the deliverable system product during Rollout.   
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List any special issues with regard to data reconstruction or the migration of historical data.   


 


Describe your rollback process. 


 


 


4.3 Testing 


Describe any testing that must be done during Rollout (e.g. testing of each installed workstation, or load testing as 
more users begin to use the new system).   


 
 


List any special issues with regard to testing.   


 
 


Describe your plans in the event of test failure (e.g. load test fails). 


 
 


 


4.4 Installation 


Describe any installations that you must do during Rollout (e.g. workstations; software installs on customer 
computers).   


 


List any special issues with regard to installation.   


 


Describe your plans in the event of install failure (e.g. software install at customer computer fails). 


 


 
 
 


This template is a sample from the CVR/IT Consulting LLC Template Library. 


 


Portions of this template have been made unreadable. 


       


To obtain a fully functional version of this template, visit www.cvr-it.com
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4.5 Defect Reporting  


Describe how users will report defects in project deliverables as they are rolled out (e.g. software defects; hardware 
failures).   


 


What will you do if defects cannot be repaired by the end of Rollout? 


 


 


4.6 Rollback Procedure 


In the event of significant failure, will you be able to roll back to the original system?  Describe your rollback 
procedure.   


 


Describe your plans in the event of rollback failure  


 


 


4.7 Stakeholder Communications 


What specific communications with stakeholders will you need during Rollout?  If these are not documented in your 
Communication Plan, describe them here.   


 


Describe your plans in the event of communication failure  


 


 
 


5. Maintenance Development  
 


5.1 Maintenance Roles and Responsibilities 


Identify the roles and responsibilities associated with maintenance as well as the skill set needed to perform those 
functions.  Key roles to identify include the primary business contact, maintenance team lead(s), key technical staff, 
customer or help desk support, documentation, training and other support staff and vendors who will continue to 
support an installed product.   


Maintenance Role Responsibilities Skills required 
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Define the project team’s role (if any) as the maintenance team becomes active. 


 


 


5.2 Governance and Management Approach 


Identify new or reference existing methodologies for establishing maintenance priorities and other change 
management strategies.  Example: maintenance team works with customer to develop a prioritized list of new 
features to be implemented. 


 


Indicate the management body responsible for overseeing the effectiveness of the maintenance team. 


 


 


5.3 Facilities 


Describe the facilities that the maintenance team will require.  This description may include office space, computing 
equipment, safety and security requirements, special power needs, cabling, room construction, etc.  If facilities are 
already available, enter N/A 


 


 
 


5.4 Hardware 


Describe the hardware and associated documentation that the maintenance team will require.  Include a description 
of any network or data communication requirements.  If these are already available, enter N/A 


 


 


5.5 Software 


Describe any software and associated documentation that the maintenance team will require. This may include 
database platforms, compilers, operating systems, configuration management, patch process, utilities, etc.  If these 
are already available, enter N/A. 


 


 


This template is a sample from the CVR/IT Consulting LLC Template Library. 


 


Portions of this template have been made unreadable. 


       


To obtain a fully functional version of this template, visit www.cvr-it.com
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5.6 Release Process 


Document the release process that the maintenance team will use.  Refer to any Configuration Management 
standards that define an acceptable release, and indicate how Configuration Management will be applied by the 
maintenance team. 


 


 


5.7 Budget 


Provide an overview of the budget that will support maintenance (e.g. dollars per year, budget source, etc.).  Provide 
a link to the appropriate budget documents or else identify where budget information related to maintenance 
activities may be found. 


$ per year Budget source Applied to 


   


   


   


 


5.8 Maintenance Team Activation  


Describe activation of the maintenance team.  Will the Maintenance Team be activated during Rollout or after?  If 
during rollout, what will their responsibilities be?  How they will coordinate their activities with the project team.  If 
activated after rollout, who will repair defects reported by users?   


 


 


5.9 Post-Rollout Training 


Describe the training requirements for maintenance staff.  If there is a formal Training Plan, provide a hyperlink here. 


 


    


5.10 Performance Measures and Reporting - SLA 


Identify key performance measures for maintenance activities and for product or service performance.  Include 
information on how measures will be captured and reported.  If an SLA is available, provide a hyperlink to it here. 
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5.11 Problem Resolution 


Specify the procedure for identifying, tracking, and resolving problems with the operational product.   


 


Describe how stakeholder/customers will be involved in or informed about maintenance activities.  


 


 Describe key stakeholders and methods for communication where known. 


 


 
 


5.12 Documentation Strategies 


Describe documentation that will be routinely revised or produced such as reports; user, usage, problem and change 
information; product/service documentation.  Include details on where documentation is stored and how it is 
accessed. 


 


    


5.13 Adoption sustainability metrics 


What metrics will be used to ensure that use of the solution is sustained?  How often will you measure?   


 


Will you survey stakeholders 3, 6, or 9 months after go live to ensure adoption?   


 


How will you ensure adoption? 


 


 
 


6. Business Value Measurement  
 


6.1 Business Value 


Reproduce the officially approved description of project Business Value here.  This may be available in the Project 
Charter. 


 


 







Project Transition Plan        Sample - for Evaluation Only 
     


Copyright 2006 CVR/IT Consulting LLC      Page 11 


6.2 Business Value Measurement 


How will Business Value be measured after rollout?  What specific metrics will be recorded? 


 


Who will measure Business Value?  How often or at what times will they do so? 


 


Who will analyze the Business Value measurements?  What analysis will they perform?  Who will they report the 
results to? 


 


Who will act on the findings of Business Value analysis? 


 


 


6.3 Total Cost of Ownership 


How will Total Cost of Ownership (TCO) be measured after rollout?  What specific metrics will be recorded? 


 


Who will measure TCO?  How often or at what times will they do so? 


 


Who will analyze the TCO and Business Value measurements to determine Return on Investment?  Who will they 
report the results to? 


 


 


This template is a sample from the CVR/IT Consulting LLC Template Library. 


 


Portions of this template have been made unreadable. 
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