

Project Planning: Planning Your Time

Timelines, PERT Charts and Gantt Charts


Why plan instead of just do?

Time is one of the most critical resources in any project. Good planning spreads the necessary work over a reasonable period of time. This allows everyone to work at a consistent, sustainable pace. Poor planning leaves people stuck and idle, then forces them to scramble to catch up later on. While it does take time to plan ahead, the time (and trauma) saved more than make up for it. Good planning *is* a part of good doing.

Work Planning Aids

Three key tools used by Project Managers while planning work are the Timeline, the Gantt Chart, and the PERT Chart.


- A **Timeline** is a clean and concise visual representation of a series of events. It helps you to *arrange large chunks of time* and *see the overall plan easily*.



- A **Gantt Chart** is a more detailed description of the project schedule, focusing on *when individual tasks will be worked on*.

Time				
Tasks	Week 1	Week 2	Week 3	Week 4
Task 1				
Task 2				
Task 3				
Task 4				

- A **PERT Chart** is a tool for illustrating *workflow dependencies*. It shows the order in which tasks must be completed because they depend on each other.



Project Planning: Example


Birthday Party Planning

Planning a birthday party


1. Construct a PERT Chart to see what must be done first, second, etc.
2. Identify dates for deliverables, both final and interim
3. Construct a basic Timeline with the set deliverables
4. Sort the tasks in your PERT Chart by due date
5. Use the dates from the timeline and the tasks from the PERT chart to build the Gantt chart
6. If conflicts arise, work within your group to reallocate resources to resolve them, and adjust your planning documents accordingly
7. Finished PERT Chart, Timeline, and Gantt Chart go into Proposal

Step 1: Construct a PERT Chart to see what must be done first, second, etc.

1. Identify all the necessary tasks in the project



2. Identify dependencies – groups or sequences of tasks that must come in a certain order for one reason or another. Use an arrow to indicate tasks that must occur in a certain sequence.




Step 2: Identify dates for deliverables, both final and interim

List deliverable dates and deadlines

- Birthday party will be on October 10 (time TBD)
- Cake must be ordered 24 hours in advance – by October 9 – to be ready in time
- Friends need at least two weeks notice in advance (September 26)
- Final preparations must begin at 8am on party day

Step 3: Construct a basic Timeline with the set deliverables


1. Start with an unmarked timeline




2. Mark the start and end dates for the project




3. Add ticks for the other important dates, and mark them

**Step 4: Sort tasks in your PERT Chart by due date**

Sample sorting using color:



Sample sorting using “zones”:



Step 5: Using the other charts to organize your thoughts, build the Gantt Chart

1. Build the frame of the chart. There should be one row for each task in the PERT chart, and one column for each working day in the project from start to finish. We'll assume you don't want to work on weekends...

	Start Planning, 9/20			(Monday, 9/25)	Friends invited, 9/26					(Monday, 10/2)					Cake ordered, 10/9	Party Day, 10/10
Pick a time																
Invite friends																
Order cake																
Count RSVPs																
Clean house																
Wait for party day																
Make food																
Pick up cake																
Have fun!																

2. Estimate how long it will take you to work on each task, and fill in blocks for days on the chart when you will work on them.

Tip: Some things can be done at the same time (for instance, it takes only a

moment each day to count RSVPs, and you can be cleaning the house the rest of that day). Your PERT chart shows when two tasks have to be completed one after the other—there will be an arrow indicating the required order—and when they can be done independently (no arrow connecting them).

	Start Planning, 9/20			(Monday, 9/25)	Friends invited, 9/26				(Monday, 10/2)						Cake ordered, 10/9	Party Day, 10/10
Pick a time																
Invite friends																
Order cake																
Count RSVPs																
Clean house																
Wait for party day																
Make food																
Pick up cake																
Have fun!																

Step 6. If conflicts arise, reallocate resources to resolve them

You need to pick up the cake and make party food at the same time on the party day 10/10. You can't be home to cook and leave to get the cake at the same time, so you should reassign one of those tasks to another group member.

Step 7. Finished PERT Chart, Timeline, and Gantt Chart go into Proposal

If someone needs to approve your plan for the party, these charts would go into your submission as proof that you will be able to accomplish the task in an organized and timely manner.