

To Do List as of Sun 9/7/08 for the Projext Cordinator
MINAGRI Website Design

ID	Task Name	Duration	Start	Finish
Week of August 31				
2	Start of the Project	1 day	Tue 9/2/08	Tue 9/2/08
3	Requirements	6 days	Wed 9/3/08	Wed 9/10/08
4	Inception report Preparation & submission	3 days	Wed 9/3/08	Tue 9/9/08
Week of September 7				
3	Requirements	6 days	Wed 9/3/08	Wed 9/10/08
4	Inception report Preparation & submission	3 days	Wed 9/3/08	Tue 9/9/08
6	System Analysis	6 days	Tue 9/9/08	Wed 9/17/08
Week of September 14				
6	System Analysis	6 days	Tue 9/9/08	Wed 9/17/08
7	Design Draft Report Submission	1 day	Thu 9/18/08	Thu 9/18/08
Week of October 5				
12	Validation of the CMS and the Content in English	1 day	Wed 10/8/08	Wed 10/8/08
Week of October 26				
15	Content Validation by MIGAGRI	4 days	Tue 10/28/08	Fri 10/31/08
Week of November 2				
18	Final Report Preparation	2 days	Tue 11/4/08	Wed 11/5/08
19	Final Report Submit & Validation	2 days	Thu 11/6/08	Fri 11/7/08

To Do List as of Sun 9/7/08 for the Projext Cordinator
MINAGRI Website Design

Resource Names

Project Director/Coordinator,Team Leader
Project Director/Coordinator,Database designer[50%],Content Development Specialist
Project Director/Coordinator,Team Leader,Website Developer

Project Director/Coordinator,Database designer[50%],Content Development Specialist
Project Director/Coordinator,Team Leader,Website Developer
Project Director/Coordinator[50%],Database designer[50%],Team Leader

Project Director/Coordinator[50%],Database designer[50%],Team Leader
Project Director/Coordinator

MINAGRI ICT Staff,Project Director/Coordinator

MINAGRI ICT Staff,Project Director/Coordinator

Project Director/Coordinator,MINAGRI ICT Staff
Project Director/Coordinator,Team Leader,MINAGRI ICT Staff