ABC COMPANY

123 ABC DRIVE, WATERLOO, ONTARIO, N1IN N1N
Tel: (519) 123-4567, Fax: (519) 123-4567

CONTRACT INVOICE

Sold to:
MELLOUL-BLAMEY CONSTRUCTION INC. Page Number: 1
700 RUPERT STREET, UNIT A Date: September 30, 2010
WATERLOO, ONTARIO Invoice Number: 123456
N2V 2B5
Contract Number 1234
Progress Number: 1
Project:
XXXXXXXXXXIXXXKXXKXXXXXXX HST Number: 80465465
P.O. Number: 09999
BASE/REVISED CONTRACT AMOUNT TO DATE S 900,000.00
Plus HST
PROGRESS BILLING TO DATE 600,000.00
LESS PREVIOUS BILLINGS 400,000.00
CURRENT BILLING 200,000.00
LESS HOLDBACK IF APPLICABLE  10% (20,000.00)
NET BILLING 180,000.00
13% HST 23,400.00

TOTAL AMOUNT DUE $ 203,400.00



PROJECT:  XXXXXXXXXXXXXXXXXXXXXX
ARCHITECT:
CONTRACTOR:

Job #

Contract #

JOB BILLING BREAKDOWN SUMMARY

PROGRESS BILLING NO:

1

DATE: September 30, 2010

CONTRACT | % PERCENT | COMPLETEDTO| PREVIOUSLY CURRENT
DESCRIPTION AMOUNT COMLETED DATE COMPLETED MONTH
MOBILIZATION 5,000.00 100% 5,000.00 5,000.00 -
ENGINEERING & SHOP DRAWINGS 12,500.00 100% 12,500.00 12,500.00 -
EXISTING BUILDING:
CURTAINWALL FRAMING - W21 (RED EXT) 40,000.00 100% 40,000.00 40,000.00 -
DEMOLITION OF W24 - W26 20,000.00 100% 20,000.00 10,000.00 10,000.00
ADDITION:
CURTAINWALL FRAMING & GLAZING 300,000.00 85%| 255,000.00 | 100,000.00 155,000.00
INTERIOR ALUMINUM FRAMING 30,000.00 35%| 10,500.00 10,500.00 -
MISCELLANEOUS GLASS 50,000.00 22% 11,000.00 - 11,000.00
RAILING GLASS 30,000.00 20% 6,000.00 2,000.00 4,000.00
FIRELITE GLAZING 50,000.00 20% 10,000.00 - 10,000.00
1/8' LEAD GLASS 50,000.00 20% 10,000.00 10,000.00 -
1/16' LEAD GLASS 50,000.00 20% 10,000.00 - 10,000.00
BASE CONTRACT AMOUNT 637,500.00 61%] 390,000.00 | 190,000.00 200,000.00
CHANGE ORDERS
CHANGE ORDER # 3 (Fire Seperation) 150,000.00 80%| 120,000.00 { 120,000.00 -
CHANGE ORDER #53 (Colour) 112,500.00 80% 90,000.00 90,000.00 -
TOTAL CONTRACT AMOUNT 900,000.00 67%| 600,000.00 || 400,000.00 200,000.00




