

## IESBA Project Timetable as of March 2014<sup>1</sup>

PROJECTS/WORK STREAMS	Apr-2014	Jul-2014	Oct-2014	Jan-2015
Non-Assurance Services – New Guidance	Approve ED		Full review and approve final	
Non-Assurance Services – Position Paper		Discussion	First read	Approve final
Responding to Non-Compliance with Laws and Regulations	Update	Update	Second-read re-ED	Approve re-ED
Long Association of Senior Personnel (Including Partner Rotation) with an Audit Client	First read	Approve ED		Full review
Part C of the Code – Phase I	Issues	Issues	First read	Second read
Structure of the Code	Final report and project proposal	First read draft CP	Approve CP	Issues
Strategy and Work Plan 2014-2018	Full review of CP responses	Approve final		

INITIATIVE	Apr-2014	Jul-2014	Oct-2014	Jan-2015
Emerging Issues and outreach	Discussion		Discussion	

ED: exposure draft; CP: consultation paper

<sup>1</sup> This project timetable, which is based on the current work plan of the IESBA, is indicative and for information only. The project timetable is subject to periodic revision without notice.