
Contractor's Payment Estimate Summary
February 8, 2016

contract and estimate Contract ID Estimate Number Pay Period Start Pay Period End Date Generated Estimate Type

140321_A05_0012 140321-A05     0012 January 16, 2016 February 1, 2016 February 2, 2016 PROG

District Org. Code

NW   ACB  

Contractor Vendor ID Address City State ZIP Telephone FAX
Herzog Contracting Corp. 0010179       P.O. Box 1089    St. Joseph MO 64502     816-233-9001 816-233-9881

  

Job Number Federal/State Project Number Description of work Route Number County Location of work
J2I2166D     I-35-2(90)                    JOC - Asphalt repair  35 HARRISON Rte. 35 from Iowa State Line south to Rte. 6 in Daviess Co.  

J2I2166D     I-35-2(90)                    JOC - Asphalt repair  35 DAVIESS Rte. 35 from Iowa State Line south to Rte. 6 in Daviess Co.  
  
  

Critical Date Actual 
Date

Contract Items Complete Date 0

Price Adjustments Base Date 0

Accepted Date 0

Physical Work Complete Date 0

Letting Date 20140321

Execution Date 20140401

Award Date 20140401

Notice to Proceed Date 20140505

Original Completion Date 20150504

Work Begin Date 20150810

Open to Traffic Date 20150810

Substantial Work Complete 
Date

20151026

Adjusted Completion Date 20160504

Key 
Date

Subject Date Contractor Assumed 
Maintenance

Disturbed Area on 
Project

Authorized Area on 
Project

 

0 0 Acres

    
Totals 
by Job 

Number

 

J2I2166D                 To Date       Previous       This estimate
Participating $1,291,247.97 $1,291,247.97 $0.00
Non-
Participating $0.00 $0.00 $0.00

    Total 
Earnings $1,291,247.97 $1,291,247.97 $0.00

Stockpiled 
Materials $0.00 $0.00 $0.00

    Gross 
Earnings $1,291,247.97 $1,291,247.97 $0.00

Other $0.00 $0.00 $0.00
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Totals 
by Job 

Number

 

Adjustments
Retainage $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Liquidated 
Damages $0.00 $0.00 $0.00

Overrun 
Adjustments $0.00 $0.00 $0.00

Total: $1,291,247.97 $1,291,247.97
Total Payable: $0.00

Total Contract              
140321-A05            To Date       Previous       This Estimate

Line Item Pay $1,291,247.97 $1,291,247.97 $0.00
All Adjustments $0.00 $0.00 $0.00
Total $1,291,247.97 $1,291,247.97 $0.00

If the "This Estimate" total is greater then $100.00, this is a Pay estimate. If the "This Estimate" total is equal to $0.00, this is a No Pay estimate. If the "This Estimate" total is between $100.00 and $0.00, this is a 
Minimum estimate and no payment will be made.  This estimate will be rejected. If the "This Estimate" total is less than $0.00, this is a Negative estimate and no payment will be made.  This estimate will be rejected. 
You will be notified should this estimate be rejected for reasons other than those listed above.

  
  

Approval Date  User ID
20160202 Generated and Approved (and should be considered Draft) at the Project Office Level by kingn1  

20160202 Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by gillej  

20160203 Reviewed and Approved at the Central Office Controllers Office Level by greggd1 
  

Original Contract Amount Net Change Order Amount to Date Current Contract Amount % of current contract amount complete
$289,617.30 $1188422.90 $1,478,040.20 87.4%

  
  

Contract Adjustments:
  

Line Item Adjustments:
  

Discrepancies:
  

All Items, This Estimate:
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Estimate Item Detail, All Items to Date:
Project 
Number

Category 
#

Line 
Number

Item Code Description Current Bid + 
CO

Current Installed to 
Date

Unit 
Price

Amount Paid to 
Date

J2I2166D     0001 0010 6189916      MISC. NORMAL WORK ADJUSTMENT 
FACTOR  

1,055,743.00 922319.98 $1.40 $1,291,247.97

J2I2166D     0001 0020 6189916      MISC. NIGHTTIME WORK ADJUSTMENT 
FACTOR  

0.00 0.00 $1.42 $0.00

J2I2166D     0001 0030 6189916      MISC. WEEKEND WORK ADJUSTMENT 
FACTOR  

0.00 0.00 $1.45 $0.00

    
The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

      
Remarks in the following table are for documentation purposes:
Date User ID Remarks Text Field
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