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  Project Status 

  

  BHC                                     

1 
Replace storefronts 
campus wide                   

2 Replace 300T chiller                   

3 
Academic Engagement 
Center 

                  

4 
Bldg. S IT Closet 
upgrades 

                  

5 
Repair cooper roof phase 
1 

                  

6 
Repair cooper roof phase 
2 

                  

7 
Resurface the tennis 
courts 

                  

8 
Replace bldg. B,C,H,Q 
skylights/roof Phase 1 

                  

9 
Replace bldgs. A,F,L,T 
skylights/roof Phase 2 

                  

10 
Replace vent irrigation 
pump station 

                  

11 
Upgrade maintenance 
catwalk cooling tower 

                  

12 

Upgrade electrical phase 
protection w/reset; all 
HVAC motors 

                  

13  
Upgrade electrical meters 
at bldgs.  

                  

14 
Retrofit air handling unit 
P-1 bldg. P 

                  

15 

Replace domestic hot 
water storage tanks bldg. 
T 

                  

16 
Replace air compressors, 
2 ea. Bldgs. B/P/K 

                  
17 

Replace PVI boilers 2 ea. 
bldg. B 

                  

18   

Refurbish expansion 
tanks central plant bldg. 
B 

                  

  CVC                   

1 

Update fire sprinkler 
systems bldgs. D, E, F, G 
(Hold)           

    
    

2 Fire alarm upgrade                   

3 
Repair storm drainage 
front & rear bldg. L 

                  

4 ADA upgrade phase II                   

5 Master Plan                    

6 
Replace AHU’s 1 & 2 
bldg. B (Hold) 

                  

7 
Repair/correct chemical 
drainage system 

                  

8 
Upgrade poles & lights; 
lakeside 
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  Project Status 

  

9 
Restroom renovations 
bldg. A 

                  

10 
Replace stairs bldg. D 
(NE wall) 

                  

11 

Lake dredging small lake; 
desilt N. creek; upgrade 
filtration 

                  

12 
Lake dredging phase 2 
large lake 

                  

13 
Repair/raise patio at 
lower D lakeside 

                  

 DO                   

1 Dock lift (Hold)                   

2 
Reorganization of 
District Office 

                  

3 Financial Aid relocation                   

 DSC/D-W                   

1 

Feasibility study (IT 
environment upgrades) 
administrative cabling 
infrastructure  

         

  

       

2 
Asbestos/Environmental 
services D-W 

      Ongoing       

3 
Storage building of west 
parking lot 

                  

4 ADA phase II upgrades                   

5 
Replace motor starters 
W. bldg. 4 ea. 

                  

6 
Replace AHU’s cabinet 
insulation, 6 ea. 

                  

7 
Purchasing bathroom & 
lobby upgrade 

                  
8 

Upgrade AHU’s controls, 
dampers & valves to 
DDC, 6 ea. 

                  

9 
Upgrade VFD’s, AHU’s 
5 ea. 

                  

10 
Upgrade parking lot 
lights w/LED 

                  

11 
Replace/re-line drain 
pans, 6 ea. 

                  

12 

Revise irrigation system: 
separate planting & turf 
areas 

         

  

       

13 

Correct drainage around 
perimeter of east parking 
lot 

         

  

       

 ECC                   

1 
Renovation of Chemistry 
Lab                   

2 Remove/insulate louvers                   

3 
Repaint brick shelf, seal 
Main & Elm                   
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  Project Status 

  

4 

Replace ceiling thru out 
3rd floor garage @ BJP 
(Hold)                   

5 
Retaining wall repairs 
(Hold)                   

6 
Replace two hot water 
boilers                   

7 
Card access campus wide 
(Hold) 

                  

8 Master plan                   

9 Replace chiller @ BJP                   

10 
Replace stage curtains @ 
Perf. Hall                   

11 
Re-duct AHU-2 and 
insulate                   

12 Replace carpet bldg. A                   
13 Replace mini blinds                   
14 Replace lobby furniture                   

15 

Upgrade sprinklers/drip 
head irrigation in 
perennial & color beds                   

16 
Replace HVAC piping 
insulation bldg. R                   

17 
Enlarge catwalks at 
AHU’s bldg. A                   

18 
Replace CHW isolation 
valves, bldg. A AHU-2                   

 EFC                   

1 Master plan                   

2 
Renovate bldg. C testing 
center                   

3 
Resurface new tennis 
court (Hold)                    

4 
Resurface jogging trail 
(Hold)                   

5 Boneyard relocation                    

6 
Wind barriers door 
renovation                   

7 ADA upgrade phase II                   

8 
First & 2nd floor restroom 
renovations                    

9 
Upgrade OA/RA plenum 
crawl space bldgs. C                   

10 
Replace sumps and drains 
Performance Hall                   

11 
Replace Lecture Hall 
seating C295                   

12 
Recoat stucco phase1 
bldgs. A, F, L, S                   

13 
Recoat stucco phase II 
bldgs. C, M, N, P                   

14 
Repair roofs bldgs. A, F, 
C, L                   

15 
Repair roofs bldgs. M, P, 
& T                   
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  Project Status 

  

16 

Upgrade & extend 
irrigation for athletic 
fields, Motley (2) Oates 
entrance (1)                   

17 
Remove/replace parts of 
east & west jogging trail                   

18 
Remodel N bldg. 
restrooms                    

19 
Replace existing speed 
drives                   

20 

Replace pneumatic 
controls for air handling 
units 7 ea.                   

21 
Reinsulate central plant 
piping                   

22 
Replace roof top units 
bldg. T 7 ea.                   

23 
Replace parking lights 
60-75 feet 12 ea.                   

24 

Update exterior lighting 
controls w/parking lot 
lighting controls                   

25 
Replace return fan motors 
bldgs. A/C/L                   

26 
Repair/modify air 
handling unit bldg. M                   

27  Refurbish cooling towers                   
 MVC                   

1 

Replace existing S. pond 
w/retention pond & 
concrete 

                  

2 
Industrial Holding, site 
analysis (on campus) 

                  

3 Replace gym lighting                   
4 

Replace VAVs & 
controls 

                  

5 
Replace restroom 
partitions 

                  

6 

Upgrade server room to 
emergency generator 
electrical 

                  

7 

Replace piping insulation 
mechanical rooms A/B/E 
& crawl space 

                  

8 

Upgrade breaker panels; 
balance load mechanical 
rooms A/B/E/J 

                  

9 
Replace air handling unit 
A10 & A13 

                  

10 Replace clock system                   

11 

Replace HHW, CHW, & 
DHW piping bldgs. N-T, 
under drive 

                  

12 
Replace roof top units, 
West Campus 10 ea.  
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  Project Status 

  

13 
Upgrade Cathodic 
Protection 

                  

 NLC                     

1 
North Campus irrigation 
improvements                                                       

2 Fire sprinkler upgrade                   

3 Master Plan                   

4 
Replace exhaust systems, 
C-W 

                  

5  
Replace electric 
components C-W 

                  

6 
Refurbish double check 
valves for irrigation 

                  

7 

Correct water retention 
for irrigation North 
campus  

                  

8 

Upgrade automatic 
irrigation controls Central 
campus  

                  

9 
Replace all roof access 
ladders OSHA 6 each 

                  

10 
Upgrade roof drainage 
North campus 

                  

11 
Correct water infiltration 
& drainage bldg. G 

                  

12 Renovate 8 sets of RR                   

13 
Replace flooring P235 -
P223 

                  

14 
Re-carpet cafeteria & 
Performance Hall 

                  

15 
Replace VAV’s bldg. T 
57 ea.  

                  

16 
Replace air handling 
units, N1/2/3 

                  
17 

Replace air handling 
units 21 & VAV’s 

                  

18 
Replace air handling 
units, A10 & A13 

                  

19 Replace clock system                    

20 

Replace HHW, CHW, & 
DHW piping bldgs. N-T 
under drive  

                  

21 
Replace roof top units 
West Campus 10 ea.  

                  

22 
Upgrade cathodic 
protection  

                  

 RLC                     

1 
Replace two emergency 
generators                   

2 

CCTV Fannin/El Paso 
Halls card access all 
classrooms (Hold)                   

3 ADA upgrades                   

4 
AHU analysis Sabine 
Hall  (Hold)                   
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  Project Status 

  

5 
AHU replacement 
Performance Hall                    

6 
Renovate locker & 
dressing room                   

7 Master planning                    

8 

Repair crack in bldg. 
frames/reframing wall 
improvement                    

9 

Upgrade Performance 
Hall acoustics/Audio 
system                   

10 
Campus Wide 
surveillance system                   

11 Wayfinding                    

12 
Replace sewage lift 
stations 7 ea.                   

13 
Replace FPE panels, 
bldgs. A, B, & N                   

14 
Replace MCC central 
plant                   

15 

Replace breezeway 
lighting bldgs. A, F, L & 
N w/LED                   

16 
Upgrade AHU static 
transducer controls 10 ea.                   

17 
Upgrade CO2 monitors, 
AHU’s, 10 each                   

 18 
Renovations @ south 
wing Alamito Hall (Hold)                   

19 
Replace parking lots C, 
D, E w/concrete                   

20 
Retaining wall 
improvements                   

21 Replace central irrigation                   

22 
Upgrade drainage on 
eastside building                   

23 Upgrade exterior lighting                    

24 

Improvement along east 
drive required by City of 
Dallas                   

25 
Honors lounge 
renovations                   

26 Replace call boxes (Hold)                   
 LCET                   
1 Master Planning                   

 
FACILITIES HOLD PROJECTS 

 
1. Update fire sprinkler systems bldgs. D, E, F, G (CVC) is pending due to change 

of scope and additional funding 
2. Replace AHU’s 1 & 2, bldg. B (CVC) is pending per campus 



FACILITIES HOLD PROJECTS (con’t) 
3. Dock lift (DO) is pending due to construction funding 
4. Replace ceiling thru out 3rd floor garage @ BJP (ECC) is pending due to 

construction funding   
5. Retaining wall repairs (ECC) is pending due to funding 
6. Card access – campus wide (ECC) is pending due to districtwide planning 
7. Resurface new tennis court (EFC) is pending due to legal issues 
8. Resurface jogging trail (EFC) is pending due to legal issues 
9. CCTV Fannin/El Paso Halls card access all classrooms (RLC) is pending due to 

districtwide approval  
10. AHU analysis Sabine Hall (RLC) is pending due to campus reconsideration  
11. Renovations @ south wing Alamito Hall (RLC) is pending due to change of 

scope 
12. Replace call boxes (RLC) is pending due to districtwide security plan 

implementation 
 

FACILITIES COMPLETED PROJECTS’ NAMES 
LAST REPORT TO APPEAR 

 
1. Gas line study (BHC) 
2. Replace asphalt parking lots S3 and W1 with concrete (CVC) 
3. Food service ventilation (ECC)  
4. Replace electrical panel, bldg. C (ECC) 
5. Replace elevator controls, Paramount (ECC) 
6. Modernization of elevators 1-4, Paramount (ECC) 
7. Replace bldg. A fabric walls (ECC) 
8. Replace exterior doors and hardware (MVC) 
9. Replace NW parking lot with concrete (MVC) 
 


