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East Beach Dr. – Excavation and 
leveling of double washed #57 stone at 

Bio retention #5. 
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EXECUTIVE SUMMARY 
 

Project Descriptions: 
 

 The LID Retrofits project is a citywide project that includes portions of East Beach Dr, NW, Fitch Pl,   

NE, Erie St, SE.  Work includes construction of facilities to reduce stormwater volume runoff and 

construction of bioretention either behind the curb or in curb bumpouts. Bioretention is a landscaping 

technique that uses layers of plants, mulch, soil and stone to absorb and treat strormwater. 

Permeable grass paving will be used to capture flow from curbless road. 

 

The Q St Alley project is located between Q Street, Q place and 45th St, NW. Work includes 

construction of a pedestrian friendly alley using stormwater management techniques, construction of 

permeable paving and stormwater planters in the alley. 

 

 
Proposed work will include but not be limited to: 

 Bioretention areas 

 Curb bump-outs 

 Permeable paving in alley 

 Stormwater planters in alley 
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STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
 

Progress Summary: 
 
East Beach Drive: - The contractor excavated Bio retention cell #5 and installed geo textile fabric, 
double washed #57 stone and 6” perforated PVC underdrain pipe for Bio retention cell #5. The 
contractor also graded #57 porous grass paving sections between outfall #6 and #4.   
 
Fitch Pl:-Construction has not begun in this area. 
 
Erie St: - The contractor installed required Maintenance of Traffic signs in accordance with plans, 
surveyed / field laid out the job site, and saw cut asphalt in preparation for the Bio cell excavation. 
 
Q St Alley: - Construction has not begun in this area. 
 

Ongoing Issues / Item: None at this time 
New Issues / Items: None at this time. 
Action Items: None at this time 
New action items: None at this time. 

 

 
 
A progress meeting was held at Erie St job site @10am on July 15th  – DDOT, Volkert, DDOE and 
FMCC walked job site area discussing erosion / sediment plans and discussed construction sequence 
for constructing the Bio Cells within the site. 
 

DAILY WORK PERFORMED  
 
Field construction activities performed during this period: 

 Monday 7/13/2015:  
East Beach Dr. – The contractor excavated  Bio retention cell #5 and installed geo textile fabric, 
double washed #57 stone and 6” perforated PVC underdrain pipe for Bio retention cell #5. 

 Tuesday 7/14/2015: 
Erie St. – The contractor installed required Maintenance of Traffic signs according to plans and 
specifications, and surveyed / field laid out the job site in accordance with plans. 

 Wednesday 7/15/2015: 
East Beach Dr. – The contractor graded the double washed #57 stone in Porous Grass Paving 
section between outfalls #5 and #6. 

 Thursday 7/16/2015: 
Erie St. – The contractor saw cut asphalt in preparation for the Bio cell excavation.  

 Friday 7/17/2015: 
East Beach Dr. – The contractor graded #57 porous grass paving sections between outfall #5 and 
#4.   

 Saturday 7/18/2015:  
Contractor did not perform work.  

 
 
 
 
 

MEETINGS / PROJECT COORDINATION 

ISSUES / ACTION ITEMS 



CONSTRUCTION MANAGER’S WEEKLY PROGRESS REPORT 

WEEK OF 7/18/2015 

             
          
          
 

PHOTOS OF WORK PERFORMED THIS PERIOD 
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Erie St. – Saw cutting 
asphalt in preparation for 
Bio cell excavation. 
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East Beach Dr. – Grading double 
washed #57 stone in Porous Grass 
Paving section between outfalls #5 

and #6. 
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Erie St. – Installed Maintenance of 
Traffic signs in accordance with plans.  
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East Beach Dr. – Installed double 
washed #57 stone at Bio retention #5.  

 
 


