
DAILY CONSTRUCTION REPORT

WEATHER

PROJECT: Your project name here

Hour: 2:00 AM 8:00 AM 2:00 PM 8:00 PM OWNER: Your owner's name here

Temp.: 15° F  13° F  22° F  19° F  DATE: Thursday, February 26, 2015

Feels Like: 4° F  1° F  11° F  10° F  

Wind: 7 MPH 9 MPH 11 MPH 7 MPH START: 7:00 AM

END: 6:00 PM

PREPARED BY: Eric Stratton

Supervisor Laborer

1 4 24

45th floor installing fall protection system in front of the elevator shafts. 22nd 

floor framing ceilings, soffits and pickups. 20th floor insulating, sheetrocking 

and cleanining up. 18th floor North perimeter framing around the punch 

windows. Lobby framing ceiling outside of elevators, framing transistion from 

low ceiling to 35' vertical wall and frame for the linear diffusers. 

2 1 1 Installing vanities on the 13th floor. 

3 2 1 Roughing low voltage wires in the cellars IT room. 

4 3 0
Implementation and monitoring of site safety and fire prevention throughout 

the job site. Additional SSM overseeing all of Crownes daily activities. 

5 1 14
37th floor spider crane in the spine lifting CW for the 33rd and 34th floors. 

Water proofing 19th thru 25th floor South/ West elevation. 

6 Installing set back windows on the 33rd floor South/ East area. 

7 2 16

(MECHANICAL); 47th floor removing material from the roof. 7th floor 

roughing main overhead and risers. (TIN) 44th floor saucing ducts. Received 

the dehumidifier for pool room. Roughing tin in main lobby. Roughing tin on 

the 7th floor. (BMS) cellar floor roughing BMS wiring. 

8 1 1
40th floor checking elevations for the inner curb for set back window 

installation.

9 1 5
Demo of needle beams in elevator shaft in P.E.1. Demo of steel beam on the 

7th floor. 

10 1 4
Installing tube steel on the 24th floor for davits on the 25th. Installing steel in 

the main lobby around columns. Installing steel platform in gas meter room.

11 9 2
Coordination of contractors site activities, implementation of safety and 

housekeeping policies, project management.

12 1 18
47th floor mounting PPM panel and roughing conduit piping. 28th floor 

roughing all electric work. 22nd floor roughing lights, outlets and switches. 

13 1 4 Removing netting and needle beams from the 46th floor.

14 1 35

47th floor painting standpipe and fire pump red. 47th floor roughing cooling 

tower RPZ and fill lines. 33rd floor roughing sprinkler main. Clearing a clog on 

the upper floors on temp barrels due to clogs. Installing shower bodies on the 

18th, 20th and 21st floors. Roughing sprinklers on the 2nd floor.

15 1 1 Installing motor on the bulk head above P.E.1.

16 0 3 Security guard is on-site 24hrs.

17 1 4 Installing reglets on the 19th floor. 20th floor preping for fry reglet install. 

18 1 7
18th floor mud jobs in all bathrooms and showers. 17th floor tiling floor. 15th 

floor installing wall tiles. 12th and 14th floor grouting all bathrooms. 

19 1 15
Installing corner beads on the 17th and 18th floors. Tapeing the 14th floor. 

Painters priming the 14th floor. 

20 1 9
Stripping curbs on the 40th floor inner curb and cleaning up. Cellar floor 

installing rebar for the surge tank top of tank. 

21 1 1 Inpecting all piping due to past weekends flood. Air testing all piping in cellar. 

22 1 2
Maintaining and checking safety lines for scaffold on perimeter of building. 

Enlarging scaffolding on the 33rd floor.

23 0 5 Operating hoist and maintain all housekeeping throughout job site.

24 1 14
Installing windows from the 29th thru 30th floors and applying caulking to 

windows.

TOTALS: 36 186

Acme Windows and Doors-Windows

Puregreen-Interior Painting, Staining, 

and Coatings

Puregreen-Masonry Partitions

Acme Plumbing-HVAC

Acme Security USA, Inc. - Security

Acme Service Group-Kitchen 

Cabinetry Install

Acme Skyland-Misc. Finish Carpentry 

& Architectural Woodwork

Acme Swingstage Division-Façade 

Maintenance System

Acme GMC-Structural Steel

Acme Group LLC-EIFS

Acme Industrial Corp.-Plumbing

Acme LS-Construction Manager

Acme Mark Woodworking Corp-Finish 

Acme Drywall Inc.-Carpentry & 

Acme Electric-Electrical

Acme Elevator-Elevators

Acme Flooring-Stone, Tile F&I

Acme GMC-Selective Structural Demo

Description: Cloudy Cloudy Light snow
Partly 

Cloudy 

Acme Architectural Systems, Inc.-

Acme Authentic Parts-Postal 

Acme Bridge & Scaffolding-Hoist, 

Sidewalk Shed, Fence, Protection

Acme Construction Realty Safety 

Group - Site Safety

SITE WORK HOURS

TRADE NO. CONTRACTOR/TRADE
NUMBER OF PEOPLE

SUBCONTRACTOR'S ACTIVITIES TODAY

Ace Windows and Doors-Windows

We Try, Inc - Labor

VISITORS AND REASON FOR VISIT:

Garbage chute 3 men trying to figure out the offset on the ground floor to 2nd floor. 

COMMENTS:
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SITE WORK HOURS

PHOTOS:

Sealing duct risers from the 37th floor to the 44th floor.

Installing Curtain Wall windows on the 33rd and 34th floors for the spine. 

Tile applying mud jobs on the 18th floor for all bathrooms and showers. 

Installing windows on the 33rd and 34th floors and hoisting from the 37th 

Pure Green installing rebar for the top of the surge tank in cellar. 

Removing needle beams on the roof.
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Installing wall tile on the 15th floor.

Removing the vertical neting on the South/ West elevation. 

Garbage chute installing the offset on the ground floor thru 2nd. 

Pure Green priming apts on the 14th floor. 
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