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Time Management 

Estimating Resources 

Methods used: 

1. Expert Judgment 

 Seek estimates from shop fitter and inspectors we approach for hiring. 
 

2. MS Project 

 Use MS Project to ensure the same resource is not double booked. 
 

3. Published Estimating Data 

 Do an internet search and check online forums to see amount of resources people generally have 
used to complete similar tasks. 

 

Estimating Time 

Methods used: 

1.  Expert Judgment 

 Seek estimates from shop fitter and inspectors we approach for hiring. 
 

2. Analogous Estimating 

 Check internet forums to see how long it generally takes people to accomplish similar tasks. 

 Consult Bob and Jane about the amount of time it took to complete the various activities when they 
refurbished their own kitchen. 

 

Project Schedule 

See appendix A for Gantt Chart 

See appendix B for network diagram 

 

Comment [R1]: Light in detail but 
consistent with the project 
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Cost Management 

Cost Estimates 

The following methods were used to determine cost estimates: 

1.  Vendor Bid Analysis 

 Estimates will be obtained for outsourcing various tasks to vendors. 

2. Expert Judgement 

 Obtain estimates from inspector and shop fitters. 

3. Analogous Estimating 

 Ask Bob & Jane about costs incurred when they refurbished their own kitchen. 

 Check internet forums for other people’s cost experiences. 

 

Cost Assumptions 

 Labour costs are assumed as follows based quotes received: 

Resource 
Standard 
Rate 

Overtime 
Rate 

Cost / 
Usage 

PM1 $0.00/hr $0.00/hr $0.00  

PM2 $0.00/hr $0.00/hr $0.00  

Shop Fitter $50.00/hr $100.00/hr $0.00  

Electrician $60.00/hr $120.00/hr $0.00  

Plumber/Gas Fitter $65.00/hr $130.00/hr $0.00  

Inspector $0.00/hr $0.00/hr $100.00  

 

 Additional costs will be incurred for upgrading our health insurance& Home Content insurance 

 Budget cannot exceed $15,000.00 

 

Determine Budget 

Please see table below for total direct and indirect costs. 

Cost of goods and labour hourly rates were determined by obtained quotes and as specified in the 

Assumptions section. 

Amount of labour resources required and additional electricity used were estimated as outlined in the Cost 

Estimate section above and Time Management section. 

 

 

Comment [R2]: Light in detail but 
consistent with the project 
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Item 
Cost 
Type Cost 

Contingency 
% 

Multiplication 
Factor 

Cost 
including 

Contingency 

Kitchen Fitout Direct 4,300.00 10% 1.1 $4,730.00 

Paint Direct 200.00 10% 1.1 $220.00 

Appliances Direct 5,400.00 5% 1.05 $5,670.00 

Flooring Direct 400.00 10% 1.1 $440.00 

Splashback Direct 700.00 10% 1.1 $770.00 

Sink Direct 320.00 10% 1.1 $352.00 

Council Fee Direct 200.00 0% 1 $200.00 

Shop Fitter Direct 800.00 20% 1.2 $960.00 

Electrician Direct 240.00 10% 1.1 $264.00 

Plumber/Gas Fitter Direct 260.00 10% 1.1 $286.00 

Inspector Direct 100.00 0% 1 $100.00 

PM1 Direct 0.00 0% 1 $0.00 

PM2 Direct 0.00 0% 1 $0.00 

Additional Health Coverage Indirect 300.00 0% 1 $300.00 

Home Content Insurance Indirect 400.00 0% 1 $400.00 

Additional Electricity  Direct 100.00 0% 1 $100.00 

Total   13,720.00     $14,792.00 

 

The cost of the project is calculated to be $13,720.00 

The cost of project including contingencies is calculated to be $14792.00 

The budget is within the $15,000 limit even with contingencies taken into account. 

 

Cost Management Procedures 

Cost responsibilities are jointly shared by the two assigned project managers. 

Any changes to scope affecting costs need to go through the change management process and receive 

approval of both project managers. 

Any costs that exceed the budgeted contingency amount need to be documented and signed off by both 

project managers.  

 

Comment [R3]: Budget is well done – 
very clear.  

Comment [R4]: You should have 
detailed the process for spending the 
contingenc $. Who approves this?  
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Quality Management 

Quality Requirements 

 Meet Australian standards 

 All work and appliances to have at least two years of warranty. 

 Finished product to match specified design. 

 All deviations from scope and specified design to be documented and approved via the change 

management process. 

 

Quality Management Process 

 

1. Quality Assurance 

 Quality Assurance to be conducted each day by both project managers. 

 Work not meeting required standards to be reported promptly responsible resource for corrective 

action. 

 Check list in appendix C to be used during daily quality assurance checks. 

 Signed checklist to be filed each day by both project managers. 

 Any defects or works of inferior quality detected will be entered in the defects tracker and monitored 

for correction. Please see appendix D. 

 MS Project will also be updated at the end of each day by both PMs in order to track progress against 

schedule. 

 If project deviates by more than 0.5 day from schedule the problem will be escalated by holding a 

time management meeting.  

 If regular defects / time slips are detected, a meeting will be held with involved parties to assess 

issues and put in place improved processes. 

Note: Please see appendices C and D.   

 

2. Quality Control 

 An expert independent inspector will be hired for final inspection of work prior to acceptance. 

 Check list in appendix C will be completed by inspector in addition to any of inspector’s own reports. 

 Any defects or works of inferior quality detected will be entered in the defects tracker and monitored 

for correction. Please see appendix D. 

Comment [R5]: Too vague – which 
ones? 

Comment [R6]: As documented in…the 
? 

Comment [R7]: This i s well done.  

Comment [R8]: Good approach 

Comment [R9]: Good you understand 
the distinction between QA and QC 
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Note: Please see appendices C and D.   

 

Cost of Quality 

It is expected that each PM will spend 30 minutes each day on quality assurance steps highlighted above. 

Each PM will spend 1 hour on quality control prior to final project acceptance and an independent inspector 

will be hired for quality control purposes at the cost detailed in the Cost Management Section. 
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Appendix A – Gantt Chart 

 

Comment [R10]: Gantt looks good. The 
milestone should be the last task.  



KKKiiitttccchhheeennn   RRReeennnooovvvaaatttiiiooonnn   

 

10 

 



KKKiiitttccchhheeennn   RRReeennnooovvvaaatttiiiooonnn   

 

11 

Appendix B – Network Diagram 

 

 

Comment [R11]: This should be 
labelled correctly – what information does 
this show? 
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Appendix C – Quality Check List 

Inspector 
Name:   

Inspection 
Date:    

Category Check OK 
Not 
OK Comments 

Appliances 
Do they have required 
funtionality       

Appliances Reputable brand       

Appliances Min 2 year warranty       

Appliances 
Does not clash with colour 
scheme       

Appliances Working order after connection       

Appliances fitted properly and firmly in place       

Appliances         

Kitchen fit out Does it fit with the colour        

Kitchen fit out Ergonomic design       

Kitchen fit out Reputable brand       

Kitchen fit out Doesn't have sharp edges       

portable stove Working order       

portable stove 
placed in a safe and practical 
location       

portable stove Ventilation       

Painted Walls Washable paint       

Painted Walls Matches colour scheme       

Painted Walls No Blotches on walls       

Painted Walls 
Wall edges painted cleanly and 
crisply       

Fitted Kitchen Installed firmly       

Fitted Kitchen 
All doors and drawers opend 
and close smoothly       

Fitted Kitchen All surfaces clean       

Fitted Kitchen No sharp edges       

Splashback Fitted in correct location       

Splashback Matches colour scheme       

Splashback Waterproof       

Splashback Fitted smoothly       

Flooring Matches colour scheme       

Flooring Non slip when wet       

Flooring Layed out smoothly       

Sink Fitted smoothly       

Sink No water accumulation       

Sink No leaks       

Contractors At least 5 years of experience       

Contractors References checked.       

Contractors possess indemnity insurance       

Contractors punctual       

Pending Work: 

 

Comment [R12]: This is very well done.  
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Appendix D – Defect Tracker 

 

SID 
Report 
Date Inspector Category Defect Description 

Responsible 
Resource 

Correction 
Date 

E.g 1 19/09/2010 Steve Gray Kitchen Fit Out Cupboard door above stove is loose Shop Fitter   

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

              

 

 


