APPENDIX 6: GANTT CHART SETTING OUT TIMETABLE FOR PREPARATION OF THE LOCAL DEVELOPMENT

FRAMEWORK

Indicative timescale from April 2013 onwards
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Proposed Local Development
Documents

Proposed Development Plan
Documents

Core Strategy (Conurbation)
Core Strategy (Gedling)
Generic DM Policies

Site Specific Allocations
Proposals Map

Arnold Town Centre Action Plan

Revised as each relevant DPD is adopted (if appropriate)

Non-LDS Documents (included for
information purposes only)

Development/Planning Briefs
Dark Lane, Calverton

Gedling Colliery/Chase Farm
Top Wighay Farm

Teal Close/North of Victoria Park
Former Newstead Sports Ground

Other SPDs

Affordable Housing

Design - Residential extensions
Design - Residential layout
Sustainable Energy

Planning Contributions

Car Parking

A

The timeframe for this document is yet to be confirmed
The timeframe for this SPD will be confirmed after adoption of the Design - Residential extensions document.

The time frame and format o
The time frame and format o

f this document is yet to be confirmed
f this document is yet to be confirmed

Other Documents

SCI

Adopted October 2006

Annual Monitoring Report

KEY to MILESTO

NES FOR DPDS

Starting Evidence Base

Consultation on SA/lssues & Options
Consultation on Preferred Options
Publication of Submission Document/Consultation

Submissio

n of DPD to Secretary of State

Hearings
Inspectors
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Pre-Hearing Meeting with Inspector

Report

Adoption of DPD as part of Development Plan

10  Final Publication
(NB key stages required by PPS12 are underlined)

KEY to MILESTONES FOR SPDS/OTHER DOCUMENTS
P Scoping / Evidence Gathering

C Consultation

A Adoption

X Publication of Annual Monitoring Report
(N.B. a stand alone 'A’ denotes that the document has been adopted)
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