
Quantitative Risk Analysis

4. Quantitative Risk Analysis

- Quantitative risk analysis analyzes numerically the effect a project risk has on a project objective.
 - The process generally follows qualitative analysis and utilizes techniques such as Monte Carlo simulation and decision analysis to:
 - Determine the probability of achieving a specific project objective.
 - Identify risks requiring the most attention by quantifying their relative contribution to project risk.
 - Identify realistic and achievable cost, schedule or scope targets.
 - Quantify project outcomes and their probabilities.
 - Guides project management decisions under conditions of uncertainty such as determination of size of contingency.
-

4.1 Inputs to Quantitative Risk Analysis

- **Organizational & Environmental Process Assets**

Information from past projects, studies of similar projects, risk databases.

- **Project Scope Statement**

- **Risk Management Plan**

Major elements from the plan needed include roles & responsibilities, budgets and schedule for risk management activities, risk categories, definitions of probability & impact, and the stakeholders' tolerances.

- **Risk Register**

List of risks, relative ranking of risks, and risks grouped by category.

- **Project Management Plan**

- **Project Schedule Plan**

- **Project Cost Plan**

4.2 Tools and Techniques for Quantitative Risk Analysis

1. Data Gathering & Representation Techniques.

- **Interviewing:** Interviewing techniques are used to *quantify the probability and impact of risks* on project objectives. Information needed depends on the type of probability distributions that will be used (Need distribution parameters).
 - **For example**, if triangular distributions are used, information would be gathered on the optimistic, pessimistic, and the most likely scenarios. If normal distribution is used information on the mean & standard deviation would be needed,
 - **Documenting** the rationale of the risk ranges is an important component of the risk interview because it indicates reliability of data.
 - **Expert Judgment:** Subject matter experts are useful to validate data. They can come from the organization or from outside.
-

3-point Estimates for use in triangular distribution

WBS Element	Low	Most Likely	High
Design	4	6	10
Build	16	20	35
Test	11	15	23
Total Project		41	

The risk interview determines the three-point estimates for each WBS element for triangular or other asymmetrical distributions. In this example, the likelihood of completing the project at or below the traditional estimate of \$41 is relatively small as shown in the simulation results (Figure 11-13).

Figure 11-10. Range of Project Cost Estimates Collected During the Risk Interview

4.2 Tools and Techniques for Quantitative Risk Analysis

2. Quantitative Risk Analysis & Modeling Techniques

- **Sensitivity analysis.**

- Used to determine *which risks have the most potential impact* on the project.
- Sensitivity analysis examines the extent to which variation of a project element affects a project objective when all other uncertain elements are held at their baseline values.

- **Expected monetary value analysis.**


- The method considers the probability of each possible outcome and determines the average value of all outcomes
-

4.2 Tools and Techniques for Quantitative Risk Analysis

□ **Decision tree analysis**

- A decision analysis can be structured as a decision tree. The decision tree is a diagram that describes a decision under consideration and the implications of choosing one or another of the available alternatives.
 - It incorporates probabilities of risks and the costs or rewards of each logical path of events and future decisions.
 - Solving the decision tree gives the expected value of each decision. The decision-maker can select the decision yielding the highest expected value when all the uncertain implications, costs, rewards and subsequent decisions are quantified.
-

Decision Definition	Decision Node	Chance Node	Net Path Value
Decision to be Made	Input: Cost of Each Option Output: Decision Made (TRUE, FALSE)	Input: Scenario Probability, Reward if it Occurs Output: Expected Monetary Value (EMV)	Computed: (Payoffs minus Costs) along Path



The decision tree shows how to make a decision between alternative capital strategies ("decision node") when the environment (state of product demand in the "chance nodes") is not known with certainty. The organization chooses to Upgrade the Existing Plant because that alternative has an Expected Monetary Value (EMV) of $\$49M$ vs. the EMV of the Build New Plant option of $\$41.5M$.

Figure 11-12. Decision Tree Diagram

4.2 Tools and Techniques for Quantitative Risk Analysis

□ **Simulation.**

- A project simulation uses a model that translates the uncertainties specified at a detailed level into their potential impact on objectives at the level of the total project.
 - Project simulations are typically performed using the Monte Carlo technique.
 - For a cost risk analysis, a simulation may use the traditional project WBS as its model. For a schedule risk analysis, the Critical Path Method (CPM) schedule is used.
-




Figure 11-13 Cost Risk Simulation Results

4.3 Outputs from Quantitative Risk Analysis

1. Risk Register Updates

Risk register is updated to reflect results from the quantitative risk analysis. Information added include:

- **Probabilistic analysis of the project.**
 - **Forecasts of potential project schedule and cost results listing the possible completion dates or project duration and costs with their associated confidence levels (usually as a cumulative distribution see Figure 11-13.)**
 - **Analysis results are used in conjunction with the stakeholders' tolerances to estimate cost and time contingencies.**
-

4.3 Outputs from Quantitative Risk Analysis

- ❑ **Probability of achieving the project cost and time objectives.**
The probability of achieving the project objectives under the current plan can be estimated using quantitative risk analysis results. In Figure 11-13, probability of project cost being within 41 is about 12%.
 - ❑ **Prioritized list of quantified risks.**
This list of risks includes those posing the greatest threat or presenting the greatest opportunity to the project together with a measure of their impacts.
 - ❑ **Trends in quantitative risk analysis results.**
As the analysis is repeated, a trend of results may become apparent. Trends may be useful for developing risk responses.
-