
Client Name: Job No.
Address: BUILDING SCHEDULE 

SAMPLE
Lot No.
RP No.

Phone: To be used with A3 plan Council:
Fax: Address:
Mobile:

No Public Holidays 5/9 12/9 19/9 29/9 3/10 10/10 17/10 24/10 31/10 7/11 14/11 21/11 28/11
Activity/Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Arrange Services 10

Arrange Contractors 10

Order Materials 5

Clear and Prepare Site 1

Set Out - Surveyor 1

Temporary Power 1

Plumber - Water On Site 1

Excavate - Footings/Stumps 1

Drainage -  Under Slab 1

Inspection 1

Steel in Footings 1

Inspection - Steel/Foundings 1

Concrete Pour - Footings 1

Brickwork - Base Course 1

Concrete Form - Prepare 1

Steel in Slab 1

Inspection 1

Pest Barriers 1

Concrete Pour - Slab 1

Carpenter - Bearers/Joists

Carpenter - Floor Sheeting

Pest Barriers to Wall Frames 1

Carpenter - Wall Frames 2

Carpenter - Roof Trusses & Tie Downs 2

Carpenter - Windows 1

Frame Inspection 1

Plumber - Roof/Gutters 2

Plumber - Rough In Hot/Cold Water 1

Inspection 1

Electrician - Pre Wire 1

Carpenter - Frame Wrap 1

Bricklayer - Walls 4

Soffit Linings 1

Drainer - Completion incl S/Water 2

Plumbing Inspection 1

Internal Linings 4

Carpentry - Joinery 2

Carpentry - Fixout 2

Painter 4

Waterproofing 1

Floor/Wall Tiler 3

Plumber - Fixout 1

Electrician - Fixout 1

Finish Up - Preparation 2

Termite Treatment 1
Final Inspection 1
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