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Home improvement 


 timeline and budget  
checklist


Whether you’re replacing a kitchen, adding a double-height extension or reconfiguring the 
internal layout of your home, follow our checklist to help you keep to time and budget.


BEFORE YOU START, HAVE YOU:


   Checked whether any grants or VAT concessions   
 are applicable for your renovation.


   Assessed the condition of the building, including drains,   
 service conditions and electrical wiring.  
 
 Consider getting a building/structural survey or plans   
 drawn up by an architect for new and existing buildings.   
 This will highlight any issues, and determine the work   
 and materials needed, as well as the cost.


  Fixed any pre-existing problems such as damp,    
 subsidence, woodworm or dry rot. 


   Thought about whether you will manage the project   
 and all tradespeople, or get a contractor to do this for   
 you. Make sure you understand who will need to do   
 what and when, even if you’re using a contractor, to   
 avoid delays.


   Spoken to a few different traders to get quotes.  


 Ask for proof of qualifications and examples of previous   
 work, find out if they are signed up to any schemes   
 (such as Competent Person Schemes, so they    
 can sign off building work), and get a breakdown of the  
 costs and jobs that are included.  


 See our guide to employing traders for more. 


   Understood and got the consent you need, such as   
 planning permission, building regulations approval   
 and listed/period building restrictions.  
 
 Applications and approvals take time, so plan ahead.   
 Also, make sure plans are final – you don’t want to have   
 to make more than one application, as they cost  
 anything from around £200.


   Made a budget that considers all of the costs, including   
 contractor fees, materials, machine hire, etc. Period   
 properties are likely to cost more. Always add another   
 10-20% to your budget for contingencies. 


   Got a definite plan for everything you want. Changing   
 your mind once work commences will usually add to   
 the cost and delay things.


   Asked what materials the tradesperson will be    
 supplying and the quality of what they are using (you   
 might be able to cut costs here), and find out what you   
 will need to provide yourself. 


 If you’re getting anything yourself, where possible, buy   
 in bulk when demand is low and the pound is weak.  
 Check prices include delivery.


   Checked what equipment (such as scaffolding) and   
 machinery the contractor will be supplying, or what you  
 will need to get. If you’re providing it, be clear on   
 delivery dates to avoid delays. Plan how any access   
 issues will be overcome.


   Made plans for what will happen with waste or salvaged  
 materials – booking a skip, for example.


   Got a list of the services you will need, such as water   
 and power, and what might be disconnected when, so   
 you can plan around them.


   Checked when existing parts of the building will be   
 made watertight. Cover or move anything that needs to   
 be protected. 


Trusted Traders



https://trustedtraders.which.co.uk/articles/are-there-grants-available-for-home-improvements/

https://www.which.co.uk/reviews/damp/article/guides

https://trustedtraders.which.co.uk/articles/how-to-work-with-your-trader/

https://trustedtraders.which.co.uk/articles/do-i-need-planning-permission/

https://trustedtraders.which.co.uk/articles/scaffolding-the-rules/





Trusted Traders


INTERNAL WORK – STEP-BY-STEP:


   First fix wiring and plumbing. Now is a good time   
 to install larger items, such as hot water tanks, before   
 any plastering work is carried out.


   Plaster and fix existing walls. If you have had issues   
 with damp, consider getting lime plaster, to allow walls   
 to breathe. However, this is more expensive.


   Lay screed on floors. If you’re having water    
 underfloor heating, the wiring will usually be    
 added after plastering, and pipes laid before the screed.


   Allow everything to dry before any joinery work.   
 This can take anywhere from two to six weeks,   
 depending on the size of the project.


   Add floor coverings. Laying these under units or   
 sanitaryware – instead of cutting the floor around them  
 – will avoid issues if anything is moved later.


   Second fix of essential items – light fittings,    
 sockets, skirting, bathroom fittings, radiators, etc –   
 before decorating.


   Prepare surfaces (for example, sanding) and clean   
 and dust the building, before decorating begins.


TYPICAL PROJECT TIMELINES


Excluding planning, on average, the 
following projects should take around:


■ Loft conversion - four to eight weeks
■ Conservatory - three to six weeks
■ Single-height extension - 10 to 14 weeks 
■ Double-height extension – 12 to 20 weeks
■ New kitchen - five to 10 days
■ New bathroom - three to 10 days


Visit these guides for more information  
on how much these jobs cost on average.


TOP TIP
Make sure you have all the 
relevant documents once 


the job is finished, including 
compliances and warranties.


TOP TIP
Make sure you keep everyone involved 


informed of timings, issues or changes. 
Give them a main point of contact, and 
let them know when they’ll be around to 


answer questions or sign off work.



https://www.which.co.uk/reviews/underfloor-heating-systems/article/guides

https://www.which.co.uk/reviews/loft-conversions/article/loft-conversions/loft-conversion-costs

https://www.which.co.uk/reviews/conservatories/article/guides

https://www.which.co.uk/reviews/fitted-kitchens/article/guides

https://www.which.co.uk/reviews/bathrooms/article/guides




