
 

 

CONSTRUCTION MANAGEMENT PLAN: 
 

Hopkins High School Ball Field 
 

The following Construction Management Plan regulates all construction activities at the 
Hopkins High School Ball Field Construction Project, parcel ID number; (See attached 
Exhibit A). In addition to this plan, construction activities are subject to all applicable city 
ordinances and the conditions of approval adopted by the city council on April 24th, 2017. It 
is the General Contractor's responsibility to make subcontractors and other persons involved 
in the construction process aware of this plan, conditions of approval, and applicable 
regulations, as well as obtain any required permits from the city or outside agencies. 
 
On-site Contact Information 
Provide the contact information for the on-site Site Supervisor. Please note that this 
information may be used by the city or the public if questions or issues arise regarding the 
work being performed on the site. 
 
Name of Site Supervisor: Nate Stone  Company Name: Veit & Company, Inc. 
Company Address: 14000 Veit Place Rogers, MN 55374 
Cell Phone: 612-965-8917 Office Phone: 763-428-6747  E-mail: NStone@VeitUSA.com 
 
Date of Construction 
 

1. The General Contractor will schedule a pre-construction meeting with 
engineering, planning and natural resources staff.  

 
2. No site work or construction will begin until after completion of the pre-

construction meeting and issuance of all required grading and/or building 
permits.  

 
3. The exterior of structures will be completed with 180 days of issuance of the 

building permit associated with that structure. (City Code 845.010.9) 
 
Erosion Control and Tree Protection 
 

1. Erosion control measures, including silt fence and inlet protection, will be 
installed in the locations required by city staff.  

 
2. A rock entrance pad, or similar surface, will be installed at each location where 

vehicles enter or exit the construction site. 
 



 

 

3. Tree protection fencing will be installed outside of the critical root zone of all 
trees to be saved, as reviewed and approved by the city. 

 
4. All erosion control measures and tree protection fencing will be inspected by 

city staff prior to issuance of grading and/or building permits and periodically 
throughout the course of construction. 

 
5. The General Contractor will inspect and maintain all erosion control measures 

and tree protection fencing on a continual basis to contain sediment within the 
grading and construction limits and to protect on and off-site vegetation until 
permanent ground cover is established. Control measures and fencing will be 
adjusted as needed to respond to conditions during the construction process.  

 
6.  Where the amount of disturbance is ¼ acre or greater, the contractor agrees to 

the following inspection requirements: 
 

• Perform routine inspections of the construction site once every seven 
days during active construction and within 24 hours after a rainfall 
event greater than 0.5 inches in 24 hours; 

 
• Record in writing all inspections and maintenance conducted during 

construction. These records must be made available at the city’s 
request within 24 hours. Records should include the following 
information: 

 
(1) Date and time of inspections; 
(2) Name of person conducting the inspections; 
(3) Findings of inspections, including recommendations for corrective 

actions; 
(4) Corrective actions taken (including dates, times and party 

completing maintenance activities); and 
(5) Date and amount of all rainfall events greater than 0.5 inches in 24 

hours. 
 
7. Soil stockpiles and 3:1 slopes that will not be worked for over 14 days must be 

stabilized with vegetation, mulch, tarps or other means unless no run-off from 
them is directed toward a watercourse, tree protection area, or the site 
perimeter. 

 
 

 



 

 

Construction Activities 
 

1. Construction will follow city-accepted construction methods and industry 
standards. 

 
2. Construction activities, including "start-up" of vehicles and/or construction 

equipment, will be limited to the hours of 7:00 A.M. to 10:00 PM. No 
construction activity or noise will be permitted before 7:00 a.m. or after 10:00 
p.m.(City Code 850.015.1) 

 
3. All earthwork activities, including piling, will be monitored by on-site testing and 

soil engineers, hired by the General Contractor, to insure the work conforms to 
the project specifications. 

 
4. Pile driving activities WILL NOT occur.  
 

Construction Parking 
 

1. Construction and contractor vehicles will only enter and exit the site from 
Lindbergh Drive.  

 
2. Contractor vehicles will generally be parked within the site limits.  
 
3. All construction equipment will be located/parked on the site or restricted to 

Parking Lanes if Needed. 
 
4. Prior to beginning any site work, the General Contractor shall notify all 

subcontractors and workers of the designated haul routes and parking areas. 
 
Overall Site Conditions 
 

1. All discarded construction materials, debris, and other litter will be placed in an 
adequate waste container. The General Contractor will execute a service 
agreement with a licensed trash hauler for regularly-scheduled trash removal. 
(City Code 845.010.12) 

 
2. Construction materials will be delivered to the site on an as-needed basis; large 

material stockpiles will be minimized. 
 
3.  The General Contractor will institute a program for on-site dust control.  
 



 

 

4. All haul routes will be kept clean of dirt and debris. As required by city staff, the 
General Contractor will execute a service agreement with a street sweeping 
contractor for regularly-scheduled sweeping. 

 
5. All construction materials will be removed from the site within 60 days of 

completion of construction or issuance of a certificate of occupancy, whichever 
occurs first. (City Code 845.010.10) 

 
6. All property will be seeded, sodded, or otherwise planted with a ground cover 

within 240 days of issuance of the grading or building permit. If the 240 days 
expires between November 1 and May 15, ground cover must be established 
by the following July 15. Escrow may by city staff to ensure maintenance of 
erosion control measures until permanent groundcover is fully established. 
(City Code 845.010.7) 

 
7. The General Contractor is responsible for repairing any damage to public 

streets or adjacent properties. 
 
Non-Compliance 
 

1. Non-compliance with any of provision of this construction management plan 
may result in:  

 
• issuance of a stop work order; 
• issuance of citations; and/or 
• the city's use of escrow dollars to bring the site into compliance. 

 
2. Non-compliance with any provision of the Public Nuisance Ordinance (City 

Code 845) is a misdemeanor and is subject to the penalties contained in City 
Code 1310.  

 
The undersigned hereby acknowledges that they are responsible for complying with the 
above conditions 
 
Respectfully, 
 

 
 
Nate Stone 
Veit & Company, Inc.    June 8th, 2016 


