



# *Risk Management*

## *Consolidated Training*

*January 2003*

*Joe Duquette*  
*joe@mitre.org*  
*(781)271-6373*

*Mike Bloom*  
*mjbloom@mitre.org*  
*(781)271-3387*





# *Course Description*



**Course Description:** This course will address risk management at ESC and the ESC EN Risk Management process used in identifying, assessing, analyzing, controlling and managing program risks (e.g., cost, schedule, technical etc.), discuss the use of tools in risk management, and provide an overview of risk management implementation.



## *What is Your Risk-Q*



# What Is Risk Management To You





## *Risk-Q (Question #1)*

### **A Risk is ?**

1. Something happening right now.
2. Something caused only by the contractor.
3. A concept having nothing to do with program success.
4. A measure of the inability to achieve program objectives.
5. Only found in the ORD.






## *Risk-Q (Question #2)*



### **Risk Management is ?**

1. Is only necessary if you don't know what you are doing.
2. Just another initiative that will go away if you ignore it.
3. A common sense approach to decision making.
4. Only required before contract award.
5. An additional duty assigned to a member of the program team.






## *Risk-Q (Question #3)*



**Where do you find risk ?**

1. In the contract.
2. In program direction.
3. In the minds of the program team.
4. Air Force Headquarters.
5. All of the above.





## *Risk-Q (Question #4)*

**All you need to do Risk Management is ?**

1. A really good risk management tool.
2. A really energetic risk manager.
3. The process that fits the program and stakeholders who follow it.
4. A contractor that has risk management experience.
5. None of the above.





# *Why Do Risk Management*

We are not only finding out that it is a good thing to do but it does pay off for the entire team. Some of the benefits we have found are as follows:

- Early identification and communication of risk is viewed as a **factor in program success**.
- **Consistent management approach**
- Program-wide **understanding of where problems lie**
- Identification and justification of **where to put competing resources**
- **It works!** - risks identified in time to manage them
- Staff, contractors, regardless of level, are a mechanism to identify risks
- **Forum for discussion** - program, functional, contractor, warfighter etc...
  - no longer water-cooler and program review slide identification
  - senior managers discuss their project risks
    - how they might **impact other programs**
    - discuss **combined resources** to address risk
- **Systematic approach** to risk management
- Forces you to break things down into **easy to understand concepts**
- **Leveraging past experience** (lessons learned, implementation, and reach-back to experience)
- Recognition of the utility of risk management
- **Identified as priority by upper management**
- **Peer pressure**; regular risk management meetings
- **Utilize a tool to enforce structure**
- **Comprehensive picture** on project risks, effectiveness of management actions, and emerging trends

**What Program Teams  
are saying about  
Risk Management**






## *Bearing Check*




# Risk Management at ESC





# *Four Categories of ORM Used at ESC*






# Risk Management in Acquisition



Many types of risk supported by many styles of risk management





# ***Risk Management in Acquisition***



- **We do risk management today in many areas**
  - As part of OSS&E and C4ISP
  - During a system safety assessment (hazard analysis)
  - In preparation for acquisition
  - As part of engineering assessments
- **But, our current approach is often fragmented, inconsistently applied, and not well documented**
  - Some risk goes unidentified
  - Identified risks not fully mitigated and tracked

**While Specific Objectives May Differ,  
a Common Risk Process can  
Address all our Risk Management Needs**



# *Conclusions*



- **EN has a risk process that can be used for a broad range of risk management activities**
  - Once learned, it can be applied to any risk management activity (ORM, acquisition, OSS&E, system safety, EA...)
  - But we still must learn it and use it
- **Toolkit provides the process description, training, tools and implementation guidance**
  - Templates and taxonomies tailored to specific objectives of risk effort (OSS&E, C4ISP, ORM,etc.)


**Single Risk Process for Multiple Uses**



## *Putting It Together*



# Risk Management Program





# Agenda



- People & Process
- Tools
- Implementation



*Coming together is a beginning, staying together is progress, and working together is success.*

*-- Henry Ford*



# *What Is Risk?*

- Risk is a measure of the inability to achieve single manager objectives ...” (i.e. your “Picture of Success” as well as operational concerns like safety and mission success)
- “Risk has two components:
  - **The probability (or likelihood) of failing** to achieve particular performance, schedule, or cost objectives
  - **The consequences of failing** to achieve those objectives” \*
- We will also consider the time at which the risk will occur



\* AFMCP 63-101, 9 July






# Risk Management Process Objectives

- Supports the *decision makers*
- Addresses acquisition and operational *risks over life-cycle*
- *Ensures compliance* with current AF and DOD policy
- Addressed risk from a *program office perspective*
  - *Tailored* to program office needs, organization, and business model
  - Incorporates the use of a *common risk management tool*
- Establishes an *enduring* risk management process supported by tools, training, and guidance
- Aggressively *involves major stakeholders* over the life cycle of the system(s)

**Establish a Standard Risk Management Process  
That Helps Achieve Overall Program Objectives**




# Program Life Cycle





# Life Cycle Stakeholders

Stakeholder	Concept Definition	Acquisition Strategy	Development	Mission Integration	Operations & Support
Certification		Must		Must	
Congress					
Contractor		Must		Must	Must
Customer (User)	Must			Must	Must
MILCON				Must	
ESC	Must			Must	Must
Experimentation					
Industry					
Other Services					
SAF & HQ USAF	Must	Must			
Sustainment				Must	Must
Test Community				Must	
Training			Must	Must	Must




Key:

Must be involved

May be involved




# Risk Management Space





# Risk Management Process (RMP)





# *RMP Step 1*

## *Prepare*



### Action 1:

Obtain Commitment and Resources from Program Manager on Risk Mgmt.

***Commit***

### Action 2:

Identify Key Program/ Mission Stakeholders and Request Their Participation

***Form the Team***

### Action 3:

Identify and Distribute to Stakeholders the Key Program Mission Objectives & Requirements

***Know the Mission***

### Action 4:

Identify, Review, and Distribute Applicable Risk /Hazard Taxonomies to Stakeholders

***Think Risks***

### *Risk Management Becomes a Management Priority*

- *Manager Becomes Advocate of Risk Management*
- *Manager Commits Energy and Resource to Effort*

### *Risk Management Becomes a Program Priority*


- *Stakeholders Become Co-Sponsors*
- *Stakeholders Commit to Sufficient Resource*

### *Risk Management Becomes a Mission Priority*

- *Process is Focused on Successful Mission*
- *Stakeholders Become Familiar with Program and Mission*

### *Stakeholders Identify Mission Uncertainties*

- *Various Risk Data and Information Available to All Stakeholders*
- *Each Stakeholder Formulates Individual Concerns/Uncertainties*





# *Program “Picture of Success”*



- **Describes the program Objectives that must be met for the program to be a success**
- **Examples:**
  - Production Decision Granted at Milestone 3 Decision Briefing (~Oct 03)
    - Successful Completion of Contractor Testing (CT) and Signing of DD250
    - Successful Completion of Combined Testing (DT/OT)
    - Operational Expectations Met with respect to System Capabilities
  - Provides needed combat capability on time & within budget to support testbed
  - New System maintains legacy mission capability
  - System is fully supportable at turnover
  - Current operational capability remains sustainable until new system deployed
- **Meet all operational mission requirements with the minimum acceptable risk**



# *Typical Acquisition Risk Areas\**



- **Threat** -- sensitivity to uncertainty in the threat description, impact of changing threat on design
- **Requirements** -- sensitivity to uncertainty in the system description and requirements
- **Design** -- ability of system to achieve engineering objectives based on availability of technology, design tools, design maturity
- **Test and evaluation** -- adequacy and capability of T&E program to assess attainment of performance specifications, suitability and effectiveness
- **Modeling and Simulation** -- adequacy and capability of M&S to support all phases of program using verified, valid and accredited M&S

\* Risk Management for DOD Acquisition, March 1998





# *Typical Acquisition Risk Areas*

*(Continued)*



- **Technology** -- degree to which technology proposed has been demonstrated as capable of meeting program objectives
- **Logistics** -- ability of system configuration to achieve program logistics objectives
- **Production/Facilities** -- ability of system configuration to achieve program production objectives
- **Concurrency** -- sensitivity to uncertainty resulting from combining or overlapping of life cycle phases or activities
- **Capability of Developer** -- contractor experience, resources, and knowledge needed to produce the system
- **Cost/Funding** -- ability of system to achieve program life cycle support objectives (effects budget and affordability decisions and errors inherent in cost estimating techniques)



# *Typical Acquisition Risk Areas*

*(Concluded)*



- **Management** -- degree in which program plans and strategies exist and are realistic and consistent (Government's acquisition team should be qualified and sufficiently staffed to manage the program)
- **Schedule** -- adequacy of the time allocated for performing the defined developmental tasks (includes effects of programmatic schedule decisions, inherent errors in schedule estimating and external physical constraints)



# Typical “5M” Operational Risk Areas\*

- **Man** - category encompasses our personnel. It includes training, selection, proficiency, habit patterns, performance, and personal factors. In risk assessment, the operator is always an essential element, i.e., and the human who operates the machine within a media under management criteria. Some of these human elements are:
  - **Selection**: right person emotionally/physically trained in event proficiency, procedural guidance, habit pattern.
  - **Performance**: awareness, perceptions, saturation, distraction, channelized attention, stress, peer pressure, confidence, insight, adaptive skills, pressure/workload, fatigue (physical, motivational, sleep deprivation, circadian rhythm, klutz).
  - **Personal Factors**: Expectancies, job satisfaction, values, families/friends, command/control, discipline (internal and external), modeling, pressure (overtasking) and communication skills.



# *Typical “5M” Operational Risk Areas (Continued)*



- **Media** - is the environment in which our personnel operate. This includes climate, terrain, and noise/distraction and runway environment. These external, largely environmental, forces vary and must be considered when assessing risk:
  - **Climactic**: Temperature, seasons, precipitation, aridity, wind.
  - **Operational**: Routes, surfaces, terrain, vegetation, obstructions, and constrictions.
  - **Hygienic**: Vent, noise, toxicity, corrosives, dust, and contaminants.
  - **Vehicular/Pedestrian**: paved, gravel, dirt, ice, mud, dust, snow, sand, hilly, curvy.



# *Typical “5M” Operational Risk Areas (Continued)*



- **Machine** - The MACHINE category encompasses the equipment and software our personnel use. The machine category includes its design, its maintenance history and performance, its maintenance documentation and its user perception. This can be anything from a desktop computer to a multi-million dollar airplane, and consist of:
  - **Design**: engineering and user friendly (ergonomics).
  - **Maintenance**: Training, time, tools, parts.
  - **Logistics**: supply, upkeep, and repair.
  - **Tech Data**: clear, adequate, useable, and available.



# Typical “5M” Operational Risk Areas (Concluded)



- **Management** - is the final overall coordinating category. Management provides the enforcement and establishment of standards, procedures and controls. It drives the interaction between MAN, MEDIA, MACHINE, and MISSION. Management dictates the process by defining Standards, Procedures, and Controls.

Any breakdown within the man, machine, mission or media must be viewed as an effect of management performance. When outcome fails to meet anticipated goals, these 5 M's must be thoroughly reassessed. Management is the controlling factor in defining the process of either production success or failure.

- **Mission** – The desired outcome. Successful missions, or mishaps, do not just happen, they are indicators of how well a system is functioning. The basic cause factors for mishaps fall into the same categories as the contributors to successful missions—Man, Media, Machine, and Management.



# RMP Step 2

## Identify Risk & Hazards

Action 1:  
Assemble  
Stakeholders for  
Risk Assessment

Action 2:  
Review Program/Mission  
Objectives, Taxonomies and  
Risk Assessment Process

Action 3:  
Conduct Risk  
Identification Through  
Stakeholder Discussion

Action 4:  
Group  
Related Risks

Action 5:  
Consolidate Related  
Risks & Write "If -  
Then" Risk Statements

**Establish Team**

**Develop Understanding**

**Identify**

**Classify**

**Write**

**Conduct Risk Management Meetings**

- Initial Meeting Sets Tone and Direction of Communication
- Subsequent Meetings Need to Review Program Progress

**Understand Mission, How Risk Will be Managed, and Team Approach**

- Compare Current Mission with Past Missions
- Make Sure Everyone Understands What Will be Done

**Identify Program Risks and Hazards in Objectives**

- Identify Risks and Hazards in Objectives
- Identify Risks and Hazards in Objectives


**Classify Risks**

- Can Use a Predefined Risk Scale (e.g., CPTI etc.)
- Can Use a Self-Organized Risk Scale

**Consolidate Like Risk and Write Risk Statements**

- Capture Concise Description to be Acted Upon
- Risk Statement = Condition + Consequence

**The Risk Assessment Meeting**






# *Use Structured Brainstorming to Identify Risks and Hazards*



- **How to do structured brainstorming\***
  - Can be organized by “picture of success” objective or taxonomy
  - The goal is to generate ideas, therefore it is important to postpone judgement (NO CRITICISM and NO MITIGATION DISCUSSIONS)
  - Write each idea in silence on sticky notes (with your initials)
  - For initial assessment you can insert existing risks at this point
  - One idea per person in sequence, or “pass”
    - The idea is read aloud
    - Questions may be asked to clarify understanding not for analysis
  - A complete round of “passes” ends the session
- **To save time later write risk statements in “if - then” form**
  - “If” condition, “then” consequence
  - Note “consequence” is a failure to meet one or more objectives in the program’s “picture of success”








# *Use Affinity Diagrams to Group, Classify, and Identify Dependent Risks*



- **How to create the Affinity Diagram\***
  - As a team, silently organize risks captured on the stickies into related groups or subgroups (may use taxonomies or picture of success objectives)
    - “Which risks are similar?”
    - “Is this risk connected to any other risk?”
  - As a risk is moved back and forth try to see the logical connection the other person is making
  - It is OK for some notes to stand alone
  - Use the process to identify and combine duplicates
  - For each grouping
    - Create summary or header cards -- short word or statement describing the group
    - Achieve consensus on the description before moving on



\* Adapted from The ESC Process Improvement Guide, pp. 31-32



# *Write Clear Consensus Risk Statements*

- For each risk or consolidated set of risks on the Affinity Diagram, write clear and quantifiable risk statements
  - “if” condition, then “consequences” for each risk
- For example:

***IF SLEP changes are not installed this year, THEN surveillance mission cannot be accomplished prior to new system installation in FY05***

- Enter the risk statements into the tool and reach consensus
  - If consensus cannot be reached in less than 5 minutes, table the risk for discussion later



# RMP Step 3

## Assess & Prioritize Risk

<b>Action 1:</b> Identify & Reach Consensus on Impact / Severity for Each Risk	<b>Action 2:</b> Identify & Reach Consensus on Probability of Occurrence for Each Risk	<b>Action 3:</b> Identify Time Window when Risk Could Occur	<b>Action 4:</b> Reassess Any Existing Risks in Database	<b>Action 5:</b> Prioritize Risks by Impact, Probability & Time	<b>Action 6:</b> Identify Mitigation Bands
---	---	--	---	--	---

**Impact ?      Probability ?      When ?      Old Risks ?      Prioritize      Coarse Sort**

*Identify Consequences or Level of Impact to the Program If the Risk Occurs*

- Establish or use Predetermined Impact Categories (Critical, Serious, Moderate, Minor, Negligible)

*Determine the Probability of Occurrence*

- Establish or Use Predetermined Probability Categories (Very Unlikely, Unlikely, Probably, Likely, Very Likely)

*For Each Risk Identify the Time Period When Risk Is Likely to Occur*

- Establish or Use Predetermined Time Periods ( e.g. Near, Intermediate, Far)

*Incorporate Existing Identified Risks With Newly Identified Risks*

- Reassess Existing Risks Following Action 4
- Fold Existing Risks and Newly Identified Risks

*Prioritize Risks*

- Involves Grouping Risks by Impact, Probability and Timing
- Objective Is to Identify Program Risks

*Identify Risk Mitigation Bands*

- Place Risks in to Appropriate Mitigation Band

V1.0M • Objective Is to Establish Preliminary Resource Constraints

**Risk Analysis**






# *Establish Handling Bands*



**RISK CONSEQUENCE vs. RISK PROBABILITY PLOT**





# Establish Handling Bands




Comparison of Acquisition Probability and Impact

	Negligible	Minor	Moderate	Serious	Critical
0-10%	MED	HIGH	HIGH	HIGH	HIGH
11-40%	MED	MED	MED	MED	HIGH
41-60%	LOW	MED	MED	MED	HIGH
61-90%	LOW	LOW	MED	MED	HIGH
91-99%	LOW	LOW	LOW	MED	MED


Comparison of Operational Probability and Impact

	Negligible	Minor	Moderate	Serious	Critical
0-10%		MED	HIGH	EXT HIGH	EXT HIGH
11-40%		LOW	MED	HIGH	EXT HIGH
41-60%		LOW	MED	HIGH	HIGH
61-90%		LOW	LOW	MED	HIGH
91-99%		LOW	LOW	LOW	MED





# How Much Can You Afford to Mitigate



The Killer Risks

- Management Reserve?  
**Probably Not!**
- Manage Risk Within Current Budget
- Better Make Sure You Pick the Right Set of Risk to Mitigate



# RMP Step 4

## Decide on Mitigation Options

Action 1: Identify Mitigation Options Within Each Risk Band	Action 2: Identify Which Risks will be Assumed	Action 3: Identify Which Risks will be Avoided, Transferred or Mitigated	Action 4: Assign Plan OPRs for Avoided, Transferred, or Mitigated Risks	Action 5: Establish or Update Risk Database
---	--	---	--	--

**Options**

**Easy Risks**

**Hard Risks**

**Responsibility**

**Capture**

*Choose Risk Mitigation Options*


*Decide Which Risk Will:*

- *Be Assumed*
- *Be Watched (set “Triggers” or “Cues”)*
- *Avoided*
- *Transferred*
- *Mitigated*

*Assign Responsibility for Risk Planning*

- *Avoid Risk - Research, Design, Fund etc.*
- *Transfer Risk - To Whom, Acceptance*
- *Mitigate Risk - Strategy, Resources etc.*

*Establish and Update a Risk Database*







# *RMP Step 5*

## *Establish Mitigation Plans*

**Action 1:**  
Develop Draft Mitigation  
Plans and Associated  
Resource Requirements

### *Develop Plans & Estimates*

#### *Draft the Mitigation Plans*

- *Avoided, Transferred and Mitigated Risks*
- *Contingency and Risk Status Change Plans*
- *1-3 Pages, Standard Format, Matches Database*

#### *Program Manager Review and Approval*


- *Program Manager Buy-in of the Mitigation Plan*
- *Formal Process to Insure That Resources Required Are Allocated*
- *Opportunity to Improve the Mitigation Plan and Provide Team Perspective*
- *Process Is Iterative and May Require a Number of Changes to Proposed Plans*
- *Can Provide an Opportunity to Expose and Adjudicate Different Points of View*

#### *Funded, Directed and Integrated with Program Management*

- *Usually Requires Expenditure of Resources (E.G. Cost Estimates And/or Budget Actions)*
- *For a Mitigation Plan to Have Impact It Must Be Enforceable*

**Action 2:**  
Obtain Program Manager Review  
and Approval of Mitigation  
Plans and Exit Criteria

### *Review and Approve*



**Action 3:**  
Mitigation Plan are Funded,  
Directed, and Integrated  
with Program Management

### *Fund, Direct, Integrate*





# *RMP Step 6*

## *Implement Mitigation Plans*

<b>Action 1:</b> Finalize Risk Management Plan & Management Infrastructure	<b>Action 2:</b> Provide Mechanism to Monitor Triggers, Cues and Mitigation Plans	<b>Action 3:</b> Implement Mitigation Plans as Authorized, Funded, & Scheduled Work with Exit Criteria	<b>Action 4:</b> Provide Reporting on Mitigation Plan Results & Progress in Meeting Exit Criteria
<b><i>Finalize RMP</i></b>	<b><i>Monitoring Approach</i></b>	<b><i>Implement</i></b>	<b><i>Monitor Progress</i></b>

### *Complete Risk Management Plan (RMP)*

- *RMP Can Be Completed - the Program Now Has a Good Understanding of Program Risk*
- *Risk Management  $\equiv$  Program Management*

### *Provide for a Mechanism to Monitor*

- *Mitigation Plans*
- *Triggers and Cues*

### *Implement the Mitigation Plans*

- *Implement = Knowledge + Resources + Authority to Act*
- *Communicate, Communicate, Communicate*

*Mitigation Status Review .... **TAKE ACTION!***  
*Risk Management Database .... **UPDATE!***



# RMP Step 7

## RMP Decisions

### STEP 7 - MONITOR MITIGATION PLANS

Action 1:  
Periodically Review  
Action Plan Results

Action 2:  
Stop or Modify Action Plans  
and Resources, if required

Action 3:  
Retire Risks When  
Action Plans are  
Successfully Completed

Action 4:  
Update Risk Database for  
Action Plan Progress  
& Risk Retirement

### PROACTIVE LOOK AHEAD

•To Review & Identify Risks

New Mitigation Plans

Step 2 to Insure

Hazards Have

ed

Comm  
Major F  
Risk to  
Decisi

Rebuild RMP &  
Re-Establish Buy-In  
of Present Set of  
Stakeholders

Return to Step 1  
Risk Plan

FOC

Return to Step 1 and Revise the  
Risk Management Plan

Concept Exploration

Development

System Integration

System Demonstration

LRIP

Deployment

Sustainment

Disposal

Concept &  
Tech Develop

Pre-Systems  
Acquisition

Systems Acquisition

(Demonstration, Engineering Development,  
LRIP & Production)

Sustainment

Operations  
Support



# *Risk Management Process Guide*



ESC CMMI Based Process Improvement



## **ESC Risk Management Process Guide**

Version 1.0  
November 2002

Department of the Air Force  
HQ Electronic Systems Center (ESC)  
Hanscom Air Force Base, MA 01731

Executive Summary

Section 1 - Introduction

Section 2 - Risk Management Defined

Section 3 - The Risk Management Space

Section 4 - Risk Management Process

Appendix



# Agenda



- Process & People
- Tools
- Implementation




*Problems cannot be solved at the same  
level of awareness that created them  
-- Albert Einstein*



## *Role of Tools*

- S
- S
- E
- M
- pre
- A
- too
- A
- S
- F
- T



**It's The Right Fit !!!**



# *What's In the Toolbox*





# Risk Management Toolkit




Risk Management - Standard Process/Steps of Process - Microsoft Internet Explorer provided by MITRE

File Edit View Favorites Tools Help

Back Forward Stop Home Search Favorites

Address L:\StandardProcess\steps.html Go

## RISK MANAGEMENT TOOLKIT



**PROCESS ASSETS**

**Standard Process**

- [Definitions](#)
- [Steps of Process](#)
- [Tailoring Guidelines](#)

**Compliance**

- [Self Assessment](#)
- [Compliance Process](#)
- [CMMI Risk Management Goals](#)
- [Risk Review](#)

**Policy**

- [AF Policy Directive 90-9: Operational Risk Management](#), 1 April 2000
- [AFI 90-901: Operational Risk Management](#), 1 April 2000
- [AFMC Instruction 90-902: Operational Risk Management](#), 1 Sept 01

**SUPPORT ASSETS**

**Step 1: Prepare**

- 1a. Obtain Buy-In from Program Manager
- 1b. Identify and Notify Stakeholders
- 1c. Identify and Distribute Objectives and Requirements
- 1d. Identify Risk/Hazard Taxonomies

**Step 2: Identify Risks and Hazards**

- 2a. Assemble Stakeholders for Risk Assessment
- 2b. Review Objectives, Taxonomies, and Process
- 2c. Conduct Risk Identification
- 2d. Group-Related Risks
- 2e. Consolidate Related Risks and Write

**Step 3: Assess and Prioritize Risks**

- 3a. Identify and Get Consensus on Impact/Severity
- 3b. Identify and Get Consensus on Probability
- 3c. Identify Time Window when Risk Could Occur

**Process Assets**

**Standard Process**

**Steps of Process**

[Risk Management home](#)

[View Step 1 Actions.](#)


[View Step 2 Actions.](#)

My Computer



# Risk Matrix

- A Standalone Microsoft Excel Based Risk Management Tool
- Developed By Mitre
- Implemented by ESC/BP (ESC/AE) in Support of the ASP Briefing
- Used to Capture Identified Risks, Estimate their Probability of Occurrence and Impact, and Rank the Risks Based on This Information







# RiskNav<sup>®</sup>



- A Collaborative Web Based Risk Management Tool


- Developed By MITRE

- Implemented by All MITRE Sponsors

- Facilitates Structured Risk Collection


- Structured Analysis

- Common Definition of Terms (Cost, Schedule, & Technical Performance Impact Ratings)
- Timeframe (Time to React to the Risk) Consideration in Prioritization
- Monitoring of Mitigation Status
- Visualization of Risks/Risk Space
  - Priority, Probability, and Mgmt Status on a Single Graph
  - Aid Allocation of Resources
  - Project by Project, Roll up to the Program Level
  - Ability to Filter the Information
- Fosters Communication Between Program Elements





# *RMP Tools*



Section 1 - Introduction

Section 2 - Tool

Section 3 - Database

Section 4 - Risk Management

Toolbox

Section 5 - Where Risk Management

Tools are Used in the RMP

Section 6 - Other Risk Management

Tools

Appendix



# Agenda



- Process & People
- Tools
- Implementation




*Obstacles are those frightful things you see  
when you take your eyes off your goal.  
-- Henry Ford*



# Directorate RMP Rollout Approach



- ✓ • Identify Programs for Rollout of the RMP
- Establish Risk Management Infrastructure
  - ✓ - Appoint Directorate Risk Management IPT (RMIPT)
  - ✓ - Establish Risk Management Advisory Group
  - ✓ - Establish Program/Project RMIPTs





# *Implementation Phases*



- **Preparation phase**

- Develop integrated risk management (RM) implementation plan
- Establish risk management IPT for each program
  - And a SPO-level IPT to advocate RM, conduct risk training, manage improvements to process and tools, and integrate risks across SPO

- **Tailoring phase**

- Modify “generic” risk management process to SPO business and coordinate with stakeholders
- Adopt common tools - and tailored when needed
- Employ templates, checklist, metrics, and formats



# *Implementation Phases*

*(Concluded)*



- **Implementation phase**
  - Implement training, including instructions on how to set-up and use the process and tool
  - Conduct risk management self-assessments (baselines)
  - Implement risk management process
  
- **Sustainment phase**
  - Continuous use of SPO-wide risk process supporting on-going management activities



# *Risk Management Training*



ESC CMMI Based Process Improvement



## ESC

## Risk Management Process Training Guide

Version 1.0  
November 2002

Department of the Air Force  
HQ Electronic Systems Center(ESC)  
Hanscom Air Force Base, MA01731




*Orientation*



*Process*



*Tool*



*Overview*



*Facilitator*



# *Risk Management*



*“Life is tough,  
but it’s tougher  
if you’re stupid”*

John Wayne  
as  
Sergeant John M. Stryker, USMC,  
in  
“The Sands of Iwo Jima”







# *References*



- **DoD Interim Defense Acquisition Guidebook, October 30, 2002**
- **DoD Memo 5000.1 (Defense Acquisition System, 29 August 2002) Interim Guidance**
- **DoD Memo 5000.2 (Operation of the Defense Acquisition System, 29 August 2002) Interim Guidance**
- **DAU Risk Management Guidebook**
  
- **AFI 90-901 Operational Risk Management**
- **AFI 90-902 Operational Risk Management (ORM) Guidelines & Tools**
  
- **AFMCP 63-101 Risk Management**
  
- **ESC/EN Web Site (Fast Jump: chief engineer)**



## *POCs*




To find out more about the Risk Management Toolkit, contact

Joe Duquette at 271- 6373 ([joe@mitre.org](mailto:joe@mitre.org))

Mike Bloom at 271- 3387 ([mjbloom@mitre.org](mailto:mjbloom@mitre.org))



*Let's Get Everyone into the Act!*



### **Risks Happen!**

Identifying Them and Dealing With Them Will Make Life Easier in the Long Run.

It's a Team Effort; No Matter What Your Role, You Need to Be Part of the Team.

**ALL Stakeholders; Government/Industry/Warfighters.**




# Expansions



# Life Cycle Phase Expansions




# Program Life Cycle (Continued)






# Concept Definition




## Concept Definition






# Acquisition Strategy




## Acquisition Strategy









# Package Development







# Mission Integration





# O&M





# Stakeholder Expansions



# *Life Cycle Stakeholders*

The following is a list with amplifications of the possible stakeholders involved in the RMP. This list and table are provided as an aid to the terminal program teams in determining the appropriate set of stakeholders to involve in the RMP.

- Certification Community (NSA, JITC, DISA, AFCA.)
- Congress (Congressperson, Committees, Commissions)
- Contractor (On Contract Provider of Product)\*
- Customer (MAJCOM HQ, Lead Operational Command) \*
- Air Force Base CE - (Site Activation/Construction/Installation)\*
- (Single Manager, SPO, BP, CX, JA, PK, SE, MITRE, ITSP Contractors etc.)\*
- Experimentation Community (EFX, Labs, S&T, DARPA, etc.)
- Industry (Prospective Contractors Providing Technology / Business Opportunity)
- Other Services (Providing product or using your product)\*
- SAF & HQ USAF (AQ, FM, XO, PR, PEOs, DACs)
- Sustainment Community (Depot, Field Maintainers)
- Test Community (/TE, AFOTEC, JTF)\*
- Overview Community (AETC or Contractor)

\* Potential active participants of the RMP tools.





# Guidance Backups



# *DoD Risk Management Guidance*



The establishment of a risk management process (including planning, assessment (identification and analysis), handling, and monitoring) to be integrated and continuously applied throughout the program, including, but not limited to, the design process. The risk management effort shall address risk planning, the identification and analysis of potential sources of risks including but not limited to cost, performance, and schedule risks based on the technology being used and its related design, manufacturing capabilities, potential industry sources, and test and support processes; risk handling strategies, and risk monitoring approaches. The overall risk management effort shall interface with technology transition planning, including the establishment of transition criteria for such technologies.

**INTERIM DEFENSE ACQUISITION GUIDEBOOK, October 30, 2002**



# *DoD Memo 5000.1*

*(Defense Acquisition System, 29 August 2002)*



## *Interim Guidance*

**Risk Management.** Knowledge about key aspects of a system shall be demonstrated by the time decisions are to be made. Technology risk shall be reduced and technologies shall have been demonstrated in a relevant environment, with alternatives identified, prior to program initiation. Integration risk shall be reduced and product design demonstrated prior to critical design review. Manufacturing risk shall be reduced and producibility demonstrated prior to full-rate production.

**Cost Realism.** The DoD Component shall strive for cost realism and to identify cost risks before contract award. They shall require cost realism and continue to monitor risks after contract award.





# *DoD Memo 5000.2*



*(Operation of the Defense Acquisition System, 29 August 2002)*

## *Interim Guidance*

---

**Spiral Development.** In this process, a desired capability is identified, but the end-state requirements are not known at program initiation. Those requirements are refined through experimentation and risk management, there is continuous user feedback, and the user is provided the best possible capability within each increment. The requirements for future increments are dependent on the feedback from users and technology maturation.




# Backups



# *Risk Radar™*



- A Standalone Microsoft Access Based Risk Management Database
- Developed By ICE
- Implemented by some DoD and ESC Programs
- Designed to Capture Identified Risks, Prioritize Risks, and Communicate Project Risk. Risk Radar uses Specialized Functions to Prioritize Risk





# New 5000 Model

