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Self-Study Team Action Plan

STATE: TEAM:
QR Yabba-Dabba-Doo High School

DATE:
Feb., 2018

Priority Improvement Area for Student Involvement & Self-Determination:
Develop plans and materials to implement SISD quality practices.

SMART 6-Week Goal:

Create 2 lessons that include detailed lesson plans, teacher materials, and student materials for teaching students goal-setting

skills.
Check as
When
Who each step is
Steps to Get There (Point Person (éA(:lrt:::oeattltgg completed
Name) Date) %
1. Share SMART goal and plans with SPED Dir. for her support and assistance in sharing with others. Dave & Gabriela 3/8
2. Obtain and review the goal-setting materials Mrs. James (English teacher) uses |Keith & Tamara| 3/13
3. Obtain and review existing materials: NTACT lesson plans, curricula, things fror| Keith & Tamara| 3/13
4. Research additional goal-setting instructional materials (teachers pay teachers, Dave 3/13
S Meet to discuss items in steps 2-4 & determine what to develop into the 3 lesso all 3/15
6. Develop lesson #1 (Keith) #2 (Dave) #3 (Tamara) - all materials, plans, etc. Keith, Dave Tamara 4/3
7. Meet to review materials and provide feedback/changes/next steps for develog all 4/3
8- Final lessons ready to share and pilot with students. all 4/15
9 Pilots each lesson with students & identify improvements. all 5/11

Submit 1 completed copy of this form on the Self-Study Facilitator Community within 3 days. Review with TC staff before team starts working on the steps.
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