Non-Notifiable Construction Phase

Health & Safety Plan 

 New Dormer Bungalow
Tinker Lane Hoyland Common
This is a live document and will be amended throughout the project as required
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	Project 


	
	Location of the Works: 
Land between

110 and 112 Tinker Lane
Hoyland Common
Barnsley

Site Supervisor:

Kevin Bailey – 07540 530439


	
	Description of Works & Details of the Existing Building and Services: 

Erection of 1 No detached dwelling with integral garage
Adjacent Land/Premises

Residential & Commercial
Site Access & Security
Via access from Tinker Lane reporting to Main Contractor – Kevin Bailey
Site is fenced and secured

Car Parking of Site Vehicles and Operatives:

Parking is within the boundary of the site
Loading, Unloading and Storage of plant and materials:

Vehicles will be mechanically unloaded however operatives have had manual handling training if manual unloading is necessary.
Materials will be stored within the boundary of the site


	
	Timescale for the Works & Working Hours:

Start on Site – T.B.C.
Duration of Works –  5 months
Working Hours - Monday to Friday 8am - 6pm; Saturday 9am - 2pm

	
	Emergency Services:

Ambulance, Police & Fire Tel: 999

or Non-Emergencies dial 101

	
	Arrangements: 

Safety Goals 

It is our aim that in carrying out this project we will avoid and control foreseeable risks to the Health and Safety of persons involved in the construction work and third parties who may be affected by our work. We will also be keenly aware of persons who carry out maintenance work to the completed structure(s).

Health and Safety will be an agenda item at all progress meetings.

Safety Goals for this project are: -

· No fatalities

· No major Injuries

· No dangerous occurrences

· No exposure to substances and processes hazardous to health

Management 

The management structure will be:
Director
|

Site Supervisor
|

Site Operatives
Communications, Liaison, Monitoring and Review of Health & Safety Performances

Daily communications will be maintained with the site manager / supervisor & site personnel, with the site manager reviewing safety on a daily basis.

Exchange of Information 

The Health & Safety Advisor & client will be informed of any changes in the Construction Phase Plan, project time scales & relevant project information during the monthly site meetings or on a more frequent basis as required.

Design Changes 

Design changes will not be made without the authorisation of the designer, Health & Safety Advisor & Client. All amended documents will be logged on the site document register.

Exchange of Health & Safety Information

All relevant documentation relating to the contract will be forwarded to the Health & Safety Advisor.

The pre-construction health & safety file will be issued to all sub contractors along with a copy of the construction phase file. 

Safety related information will be briefed directly to site personnel on a daily basis as required by the site manager.

Site Induction, Entrance to Site & Training 

All personnel working on site will attend a site induction and sign the site rules. 

All operatives and visitors to site on arrival are required to sign in and out whenever they enter or leave the site boundaries

Toolbox talks will be provided by the site foreman as required. 

Drugs & Alcohol

Consumption of alcohol and/or any drugs in any form will not be tolerated on site. Random drug and alcohol testing may be carried out. Inform the Site Manager if you are required to take prescribed medication during the course of the working day and if you suffer from any illness. This information will be treated as strictly confidential.

Welfare Facilities
Portable welfare facilities will be provided by the Main Contractor
Welfare facilities are to be used with respect and left in the manner in which they were found. 

Housekeeping & Dust Control

At all times the working area will be kept clean and tidy, all operatives will clean up after themselves after each task and waste will be stored in relevant bins and cleared off site into covered skips at the end of each shift.

Dust will be kept to a minimum by use of dust suppression on tools, wet sweeping of site and site vacuums being used.

Risk Assessments & Method Statements 

Westbank and sub-contractors will provide risk assessments and method statements with all copies being retained in the construction phase health & safety file. These will be approved by the Health & Safety Manager and the Project Manager before going into the Construction Phase Plan. Also, all operative will sign the appropriate Risk Assessments.

Fire Emergency Plan

The existing fire escape route from the main building will be maintained. These escape routes must be available at all times. This will be shown in the induction
Throughout the working area there will be fire extinguishers, the emergency muster point is opposite the main entrance on opposite side of road.


	
	Delivery & removal of materials, Waste & Equipment 

All equipment will be delivered via the main entrance with deliveries being phased and co-ordinated so as not to congest the site access routes. All in agreement with Building Manager.
Site Services 

The existing electrical and gas services on site will be inspected by a competent electrician & Gas Safe registered gas engineer as required to ensure that they are in a safe condition to enable the works to be completed safely. 

Work on the installations of mains services will be completed by the respective service providers as required with the relevant services being isolated prior to works commencing. 

Where required temporary services will be supplied via a site generator. 

Accommodating Adjacent Land Use 

Access to neighbouring properties will not be obstructed throughout the construction phase. 
Working at Heights & Preventing Falls 

Risk assessments & method statements are to prepared for works at height both by the principal contractor and sub-contractors as required 

Once approved by the site manager all risk assessments & method statements will be filled in the site safety file. 

Suitable access equipment will be used at all times; including pole scaffolding, mobile aluminium scaffolding and scissor lift units.

Where ladders are to be used they will be used for works of a short duration i.e. works of 10 minutes or less. 

Ladders are to be footed at the base of securely tied off at to prevent them slipping during use. 

Operatives are trained in Working at Heights, PASMA and IPAF, only trained operatives allowed to work at height.

All equipment is inspected and inspection sheets are kept in section 9 of this file.

Control of Lifting Operations 

Lifting operations will be over seen by the site manager with a lifting plan being created for lifting operations.

Copies of operator training certificates, plant test certificates and lifting inspections will be retained in the site office. 

A specialist lifting contractor will be used where required to carry out complex lifting operations. 
Maintenance of Plant & Equipment 

Plant and equipment used on site will be maintained in line with the procedures and manufacturer’s recommendations. 

All maintenance and repairs will be carried out by competent personnel or service engineers as required.



	
	Manual Handling 

Manual handling will be kept to a minimum on site, where possible mechanical equipment will be used to transport & handle materials.

Where required loads will be split to lighten the load and two people lifting implemented as required.

Manual handling risk assessments will be retained on site. Operatives have received manual handling training.

Control of Substances 

All materials being used on site will be preceded by copies of the Material Data Sheets.

All substances will be stored in the manufacturer’s containers. 

The storage of substances on site will be kept to a minimum. 

Suitable PPE will be worn at all times when handling or working with COSHH Substances. 

Reduction of Noise & Vibration 
Where available low noise and vibration equipment will be used on site.

Hearing protection will be worn as required in line with the Control of Noise at Work Regulations 2005.

Job rotation will be implemented where excessive vibration is present 

Regular maintenance will be carried out of equipment to minimise the potential for noise and vibration.  
Provision, Use & Storage of PPE 
All site personnel are issued with PPE as per the PPE assessments retained in the site safety file. 

Tool box talks will be carried out on the correct use and storage of the PPE as required. 

Subcontractors are responsible for providing PPE to their employees, with the site manager /foreman monitoring the use of PPE on site. 

Mandatory on every site is Safety Footwear and Hi Vis Vest – also before entering site check to see if hard hats are also mandatory – if so these too must be worn. Other forms of PPE must be worn when dictated by the Risk Assessment.
Permit to Work Systems

Permits to work will be used for high risk activities including hot working and safe to work permits for electricians.

Asbestos & Prohibited Materials

The survey will be shown to all operatives in the induction, however confirmation has been given no asbestos is  in the working area.
All on site must be vigilant and if any material is suspected of containing asbestos work will stop immediately area sealed off and reported to the client. Work will not restart until tests have been done and confirmation has been received to say it is safe to do so.

Westbank employees have been on an asbestos awareness course. 
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