Town of Apex

Pre-Construction Process Flow Chart

Construction Plan Approval

Construction Plans Approved and 5
Signed Hard Copies and 1 Electronic
Copy Returned to Development
Services

S & E Measures

v

Tree Protection Fencing

Fill Out Tree/Protection Fencing
Installation Permit Application
(Obtain from Planning Department)

v

Have a surveyor flag the property line
adjacent to buffers and other
protection areas and flag the

protection limits.

Request Letter of Plan Approval from
Water Resources.

!

Through the Infrastructure
Inspections Manager at 919-249-
3386, schedule a pre-construction
meeting with inspectors and other
Town staff.

v

Submit electronic Notice of Intent to
NCDEMLR requesting a Certificate of
Coverage

L

v

Contact Planning Department at 919-
249-3426 at least 24 hours in
advance to schedule an on-site
meeting between Planning staff and
owner or representative. Staff
inspects flagging and recommends
field changes, if necessary.

Install gravel construction entrance,
temporary diversions, silt fencing,
sediment basins, bypass channels

and/or other measures as shown on
the approved plans. Clear only as
necessary to install these devices.

v

N\

Once limits are approved by Planning
staff, install approved protection
fencing and/or any other protection
measures that may be required.

N

Contact Planning staff for a final
inspection of protection measures.
Planning will forward their approval
to Water Resources staff.

Submit the applicable S&E
performance guarantee to the
Development Services Supervisor at

Call Water Resources at 919-362-
8166 for an on-site inspection and to

request a Certificate of Compliance.

v

Grading Permit

Complete Grading Permit Application
and Obtain Permit from Building
Inspections & Permitting Department

v

Grading Permit reviewed and issued
by Building Inspections & Permitting
Department.

\

919-249-3394 in Development
Services.
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Contact Building Inspections &
Permitting Department at 919-249-
3418 to arrange a pre-construction

meeting prior to any grading
activities*.

*This meeting is separate from a pre-

construction meeting prior to building
construction activities.

v

Begin Site Construction




