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Pro-Forma Facility Construction Progress Report 
 

 

Your company or business details       
 

(The company or business under which the Facility will be registered). 

Name of your company or business: 

      

ABN Number:      
 

 

 

Facility Details 

Name of the Facility:  

 

Date:       
 

Date of Report:       
 

 

 

Declaration 

This needs to be signed by an Authorised Officer as nominated to AEMO and listed in Market Participants 

registration information in WEMS. For the purposes of this procedure, an “Authorised Officer” is defined 

according to the definition of an Authorised Officer1 in Chapter 11 of the WEM Rules.  

 

On behalf of (company or business name) 
I declare that the information provided in respect to this progress report is accurate. 

Signed:       

Date:        
 

Person making declaration:      
 

Position held in company or business: 

Postal address:      

Phone:              
 
Email Address:        
 
Fax:       

 

                                                           

1 In respect of a Rule Participant an authorised offer means: a) “Officer” as defined in section 9 of the Corporations Act; b) An “executive 

officer” as defined in section 3 (1) of the Electricity Corporations Act (a designated member of the staff of the corporation passed by the 

board and notified in writing to the employee) ; c) for a Rule Participant that is not a body corporate, a person who is legally able to bid 

that Rule Participant. 

  

 



 

Milestone Date Previously Reported New Date        Specify/Details 

Programmes all required contracts will be in place 

   

   

   

Date other approvals finalised 
Generator Licence: 
 

   

Start date of site preparation 
 

   

Start date of construction 

   

Start date of commissioning trials 
 

   

End date of commissioning trials 
 

   

In service date 

   
Obligations 

Date finance finalised  

 

Date network access arrangements finalised 
 

   

Date Capable of fully meeting Reserve Capacity 

When all approvals will be finalised or, in case of 
Interruptible Loads and Demand Side 

   

When generating equipment 
or Dispatchable Load 
equipment will be installed or, in the case of 
Interruptible 
Loads and Demand Side 
Programmes all required control equipment will 
be in place 
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Key activities completed during past three months 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Other Information relating to the progress of the Facility 
 

 

 

 

 

If yes, please state: 

Key activities scheduled for the coming three months 

Are there any factors you are aware of that exist, or are likely to exist, that could affect the 
ability of the Facility to fully meet the Reserve Capacity Obligations by the due date? 

(For example, this could include, among other things, supplier/contractor delays, EPA 
delays, Network access arrangement delays or restrictions.  Any information submitted will 
be classed AEMO CONFIDENTIAL) 
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