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  Project Status 

  

  BHC                                     

1 
Replace storefronts 
campus wide                   

2 Gas line study                   
3 Replace 300T chiller                   

4 
Academic Engagement 
Center 

                  

5 
Bldg. S IT Closet 
upgrades 

                  

6 
Repair cooper roof, phase 
1 

                  

7 
Repair cooper roof, phase 
2 

                  

8 
Resurface the tennis 
courts 

                  

9 
Replace bldg. B,C,H,Q 
skylights/roof Phase 1 

                  

10 
Replace bldg. A,F,L,T 
skylights/roof Phase 2 

                  

11 
Replace vent irrigation 
pump station 

                  

  CVC                   

1 

Update fire sprinkler 
systems bldgs. D, E, F, G 
(Hold)           

    
    

2 Fire alarm upgrade                   

3 
Repair storm drainage, 
front & rear of bldg. L 

                  

4 ADA upgrade phase II                   

5 Master Plan                    

6 
Replace AHU’s 1 & 2, 
bldg. B (Hold) 

                  

7 
Repair/correct chemical 
drainage system 

                  
8 

Upgrade poles & lights; 
lakeside 

                  

9 
Restroom renovations 
bldg. A 

                  

10 
Replace stairs bldg. D 
(NE wall) 

                  

11 

Lake dredging, small 
lake; desilt N. creek; 
upgrade filtration 

                  

12 
Lake dredging, phase 2 
large lake 

                  

13 

Replace asphalt parking 
lots S3 and W1 with 
concrete 

                  

14 
Repair/raise patio at 
lower D, lakeside 

                  

 DO                   

1 Dock lift (Hold)                   

2 
Reorganization of 
District Office 

                  

3 Financial Aid relocation                   
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  Project Status 

  

 DSC/D-W                   

1 

Feasibility study (IT 
environment upgrades) 
administrative cabling 
infrastructure  

         

  

       

2 
Asbestos/Environmental 
services D-W 

      Ongoing       

3 
Storage building of west 
parking lot 

                  

4 ADA phase II upgrades                   

5 
Replace motor starters, 
W. bldg. 4 each 

                  

6 
Replace AHU’s cabinet 
insulation, 6 each 

                  

7 
Purchasing bathroom & 
lobby upgrade 

                  

8 

Upgrade AHU’s controls, 
dampers & valves to 
DDC, 6 each 

                  

9 
Upgrade VFD’s, AHU’s 
5 each 

                  

10 
Upgrade parking lot 
lights w/LED 

                  

11 
Replace/re-line drain 
pans, 6 each 

                  

12 

Revise irrigation system: 
separate planting & turf 
areas 

         

  

       

13 

Correct drainage around 
perimeter of east parking 
lot 

         

  

       

 ECC                   

1 Food service ventilation                    

2 
Replace electrical panel, 
bldg. C                   

3 
Replace elevator controls, 
Paramount                    

4 
Modernization of 
elevators 1-4, Paramount                   

5 
Renovation of Chemistry 
Lab                   

6 Remove/insulate louvers                   

7 
Repaint brick shelf, seal 
on Main & Elm                   

8 

Replace ceiling thru out 
3rd floor garage @ BJP 
(Hold)                   

9 
Retaining wall repairs 
(Hold)                   

10 
Replace two hot water 
boilers                   

11 
Card access – campus 
wide (Hold) 

                  

12 Master plan                   

13 Replace chiller @ BJP                   
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  Project Status 

  

14 
Replace stage curtains @ 
Perf. Hall                   

15 
Re-duct AHU-2 and 
insulate                   

16 Replace carpet bldg. A                   

17 
Replace bldg. A fabric 
walls                   

18 Replace mini blinds                   
19 Replace lobby furniture                   

20 

Upgrade sprinklers/drip 
head irrigation in 
perennial & color beds                   

 EFC                   

1 Master plan                   

2 
Renovate bldg. C testing 
center                   

3 
Resurface new tennis 
court (Hold)                    

4 
Resurface jogging trail 
(Hold)                   

5 Boneyard relocation                    

6 
Wind barriers door 
renovation                   

7 ADA upgrade phase II                   

8 
First & 2nd floor restroom 
renovations                    

9 
Upgrade OA/RA plenum 
crawl space, bldgs. C                   

10 
Replace sumps and 
drains, Performance Hall                   

11 
Replace Lecture Hall 
seating C295                   

12 
Recoat stucco phase1; 
bldgs. A, F, L, S                   

13 
Recoat stucco phase II; 
bldgs. C, M, N, P                   

14 
Repair roofs; bldgs. A, F, 
C, & L                   

15 
Repair roofs; bldgs. M, 
the M/P bldgs. & bldgs. T                   

16 

Upgrade & extend 
irrigation for athletic 
fields, Motley (2) Oates 
entrance (1)                   

17 
Remove/replace parts of 
east & west jogging trail                   

18 
Remodel N bldg. 
restrooms                    

 MVC                   

1 

Replace existing S. pond 
w/retention pond & 
concrete 

                  

2 
Replace exterior doors 
and hardware 
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  Project Status 

  

3 
Industrial Holding, site 
analysis (on campus) 

                  

4 Replace gym lighting                   

5 
Replace VAVs & 
controls 

                  

6 
Replace restroom 
partitions 

                  

7 
Replace NW parking lot 
with concrete 

                  

 NLC                     

1 
North Campus irrigation 
improvements                                                       

2 Fire sprinkler upgrade                   

3 Master Plan                   

4 
Replace exhaust systems, 
C-W 

                  

5  
Replace electric 
components, C-W 

                  

6 
Refurbish double check 
valves for irrigation 

                  

7 

Correct water retention 
for irrigation, North 
campus  

                  

8 

Upgrade automatic 
irrigation controls, central 
campus  

                  

9 
Replace all roof access 
ladders OSHA, 6 each 

                  

10 
Upgrade roof drainage, 
North campus 

                  

11 
Correct water infiltration 
& drainage bldg. G 

                  

12 Renovate 8 sets of RR                   
13 

Replace flooring P235 -
P223 

                  

14 
Re-carpet cafeteria & 
Performance Hall 

                  

 RLC                     

1 
Replace two emergency 
generators                   

2 

CCTV Fannin/El Paso 
Halls card access all 
classrooms (Hold)                   

3 ADA upgrades                   

4 
AHU analysis Sabine 
Hall                    

5 
AHU replacement 
Performance Hall                    

6 
Renovate locker & 
dressing room                   

7 Master planning                    

8 

Repair crack in bldg. 
frames/reframing wall 
improvement                    
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  Project Status 

  

9 

Upgrade Performance 
Hall acoustics/Audio 
system                   

10 
Campus Wide 
surveillance system                   

11 Wayfinding                    

12 
Replace sewage lift 
stations, 7 each                   

13 
Replace FPE panels; 
bldgs. A, B, & N                   

14 
Replace MCC, central 
plant                   

15 

Replace breezeway 
lighting, bldgs. A, F, L & 
N w/LED                   

16 

Upgrade AHU static 
transducer controls, 10 
each                   

17 
Upgrade CO2 monitors, 
AHU’s, 10 each                   

 18 
Renovations @ south 
wing Alamito Hall                    

19 
Replace parking lots C, 
D, E w/concrete                   

20 
Retaining wall 
improvements                   

21 Replace central irrigation                   

22 
Upgrade drainage on 
eastside building                   

23 Upgrade exterior lighting                    

24 

Improvement along east 
drive required by City of 
Dallas                   

25 
Honors lounge 
renovations                   

 LCET                   
1 Master Planning                   

 
FACILITIES HOLD PROJECTS 

 
1. Update fire sprinkler systems bldgs. D, E, F, G (CVC) is pending due to change 

of scope and additional funding 
2. Replace AHU’s 1 & 2, bldg. B (CVC) is pending per campus 
3. Dock lift (DO) is pending due to construction funding 
4. Replace ceiling thru out 3rd floor garage @ BJP (ECC) is pending due to 

construction funding   
5. Retaining wall repairs (ECC) is pending due to districtwide planning 
6. Card access – campus wide (ECC) is pending due to districtwide planning 



FACILITIES HOLD PROJECTS (con’t) 
 

7. Resurface new tennis court (EFC) is pending due to legal issues 
8. Resurface jogging trail (EFC) is pending due to legal issues 
9. CCTV Fannin/El Paso Halls card access all classrooms (RLC) is pending due to 

districtwide approval  
 

FACILITIES COMPLETED PROJECTS’ NAMES 
LAST REPORT TO APPEAR 

 
None 

 


