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 WEEKLY CONSTRUCTION PROGRESS AND 

INSPECTION REPORT 

Period Ending 

06.02.2019 

T-O Engineers Project AIP Number: 

502 33rd Street 

Cody, WY 82414 

03-56-0030-010-2018, 03-

56-0030-011-2018 

State Project Numbers: 

AEAN10A, AEAN10B, 

AEAN10C   
 

Airport Name 

Phifer Airfield, Wheatland, Wyoming 

Project Description Contractor’s Name 

Runway Reconstruction Project Paul Reed Construction & Supply, Inc. 

1. Rough Estimate of Percent Completion to Date of Construction Phases (Include items such as clearing, grading, drainage, base, surface, lighting, 

etc.) 

Overall project percent complete – 48%. See attached sheet for additional information. 

2.  Work Completed or in Progress this Period. 

 

Monday 5.27.19- No work performed. Holiday.  

Tuesday 5.28.19- Weather day, no work performed. 

Wednesday 5.29.19- Weather day, no work performed. 

Thursday 5.30.19- Weather day, no work performed. 

Friday 5.31.19- Weather day, no work performed. 

Saturday 6.01.19 – Weather day, no work performed. 

Sunday 6.02.19 – No work performed.  

3.  Brief Weather Summary This Period Including Approximate Rainfall and Periods of Below Freezing Temperature (On earthwork jobs include soil 

conditions). 

Monday 5.27.19- Low of 37, High of 54. Overcast with mild wind. Precipitation throughout the day. 

Tuesday 5.28.19- Low of 32, High of 40. Overcast with mild wind. Precipitation throughout the day. 

Wednesday 5.29.19- Low of 32, High of 52. Partly cloudy with moderate wind. Site saturated from previous precipitation.  

Thursday 5.30.19- Low of 30, High of 60. Partly cloudy/fair with moderate wind. Site saturated from previous precipitation.  

Friday 5.31.19- Low of 45, High of 75. Partly cloudy/fair with moderate wind. Site slightly saturated from previous precipitation. 

 

4. Contract Time 5. Summary of Laboratory and Field Testing This Period (note failing tests and any retests. Summarize out-of-

tolerance material. Identify materials subject to pay reduction.) 

No. Days 

Charged  

Last Work Day 

Charged (date) 
 

QC and QA occurred on P-154. All tests passed.  
73 of 130 5.17.19 

6. Describe Anticipated Work by Contractor for Next Period 

- Continue installation of stabilization fabric, edge drain, and P-154 subbase course.  Continuing the production of P-154 at gravel pit. 

- Continue installation of fence. 

- Start of 2nd lift of P-154 subbase course along runway. QA grade check and smoothness testing. 

 

7. Problem Areas/Other Comments (Revisions to plans and specifications approved or denied, delays difficulties, etc., and actions taken.) 

Calendar day 83 of 137 for runway shutdown. 5 weather days between 05.28.2019 thru 6.01.2019 were granted due to precipitation 

events leaving the site unsuitable to perform necessary work.  

6.03.2019 

 

Quentin Johler, Staff Engineer, RPR 

 

 

Date Typed or Printed Name and Title Signature:    
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CONSTRUCTION PHOTOS 

 

  

Site Conditions Last Week Near Contractor Staging Area. Site Conditions Last Week Near GA Apron. 

 

 

 

 

 

 

 

 

 

Site Conditions Last Week Along Runway.  
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PERCENT COMPLETE 

 

Bid Schedule 1 – Runway Reconstruction 

1. Mobilization – 90% 

2. Demolition – 85% 

3. Electrical – 66% 

4. Irrigation/Storm Sewer – 97% 

5. Treated Water – 90% 

6. Pavement – 0% 

7. Markings – 0% 

8. Carriage Lane – 40% 

9. Pavement Removal – 100% 

10. Erosion Control – 0% 

11. Topsoil Stripping – 90% 

12. Topsoil Placement – 25% 

13. Seeding – 0% 

14. Edge Drain – 75% 

15. P-152 Excavation and Embankment – 90% 

16. P-152 Subgrade Preparation-75% 

17. P-154 Subbase Course– 35% 

18. P-208 Aggregate Base Course– 0% 

 

Bid Schedule 2 – Runway Lights and NAVAIDs 

19. Mobilization – 90% 

20. Electrical – 1% 

 

Bid Schedule 3 – 8’ Wildlife Fence (Non-AIP) 

21. Mobilization – 90% 

22. 2. Fence – 85% 

  

Bid Schedule 5 – Treated Water Line (Non-AIP and Non-WYDOT) 

1. Mobilization – 90% 

2. Treated Water – 100% 

 

Bid Alternative 1A – Blast Pads 

1. Mobilization – 90% 

2. P-152 Subgrade Preparation– 0% 

3. P-208 Aggregate Base Course– 0% 

4. Pavement – 0% 

5. Markings – 0% 

 

Bid Alternative 1B – Storm Sewer 

1. Mobilization – 90% 

2. Storm Sewer – 100% 

 

 

 


