



U.S. Department
of Veterans Affairs

VA Cooperative Studies Program Clinical Research Pharmacy Coordinating Center



VA CSP Clinical Research Pharmacy Coordinating Center

- **1977** - Relocated to the VA Medical Center in Albuquerque, NM
- Manage patient safety, regulatory and pharmaceutical aspects of multicenter clinical trials
- Currently manage 34 multicenter studies in planning, 52 active multicenter studies



Certifications and Recognitions

- **1992 – Drug Enforcement Agency Facility Registration (21 CFR 1300)**
- **1993 – FDA current Good Manufacturing Practices Facility Registration (21 CFR 210 and 211)**
- **2003 – ISO 9001 Registration (Quality Management System)**
- **2009 – Malcolm Baldrige National Quality Award – Presidential Award**
- **2013 – ISO 21500 Certification (Guidance on Project Management)**

Center Mission

To improve the health of our Nation's Veterans by providing creative pharmaceutical solutions to global clinical research



Center Vision

We will become the premier provider of services for clinical research, with highly engaged employees who are focused on exceeding customer expectations.

External Customers

- **National Institutes of Health**

- NIDA, NHLBI, NCI, NINDS, NIDDK, NIAMS, NIMH, NIDCD, NIAAA, NCCAM

- **Coordinating Centers/Universities**

- University of Washington, Maryland Medical Research Institute, University of North Carolina at Chapel Hill, Georgetown University, Wake Forest University

- **Department of Defense**

- **Industry**

- **International**

- Canadian Institutes of Health Research, United Kingdom Medical Research Council, The George Institute

Project Management in the CT Environment

- Overview
 - Describe Concepts for Planning a Clinical Trial
 - Summarize Project Planning
 - Organizing Teams & Staff Communications
 - Managing Risk & Customer Expectations

What Planning/effective PM can help to avoid



How the customers Explained



How the Project Leader Understood




How the Analyst Designed




How the programmer Wrote




How the project was Documented



What Operations Installed




How it was Supported




What the customer really needed

Phases of Clinical Trial



Integrating project plan, budgets and requirements with project phases



Clinical Trial Project Plan

Plan

Start Up Clinical Trial

Conduct Clinical Trial

Close Out



Request for proposed Clinical Trial

Project Management

Participate in Planning Activities

- Gather, Document and Communicate Customer Requirements
- Assess Risk
- Develop budget

Clinical Trials Project Management Plan Table of Contents

1	Overview of Study and Link to Protocol (When Applicable)	Overview
2	Budget Assumptions	Budget Assumptions
3	High Level Requirements (Characteristics)	Characteristics
4	High Level Requirements (Drug-Device Matrix)	Drug/Device Matrix
5	Schedule (Key Dates)	Key Dates
6	Risk Register (Ties to all Change Requests)	Risk Register

Overview

Budget
Assumptions

Characteristics

Drug-Device
Matrix

Key Dates

Risk Register

Requirements Document



★
Finalize Requirements

Project Management

Participate in Star-up Activities

- Gather Additional Requirements and Communicate Expectation
- Identify the Study Team
- Delegate Scope of Work to Sections

Requirements Document Table of Contents		
1	Change Log	Changes to the file are logged on this tab.
2	Start Up Scope of Work	Provide final kit design and other ancillary items in initial shipment.
3	Labels-Editable	Provide final label design.
4	Requirements-Label	Requirement information for the Label team

Req Doc Tab
Descriptions

Change Log


Start Up Scope
of Work

Labels-Editable

Requirements-
Label




Study Teams assembled from matrix management






Key Focus Areas



Quality Risk Management

3 Main Categories


- Assessment
- Control
- Review



Quality Risk Management

Risk Assessment					Risk Control		Risk Review & Monitoring				
Phase Risk Identified	Risk Description	Impact Description	Impact	Probability	Suggested Response & Response Description (Avoid, Mitigate, Accept, Transfer)	Response Approval Status (Pending, Approved)	Date Occurred	Phase Risk Occurred	Occurrence Description	Corrective Action Description	Corrective Action Status
Planning	Increase Length of Trial	Labor, supplies, shipping	M	M	Accept (revise budget and supplies forecasts)	Approved					
Planning	Only one supplier of study drug	Interruption of drug supply	H	L	Transfer (inform customer of risk)	Approved					
Planning	Increase in Drug/ Device Cost	Budget	M	M	Mitigate (ID other sources, include in budget estimate)	Approved					

Managing change and risk using a consistent approach



Customer-Driven Continuous Improvement




Project Management in the CT Environment

- Next steps
 - Refine Project Planning Tools & Expand to Other Groups
 - CTPP, Requirements Doc, Risk Register
 - Create Process User Guide
 - Helpful as a reference doc for new employees
 - Streamline procedures and apply LEAN techniques

Use the right tool for the right job



Questions?



- [Rubiks cube timelapse](#)



Acknowledgements And Disclaimer

This material is the result of work supported with resources and the use of facilities at the VA Cooperative Studies Program Clinical Research Pharmacy Coordinating Center and the New Mexico VA Health Care System, Albuquerque, New Mexico.

The contents of this presentation do not represent the views of the U.S. Department of Veterans Affairs or the United States Government

