

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE



Federal Fiscal Years
2019-2020



Advertisement Schedule Changes for NHDOT Managed Projects
from October 2018 to September 2019

Project	Previous Ad Date	Revised Ad Date	Explanation
Orford 42227F		October 8, 2018	New Project advanced by Operations through well replacement program
Claremont 25621	October 30, 2018	December 4, 2018	More time for Project Development to allow for the City to acquire property rights
Ellsworth 40874	November 13, 2018	January 29, 2019	More time for Project Development to coordinate Federal Lands funds
Ossipee 41916		June 4, 2019	Project Development changed the description of the project as the Tamworth bridge will not be completed with M&P funds
Pelham-Chesterfield 29338	December 11, 2018	August 20, 2019	More time for Project Development to acquire needed property rights.
Peterborough 15698	December 11, 2018	August 20, 2019	More time for Project Development to acquire needed property rights.
Statewide 42317		April 16, 2019	New project by Project Development for Tier 3-4 chip seal program
Statewide 42314		March 12, 2019	New project by Project Development for Tier 2 crack sealing program

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year
2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2018				
BARTLETT 41439 X-A004(640)	Contact Person: Melodie Esterberg US 302 Reconstruct railway-highway crossing, roadway approaches & protective devices (Bartlett 364-655V) [RR-RCS *]	02-Oct-18	\$828,600 low-bid	\$828,600
RICHMOND 42227B	Contact Person: Roger Appleton ATHOL RD Replace Deem salted well [WELLS]	02-Oct-18	\$19,800 low-bid	\$0
STATEWIDE 41614 X-A004(702)	Contact Person: Ron Grandmaison Various T2 West (2) Resurfacing Tier 2 Roadways to preserve riding surface [Pave-T2-Maintain, Pave-T2-Preserve, Pave-T2-Rehab]	02-Oct-18	\$4,989,600 low-bid	\$4,989,600
NEW IPSWICH/CHESTER/BOW 42227D	Contact Person: Roger Appleton Various DECOMMISSION SALTED WELLS [WELLS]	09-Oct-18	\$15,800	\$0
ORFORD 42227F	Contact Person: Roger Appleton NH 10 Redrill Stanhope salted well [WELLS]	09-Oct-18	\$17,200	\$0
PELHAM/SALEM 42227C	Contact Person: Roger Appleton VARIOUS Decommission existing salted wells [WELLS]	09-Oct-18	\$15,800	\$0
HAVERHILL 41297 X-A004(587)	Contact Person: David Scott NH 25 NH 25 over Oliverian Brook - Preservation efforts, Haverhill Br No 067/092 [Bridg-T1-2-Main-Pres]	23-Oct-18	\$943,600	\$943,600
October Monthly Total			\$6,830,400	\$6,761,800
November 2018				
ALTON 41352	Contact Person: Tobey Reynolds NH 11 Stone/CMP Culvert Replacement [BET-DRG-HQ, NON-PAR (dot)]	06-Nov-18	\$372,600	\$0
CLAREMONT 28693 X-A003(767) (LPA)	Contact Person: John Corrigan Maple Avenue, Disnard and Bluff Elementary School REPLACE SIDEWALKS ON BELDING AND MYRTLE STREETS, NEAR ELEMENTARY SCHOOLS [NON-PAR (other), SRTS]	06-Nov-18	\$313,900	\$313,900

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
November 2018				
ALEXANDRIA 15937 X-A001(047)	Contact Person: Tobey Reynolds NH 104 NH 104 250' west of Berry Rd. rehabilitate/replace a 66" & 60" CAP [CRDR *]	13-Nov-18	\$213,900	\$213,900
PORTSMOUTH - NEW CASTLE 41253 X-A004(574)	Contact Person: Bob Landry NH 1B Preservation efforts on NH 1B bridges over Piscataqua Estuary in Portsmouth and New Castle [Bridg-T3-4-Main-Pres]	13-Nov-18	\$2,325,000	\$2,325,000
LANCASTER, NH - GUILDHALL, VT 16155 A001(159)	Contact Person: Bob Landry US 2 Bridge Replacement, US 2 over Connecticut River (Roger's Ranger's Bridge) [Bridg-T1-2-Rehab-Rcn, NON-PAR (Vermont), None-Bridge]	27-Nov-18	\$10,955,400	\$0
November Monthly Total			\$14,180,800	\$2,852,800
December 2018				
CLAREMONT 25621 X-A003(140)	Contact Person: Mike Dugas NH 11 / 103 NH 11 & 103 / Bowen St: improve access management at existing signalized intersection [HSIP *, NON-PAR (dot), NON-PAR (other)]	04-Dec-18	\$344,100	\$309,700
CONWAY 15864 X-A001(161)	Contact Person: David Scott US 302 US 302 OVER CONWAY LAKE OUTLET - REPLACE BRIDGE [Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), None- Bridge]	18-Dec-18	\$2,883,000	\$0
December Monthly Total			\$3,227,100	\$309,700
First Quarter Total			\$24,238,300	\$9,924,300
January 2019				
LEBANON 25821 X-A003(201)	Contact Person: Joseph Adams Mascoma Street Bridge Rehabilitation, for Red List Bridge carrying Mascoma Street over I-89 (Br No 103/116) [Bridg-T3-4-Rehab-Rcn, None-Bridge]	08-Jan-19	\$2,539,800	\$0
NEW HAMPTON - ASHLAND 41674 X-A004(713)	Contact Person: Ron Grandmaison I-93 Pavement preservation with associated evaluations of drainage and guardrail I-93 MM 67.6 to 75.0 [GRR *, Pave-T1-Preserve, Pave-T1-Resurf]	08-Jan-19	\$5,766,000	\$5,766,000
STATEWIDE 28134 X-A003(695)	Contact Person: Mike Dugas District 1 Horizontal Curves Horizontal curve signing project - Two lane roads in D1 [HSIP *]	08-Jan-19	\$558,000	\$558,000
STATEWIDE 28139 X-A003(700)	Contact Person: Mike Dugas District 6 Horizontal Curves (Urban) Horizontal curve signing project - Two lane urban roads in D6 [HSIP *]	08-Jan-19	\$325,500	\$325,500

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
January 2019				
BETHLEHEM 41901 X-A004(771)	Contact Person: David Scott US302,NH 18,NH116 Preservation efforts on 5-span bridge carrying US302,NH 18,NH116 over I-93. [Bridg-T1-2-Main-Pres]	15-Jan-19	\$1,641,500	\$1,641,500
PORTSMOUTH 40908 X-A004(518)	Contact Person: Melodie Esterberg Maplewood Ave Pan Am Railways, reconstruct railway-highway crossing, roadway approaches and protective devices [RR-RCS *]	15-Jan-19	\$395,300	\$355,700
SALEM TO MANCHESTER 14633J A004(438)	Contact Person: Wendy Johnson I-93 Exit 1 to Exit 5 - Construct 4th lane northbound and southbound [Other Fed Aid, TIFIA]	15-Jan-19	\$9,765,000	\$529,400
SANBORNTON-MEREDITH 41673 X-A004(712)	Contact Person: Ron Grandmaison I-93 Pavement preservation with associated evaluations of drainage and guardrail I-93 MM 61 to 67.6. [GRR *, Pave-T1-Preserve, Pave-T1-Resurf]	15-Jan-19	\$5,394,000	\$5,394,000
STATEWIDE STRIPING 41487	Contact Person: John Corcoran I-95, NH 16, FEET and I-93 Striping of Turnpike facilities [TRR *]	15-Jan-19	\$344,100	\$0
CONWAY 25103 X-A003(039)	Contact Person: Bob Landry East Side Road Saco River Covered Bridge Scour Protection effort [BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*]	22-Jan-19	\$744,000	\$744,000
LEBANON 15717 X-A000(906)	Contact Person: Tobey Reynolds NH 10 NH 10 replacement of 3'x4' concrete box culvert [CRDR *]	22-Jan-19	\$434,800	\$434,800
CAMPTON-THORNTON 41903 X-A004(773)	Contact Person: Ron Grandmaison I-93 I-93 pavement resurfacing with associated evaluations of drainage and guardrail (MM 83.2 to 88.2) [Pave-T1-Preserve, Pave-T1-Resurf]	29-Jan-19	\$1,878,600	\$1,878,600
ELLSWORTH 40874 X-A004(514)	Contact Person: Jennifer Reczek Stinson Lake Road Improve Stinson Lake Road in the Town of Ellsworth, NH, within the WMNF, from Rumney to trailhead [FLAP]	29-Jan-19	\$627,800	\$113,000
EXETER 40436 X-A004(406) (LPA)	Contact Person: Bob Hudson NH Route 111 (Kingston Road) Widen shoulders to 5' on Kingston Road (NH Route 111) for approximately 1.1 miles. (14-26TAP) [NON-PAR (other), TA *]	29-Jan-19	\$877,500	\$586,700

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
January 2019				
STATEWIDE TIER 1 CRACKSEAL 41327 X-A004(594)	Contact Person: Ron Grandmaison NH 101 Crackseal 2019 Crack Seal Full width NH 101 MM 102.1 to 109.4 and MM 124.6 to 132.4. [Pave-T1-Preserve, Pave-T1-Resurf]	29-Jan-19	\$479,000	\$479,000
STATEWIDE TIER 1 CRACKSEAL 41327A X-A004(826)	Contact Person: Ron Grandmaison I-89 Crackseal 2019 Crack Seal Full width I-89 MM 20.5 to 31.2, 36.3 to 43.6, & 50.8 to 54.7 [Pave-T1-Resurf]	29-Jan-19	\$720,800	\$720,800
NASHUA 28739 X-A003(786) (LPA)	Contact Person: John Corrigan Charlotte Avenue Elementary School Construct new sidewalk, reconstruct crosswalk to meet ADA standards. [NON-PAR (other), SRTS]	30-Jan-19	\$93,000	\$93,000
January Monthly Total			\$32,584,700	\$19,620,000
February 2019				
BROOKLINE 41364 X-A004(607) (LPA)	Contact Person: Tom Jameson South Main St. , Mason Road Const. Sidewalks on Rte 130, Const 60 foot Ped bridge over Nissitissit River and sidewalk to beach [TA *]	05-Feb-19	\$590,600	\$472,400
DISTRICT 1 16161H	Contact Person: Ron Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 1. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3- 4-Resurf]	05-Feb-19	\$4,523,200	\$0
DISTRICT 1 42321	Contact Person: Ron Grandmaison Various Resurfacing various Tier 2, 3, and 4 roadways in District 1. [Pave-T3-4-Resurf]	05-Feb-19	\$2,790,000	\$0
DISTRICT 2 16162H	Contact Person: Ron Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 2. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3- 4-Resurf]	05-Feb-19	\$4,059,100	\$0
DISTRICT 2 42322	Contact Person: Ron Grandmaison Various Resurfacing various Tier 2, 3, and 4 roadways in District 2. [Pave-T3-4-Resurf]	05-Feb-19	\$1,860,000	\$0
DISTRICT 3 16163H	Contact Person: Ron Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 3. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3- 4-Resurf]	05-Feb-19	\$4,220,800	\$0

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2019				
DISTRICT 4 16164H	Contact Person: Ron Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 4. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	05-Feb-19	\$4,379,900	\$0
DISTRICT 5 16165H	Contact Person: Ron Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 5. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	05-Feb-19	\$3,764,700	\$0
DISTRICT 6 16166H	Contact Person: Ron Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 6. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	05-Feb-19	\$2,743,900	\$0
HAMPTON-PORTSMOUTH-ROCHESTER 41486	Contact Person: John Corcoran I-95 and NH 16 Pavement Rehab: I-95 mm 5.4-6.9 & Exit 7 ramps; Rochester mm 17.7-20.0; Rochester Rt 202 Bypass [TRR *]	05-Feb-19	\$5,208,000	\$0
MERRIMACK-NASHUA-CONCORD 41485	Contact Person: John Corcoran FEET, I-93 and US 3 Pavement Rehab: Nashua/Merrimack mm 5.6-8.2 & 9.1-10.9; H. Burque Hwy; Concord Exit 14 south end [TRR *]	05-Feb-19	\$3,413,100	\$0
PETERBOROUGH 14772A X-A000(535) (LPA) & One Contract With 14933	Contact Person: Kevin Russell US 202 RECONSTRUCT US ROUTE 202 @ MAIN STREET INTERSECTION INCLUDING BOULDER RETAINING WALL STABILIZATION [Other Fed Aid]	06-Feb-19	\$3,255,000	\$3,255,000
PETERBOROUGH 14933 X-A002(107) (LPA) & One Contract With 14772A	Contact Person: Kevin Russell MAIN STREET MAIN STREET BRIDGE REPLACEMENT OVER CONTOOCOOK RIVER - 092/089 {Red List} [MOBRR *, SAB *]	06-Feb-19	\$4,650,000	\$3,720,000
ERROL 41069 X-A004(565)	Contact Person: Tobey Reynolds NH 16 Repair failed roadway slope along NH 16 abutting the Magalloway River [BET-DRG-HQ, FLAP, NON-PAR (dot)]	12-Feb-19	\$744,000	\$0
STATEWIDE 41269 X-A004(576)	Contact Person: Tobey Reynolds Various - F-Unit and Cable Replacement Replace substandard F-Unit guardrail terminals and substandard cable guardrail. [HSIP *]	12-Feb-19	\$1,060,100	\$1,060,100
OSSIPEE 23818 X-A002(771) (LPA)	Contact Person: Kevin Russell NUDD ROAD Bridge Rehabilitation-Nudd Rd over Bearcamp River-Br. #108/333-Phase II-Whittier Covered Bridge [NHCBP*]	15-Feb-19	\$801,000	\$640,800

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2019				
LINCOLN-FRANCONIA 41052 X-A004(544)	Contact Person: Ron Grandmaison I-93 Bonded Wearing Course Preservation from MP 105.9 to 111.5 including exits 34B and 34C. [Pave-T1-Preserve, Pave-T1-Resurf, Pave-T3-4-Resurf]	19-Feb-19	\$2,145,200	\$2,105,200
SALEM TO MANCHESTER 13933A A004(435)	Contact Person: Wendy Johnson I-93 Mainline, State Line to Exit 1 NB & SB [Other Fed Aid]	19-Feb-19	\$12,276,000	\$12,276,000
DOVER 40437 X-A004(407) (LPA)	Contact Person: Tom Jameson Dover Community Trail Const multi-use path to connect 2 portions of the Dover Community Trail, which are gaps (14-27TAP) [TA *]	26-Feb-19	\$293,900	\$235,100
February Monthly Total			\$62,778,500	\$23,764,600
March 2019				
MANCHESTER 40428 X-A004(399) (LPA)	Contact Person: Tom Jameson Rail Trail Construct multi-use path along Baker St, Brown Ave, Dubisz St, and Sundial Ave. (14-25TAP) [TA *]	05-Mar-19	\$632,600	\$506,100
STATEWIDE 42287 X-A004(802)	Contact Person: Ron Grandmaison Various Tier 2 Northern Resurfacing of various Tier 2 roadways in the Northern region for Maintenance & Preservation [Pave-T2-Resurf]	05-Mar-19	\$3,813,000	\$3,813,000
STATEWIDE 42288 X-A004(803)	Contact Person: Ron Grandmaison Various Tier 2 Southeast Resurfacing of various Tier 2 roadways in the Southeast region for Maintenance & Preservation. [Pave-T2-Resurf]	05-Mar-19	\$3,813,000	\$3,813,000
TILTON 29358 X-A004(055)	Contact Person: Mike Dugas US 3 Silver Lake Road intersection safety improvements [HSIP *]	05-Mar-19	\$27,900	\$27,900
MANCHESTER 29811 X-A004(311) (LPA)	Contact Person: Tom Jameson South Manchester Rail Trail Construct Multi-use path along the abandoned rail corridor from Gold St. to Perimeter Road [CMAQ *, Ear-NH022]	12-Mar-19	\$1,197,200	\$957,800
STATEWIDE 42314	Contact Person: Ron Grandmaison Various Roadway preservation (Chip Seal) on Various roadways. [Pave-T3-4-Resurf]	12-Mar-19	\$1,395,000	\$0
SWANZEY 40485 X-A004(415)	Contact Person: Mike Dugas NH 32 Study and implement recommendations of 2013 Road Safety Audit [HSIP *]	12-Mar-19	\$744,000	\$744,000

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
March 2019				
GILFORD 41655 X-A004(710)	Contact Person: Kirk Mudgett US 3 Ramp from 11A Rehab existing failing 84" CMP under SB on Ramp to US 3 from NH 11A [CRDR *]	19-Mar-19	\$255,800	\$255,800
LACONIA 16144 X-A001(150)	Contact Person: Joseph Adams US 3 Bridge Rehabilitation, Superstructure Replacement, carrying US 3 over NH Railroad (Red List) [Bridg-T1-2-Rehab-Rcn, None-Bridge]	19-Mar-19	\$1,395,000	\$1,395,000
BRADFORD 23819 X-A002(772) (LPA)	Contact Person: Kevin Russell BRADFORD CENTER ROAD Bridge Rehab-Bradford Center Rd over West Branch of Warner River-Br. #140/144-Bement Covered Br [NHCBP*, SAB *]	30-Mar-19	\$1,015,600	\$494,300
March Monthly Total			\$14,289,100	\$12,006,900
Second Quarter Total			\$109,652,300	\$55,391,500
April 2019				
LEBANON 41191 X-A004(559)	Contact Person: Joseph Adams I-89 NB & SB Rehab of the I-89 NB & SB over US 4 & NH 10 bridges and preservation efforts for the Mascoma River [4R, Bridg-T1-2-Main-Pres, Bridg-T1-2-Rehab-Rcn]	09-Apr-19	\$7,812,000	\$930,000
WARNER 40512 X-A004(422)	Contact Person: Tobey Reynolds I-89 Pavement joint south of exit 8 to pavement joint north of exit 9 Includes Exits 8 and 9 [Bridg-T1-2-Main-Pres, Pav e-T1-Rehab]	09-Apr-19	\$12,473,200	\$12,473,200
OSSIPEE 29315 X-A003(995)	Contact Person: Mike Dugas NH 28 NH 28 / NH 171 intersection safety improvements [HSIP *]	16-Apr-19	\$1,185,800	\$1,185,800
STATEWIDE CRACK SEAL 2019 42317 X-A004(815)	Contact Person: Ron Grandmaison Tier 2 Crack Seal Crack sealing of Tier 2 roadways [Pave-T2-Resurf]	16-Apr-19	\$930,000	\$930,000
April Monthly Total			\$22,401,000	\$15,519,000
May 2019				
LITTLETON 41362 X-A004(605) (LPA)	Contact Person: John Corrigan Cottage Street, Mill Street, South Street, Meadow Street Const sidewalks along Cottage St, Mill St, South St, Meadow St, Mt. Eustis Rd, Bronson St [TA *]	01-May-19	\$781,200	\$625,000

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
May 2019				
MANCHESTER 41361 X-A004(604) (LPA)	Contact Person: Tom Jameson Rail Trail Const. Rail Trail along abandoned railroad bed from Mammoth Road to Lake Shore Avenue [TA *]	01-May-19	\$795,600	\$636,400
SOMERSWORTH 41363 X-A004(606) (LPA)	Contact Person: Tom Jameson Portions on High Street, Memorial Drive, Cemetery Rd. Const sidewalks on High St, Memorial Dr, Cemetery Rd, upgrade crosswalk across High St, const Path [TA *]	01-May-19	\$810,500	\$648,400
KEENE 40439 X-A004(408) (LPA)	Contact Person: Tom Jameson Ami Brown Road Construct 11,695' of shared lane and bike lane markings. (14-42TAP) Ped crossing Improve at Rte 9 [TA *]	07-May-19	\$303,800	\$243,000
PORTSMOUTH 20258 X-A002(061) (LPA)	Contact Person: Tom Jameson Peverly Hill Rd. Const. new sidewalk and striped bicycle shoulders and associated drainage along Peverly Hill Road. [CMAQ *, NON-PAR (other)]	28-May-19	\$1,063,700	\$340,400
May Monthly Total			\$3,754,800	\$2,493,200
June 2019				
PORTSMOUTH 42350 X-A004(818) (LPA)	Contact Person: Bob Hudson Lang Road/Longmeadow Road/US Route 1 Realign Lang Road to connect to Longmeadow Road [HSIP *, NON-PAR (other)]	01-Jun-19	\$898,800	\$809,000
OSSIPEE 41916	Contact Person: David Scott NH28 Bridge Preservation efforts for NH28 over RR(ABD) in Ossipee. [BET-BMT-BD]	04-Jun-19	\$465,000	\$0
STATEWIDE 41897 X-A004(767)	Contact Person: Kirk Mudgett Various Replace cable guardrail and F terminal units on Tier 2 and 3 roads [HSIP *]	04-Jun-19	\$1,116,000	\$1,116,000
ROCHESTER 14350 X-A000(320) (LPA)	Contact Person: Bob Hudson NH 202A (WALNUT STREET) INTERSECTION IMPROVEMENTS TO IMPROVE SAFETY THROUGH STRAFFORD SQ, NORTH MAIN, & WASHINGTON ST [MUPCA*, NON-PAR (other)]	15-Jun-19	\$4,174,000	\$1,264,800
NORTHUMBERLAND - STRATFORD 41898 X-A004(768)	Contact Person: Kirk Mudgett Various Replace cable guardrail and F terminal units on Tier 2 and 3 roads [HSIP *]	18-Jun-19	\$1,116,000	\$1,116,000
OSSIPEE 10431 X-MGS-NHS-X-T-0271(032)	Contact Person: Victoria Chase NH 16 Pavement rehabilitation along NH 16 from NH 28 northerly 1.1 miles. [None-Highway]	25-Jun-19	\$2,604,000	\$2,604,000

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
June 2019				
STATEWIDE 42362 X-A004(823)	Contact Person: Lee Baronas Various Replacement and upgrade of signs and supports due to condition and improved compliance [USSS *]	25-Jun-19	\$422,200	\$422,200
June Monthly Total			\$10,796,000	\$7,332,000
Third Quarter Total			\$36,951,800	\$25,344,200
July 2019				
STATEWIDE 41899 X-A004(769)	Contact Person: Kirk Mudgett Various Replace cable guardrail and F terminal units on Tier 2 and 3 roads [HSIP *]	09-Jul-19	\$1,116,000	\$1,116,000
BARNSTEAD-ALTON 14121 X-A000(208)	Contact Person: Don Lyford NH 28 NH 28 reconstruction of intersection with North Barnstead Road/North Road [Ear-NH069, None-Highway]	16-Jul-19	\$3,773,700	\$3,773,700
DURHAM (UNH) 41369 X-A004(608) (LPA)	Contact Person: Tom Jameson Main Street Construct sidewalks, crosswalks, lighting and landscaping along Main Street in Durham on UNH Campu [TA *]	23-Jul-19	\$370,700	\$296,600
July Monthly Total			\$5,260,400	\$5,186,300
August 2019				
JACKSON 27709 X-A003(593)	Contact Person: Joseph Adams NH Route 16 Bridge Rehab, for Red List Bridge carrying NH 16 over Ellis River (Br No 144/056) [Bridg-T1-2-Rehab-Rcn, Bridg-T3-4-Rehab-Rcn, None-Bridge]	06-Aug-19	\$1,188,600	\$0
MERRIMACK 40300 X-A004(357) (LPA)	Contact Person: Bob Hudson DW Highway to FE Everett Construct Multi-use path in the town of Merrimack for approximately 700LF. (14-15TAP) [TA *]	06-Aug-19	\$835,900	\$668,700
HINSDALE 41365 X-A004(615) (LPA)	Contact Person: John Corrigan Brattleboro Road Construct Sidewalks along Brattleboro Road. [TA *]	07-Aug-19	\$443,000	\$354,400
CORNISH, NH - WINDSOR, VT 25067 A003(035)	Contact Person: Bob Landry Cornish Toll Bridge Road Cornish Windsor Covered Bridge Scour Mitigation [BRPPI *, Bridg-T3-4-Main-Pres, NHCBP*, NON-PAR (Vermont)]	20-Aug-19	\$2,325,000	\$2,048,800
OSSIPEE 13910 X-A000(110)	Contact Person: Victoria Chase NH 16, NH 25, NH 41 Intersection improvements at NH 41 with NH 16 including NH 25. [None-Highway]	20-Aug-19	\$1,395,000	\$1,395,000

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
August 2019				
PELHAM-CHESTERFIELD 29338 X-A004(016)	Contact Person: Mike Dugas NH 38, NH 9 Intersection safety improvements - install Intersection Conflict Warning Systems in two locations [HSIP *]	20-Aug-19	\$139,500	\$139,500
PETERBOROUGH 15698 X-A000(890)	Contact Person: Mike Dugas NH 101 NH 123 intersection safety improvements [HSIP *]	20-Aug-19	\$111,600	\$111,600
LEBANON, NH - HARTFORD, VT 16148 A001(154)	Contact Person: Bob Landry I-89 NB & SB Superstructure Replace & Widening, I-89 NB & SB over Connecticut River (Br No 044/103 & 044/104) [Bridg-HIB-Rehab-Rcn, NON-PAR (Vermont), None-Bridge]	27-Aug-19	\$33,163,800	\$20,325,800
August Monthly Total			\$39,602,400	\$25,043,800
September 2019				
SALEM 12334 X-STP-X-5399(011) (LPA)	Contact Person: C.R. Willeke NH 28 RECONSTRUCT DEPOT INTERSECTION NH28 (BROADWAY) AND NH 97 (MAIN STREET) ADD TURN LANES ON NH28 MUPCA [Ear-NH072, MUPCA*, Other Fed Aid]	06-Sep-19	\$3,854,000	\$3,083,200
GILFORD 42249 X-A004(796)	Contact Person: Kirk Mudgett US Route 3 & NH Route 11 Rehabilitate 3 large metal culverts along US 3 (Bypass) in Gilford. [CRDR *]	10-Sep-19	\$804,500	\$804,500
HINSDALE, NH - BRATTLEBORO, VT 12210C A004(152)	Contact Person: Don Lyford NH 119 Reconstruction of the bridges over the Connecticut River [Bridg-HIB-Rehab-Rcn, NON-PAR (Vermont), None-Bridge]	17-Sep-19	\$37,355,300	\$0
September Monthly Total			\$42,013,800	\$3,887,700
Fourth Quarter Total			\$86,876,600	\$34,117,800
Fiscal Year 2019 Total			\$257,719,000	\$124,777,800

ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2019

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
SANBORNTON-NEW HAMPTON 41705 X-A004(718)	Contact Person: David Scott I-93 Painting I-93 bridges between Sanbornton and New Hampton [Bridg-T1-2-Main-Pres]	08-Jan-19	\$1,962,300	\$1,962,300
CONCORD-ASHLAND-CAMPTON 41706 X-A004(719)	Contact Person: David Scott I-93 Painting I-93 bridges in Concord, Ashland, and Campton [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	15-Jan-19	\$2,334,300	\$2,334,300
STATEWIDE 42291 X-A004(806)	Contact Person: Ron Grandmaison Various Tier 2 Northern Resurfacing of various Tier 2 roadways in the Northern region for Maintenance & Preservation [Pave-T2-Resurf]	06-Aug-19	\$3,813,000	\$3,813,000
CONCORD-HOPKINTON 41703 X-A004(716)	Contact Person: David Scott I-89 Painting I-89 bridges between Concord and Hopkinton [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	13-Aug-19	\$2,371,500	\$2,371,500
STATEWIDE 42293 X-A004(808)	Contact Person: Ron Grandmaison Various Tier 2 Southwest Resurfacing of various Tier 2 roadways in the Southwest region for Maintenance & Preservation [Pave-T2-Resurf]	13-Aug-19	\$3,813,000	\$3,813,000
WAKEFIELD 42240 X-A004(793)	Contact Person: Melodie Esterberg NH 16 Reconstruct railway-highway crossing, roadway approaches & protective devices (Wakefield054-237Y) [RR-RCS *]	20-Aug-19	\$767,300	\$767,300
STATEWIDE 42292 X-A004(807)	Contact Person: Ron Grandmaison Various Tier 2 Southeast Resurfacing of various Tier 2 roadways in the Southeast region for Maintenance & Preservation [Pave-T2-Resurf]	27-Aug-19	\$3,813,000	\$3,813,000
GORHAM 42239 X-A004(792)	Contact Person: Melodie Esterberg US 2 Reconstruct railway-highway crossing, roadway approaches & protective devices (Gorham 170-984F) [RR-RCS *]	10-Sep-19	\$767,300	\$767,300
PLYMOUTH-CAMPTON 42364 X-A004(824)	Contact Person: David Scott US 3 & I-93 Preservation work on Plymouth 142/145, & Campton 105/058 and 104/059. [Bridg-T1-2-Main-Pres]	10-Sep-19	\$1,162,500	\$1,162,500
STATEWIDE 41909 X-A004(776)	Contact Person: Kirk Mudgett Various Replace cable guardrail [HSIP *]	10-Sep-19	\$1,116,000	\$1,116,000
On-Shelf Projects 2019 Total			\$21,920,200	\$21,920,200

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT
ADVERTISING SCHEDULE

**Fiscal Year
2020**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2019				
SPRINGFIELD 20509 X-A002(078)	Contact Person: Joseph Adams GEORGES MILLS ROAD Georges Mills Rd over Star Lake Outlet Int. of Fisher Corner Rd - Replace Twin 5' Dia Culverts [Bridg-T3-4-Rehab-Rcn, None-Highway]	08-Oct-19	\$604,500	\$604,500
PETERBOROUGH 15879 X-A001(007)	Contact Person: Bob Landry US 202 / NH 101 Bridge Replacement and Widening for TCP, US 202 & NH 101 over Contoocook River (Red List) [Bridg-T1-2-Rehab-Rcn, NON-PAR (dot), NON- PAR (other), None-Bridge]	15-Oct-19	\$7,950,900	\$7,760,600
LYME, NH - THETFORD, VT 14460 A000(394)	Contact Person: Bob Landry East Thetford Road Bridge Rehab, for Red List Bridge carrying East Thetford Road over the Conn. River (Br No 053/112) [Bridg-T3-4-Rehab-Rcn, NON-PAR (Vermont), None-Bridge]	22-Oct-19	\$4,185,000	\$0
WAKEFIELD 42240 X-A004(793)	Contact Person: Melodie Esterberg NH 16 Reconstruct railway-highway crossing, roadway approaches & protective devices (Wakefield054-237Y) [RR-RCS *]	22-Oct-19	\$767,300	\$767,300
GORHAM 42239 X-A004(792)	Contact Person: Melodie Esterberg US 2 Reconstruct railway-highway crossing, roadway approaches & protective devices (Gorham 170-984F) [RR-RCS *]	29-Oct-19	\$767,300	\$767,300
ASHLAND 41370 X-A004(610) (LPA)	Contact Person: Bob Hudson Main Street, NH Routes 3 / 25 Reconstruct sidewalks to ADA compliance and construct new sidewalks on Main Street US Rte 3/25 [TA *]	31-Oct-19	\$308,100	\$246,500
EXETER 41372 X-A004(611) (LPA)	Contact Person: Bob Hudson NH 27, NH 111A, Winter St, Spring St Construct sidewalks on Epping Road, Brentwood Road, Winter Street, and Spring Street [TA *]	31-Oct-19	\$419,800	\$335,800
LEBANON 41366 X-A004(617) (LPA)	Contact Person: Bob Hudson Lahaye Drive Construct bicycle and pedestrian improvements along Lahaye Dr from NH Rte 120 to Mount Support Rd [TA *]	31-Oct-19	\$632,400	\$505,900
October Monthly Total			\$15,635,300	\$10,987,900

Fiscal Year 2020

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
November 2019				
HILLSBOROUGH 41368 X-A004(609) (LPA)	Contact Person: John Corrigan West Main Street / NH Rte 149 Construct approximatly 4,600 feet of sidewalk along Route 149 from Edgebrook Road to 77 W. Main. [TA *]	05-Nov-19	\$538,100	\$430,500
CONWAY 40018 X-A004(327) (LPA)	Contact Person: Kevin Russell NH 16 Reconstruct NH 16 from Olympic Lane east 0.60 miles to Village Lane - multi funded [NON-PAR (other), Other Fed Aid, PRRCS *]	06-Nov-19	\$3,460,800	\$2,549,400
BEDFORD - MERRIMACK 16100	Contact Person: John Corcoran F.E. EVERETT TPK Improvement to Bedford Mainline Toll Plaza to Institute Open Road or All Electronic Tolling [TPK *]	12-Nov-19	\$13,692,000	\$0
NEW CASTLE - RYE 16127 X-A001(146)	Contact Person: Victoria Chase NH 1B Bridge replace, Single Leaf Bascule Bridge, NH 1B over Little Harbor (Red List) Br No 066/071 [Bridg-HIB-Rehab-Rcn, CBI *, None-Bridge]	26-Nov-19	\$7,440,000	\$7,440,000
NEWINGTON - DOVER 11238S	Contact Person: Keith Cota SPAULDING TURNPIKE / LITTLE BAY BRIDGES Remove the superstructure General Sullivan Br &provide the most cost effective bike/ped connection [TPK *]	26-Nov-19	\$30,039,000	\$0
NORTHWOOD 42363	Contact Person: Kirk Mudgett NH Route 107 Replacement of a 5' x 7' metal arch culvert under NH 107, 1/2 mi north of US 4. [BET-DRG-HQ, NON-PAR (dot)]	26-Nov-19	\$386,000	\$0
PLYMOUTH-CAMPTON 42364 X-A004(824)	Contact Person: David Scott US 3 & I-93 Preservation work on Plymouth 142/145, & Campton 105/058 and 104/059. [Bridg-T1-2-Main-Pres]	26-Nov-19	\$1,162,500	\$1,162,500
November Monthly Total			\$56,718,400	\$11,582,400

December 2019

December Monthly Total	\$0	\$0
First Quarter Total	\$72,353,700	\$22,570,300

January 2020

STATEWIDE 42293 X-A004(808)	Contact Person: Ron Grandmaison Various Tier 2 Southwest Resurfacing of various Tier 2 roadways in the Southwest region for Maintenance & Preservation [Pave-T2-Resurf]	07-Jan-20	\$3,813,000	\$3,813,000
-----------------------------------	---	-----------	-------------	-------------

Fiscal Year 2020

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
January 2020				
LOUDON - CANTERBURY 29613A A004(458)	Contact Person: Keith Cota NH Rte 106 NH Rte 106 Roadway Widening (3.6 mi, Phase II) from Soucook Road, Loudon to Ames Road, Canterbury [None-Highway]	14-Jan-20	\$5,580,000	\$5,580,000
STATEWIDE 42292 X-A004(807)	Contact Person: Ron Grandmaison Various Tier 2 Southeast Resurfacing of various Tier 2 roadways in the Southeast region for Maintenance & Preservation [Pave-T2-Resurf]	21-Jan-20	\$3,813,000	\$3,813,000
STATEWIDE 42291 X-A004(806)	Contact Person: Ron Grandmaison Various Tier 2 Northern Resurfacing of various Tier 2 roadways in the Northern region for Maintenance & Preservation [Pave-T2-Resurf]	28-Jan-20	\$3,813,000	\$3,813,000
January Monthly Total			\$17,019,000	\$17,019,000
February 2020				
KEENE 10309B X-STP-0111(007) (LPA)	Contact Person: Jennifer Reczek WINCHESTER STREET Reconst. of Winchester (NH 101 to Pearl & Island including Key Rd intersection) and Br. No. 125/069 [MUPCA*, Other Fed Aid, SAB *]	18-Feb-20	\$6,138,000	\$3,645,600
February Monthly Total			\$6,138,000	\$3,645,600
March 2020				
HUDSON 41754 X-A004(742) (LPA)	Contact Person: Tom Jameson NH 3A Constructing a third southbound right turn lane on Lowell Rd/NH 3A [CMAQ *]	03-Mar-20	\$1,255,500	\$1,004,400
March Monthly Total			\$1,255,500	\$1,004,400
Second Quarter Total			\$24,412,500	\$21,669,000
April 2020				
SALEM 41750 X-A004(738) (LPA)	Contact Person: Tom Jameson Manchester & Lawrence Rail Line Add .3 miles to Salem Bike-Ped Corridor which runs along abandoned Manchester & Lawrence rail line. [CMAQ *]	07-Apr-20	\$609,200	\$487,300
DERRY - LONDONDERRY 13065 IM-0931(201) Design-Build	Contact Person: Keith Cota I-93 I-93 EXIT 4A - Prelim., Final Design, ROW & Construction of NEW INTERCHANGE and connecting roadway [NON-PAR (other), Other Fed Aid]	14-Apr-20	\$28,652,500	\$26,665,500
April Monthly Total			\$29,261,700	\$27,152,800

Fiscal Year 2020

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
May 2020				
STATEWIDE 40842 X-A004(501)	Contact Person: Mike Dugas Various Installation of centerline and shoulder rumble stripes along State roadway s. [HSIP *]	05-May-20	\$446,400	\$446,400
May Monthly Total			\$446,400	\$446,400
June 2020				
STATEWIDE 41909 X-A004(776)	Contact Person: Kirk Mudgett Various Replace cable guardrail [HSIP *]	02-Jun-20	\$1,116,000	\$1,116,000
DANBURY 16303 X-A001(230)	Contact Person: David Scott US 4 REHABILITATE OR REPLACE RED LIST BRIDGE CARRYING US 4 OVER NHRR - 156/104 [Bridg-T1-2-Rehab-Rcn, None-Bridge]	16-Jun-20	\$2,046,000	\$2,046,000
STATEWIDE 41913 X-A004(777)	Contact Person: Kirk Mudgett Various Upgrade cable guardrail and "F" terminals on Tier 2 & 3 highway s. [HSIP *]	16-Jun-20	\$1,116,000	\$1,116,000
June Monthly Total			\$4,278,000	\$4,278,000
Third Quarter Total			\$33,986,100	\$31,877,200
July 2020				
DOVER - ROCHESTER 29440	Contact Person: John Corcoran Spaulding Turnpike Construct All Electronic Tolling at Dover and Rochester Toll Plazas. [TPK *]	14-Jul-20	\$9,485,700	\$0
STATEWIDE 41914 X-A004(778)	Contact Person: Kirk Mudgett Various Cable guardrail and "F" unit replacement [HSIP *]	14-Jul-20	\$1,116,000	\$1,116,000
July Monthly Total			\$10,601,700	\$1,116,000
August 2020				
BEDFORD 42268 X-A004(797)	Contact Person: Kirk Mudgett NH 101/Boynton St Rehabilitate 90" structural plate pipe under NH 101 & Boynton St in Bedf ord. [CRDR *]	18-Aug-20	\$1,204,400	\$1,204,400
DURHAM 16254 X-A001(211)	Contact Person: Victoria Chase US 4 / NH 108 Signalize intersection of US 4 westbound off ramp with NH 108 [Other Fed Aid]	25-Aug-20	\$465,000	\$465,000
August Monthly Total			\$1,669,400	\$1,669,400

Fiscal Year 2020

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2020				
ANDOVER 20650 X-A002(084)	Contact Person: Don Lyford NH 11 Replace bridge carrying NH 11 over NHRR(ABD) (206/137) [Bridg-T1-2-Rehab-Rcn, None-Bridge]	08-Sep-20	\$2,604,000	\$2,604,000
September Monthly Total			\$2,604,000	\$2,604,000
Fourth Quarter Total			\$14,875,100	\$5,389,400
Fiscal Year 2020 Total			\$145,627,400	\$81,505,900

ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.
In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

Fiscal Year 2020

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
NORTH HAMPTON 24457 A002(909)	Contact Person: Keith Cota US Route 1 Superstructure replacement of bridge carrying US 1 over Boston & Maine RR (Red List Br No 148/132) [Bridg-T1-2-Rehab-Rcn, None-Bridge]	26-May-20	\$4,185,000	\$4,185,000
ALLENSTOWN 40362 X-A004(369)	Contact Person: Joseph Adams NH Route 28 Address Red List Bridge carrying NH 28 over Suncook River (Br No 107/098) [Bridg-T1-2-Rehab-Rcn]	02-Jun-20	\$1,860,000	\$0
ORFORD 40366 X-A004(371)	Contact Person: Joseph Adams NH Route 25A Bridge Replacement is anticipated for the bridge carrying NH Route 25A over Brackett Brook (217/112) [Bridg-T3-4-Rehab-Rcn]	08-Sep-20	\$1,860,000	\$1,860,000
WARNER 15907 X-A001(029)	Contact Person: David Scott NH 127 NH 127 OVER WARNER RIVER - BRIDGE REPLACEMENT [Bridg-T3-4-Rehab-Rcn, Other Fed Aid]	22-Sep-20	\$1,720,500	\$0
On-Shelf Projects 2020 Total			\$9,625,500	\$6,045,000