

WEEKLY CONSTRUCTION PROGRESS REPORT

Project: Brandon Primary Center Addition
Week Ending: July 11, 2015

THIS WEEK:

- Land Clearing ongoing
- Underground Detention Structure
- Ceiling Grid being installed @ Corridor/Classrooms
- Classrooms being painted
- Handicap Access Ramp Completed to Field
- Perimeter Construction Fence Complete
- Safety Signage Installed
- Ceiling Tile Installation



Underground Detention Structure



Land Clearing Ongoing



Ceiling Grid being installed



Classrooms being painted

WEEKLY CONSTRUCTION PROGRESS REPORT



Handicap Access Ramp to Field



Perimeter Construction Fence



Temp Playground being installed



Site Surveying Ongoing



Casework for Classrooms



Fence Complete at Field

WEEKLY CONSTRUCTION PROGRESS REPORT

NEXT WEEK – July 12 thru July 18:

- Classrooms Ceiling Grid and Tile
- Painting
- MEP Above Ceiling
- Underground Detention Structure
- Working on sub-grade for Site Retaining Wall

SCHEDULED DATE OF SUBSTANTIAL COMPLETION

- June 10, 2016.

PREPARED BY:

- Steven Carter and Jimmy Fallon, Parrish Construction

COPIES TO:

- Danny Gutlay, APS
- Jane Tidwell, S&W
- Bill Polk, S&W
- Jason Swichtenberg, S&W
- Jim Fallon, Parrish Construction
- Art Cofelice, Parrish Construction
- Parrish Construction – Job File